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Executive Summary 

Section 2207 Report to Congress 

July 2008 
 

Over the past quarter, from April 1 through June 30, continuing security gains have 

fostered political and economic growth in Iraq.  The Government of Iraq (GOI) continues 

to assume greater responsibility for the country’s reconstruction.  The GOI’s capital 

expenditures are increasing and the Ministry of Finance (MOF) has submitted a 

supplemental budget exceeding $20 billion to fund pressing capital and operational 

requirements.  U.S. assistance efforts have decidedly shifted away from building major 

infrastructure to providing technical expertise to the GOI in key areas at the national and 

provincial levels.  

 

Iraq Relief and Reconstruction Fund (IRRF) Summary 

 

With the end of the de-obligation and re-obligation authority under the Iraq Relief and 

Reconstruction Fund (IRRF) on September 30, the Embassy’s Iraq Transition Assistance 

Office (ITAO) in Baghdad is working closely with its implementing partners to complete 

the final few existing projects, to obligate remaining funds, and to ensure the full transfer 

of U.S.-funded capital assets to the GOI.  Forty construction and two non-construction 

projects were completed this quarter using IRRF funding.  Highlights of projects this 

quarter include the completion of work on three 11-kilovolt electrical distribution lines in 

Baghdad Province, a $36 million electrical substation in Maysan Province, and 

equipment purchases to restore a laboratory in the Oil Exploration Company, part of the 

Ministry of Oil (MoO). 

 

Ninety-six percent of the funds appropriated to IRRF have been obligated to specific 

projects, with the remainder available only for claims and adjustments related to existing 

contracts.  As of June 30, 93% of IRRF-allocated funds have been disbursed.  Of the 

remaining obligated but undisbursed funds, the majority are obligated to the electricity 

sector ($327 million remaining) and the water sector ($242 million).   

 

Key metrics in Iraq this quarter:  

 

Sector Key Metrics 

Oil  Oil production averaged 2.48 million barrels per day, up 

from 2.36 million last quarter 

 Oil exports averaged 1.90 million barrels per day, down from 

1.93 last quarter 

Electricity  Average daily hours of power after meeting demand from 

essential services: 

• Nationwide: 10.9 hours, up from 10.3 hours last 

quarter  

• Baghdad: 9.1 hours, up from 8.3 hours last quarter  

• Basrah: 17.7 hours, up from 16.6 hours last quarter  

 Average daily electricity supply reached 103,000 megawatt 
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hours (MWH) 

 Average daily peak supply reached 4470 MW, a post-war 

record  

 

Key IRRF accomplishments this quarter include: 

 

 Oil:  Equipment was purchased to restore a laboratory in the MoO’s Oil Exploration 

Company.  IRRF-funded reconstruction projects in the oil sector were all physically 

completed in December 2007.  Program efforts in the first half of 2008 have 

concentrated on contract close-out actions, final material delivery, and 

demobilization.  The last of the design-build contractors left Iraq in December 2007; 

the remaining procurement orders were delivered in April.   

 

 Electricity: Work was completed on three 11-kilovolt electrical distribution lines in 

Baghdad Province and on a $36 million substation in Maysan Province.   

 

 Health: This quarter marked the completion of 10 primary healthcare centers (PHC), 

including the construction of the Al Kifil PHC in Babil Province and the 

modernization of the Maternity and Pediatric Hospital, the Al-Karkh Maternity 

Hospital, and the Alwaiya Children’s Hospital.  These projects will provide basic 

medical treatment for the surrounding communities.  U.S. efforts will continue to 

focus on transferring USG-funded facilities to the Ministry of Health, delivering key 

supplies and medicines to medical facilities, and training core health staff.   

 

 Security and Justice:  Construction was completed on three courthouses in 

Baladrooz (Diyala) and Mosul (Ninewa).  Construction was also completed on a 

police station in Al-Chibayish and a prison in Nassriya, both in Dhi Qar Province.  

 

Economic Support Funds (ESF) Summary 

 

The U.S. Mission in Iraq continued implementation of ESF programs under the 

administration of ITAO, the Embassy’s Office of Provincial Affairs, and the U.S. Agency 

for International Development (USAID).  These programs continue to focus on 

promoting institutional reforms, increasing the capacity of Iraqi institutions, and 

providing education to improve the Iraqi workforce.  The Provincial Reconstruction 

Teams (PRTs) continued to work closely with Iraqi Provincial Reconstruction 

Development Councils (PRDC) to improve local capacity to respond to local needs.  The 

PRTs now have micro purchase programs that provide a flexible mechanism to meet 

immediate, critical needs at the local level.  Employment generation programs have 

expanded throughout the country and focus on providing Iraqis with the tools necessary 

for a sustainable workforce.   

 

Key ESF program accomplishments this quarter include: 

 

 Ambassador’s Targeted Development Program (TDP):  Administered by 

ITAO, TDP provides the U.S. Embassy and the Ambassador with a valuable tool 
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for supporting economic and social initiatives in areas of conflict in Iraq.  This 

quarter, the Ambassador approved 14 grants totaling more than $19.4 million to 

non-governmental organizations (NGOs) active in Iraq.  This brings the program 

total to 21 approved grants with a total value of $25.8 million.  Approved grants 

this quarter covered a variety of initiatives, including a microcredit program, an 

employment center, and a health and environmental awareness program in school.  

The program has $24 million remaining and a third call for proposals has been 

issued.  

 

 PRT Quick Response Fund (QRF):  Administered by PRT staff, QRF promotes 

economic and social development at the provincial level through short-term, 

small-scale projects.  PRT staff work with Iraqis in their communities to identify 

worthy local projects that build the capacity of neighborhood and local 

government officials to deliver services transparently, to empower women and 

youth, and to support civil society and small businesses.  To date, 146 grants and 

937 procurement proposals have been approved, with a total value of more than 

$37.9 million.  These projects include the provision of supplies and computer 

equipment for schools, wheelchairs for the disabled, capacity-building projects to 

promote the health and welfare of children, protection shelters for women, and 

training for female attorneys and self-employed workers. 

 

 Infrastructure Security Program (ISP):  ISP is a $217 million ITAO-managed 

initiative responsible for planning and execution of programs to provide security 

for oil, water, and electricity infrastructure.  These projects, executed by the U.S. 

Army Corps of Engineers’ Gulf Region Division (USACE/GRD), include the 

construction of pipeline exclusion zones (PEZ), fencing and other security 

measures that protect oil pipelines.  ISP also improves critical infrastructure to 

withstand interdiction attempts and supplements existing oil export facilities with 

additional resources in order to ensure continuity of crude oil exports.  Currently 

94% of ISP contracts have been awarded or are in the process of being awarded, 

and 6% are in the feasibility or financial approval phase.   

 

 Procurement Assistance Center (PAC):  ITAO initiated the PAC program in 

2007 to increase the capacity of the GOI and its ministries to spend its oil 

revenues.  A key recent development has been the transition of the Iraqi 

contingent of the PAC program to private ownership under an Iraqi personnel 

management firm formed by the lead PAC Iraqis.  This company has partnered 

with a leading western management firm to introduce procurement best practices 

to Iraqi ministries.  The Embassy is evaluating opportunities to further leverage 

this partnership to assist in capacity development, budget execution, and the 

capital budget project process.  

 

 Local Governance Program (LGP):  LGP works closely with Iraqis in all 18 

provinces, actively supporting and complementing PRT initiatives to promote 

diverse and representative citizen participation in provincial, municipal, and local 

councils.  In May, LGP assisted the MoP in convening a conference to coordinate 
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efforts by provincial governors, provincial strategy committees, and ministry 

planners to better link public capital expenditure to strategic plans and objectives.   

 

 Provincial Reconstruction Development Councils (PRDC):  PRDC funds 

support smaller-scale, provincial-level infrastructure projects.  This quarter, 13 

projects were completed and the Embassy approved $42.7 million in funds for 

future projects in Iraq’s 18 provinces.  Approved projects are either in the 

procurement process or have already been awarded.  

 

A snapshot of selected sectors: 

 

National and Provincial: Capacity Development 

 

Multiple U.S. agencies, led by USAID and the Department of State, are contributing 

management consultants and advisors to key Iraqi ministries to improve ministerial 

performance.  USAID has provided 80 advisors dedicated to key ministries, including 

embedded Iraqi professionals.  Through their Tatweer program, USAID delivered a five-

day strategic planning workshop to 27 GOI employees from Anbar Province in April 

2008.  Ministries represented included Oil, Electricity, Water Public Works, Human 

Rights, Health, Finance, and Migration, as well as four Provincial Council Members 

(PCM), including the Deputy Chairman of the Provincial Council.  

 

Iraqi capacity to manage the country’s airspace achieved a milestone during this period 

through the certification of the first Iraqi En Route Radar Air Traffic Controller in the 

Ministry of Transportation (MoT).  This program represents the next step toward 

increased, self-sustaining operational capability for the MoT.  The certification is the 

result of an intensive 9-month program.  The first female Iraqi Air Traffic Controller is 

expected to finish training in the near future. 

 

Provincial: Provincial Reconstruction Teams (PRTs)  

 

PRTs serve as a critical element of the U.S. Mission in Iraq and have the flexibility to 

respond quickly to improved security conditions on the ground by immediately 

increasing activities.  PRTs provide on-the-ground advice and support and create 

relationships at the local level, which are integral to the goal of rehabilitating Iraq.  There 

are currently 31 PRTs, embedded PRTs (ePRTs), and Provincial Support Teams (PSTs) 

throughout Iraq, with approximately 800 personnel from Department of State, 

Department of Defense, USAID, and other agencies.  

 

By providing critical expertise in support of Iraqi needs, PRTs extend the reach of the 

U.S. Mission, facilitating capacity building programs.  PRTs engage provincial and local 

officials in five key areas: democratic governance, political development, reconciliation, 

economic growth, and rule of law.  
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International: International Compact with Iraq (ICI) 

 

During the second annual ICI meeting held in Stockholm in May 2008, more than 90 

countries and international organizations met to reaffirm their support for an increasingly 

stable, forward-looking Iraqi government.  Iraq was recognized for marked improvements 

in meeting its reform commitments under the ICI “pillars”: political reconciliation, 

economic development, and security.  In order to meet existing needs, several countries 

pledged additional assistance in the areas of humanitarian assistance and infrastructure 

rehabilitation. 



Category Project 
Codes

Allocated (as 
of Mar. 31)

Changes in 
Allocation

Allocated (as 
of Jun. 30) Apportioned Obligations 

(as of Jun. 30)
Actual Outlays 
(as of Jun. 30)

Security & Law Enforcement $4,997.62 $4,977.33 $4,977.33 $4,943.11 $4,864.85
Police Training and Technical Assistance 10000 $1,793.95 -$4.30 $1,789.65 $1,789.65 $1,781.32 $1,746.64

Border Enforcement 11000 $435.12 -$5.30 $429.82 $429.82 $424.42 $419.08

Facilities Protection Service 12000 $51.06 $0.00 $51.06 $51.06 $48.75 $48.73

IAF Facilities 20000 $728.79 -$1.00 $727.79 $727.79 $726.44 $717.38

IAF Equipment 21000 $608.26 -$1.60 $606.66 $606.66 $603.88 $601.01

IAF Training and Operations 22000 $418.12 -$4.79 $413.33 $413.33 $413.22 $413.11

Operations and Personnel 23000 $224.53 -$0.12 $224.41 $224.41 $213.66 $207.16

Equipment 24000 $89.45 -$0.90 $88.55 $88.55 $88.44 $88.34

Facilities 27000 $360.10 -$0.70 $359.40 $359.40 $359.25 $346.86

Iraqi Security Forces Quick Response Program 26000 $163.00 -$0.99 $162.01 $162.01 $161.79 $159.32

Nonproliferation and Export Control & Border Security 09600 $7.05 $0.30 $7.35 $7.35 $6.85 $5.80

Focused Stabilization 08500 $30.00 $0.00 $30.00 $30.00 $30.00 $30.00

Post Conflict Reintergration 08400 $2.20 $0.00 $2.20 $2.20 $0.00 $0.00

Commanders' Humanitarian Relief & Reconstruction 28000 $86.00 -$0.89 $85.11 $85.11 $85.08 $81.41

Justice, Public Safety Infrastructure, and 
Civil Society $2,301.59 $2,319.08 $2,319.08 $2,258.20 $2,175.06

Witness Protection Program 30000 $36.00 $0.00 $36.00 $36.00 $36.00 $34.80

Other Technical Investigative Methods 31000 $1.20 $0.00 $1.20 $1.20 $1.19 $1.18

Penal Facilities 32000 $87.00 $0.00 $87.00 $87.00 $86.97 $72.11

Reconstruction and Modernization of Detention 

Facilities
33000 $199.53 -$6.33 $193.20 $193.20 $182.74 $153.65

Facilities Repair 13000 $86.96 -$1.88 $85.08 $85.08 $82.02 $81.15

Fire Service 14000 $115.43 $0.00 $115.43 $115.43 $114.39 $113.16

Demining 09500 $83.20 $0.00 $83.20 $83.20 $83.20 $83.20

Public Safety Training and Facilities 15000 $185.95 -$2.30 $183.65 $183.65 $181.91 $181.88

National Security Communications Network 25000 $106.50 $3.90 $110.40 $110.40 $106.36 $105.99

Rule of Law in Iraq 06500 $71.15 $0.00 $71.15 $71.15 $64.26 $60.21

Investigations of Crimes Against Humanity 05000 $128.00 -$0.70 $127.30 $127.30 $124.06 $119.95

Judicial Security and Facilities 09000 $157.57 $0.00 $157.57 $157.57 $159.03 $143.15

Democracy Building Activities 06000 $1,003.15 $24.80 $1,027.95 $1,027.95 $996.29 $985.12

Marla Ruzicka WVF 06050 $29.95 $0.00 $29.95 $29.95 $29.95 $29.76

U.S. Institute of Peace (USIP) 07000 $10.00 $0.00 $10.00 $10.00 $9.82 $9.76

Electric Sector $4,225.09 $4,213.29 $4,213.29 $4,050.22 $3,861.15
Generation 40000 $1,750.02 $6.20 $1,756.22 $1,756.22 $1,714.20 $1,600.63

Transmission 41000 $1,087.02 -$12.00 $1,075.02 $1,075.02 $1,000.76 $936.61

Network Infrastructure 42000 $1,217.48 -$6.00 $1,211.48 $1,211.48 $1,178.08 $1,166.77

IRAQ RELIEF AND RECONSTRUCTION FUND (IRRF) - Status of Funds
Millions of Dollars

Actuals Thru 3rd Quarter (FY 2008)



Category Project 
Codes

Allocated (as 
of Mar. 31)

Changes in 
Allocation

Allocated (as 
of Jun. 30) Apportioned Obligations 

(as of Jun. 30)
Actual Outlays 
(as of Jun. 30)

IRAQ RELIEF AND RECONSTRUCTION FUND (IRRF) - Status of Funds
Millions of Dollars

Actuals Thru 3rd Quarter (FY 2008)

Automated Monitoring and Control System 43000 $127.00 $0.00 $127.00 $127.00 $113.61 $113.61

Security 45000 $43.58 $0.00 $43.58 $43.58 $43.57 $43.52

Oil Infrastructure $1,724.70 $1,724.70 $1,724.70 $1,596.80 $1,577.65
Infrastructure 50000 $1,719.20 $0.00 $1,719.20 $1,719.20 $1,591.79 $1,572.64

Emergency Supplies of Refined Petroleum Products 51000 $5.50 $0.00 $5.50 $5.50 $5.01 $5.01

Water Resources and Sanitation $2,101.65 $2,085.16 $2,085.16 $1,951.12 $1,819.86
Potable Water 60000 $1,404.66 -$0.09 $1,404.57 $1,404.57 $1,333.31 $1,282.36

Water Conservation 61000 $28.80 -$0.30 $28.50 $28.50 $25.78 $25.58

Sewerage 62000 $281.78 -$1.00 $280.78 $280.78 $256.54 $230.77

Other Solid Waste Management 63000 $10.90 -$0.31 $10.59 $10.59 $10.19 $9.98

Pumping Stations and Generators 64000 $200.30 -$5.00 $195.30 $195.30 $177.12 $160.42

Irrigation and Drainage Systems 65000 $7.38 $0.00 $7.38 $7.38 $6.96 $6.96

Major Irrigation Projects 66000 $54.32 $0.00 $54.32 $54.32 $53.19 $24.56

Dam Repair, Rehab, and New Construction 67000 $78.61 -$9.79 $68.82 $68.82 $58.02 $54.42

Umm Qasr to Basra Water Pipeline and Treatment 

Plant
68000 $34.90 $0.00 $34.90 $34.90 $30.00 $24.81

Basra Channel Flushing 69000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Transportation & Telecommunications 
Projects $463.07 $463.26 $463.26 $457.52 $415.82

Civil Aviation 70000 $88.71 $0.93 $89.64 $89.64 $86.00 $77.58

Umm Qasr Port Rehab 71000 $43.38 -$0.27 $43.11 $43.11 $42.52 $41.97

Railroad Rehab and Restoration 72000 $194.69 -$0.18 $194.51 $194.51 $196.62 $177.88

Iraqi Telecom and Postal Corporation 74000 $20.80 $0.00 $20.80 $20.80 $19.96 $19.91

Iraqi Communications Systems 76000 $46.60 $0.00 $46.60 $46.60 $44.39 $32.25

Consolidated Fiber Network 76500 $48.88 -$0.29 $48.59 $48.59 $48.03 $47.63

Iraqi Communications Operations 79000 $20.00 $0.00 $20.00 $20.00 $20.00 $18.61

Roads, Bridges, and Construction $333.60 $327.60 $327.60 $313.42 $254.26
Public Buildings Construction and Repair 81000 $124.80 -$1.00 $123.80 $123.80 $122.61 $121.95

Roads & Bridges 82000 $208.80 -$5.00 $203.80 $203.80 $190.81 $132.32

Health Care $822.48 $818.58 $818.58 $778.16 $736.33
Nationwide Hospital and Clinic Improvements 90000 $450.80 -$3.90 $446.90 $446.90 $431.42 $409.54

Equipment Procurement and Modernization 92000 $283.70 $0.00 $283.70 $283.70 $260.95 $249.02

Pediatric Facility in Basra 91000 $46.88 $0.00 $46.88 $46.88 $45.60 $45.23

Pediatric Facility in Basra II 91500 $41.10 $0.00 $41.10 $41.10 $40.18 $32.54

Private Sector Development $822.55 $838.78 $838.78 $820.35 $814.33
Expand Network of Employment Centers 01000 $8.00 $0.00 $8.00 $8.00 $8.00 $8.00



Category Project 
Codes

Allocated (as 
of Mar. 31)

Changes in 
Allocation

Allocated (as 
of Jun. 30) Apportioned Obligations 

(as of Jun. 30)
Actual Outlays 
(as of Jun. 30)

IRAQ RELIEF AND RECONSTRUCTION FUND (IRRF) - Status of Funds
Millions of Dollars

Actuals Thru 3rd Quarter (FY 2008)

Vocational Training 02001 $72.06 -$1.00 $71.06 $71.06 $69.86 $69.86

Business Skills Training 02500 $39.95 $0.00 $39.95 $39.95 $39.95 $39.33

Micro-Small-Medium Enterprises 03000 $41.05 $10.50 $51.55 $51.55 $41.05 $40.85

Institutional Reforms 01500 $88.95 $0.00 $88.95 $88.95 $88.95 $85.47

Agriculture 01600 $112.80 $6.23 $119.03 $119.03 $112.80 $111.58

Market-Based Reforms 03500 $107.46 $0.50 $107.96 $107.96 $107.46 $106.97

Iraq Debt Forgiveness 04500 $352.28 $0.00 $352.28 $352.28 $352.28 $352.28

Education, Refugees, Human Rights, 
Democracy, and Governance $436.59 $460.65 $460.65 $430.55 $407.32

Migration & Refugee Assistance 04000 $209.06 $0.00 $209.06 $209.06 $208.79 $201.74

Property Claims Tribunal 05500 $10.00 $0.00 $10.00 $10.00 $10.00 $10.00

Governance 06700 $40.00 $18.06 $58.06 $58.06 $40.00 $39.37

Ministrial Capacity Building 06750 $20.00 $2.00 $22.00 $22.00 $16.19 $12.36

Banking System Modernizations 08000 $30.00 $4.00 $34.00 $34.00 $30.00 $29.90

Human Rights 9500a $15.63 $0.00 $15.63 $15.63 $14.95 $14.77

Education 06300 $101.91 $0.00 $101.91 $101.91 $100.63 $89.18

Civic Programs 06600 $10.00 $0.00 $10.00 $10.00 $10.00 $10.00

Administrative Expenses $220.00 $220.51 $220.51 $217.78 $208.14
USAID 99991 $36.00 $0.00 $36.00 $36.00 $33.78 $24.14

Administrative Expenses for U.S. Mission to Iraq 99992 $184.00 $0.51 $184.51 $184.51 $184.00 $184.00

GRAND TOTAL $18,448.95 $18,448.95 $18,448.95 $17,817.23 $17,134.77

Note: Of the $18.449 billion appropriated to IRRF, $409.7 million are “expired funds” that cannot be used for new obligations per U.S. law and financial regulations.  These funds can only be used for a 
limited number of activities related to existing IRRF-funded contracts as required by law, such as if there is a reasonable upward adjustment on a claim.  Expired funds are not apportioned or allocated to 
specific codes.  For this reason, the total amount of funds obligated and outlayed in a specific project code can be higher than the project code's initial apportioned level, though the total IRRF 
appropriation will remain the same as another project code is reduced.
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APPENDIX I 
Iraq Relief and Reconstruction Fund (IRRF) 

Section 2207 Report to Congress 
July 2008  

 
Note:  This report covers activities during the second quarter of Fiscal Year 2008 (April 1 – 
June 30, 2008).   
 
SECTOR:  Security and Law Enforcement 
 
Police Training and Technical Assistance 
Project Code:  10000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 1,800.9 1,800.9 -4.3 1,789.6 
Obligated 1,799.3 1,789.7 -7.9 1,781.3 
Outlayed 1,661.9 1,738.8 -3.7 1,746.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.3 million of expired funds. 
 The current outlayed amount includes $0.3 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  This report reflects an allocation of $4.3 million from this 
project code to PC 03000 (Micro-Small-Medium Enterprises).  See the IRRF Status of Funds 
chart in the Executive Summary for more information about funding in this project code. 
 
Accomplishments since the April Report: 
 
 Completed six projects with a total value of $61.3 million.  All remaining projects are 

being settled financially.     
 
Accomplishments anticipated next quarter: 
 
•     Continue to monitor the projects for final financial settlement.  
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Border Enforcement 
Project Code:  11000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 435.1 435.1 -5.3 429.8 
Obligated 432.5 429.0 -0.1 424.4 
Outlayed 403.5 418.9 +0.02 419.1 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.2 million of expired funds. 
 The current outlayed amount includes $0.2 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the April Report:  This report reflects an allocation of $5.3 million from this 
project code to PC 03000 (Micro-Small-Medium Enterprises).  This project code was closed 
out in the April 2006 report.   
 
 
Facilities Protection Service 
Project Code:  12000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 51.1 51.1 - 51.1 
Obligated 51.0 48.8 - 48.8 
Outlayed 46.2 48.7 - 48.7 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.001 million of expired funds. 
 The current outlayed amount includes $0.001 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the April Report:  No change in allocation. This project code was closed out 
in the April 2006 report. 
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Iraqi Armed Forces Facilities 
Project Code:  20000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 728.8 728.8 -1 727.8 
Obligated 728.8 727.6 - 726.4 
Outlayed 712.8 715.9 +0.2 717.4 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the April Report:  This report reflects an allocation of $1 million from this 
project code to PC 01600 (Agriculture).  This project code was closed out in the January 
2007 report.   
 
 
Iraqi Armed Forces Equipment 
Project Code:  21000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 608.6 608.3 -1.6 606.7 
Obligated 608.5 604.0 - 603.9 
Outlayed 583.3 596.5 +0.2 601.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.2 million of expired funds. 
 The current outlayed amount includes $0.2 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the April Report:  This report reflects an allocation of $1.6 million from this 
project code: $0.6 million to PC 3000 (Micro-Small-Medium Enterprises) and $1 million 
from PC 06700 (Governance).  This project code was closed out in the April 2006 report. 
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Iraqi Armed Forces Training and Operations 
Project Code:  22000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 419.4  418.1 -4.8  413.3 
Obligated 419.3 413.3 -0.01 413.2 
Outlayed 389.2 410.5 - 413.1 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.08 million of expired funds. 
 The current outlayed amount includes $0.08 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the April Report:  This report reflects an allocation of $4.6 million from this 
project code to PC 06000 (Democracy Building Activities) and $0.19 million to project code 
06700 (Governance).  This project code was closed out in the April 2006 report.   
 
 
Iraqi National Guard Operations and Personnel 
Project Code:  23000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 224.5  224.5 -0.12 224.4 
Obligated 216.0 216.9 -3.6 213.7 
Outlayed 200.3 206.6 - 207.2 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $1.2 million of expired funds. 
 The current outlayed amount includes $1.2 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the April Report:  This report reflects an allocation of $0.12 million from 
this project code to PC 06700 (Governance).  This project code was closed out in the April 
2006 report.   
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Iraqi National Guard Equipment 
Project Code:  24000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 89.4  89.4 -0.9 88.5 
Obligated 89.4 88.3 +0.2 88.4 
Outlayed 88.3 88.3 +0.1 88.3 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.16 million of expired funds. 
 The current outlayed amount includes $0.06 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the April Report: This report reflects a total allocation of $0.90 million from 
this project code: $0.2 million to PC 06000 (Democracy Building Activities), $0.3 million to 
PC 03000 (Micro-Small-Medium Enterprises), $0.3 million to PC 09600 (Nonproliferation & 
Export Control & Border Security), and $0.1 million to PC 06700 (Governance).  This 
project code was closed out in the April 2006 report.   
 
 
Iraqi National Guard Facilities 
Project Code:  27000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 360.1 360.1 -0.70 359.4 
Obligated 360.1 360.0 - 359.3 
Outlayed 346.1 344.0 +0.2 346.9 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the April Report:  This report reflects an allocation of $0.7 million from this 
project code to PC  08000 (Banking Systems Modernizations).  This project code was closed 
out in the January 2007 report.   
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Iraqi Security Forces Quick Response Program 
Project Code:  26000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 163.0 163.0 -0.99 162.0 
Obligated 163.0 161.8 -0.01 161.8 
Outlayed 156.4 159.1 - 159.3 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the April Report:  This report reflects an allocation totaling $0.99 million 
from this project code: $0.23 million to PC 01600 (Agriculture), $0.51 million to PC 79000 
(Iraqi Communications Operations), and $0.25 million to PC 06700 (Governance).  This 
project code was closed out in the January 2007 report.     
 
 
Nonproliferation and Export Control and Border Security 
Project Code:  09600 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total End 

FY06 
End 

FY07 
Apportioned 5.6  7.1 +0.30  7.4 
Obligated 5.5 5.5 +1.3 6.8 
Outlayed 0.7 5.3 +0.4 5.8 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of State – Bureau of International 
Security and Nonproliferation 

 
Changes from the April Report:  This report reflects an allocation of $0.3 million to this 
project code from PC 24000 (Equipment).  
 
Accomplishments since the April Report:  

 
 The GOI wrote a Project Management Plan (PMP) for dismantling the Active 

Metallurgical Testing Lab (LAMA) nuclear facility during a Sandia National 
Laboratories (SNL) workshop.  The workshop provided details on how to prepare a PMP.  
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 The GOI wrote a Quality Assurance Project Plan (QAPP) for dismantlement of the 
LAMA nuclear facility with assistance from SNL.  SNL also provided examples of field 
operating procedures for use in Iraq. 

 Held week-long workshop at SNL on groundwater monitoring for Deputy Minister Dr. 
Kamal Hussein Latif of the Ministry of Energy and other ministry representatives.   

 Twenty-seven Iraqi science, engineering, biology, and public health specialists from the 
MoST, the Ministry of Environment, and the Iraq Radiologic Source Regulatory 
Authority (IRSRA) attended a three-week training program in Chernobyl during June for 
the dismantlement, demolition, clean-up, and remediation of nuclear sites.  The training 
was conducted by six radiological specialists from TTU and four private sector experts, 
the latter of whom were donated by three U.S.-based corporations.  (The training program 
is funded through a grant to TTU from the U.K. Nonproliferation Program, together with 
funding support from IRRF.) 

 In cooperation with MNF-I, Embassy Baghdad, and CENTCOM, the Iraqi team plus two 
TTU specialists attending training in Baghdad, which included four days on-site at 
facilities located at Tuwaitha.   
 

Accomplishments anticipated next quarter: 
 
 Continue to support the GOI during IAEA’s technical meeting on managing radioactive 

waste. 
 The GOI will begin on-the-ground decommissioning of LAMA nuclear facility in Iraq.   
 Prepare to host a training workshop for the GOI on disposal of difficult radioactive 

wastes in boreholes. 
 
 

Focused Stabilization 
Project Code:  08500 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 30.0 30.0 - 30.0 
Obligated 30.0 30.0 - 30.0 
Outlayed 0.2 6.0 - 30.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  U.S. Agency for International Development 
(USAID) 
 
Changes from the April Report: No change in allocation. This project code was closed out 
in the July 2007 report. 
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Commander’s Humanitarian Relief & Reconstruction 
Project Code: 28000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total End 

FY06 
End 

FY07 
Apportioned 86.0 86.0 -0.9 85.1 
Obligated 86.0 85.1 -0.02 85.1 
Outlayed 69.2 78.4 +0.2 81.41 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 
Responsible U.S. Government Agency:  Department of Defense – Multinational Force-Iraq 
(MNF-I)  
 
Changes from the April Report:  This report reflects an allocation of $0.89 million from 
this project code to PC 06700 (Governance).  
 
Accomplishments since the April Report:   
 
 Continued work on the Kemaliya water and sewer project ($30.5 million). 

 
Accomplishments anticipated next quarter: 
 
 Complete Kemaliya water and sewer project ($30.5 million). 

   
 
 
SECTOR:  Justice, Public Safety Infrastructure, and Civil Society 

 
Witness Protection Program 
Project Code:  30000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total End 

FY06 
End 

FY07 
Apportioned 36.0 36.0 - 36.0 
Obligated 36.0 36.0 - 36.0 
Outlayed 10.7 30.7 +4.1 34.8 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agencies:  Department of Defense and Department of State 
 
Changes from the April Report:  No change in allocation. 
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Accomplishments since the April Report:   
 
 The witness protection facility adjacent to the new Basrah Courthouse was completed 

($2.464 million).   
 

Accomplishments anticipated next quarter: 
 

 Complete the witness protection facility co-located with the new Rusafa Courthouse 
($3.555 million). 

 
 
Other Technical Investigative Methods 
Project Code:  31000 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 1.2 1.2 - 1.2 
Obligated 1.2 1.2 - 1.2 
Outlayed 1.1 1.2 - 1.2 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agencies:  Department of Defense and Department of State, 
with some funds transferred to the Department of Justice 
 
Changes from the April Report: No change in allocation. This project code was closed out 
in the July 2006 report. 
 
 
Penal Facilities 
Project Code:  32000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total End 

FY06 
End 

FY07 
Apportioned 87.0 87.0 - 87.0 
Obligated 87.0 87.8 +0.1 87.0 
Outlayed 51.4 64.9 +1.5 72.1 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $1.5 million of expired funds. 
 The current outlayed amount includes $1.4 million of expired funds. 
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Responsible U.S. Government Agency:  Department of Defense – U.S. Army Corps of 
Engineers (USACE) 
 
Changes from the April Report:  No change in allocation. 
   
Accomplishments since the April Report:  

 
 Completed Phase I of the Nasiriyah facility construction project ($14.6 million).  
 Started the construction of Nasiriyah Prison Phase III ($7 million) with scheduled 

completion in August 2009. (Note: Nasiriyah Prison Phase II has been cancelled.) 
 
Accomplishments anticipated next quarter: 
 
•    Continue work on the Nasiriyah Prison Phase III project.  
 
 
 
Reconstruction and Modernization of Detention Facilities 
Project Code:  33000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total End 

FY06 
End 

FY07 
Apportioned 205.6 205.6 -6.3 193.2 
Obligated 205.6 168.6 +23.1 182.7 
Outlayed 88.6 131.3 +11.3 153.6 

 NOTE:  Obligation and outlay data are current as of June 30, 2008.   
The current obligated amount includes $0.07 million of expired funds. 

 The current outlayed amount includes $0.07 million of expired funds. 
 

Responsible U.S. Government Agencies:  USACE, Department of State, and Department of 
Justice  
 
Changes from the April Report:  This report reflects an allocation of $6.3 million from this 
project code: $0.93 million to PC 70000 (Civil Aviation), $0.5 million to PC 03500 (Market-
Based Reforms), and $4.9 million to PC 06700 (Governance).  
 
Accomplishments since the April Report:  
 
 Issued the statement of work for the Ramadi Prison ($24 million) 

 
Accomplishments anticipated next quarter:  
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•    Award contract and begin construction on the Ramadi Prison.  The project’s projected 
cost is $24 million.  

 
 
Facilities Repair 
Project Code:  13000 - CLOSED 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 86.9 87.0 -1.9 85.1 
Obligated 86.4 84.5 -0.2 82.0 
Outlayed 72.0 80.7 - 81.2 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.4 million of expired funds. 
 The current outlayed amount includes $0.3 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  This report reflects an allocation of $1.9 million from this 
project code to PC 06700 (Governance).  Activities for this project code were completed in 
the October 2007 report.   
 
 
Fire Service 
Project Code:  14000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 115.0 115.4 - 115.4 
Obligated 115.0 114.9 -0.3 114.4 
Outlayed 100.6 108.9 +0.01 113.2 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  No change in allocation. 
 
Accomplishments since the April Report: 
 
 Construction activity under this project code was substantially completed this quarter.  

Some financial activity continued as contractual claims and adjustments were concluded. 
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Accomplishments anticipated next quarter: 
 
•    Continue completion of remaining construction and financial activity within the project 

code.     
 
 
Demining     
Project Code:  09500 - CLOSED 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 83.2 83.2 - 83.2 
Obligated 83.2 83.2 - 83.2 
Outlayed 73.5 83.2 - 83.2 

NOTE:  Obligation and outlay data are current as of June 30, 2008.     
 

Responsible U.S. Government Agency:  Department of State 
 
Changes from the April Report:  No change in allocation.  The project code was closed out 
in the January 2008 report.  Program activities continue with Economic Support Funds (ESF) 
support. 
 
 
Public Safety Training and Facilities 
Project Code:  15000 – CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 186.4 186.0 -2.3 183.6 
Obligated 186.3 183.4 -0.1 181.9 
Outlayed 173.3 181.6 - 181.9 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.02 million of expired funds. 
 The current outlayed amount includes $0.00008 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense  
  
Changes from the April Report:  This report reflects an allocation of $2.3 million from this 
project code to PC 08000 (Banking System Modernizations). This project code was closed 
out in the April 2006 report. 
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National Security Communications Network 
Project Code:  25000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 106.5 106.5 +3.9 110.5 
Obligated 106.5 106.5 - 106.4 
Outlayed 104.6 105.3 - 106.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report: This report reflects an allocation of $3.9 million to this 
project code from PC 90000 (Nationwide Hospital & Clinic Improvements).  This project 
code was closed out in the July 2006 report. 
 
 
Rule of Law in Iraq 
Project Code:  06500  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 71.2 71.2 - 71.2 
Obligated 71.1 71.1 -6.9 64.3 
Outlayed 40.6 51.3 -0.2 60.2 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $3.0 million of expired funds. 
 The current outlayed amount includes $3.0 million of expired funds. 

 
Responsible U.S. Government Agencies:  Department of State, Federal Bureau of 
Investigation (FBI), Department of Justice, and Department of Defense 
 
Changes from the April Report:  No change in allocation. 

 
Accomplishments since the April Report: 
 
 Construction activity under this project code was substantially completed this quarter 

($71.1 million).  
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Accomplishments anticipated next quarter:   
 
•    Complete closeout activities. 
 
 
Investigations of Crimes against Humanity 
Project Code:  05000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 128.0 128.0 -0.7 127.3 
Obligated 127.1 127.1 - 124.1 
Outlayed 68.6 108.5 +0.2 120.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 
Responsible U.S. Government Agencies:  Department of Justice (with funds transferred 
from Department of Defense and Department of State) and Department of Defense 
 
Changes from the April Report:  This report reflects an allocation of $0.7 million from this 
project code to PC 08000 (Banking System Modernizations). 
 
Accomplishments since the April Report: 
 
 Construction activity under this project code is substantially complete ($124.1 million).  

The financial activity is pending close-out.  
 

Accomplishments anticipated next quarter: 
 
•    Complete financial close out of this project code.    
 
 
Judicial Security and Facilities 
Project Code:  09000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 157.2 157.6 - 157.6 
Obligated 152.3 153.4 +6.3 159.0 
Outlayed 104.4 123.7 +3.6 143.1 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
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 The current obligated amount includes $1.2 million of expired funds. 
 The current outlayed amount includes $1.1 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the April Report:  No change in allocation. 
 
Accomplishments since the April Report: 
 
 Completed construction of the Dali Abbas Courthouse ($490,000).  

 
Accomplishments anticipated next quarter: 
 
 Complete construction of the Basrah Courthouse ($8.8 million) and Rusafa Courthouse 

($10.5 million) and security upgrades at the Rusafa courthouse. 
 
 
 
Democracy-Building Activities 
Project Code:  06000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 1,001.8 1,003.1 +24.8 1,027.9 
Obligated 1,001.5 996.1 +1.9 996.3 
Outlayed 851.8 970.1 +1.5 985.1 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agencies:  Department of State, Bureau of Democracy, 
Human Rights, and Labor (DRL) and Office of International Women’s Issues and USAID 
 
Changes from the April Report:  This report reflects an allocation totaling $24.8 million to 
this project code: $5 million from PC 64000 (Pumping Stations & Generators), $6 million 
from PC 42000 (Network Infrastructure), $9 million from PC 67000 (Dam Repair, 
Rehabilitation, & New Construction), $4.6 million from PC 22000 (IAF Training 
Operations), and $0.2 million from PC 24000 (Equipment). 
 
Accomplishments since the April Report: 
 
 Organized 12 workshops in 12 Iraqi provinces for 300 civic activists and provincial 

council members on the structure and powers of provincial councils, election law 
specifics and the importance of voting in the provincial elections. 



I - 16 

 Organized five training sessions on the provincial council elections process in four Iraqi 
provinces for 125 collegiate women to increase female participation in the upcoming 
elections. 

 Conducted four workshops in four Iraqi provinces for 80 female provincial council 
candidates on campaigning skills. 

 Conducted a third round of training for Salahaddin University students focused on 
women’s empowerment, political leadership, international law, strategic planning, and 
communication skills. 

 Provided five, week-long, trauma relief courses for a total of 92 women to teach them 
how to productively cope with the daily stresses of living in Baghdad. 

 Completed training of 27 Iraqi women in multi-month computer literacy courses.   
 Organized a bazaar that showcased clothing designed and tailored by the women in the 

vocational tailoring program.  The bazaar gave the students an opportunity to apply the 
marketing and management skills learned in the training.   
 

Accomplishments anticipated next quarter: 
 
 Organize 36 workshops for 900 participants from civil society organizations and 

members of provincial councils in eight provinces on the structure and powers of 
provincial councils, the importance of women’s participation in elections, and the 
political process. 

 Reach out to 450 civil servants through 15 lectures in ministries in Baghdad to increase 
the participation of women civil servants in the provincial council elections. 

 Conduct eight workshops on campaigning skills for 160 women provincial council 
candidates in eight provinces in north, south, and central Iraq. 

 Organize five 12-episode broadcast series on local stations in four provinces to encourage 
Iraqi women to participate more fully in the election process as informed voters, as party 
leaders, and as candidates for office. 

 Continue the multi-month tailoring and computer courses, and the trauma relief courses 
at the two centers in Baghdad (Al-Kharkh and Al-Rusefa). 

 Inaugurate the new center in Suleymania and begin training programs there. This center 
will include a computer lab, a tailoring classroom and other classrooms for the trauma 
relief program. 

 Continue outreach activities to increase the number of participants who attend the 
tailoring, computer and trauma relief courses. 

 
 
Marla Ruzicka Iraq War Victims Fund 
Project Code:  06050 - CLOSED 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 30.0 30.0 - 30.0 
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Obligated 30.0 30.0 - 30.0 
Outlayed 17.8 26.3 - 29.8 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 
Responsible U.S. Government Agency:  USAID 
 
Changes from the April Report: No change in allocation.  This project code was closed out 
in the July 2006 report.  Program activities continue with ESF support.  
 
 
U.S. Institute of Peace 
Project Code:  07000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 10.0 10.0 - 10.0 
Obligated 9.9 9.9 - 9.8 
Outlayed 9.5 9.7 - 9.8 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible Agency:  U.S. Institute of Peace 
 
Changes from the April Report:  No change in allocation. This project code was closed out 
in the January 2007 report. 
 
 
 
SECTOR:  Electricity 
 
U.S. assistance in the electrical sector continues to focus on assisting Iraqi efforts to rebuild 
and expand a robust electrical network.  U.S. agencies and the embassy’s Iraq Transition 
Assistance Office are working closely with the Ministry of Electricity (MoE) to overcome 
the obstacles to improved electricity delivery.   
 
The increase in Iraqi security forces, the surge of Coalition Forces, and the completion of key 
USG-funded electrical infrastructure security protection projects have reduced the number of 
interdictions of electricity transmission lines and fuel pipelines.  Demand for electricity has 
continued to rise as the Iraqi economy grows.  At the same time, optimal fuels for the 
efficient operation of power generation plants remain in short supply and weakened 
infrastructure often causes unplanned outages.  These obstacles have affected consumers’ 
perception of improvement in the electricity sector, in spite of the measurable increase in 
output over the last several months.  Polling data nevertheless suggest that the Iraqi public is 
beginning to note the improvement.  
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Significant efforts to sustain Iraq’s electrical generation and transmission capacity, including 
rehabilitation, new construction, and a robust operations, maintenance, and sustainment 
program, brought electricity supply levels to an all-time daily record of 125,200 megawatt 
hours (MWh) on October 12, 2007.  Supply subsequently declined as generation units were 
taken offline for normal seasonal maintenance.  However, supply has continued to exceed 
previous-year levels, and average daily output for the first six months of 2008 exceeded 
output in the same period of 2007 by an average of 10% despite drought conditions that have 
reduced hydroelectric output.  Output now is higher than at any other time in Iraq’s history.   
 
Focus for the next quarter will be on the following areas: 
 
 New Generation:  A USG contract for the Qudas Expansion Project continues to make 

progress, including substantial completion of the design and engineering work and 
delivery of a majority of the equipment and materials to the site.  This project could add 
as much as 180 megawatts (MW) of new generation to the Baghdad area, where the 
demand is highest.  In addition, work continued on construction and commissioning for 
the Mussayib gas turbine power plant and topping plant. 

 
Operations & Maintenance (O&M):  The long-term success of reconstruction relies 
heavily on the ministry’s ability to execute effective O&M and operations, maintenance, 
and sustainment (OMS) programs.  OMS efforts will help reduce rates of machine 
degradation, extend machine longevity, and institutionalize a proactive O&M culture 
throughout the ministry.  This quarter the average daily peak supply reached 4470 MW, a 
post-war record, with average daily electricity supply reaching 103,000 megawatt hours 
(MWh).  Nationwide, there are an average of 10.9 daily hours of power after meeting 
demands from essential services, up from 10.6 just last quarter.     
 

 Budget Execution and Contract Development:  Among GOI ministries, the MoE is 
comparatively effective in executing its capital budget.  The MoE has spent at least 71% 
of its 2007 capital budget on new projects and has obligated or committed an additional 
amount equal to that. Recently, the MoE has secured additional electric power 
equipment, including a $480 million purchase of equipment and installation services from 
General Electric Company.  

 
 Improved Transmission Grid Reliability:  The U.S. embassy is assisting the MoE in 

improving the reliability of the national transmission grid, which will distribute more 
power from the north and south and improve supply to Baghdad.   

 
 Capacity Development and Ministerial Advisory Team:  ITAO partnered with the 

MoE to establish a ministry-led Ministerial Advisory Team (MAT) that will implement 
sound business and regulatory practices within the MoE to attract the capital necessary to 
rebuild Iraq’s utility infrastructure.  The Minister of Electricity sanctioned a joint 
working group that has been organized into subject matter clusters (finance and budget; 
contracting, procurement, and legal management; tariffs; and certification, assurance, and 
regulation) and is assisted by expatriate subject matter experts.  USACE/Gulf Region 
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Division (USACE/GRD) provided a workshop on project management for twenty MoE 
personnel in March.  

 
 Asset Recognition and Hand Over:  U.S. agencies are working together to transfer 

custody of U.S.-provided capital assets to the Iraqi government.  This process will 
provide the Ministries of Electricity, Finance, and Planning with the information needed 
to budget for the sustainable life of capital assets. 
 

 Fuel Issues:  As generation projects are commissioned and brought on line, the issue of 
fuel supply grows more critical.  The Ministries of Electricity and Oil are developing 
plans for further pipeline additions and associated equipment at the power facilities to 
ensure the adequate quantity and quality of fuels.  One project includes West Qurna, 
where the Ministries of Electricity and Oil agreed to use flared gas in a gas turbine based 
power plant. As of June 2008, the Council of Representatives (CoR) is poised to approve 
a special appropriation of $500 million to the Ministry to purchase refined petroleum 
products to fuel power generators.    

 
 New GOI Generation Projects:  With logistical and security support from MNF-I, the 

U.S. mission continues to work in partnership with the MoE to facilitate management and 
technical assistance in completing key generation projects to add a total of almost 2,000 
MW in new generating capacity.  Projects include:  

 Samarra Power Plant generators, to add 340 MW operating on heavy fuel oil. 
 Najaf Power Plant, to add 246 MW operating on natural gas. 
 Baghdad South Power Plant, to add 400 MW operating on heavy fuel oil. 
 Haditha Power Plant, to add 230 MW operating on heavy fuel oil. 
 Hurriah Power Plant, to add 60 MW operating on heavy fuel oil. 
 Baghdad North generator, to add 55 MW operating on heavy fuel oil.  
 Khayrat Power Plant, to add 600 MW operating on heavy fuel oil. 
 Yousifiyah Power Plant rehabilitation to add 600 MW. 

 
 Unplanned Outages and Delays:  Power for Baghdad has continued to lag behind the 

rest of Iraq for the past year, partially due to the inability to transfer power from large 
plants in northern, southern, and western Iraq.  More than 75% of the transfers that have 
taken place during the quarter have come from southern generating plants.  Within the 
last quarter the MoE has completed the construction of 400kV and 132 kv transmission 
lines to the newly energized Al-Rasheed substation in southwest Baghdad.  These 
transmission lines will increase reliability of power to that part of the city.  The OMS 
program has improved the availability and reliability of generation plants.  OMS plants 
have experienced fewer outages in 2008 by a monthly average of 17%.  Due in large part 
to the progress in security, the MoE has experienced enhanced transmission line 
availability since the previous report.  Line repairs take less time to accomplish when 
necessary, and grid fragility due to interdictions has been decreased.  
 

 Establishment of Energy Sector:  With the completion of the $1.7 billion Oil Sector 
program, the Oil and Electricity sectors were combined to make a consolidated Energy 
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Sector within USACE/GRD.  This facilitates resolution of integrated issues as the 
remaining IRRF electrical program is completed. 

 
 
Generation 
Project Code:  40000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 1,736.0 1,740.0 +6.2 1,756.2 
Obligated 1,705.2 1,672.0 +1.3 1,714.2 
Outlayed 1,216.6 1,475.0 +20.9 1,600.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 The current obligated amount includes $15.7 million of expired funds. 
 The current outlayed amount includes $12.8 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense  

 
Changes from the April Report:  This report reflects an allocation of $6.2 million to this 
project code from PC 41000 (Transmission).    
 
Accomplishments since the April Report: 
 
 Completed two sustainment projects at Old/New Mullah in Tameem Province, providing 

125 MW to the electrical grid ($38.4 million). 
 Completed unit 1B at Baiji in Salah ad Din Province, providing 20 MW to the grid ($14.5 

million). 
 Completed warranty repair work of cracked tile of Taza unit V94.3 in Tameem Province, 

which is operating at a 90 MW reduction ($8.7 million). 
 
Accomplishments anticipated next quarter:  
 
 Complete Qudas Unit 2 repairs in Baghdad Province, adding an additional 100MW to the 

national electrical grid ($26.0 million). 
 
 
Transmission  
Project Code:  41000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 1,103.2 1,087.0 -12.0 1,075.0 
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Obligated 1,035.0 991.0 +4.1 1,000.8 
Outlayed 450.0 771.8 +35.3 936.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $13.1 million of expired funds. 
 The current outlayed amount includes $8.0 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report: This report reflects an allocation of $12 million from this 
project code: $6.2 million to PC 40000 (Generation) and $5.8 million to PC 06700 
(Governance Program).  

 
Accomplishments since the April Report: 
 
 Completed Aqra 132kV substation and bays in Dahuk Province ($18 million). 
 Completed Sulaymaniyah 132kV substation rehabilitation ($28 million). 
 Completed rehabilitation of Al Ka’im 400kV substation ($3.5 million) in Anbar 

Province. 
 Completed Baiji-Haditha-Ka’im 400kV overhead line in Salah Ad Din and Anbar 

Provinces ($47.1 million). 
 Completed outstanding items on the post-construction punch lists for five 132kV 

substations (49 million) in Basrah. 
 Completed construction of Amara 400kV substation in Basrah Province ($35 million). 

 
Accomplishments anticipated next quarter:  
 
 Complete the Nassriya 132kV substation new extension in Dhi Qar Province ($1.9 

million). 
 Complete the Agarguf 132kV line (five towers) in the Baghdad region ($905k). 
 Complete construction of the Ramadi 132kV substation in Al-Anbar Province ($29.8 

million). 
 Complete the Fallujah 132kV substation rehabilitation in Al Anbar Province ($14.8 

million). 
 Complete the Shatra 132kV substation new extension in Dhi Qar Province ($9.3 million). 
 Complete the Haditha 400kV substation bays refurbishment in Anbar Province ($2.9 

million). 
 Complete construction of the Farabi and Jamila 132kV substations in the Baghdad region 

($48.0 million). 
 Complete the Al-Qaim (phosphate plant) 132kV substation rehabilitation in the Al Anbar 

Province ($6.6 million). 
 Complete construction of the Diwaniyah 132kV substation in Qadisiyah Province ($25.2 

million). 
 Complete Nassriya 132kV substation in Dhi Qar Province ($1.9 million). 
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Distribution Network Infrastructure 
Project Code:  42000  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 1,229.7 1,227.5 -6.0 1,211.5 
Obligated 1,196.9 1,185.5 -4.0 1,178.1 
Outlayed 881.1 1,103.2 +8.3 1,166.8 

NOTE:  Obligation and outlay data are current as of June 30, 2008.  
 The current obligated amount includes $5.8 million of expired funds. 
 The current outlayed amount includes $5.3 million of expired funds. 

  
Responsible U.S. Government Agency:  Department of Defense 

 
Changes from the April Report:  This report reflects an allocation of $6 million from this 
project code to PC 06000 (Democracy Building Activities).   

 
Accomplishments since the April Report:  
 
 Completed one 33kV overhead feeder project ($2 million) and three 33/11kV substations 

($7 million) in the northern provinces. 
 Completed transformer installation projects at various locations in the Ninawa Province 

($3 million). 
 Completed one 33/11kV substation ($4 million) in the Baghdad area. 
 Completed five low-voltage network projects ($26 million) in the Baghdad area. 
 Completed de-scoping (approximately $2 million) of the installation of GFE and feeders 

of one 33/11kV substation ($4 million) in the north. 
 Completed de-scoping (approximately $1 million) of the installation of GFE of one 

33/11kV substation ($3 million) in the Baghdad area. 
 Completed de-scoping (approximately $2 million) of the purchase and installation of 

electrical equipment for one 33/11kV substation ($4 million) in the Baghdad area. 
 
Accomplishments anticipated next quarter: 
 
 Complete the Mahalla 307 Network rehabilitation in the Baghdad region ($6.0 million). 
 Complete construction of the Al-Salem 33kV OHL feeder in the northern region ($2.2 

million). 
 Complete construction of the Buhriz 33/11kV substation in Ba’quba Province ($3.5 

million). 
 Complete construction of the Diyala-Nofal 33/11kV substation in Diyala Province ($3.3 

million). 
 Complete construction of the Lahim-Samarra 33/11kV substation in Salah Ad Din 

Province ($1.2 million). 
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Automated Monitoring and Control System 
Project Code:  43000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 127.0 127.0 - 127.0 
Obligated 116.0 113.6 - 113.6 
Outlayed 74.5 113.1 - 113.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.00003 million of expired funds. 
 The current outlayed amount includes $0.00003 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense, USACE Gulf Regional 
Division 
 
Changes from the April Report:  This project code was closed out in the July 2007 report. 
 
 
Security 
Project Code:  45000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 43.6 43.6 - 43.6 
Obligated 43.6 43.6 - 43.6 
Outlayed 43.5 43.5 - 43.5 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report: No changes in allocation.  This project code was closed 
out in the January 2006 report.   
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SECTOR:  Oil Infrastructure  
 

The 2008 Iraqi budget forecast $35 billion in revenues, of which 90% was expected to come 
from crude oil exports.  
 

 
 
 
 
 
 
IRRF-funded reconstruction projects in the oil sector were all physically completed in 
December 2007.  Program efforts in early 2008 have concentrated on contract close-out 
actions, final material delivery, and demobilization.  The last of the design-build contractors 
left Iraq in December; the remaining procurement orders were delivered in April.  The 
USACE/GRD’s Oil Sector Program Management support and design-build contractors were 
demobilized in January, with remaining personnel consolidated into the USACE/GRD 
Energy Sector.  Responsibility for final contract close-out actions, which may result in minor 
changes in obligations and outlays, has shifted to the Joint Contracting Command-Iraq.  
These actions will continue for the next several quarters.   
 
 
Oil Infrastructure 
Project Code:  50000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 1,719.2 1,719.2 - 1,719.2 
Obligated 1,599.6 1,540.6 -0.5 1,591.8 
Outlayed 1,136.1 1,473.7 +8.1 1,572.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.4 million of expired funds. 
 The current outlayed amount includes $0.2 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the April Report:  No change in allocation. 
 
Accomplishments since the April Report: 
 
 Received final delivery of remaining program procurement items. 

 
Accomplishments anticipated next quarter: 
 

Crude Oil Production and Exports 
Millions of barrels 
per day (mbd) April May June 

Crude Production 2.40 2.50 2.53 
Crude Exports 1.88 1.96 1.86 
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 Continue contract administrative closeout activities. 
 

 
Emergency Supplies of Refined Petroleum Products 
Project Code:  51000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 5.5 5.5 - 5.5 
Obligated 5.0 5.0 - 5.0 
Outlayed 4.3 5.0 - 5.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Defense Energy Support Center 
 
Changes from the April Report:  No changes in allocation.  This project code was closed 
out in the April 2006 report. 
 
 
 
SECTOR:  Water Resources and Sanitation 
 
During the past quarter, work continued on water sector construction, including Fallujah 
Wastewater System, Sadr City R3 Water Supply, Eastern Euphrates Drain, Balad Rooz 
Water Supply System, and Nassriya Drainage Pump Station.  Al Wahda water treatment 
plant upgrades and Sinjar water supply projects were completed.  ITAO and USACE/GRD 
continued program closeout activities for IRRF II program, identifying potential de-
obligations and re-obligating funds to ensure completion of projects in progress.   
 
 
Potable Water 
Project Code:  60000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 1,454.5 1,404.7 -0.09 1,404.6 
Obligated 1,413.6 1,308.2 +7.8 1,333.3 
Outlayed 943.1 1,205.1 +19.2 1,282.4 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 The current obligated amount includes $12.1 million of expired funds. 
 The current outlayed amount includes $11.3 million of expired funds. 
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Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the April Report:  This report reflects an allocation of $0.09 million from 
this project code to PC 06700 (Governance). 
 
Accomplishments since the April Report: 
 
 Completed seven small water projects with local Iraqi firms ($7.1 million). 
 Completed construction of the Sinjar Water Supply ($17.9 million). 
 Completed rehabilitation of the Wahda Water Treatment Plant ($17.6 million). 
 Continued construction of Meshkab Water Supply grant agreement project ($23.9 million). 

 
Accomplishments anticipated next quarter:  
 
 Complete 12 small water projects with local Iraqi firms ($13.2 million). 
 Complete the construction of the Balad Rooz Water Treatment Plant (WTP) Power 

Supply ($3.9 million) to ensure permanent power to the WTP.  
 Complete the construction of the Sadr City R3 WTP ($24.3 million). 
 Award Sadr City R3 ductile iron pipe procurement contract ($4.0 million). 
 Award Sadr City R3 lagoon and site drainage grant with the Ministry of Water Resources 

($2.5 million). 
 
 
Water Conservation 
Project Code:  61000 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 28.8 28.8 -0.3 28.5 
Obligated 26.2 25.8 -0.05 25.8 
Outlayed 25.3 25.6 - 25.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the April Report:  This report reflects an allocation of $0.3 million from this 
project code to PC 08000 (Banking System Modernization). 
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Sewerage 
Project Code:  62000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 281.8 281.8 -1 280.8 
Obligated 269.4 262.6 +0.9 256.5 
Outlayed 173.0 213.9 +3.2 230.8 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 The current obligated amount includes $2.2 million of expired funds. 
 The current outlayed amount includes $0.15 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report: This report reflects an allocation of $1 million from this 
project code to PC 06750 (Ministerial Capacity Building). 
 
Accomplishments since the April Report:   
 
 Continued construction of the Fallujah Wastewater System Phase II project ($70 million). 
 Completed the pavement repair work of the Basrah Sewer project ($2.1 million).  

 
Accomplishments anticipated next quarter: 

 
 Continue construction of the Fallujah Wastewater System Phase II project ($70 million). 

 
 

Other Solid Waste Management 
Project Code:  63000 - CLOSED 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 10.9 10.9 -0.3 10.6 
Obligated 10.6 10.3 - 10.2 
Outlayed 7.1 8.5 - 10.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 
Responsible U.S. Government Agency:  Department of Defense 
 



I - 28 

Changes from the April Report: This report reflects an allocation of $0.3 million from this 
project code to PC 06700 (Governance).  This project code was closed out in the January 
2008 report.   
 
 
Pumping Stations and Generators 
Project Code:  64000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 179.9 200.3 -5 195.3 
Obligated 165.5 158.6 -1.6 177.1 
Outlayed 96.3 145.9 +3.0 160.4 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 The current obligated amount includes $0.74 million of expired funds. 
 The current outlayed amount includes $0.27 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report: This report reflects an allocation of $5 million from this 
project code to PC 06000 (Democracy Building Activities). 
 
Accomplishments since the April Report: 
 
 Continued construction of the Nassriya Drainage Pump Station grant agreement project 

($20.4 million). 
 
Accomplishments anticipated next quarter:   
 
 Commissioning of the Nassriya Drainage Pump Station grant agreement project ($20.4 

million).   
 
 
Irrigation and Drainage Systems 
Project Code:  65000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 7.4 7.4 - 7.4 
Obligated 7.0 7.0 - 7.0 
Outlayed 7.0 7.0 - 7.0 
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NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report: No changes in allocation. This project code was closed out 
in the July 2006 report. 
 
 
Major Irrigation Projects 
Project Code:  66000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 54.3 54.3 - 54.3 
Obligated 53.7 53.5 -0.3 53.2 
Outlayed 5.9 13.8 +2.6 24.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 The current obligated amount includes $0.11 million of expired funds. 
 The current outlayed amount includes $0.11 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  No change in allocation. 
 
Accomplishments since the April Report: 
 
 Continued construction of the Eastern Euphrates Drain (EED) grant agreement project ($38.5 

million). 
 
Accomplishments anticipated next quarter:  
 
 Continue construction of the EED grant agreement project ($38.5 million). 
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Dam Repair, Rehabilitation, and New Construction 
Project Code:  67000 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 78.6 78.6 -9.8 68.8 
Obligated 77.3 76.1 -0.1 58.0 
Outlayed 18.8 46.0 +2.6 54.4 

NOTE:  Obligation and outlay data are current as of June 30, 2008.  
 The current obligated amount includes $0.36 million of expired funds. 
 The current outlayed amount includes $0.36 million of expired funds. 

  
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  This report reflects a total allocation of $9.8 million from 
this project code: $9 million to PC 06000 (Democracy Building Activities) and $0.8 million 
to PC 06700 (Governance). 
 
Accomplishments since the April Report: 
 
 Continued construction of the Diyala Weir grant agreement project ($5.3 million). 

 
Accomplishments anticipated next quarter: 
 
 Complete construction of the Diyala Weir grant agreement project ($5.3 million).  

 
 

Umm Qasr/Basrah Water Supply Project 
Project Code:  68000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 34.9 34.9 - 34.9 
Obligated 33.6 28.8 +1.4 30.0 
Outlayed 19.9 21.0 +0.9 24.8 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 The current obligated amount includes $1.4 million of expired funds. 
 The current outlayed amount includes $0.002 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
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Changes from the April Report:  No change in allocation. 
 
Accomplishments since the April Report: 

 
 Awarded one new and one modified contract for the Sweetwater Canal Pump Station #2, 

which included completing permanent power supply ($1.7 million) and provides for two 
new continuous-duty generators ($1.1 million). 
 

Accomplishments anticipated next quarter: 
 
 Continue construction of 33kV distribution and emergency power projects for 

Sweetwater Canal Pump Station #2 ($2.4 million). 
 Award contract to complete enhancements of the Sweetwater Canal Pump Station #2 

($750,000). 
 
 
 
SECTOR:  Transportation and Telecommunications 

 
 

Civil Aviation 
Project Code: 70000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 80.2 80.2 +0.9 89.6 
Obligated 78.6 77.7 +8.4 86.0 
Outlayed 50.3 63.8 +1.4 77.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.02 million of expired funds. 
 The current outlayed amount includes $0.02 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  This report reflects an allocation of $0.93 million to this 
project code from PC 33000 (Reconstruction & Modernization of Detention Facilities). 
 
Accomplishments since the April Report: 
 
•    Installed and certified the ongoing aviation infrastructure at Basrah International Airport.  

A preliminary flight check of Instrument Landing System (ILS) confirms Category II 
capability.   

•    Continued installation of Thales Star 2000 radar. 
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Accomplishments anticipated next quarter: 
 
 Complete a communications-related task order at Basrah International Airport for Very 

Small Aperture Terminal (VSAT), Voice Communication Control System (VCCS), and 
Aviation Weather Observation System (AWOS).  

 Complete commissioning flight check for ILS Category II approach. 
 Radiate test and calibrate Thales Star 2000 radar system. 

 
 
Umm Qasr Port Rehabilitation 
Project Code: 71000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 43.4 43.4 -0.3 43.1 
Obligated 43.1 42.6 -0.1 42.5 
Outlayed 36.4 40.7 +0.1 42.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008.  
 The current obligated amount includes $0.055 million of expired funds. 
 The current outlayed amount includes $0.055 million of expired funds. 

  
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  This report reflects an allocation of $0.3 million from this 
project code to PC 06700 (Governance). 
   
Accomplishments since the April Report: 
 
 Continued the Nelcon crane refurbishment study. 

 
Accomplishments anticipated next quarter: 
 
 Complete the Nelcon crane refurbishment study and schedule on-site contractor support 

as identified in the study.                  
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Railroad Rehabilitation and Restoration 
Project Code:  72000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 197.1 197.1 -0.2 194.5 
Obligated 196.1 196.4 - 196.6 
Outlayed 135.2 148.2 +3.6 177.9 

NOTE:  Obligation and outlay data are current as of June 30, 2008.  See footnote in the 
IRRF Status of Funds table (p. 6) for an explanation of how expired funds allow the 
obligation of funds in excess of the level of funds initially apportioned to this project 
code. 

 The current obligated amount includes $3.1 million of expired funds. 
 The current outlayed amount includes $3.0 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  This report reflects an allocation of $0.2 million from this 
project code to PC 06700 (Governance).  
 
Accomplishments since the April Report: 
 
 Continued progress on the Iraqi Computer Base Train Control (CBTC), Fallujah station 

and housing rehabilitation contract.  The project is approximately 68% complete.  Field 
testing of CBTC was completed and successful. 

 Continued progress on Digital Microwave Communication Radio Network (DMCRN) 
backbone for CBTC system. 
 

Accomplishments anticipated next quarter: 
 
 Continue progress on the Iraqi CBTC, DMCRN, the Fallujah station and housing 

rehabilitation contract. 
 Finalize plan for transfer of completed DMCRN sites to the Iraqi Republic Railway. 

 
 



I - 34 

Iraq Telecommunications and Postal Corporation 
Project Code:  74000 - CLOSED 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 20.1 20.1 - 20.8 
Obligated 20.0 20.0 - 20.0 
Outlayed 16.2 19.3 - 19.9 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  No change in allocation. The project code was closed out 
in the January 2008 report. 
 
 
Iraqi Telecommunications Systems 
Project Code:  76000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 47.3 47.3 - 46.6 
Obligated 44.4 44.4 - 44.4 
Outlayed 19.1 25.9 +1.6 32.2 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  No change in allocation.  
  
Accomplishments since the April Report: 
 
 Continued construction on the Al Mamoon exchange project. The project is 50% 

complete with a forecasted completion date of December 31, 2008. 
 Continued capacity development program, training Ministry of Communications (MoC) 

staff on IT and telecommunications project management.  Project is 65% complete.  
 Continued work on consolidated fiber network (CFN) O&M project.  Project provides 

fiber optics repair of consolidated fiber optics communications for MoC fiber backbone 
and MoE supervisory control and data acquisition communications.  This project is 90% 
complete. 
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 Continued upgrade work on Iraq Telephone Post Company (ITPC) Lucent phone 
switches in Baghdad. Vendors are assessing the status of 12 ITPC switches and will 
formulate repair and upgrade plan accordingly.  This project is 25% complete. 

 Continued delivery and installation of 49 video conference system (VTC) and voice over 
IP for Iraqi government ministries, and agencies using wireless broad band network 
WBBN access technology.  This project is 95% complete. 

 
Accomplishments anticipated next quarter:   
 
 Continue construction of the Al Mamoon exchange project. 
 Continue training program for Iraqi chief information officers (CIO).  This project will 

fund training at the National Defense University for 17 CIOs in Iraqi ministries on 
managing and implementing policy for Iraq government-wide information technology for 
the newly-formed Iraq Federal Chief Information Officers (IF-CIO). 

 
 
Consolidated Fiber Network 
Project Code:  76500 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 56.0 48.9 -0.3 48.6 
Obligated 56.0 48.5 - 48.0 
Outlayed 46.1 47.6 - 47.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  USAID  
 
Changes from the April Report:  This report reflects an allocation of $0.3 million from this 
project code to PC 06700 (Governance).  This project code was closed out in the April 2007 
report.   
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Iraq Telecommunications Operations Communications and Media Commission (CMC) 
Project Code:  79000 - CLOSED 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 20.0 20.0 - 20.0 
Obligated 20.0 20.0 - 20.0 
Outlayed 11.9 17.0 +0.6 18.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.0007 million of expired funds. 
 The current outlayed amount includes $0.0007 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  The project code was closed out. 
 
 
 
SECTOR:  Roads, Bridges and Construction 
 
 
Public Buildings Construction and Repair 
Project Code:  81000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 124.8 124.8 -1.0 123.8 
Obligated 124.5 123.4 -0.2 122.6 
Outlayed 120.5 121.9 - 121.9 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.0001 million of expired funds. 
 The current outlayed amount includes $0.0001 million of expired funds. 

 
Responsible U.S. Government Agencies:  Department of Defense and USAID 
 
Changes from the April Report:  This report reflects an allocation of $1 million from this 
project code to PC 06750 (Ministerial Capacity Building).  This project code was closed out 
in the April 2006 report.   
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Roads and Bridges 
Project Code:  82000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 208.8 208.8 -5 203.8 
Obligated 202.0 197.4 -3.9 190.8 
Outlayed 74.6 111.4 +5.4 132.3 

NOTE:  Obligation and outlay data are current as of June 30, 2008.  
 The current obligated amount includes $1.8 million of expired funds. 
 The current outlayed amount includes $1.6 million of expired funds. 

  
Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the April Report:  This report reflects an allocation of $5 million from this 
project code to PC 01600 (Agriculture). 
 
Accomplishments since the April Report: 
 
 Completed grant agreement project with the Iraqi government for construction of Sheikh 

Saad Bridge ($4.9 million). 
 Initiated a new contract for the addition of two lanes to Babil Road Number 80. 

 
Accomplishments anticipated next quarter: 
 
 Continue progress on six remaining grant agreement projects ($41 million). 

 
 
 
SECTOR:  Health Care 
 

Nationwide Hospital and Clinic Improvement 
Project Code:  90000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 466.3 452.3 -3.9 446.9 
Obligated 449.7 430.4 +1.0 431.4 
Outlayed 317.2 390.6 +3.4 409.5 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
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 The current obligated amount includes $8.6 million of expired funds. 
 The current outlayed amount includes $6.7 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  This report reflects an allocation of $3.9 million from this 
project code to PC 25000 (National Security Communications Network). 
 
Accomplishments since the April Report: 

 
 Completed construction of 10 additional primary healthcare centers (PHCs) and 

transferred 11 additional PHCs to the Iraqi Ministry of Health (MoH).  The 11 additional 
PHCs transferred to the MoH are ready for equipment installation and training. 

 Completed construction on three hospitals: Al Awaiya Children’s Hospital, Karkh 
Maternity Hospital, and Nassriya Maternity Hospital. 
 

Accomplishments anticipated next quarter: 
 
 Complete construction of 16 PHCs and transfer additional PHCs to the MoH. 
 Complete construction of the three remaining hospitals funded by Project Code 90000: Al 

Awaiya Maternity Hospital, Al Hilla Maternity Hospital, and Al Hilla Children’s 
Hospital. 

 
 
Equipment Procurement and Modernization and Training 
Project Code:  92000 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 268.2 282.2 - 283.7 
Obligated 268.2 250.5 +0.8 260.9 
Outlayed 180.8 238.0 +1.3 249.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $2.0 million of expired funds. 
 The current outlayed amount includes $1.8 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  No change in allocation this quarter.  
 
Accomplishments since the April Report: 
 
 Completed delivery of medical equipment and furniture for five PHCs. 
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 Completed 22 medical equipment installations. 
 Completed 37 medical equipment training sessions for the MoH PHC staff. 

 
Accomplishments anticipated next quarter: 
 
 Continue delivery of medical equipment and furniture for approximately 36 PHCs. 
 Continue medical equipment training to the MoH PHC staff. 

 
 
Basrah Children’s Hospital (I) 
Project Code:  91000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 50.0 46.9 - 46.9 
Obligated 49.0 45.7 - 45.6 
Outlayed 35.7 45.3 - 45.2 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the April Report:  No change in allocation.  This project code was closed 
out in the January 2007 report.   
 
 
Basrah Children’s Hospital (II) 
Project Code:  91500  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 34.4 41.1 - 41.1 
Obligated 34.4 34.8 +0.4 40.2 
Outlayed 0.0 16.4 +3.9 32.5 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 The current obligated amount includes $0.4 million of expired funds. 
 The current outlayed amount includes $0.4 million of expired funds. 

   
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the April Report:  No change in allocation. 
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Accomplishments since the April Report:  
 
 Continued construction on the Basrah Children’s Hospital (BCH).   
 Completed 87% of construction of the main building, mechanical and electrical plant 

buildings, and window and doors installations. 
 

Accomplishments anticipated next quarter: 
 
 Complete 95% of the construction of the BCH main building, mechanical and electrical 

plant buildings, and window and doors installations.  
 Complete the identification of the critical medical equipment for integration in the later 

BCH phases. 
 Conduct facility sustainment and maintenance staff training in coordination with the Iraqi 

MoH. 
 Address BCH hospital transition to the MoH for facility maintenance, operating budgets, 

staffing and training. 
 
 
 
SECTOR:  Private Sector Development 

 
 

Expand Network of Employment Centers 
Project Code:  01000 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 8.0 8.0 - 8.0 
Obligated 8.0 8.0 - 8.0 
Outlayed 7.9 8.0 - 8.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the April Report:  No change in allocation.  This project code was closed 
out in the January 2006 report.   
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Vocational Training 
Project Code:  02001 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 72.1 72.1 -1 71.1 
Obligated 72.0 69.8 -0.2 69.9 
Outlayed 71.1 69.5 +0.3 69.9 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the April Report:  This report reflects an allocation of $1 million from this 
project code to PC 06700 (Governance).  This project code was closed out in the April 2006 
report.   

 
 

Business Skills Training 
Project Code:  02500 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 40.0 40.0 - 40.0 
Obligated 39.9 39.6 - 39.9 
Outlayed 33.2 38.9 +0.02 39.3 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 The current obligated amount includes $0.000029 million of expired funds. 
 The current outlayed amount includes $0.000029 million of expired funds. 

 
Responsible U.S. Government Agency:  Department of Defense  
   
Changes from the April Report:  No change in allocation. 
   
Accomplishments since the April Report: 
 
 Completed testing of local area network system for electronic trading on Iraq’s stock 

exchange 
 Connected the stock exchange’s wide area network. 
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Accomplishments anticipated next quarter: 
 
 Dematerialized five companies, moving from physical stock certificate to electronic 

records.   
 Begin electronic trading on the stock exchange. 

 
 
Micro, Small, and Medium Enterprises 
Project Code:  03000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 41.1 41.1 +10.5 51.6 
Obligated 41.1 41.1 - 41.1 
Outlayed 36.2 40.8 - 40.8 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 
Responsible U.S. Government Agency:  Department of the Treasury, with funding 
transferred to the Overseas Private Investment Corporation (OPIC) 
 
Changes from the April Report:  This report reflects an allocation of $10.5 million to this 
project code: $4.3 million from PC 10000 (Police Training & Technical Assistance), $5.3 
million from PC 11000 (Border Enforcement), $0.6 million from PC 21000 (IAF 
Equipment), and $0.3 million from PC 24000 (Equipment). 
 
Accomplishments since the April Report: 

 

 Disbursed first round of funds from OPIC’s loan agreement for seven small- and 
medium-sized enterprises (SMEs). 

 Continued to identify additional loan recipients among SMEs and agribusiness 
enterprises for the second phase. 

 OPIC’s Board of Directors approved a third loan program to focus only on SMEs. 
 

Accomplishments anticipated next quarter: 
 
 Sign the loan document to provide OPIC funding for the third loan program, which will 

focus on SMEs only. 
 Finalize the grant program for the third loan program to be funded OPIC funds. 
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Institutional Reforms 
Project Code:  01500 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 89.0 89.0 - 89.0 
Obligated 88.9 88.9 - 88.9 
Outlayed 66.1 79.8 +0.3 85.5 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 

Responsible U.S. Government Agencies:  Department of Commerce; Department of 
Energy, Office of Policy and International Affairs; Department of the Interior, Minerals 
Management Service 
 
Changes from the April Report:  No change in allocation. 
 
Accomplishments since the April Report: 
 
Department of Commerce, Commercial Law Development Program (CLDP): 
 Planned workshops on model contracts for oil exploration and development and technical 

service agreements for Ministry of Oil and Council of Representatives officials.   
 

Department of Energy (DOE), Office of Policy and International Affairs 
 

 Finalized a project with the National Association of Regulatory Utility Commissioners by 
engaging the Ministry of Electricity, the Embassy’s Iraq Transition Assistance Office, 
and the Tatweer Energy Group. 

 Assisted the Iraqis in developing a national energy strategy. 
 Met with Iraq’s Deputy Minister of Industry & Minerals, who is leading an inter-

ministerial renewable energy effort that includes the Ministry of Electricity, Ministry of 
Science and Technology, and Ministry of Industry and Minerals, to identify DOE areas of 
support. 
 

Department of the Interior, Minerals Management Service (MMS) 
 Consulted with MoO on comprehensive MMS technical assistance workshop to be 

conducted in Cairo, Egypt, the week of July 28 ($120,000).  Approximately 24-30 MoO 
delegates and 7-8 MMS representatives will attend.  Twelve to eighteen MoO candidates 
will be selected during this activity for future shadowing and on-the-job training in the 
U.S.   
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Accomplishments anticipated next quarter: 
 
 MMS will begin on-the-job training for MoO candidates selected from the Cairo 

workshop in July.  Field operations and revenue management are expected be the initial 
areas of intensive training. 
 

Department of Commerce, CLDP 
 Coordinate with the director general of the Petroleum Contracts and Licensing Director 

of the Ministry of Oil; present a one-year work plan for training the Directorate’s 
attorneys and engineers on contract drafting and negotiation.  

 Conduct assessment for judicial capacity building program and finalize work plan for 
related workshops and seminars in Baghdad. 

 Identify experts and participants for a regional conference on legal issues surrounding 
petroleum development and exploration; finalize agenda for a seminar at Energy Center 
at the Qatar University College of Law.     

 
Department of Energy 
 Identify and train two registrars each at the Ministries of Oil and Electricity and begin 

registering employees to use the Iraqi Virtual Science Library. 
 Coordinate with DOE’s National Renewable Energy Laboratory and the Iraq Ministry of 

Oil to provide technical assistance on wind power development projects at two oil 
refineries. 

 Finalize project with the National Renewable Energy Laboratory to assist the Iraqis with 
a renewable energy development strategy for Iraq. 

 
 
Agriculture 
Project Code: 01600 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 112.8 112.8 +6.2 119.0 
Obligated 112.7 112.5 - 112.8 
Outlayed 95.0 110.7 +0.6 111.6 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 
Responsible U.S. Government Agencies:  Department of Agriculture and OPIC  
 
Changes from the April Report:  This report reflects a total allocation of $6.2 million to 
this project code: $0.2 million from PC 26000 (Iraqi Security Forces Quick Response 
Program), $5 million from 82000 (Roads & Bridges), and $1 million from 20000 (IAF 
Facilities). 
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Accomplishments since the April Report: 
 
Department of Agriculture: 
 Conducted six training seminars and trained 167 Iraqi agricultural extension personnel.  

 
OPIC: 
 Signed loan document to provide OPIC funding for the second loan program focusing on 

agricultural projects and small businesses. 
 Disbursed first round of funds from OPIC’s loan agreement for seven SMEs, some of 

which are in related food industries. 
 
Anticipated accomplishments next quarter: 
 
Department of Agriculture: 
 Complete Phase I of the Iraq Agriculture Extension Revitalization (IAER) program.  
 In partnership with Baghdad ePRT 8, finalize a business plan and cooperative by-laws for 

Mada’in agricultural cooperative, a multi-year distribution program in which agricultural 
inputs are provided in lieu of traditional cash payments, with joint IRRF and GOI 
funding. 

 
OPIC: 
 Continue to identify additional loan recipients among SMEs and agribusiness enterprises 

for the second phase. 
 

 
Market-Based Reforms 
Project Code:  03500 - CLOSED 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 98.9 107.5 +0.5 108.0 
Obligated 98.8 98.6 - 107.5 
Outlayed 67.0 94.4 - 107.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008. 
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the April Report:  This report reflects an allocation of $0.5 million to this 
project code from PC 33000 (Reconstruction & Modernization of Detention Facilities). 
 
Accomplishments since the April Report:  This project code was closed out on June 30, 
2008. 
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Iraq Debt Forgiveness 
Project Code:  04500 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 352.3 352.3 - 352.3 
Obligated 352.3 352.3 - 352.3 
Outlayed 352.3 352.3 - 352.3 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of the Treasury 
 
Changes from the April Report:  No change in allocation.  This project code was closed 
out in the April 2005 report.  
 
 
 
SECTOR:  Education, Refugees, Human Rights and Governance 
 
 
Migration and Refugee Assistance 
Project Code:  04000 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 186.0 209.1 - 209.1 
Obligated 185.9 208.9 - 208.8 
Outlayed 134.0 178.8 +8.8 201.7 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agencies:  Department of State, Bureau of Population, 
Refugees, and Migration (PRM) 
 
Changes from the April Report:  No change in allocation. 
 
Accomplishments since the April Report: 

 Opened an International Medical Corps clinic in Saida Zenab in Damascus. 
 Completed a UNHCR IPSOS survey on returnees in locations around Damascus. 
 Registered an additional 24,114 Iraqis in Syria (primarily in Aleppo, Hassake, Abu 

Kamal, and Deir ez-Zor), bringing the total number of registered Iraqis to 203,982. 
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 Expanded educational assistance to approximately 73,000 Iraqi refugees in Syria and 
Jordan.  

 Distributed immediate cash assistance to 8,500 vulnerable Iraqi refugee families – 
primarily female-headed households – in Syria, enabling them to pay for rent, food, 
and medical expenses.  

 Continued joint efforts with the UN High Commission for Refugees (UNHCR), 
International Organization for Migration (IOM), and the International Medical Corps 
to develop an integrated survey of IDPs, returnees, and refugees.  

 Continued joint efforts with the UNHCR, IOM, and the International Committee of 
the Red Cross (ICRC) to identify and implement durable solutions for the Sudanese 
asylum seekers near Al Rutba in Anbar Province.  

 Rehabilitated 200 houses damaged by security operations in the Sadr City and Karkh 
neighborhoods of Baghdad.   

 
Accomplishments anticipated next quarter: 

 Continue joint efforts with UNHCR, IOM, and their implementing partners to 
develop a unified International Humanitarian Assistance Working Group that works 
with the Ministry of Displacement and Migration in all aspects of its policy, planning, 
and projects.  

 Continue joint efforts with UNHCR, IOM, USAID, and the Ministry of Displacement 
and Migration to develop an IDP Working Group to provide hands-on capacity 
building for the Ministry.  

 Distribute non-food items to 10,000 Iraqis who have either been displaced or are at 
risk of displacement. 

 Continue to provide humanitarian assistance, including health care, food assistance 
and educational support, to Iraqi refugees in Jordan, Syria and Lebanon. 

 
 
Commission for the Resolution of Real Property Disputes  
Project Code:  05500 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 10.0 10.0 - 10.0 
Obligated 10.0 10.0 - 10.0 
Outlayed 10.0 10.0 - 10.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of State – Bureau of Population, 
Refugees, and Migration 
 
Changes from the April Report:  No change in allocation.  This project code was closed 
out in the January 2007 report. 
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Governance 
Project Code:  06700  
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 40.0 40.0 +18.1 58.1 
Obligated 40.0 40.0 - 40.0 
Outlayed 39.7 39.8 -0.5 39.4 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  USAID  
 
Changes from the April Report:  This project code was closed out in the April 2006 report.  
This quarter funds were reprogrammed into this project code to address emergent 
requirements, reopening the project code.  This report reflects a total allocation of $18.1 
million to this project code: $0.19 million from PC 22000 (IAF Training & Operations), 
$0.12 million from PC 23000 (Iraqi National Guard Operations & Personnel), $0.10 million 
from PC 24000 (Equipment), $0.25 million from PC 26000 (Iraqi Security Forces Quick 
Response Program), $0.89 million from PC 28000 (Commanders’ Humanitarian Relief & 
Reconstruction), $4.9 million from PC 33000 (Reconstruction & Modernization of Detention 
Facilities), $1.88 million from PC 13000 (Facilities Repair), $5.8 million from PC 41000 
(Transmission), $0.09 million from PC 60000 (Potable Water), $0.31 million from PC 63000 
(Other Solid Waste Management), $0.79 million from PC 67000 (Dam, Repair, Rehab, & 
New Construction), $0.27 million from PC 71000 (Umm Qasr Port Rehab), $0.18 million 
from PC 72000 (Railroad Rehab & Restoration), $0.29 million from PC 76500 (Consolidated 
Fiber Network), $1 million from PC 02001 (Vocational Training), and $1 million from PC 
21000 (IAF Equipment).   
 
 
Ministerial Capacity Building 
Project Code:  06750 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 20.0 20.0 +2 22.0 
Obligated 20.0 20.0 -3.8 16.2 
Outlayed 0.0 9.6 +0.1 12.4 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 The current obligated amount includes $0.000267 million of expired funds. 
 The current outlayed amount includes $0.000267 million of expired funds. 
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Responsible U.S. Government Agencies:  Department of State – Iraq Transition Assistance 
Office; USAID 

 
Changes from the April Report: This report reflects a total allocation of $2 million to this 
project code: $1 million from PC 62000 (Sewerage) and $1 million from PC 81000 (Public 
Buildings Construction & Repair). 
 
 
Banking System Modernization 
Project Code:  08000 - CLOSED 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 30.0 30.0 +4 34.0 
Obligated 30.0 30.0 - 30.0 
Outlayed 27.9 29.9 - 29.9 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 
Responsible U.S. Government Agencies:  Department of the Treasury and Department of 
Defense 
 
Changes from the April Report:  This report reflects an allocation of $4 million to this 
project code: $2.3 million from PC 15000 (Public Safety Training & Facilities), $0.7 million 
from PC 05000 (Investigations of Crimes Against Humanity), $0.3 million from PC 61000 
(Water Conservation) and $0.7 million from PC 27000 (Facilities). 
 
Accomplishments since the April Report:  The project code has been closed out. 
 
 
Post Conflict Reintegration 
Project Code:  08400  

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned - 2.2 - 2.2 
Obligated - - - - 
Outlayed - - - - 

NOTES:  Obligation and outlay data are current as of June 30, 2008. 
 
Responsible U.S. Government Agency:  USAID 
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Changes from the April Report:   No change in allocation. 
 
Accomplishments since the April Report: 
 
 Funds in this project code have been de-obligated and will be made available for 

reprogramming.   
 
 

Human Rights 
Project Code:  09500a 

 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 15.0 15.6 - 15.6 
Obligated 15.0 14.9 - 14.9 
Outlayed 12.0 14.0 +0.5 14.8 

NOTES:  Obligation and outlay data are current as of June 30, 2008. 
 

Responsible U.S. Government Agency:  Department of State – DRL  
 
Changes from the April Report:  No change in allocation. 
 
Accomplishments since the April Report: 
 
 Completed the production and broadcasting of radio programs on human rights topics, 

including women's rights, citizenship rights, youth rights, and relevant constitutional 
amendments. 

 Published English versions of winning papers from a human rights research competition 
and disseminated them to various international organizations. 

 Publicized human rights activities through regional press meetings that were widely 
covered by local TV and radio stations and newspapers. 

 Produced an annual report of human rights conditions in Iraq and disseminated it to 
various government agencies, ministries, NGOs and media centers, and other public and 
private institutions. 

 Conducted a workshop via videoconference with the parliamentary Human Rights 
Committee to address issues of concern in the latest draft Human Rights Commission 
Law. 

 
Accomplishments anticipated next quarter:  

 
 Continue to coordinate with the U.S. Embassy, the Iraqi Parliament’s Human Rights 

Committee, and the Ministry of Human Rights, as well as with other stakeholders, in 
facilitating the final passage of the draft Human Rights Commission Law. 
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 Convene a workshop for local human rights NGOs in Baghdad to strengthen their 
internal ties to other human rights stakeholders. 

 Advocate for the signing and the ratification of the UN Disabilities Convention. 
 

 
Education 
Project Code:  06300 – CLOSED 
 

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 90.5 101.9 - 101.9 
Obligated 90.3 89.0 +11.5 100.6 
Outlayed 85.1 88.0 +0.3 89.2 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  Department of State 
  
Changes from the April Report:  No change in allocation.  This project code was closed 
out in the July 2005 report. 

 
Accomplishments since the April Report: 
 
 Accepted plans for a $10.2 million equipment and machinery purchase for the Central 

Utilities Plant at the American University of Iraq in Sulaymaniyah (AUI-S). 
 Signed a $9.9 million Federal Assistance Award (FAA) grant with the AUI-S Board of 

Trustees for the equipment and machinery. 
 Signed a $300,000 Interagency Acquisition Agreement with USACE/GRD to monitor the 

project and validate payments in accordance with the FAA terms and conditions.  
 
Accomplishments anticipated next quarter: 
 
 Begin disbursements for the AUI-S equipment and machinery as the project progresses. 
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Civic Programs 
Project Code:  06600 - CLOSED 
  

Amount (in 
millions USD) 

Previous Levels Change 
in This 

Quarter 

Current 
Total  End 

FY06 
End 

FY07 
Apportioned 10.0 10.0 - 10.0 
Obligated 10.0 10.0 - 10.0 
Outlayed 10.0 10.0 - 10.0 

NOTE:  Obligation and outlay data are current as of June 30, 2008.   
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the April Report:  This project code was closed out in the July 2005 report. 
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APPENDIX II  

Contributions from Other Donors  

Section 2207 Report to Congress 

Through June 30, 2008 
 

Overview of International Donor Performance 

 

Pledges 

 

At the Madrid Conference in October 2003, 37 foreign countries, the European 

Commission, the World Bank, and the International Monetary Fund (IMF) pledged a total 

of about $14.58 billion to Iraq’s reconstruction.  The total amount included pledges for 

grants and technical assistance totaling $4.53 billion and soft loans totaling $10.05 

billion.  In conjunction with the International Compact with Iraq (ICI) meetings in May 

2007 and May 2008, foreign countries pledged an additional $2.42 billion, including 

about $723 million in assistance and $1.70 billion in soft loans.  The soft loan pledges 

include $500 million in trade credits from Saudi Arabia and $500 million in soft loan 

programs from the Islamic Development Bank (both mentioned in Madrid and refreshed 

in May 2008), $1.0 billion in soft loans from Iran, $600 million (€400 million) from Italy, 

and $100 million from South Korea.  As of June 30, 2008, the total of pledges by 

international donors of assistance of all kinds stood at about $17.06 billion, including 

about $5.26 billion in assistance and $11.75 billion in pledged soft loans and trade 

credits.  

 

Soft Loans 

 

Iraq took little action on the $10.75 billion in soft loans available to it until 2007, except 

for accepting a $475 million International Monetary Fund (IMF) Emergency Post-

Conflict Agreement facility, which it has since repaid.  Iraq recently reached agreements 

on accepting soft loans from Japan, the World Bank, and Italy for $2.1 billion, $399 

million, and $150 million, respectively.  Japan’s and the World Bank’s loans are for 

major infrastructure and energy sector projects.  Italy’s loan will go to support Iraq’s 

agricultural sector.  Japan, Italy, and Korea are working to issue another $1.4 billion, 

$450 million, and $100 million in soft loans, respectively. 

 

Bilateral and Multilateral Grants and Technical Assistance 

 

Against earlier pledges of assistance totaling $5.26 billion, countries have since 

committed $5.55 billion in grants and technical assistance programs, or 105.7% of total 

pledges.  Individual countries and the European Commission have granted $1.82 billion 

to the International Reconstruction Fund Facility for Iraq (IRFFI), the multilateral 

mechanism for managing reconstruction assistance.  About $3.42 billion has been 

provided through bilateral donor assistance programs.   

 

A number of donor countries have recently provided updates on their assistance to Iraq 

since 2007.  The assistance committed by twelve donors now exceeds their Madrid 
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pledges.  This is most notably the case for the European Commission, which disbursed a 

total of $1.18 billion from 2003 through mid-2008.  This is more than four times the EC’s 

Madrid pledge of $235 million.  The United Kingdom disbursed some $807 million, 

compared to its Madrid pledge of $452 million.   

 

Australia increased its pledge for economic assistance by about $115 million to a total of 

$182 million, and increased its assistance program commitments by a similar amount to a 

total of $191 million (a total of $76 million greater than its pledges).  Denmark reported 

that its total commitments reached about $230 million, compared to its Madrid and ICI 

pledges totaling $62 million.  Norway reported disbursements of assistance totaling $80 

million, well above its Madrid pledge of $12.9 million.  Sweden reported assistance 

commitments of $86 million, or more than twice its Madrid pledge of $33 million.  Italy 

reported total assistance delivered of about €240 million or $360 million, $124 million 

above its Madrid pledge.  The Republic of Korea has provided $235 million in grants, 

$35 million above its Madrid pledge.  Korea clarified that the pledge it made at the 

launching of the International Compact with Iraq (ICI) in May 2007 was for an additional 

$100 million in grants and $100 million in soft loans.  Japan, Canada, the Netherlands, 

and New Zealand have also exceeded their Madrid pledges.  The Arabian Gulf countries 

are lagging in terms of disbursements.  Together they are about $1 billion behind in 

meeting their Madrid pledges.    

 

The International Reconstruction Fund Facility for Iraq  

 

The International Reconstruction Fund Facility for Iraq (IRFFI) has been one of the 

principal vehicles for delivering international donor assistance to Iraq.  The IRFFI is a 

multilateral mechanism made up of two Iraq Trust Funds (ITFs), one managed by the 

United Nations Development Group (UNDG) and the other by the World Bank.  There 

are currently 157 IRFFI projects (141 UNDG, 16 World Bank) completed or underway.  

(If counted by individual UN agency, the number of UNDG projects is 180, as some 

projects involve the work of multiple agencies.)  Donor commitments to the UN and 

World Bank IRFFI trust funds total approximately $1.835 billion ($1.338 billion to the 

UN trust fund and $497 million to the World Bank trust fund), of which donors had 

deposited a total of $1.771 billion as of the end of May 2008.  In addition, the two ITFs 

have accumulated about $72 million in interest earnings that can be applied to ITF 

activities.  The European Union/European Commission has provided more than 42% of 

the IRFFI’s total resources.  In 2007 and the first half of 2008, the IRFFI received $244 

million in additional contributions from Australia, Canada, Denmark, the European 

Commission, Japan, Korea, Spain, and Sweden.  With the interest earnings, this 

represents a 20% increase since 2006 in the amount of funds in the IRFFI trust funds that 

are available for assistance to Iraq.      

 

International Compact with Iraq 

 

More than 90 countries and international organizations met in Stockholm, Sweden, on 

May 29 to show their support for Iraq achieving its goals under the ICI.  Iraq presented its 

first “Annual Progress Report for the ICI,” showing that the Government of Iraq (GOI) is 
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making substantial progress in meeting three-quarters of the more than 400 specific ICI 

benchmarks for 2007 and 2008.  Prime Minister Maliki emphasized the progress Iraq is 

making with each of the major three pillars of the ICI: security, politics, and economics.  

Along with Deputy Prime Minister Salih, Prime Minister Maliki noted that high oil 

revenues have now made it possible for Iraq to pay for much of its own economic 

reconstruction.  Nevertheless, Iraq will continue to require international partnerships for 

technical assistance to build ministerial and provincial capacity and, in the long-term, for 

greater private sector trade and investment.  The conference took note of the progress 

Iraq is making in establishing the rule of law, improving its rate of budget execution, 

decreasing inflation, and accomplishing its legislative agenda, including passage of the 

Accountability and Justice Law and the Pension Law.  To promote transparency and 

accountability in its vital oil sector, Iraq joined the Extractive Industries Transparency 

Initiative (EITI).  To emphasize its ownership over its own development process, Iraq 

also adopted the Organization for Economic Cooperation and Development’s (OECD) 

Paris Principles on Aid Effectiveness and offered to develop a co-financing mechanism 

that would be available for new programs undertaken with international partners. Finally, 

in a strong sign of Iraq’s increasing resolve to tackle corruption, Iraq signed the UN 

Convention Against Corruption (UNCAC), 

 

International Agreements between Iraq and Other Countries 

 

One of the main goals of the ICI is to support and encourage Iraq in its efforts to integrate 

its economy within its region and the world, overcoming its years of isolation under 

Saddam Hussein.  During June, Iraq completed its fifth round of negotiations with the 

European Commission for a comprehensive Trade and Cooperation Agreement (TCA).  

Through the TCA the Commission aims:  

 

 To facilitate Iraq’s engagement with the international community and with the EU 

in particular, to the benefit of the internal and regional stabilization process.   

 To stimulate and anchor on-going institutional and socio-economic reforms.  

 To contribute to the socio-economic development of Iraq and to the improvement 

of living conditions in the country.  

 To promote bilateral trade relations in accordance with WTO principles.  

 To ensure a minimum level of predictability, transparency and legal certainty for 

economic operators. 

 To improve the trade arrangements between Iraq and the European Union. 

 

At the end of June, Oman’s Minister of National Economy made an official visit to 

Baghdad accompanied by leading Omani businessmen.  Prime Minister Maliki took the 

occasion to urge all of Iraq’s Persian Gulf Arab neighbors to seek out trade and 

investment opportunities in Iraq.  Delegations from Syria and Iraq met to discuss greater 

cooperation among chambers of commerce and schools and universities.  Iraq and Syria 

agreed in January to reopen a crude oil pipeline linking Kirkuk to Syria’s Mediterranean 

coast.   
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Debt Reduction 

 

Since the Paris Club reached its agreement with Iraq in 2004, through June 30, 2008, 

$50.5 billion in Iraqi debt to official creditors has been cancelled or will be cancelled on 

terms at least as favorable to Iraq as those it agreed to with the Paris Club.  (The final 

tranche of Paris Club debt relief will be provided in December 2008, provided that Iraq 

continues to perform on its IMF reform program).  In addition, $16 billion in debt to 

commercial creditors, of a total of about $20 billion, has been reduced, much in the form 

of an innovative swap of debt-for-bonds that are structured to mirror Paris Club terms.  

Reflecting growing confidence in Iraq, the global market prices of Iraqi debt bonds have 

appreciated in value.  

 

Between $50 billion and $75 billion in official Saddam-era debts remain unsettled.  The 

largest amounts are owed to Saudi Arabia (estimated to range between $15 and $40 

billion), China (estimated $8.5 billion), Kuwait (estimated $8.2 billion), the United Arab 

Emirates (UAE) (estimated $7 billion) and Qatar (estimated $5 billion).  Jordan, Turkey, 

Egypt, Poland, Brazil, Greece, Pakistan, Tunisia and Morocco are also owed smaller 

amounts.  In July 2008, during the visit of Iraqi Prime Minister Maliki to the UAE, the 

government of the UAE pledged to cancel its claims on Iraq.    

 

Iraq’s Donor Assistance Database and Capital Budget Request and Tracking 

System 

 

U.S. advisors have joined with those from the UN Development Program and the 

European Union to help Iraq’s Ministry of Planning and Development Cooperation 

improve its tracking of donor contributions to Iraqi reconstruction.  Initial efforts focused 

on developing the Donor Assistance Database (DAD).  The purpose of the DAD is to 

monitor, analyze, and prioritize aid rendered to Iraq by the international donor 

community, creating a credible and reliable source of information on overall aid received 

and expended in Iraq.  More recent efforts involve establishing a broader capital budget 

request and tracking system, which would capture all efforts for reconstruction, including 

those funded by Iraq’s national and provincial budgets.  Efforts continue to integrate the 

two systems.     

 

Updates on Major Donors 

 

Japan 

 

Japan has pledged and disbursed more assistance to Iraq than any other individual 

country except the United States.  At the Madrid Donors’ Conference, Japan pledged a 

total of $5 billion for Iraq reconstruction assistance, including $1.5 billion in grant aid 

and up to $3.5 billion in yen-denominated concessional loans.  By May 2005, Japan had 

entirely obligated the $1.5 billion in grant aid to meet urgent Iraqi needs in areas such as 

electricity, water and sanitation, health, education, infrastructure, employment, and 

security. 
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Japan has deposited a total of $490 million with the IRFFI ($360 million in the UN fund 

and $130 million in the World Bank fund), as well as $10 million with the International 

Finance Corporation’s (IFC) Small Business Financing Facility.  In addition, Japan has 

disbursed $242 million directly to international organizations to implement projects such 

as restoration of water and sewage systems, garbage collection, and sanitation.  The 

balance of Japan’s disbursements, $943 million, has been in direct bilateral projects or 

channeled through Iraqi institutions and NGOs for implementation.   

 

Earlier editions of this report provide considerable detail on Japan’s contributions to Iraq 

in the form of grants and loans.  While working to balance its contributions among Iraq’s 

geographic regions, Japan made substantial contributions to every major economic sector 

in Iraq, including electricity (three power stations), water and sanitation (numerous water 

tankers and facilities), health (more than 700 ambulances, medical supplies, and 

rehabilitation and equipment for many hospitals), extensive road and bridge repairs, 

educational and cultural centers, police vehicles, buses, motorcycles, armored vehicles, 

and fire trucks.  In addition, the Japanese trained more than 2,200 Iraqis, including 

officials from different ministries, election and museum officials, hospital directors, 

medical staff, Al-Muthanna television station staff and engineers, statisticians, and 

technicians in the fields of electricity, water, and agriculture.  

 

 At present, Japan is focusing on the preparation of soft loans totaling up to $3.5 

billion, mainly for infrastructure rehabilitation projects in the energy and other 

key sectors.  The exchanges of notes (E/Ns) for ten Japanese official development 

assistance (ODA) loan projects (up to $2.1 billion) were signed by December 

2007.  These highly concessionary loans will help Iraq recover its industrial 

strength and provide necessary services such as electricity.  The ten projects are to 

rehabilitate the Port of Umm Qasr, improve irrigation in the Muthanna Province, 

rehabilitate the power plant at Al-Musayab, repair roads and bridges in Samawa, 

upgrade the Basrah refinery, rehabilitate the Khor al-Zubair fertilizer plant, 

construct oil export facilities at al-Faw, reconstruct parts of the national electricity 

supply system, improve water supplies in Basrah, and reconstruct parts of the 

electricity sector in Kurdistan.   

 

Japan agreed to cancel 80% of Iraq’s Saddam-era debt of $6 billion in 2005.   

On February 23, 2007, Japan decided to extend emergency grant aid totaling  

$104.5 million, apart from the $1.5 billion grant aid pledged at Madrid.  This decision 

reflects Japan’s resolution to support the newly established GOI’s efforts, including the 

formulation and implementation of the ICI.  On November 6, 2007, Japan decided to 

extend emergency grant aid of about $5.18 million for humanitarian assistance to Iraqi 

refugees and internally displaced persons in Iraq.  The aid consisted of $1.18 million 

dollars to internally displaced persons in Iraq through the International Committee of the 

Red Cross (ICRC) and about $4 million to Iraqi refugees in Syria and Jordan through the 

United Nations High Commissioner for Refugees (UNHCR).  On February 26, 2008, 

Japan extended grant aid of about $16.4 million through UNDP for a maternity and 

children’s hospital in Fallujah. 
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From March 20-28, 2008, Japan held a follow-up Seminar on National Reconciliation of 

Iraq, inviting 13 influential Iraqis, including the heads of parties of both Shiite and Sunni 

affiliations and other members of the parliament.  The delegation had meetings with 

Japanese government officials as well as the members of the Japanese Diet.  The 

participants also discussed among themselves the current issues of Iraq such as the Oil 

and Gas Law, constitutional amendments and federalism.  They visited Hiroshima and 

shared the experiences of Japan's post-war democratization, peace building, and 

reconstruction. 

 

The United Kingdom  

 

At the Madrid Donors’ Conference, the United Kingdom (U.K.) pledged £296 million 

($452 million) for the Iraq reconstruction effort for 2004 through 2006.  This was 

included in the U.K.’s total pledge of £544 million ($920 million), which included both 

the U.K.’s previously announced assistance for the humanitarian effort and its assessed 

portion of the European Commission’s assistance.  When the ICI was established in May 

2007, the U.K. pledged an additional £200 million ($380 million) in assistance, which 

increases its total pledge to £744 million ($1.3 billion).  During the second quarter of 

2008, the U.K. gave about $25 million to humanitarian appeals for the benefit of Iraqi 

refugees. 

 

The U.K. is one of the first major donors to fully disburse its Madrid pledge.  Since 2003, 

the U.K. has disbursed £210 million ($410 million) for projects in support of 

reconstruction in southern Iraq, governance and economic capacity building, the justice 

sector, independent media, and civil society; and more than £147 million ($270 million) 

towards emergency humanitarian assistance.  The U.K.’s Department for International 

Development (DFID) is responsible for these projects.  The U.K. also deposited $127 

million in the IRFFI, including $71 million to the World Bank Iraq Trust Fund and $56 

million to the UN Iraq Trust Fund.  

 

The DFID program in 2006 and 2007 was entirely bilateral and focused on economic 

reform; infrastructure (improving power and water services in the south); governance and 

institutional building in Baghdad and in the south; and support for civil society and 

political participation.  This assistance will help the GOI, at the provincial and national 

governments to plan and deliver investments in basic services (electricity, hospitals, etc.) 

and improve oil production while generating jobs and managing its own resources more 

effectively.  

 

Working closely with the U.K. military and other donors in southern Iraq, the U.K. 

has provided support to rehabilitate emergency infrastructure; improve power and water 

services; build institutional capacity of the four southern provinces; support private sector 

development and the establishment of economic initiatives; and advise local councils 

with technical specialists; and strengthen independent broadcasting.  

 

In central Iraq, the U.K. has provided support to the Iraqi government on economic 

reform issues; the Center of Government Programs to improve the functioning of 
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government; the justice sector; the Civil Society Fund for the development of legitimate 

and representative Iraqi NGOs; and the Political Participation Fund to encourage poor 

and marginalized sections of Iraqi society to engage in the constitutional process.   

 

 Earlier editions of this appendix give ample details about the major U.K. 

contributions.  In summary, the U.K.’s efforts have focused on electricity 

(repairing transmission lines, securing generation, improving distribution in the 

Basrah region), water and sanitation (replacing mains, training staff, refurbishing 

and repairing systems in Southern Iraq), provincial and ministerial capacity 

development (supporting the Provincial Reconstruction Development Committees 

and the Provincial Reconstruction Teams in Southern Iraq, particularly), and 

economic assistance (helping Iraq in its relationship with the International 

Monetary Fund and to develop its National Development Strategy).   

 

The United Kingdom has been particularly effective with its Basrah regional 

development strategy.  It supported the establishment of two institutions, the Basrah 

Investment Promotion Agency and the Basrah Development Fund which work to identify 

and promote investment opportunities while providing loans to small and medium sized 

enterprises.  The Basrah Development Commission, launched in December 2007, brings 

senior Iraqi, regional and international business leaders together to provide advice on 

how to increase investment and economic growth.  The Commission will also lead in the 

development of an economic master plan for Basrah Province.   

 

The U.K. also supports the political process through support for the electoral 

commission, civil society organizations, and public participation in the elections.  It 

helped to set up the Prime Minister’s office and the Cabinet and Committee system and 

to achieve continuity in the transition to the new elected administration.  

 

U.K. Prime Minister Gordon Brown emphasized that these sorts of assistance efforts 

would continue, and urged U.K. private sector businesses to pay attention for emerging 

opportunities as they develop in Iraq. 

 

Further information on the DFID program in Iraq is available at: 

http://www.dfid.gov.uk/countries/asia/iraq.asp. 

 

The European Commission 

 

The objective of the European Union’s policy towards Iraq is to contribute to a safe, 

stable, unified, prosperous, and democratic Iraq that upholds human rights and protects 

its minorities.  To contribute towards this objective, the European Commission (EC) is 

fully engaged in the reconstruction of Iraq. 

 

Between 2003 and 2007, the EC provided €829 million (approximately $1.039 billion 

calculated at the average exchange rates prevailing during the years when funds were 

committed) to assist Iraq.  These funds have focused mainly on the rehabilitation of basic 

services and support of the political process, including elections, support of job creation, 

http://www.dfid.gov.uk/countries/asia/iraq.asp
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Iraqi capacity building, and support to the rule of law.  This included €711 million ($895 

million) to economic reconstruction and €118 million ($143 million) for humanitarian 

assistance.   

 

The Commission is by far the largest single donor of IRFFI funds, having contributed 

€604 million ($771 million), or 42% of the total commitments to IRFFI; adding up all 

donations coming from the EU and EU member countries, total European support to the 

IRFFI amounts to $1.13 billion or 61% of all contributions to the IRFFI.   

 

On May 31, 2008, the EC updated its quarterly “State of Play” report on the EC’s 

activities in support of Iraqi reconstruction and humanitarian relief.  The statistics cited 

above are from this report.  Other highlights from the report include a breakdown of EC 

aid distribution by main category from 2003 to 2007 and more detailed discussions of 

what the EC has accomplished through its contributions to the IRFFI Iraq Trust Funds 

that are operated by the U.N. Development Group and the World Bank. 

 

The EC is a strong supporter of the ICI.  Given the importance of the ICI, the EC has 

decided to align its cooperation priorities to the Compact.  It also decided to provide 

financial support to the Compact Secretariat, and in this way to send a strong signal of 

support to the GOI and the United Nations (the co-chairs of the Compact).   

 

As discussed above, the EC and Iraq have held five rounds of negotiations for a Trade 

and Cooperation Agreement.  The EC delegation has been represented in Baghdad at the 

ambassadorial level since mid-2006.   

 

From 2003 to 2007, 46% (about $480 million) of the EC’s financial contributions to Iraq 

went to projects aimed at enhancing basic services.  This included projects for education, 

health, infrastructure, water, and sanitation.  The EC’s contributions for human 

development amounted to 24% of total contributions (about $250 million).  This included 

contributions to agriculture, rural development, poverty reduction, land mine action, and 

durable solutions for refugees.  About 19% (about $200 million) of the EC’s 

contributions went to supporting the political process, including for elections and the 

constitutional process.  Finally, about 11% ($115 million) went to capacity building in 

the areas of promoting a civil society, human rights, trade and customs services, justice 

and the rule of law, and other forms of technical assistance.   

 

Additional information about EU assistance to Iraq can be found at: 

http://europa.eu/external_relations/iraq/intro/index.htm  

 

United Nations   

 

As of May 31, 2008, donors had committed $1.338 billion to the UN Development Group 

Iraq Trust Fund (UNDG-ITF) of the International Reconstruction Fund Facility for Iraq 

(IRFFI).  This includes a $5 million contribution from the United States.  As of 

November 20, 2007, donors had deposited $1.274 billion.  The four largest contributors 

to the UNDG-ITF are the European Commission ($592 million), Japan ($361 million), 

http://europa.eu/external_relations/iraq/intro/index.htm
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Spain ($93 million), and the United Kingdom ($56 million).  New donor commitments to 

the UNDG-ITF during 2007 and the first half of 2008 totaled about $210 million.   

 

The UNDG ITF funds programs and projects that support a strategic framework of 

development priorities for Iraq.  The strategic framework reflects priorities expressed in a 

number of documents:   

 

 Iraq’s National Development Strategy (NDS)  

 The International Compact with Iraq (ICI)  

 UN Security Council Resolution (UNSCR) 1770  

 The UN Millennium Development Goals as expressed in Iraq’s National 

Development Goals (MDG and INDG)   

 

The NDS and ICI aim to strengthen the foundations for economic growth, revitalize the 

private sector, improve quality of life, strengthen good governance, and improve security.  

UNSCR 1770 defines the mandate of the UN Assistance Mission to Iraq (UNAMI) which 

includes providing advice, support and assistance to the GOI and advancing an inclusive 

national dialogue and political reconciliation.  The resolution calls for UN efforts to 

provide humanitarian assistance, as well as support for reconstruction and development.  

The Millennium Development Goals and Iraq National Development Goals aim to 

mitigate poverty, achieve primary education for all, enhance gender equality, improve the 

health of children and mothers, combat common diseases, provide decent housing, and 

control corruption.   

 

To meet these challenges, the United Nations Country Team (UNCT) for Iraq was 

reorganized from a system of seven functional clusters (education, agriculture, etc.) to a 

new coordination structure based on four types of outcomes: 

 

 Improved and equitable access to essential and social services 

 Strengthened protection of civilians and civil rights 

 Accelerated and inclusive economic development 

 Strengthened governance 

 

UNAMI also established a Policy Group in Baghdad charged with performing the 

following tasks: 

 

 Providing technical assistance to the GOI in the areas of governance, economic 

development, protection and basic services 

 Through negotiations with GOI, identifying assistance needs to be addressed by 

the UNDG ITF 

 Providing onsite support of on-going UNDG ITF programs 

 Assisting the GOI in implementing the Compact 

 Supporting initiatives for accelerating the transition to a functional market 

economy. 
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The Seventh Six-Month Progress Report on the UNDG ITF, dated May 1, 2008, with all 

of its annexes, is available at the www.irffi.org website. 

 

World Bank 

 

The World Bank’s assistance to Iraq is based on the second Interim Strategy Note (ISN) 

discussed by the Bank’s Executive Directors in September 2005.  The overall objective of 

the second ISN is to help Iraq develop institutional frameworks, policies, and systems 

that allow for more transparent and effective use of Iraq’s own financial resources and 

help Iraq deliver basic services in a sustainable manner.   

 

To this end, the World Bank’s program is two-pronged: (1) analytical and advisory 

activities, especially in the area of public finance management; and (2) investment 

projects for the reconstruction and provision of basic services.  

 

The ISN includes a financial assistance framework utilizing the grant resources from the 

World Bank Iraq Trust Fund and up to $500 million of International Development 

Association (IDA) credits.  The ISN also potentially provides for up to $500 million in 

International Bank for Reconstruction and Development (IBRD) lending, assuming 

critical progress regarding creditworthiness.  The Bank is currently initiating the 

preparation of its third ISN to review progress under the second ISN, and to update the 

World Bank’s strategic focus to reflect the current situation and Iraqi priorities. 

 

As of January 2008, donors had pledged approximately $496.9 million to the World Bank 

Iraq Trust Fund of IRFFI, of which $494.4 million had been deposited.  With these 

deposits, the World Bank Iraq Trust Fund finances 16 grant-based projects amounting to 

$437 million: 

 

World Bank projects, including those financed through the Iraq Trust Fund, are 

implemented by government agencies.  This approach represents an important tool to 

build capacity and institutions and, thus, the sustainability of project outcomes.  Of the 14 

active projects, twelve, valued at $385 million, are projects implemented directly by Iraqi 

governmental authorities.  The other two projects, amounting to $8.5 million, finance 

capacity building and technical assistance activities implemented by the World Bank, at 

the request of the Iraqi Ministry of Planning and Development Cooperation. 

 

The Emergency Household Survey and Policies for Poverty Reduction Project has 

recently completed the first comprehensive household survey undertaken since 1988.  

The survey includes detailed income and expenditure information, which will enable the 

Iraqi government to analyze poverty and improve social safety net targeting mechanisms.  

 

Projects financed through the World Bank Iraq Trust Fund are also rehabilitating and 

upgrading hospitals and centers for the disabled, improving water and power networks, 

installing a high-capacity telecommunications system, assisting Iraq to formulate 

sustainable social protection policies, and laying the framework for improved 

environmental protection.  Capacity building activities, coupled with the Iraqi-
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implementation of investment projects, help to strengthen the skills of ministry staff in 

project management, procurement, and financial management procedures. 

 

The World Bank has also resumed lending to Iraq for the first time in more than 25 years.  

The Bank has approved $399 million in concessional lending from IDA:  the  

$100 million Third Emergency Education Project approved in November 2005; the  

$135 million Emergency Road Rehabilitation Project approved in June 2006; the  

$40 million Dokan and Derbandihkan Emergency Hydropower Project approved in 

December 2006; and the $124 million Emergency Electricity Reconstruction Project 

approved in March 2007.  Iraq’s Council of Representatives ratified the four IDA loans in 

late July 2007, and all four were subsequently declared effective by mid-December 2007.  

The most recent IDA project to be approved is for emergency water supplies.  It was 

approved by the World Bank’s Board of Executive Directors on June 10, 2008, in an 

amount of $109 million.   

 

The World Bank provides technical support to the GOI in the formulation of the ICI and 

continues to support its implementation.  The ICI recognizes that Iraq has had difficulty 

in utilizing its own resources, and places improving public resource management and 

strengthening institutions and governance at the heart of its socio-economic development.  

The World Bank places a major emphasis on policy advice and economic sector work, 

and is undertaking a large program of advisory and technical assistance work to help Iraq 

build its institutional capacity for more effective and transparent use of Iraq’s own 

resources.  This work focuses on public sector governance; poverty and social safety nets; 

and growth and private sector development.  

 

The most important on-going activity is the Public Expenditure and Institutional 

Assessment that the Bank and the government are jointly undertaking to provide the 

analytic basis for Iraqi-led public finance reform.  In this context, since July 2007, the 

Bank has organized a series of ten workshops in Baghdad to document the status of Iraq’s 

Public Financial Management system; analyzed the sub-national Public Financial 

Management system, following a series of workshops with provincial and regional 

officials; and conducted a workshop to help officials improve the internal controls of the 

food distribution system.  In addition, the Bank is supporting the development of a new 

procurement law, and has organized workshops with the Board of Supreme Audit and the 

Iraq Higher Judicial Council on audit and legal and judicial reform.  In December 2007, 

the World Bank and the European Commission signed an agreement for an additional 

contribution to the World Bank Iraq Trust Fund of €20 million ($29.8 million) to support 

public financial management and banking reform. 

 

To support project management teams and supervise project implementation, the World 

Bank engages a cadre of professional-level Iraqi staff.  In addition, the World Bank Iraq 

Trust Fund employs a Fiduciary Monitoring Agent to help monitor project 

implementation and compliance with the Bank’s fiduciary procedures.  The Agent 

employs about 25 Iraqis who visit project sites and meet with ministry staff on a daily 

basis.  The Agent provides monthly project reports that document project progress 
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through the use of digital photos and convey valuable information about the status and 

quality of project implementation.   

 

To enhance the policy dialogue with the government and improve donor coordination, in 

2007, the World Bank appointed a country manager for Iraq, who is located in the Bank’s 

Baghdad Office in the International Zone.  The recruitment of a new Public Sector 

Specialist to be located in the Baghdad office to support the increased emphasis on public 

sector reform is underway.  The World Bank’s Amman Office provides critical logistical 

support for travel, security, and medical emergencies for staff based in Iraq as well as 

visiting missions for the Iraq program.  The Amman office also provides an important 

venue for activities that require long hours and intensive work of large teams over several 

days, such as project negotiations and supervision missions, training, and workshops.  

More information is available at www.irffi.org. 

 

IMF 

 

At the Madrid Donors’ Conference in October 2003, the IMF pledged to provide up to 

$2.55 billion in financial facilities to Iraq if needed under Iraq’s agreements with the 

IMF.  On September 29, 2004, the IMF Board approved the first of such agreements, an 

Emergency Post-Conflict Assistance (EPCA) package that provided Iraq the equivalent 

(at the time) of $430 million in special drawing rights for balance-of-payments support.  

Iraq drew upon this facility but left the funds on deposit with the IMF, and then repaid the 

loan in full on December 12, 2007.   

 

The main goals under the EPCA were to maintain macroeconomic stability and to lay the 

groundwork for a long-term development and reform program.  On December 23, 2005, 

the IMF approved a Stand-by Arrangement (SBA) for Iraq that provides special drawing 

rights equivalent to approximately $685 million in balance-of-payments support.  As a 

result of satisfactory performance implementing reforms required under the previous 

SBA, the IMF Executive Board approved a new SBA for Iraq on December 19, 2007.   

 

For Iraq to receive the full benefit of its debt reduction agreement with the Paris Club, it 

must successfully perform under its SBA through December 2008.  Once it has 

completed the SBA, Iraq will receive the final 20% of debt reduction under its Paris Club 

agreement (equivalent to about $13 billion of the total $66.5 billion of debt reduction that 

has been agreed with official and commercial creditors as of June 30, 2008).  The IMF’s 

most recent mission to consider Iraq’s progress took place in June 2008.   

     

The IMF also provides technical assistance to Iraq, including training in such policy areas 

as public expenditure management, fiscal federalism, tax policy, tax and customs 

administration, monetary operations, banking supervision, payments system reform, and 

statistics.  Some of this training has been done jointly with the World Bank, and the IMF 

has helped to coordinate macroeconomic training with other major providers including 

the World Bank, the United States, and the United Kingdom.  

 

 

http://www.irffi.org/
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Useful Web-Based References for International Donor Assistance to Iraq: 

 

 The International Compact with Iraq:   

  http://www.iraqcompact.org/ and http://www.uniraq.org/ici.asp  

 

 The Donor Assistance Database (still under development):  

   http://www.mop-iraq.org/dad 

 

 The UNDG Iraq Trust Fund and the World Bank Iraq Trust Fund Newsletters, 

updated every two to three months and both accessible at:  http://www.irffi.org 

 

 Japanese assistance to Iraq: 

  http://www.mofa.go.jp/region/middle_e/iraq/issue2003/assistance/index.html 

 

 United Kingdom assistance to Iraq: 

  http://www.dfid.gov.uk/countries/asia/iraq.asp 

 

 European assistance to Iraq: 

  http://europa.eu/external relations/iraq/intro/index.htm  

 

http://www.iraqcompact.org/AboutCompact.asp
http://www.uniraq.org/ici.asp
http://www.mop-iraq.org/dad
http://www.irffi.org/
http://www.mofa.go.jp/region/middle_e/iraq/issue2003/assistance/index.html
http://www.dfid.gov.uk/countries/asia/iraq.asp
http://europa.eu/external%20relations/iraq/intro/index.htm
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APPENDIX III 
Economic Support Funds (ESF) and Other Funding Sources 

Section 2207 Report to Congress 
July 2008 

 
Economic Support Funds 

 
Objective 1:  Security Track  
 
a. Provincial Reconstruction Development Council Funds  
 
Provincial Reconstruction Teams (PRTs) are joint civilian-military groups of diplomats, military 
officers, and other specialists with expertise ranging from development and entrepreneurship to 
engineering and the rule of law.  They work with Iraqi-led Provincial Reconstruction 
Development Councils (PRDCs) to identify and execute priority projects that strengthen the 
ability of provincial governments to deliver essential services and key development projects to 
their communities.  By helping Iraqi communities provide for their own needs, PRTs help build 
the stability needed for Iraq to emerge as a secure and prosperous society. 
 
Fiscal Year 2006 funds ($315 million) for PRDC projects are almost fully allocated.  Projects 
using FY07 Supplemental funding continue to be executed.  A total of $385 million in FY07 
funds has been designated for PRDC projects, of which $227 million has been approved by the 
Embassy for specific projects that are currently being executed through the Department of 
Defense’s U.S. Army Corps of Engineers Gulf Region Division (USACE/GRD).  An additional 
$14 million has been approved for provincial technical assistance projects 
 
Responsible U.S. Government Agencies:  U.S. Agency for International Development 
(USAID), Department of State, and Department of Defense.   

 
Accomplishments:  
 
PRDC funds support smaller-scale provincial-level infrastructure projects using ESF funds.  This 
quarter, the Embassy approved $42.7 million in funds for projects in Iraq’s 18 provinces.  
Approved projects are either in the procurement process or have already been awarded.  
Accomplishments include: 
 

 Completed 13 projects (all 13 with FY 2006 funds) with a total contract value of $12.9 
million including: 

 
o The $341,000 Abo Hussein Water Treatment Plant in Qadisiyah Province.  The 

project included design, supply, and installation of a complete 50 m3/hr water 
treatment plant.  This project will provide clean water to 10,000 villagers for the first 
time in 36 years. 

o The $300,000 Al Sewer Pump Station in Wasit Province.  The scope of work was to 
refurbish an existing irrigation water pump supply system. 
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o The $503,000 Al Jedwal Algarroba Exchange Equipment in Karbala Province. The 
contractor provided and installed a 3,000-line capacity telecommunications exchange 
equipment system including the internal network, spare parts, and fiber optics for 
connection to the local exchange network. 

o The $972,000 Zakho Secondary School in Dahuk Province.  The project included 
construction of a two story building with 12-classrooms, six staff rooms, bathroom 
facilities, a library, storage room, generator room, guard room, sports room, 
landscaped garden areas and a playground. The completed school will provide 
education for approximately 600 students and employment for 30 teachers in a newly 
constructed residential area. 

o The $758,000 water supply network in Shele, Dahuk Province provides drinking 
water for approximately 75,000 people in Dahuk City, reducing health risks and 
improving quality of life. 

 Awarded 31 new projects (two with FY 2006 funds and 29 with FY 2007 funds) with a 
total contract value of $13.5 million. 

 Started construction on 16 projects (two with FY 2006 funds and 14 with FY 2007 funds) 
with a total contract value of $25.0 million. 
 

b. Quick Response Fund (QRF)  
 
The Quick Response Fund ($125 million in ESF funding) was established to accelerate 
economic, social, and civil society development within Iraqi provinces. The fund is administered 
by Provincial Reconstruction Team (PRT) and embedded Reconstruction Team (ePRT) staff 
who identify worthy projects at the local level that build the capacity of local neighborhood and 
government officials to deliver services transparently, empower women and youth, and support 
civil society and small businesses.  
 
The Department of State manages $32 million of QRF funds through small grants and procurements 
and cooperates closely with USAID, which manages $100 million through grants generally up to 
$200,000. QRF-funded projects seek to catalyze local development in a wide range of sectors 
including agriculture, education, media, microfinance, rule of law, and local government.  
 
Accomplishments: 
   

 As of June 2008, USAID is managing the implementation of 139 grants totaling $19.5 
million and the Department of State is managing the implementation of $28 million in 
projects. USAID has disbursed $5.6 million in grants and the Department of State has 
disbursed $12.6 million. Project topics range from the training of local businessmen, 
government officials, and professionals, to the procurement of supplies and provision of 
technical assistance for local governments, cooperatives, associations, non-governmental 
organizations (NGOs), and non-profit organizations.  

 Three grants have been completed and are preparing for close-out.  
 PRT staff continued working with Iraqi NGOs and civil society organizations to increase 

operational capacity and strengthen their ability to provide essential services to the 
community. 
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 Embassy QRF staff conducted outreach with each PRT in Iraq, resulting in an increase in 
the quantity and quality of Embassy Technical Evaluation Committee proposal 
submissions. 

 USAID’s implementing partners’ Senior Project Development Officers (SPDOs) 
conducted several trips to meet with PRT representatives to review grant proposals and 
review the implementation of active grants in various provinces. SPDOs also conducted 
two grant development training sessions for representatives of Baghdad ePRT 4 and 
ePRT 2. 

 An USAID implementing partner completed a database to track grant information, 
approvals and milestones. 

 The USAID QRF team worked with the USAID Economic Growth team to develop a 
standardized template for microfinance-related grant proposals. The template was sent 
out to all PRTs/e-PRTs to assist in the development of future proposals.  

 Among the many projects initiated this quarter, Baghdad ePRT 6 submitted a successful 
grant proposal to start up a newspaper in the Kadhimiya District. This newspaper will 
follow the model of the successful Mansour Newspaper, which was started with a QRF 
grant in January.  

 
c.  Local Governance Program (LGP) 
 
LGP ($251.5 million in ESF funding for the current Phase II) works closely with Iraqis in all 18 
provinces to provide targeted training on the local level to foster and develop good governance 
practices and to support the delivery of essential services  
 
Since the establishment of the LGP’s second phase, more than 32,600 Iraqis have participated in 
8,300 discussions to educate citizens on democracy and political transitions.  Additionally, LGP 
has trained 8,825 council members, 18 governors, 18 deputy governors, and 330 director 
generals, as well as key staff in 400 departments and all of the provincial councils elected in 
January 2005.   
 
Responsible U.S. Government Agency:  USAID  
 
Accomplishments:   
 

 Supported the Ministry of Planning (MoP) in its effort to plan and conduct the 
Provincial Development Strategy Implementation conference in early May. The 
conference brought together ministry officials, provincial and local government 
officials, governors, and provincial strategy committees to better link public capital 
expenditures to strategic plans and objectives (the plans are intended to guide public 
investment decisions and budget allocations in each province for the next three to five 
years). The MOP has begun using these provincial strategies as a cornerstone in 
developing a new National Development Strategy (NDS), which has established a 
commission to carry out this work. 

 Initiated a pilot accounting and management system for Accelerated Development 
and Reconstruction Program projects in the provinces of Basrah, Maysan, Najaf, and 
Babil.  
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 Completed the Basrah Economic Development Study for the United Kingdom’s 
Department for International Development (DFID), supporting a US$51 million 
investment fund furnished by the U.K. 

 Continued with the establishment of urban planning/GIS centers, opening centers in 
17 of Iraq’s 18 provinces.  

 
d. Community Stabilization Program (CSP) in Strategic Cities 
 
The Community Stabilization Program (CSP) ($514 million in ESF funding) focuses on reducing 
the incentives for young men to participate in sectarian violence and insurgent activities in four 
ways.  First, CSP focuses on short-term employment generation through its community 
infrastructure and essential service projects that support the Government of Iraq’s (GOI) ability 
to deliver basic services at local level, including healthcare, education, waste and trash removal.  
Second, CSP focuses on longer-term job creation through its Business Development programs 
that provide capital (in-kind) and training to micro, small and medium-sized private enterprises, 
with a concentration on those with high employment potential and businesses destroyed by 
violence.  Third, CSP focuses on education through its vocational training and apprenticeships, 
which allow Iraqis to gain employable skills, practical experience, and assistance with job 
placement in careers such as carpentry, masonry, welding and sewing.  Fourth, CSP focuses on 
engagement through its youth activities in sports, cultural events, skills training, public service 
campaigns and other activities designed to keep young Iraqis off the streets and connected in a 
positive manner with their culture and community.   
 
CSP implementation often takes place in support of Multinational Force-Iraq (MNF-I) and Iraqi 
Security Force “clear-hold-build” operations and has proven to be effective for 
counterinsurgency and stabilization.  The program responds to critical needs in Iraqi 
communities and is conducted in close collaboration with national and local government, 
private-sector, PRTs, in addition to communities and their leaders.   
 
Responsible U.S. Government Agency:  USAID 
 
Accomplishments:   
 

 Having completed its geographical expansion in the second quarter, CSP is now fully 
engaged.  The most recent region to open is Salah Ad Din. CSP is now working in 18 
cities throughout Iraq: Baghdad (all nine districts and six qadas), Mosul, Tal Afar, 
Kirkuk, Baquobah, Basrah, Iskandaria, Hillah, Fallujah, Ramadi, Al Qaim, Habiniyah, 
Haditha, Hit, Beiji, Tikrit, Touz, and Samarra. 

 During the third quarter, CSP successfully transitioned out of trash collection in Baghdad.   
The Baghdad municipal government (Amanat) is now responsible for trash collection, an 
accomplishment highlighted by Ambassador Crocker in his recent testimony to Congress.   

 Since last quarter, CSP’s employment levels continue to rise as the new CSP locations 
further engage with the communities.  Significantly, the increase in employment levels 
also reflects a greater ability to generate more long-term employment due to improved 
security. 
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 As of June 21, 2008, CSP has employed 89,000 Iraqis in day work, 66,700 in short-term 
positions, and over 22,000 in long-term positions.  

 CSP has over 1,380 projects and has cumulatively generated over 438,000 person-months 
of employment through its community infrastructure and essential service projects, which 
include cleaning campaigns, water/sewage, healthcare, education, agriculture, street 
repair/painting, parks/recreation, local government and other projects.,.  

 To date, over 7,800 CSP business development grants valued at approximately $57 
million have been made and over 7,500 Iraqis have graduated from business skills 
training courses.  

 Through its vocational training and apprenticeships, to date over 22,000 Iraqis have 
graduated from vocational training and over 7,000 Iraqis have been placed in 
apprenticeships.   

 To date over 148,000 youth have participated in CSP’s youth activities, which include 
sports, cultural events, the arts, life skills training, and other activities. 

 
e. Infrastructure Security Program for Oil, Water, and Electricity 
 
The Infrastructure Security Program (ISP) ($217 million in ESF funding) plans and executes 
programs to provide security for infrastructure related to the oil, water, and electricity sectors.  
Ten million dollars of the ISP program budget was de-obligated for transfer to other programs. 
Projects primarily fall under the following types: 
 

 Exclusion Zones:  Creating a protected area to provide security to linear infrastructure 
such as oil pipelines and electrical transmission lines.  Protection typically consists of a 
combination of concertina wire, fencing, setbacks, towers, berms, and ditches. 

 Facilities Hardening (refineries, power lines, power plants, water stations, and oil 
terminals):  Improving existing critical infrastructure to withstand interdiction attempts 
and security breaches.  This can include chain-link fence, razor wire, guard towers, 
structural hardening, lighting, perimeter berms, hesco barriers, and concertina wire. 

 Integrity:  Security programs that focus on biometrics, identity cards, redundancy and 
viability in equipment, and other safety equipment necessary to eliminate single points of 
failure. 

 Support:  Programs that support the sustainment and maintenance of enduring security 
programs, such as life support, security facilities, and training programs. 

 Redundancy:  Supplementing existing oil export facilities with additional resources in 
order to ensure continuity of crude oil exports. 

 
ISP projects are implemented through an Interagency Agreement between the Department of 
State and U.S. Army Corps of Engineers (USACE), under which the USACE Gulf Region 
Division (USACE/GRD) is responsible for the execution and disbursement of $217 million in 
FY 2006 Supplemental funds as well as quality assurance oversight.  The agreement identifies 
project lists for all three sectors and fully obligates the funds available for infrastructure security.   
 
Responsible U.S. Government Agency:  DOD – USACE  
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Accomplishments:   
 

During the quarter the following key projects continue to be executed through the ISP program:   
 

 Oil pipeline exclusion zone projects are being built along the key pipeline corridors of 
Baiji to Kirkuk (four phases are complete with the remaining two scheduled for 
completion in summer 2008, Doura to Hillah (three phases average 85% complete with 
the last segment scheduled for completion in October 2008), and Baiji to Baghdad (six 
phases average 8% complete and scheduled for completion in December 2008).  These 
projects represent an investment in protecting oil distribution infrastructure. ($95.7 
million)                                                                                                                                                                                                                                                                                                                                                                                

 Hardening projects are under way in connection with electrical transmission lines, 
electrical substations, petro-chemical refineries, water treatment plants, power generation 
plants, and offshore oil platforms.  Completion rates range from contracts being bid out 
for construction at water treatment plants to completed projects at electrical substations. 
($47.5 million) 

 Completed Phase 6 of Electrical Tower Hardening in the Salah ad Din Province.  The 
project included supplying, installing and constructing an electrical tower protection 
exclusion zone for approximately fifty 400 kV electrical transmission towers.  Overall, 
this portion of the project will benefit an estimated 7.2 million people in Baghdad and 
Bayji. 

 Completed construction of a security perimeter fence and three entry points at Al Rashia 
Water Treatment Plant ($260,000) in the Diyala Province.  The project provides 
improved security to the water treatment plant, thereby improving the reliable delivery of 
clean water to the residents of Taji and its surrounding communities. 

 Integrity and support projects focus on mitigating vulnerabilities through the specific 
application of equipment or parts (critical surge relief valves, quick response oil repair 
kits, or security force background vetting) or support activities (training 
facilities/programs, life support facilities in support of security). ($49.2 million) 

 Currently 94% of ISP contracts have been awarded or are in the process of being 
awarded, while 6% are in the feasibility or financial approval phase.  

 
f. Community Action Program (CAP) II 
 
The Community Action Program (CAP) ($149.96 million in ESF funding) works in rural and 
urban communities across Iraq, promoting democratic practices and the prevention and 
mitigation of conflict. Working directly through partner NGOs and in consultation with local 
government counterparts, CAP facilitates the creation of representative, participatory community 
groups to identify critical priorities and implement programs to address those needs.  CAP 
fosters direct citizen involvement in the rehabilitation of Iraq, enabling Iraqis to address the local 
needs in their respective communities. It is a valuable tool for social mobilization and grassroots 
democratization. Citizens are forming local community groups to identify and prioritize the 
needs of their communities and develop projects that address those needs 

 
Responsible U.S. Government Agency:  USAID 
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Accomplishments:   
 

 Approximately 1,600 CAP II projects have been completed with over $3.1 million in 
local contributions. 

 Over three million people benefited directly from local community action group (CAG) 
activities. 

 CAP II implementing partners have also created almost 1,900 long-term jobs through 
program implementation during this quarter. 

 Mercy Corps and International Relief and Development (IRD) responded to emergency 
situations in the south and central regions of Iraq with millions of liters of water, 
emergency medical services and supplies, and assistance to Iraqis that were injured 
during the conflicts.  

 
CAP continues to manage the Marla Ruzicka War Victims Fund ($14.96 million of CAP funds) 
to assist innocent victims of Coalition actions, helping the program quickly earn community 
acceptance and building trust in areas recently emerging from conflict.  Ninety-seven Marla 
Ruzicka Iraqi War Victims Fund projects were completed, benefiting over 41,000 victims of war.  
These projects include support for income generation, prosthetics, and rehabilitation of destroyed 
homes, schools, and clinics. 

 
Objective 2:  Economic Track  
 
a. Infrastructure Capacity Development Training and Technical-Level Management 
 
Programs in this category ($51.97 million in ESF funds were obligated to USACE) focus on 
strengthening essential service ministries through operations and maintenance (O&M) training 
programs for primarily technician-level operators at major electricity power plants, water and 
wastewater plants, and select health, transportation, and communication facilities.  Training 
includes preventive maintenance planning and scheduling, inventory control systems, spare parts 
forecasts and procurement, apprenticeship and certification programs with existing Iraqi 
technical institutes, and, in the power sector, planning for annual maintenance outages.  
 
Identified projects, including 46 specific efforts, are implemented under an Interagency 
Agreement between the Department of State and USACE, under which the USACE Gulf Region 
Division is responsible for executing and disbursing the $51.97 million in FY 2006 Supplemental 
funds obligated for technical training.  Planned efforts span the essential services of electricity, 
health care, transportation, communication, water, and sanitation.   
 
Responsible U.S. Government Agency:  Department of Defense 

 
Accomplishments: 
 

 Forty-two contracts have been awarded as of May 31, with a value totaling $45 million. 
$43.3 million (83%) of available funds have been obligated to date.   

 Projects conducted this quarter included electrical capacity development training given to 
engineers, operators, and technicians from the Iraq Ministry of Electricity.  Training 
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included power plant O&M training, procurement and contracts, management 
development and technical management.   

 
b. O&M Sustainment of Key U.S.-Funded Infrastructure 
 
O&M sustainment ($285 million in ESF funds) assists Iraqis in sustaining U.S. investments in 
essential service infrastructure by providing in-plant services (such as combustion inspections 
and hot gas path inspections) and consumables and spare parts at major electricity power plants, 
water and wastewater plants, and select health, transportation, and communication facilities.  
 
Projects in this category are implemented under an Interagency Agreement between U.S. 
Department of State and USACE, whose Gulf Region Division is responsible for executing and 
disbursing funds.  Prioritized project lists have been approved that plan the use of all authorized 
funds, with 57 specific efforts identified that span O&M sustainment of U.S.-funded facilities in 
the essential service areas of electricity, health care, transportation, communication, water and 
sanitation.  
 
Responsible U.S. Government Agency:  Department of Defense 
 
Accomplishments:   
 

 A total of 51 projects worth $267.2 million have been awarded, with 94% of available 
funds obligated.  Project examples include work to correct transient engine vibration by 
water washing and balancing, repairing a water cooling line leak, and repairing damage 
to turbine blades and nozzles.   

 
c.   Agriculture Private Sector Development 
 
The Inma private sector agribusiness development project ($92.5 million in ESF of $94.9 million 
total in this category) targets the formation and growth of agribusiness firms to stimulate and 
expand agriculture production, increase productivity, and achieve higher levels of employment.  
The project identifies and supports new businesses by expanding operations of privately-owned 
and operated businesses.  This effort complements specific supply chain enhancements to help 
Iraq meet its domestic food needs and revitalize a sector that employs more than a quarter of 
Iraq’s population.   
 
Additionally, USAID complements the Department of Agriculture’s efforts ($2.4 million in ESF) 
in helping implement national policy that promotes and supports commodity-focused 
agribusinesses.  Specifically, these efforts are aimed at increasing the competitiveness of 
agribusiness enterprises by upgrading national food policies and regulations to meet international 
standards. 
 
Responsible U.S. Government Agency:  USAID   
 
Accomplishments:  
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 Distributed six million fingerlings to producers identified by PRTs in Babil and North 
Babil. This enables fish farmers to access fingerlings (supply has been disrupted in recent 
years) and also rehabilitates the capacity of the Euphrates Fish Farm hatchery to ensure 
future production and availability of the fingerlings to the farmers.  Inma has provided 
training to fish handlers and is currently coordinating the distribution of the fingerlings in 
Babil Province.  

 Approved grant for the New Baghdad Market Agriculture Association (NINMA).  After 
assisting in the rehabilitation of the 9 Nissan market, Inma facilitated the establishment 
and registration of a local NGO, NINMA, to administer the market and ensure 
sustainability of the service.  

 Completed training of NINMA board members for the 9 Nissan Market in Baghdad. 
 Approved grant to Balad Canning Factory and made first-round fund transfer.  This 

factory is the second largest in Iraq, running over 11 production lines and with significant 
direct employment from both Sunni and Shia communities.  

 Approved grant to Hamediyah Mushroom Farm activities and made the first-round fund 
transfer.  This factory is the only factory in Iraq engaged in mushroom cultivation and has 
been inoperable since 2003.  Inma, in collaboration with a local PRT, identified this 
factory for rehabilitation.  Inma funds secured a four-month supply of key inputs, 
procured equipment to restore the plant, and rehabilitated important parts of the 
production line.  Rehabilitation of the factory will provide employment opportunities for 
the local community.  

 Completed environmental assessments for sheep and beef manure management and initial 
implementation on selected sites will begin soon.  Five environmentally-friendly, model 
feedlots will be established in selected areas in the country and will serve primarily to 
address the problems of animal health, low weight gain of the animals, poor quality of 
meat, and provision of veterinary services in a feedlot management system.  

 Provided improved seeds to farmers in Anbar and Diyala for multiplication and entered 
into an agreement to purchase 40% of the produce (800 tons) for further distribution to 
other farmers in need of improved seeds in Anbar and Diyala as well as Babil and 
Baghdad.  Harvesting was completed at the end of this quarter.  

 Completed value chain analysis for dairy, animal feed, and red meat industries. 
 

d.   Ambassador’s Targeted Development Program (TDP) 
 
TDP ($57.4 million in FY 2007 Supplemental ESF funds) is a grant program that provides the 
U.S. Embassy in Baghdad with a valuable tool for supporting economic and social initiatives in 
areas of conflict in Iraq.  The program is positioned to respond to needs identified by the 
Embassy and approved by the Ambassador, with grants made to Iraqi, U.S., and international 
non-governmental organizations (NGOs).  TDP supports programming by NGOs that focus on 
conflict mitigation, reconciliation, and alternative dispute resolution, as well as model initiatives 
for specific community social and economic challenges, including education, health care needs, 
and job creation.  Grants may range from $150,000 to $3 million and are administered by the 
Iraq Transition Assistance Office (ITAO). 
 
Responsible U.S. Government Agency:  Department of State 
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Accomplishments: 
 
 Conducted two calls for proposals and awarded twenty-five grants totaling $33,065,007 

including: 
o Funding for the development of a project to raise environmental awareness and safety 

procedures for children in primary schools. 
o Granting of funds for the rehabilitation of a concrete block making factory in order to 

jump start economic growth in the Abu Ghraib district of Anbar province.  
 Recently issued a third call for grant proposals. The Embassy expects to award the 

balance of the funds, approximately $31.6 million, to successful applicants who pass the 
rigorous standards of the program review board and at the discretion of the Ambassador.  

 
Objective 3:  Political Track  
 
a. Ministerial Capacity Development 
 
The Ministerial Capacity Development Program ($245 million in ESF) assists the Government of 
Iraq (GOI) in strengthening the capacity necessary for the effective delivery of public services, 
particularly in key national ministries (including the Ministries of Finance, Electricity, Oil, 
Municipalities and Public Works, Water Resources, Planning, Justice, Agriculture, and Health, 
as well as their Inspectors General) and anti-corruption organizations (including the Commission 
on Integrity and the Board of Supreme Audit).  In addition to these ministries, USAID’s Tatweer 
Project works closely with the Prime Minister’s Office (PMO), Deputy Prime Minister’s Offices 
(DPMO), and the Council of Ministries’ Secretariat (COMSEC).   
 
Activities include two main elements:  specific, immediate support to key ministries through 
advisors dedicated to the ministry or institution; and training of civil servants at the national and 
provincial levels to improve approaches to key public administration functions, such as project 
management, procurement, human resources, and delivering public services; and managing 
training programs in these areas to sustain this effort.   
 
Responsible U.S. Government Agencies:  Department of State and USAID 
 
Accomplishments: 

 
State and USAID have worked with other U.S. agencies to increase the number of advisors 
within key Iraqi ministries, in order to achieve a more rapid improvement in ministries’ 
performance.   
 

 The Secretariat of Council of Ministers (COMSEC) training department successfully 
completed its fourth Leadership/Communication course in its internal rollout program.  
The course was attended by key officials of COMSEC, the Presidency Council, the 
Office of the Vice President for Social and Political Affairs, and the Deputy Prime 
Minister’s Office. 

 With Tatweer support, the Ministry of Planning (MoP) hosted a two-day workshop on 
18-19 May at the Al-Rasheed Hotel to “Improve the Selection of Capital Investment 
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Projects.” More than 230 GOI officials attended the workshop, including Directors 
General (DGs) from line ministries, provinces, and Provincial Council members.   

 Tatweer assistance to the Ministry of Planning’s Central Organization for Standardization 
and Quality Control (COSQC) led to the completion of a draft strategic plan for COSQC. 
An implementation plan to assist COSQC to reach compliance with World Trade 
Organization standards was also completed.  Plans for a COSQC website moved ahead 
with the outline of design and system requirements.   

●    Workshops and training courses conducted this quarter by the Tatweer Energy Group 
participants from the Ministry of Electricity and Ministry of Oil included: change 
management/project management, change management: developing/enhancing human 
resource management principals, feasibility studies, business English, safety at power 
plants, human resources development, and integrated supply chain management. More 
than 112 participants from the two ministries attended during April and May and received 
materials in English and Arabic.  

●   The Office of Constitutional and Legislative Affairs (CLA) provided training to the Legal 
Directorate, thus helping Directorate staff to write seven bills in support of electronic 
government and electronic signature.  Further, separate technical training provided by 
CLA to the Deputy Director of the Legal Directorate aided his office in their efforts to 
create an Archiving Policy for the Council of Ministers that was then ratified into law.  

●    The Office of Private Sector Development provided training on: 
o Completed training on drafting of dual and single language version of the 

Securities Law will be provided showing all proposed changes to the Arabic 
translation 

o Completed training on drafting of dual and single language translation of the 
original Arabic by-laws 

o SEER Markets delivered a detailed rollout plan for the full automation of the 
exchange, Settlement Bank procedures, Dematerialization procedures, 
Acceptance Testing, and Backup and Recovery Strategies.   

 
b. Policy, Legal, and Regulatory Reform 
 
Programs in the area of policy, legal and regulatory reform ($88.2 million in ESF funds) are on-
going.  These efforts include assistance to the Ministry of Finance (MoF) and Central Bank of 
Iraq (CBI) in the areas of banking supervision, evaluation and enforcement of the reserve 
requirement, management, data collection, statistical analysis and information technology 
management.  Technical assistance is also being provided to assist the GOI in implementing a 
sound and transparent commercial legal framework, including in the areas of company law and 
secured transactions, in order to foster the rule of law and promote a burgeoning private sector.  
 
These programs also provide the GOI with technical assistance on pension matters, including the 
establishment of a pension administration system, the development of supervisory mechanisms 
to ensure adequate protection of funds and investments and the implementation (with the Pension 
Reform Steering Committee) of the recently passed Pension Law.  This program will also help 
the GOI improve its employee payroll system.  Assistance to the Iraqi Financial Management 
Information System (IFMIS) has resumed based on clear indications of the MoF’s commitment 
to fulfilling this project, and progress is being made. 
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Responsible U.S. Government Agency:  USAID 

Accomplishments:    

 Trained ten staff from Iraq’s statistical agency, the Central Organization for Statistics and 
Information Technology (COSIT), in Amman, Jordan, on use of the new Consumer Price 
Index (CPI) software COSIT introduced in 2008. The software will improve the accuracy 
of the data collected to generate the CPI. 

 Trained 10 CBI bank examination staff on reporting.  
 Completed, in cooperation with the World Bank, a set of regulations and implementation 

letters to cover all major aspects of the operation of the National Pension Board: 
investment policy, procedures for handling applications for new pensioners, calculating 
benefits, collecting and managing information on employer and employee 
contributions, and penalties for late contribution in coordination with the respective 
PRTs.  

 Restored the Iraq Financial Management Information System (IFMIS) to working order 
including all software updates; the 2008 Budget was uploaded and the Chart of Accounts 
(CoA) was updated. 

 Completed the census database application for data analysis and reporting of the GOI 
Employee Census that is currently under way. 

 Procured and implemented a test for the Social Safety Net (SSN) application software 
and procured the first allotment of equipment needed for the regional rollouts of the SSN 
satellite sites.  

c. Democracy and Civil Society 

Appropriations in the amounts of $55.4 million (FY 2006 base budget), $48 million (FY 2006 
supplemental budget), $20.1 million (FY 2007 continuing resolution), and $67.6 million (FY 
2007 supplemental appropriation) support critical democracy-building programs as Iraq 
completes its transition to a permanent, democratically-elected government.  These funds support 
efforts by the CoR to address a number of important governance issues through the legislative 
and constitutional process, as well as capacity strengthening for the Independent Higher 
Electoral Commission of Iraq (IHEC).  Funds in this category also support the participation of 
women and minorities in the political process and civil society efforts. 

Responsible U.S. Government Agencies:  USAID and Department of State – Bureau of 
Democracy, Human Rights, and Labor (DRL) 
 
Accomplishments:   
 
USAID’s Iraq Rapid Assistance Program (Civil Society Component) 

 Continued the nationwide outreach campaign to generate Civil Society and Conflict 
Mitigation (CSCM) grant concepts this reporting period, in coordination with the 
respective PRTs. 

 The IRAP implementing partner has selected 63 grant concepts for further consideration 
for funding, after vetting 113 concepts from CSOs throughout the country. 
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 Presented 35 grant concepts to the PRTs to obtain their endorsement of the project 
concept and their confirmation that the activity fits with the PRTs’ strategy for their area 
of responsibility. 

 
USAID’s Iraq Community-Based Conflict Mitigation Program (ICCM)  

 Under ICCM ($24 million in ESF), completed conflict assessments for each of the 18 
provinces. Completed an additional assessment in Sadr City. The assessments analyze 
primary conflict factors affecting the respective communities and identify potential 
projects to mediate them.  

 Conducted a second training for the conflict assessment facilitators. 
 Conducted two trainings for 17 youth coordinators on proposal and assessment processes. 
 Completed analysis of the conflict assessments collected in each province to identify 

major conflict factors and trends in each PRT’s areas of responsibility. Presented the 
findings at a PRT conference to discuss potential projects. 

 Completed visits to ten PRTs/e-PRTs to discuss the program objectives, gather 
information and identify joint interventions.  

 Held a third meeting of the Iraqi Peace Network with 50 participants. The attendees will 
register the network as a non-governmental organization and are proceeding with 
developing the by-laws for the organization. 

 Selected five projects developed by the Iraqi Peace Network for implementation. These 
will be the first projects designed and implemented by the nascent network to advance its 
goals. 

 Opened 16 ICCM offices throughout the country. Conducted head of office orientation 
for new staff. 

 Selected 30 projects targeting youth and conflict throughout the country.  
 
Department of State, Bureau of Democracy, Human Rights, and Labor 

 Completed the Media Sustainability Index (MSI) for Iraq with the participation of 49 
media professionals and journalists, including 15 females, from throughout the country.  

 Established a press center for the Media Department of the Iraqi parliament to allow 
journalists improved access to lawmakers and legislative processes and upgraded 
computer facilities for filing stories electronically. 

 Trained 10 staff members of the Erbil Technical Institute’s Media Department on virtual 
studio software, vision mixer software, sound equipment, lighting techniques, and camera 
operations in order to operate the Institute’s new terrestrial TV station. The TV station 
aired its first broadcast covering the Erbil Province on April 22, the 110th anniversary of 
the Kurdish Press Day. The station is an important learning tool for the students of the 
Institute to acquire practical hands-on experience working in a live newsroom. 

 Surveyed 2,100 journalists, 80 media managers, and 49 MSI panelists as part of a large, 
comprehensive assessment to determine media needs in the country. 

 Conducted 15 one-day public forums among officials, NGOs, citizens, and members of 
parliament in Najaf. These forums were also televised and accepted calls from viewers 
who had a chance to ask questions and raise concerns. 
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 Provided a three-day training to 360 men and women in Dhi Qar on gender-based 
violence and the Convention on the Elimination of All Forms of Discrimination Against 
Women (CEDAW). 

 Monitored courts in Sulaymaniyah, Erbil, Dahuk, and Kirkuk and provided an intensive 
five-day training on monitoring techniques and a judicial procedural awareness training 
workshop for 25 legal professionals and members of the security forces. 

 Conducted 12 two-day training workshops for 240 journalists from 12 provinces on 
freedom of press. 

 Trained youth from different religious and ethnic groups in Baghdad on leadership skills;    
 Conducted four educational seminars for 200 participants from different socioeconomic 

and educational background, produced and performed five theatrical shows, and 
organized a round table discussion to identify ways to combat violence against women at 
the local and national levels. 

 Conducted a survey about women’s rights in Maysan and used its results to develop and 
run a radio series of 45 lectures, newspaper articles, and workshops for 100 women 
leaders. 

 Organized a series of 24 radio shows and 36 lectures on women’s involvement in politics 
followed by “national unity on women’s rights conferences” in various locations of 
Maysan. 

 
d. Regime Crimes Liaison Office 
 
Regime Crimes Liaison Office (RCLO) programs ($33 million in ESF funds) assist the Iraqi 
High Tribunal (IHT) in coordinating assistance to the IHT from U.S. agencies in Iraq, other 
foreign governments, law enforcement agencies, and international and non-governmental 
organizations.   
 
Responsible U.S. Government Agency:  Department of Justice 
 
Accomplishments: 
 

 Continued support for IHT trials to include the 1991 Intifada Uprising trial and the 
Merchants’ Case trial. 

 Provided ongoing case support for potential trials to include the Friday Prayers case (trial 
scheduled for July 21, 2009), the Marsh Arab case, and the Halabja case. 

 Monitored IHT personnel as they assume responsibilities for court administrative 
functions, coordinate meetings between defendants and attorneys, and conduct 
investigative hearings.  

 Advised and assisted IHT personnel in legal matters related to the transfer of detainees to 
GOI custody. 

 Assisted Iraqi investigators with obtaining US visas in order to conduct witness 
interviews in the U.S. 

 Coordinated between IHT and operational personnel setting up an appellate chamber trip 
to The Hague. 

 Turned over funding and operational responsibilities of the witness security camps to the 
U.S. Marshals Service (USMS). 
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 Turned over the completed Secure Document Storage Facility to the IHT. 
 Conducting RCLO training for IHT appellate judges, trial chamber judges, and 

investigative judges. 
 Developed and executing the plan for the draw down of RCLO operations and staff 

directed by the Department of State and Department of Justice.   
 

Programs Funded by Other Budget Sources  
 
a. Democracy, Human Rights, and Women’s Issues – Democracy Fund (DF) 
 
In the FY07 Supplemental, $250 million was provided for the Democracy Fund, with $190 
million appropriated to the Bureau of Democracy, Human Rights and Labor (DRL) and $60 
million appropriated to USAID.  Funding in the amount of $190 million supports democracy, 
human rights, and women’s issues in Iraq.  To date, DRL has awarded more than $124 million to 
support programs that focus on democracy and governance, human rights, and women’s issues. 
The vast majority of the remaining Human Rights Democracy Funds are expected to be awarded 
to organizations through open competition and to fund program support costs.   

 
Responsible U.S. Government Agencies:  USAID and Department of State – DRL 
 
Accomplishments:  
 
Democracy and Governance (DRL) 

 Trained Ministry of Human Rights (MOHR) officials and key COR members, including 
the heads of the COR committees on national reconciliation and human rights, on conflict 
resolution methods, negotiation, problem solving, and truth and reconciliation processes. 

 Began implementation of a media campaign designed to promote awareness of the 
Mahmudiya reconciliation pact of October 2007. 

 Convened a conference on media and conflict in Iraq with participants that included 
media executives from Iraq and from other parts of the Middle East.  

 Held the Iraqi Youth Dialogue in Dharamsala, India. March 13-18, which brought 
together 40 young Iraqis with strong leadership potential from every major religious and 
ethnic group. 

 Completed the pilot of the “Rights of the Citizen” curriculum program in eight high 
schools in five Baghdad districts, designed to teach young Iraqis their rights and 
responsibilities as citizens.  

 Provided training to Iraqi conflict resolution trainer-facilitators in advanced training and 
facilitation techniques so they can conduct training and mediate disputes at local/provincial 
levels.  The trainees were drawn from throughout the north, center and south of Iraq and 
included educators, business leaders, lawyers, and civil society leaders. 

 Organized 27 workplace training programs in partnerships with the six major Iraqi labor 
federations for 120 men and women workers from a variety of sectors across the country; 

 Organized Iraq Women’s Regional Empowerment Network (WREN) training for 26 Iraqi 
women unionists from various federations. 

 Published results of the third “Survey of the Iraqi Private Sector: Business Attitudes 
Towards Political and Economic Reconstruction.”   
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 Supported the Iraqi Center for Women’s Rehabilitation and Employment to organize 
three entrepreneurship training programs in Baghdad.  Each training session targeted 25 
university graduate students on business plan development, marketing plan development, 
financial and project planning, project management, and business ethics.  

 Conducted a three-day training seminar on management and leadership skills for 15 staff 
members of the Presidency Council.  

 Facilitated Information Technology training courses for 12 IT managers working for the 
CoR and three working for the Presidency Council, each of whom took a variety of 
courses based on their needs, such as Photoshop, Illustrator, Network Defense, 
Infrastructure, and Access. 

 Conducted a five-day training program for 10 researchers from the CoR’s Research 
Directorate (RD) to discuss the principles of policy analysis, the basic elements of 
analytical report-writing for a legislature, objectivity and balance in reports, and 
alternative presentation methods.   

 Organized a six-day training seminar for staff from the RD’s Library Department as a 
follow-up to an introductory session conducted in November 2007. The five participants 
were taught more advanced skills on the use of highly-specialized cataloguing software. 

 Held coordination meetings regarding election assistance programs with the Independent 
High Electoral Commission (IHEC), International Foundation for Electoral Systems 
(IFES), and the United Nations Assistance Mission for Iraq. 

 Conducted training for staff from the Media Directorate (MD) of the CoR on filming, 
editing, and media relations. 

 Conducted a communications workshop in Erbil for 34 representatives from 17 think tank 
institutes, headquartered in Baghdad, Erbil, Najaf, and Sulaymaniyah. 

 Assisted the Rafadene Women’s Coalition (RWC) host one multi-day seminar, five 
conferences, and 15 workshops for more than 800 participants throughout Iraq on 
advancing the role of women in decision-making and in the national reconciliation 
process. 

 Assisted the nationwide youth coalition in the continuation of Campaign 25, a nation-
wide initiative to decrease the minimum candidacy age for parliament from 30 to 25 
years of age.  In support of this initiative the youth coalition hosted multiple meetings 
with important decision makers and members of parliament, organized events for more 
than 7,000 Iraqis and conducted interviews with various media outlets. 

 Held two capacity-building trainings for the Civic Coalition for Minorities (CCM) in 
preparation for their meetings with national and local level decision-makers to garner 
support for their campaign to modify the Iraqi National ID card by removing mention of 
religion, ethnicity, and family descent. 

 Supported the CCM to launch a three-stage voter-education/Get-Out-The-Vote (GOTV) 
program in preparation for the provincial council elections. The CCM conducted 26 
workshops on the significance of voter registration process for 650 participants including 
numerous government officials.  

 Commenced a series of trainings for female political party members to increase women’s 
role and involvement within their parties for the upcoming provincial council elections. 

 Commenced a series of election trainings for more than 25 of Iraq’s political parties 
focusing on how to run an effective local campaign, grassroots organization, GOTV 
efforts, candidate selection, and general campaign planning. 
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 Trained members of seven Kurdish political parties in a capacity-building program 
designed to give these parties a general overview on party management and competing in 
elections.  Women, youth, and mid-level party members were separately trained in door-
to-door campaigning, coalition building, leadership, and public speaking. 

 Completed video-teleconference training with eight outstanding senior level women 
representing eight political parties.  The focus was on building coalitions across issue-
oriented ideals important to Iraqi women. 

 
Human Rights (DRL) 

 Established special medical clinics through former prisoners associations to combat high 
blood pressure and cardiovascular disease among victims of human rights violations. 

 Provided torture treatment services for 120 survivors of torture at the newly opened 
Trauma Rehabilitation and Training Center (TRTC) in Sulaymaniyah. 

 Provided basic mental health services to more than 3,000 persons, including at least 1,000 
victims of human rights violations, through the Community Mental Health Network; 

 Concluded the first two field visits of an ongoing intervention and outcomes evaluation 
program with Johns Hopkins University. 

 Collaborated with UNAMI to refer victims of torture from Baghdad to Sulaymaniyah for 
treatment.   

 Continued implementation, supervision, and monitoring of a comprehensive curriculum 
and education program for 4,230 Marsh Arabs (2,731 schoolchildren and 1,609 adult 
learners) in 48 schools across the provinces of Basrah, Maysan, and Thi Qar.   

 Conducted training sessions for 80 Iraqi teachers teaching 4,320 Marsh Arabs in 
educational classes, university seminars, and community workshops focusing on the 
history and heritage of the Marsh Arabs. 

 Prepared three monthly teacher-training lectures in cooperation with the Departments of 
Economics, History, Psychology, and Geography of the University of Basrah. 

 Collated lectures, articles, and presentations for the publication of the book about the 
heritage of the Marsh Arabs. 

 Conducted bi-weekly field visits to various schools, villages, and community centers in 
the Iraqi Marshlands. 

 
Women’s Issues (DRL and the Office of International Women’s Issues) 

 Provided technical reporting and production training to young female reporters.  
 Conducted advocacy for legal protection and reform of the regional and federal media 

laws with the speaker of the Kurdistan Region Parliament and the head of the media 
subcommittee in the Iraqi parliament. 

 
Elections (USAID) (includes $2.55 million in ESF) 

 USAID implementing partner IFES deployed a world-class legal team located in Amman 
and Baghdad to advise stakeholders in the GOI on issues contributing to the development 
of a new electoral law. 

 Updated questionnaires distributed and returned from each Governorate Electoral Office 
(GEO) to assess GEO’s needs. 
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 IFES continues to assist the Independent High Electoral Commission (IHEC) of Iraq with 
the development of its operational plan. 

 Ongoing support to the IHEC in the development of the voter registration database and 
subsequent update of the voter register.  

 IFES continues to support the public outreach department of the IHEC and gives 
technical advice to the United Nations on voter education. 

 
b. Criminal Justice Development and Rule of Law – International Narcotics Control and 

Law Enforcement Funds (INCLE) 
 

In total, $261.448 million in INCLE funds have been appropriated to the Bureau of International 
Narcotics and Law Enforcement Affairs’ Rule of Law program ($91.4 million in the FY 2006 
supplemental budget; $20.048 million in the FY 2007 continuing resolution; and $150 million in 
the FY 2007 supplemental budget).  These rule-of-law programs help the GOI to establish an 
effective and fair criminal justice system to which Iraqi citizens will turn to resolve disputes, 
rather than to militias and other extra-judicial forces of “justice.”    
 
Assistance to the judiciary focuses on judicial training, judicial security, and court 
administration.  Judicial training programs are designed to improve the functioning of judges and 
investigators in Iraq’s criminal justice system.  Corrections assistance helps the Iraqi Corrections 
Service with developing its capacities to operate a rapidly expanding prison system in a safe, 
secure, and humane manner that conforms to internationally accepted standards for the treatment 
of prisoners.  Prison renovation and construction projects should add more than 9,000 bed spaces 
to the Iraqi federal prison system with facilities to start coming online in late 2008 and through 
2009.  Assistance to the Commission of Integrity enhances Iraq’s ability to investigate and 
prosecute cases involving corruption in the public sector. 

 
Responsible U.S. Government Agencies:  Department of State – Bureau of International 
Narcotics and Law Enforcement Affairs (INL); Department of Justice – International Criminal 
and Investigative Training and Assistance Program (ICITAP); USMS 

 
Accomplishments: 

 
Justice Assistance 

 Finalized a Statement of Work, following a discussion with the Higher Judicial Council, 
for a Judicial Education and Development Institute (JEDI) on the Central Criminal Court-
Iraq (CCC-I) campus in Karkh (Baghdad).  The JEDI will be dedicated to training judges 
and court staff in a variety of subjects in a secure residential environment.  The facility is 
schedule to be complete by the end of CY2008, per an interagency agreement with the 
USACE.  

 Prepared comprehensive proposals to develop curricula for continuing judicial education 
and Judicial Investigator training.  Both proposals have been submitted to and vetted by 
the Higher Judicial Council and new courses are expected to begin by the end of CY2008 
at the new JEDI facility. 

 Hired an advisor to assess the status and current operating environment of the Iraqi 
Justice Integration Project, which is designed to improve coordination and information-
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sharing among key ministries and courts in Iraq’s criminal justice system.  The adviser 
has submitted a report and broad Statements of Work for a follow-on implementation 
project building on previous efforts and additional needs expressed by stakeholders. 

 Hired a consultant to develop a comprehensive technical assistance plan for the Higher 
Judicial Council to build capacity of the HJC and enhance administration at individual 
courts. 

 Selected an implementer for a legislative assistance program to assist the GOI in drafting 
and passing legislation concerning the Federal Supreme Court and the Higher Judicial 
Council. 
 

Judicial Security 
 Funded witness protection facilities adjacent to two new courthouses currently under 

construction at Rusafa and Basrah.   
 Began an aggressive program to upgrade the physical security of courthouses throughout 

Iraq.  The USMS and the Department of State’s INL have identified 27 courthouses in 
Iraq desperately needing security upgrades.  With INL funding and management, USMS 
has performed security assessments at eight of the courthouses this quarter (21 in total) 
and contracts are being awarded to Iraqi construction firms to perform the work.   

 
Corrections 

 Construction of Phase I (IRRF) of the Nassiriyah Maximum-Security prison is complete.  
Phase I was turned over to the GOI on May 6, 2008.  Construction of Phase II (INCLE) is 
still under way and is approximately 20% complete.  Phase III (IRRF) has begun, with 
the contractor clearing the site and erecting the security fences before commencing work 
on the foundation.  A team of four ICITAP advisors are on site to assist ICS with the 
activation of Phase I. 

 Basrah Central Prison (INCLE):  The Statement of Work has been revised and a new 
Independent Government Estimate has been prepared by USACE.  USACE published the 
solicitation for bids on June 5, 2008. 

 Chamchamal (INCLE):  The facility is approximately 25% complete.  Work is 
progressing well on this site and the contractor is currently working with various GOI 
ministries seeking approval on project proposals regarding regulatory requirements. 

 Ft. Suse Phase III (INCLE):  USACE is in the process of conducting a technical 
evaluation board on the contractors who have submitted bid proposals for the 1,000-bed 
high security renovation project. 

 Ramadi (IRRF):  The statement of work has been completed and USACE has revised the 
Independent Government Estimate.  USACE expected to publish solicitation for bids by 
the end of June 2008. 

 
Corrections – Assistance to the Iraqi Corrections Service  
 

 Through the Department of Justice/International Criminal and Investigative Training and 
Assistance Program (ICITAP), advisors continued to train and mentor the Iraqi 
Corrections Service (ICS) Court and Records Department staff to improve court 
administrative processes and enhance the process to release of inmates under Iraqi 
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Amnesty Law No. 19.  More than seven hundred prisoners were released under the new 
Amnesty Law. 

 The renovation of a 42-bed GOI-funded housing unit at the Khadamiyah Maximum 
Security Prison was completed in May.   

 DOJ/ICITAP advisors assisted the ICS with three successful inmate transfers between 
ICS prisons utilizing both Iraqi and coalition aviation assets.  Several hundred prisoners 
were moved to accommodate inmate management needs. 

 The ICITAP advisors facilitated both pre-service academies and in-service continuation 
training throughout the country.  Almost 500 students graduated from pre-service basic 
corrections training, under certified Iraqi trainers at the national academy in Baghdad and 
at regional academies in Mosul, Basrah, Camp Bucca, Camp Cropper, Dahuk, 
Nassiriyah, and Sulaymaniyah. 

 
Public Integrity 
 

 Through the DOJ/ICITAP, continued mentoring and training program for investigators at 
the Commission on Integrity (COI, formerly the Commission on Public Integrity). 

 In May 2008 the COI assumed responsibility for delivery of the Basic Anti-Corruption 
Investigations Course utilizing instructors trained by DOJ/ICITAP and using the 
DOJ/ICITAP-developed curriculum. 

 In the course of mentoring and advising in April/May 2008, DOJ/ICITAP advisors 
assisted COI with budget formulation and execution as well as their procurement process 
for the purchase of materials to sustain previous DOJ/ICITAP efforts in the procurement 
of firearms, polygraph equipment, ammunition and electronics equipment. 

 In May 2008, the DOJ/ICITAP polygraph internship and certification program in COI 
was activated with pre-employment polygraph examinations initiated. 

 In May 2008, the COI Special Operations Group (SOG) became operational as an anti-
corruption investigative unit using electronic surveillance equipment provided by the 
DOJ/ICITAP program.  DOJ-ICITAP training and mentoring of the SOG continues. 

 In June 2008, DOJ/ICITAP advisors helped the COI connect to Middle East partners for 
the delivery of electronic surveillance training which complements the DOJ/ICITAP 
training needs assessment for the Special Operations Group 

 Intelligence and analysis training began on June 10, 2008, for selected COI personnel 
utilizing Analyst’s Notebook analytical software.  DOJ/ICITAP provided the subject 
matter expert (SME) input to DOS for the procurement of this analytical system and is 
facilitating and monitoring the 10-week training regime. 

 
United States Marshals Service (USMS) 
 

 USMS personnel conducted nine courthouse inspections, preparing assessments that can 
be used by DOS/INL and others for planning courthouse security upgrade projects. 

 The USMS also consolidated its witness security facilities in Baghdad’s International 
Zone into one site.  

 Construction of Phase II (INCLE) and Phase III (IRRF) have begun.  INL provided 
technical assistance to USACE’s Gulf Region South division to resolve issues 
surrounding prison design and assisted the International Criminal Investigative Training 
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Assistance Program in deploying a team of four U.S. advisors to the prison site to 
facilitate the activation schedule. 

 
c. Refugee Assistance – Migration and Refugee Assistance (MRA), Emergency Refugee 

and Migration Assistance (ERMA), and International Disaster and Famine Assistance 
(IDFA) Funds 
 

This section reports on funds appropriated for Iraq refugee and internally displaced persons 
(IDP) assistance under the MRA, ERMA, and IDFA accounts, which are separate from refugee 
assistance funds previously provided under the Iraq Relief and Reconstruction Fund (see 
Appendix I).  These funds include $50 million in ESF funds provided in the FY06 Supplemental 
Budget; $20.94 million in MRA funds in the FY 2007 continuing resolution; $90 million in the 
FY 2007 Supplemental ($45 million in MRA and $45 million in IDFA), and an anticipated 
$199.4 million from the FY 2008 omnibus base budget ($149.4 million in MRA and an 
anticipated $50 million in IDFA).  The Department of State has also used $12.4 million in 
ERMA funds. 
 
Responsible U.S. Government Agencies:  Department of State – Bureau of Population, 
Refugees, and Migration (PRM); USAID – Office of Foreign Disaster Assistance (OFDA) 
 
Accomplishments: 
 
Department of State – PRM  
 
 Completed drafts of an informal education manual and distributed to NGOs implementing 

informal education activities for Iraqis in Jordan. 
 Enrolled and paid tuition costs for up to 1,200 Iraqi children in Jordanian and Syrian schools. 
 Trained 45 Syrian and Jordanian teachers of Iraqi children in non-formal education 

techniques.  Enrolled up to 6,000 Iraqi children in non-formal and remedial education 
activities in Jordan. 

 Continued working with the UN High Commission for Refugees (UNHCR), International 
Organization for Migration (IOM), and the International Committee of the Red Cross (ICRC) 
to identify and implement durable solutions for the Sudanese asylum seekers near Al Rutba 
in Anbar province. 

 Enhanced UNHCR’s preparedness and response capacity, including by reinforcing its 
contingency stockpiles inside Iraq. 

 Implemented the UN Rapid Response Plan for the provision of assistance to 15,000 returnee 
families. 

 Through ICRC, provided basic medicine, dressing material, medical equipment, and 
laboratory supplies to 20 different locations throughout Iraq with high concentrations of 
IDPs. 

 Through ICRC, carried out emergency interventions to restore water infrastructure in health 
facilities damaged during armed hostilities or as a result of technical breakdowns. 

 Through ICRC and its Iraqi partners, provided three months’ worth of food rations to 4,000 
recently displaced households each month, along with household items and hygiene kits. 

 



III - 22 

USAID – OFDA  
 
The following activities were undertaken to improve the situation for IDPs and their host 
communities nationwide. 

 Improved availability of potable water and sanitation facilities through small-scale water 
projects, water system rehabilitation and repair, well-drilling, and solid waste removal. 

 Improved access to primary health care through mobile health teams, rehabilitation of 
primary health care infrastructure, development of health surveillance programs, and 
improvements to medical laboratories. 

 Provided income-generation opportunities targeting IDPs and host families, concentrating 
on civic improvement and clean-up projects. 

 Provided employment opportunities through vocational training and support to small 
businesses. 

 Provided essential emergency relief commodities for IDPs and affected community 
members. 

 Performed IDP surveys and analysis. 
 Supported capacity building activities for the Ministry of Displacement and Migration. 
 Supported the creation of women’s centers and child-friendly spaces to meet the psycho-

social needs of IDPs and conflict-affected populations. 
 
d.   Nonproliferation, Antiterrorism, Demining, and Related Projects (NADR) 
 
Humanitarian Demining and Small Arms Destruction 
 
This section reports on funds appropriated under the NADR heading for humanitarian demining 
and small arms and light weapons destruction, including $9.9 million (FY 2007 Continuing 
Resolution), $7 million (FY 2007 Supplemental Budget), and $15.9 million (FY 2008 Omnibus 
Base Budget).   
 
These funds support a combination of minefield and battle area clearance operations and 
explosive ordnance disposal; small arms/light weapons destruction missions by the Iraq 
Mine/Unexploded Ordnance Clearance Organization (IMCO) and the Mines Advisory Group 
(MAG); and work by Information Management for Mine Action Program (iMMAP) to complete 
the Iraq Landmine Impact Survey in the five un-surveyed provinces of Anbar, Baghdad, Diyala, 
Ninawa, and Salah ad Din. 
 
Accomplishments: 
 
 In Baghdad, the GOI and IMCO hosted a public awareness and outreach event marking 

International Mine Awareness Day (April 4), which was attended by the Deputy Prime 
Minister, Minister of Environment, representatives of the international diplomatic corps, 
United Nations staff, and all major Iraqi news media outlets. 

 In northern Iraq, MAG teams searched and cleared 6,073,891 square meters of land using 
hand, electronic, and visual techniques safely removing and destroying 15,523 hazardous 
items.  Teams demarcated an additional 3,543,281 square meters of land. 
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 MAG deployed six small arms and light weapons (SA/LW) teams, destroying an additional 
7,848 items of SA/LW. 

 MAG identified 290 dangerous areas and conducted community assessments in 21 villages, 
interviewing 1,375 people in northern Iraq. 

 IMCO completed mine and unexploded ordnance clearance of the Iraq-Iran port of entry in 
Wasit province, clearing 66,200 square meters of contaminated land and destroying 18 mines 
and 13 items of unexploded ordnance. 

 IMCO began unexploded ordnance clearance of agricultural land in the Hay al Furat section 
of Baghdad, clearing 80,352 square meters of contaminated land and destroying 47 items of 
unexploded ordnance. Local residents were also given mine risk education. 

 IMCO surveyed a mine- and ordnance-contaminated agricultural area of approximately 
175,000 square meters near Barwannah in Diyala Province for future clearance operations. 

 iMMAP briefed survey teams that began the second phase of the Landmine Impact Survey, 
in the provinces of Salah ad Din and Diyala in April. 

 
Iraq Scientist Engagement Program 
 
The Iraq Scientist Engagement Program ($7.0 million budgeted for FY08) supports the transition 
of Iraqi scientists, technicians, and engineers with WMD and missile expertise to sustainable 
civilian employment in support of Iraqi economic development.  This is accomplished through 
job placements, career transition workshops, collaborations with western and regional 
counterparts, monthly stipends, and science and industry-based development projects. 
 
Accomplishments: 
 

 Planned a series of training events for up to 30 Iraqi scientists, including one on business 
marketing and another on certification as energy managers that will allow participants to 
more successfully compete for jobs in Iraq. 

 Organized two events for the summer of 2008 that will bring twenty Iraqi scientists to the 
United States for conferences and training related to electrical engineering and non-
destructive testing (NDT).   

 Graduated the first Iraq Engineering Enhancement Program fellow after overseeing his 
three month stay at George Mason University to study the latest in computer applications 
for civil engineering instruction.  Another fellow is working with the Army Corps of 
Engineers.  An additional two fellows, slated for positions in Kansas and Maryland, will 
have arrived by the close of the third quarter.     

 Issued a new call for proposals under the Iraq Research and Development Initiative 
(IRDI) for FY08.  
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