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by P.L. 108-375, Sec 1203, P.L. 109-102, Sec. 599, P.L. 
109-364, Sec. 1054, P.L. 109-440, Sec. 2, P.L. 110-28, 
Sec. 3801, and P.L. 110-181, Sec. 1221 (Table A.1); and 
the Inspector General Act of 1978 (P.L. 95-452), as 
amended, 5 U.S.C. app. (Table A.2) ◆

Th is appendix cross-references the pages of this 
Report to the reporting requirements under the 
Emergency Supplemental Appropriations Act for 
Defense and for the Reconstruction of Iraq and Af-
ghanistan, 2004 (P.L. 108-106) Sec. 3001, as amended 

CROSS-REFERENCE OF REPORT TO 
STATUTORY REQUIREMENTS

Table A.1
Cross-Reference to Reporting Requirements under P.L. 108-106 Section 3001, as Amended

Section Statute (SIGIR Public Law) SIGIR Action Page # 

Supervision 

Section 3001(e)(1) The Inspector General shall report directly to, and be under the general 
supervision of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State and 
the Secretary of Defense. All

Duties 

Section 3001(f)(1)

It shall be the duty of the Inspector General to conduct, supervise, and 
coordinate audits and investigations of the treatment, handling, and 
expenditure of amounts appropriated or otherwise made available for the 
reconstruction of Iraq and of the programs, operations, and contracts carried 
out utilizing such funds, including—

Review appropriated funds.
Programs, operations, contracts using 
appropriated funds.

19–102

Section 3001(f)
(1)(A) The oversight and accounting of the obligation and expenditure of such funds; Obligations and expenditures of 

appropriated funds. 19–102

Section 3001(f)
(1)(B) The monitoring and review of reconstruction activities funded by such funds; Review reconstruction activities 

funded by appropriations. 1–102

Section 3001(f)
(1)(C) The monitoring and review of contracts funded by such funds; Review contracts using appropriated 

funds. See note

Section 3001(f)
(1)(D)

The monitoring and review of the transfer of such funds and associated 
information between and among departments, agencies, and entities of the 
United States, and private and nongovernmental entities;

Review internal and external transfers 
of appropriated funds. 22–23

Section 3001(f)
(1)(E)

The maintenance of records on the use of such funds to facilitate future audits 
and investigations of the use of such funds. Maintain audit records. 103–134

Section 3001(f)(2) 
The Inspector General shall establish, maintain, and oversee such systems, 
procedures, and controls as the Inspector General considers appropriate to 
discharge the duty.

Establish, maintain, and oversee 
systems, procedures, and controls. 103–134

Section 3001(f)(3) In addition, the Inspector General shall also have the duties and responsibilities 
of inspectors general under the Inspector General Act of 1978. Duties as specifi ed in IG Act. All

Section 3001(f)(4)
(A)(B)&(C)

The Inspector General shall coordinate with, and receive the cooperation of, 
each of the following: The Inspector General of the Department of State, The 
Inspector General of the Department of Defense, and The Inspector General of 
the United States Agency for International Development.

Coordination with IGs of State, DoD, 
&  USAID.

135–140
App. F
App. G

Personnel, Facilities, and Other Resources 

Section 3001(h)
(4)(A) 

Upon request of the Inspector General for information or assistance from any 
department, agency, or other entity of the Federal Government, the head of 
such entity shall, insofar as is practicable and not in contravention of any existing 
law, furnish such information or assistance to the Inspector General, or an 
authorized designee.

Expect support as requested. All

Continued on next page
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CROSS-REFERENCE OF REPORT TO STATUTORY REQUIREMENTS

Table A.1
Cross-Reference to Reporting Requirements under P.L. 108-106 Section 3001, as Amended

Section Statute (SIGIR Public Law) SIGIR Action Page # 

Reports 

Section 3001(i)(1) 

Not later than 30 days after the end of each fi scal-year quarter, the Inspector 
General shall submit to the appropriate committees of Congress a report 
summarizing for the period of that quarter and, to the extent possible, the 
period from the end of such quarter to the time of the submission of the report, 
the activities of the Inspector General and the activities under programs and 
operations funded with amounts appropriated or otherwise made available to 
the Iraq Relief and Reconstruction Fund. Each report shall include, for the period 
covered by such report, a detailed statement of all obligations, expenditures, 
and revenues associated with reconstruction and rehabilitation activities in Iraq, 
including the following –

Report – 30 days after the end of 
each calendar quarter. Summarize 
activities of IG. Detailed statement 
of all obligations, expenditures, and 
revenues.

All

Section 3001(i)
(1)(A) Obligations and expenditures of appropriated funds. Obligations and expenditures of 

appropriated funds. 21–33

Section 3001(i)
(1)(B) 

A project-by-project and program-by-program accounting of the costs incurred 
to date for the reconstruction of Iraq, together with the estimate of the 
Department of Defense, the Department of State, and the United States Agency 
for International Development, as applicable, of the costs to complete each 
project and each program.

Project-by-project and program-by-
program accounting of costs. List 
unexpended funds for each project or 
program.

19–102

Section 3001(i)(1)(C) 
Revenues attributable to or consisting of funds provided by foreign nations 
or international organizations, and any obligations or expenditures of such 
revenues. 

Revenues, obligations, and 
expenditures of donor funds.

36
App. C

Section 3001(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or frozen, and any 
obligations or expenditures of such revenues. 

Previous SIGIR reports have addressed 
these matters. N/A

Section 3001(i)(1)(E) Operating expenses of agencies or entities receiving amounts appropriated or 
otherwise made available for the reconstruction of Iraq.

SIGIR has limited access to operating 
expense data of agencies and entities 
receiving appropriated funds.

22–23

Section 3001(i)(1)(F) 

In the case of any contract described in paragraph (2):
 A contract described in this paragraph is any major contract or other agreement 
that is entered into by any department or agency of the United States 
Government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Iraq with any public or private sector entity 
for any of the following purposes:

To build or rebuild physical infrastructure of Iraq.
To establish or reestablish a political or societal institution of Iraq. 
To provide products or services to the people of Iraq. 

Describes a contract. See note

Section 3001(i)(1)
(F)(i) The amount of the contract or other agreement; Amount of each contract or other 

agreement. See note

Section 3001(i)(1)
(F)(ii) A brief discussion of the scope of the contract or other agreement; Brief discussion of each contract scope. See note

Section 3001(i)(1)
(F)(iii) 

A discussion of how the contracting department or agency identifi ed, and 
solicited offers from, potential contractors to perform the contract, together 
with a list of the potential contractors that were issued solicitations for the 
offers.

Discussion of how potential 
contractors were identifi ed, how 
offers were solicited, and a list 
of contractors that were issued 
solicitations.

See note

Section 3001(i)(1)
(F)(iv) 

The justifi cation and approval documents on which was based the 
determination to use procedures other than procedures that provide for full and 
open competition. 

Justifi cation and approval documents 
for contracts that were not full and 
open competitions.

See note

Section 3001(i)(3) 

The Inspector General shall submit to the appropriate committees of Congress 
semiannual reports meeting the requirements of Section 5 of the Inspector 
General Act of 1978.  The fi rst such report for a year, covering the fi rst six 
months of the year, shall be submitted not later than July 31 of that year, and 
the second such report, covering the second six months of the year, shall be 
submitted not later than January 31 of the following year.

SIGIR’s January and July reports each 
year meet this requirement.

Each 
January 
and July 
Report

Continued on next page
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Table A.1
Cross-Reference to Reporting Requirements under P.L. 108-106 Section 3001, as Amended

Section Statute (SIGIR Public Law) SIGIR Action Page # 

Section 3001(i)(4) 
The Inspector General shall publish each report under this subsection in both 
English and Arabic on the Internet website of the Secretary of State and the 
Secretary of Defense. 

SIGIR will take fi nal written report in 
electronic format, translate and post 
to website; DoD and DoS websites link 
to SIGIR website. 

www.sigir.
mil

Section 3001(i)(5) Each report under this subsection may include a classifi ed annex if the Inspector 
General considers it necessary. 

If necessary, develop a classifi ed 
annex. N/A

Report Coordination

Section 3001(j) The Inspector General shall also submit each report under subsection (i) to the 
Secretary of State and the Secretary of Defense.

Submit report to Secretary of State and 
Secretary of Defense.

Done 
1/30/2011

Note: This information is not included in this quarterly report. The list of contracts is available at www.sigir.mil. 

Table A.2
Cross-Reference to Reporting Requirements under P.L. 95-452, as Amended
Section Statute (Inspector General Act of 1978) SIGIR Action Page #

Section 
5(a)(1) “Description of signifi cant problems, abuses, and defi ciencies...”

• Extract pertinent information from IIGC member semiannual reports.
• List problems, abuses, and defi ciencies from SIGIR audit reports, 

investigations, and inspections.

App. F
App. G

Section 
5(a)(2)

“Description of recommendations for corrective action…with 
respect to signifi cant problems, abuses, or defi ciencies... ” • Extract pertinent information from IIGC member semiannual reports.

• List recommendations from SIGIR audit reports.
App. F
App. G

Section 
5(a)(3)

“Identifi cation of each signifi cant recommendation described in 
previous semiannual reports on which corrective action has not 
been completed...”

• List all instances of incomplete corrective action from previous 
semiannual reports. App. G

Section 
5(a)(4)

“A summary of matters referred to prosecutive authorities and 
the prosecutions and convictions which have resulted... ”

• Extract pertinent information from IIGC member semiannual reports.
• List SIGIR Investigations that have been referred. 103-134

Section 
5(a)(5)

“A summary of each report made to the [Secretary of Defense] 
under section 6(b)(2)... ” (instances where information requested 
was refused or not provided)

• Extract pertinent information from IIGC member semiannual reports.
• List instances in which information was refused SIGIR auditors, 

investigators, or inspectors.
103-134

Section 
5(a)(6)

“A listing, subdivided according to subject matter, of each audit 
report issued...” showing dollar value of questioned costs and 
recommendations that funds be put to better use.

• Extract pertinent information from IIGC member semiannual reports.
• List SIGIR audit reports.

App. F
App. G

Section 
5(a)(7) “A summary of each particularly signifi cant report... ” • Extract pertinent information from IIGC member semiannual reports.

• Provide a synopsis of the signifi cant SIGIR audits.
App. F
App. G

Section 
5(a)(8)

“Statistical tables showing the total number of audit reports and 
the total dollar value of questioned costs... ”

• Extract pertinent information from IIGC member semiannual reports.
• Develop statistical tables showing dollar value of questioned cost from 

SIGIR audits.

103-117
App. G

Section 
5(a)(9)

“Statistical tables showing the total number of audit reports and 
the dollar value of recommendations that funds be put to better 
use by management...”

• Extract pertinent information from IIGC member semiannual reports.
• Develop statistical tables showing dollar value of funds put to better 

use by management from SIGIR audits.

App. F
App. G

Continued on next page
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Table A.2
Cross-Reference to Reporting Requirements under P.L. 95-452, as Amended
Section Statute (Inspector General Act of 1978) SIGIR Action Page #

Section 
5(a)(10)

“A summary of each audit report issued before the 
commencement of the reporting period for which no 
management decision has been made by the end of reporting 
period, an explanation of the reasons such management decision 
has not been made, and a statement concerning the desired 
timetable for achieving a management decision...”

• Extract pertinent information from IIGC member semiannual reports.
• Provide a synopsis of SIGIR audit reports in which recommendations by 

SIGIR are still open.

App. F
App. G

Section 
5(a)(11)

“A description and explanation of the reasons for any signifi cant 
revised management decision... ”

• Extract pertinent information from IIGC member semiannual reports.
• Explain SIGIR audit reports in which signifi cant revisions have been 

made to management decisions.

App. F
App. G

Section 
5(a)(12)

“Information concerning any signifi cant management decision 
with which the Inspector General is in disagreement...”

• Extract pertinent information from IIGC member semiannual reports.
• Explain SIGIR audit reports in which SIGIR disagreed with management 

decision.

App. F
App. G

Section 
5(a)(13)

“Information described under Section 804 [sic] of the Federal 
Financial Management Improvement Act of 1996...” (instances 
and reasons when an agency has not met target dates 
established in a remediation plan)

• Extract pertinent information from IIGC member semiannual reports.
• Provide information where management has not met targets from a 

remediation plan.

103-117
App. G

Section 
8(f)(1)

“Information concerning the number and types of contract 
audits…”

• List SIGIR audits that have concerned contract audits.
• List pertinent information from IIGC members.

App. F
App. G
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The Special Inspector General for Iraq Reconstruction (SIGIR) presents funding data from various 
sources. For a cross-reference between SIGIR budget terms and budget terms from funding sources, 
see the table below. ◆

Fund Sources Source Terminology

CERP ABO, response to SIGIR data call, 12/6/2010. Appropriation Allocation Obligation Disbursement

ESF NEA-I, responses to SIGIR data calls, 12/20/2010, 
12/21/2010, 1/7/2011, and 1/10/2011; USACE, response 
to SIGIR data call,1/4/2011; USAID, response to SIGIR 
data call, 1/10/2011.

Appropriation Allocation Obligation Expenditure

IRRF NEA-I, response to SIGIR data call, 12/28/2010; SIGIR 
Audit 11-007, "Iraq Relief and Reconstruction Fund 
1: Report on Apportionments, Expenditures, and 
Cancelled Funds," 12/28/2010.

Appropriation Apportionment Obligation Outlay

ISFF OSD, response to SIGIR data call, 1/13/2011. Appropriation Available Obligation Disbursement

INCLE INL, response to SIGIR data call, 1/10/2011. Appropriation Appropriation Obligation Expenditure

International 
(Non-U.S.) NEA-I, response to SIGIR data call, 1/5/2011. N/A N/A Commitment Disbursement

SIGIR Terminology Appropriation Allocation Obligation Expenditure

CROSS-REFERENCE OF SIGIR BUDGET TERMS
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and $12.77 billion in loans.1 Donor commitments 
totaled $13.01 billion—$6.51 billion in grants and 
$6.50 billion in loans.2 This quarter, total commit-
ments increased roughly $1.00 billion (8%).3 The 
IMF made an additional $741 million available for 

Donor assistance to the GOI includes bilateral 
and multilateral development assistance in loans 
and grants. As of December 31, 2010, the Depart-
ment of State (DoS) reported $18.02 billion in total 
donor pledges, including $5.26 billion in grants 

$0 $1 $2$4 $3 $2 $1 $0

Japan

EU

UK

Italy

Korea

Canada

Kuwait

Spain

Saudi Arabia

UAE

Iran

All Other 
Bilateral

IRFFI

IMF

World Bank

Islamic 
Development 

Bank

Note: Data not audited. Numbers affected by rounding. Bilateral commitments exclude IRFFI deposits. Amounts may differ from prior quarters due to changes in foreign exchange rates.

Sources: NEA-I, responses to SIGIR data call, 1/5/2011 and 1/13/2011.

International Grants and Loans, by Type of Assistance, Status, and Donor
$ Billions 
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Loans Grants Total

Pledged 12.77 5.26 18.02

Committed 6.50 6.51 13.01

Bilateral Multilateral Total

Pledged 10.88 7.14 18.02

Committed 8.60 4.42 13.01

Status, by Donor

Status, by Type

Figure C.1

INTERNATIONAL DONOR ASSISTANCE  
TO THE GOI
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December 31, 2010, 25 IRFFI donors, including the 
United States, had committed $1.86 billion for Iraq 
reconstruction.10 The largest IRFFI contributors are 
the European Commission ($774 million in IRFFI 
deposits), Japan ($492 million), and the United 
Kingdom ($127 million).11

International Monetary Fund
On October 1, 2010, the IMF completed the first 
review of Iraq’s economic performance under the 
IMF’s 24-month Stand-By Arrangement with Iraq, 
making an additional $741 million available for 
disbursement.12  As of December 31, 2010, the IMF 
has made a total of $1.67 billion available to Iraq.13 

World Bank
The World Bank funds several programs to sup-
port the GOI in addressing reconstruction needs:
•	  restoring basic services
•	 supporting private-sector development
•	 enhancing social safety nets
•	 improving public-sector governance

This support for Iraq reconstruction is funded 
primarily through the World Bank Iraq Trust 
Fund. WB ITF commitments to the IRFFI total 
$497 million.14 The cutoff date for donor’s contri-
butions for the WB ITF was December 31, 2008, 
and donors have agreed to terminate the fund on 
December 31, 2013. By this deadline, all WB ITF 
funding must be disbursed, and all projects will be 
completed.15 As of November 30, 2010, the WB ITF 
has financed 24 projects, five of which have been 
fully implemented and closed. The remaining 19 
projects are currently under implementation.16

The World Bank has provided assistance to Iraq 
to develop social services through its International 
Development Association (IDA). Five IDA loans 
have been approved for Iraq, totaling $508.5 mil-
lion.17 For the status of these projects, see Table C.1.

United Nations
UNDG ITF commitments to the IRFFI total 
$1.36 billion.18 The UNDG ITF has approved 201 

disbursement.4 Also contributing to the increase 
were the announcement of the European Commis-
sion’s Iraq assistance budget of $124 million as well 
as upward revisions of assistance amounts from 
both Sweden ($102 million) and Italy ($133 million). 
Iran increased its commitments by $50 million 
during the quarter.5 For an overview of bilateral and 
multilateral development assistance, see Figure C.1. 

Bilateral Development 
Assistance

As of December 31, 2010, $8.60 billion in bilateral 
assistance had been committed to Iraq.6 The larg-
est international (non-U.S.) donors include Japan, 
which has committed $4.49 billion through grants 
and loans, and the European Commission (EC), 
which has committed $0.84 billion through grants.7 

Multilateral Development 
Assistance

As of December 31, 2010, $4.42 billion in mul-
tilateral assistance has been committed to Iraq. 
Multilateral development assistance includes loan 
commitments and pledges from the World Bank, 
International Monetary Fund (IMF), and Islamic 
Development Bank (IDB), as well as the Inter-
national Reconstruction Fund Facility for Iraq 
(IRFFI) grants funded by donor deposits.8

International Reconstruction Fund 
Facility for Iraq
The IRFFI was launched in 2004 to help donor 
nations channel their resources and coordinate 
support for reconstruction and development in 
Iraq. The facility comprises the World Bank Iraq 
Trust Fund (WB ITF) and the United Nations De-
velopment Group Iraq Trust Fund (UNDG ITF.) 
No new IRFFI projects will begin after the end of 
2010; project completions and disbursements are to 
take place no later than December 31, 2013.9 As of 
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international donors now focus on helping Iraq 
sustain its progress. While some donors continue 
to support Iraq with technical assistance, eco-
nomic development projects, and project financ-
ing, others are focusing on building relationships 
based on conventional trade and investment.23 
The Department of State’s Bureau of Near Eastern 
Affairs-Iraq (NEA-I) does not expect substantial 
additional increases in donor commitments for 
Iraq reconstruction.24

Department of State
NEA-I provides SIGIR with quarterly updates on 
international pledge and commitment figures from 
donor countries and international organizations.

Iraq Development Management System
The new Iraq Development Management System 
(IDMS) was produced in order to unify all capital 
project databases being tracked by Iraq’s Ministry 

projects.19 The cutoff date for donor contributions 
for the UNDG ITF was June 30, 2009; any funds 
that were not committed to a specific project by 
December 31, 2010, would be returned.20 To meet 
this requirement, the UN agreed that no new proj-
ects would be approved after June 30, 2010.21 The 
remaining UN funds were deposited in the UN’s 
general Multilateral Donor Trust Fund and will go 
to support activities overseen by the UN Assistance 
Mission for Iraq (UNAMI).22

Sources for International  
Donor Information

SIGIR continues to note the challenges in reporting 
on international contributions to Iraq reconstruc-
tion. As Iraq shifts to normalized relations with 
the international community, the United States is 
less able to track international funding. Efforts by 

Table C.1
World Bank IDA Loans
$ Millions 

Project Name
Project 
Amount 

Approval 
Date

Implementing 
Agency Description Status

Third Emergency 
Education $100.0 11/2005 Ministry of 

Education

Assists the Ministry of Electricity 
through reducing school 
overcrowding and strengthening its 
capacity to improve the quality of 
teaching and curricula.

The Bank’s Board approved project restructuring 
in June 2009. The project will now support 
educational infrastructure (school construction), 
institutional strengthening (teacher training and 
curricula development), and project management.

Emergency Road 
Reconstruction $135.0 6/2006

Ministry of 
Construction & 
Housing

Assists in the rehabilitation of 
highways and village access roads in 
central, northern, and southern Iraq. 
Three floating bridges will also be 
replaced with permanent structures.

The pace of implementation in the central and 
southern provinces is expected to improve once 
the Umm Qasr–al-Zubair highway contract is 
awarded. Components in the northern provinces 
are open to traffic.  

Dokan and 
Derbandikhan 
Hydropower 

$40.0 12/2006 KRG Ministry of 
Electricity

The plan aims to upgrade electricity 
supply in the Kurdistan region and 
the national grid. The project will 
directly impact an estimated 490,000 
households and benefit industrial 
consumers.

$37 million has been obligated and $9.5 million has 
been disbursed. The credit was extended through 
September 2012, and additional financing will be 
required.

Emergency 
Electricity $124.0 3/2007 Ministry of 

Electricity

Aims to restore the base-load 
generating capacity of the Hartha 
power plant and build capacity at 
the Ministry of Electricity.

A contract to rehabilitate the Hartha power 
plant was signed in April 2009. The main contract 
commits the entire IDA credit. The World Bank has 
extended the closing date for this credit to June 
2014.

Emergency 
Water Supply $109.5 6/2008

Ministry of 
Municipalities 
and Public 
Works

Intends to improve the quantity and 
quality of water availability in four 
high-priority provinces. Assists the 
GOI on developing a sustainable 
policy for the water sector.

Roughly $75 million has been committed while 
three more works packages and two consultancy 
services are yet to be tendered. These additional 
services would commit another $32 million.

Source: IRFFI, World Bank Operations in Iraq Data Sheet, 11/2010.
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of Planning. The system is a comprehensive, web-
based application that manages government and 
donor-funded development projects in Iraq. The 
IDMS system now hosts the Development Assis-
tance Database (DAD).25

The Development Assistance Database (DAD) 
was established to serve as a reliable and credible 
source of information on donor contributions for 
the reconstruction, economic recovery, and socio-
economic development of Iraq.26 However, there is 
no standard reporting requirement for donors to 
provide data and no set time frame for updates to 
the DAD to be completed. Thus, comparing DoS 
donor pledge figures to data available in the DAD 
does not provide an accurate or complete picture of 
the status of donor support. 

As of January 16, 2011, the DAD reported total 
commitments of $6.03 billion and disbursements 
of $3.02 billion.27 For an overview of Iraqi donor 
spending reported in the DAD, see Table C.2 and 
Table C.3.

Table C.2
Snapshot of Top Donor-funded Projects
$ Millions 

Donor Project Cost Title

Project 
Implementation 
Status

Sector 
(Traditional 
Classification)

Sweden, World 
Bank $150.0 Electricity reconstruction project (Rehabilitation of units 2 & 3 of HARTHA 

power station) Ongoing Infrastructure

Italy $128.8 Soft Loan for the implementation of an Aid Program for Rebuilding Iraq's 
Agricultural Sector and Promoting the Related Services Ongoing Agriculture, Food,  

and Fishing

World Bank Iraq 
Trust Fund $120.0 Irrigation and Drainage Schemes Rehabilitation and Water Resources 

Management Program Ongoing Agriculture, Food,  
and Fishing

Japan $118.7 Construction of a Diesel Power Station (60 MW) in Al-Samawah Ongoing Infrastructure

World Bank Iraq 
Trust Fund $110.0 Emergency Water, Sanitation, and Urban Reconstruction Project Ongoing

Environment; 
Housing, Labor, 
and Social Affairs

World Bank $100.0 Construction of New School Buildings Not Started Education, Science,  
and Culture

Japan $72.2 Supply and Installation of Units Mobile Substations. Completed Infrastructure

Japan $68.4 Project for Rehabilitation of Four General Hospitals in the Northern 
Region of Iraq Completed Health

Japan $66.2 Rehabilitation of Taji Gas Turbine Power Station Completed Infrastructure

Japan $65.0 Project for Improvement of Trunk Communications Network Completed Infrastructure

Note: Data not formally reviewed, audited, or verified. Numbers affected by rounding. Data excludes U.S.-funded projects. Committed and disbursed are the international terms used; 
this terminology is comparable to the SIGIR terms obligated and expended.

Source: GOI, Iraq Development Management System, www.mop.gov.iq/idms, accessed 1/16/2011.

Table C.3
Donor Projects by Sector
$ Millions 

Sector Committed Disbursed

Infrastructure 1,077.27 755.92

Health 615.51 494.95

Governance and Democracy Development 610.45 426.48

Agriculture, Food, and Fishing 395.52 189.53

Education, Science, and Culture 375.06 284.95

Housing, Labor, and Social Affairs 358.09 257.03

Environment 324.37 227.48

Security 231.14 190.87

Economic Development 203.07 67.71

Unspecified/Unclassified 116.80 78.96

Energy 37.85 29.02

Unallocated 15.73 5.44

Enterprise and Industry 14.00 9.39

Economic Recovery And Poverty Allevation 7.80 4.50

Water and Sanitation 0.71 0.71

Total 4,383.38 3,022.95

Note: Data not formally reviewed, audited, or verified. Numbers affected by rounding. Data excludes 
U.S.-funded projects.

Source: GOI, Iraq Development Management System, www.mop.gov.iq/idms, accessed 1/16/2011.
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For a breakdown of these differences, including 
committed, pledged, and disbursed amounts, see 
Figure C.2. ◆

The inconsistent nature of DAD reporting 
requirements has resulted in significant differences 
between figures reported by NEA-I and DAD. 

Note: Numbers affected by rounding. Amounts may differ from prior quarters due to changes in foreign exchange rates.

Sources: NEA-I, response to SIGIR data call, 1/5/2011; GOI, Iraq Development Management System, www.mop.gov.iq/idms, accessed 1/16/2011.

Committed, Pledged, and Disbursed Funds, NEA-I vs. DAD Reporting
$ Billions

Pledged

Committed Total $13.01 Total $6.03

Total $18.02 Total $9.49

Total $3.02

DADNEA-I

Disbursed

No Data

WB ITF
(IRFFI)
$0.61

All Others
$2.00

EU
$0.69

Japan
$1.55

All Others
$2.67

EU
$0.69

UK
$1.14

Japan
$5.00

UK
$0.26

UNDG ITF
(IRFFI)
$0.76

WB ITF
(IRFFI)

$0.25

All Others
$0.73 Japan

$1.03

IMF
$3.64

All Others
$6.47

Japan
$4.91

World Bank
$3.00

All Others
$4.17

EU
$0.84

IMF
$1.67 IRFFI

$1.85

Japan
$4.49

UNDG ITF
(IRFFI)
$1.17

Figure C.2
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This appendix contains a list of completed inspections on Iraq reconstruction activities  
by the Special Inspector General for Iraq Reconstruction (SIGIR), as of April 30, 2010. SIGIR’s  
Inspections Directorate ceased conducting inspections on April 30, 2010. ◆

Project Name Province

Budgeted  
Total Cost
($ thousands)

Executing 
Agency Contractor

USACE  
Region

Humer Kwer Health Center Sulaymaniyah  547 GRN Local GRN

Thi Qar Bee Farm Thi-Qar  255 GRS Local GRS

Basrah Modern Slaughterhouse Basrah  5,635 GRS Local GRS

Al Hadi Permanent Police Station Basrah  1,274 MNSTC-I Local GRS

Al Qaim 33 11kV Electrical Mobile Substation Anbar  6,400 GRC Local GRC

Haditha Dam Perimeter Security Anbar  998 GRC Local GRC

Renovation of the Tomb of the Unknown Soldier Baghdad  1,741 MNC-I Bennett, Fouch, and Associates GRC

Abu Ghraib Dairy Baghdad  3,400 TFBSO Al Balagh Investments GRC

Rabeaa Point of Entry Screening Facility Ninewa  3,110 GRN Biltex Construction Company GRN

Hammam Al Alil Division Training Center Ninewa  3,574 GRN Local GRN

Hammam Al Alil Regional Training Center Ninewa  5,029 GRN Local GRN

Secure Document Storage Facility Baghdad  1,916 GRC SIMA International GRC

Renovate and Expand Chamchamal Correctional Facility Sulaymaniyah  28,691 GRN Local GRN

Orphanage and Senior Citizen Assisted Living Center in Erbil Erbil  3,725 GRN Local GRN

Abattoir (Slaughterhouse) in Qaladze Sulaymaniyah  1,100 GRN Local GRN

Al Kasik Location Command Ninewa  6,311 GRN Local GRN

Basrah Children’s Hospital Basrah  37,682 GRS Bechtel & MID Contracting GRS

Roll-on/Roll-off Berth in the Port of Umm Qasr Basrah  2,735 GRS Local GRS

4th Brigade, 10th Infantry Division Iraqi Army HQ Barracks Missan  1,253 GRS Local GRS

Missan Surgical Hospital, Phase 1 Missan  5,900 GRS Local GRS

Missan Surgical Hospital, Phase 2 Missan  6,800 GRS Local GRS

Mujarrah Canal Bridge Anbar  1,262 GRC Local GRC

Ammana Market Renovation Baghdad  596 GRC Local GRC

Suroor Elementary School Baghdad  246 GRC Local GRC

Khandek School Baghdad  296 GRC Local GRC

Sagrah School Anbar  399 MNF-West Local GRC

Shiqaq Hai Musalla PHC Tameem  305 GRN Parsons/Local GRN

Hai Tiseen PHC Tameem  465 GRN Parsons/Local GRN

Basrah Courthouse Basrah  10,976 GRS Local GRS

Basrah Witness Protection Facility Basrah See above GRS Local GRS

Haditha General Hospital Anbar  5,034 GRC Local GRC

Heet PHC Anbar  412 GRC Parsons/Local GRC

Haditha PHC Anbar  538 GRC Parsons/Local GRC

Continued on next page
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Executing 
Agency Contractor

USACE  
Region

Al Shurhabil School Anbar  200 MNC-I Local GRC

Al Iqitadar School Anbar  268 MNC-I Local GRC

Anbar Rule of Law Complex Anbar  21,462 GRC ALMCO Limited GRC

Ramadi 132-kV Substation Anbar  27,980 GRC Symbion-Ozdil-Al Namarq Joint 
Venture GRC

Plumbing Repairs at the Baghdad Police College Baghdad  3,183 AFCEE & 
MNSTC-I Laguna Construction GRD

Sadr City R3 Water Treatment Plant Baghdad  65,848 GRC Washington  International, Inc. /
Black and Veatch Central

Falluja Waste Water Treatment Plant (WWTP) Anbar  29,558 GRC FluorAMEC Central

Falluja Sewer—Area A Construction and Repair Anbar  2,906 GRC Local Central

Falluja Sewer—Pump Station 1&2 Anbar  7,223 GRC Local Central

Falluja Sewer—Force Main Anbar  1,804 GRC Local Central

Falluja Sewer—Earthwork for the WWTP Anbar  2,769 GRC Local Central

Al Quds High School Baghdad  420 MNC-I Local Central

Al Mualameen High School Baghdad  389 MNC-I Local Central

Al Faoo High School Baghdad  441 MNC-I Local Central

Al Shofa Water Facility Nassriya  349 GRS Local South

Al Kazim Water Supply Nassriya  493 GRS Local South

Nassriya 33-kV Power line Nassriya  1,538 GRS Local South

Al Ager Water Compact Unit Nassriya  650 GRS Local South

Kirkuk to Baiji PEZ Phase 3 Kirkuk  3,838 GRN Local North

Kahn Bani-Sa’ad Correctional Facility Diyala  40,497 GRD Parsons Central

Project Assessment Review Through April 2008 Various  1,600,000 GRD Various Various

Nassriya Water Treatment Plant Thi-Qar  277,000 GRD FluorAMEC South

Repair of the Al Ghazaliyah G-6 Sewage Lift Station Baghdad  329 GRD Local Central

Kurdistan Ministry of Interior Complex Erbil  7,400 GRN Tigris (Turkey) North

Sarwaran Primary School Erbil  694 GRN Local North

Binaslawa Middle School Erbil  602 GRN Local North

Nassriya Prison Expansion Thi-Qar  6,263 GRS Local South

Nassriya Prison Follow-up Thi-Qar  15,523 GRS Local South

Al Escanddrona School Baghdad   86.6 GRD Local Central

Rehabilitation of the Mansour Pump Station Baghdad   123 GRD Local Central

Mahalla 824 Sewer Collapse Project Baghdad   629 GRD Local Central

Iraqi Army Facilities located in Diyanah and Debecha Erbil   9,300 AFCEE Toltest, Inc. North

Erbil Police Academy Erbil   10,000 GRN Tigris Company North

Repair of the Ghazaliyah G-7 Sewage Lift Station Baghdad  329 GRD Local Central

Bartilla Booster Pump Station Repair Ninewa  417 GRN Local North

Bartilla New Road Paving Ninewa  148 GRN Local North

Showairrej to Tak Harb Road Paving Ninewa  1,439 GRN Local North

Right Bank Drinking Water Treatment Plant Ninewa  1,714 GRN Local North

Continued on next page
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Mosul Dam Ninewa  27,000 GRD Washington International/Black 
and Veatch North

Qudas Power Plant Turbine Restoration Project and Qudas 
Power Plant Expansion Project Baghdad  160,000 GRD

URUK Engineering Services and 
the Baghdad Company for Gas 
Turbines Ltd.; Joint Venture/
FluorAMEC, L.L.C.

Central

Al Qana’at Raw Water Pump Station Baghdad  4,230 GRC Comet Company Central

Al Rasheed Brigade Set Baghdad  64,010 AFCEE Tetra Tech, Inc. Central

Iraqi C-130 Base Baghdad  30,800 AFCEE Toltest, Inc. Central

Iraqi Ministry of Defense Building Babylon  31,460 MNSTC-I Laguna Construction Company, 
Inc. Central

Doura Power Station Units 5 and 6 Baghdad  90,800 GRD Bechtel National, Inc. Central

Al Basrah Oil Terminal (ABOT) (5 projects) Basrah  3,045  GRC Parsons South

Military Base, Tallil Thi-Qar  108,590 AFCEE  Weston South

Military Base Upgrades, Tallil Thi-Qar  10,511 AFCEE  Weston South

Recruiting Center, Hillah Babylon  1,824 AFCEE  Weston South

Iraqi Civil Defense HQ, Baghdad Baghdad  3,000 GRC Parsons Central

Bab Shams Police Station, Mosul Ninewa   353 GRN Local North

Gaugli-Ashur Police Station, Mosul Ninewa   881 GRN Local North

Maternity and Pediatric Hospital Erbil  6,831 GRN Local North

BIAP 12 Standby 06 Power Baghdad  11,792 USAID Bechtel National, Inc. Central

West BIAP Special Forces Barracks Baghdad  5,205 GRC Local Central

Al Alwaiya Maternity Hospital Baghdad  1,986 GRD Parsons/Local Central

Al Alwaiya Children’s  Hospital Baghdad  1,288 GRD Parsons/Local Central

Dahuk Rehabilitation Center Dahuk  5,634 GRD Biltek North

Al Kasik Water Storage Tanks Ninewa  4,900 AFCEE AMEC North

Al Kasik Waste Water Treatment Plant Ninewa  2,700 AFCEE Shaw North

51st Brigade Iraqi Army Barracks Babylon  999 GRD Local South

Al Hillah Police Firing Range Babylon  434 GRD Local South

402nd Battalion Iraqi Army  Headquarters Barracks Babylon  737 GRD Local South

Baghdad Police College, Task Order 06 Baghdad  42,909 GRD Parsons Central

Baghdad Police College, Task Order 29 Baghdad  29,345 GRD Parsons Central

Electrical Substation Sustainment-Al Hakamia Basrah  5,677 GRD Perini Corporation South

Electrical Substation Sustainment-Hamdan Basrah  5,719 GRD Perini Corporation South

Electrical Substation Sustainment-Al Kaffat Basrah  5,438 GRD Perini Corporation South

Electrical Substation Sustainment-Al Serajii Basrah  5,718 GRD Perini Corporation South

Electrical Substation Sustainment-Shat al Arab Basrah  5,724 GRD Perini Corporation South

Courthouse-New Al Karkh-Baghdad Baghdad  2,230 GRD Foreign Central

Thi-Qar Village Road Segment 3 Thi-Qar  1,440 GRD Foreign South

Ibn Al Bitar Hospital – Critical Care Unit Baghdad  580 GRD Foreign Central

Baghdad Municipal Solid Waste Landfill Facility Baghdad  28,800 GRD FluorAMEC Central

Continued on next page
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Police Training Academy – Al Kut Wassit  22,900 GRD ECCI North

Ninewa Provincial Police Headquarters Ninewa  1,000 GRD Foreign North

11 kVA Substation Feeder Ninewa  1,220 GRD Foreign North

Baghdad Police College (Academy) Baghdad  73,000 GRD Parsons Central

Kirkuk to Baiji Pipeline Tameem  3,445 Multiple Multiple North

Baghdad Railway Station Rehabilitation Baghdad  6,385 GRD-PCO Foreign Central

Military Base – 609th ING Thi-Qar  7,634 GRD Foreign South

Muthanna Village Roads Segment 4 Muthanna  2,888 GRD-PCO Foreign South

Prison Facility–Nasiriyah Thi-Qar  49,087 GRD-PCO Parsons Global Services South

Fire Station–Nasiriyah Thi-Qar  627 GRD-PCO Foreign South

Police Station–Safwan - IHP 404 Basrah  2,472 GRD-PCO Foreign South

Basrah International Airport-Air Side Supply Basrah  580.5 GRD-PCO Reyam, Ltd. South

Basrah International Airport-Terminal and Tower Basrah  5,045 GRD-PCO NANA Pacific South

Umm Qasr Water Supply Canal Basrah  15,600 GRD-PCO Washington International South

Riyadh Canal Crossing Tameem  635.5 GRD-PCO PIJV North

Zegeton Fatah Canal Crossing Tameem  658.1 GRD-PCO PIJV North

Hillah SWAT Facility Babylon  2,219 GRD Foreign South

Seif Sa’ad Police Station Babylon  153 GRD Foreign South

Border Post-As Sul #37 - Bnawasuta-Issawa Sulaymaniyah  272 GRD Parsons Delaware, Inc. North

Border Post-As Sul #29 - Kuralau Bnaw-Azmik Sulaymaniyah  275 GRD Parsons Delaware, Inc. North

Border Post-As Sul #20 - Marwa Sulaymaniyah  272 GRD Parsons Delaware, Inc. North

Border Post-As Sul #23 - Bargurd-Safrah Sulaymaniyah  272 GRD Parsons Delaware, Inc. North

Military Base Umm Qasr- Ammo Supply Point Basrah  253 GRD Foreign South

Operation Center and Security Basrah  1,175 GRD Foreign South

Port of Umm Qasr Security Upgrades Basrah  3,747 GRD Foreign South

Project Phoenix-Restore Qudas Gas Turbines Baghdad  11,391 PCO FluorAMEC Central

Al Hillah Police Academy-CN-W914NS-04-C-9046 Babylon  9,135 JCC-I/A SBIG Logistics & Technical Services South

Kerbala Library Kerbala  1,294 CPA (South 
Central) Global Business Group South

Al Wahda Water Treatment Plant Baghdad  4,712 PCO FluorAMEC Central

Al Wathba Water Treatment Plant Baghdad  8,698 PCO FluorAMEC Central

Al Nahrwan Water Supply Project Baghdad  348 GRD Foreign South

Al Sumelat Water Network Baghdad  764 PCO SIMA International Central

Al Hakamia Substation Basrah  5,934 PCO Perini Corporation South

Hamdan Substation Basrah  5,001 PCO Perini Corporation South

Al Kaffat Substation Basrah  5,934 PCO Perini Corporation South

Al Seraji Substation Basrah  5,709 PCO Perini Corporation South

Shat al Arab Subtation Basrah  5,298 PCO Perini Corporation South

Al Fathah Pipe Crossing Tameem  29,715 PCO PIJV North

Kirkuk Canal Crossing Tameem  2,088 PCO PIJV North

Continued on next page
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Al Fathah River Crossing Tie-ins Tameem  8,156 PCO PIJV North

Al Balda Police Station Babylon  135 GRD Foreign South

Al Hillah Maternity and Children’s Hospital Babylon  7,414 PCO Parsons Global Services South

Al Imam Primary Care Center Babylon  533 PCO Parsons Delaware, Inc. South

Babil Railway Station Babylon  274 PCO Foreign South

Mosul Airport – ATC Tower Rehab Ninewa  10,329 GRD Foreign North

Ninewa Village Roads Segment 3 Ninewa  920 GRD Foreign North

Ainkawa Fire Station Erbil  1,392 GRD Parsons Global Services, Inc. North

Erbil City Transformers Erbil  3,372 GRD Washington International, Inc. North

Sheile Primary School Dahuk  401 GRD Foreign North

Zakho-Military Academy Dahuk  5,591 GRD Foreign North

PHC Type A at Shiqaq Hai Musalla Tameem  608 GRD Parsons Delaware, Inc. North

PHC Type A at Hai Alhajjaj Tameem  608 GRD Parsons Delaware, Inc. North

PHC Type A at Hai Alasra Wa Al Mafqoodeen Tameem  648 GRD Parsons Delaware, Inc. North

PHC Type A at Hai Al Wasity Tameem  648 GRD Parsons Delaware, Inc. North

PHC Type B at Hai Tis’een Tameem  734 GRD Parsons Delaware, Inc. North

New Second Brigade Base Tameem  114,000 AFCEE Environmental Chemical 
Corporation North

Aviation Base Building Tameem  13,200 AFCEE Environmental Chemical 
Corporation North

Al Fatah—Horizontal Directional Drilling Salah Al-Din  75,700 USACE KBR and PJIV (Parsons) North
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This appendix presents a comprehensive list of suspensions and debarments 
related to Iraq reconstruction contracts or Army support contracts in Iraq 
and Kuwait. ◆

SUSPENSIONS AND DEBARMENTS

Table E.1 
Suspensions and Debarments (Army) 

Name Position
Suspension and  
Debarment Action Taken

Reason for  
Action Case Status

Pfluger, David, LTC 
USA (Ret)

650th ASG, Ft Hood, 
TX Suspended, 12/27/2010 Bribery

Allegedly received between $17,000 and $20,000 in 
payments from Iraqi contractors. Criminal charges filed 
11/12/2010. 

Dunn, Peter D. Co-Owner, Global 
Procurement, Inc. Suspended, 10/29/2010

Alleged Conspiracy to 
Defraud the U.S., Bribery, 
and Payment of Illegal 
Gratuities

Allegedly made payments to a source selection official 
to improperly obtain the award of MNSTC-I contracts.

Adams, Michelle 
Lynn

Co-Owner, Global 
Procurement, 
Inc., and owner, 
Worldwide 
Procurement and 
Construction, LLC

Suspended, 10/29/2010

Alleged Conspiracy to 
Defraud the U.S., Bribery, 
and Payment of Illegal 
Gratuities

Allegedly made payments to a source selection official 
to improperly obtain the award of MNSTC-I contracts.

Global Procurement, 
Inc.

Construction and 
General Supply 
Contractor, Camp 
Taji, Iraq

Suspended, 10/29/2010

Alleged Conspiracy to 
Defraud the U.S., Bribery, 
and Payment of Illegal 
Gratuities

Allegedly made payments to a source selection official 
to improperly obtain the award of MNSTC-I contracts.

Worldwide 
Procurement and 
Construction, LLC

Construction and 
General Supply 
Contractor, Camp 
Taji, Iraq

Suspended, 10/29/2010

Alleged Conspiracy to 
Defraud the U.S., Bribery, 
and Payment of Illegal 
Gratuities

Allegedly made payments to a source selection official 
to improperly obtain the award of MNSTC-I contracts.

Powell, Glenn Allen Employee,  
LOGCAP Contractor

Suspended, 9/17/2005; 
proposed for debarment, 
12/13/2005; debarred, 
2/16/2006

Bribery of Government 
Official 

Awarded contract to KBR subcontractor under 
LOGCAP III contract in exchange for 20% kickback 
of contract price. Employer unaware of actions. 
On 8/19/2005, pled guilty to a two-count criminal 
information charging him with fraud. Case closed.

DXB International LOGCAP 
Subcontractor

Suspended, 7/25/2005; 
proposed for debarment, 
7/25/2005; debarred, 
9/29/2005

Allegations of Failure  
To Perform a Contract 

Failure to perform a contract for the delivery of ice to 
Army troops in Iraq. Case closed.

Name Withheld Employee, DXB 
International

Suspended, 7/25/2005; 
proposed for debarment, 
7/25/2005

Allegations of Failure  
To Perform a Contract 

SDO determined that debarment was not appropriate 
based on lack of substantiation of allegations. Case 
closed.

Ludwig, Steven Employee, DXB 
International

Suspended, 7/25/2005; 
proposed for debarment, 
7/25/2005; debarred, 
9/29/2005

Allegations of Failure  
To Perform a Contract 

Failure to perform a contract for the delivery of ice to 
Army troops in Iraq. Case closed.

Jasmine 
International 
Trading and Service 
Company

Contractor, Area  
Support Group 
Kuwait

Proposed for debarment, 
2/27/2006; debarred, 
6/2/2006; proposed for 
debarment, 7/23/2008; 
debarred, 5/14/2009

Bribery of Government 
Official 

Provided payments to Army finance office personnel 
at Camp Arifjan, Kuwait, for expedition of payments 
due on Army contracts. Kuwaiti Company—no DoJ 
action. 9-month debarment. Proposed for debarment 
7/23/2008. Debarred for a period of 10 years ending on 
7/22/2018. Case closed. 

Continued on next page
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Salem, Diaa Ahmen 
Abdul Latif

Director, Jasmine 
International Trading  
and Service 
Company

Proposed for debarment, 
2/27/2006; debarred, 
6/2/2006. Proposed for 
debarment, 7/23/2008; 
debarred, 5/14/2009

Bribery of Government 
Official 

Provided payments to Army finance office personnel 
at Camp Arifjan, Kuwait, for expedition of payments 
due on Army contracts. Kuwaiti National—no DoJ 
action. 9-month debarment. Proposed for debarment 
7/23/2008. Debarred for a period of 10 years ending on 
7/22/2018. Case closed. 

Eagle Global 
Logistics, Inc. 

Subcontractor, 
LOGCAP III

Suspended, 2/27/2006; 
Administrative Compliance 
Agreement signed, 3/2/2006

Allegations of Violation 
of the False Claims Act; 
False Statements

Claimed surcharges for air-freight forwarding services 
of transport of U.S. military equipment between Dubai 
and Baghdad. Administrative compliance agreement 
signed with Army on 3/2/2006 extending until 
3/23/2011.

Cahill, Christopher 
Joseph 

Employee, Eagle 
Global Logistics, Inc.

Suspended, 2/27/2006; 
proposed for debarment, 
9/15/2006; debarred, 
11/9/2006 

False Claims Act; False 
Statements

Pled guilty to adding an illegal surcharge to 
government contracts while employed by a shipping 
company in the Middle East. Sentenced by the U.S. 
District Court, Central District of Illinois, to 30 months 
confinement, 2 years supervised release, and a $10,000 
fine. Case closed.

Global Business 
Group S.R.L. Contractor – CPA-SC

Suspended, 11/28/2005; 
proposed for debarment, 
6/26/2007; debarred, 
8/8/2007

Money Laundering; 
Bribery; Wire Fraud; 
Interstate Transport 
of Stolen Property; 
Conspiracy

Contractor based in Romania used by Philip H. Bloom 
to procure fraudulent contracts. Also doing business 
as Global Business Group Logistics, GBG Holdings, and 
GBF Logistics Division. Debarred for approximately 7 
years and 4 months, ending on 11/28/2014. Case closed.

Bloom, Philip H. Owner, Global 
Business Group S.R.L.

Suspended, 11/28/2005; 
proposed for debarment, 
6/26/2007; debarred, 
8/8/2007 

Money Laundering; 
Bribery; Wire Fraud; 
Interstate Transport 
of Stolen Property; 
Conspiracy

Pled guilty to conspiracy, bribery, and money launder-
ing on 3/10/2006 in U.S. District Court for the District 
of Columbia. Sentenced 2/16/2007 to 46 months 
confinement, 24 months supervised release, and (with 
co-conspirators) forfeiture of $3,600,000. Debarred for 
a period of approximately 7 years and 4 months, end-
ing on 11/28/2014. Case closed.

Merkes, Steven Former Contracting 
Officer—SOCEUR

Suspended, 1/24/2007; 
proposed for debarment, 
8/15/2007; debarred, 
9/27/2007

Acceptance of Illegal 
Gratuities

Accepted position with Global Business Group S.R.L. 
while a U.S. government employee. Agreed to provide 
GBG with assistance in receiving SOCOM contracts in 
Eastern Europe and Iraq. Sentenced 6/1/2007 to 12 
months of confinement.

Stein, Robert J., Jr.
CPA-SC Civilian 
Comptroller and 
Funding Officer

Suspended, 12/2/2005; 
proposed for debarment, 
7/2/2007; debarred, 
8/16/2007 

Allegations of Money 
Laundering; Bribery; 
Wrongful Conversion; 
Possession of Machine 
Gun; Non Registration 
of Weapon; Wire Fraud; 
Interstate Transport 
of Stolen Property; 
Conspiracy

Pled guilty to conspiracy, money laundering, bribery, 
possession of a machine gun, and aiding/abetting in 
the U.S. District Court for D.C. Sentenced on 1/29/2007 
to 9 years confinement, 36 months supervised release, 
and (with co-conspirators) forfeiture of $3,600,000. 
Debarred for a period of approximately 7 years and 4 
months, ending on 12/5/2014. Case closed.

Wheeler, Michael B., 
LTC, USAR

Civil Affairs Team 
Leader, 432nd CA 
BN, USA

Suspended, 12/7/2005; 
proposed for debarment, 
3/31/2010; debarred, 
7/28/2010

Allegations of Money 
Laundering; Bribery; 
Wrongful Conversion; 
Possession of Machine 
Gun; Non Registration 
of Weapon; Wire Fraud; 
Interstate Transport 
of Stolen Property; 
Conspiracy

Convicted in US District Court. Sentenced 1/25/2010 
to 42 months confinement and $1,200 restitution. 
Debarred until 7/6/2014. 

Harrison, Debra M.,  
LTC, USAR

Assistant CPA-SC 
Comptroller and  
Funding Officer, 
358th  
CA BDE, USA

Suspended, 12/20/2005; 
proposed for debarment, 
6/17/2009; debarred, 
8/7/2009

Allegations of Money 
Laundering; Bribery; 
Wrongful Conversion; 
Possession of Machine 
Gun; Non Registration 
of Weapon; Wire Fraud; 
Interstate Transport 
of Stolen Property; 
Conspiracy

Indicted 2/7/2007 in the U.S. District Court for the 
District of New Jersey. Sentenced 6/4/2009. Debarred 
until 12/12/2014. Case closed.

Continued on next page
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Hopfengardner, 
Bruce D., LTC, USAR

Civil Affairs Advisor, 
Iraqi Police, Hilla, 
Iraq

Suspended, 7/19/2006; 
proposed for debarment, 
8/8/2007; debarred, 
9/20/2007 

Wire Fraud, Money 
Laundering, Interstate 
Transport of Stolen 
Property, Conspiracy, 
Wrongful Conversion

Pled guilty to conspiracy to commit money laundering 
and wire fraud 6/26/2007. Sentenced to 21 months 
of confinement, 36 months supervised release, 
$144,500 fine, and (with co-conspirators) forfeiture of 
$3,600,000. Case closed.

Zahed, Mohamed 
Abdel Latif

Contractor employee 
(linguist) Titan Corp, 
Camp Victory, Iraq

Proposed for debarment, 
2/9/2007; debarred, 
9/10/2009

False Claims
Former linguist for MNF-I, Camp victory, Iraq, Submit-
ted false claims for $31,895 in work which was never 
completed. Debarred until 3/29/2012. Case closed.

Salam, Faheem 
Mousa Contractor - MNSTC-I 

Suspended, 4/13/2006; 
proposed for debarment, 
4/13/2007; debarred, 
6/28/2007

Attempted Bribery of 
Government Official

Accused of offering cash payments to Iraqi police 
officials in exchange for contracts to supply the 
Civilian Police Assistance Training Team, Multi-
National Security Transition Command-Iraq, with 1,000 
protective vests and other equipment. Sentenced 
2/2/2007 to 36 months confinement, 24 months 
supervised release, 250 hours community service, and 
$100 special assessment. Case closed.

Faiq, Alwan Contractor Employee 
- GRD Baghdad

Proposed for debarment, 
6/20/2006; debarred, 
12/28/2006

Allegations of Bribery, 
False Claims

Alleged attempted bribery of a USACE-GRD 
contracting officer in exchange for procurement-
sensitive information and favorable treatment on 
future contracts. Case closed.

Danube Engineering 
and General  
Contracting

Contractor - GRD 
Baghdad

Proposed for debarment, 
6/20/2006; debarred, 
12/28/2006

Allegations of Bribery, 
False Claims

Debarred based on unauthorized delegation of 
contract performance to a subcontractor resulting 
in attempted bribery of a contracting officer for 
procurement-sensitive information. Debarred for one 
year. Case closed.

Qussay, Abdullah 
Hady

President, QAH 
Mechanical and 
Electrical Works

Proposed for debarment, 
3/8/2007; debarred, 
6/27/2007 

Allegations of Bribery, 
False Claims

Accused of misrepresenting to USACE-GRD that he 
was a director of Danube Engineering and General 
Contracting. Case closed.

QAH Mechanical  
and Electrical Works

Subcontractor, 
Baghdad, Iraq

Proposed for debarment, 
3/8/2007; debarred, 
6/27/2007

Allegations of Bribery, 
False Claims

Debarred based on affiliation with Mr. Abdullah H. 
Qussay. Case closed.

Dan Trading and 
Contracting Contractor, Kuwait

Proposed for debarment, 
11/1/2005; debarred, 
1/12/2006

Allegations of Bribery 
and Illegal Gratuities

Debarred based on allegations of providing illegal gra-
tuities to military personnel and overall lack of present 
responsibility. Case closed.

Al Khadra, Amro
Manager and 
Director of Sales, 
Dan Trading

Proposed for debarment, 
11/1/2005; debarred, 
1/12/2006

Allegations of Bribery 
and Illegal Gratuities

Debarred based on allegations of providing illegal 
gratuities to military personnel and overall lack of 
present responsibility. Case closed.

Wiesemann, Robert 
CW2, USA

Contracting Officer, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
12/6/2005; debarred, 
3/6/2006

Allegations of Bribery 
and Illegal Gratuities

Debarred based on allegations of providing illegal 
gratuities to military personnel and overall lack of 
present responsibility. Case closed.

Name Withheld Mayor, FOB Union III, 
Iraq, HUB, 2-77 FA

Proposed for debarment, 
3/30/2007 

Allegations of Bribery, 
Theft, Extortion

Allegedly accepted cash payments from contractors at 
FOB Union III in exchange for cash and personal items. 
Threatened to have contractors removed from FOB for 
failure to provide payments demanded. Proposal for 
debarment terminated. Case closed.

Name Withheld Provost, FOB Union 
III, Iraq, HHB, 2-77 FA

Proposed for debarment, 
3/30/2007 

Allegations of Bribery, 
Theft, Extortion

Allegedly accepted cash payments from contractors at 
FOB Union III in exchange for cash and personal items. 
Threatened to have contractors removed from FOB for 
failure to provide payments demanded. Proposal for 
debarment terminated. Case closed.

Whiteford, Curtis G., 
COL (Retired) USA

Chief of Staff and 
Deputy Regional 
Advisor, CPA-SC, Al-
Hillah, Iraq

Suspended, 3/30/2007; 
proposed for debarment, 
9/13/2010; debarred, 
10/22/2010

Allegations of Money 
Laundering; Bribery; 
Conspiracy

Convicted in U.S. District Court. Sentenced 12/8/2009 
to 60 months confinement and restitution of $16,000. 
Debarred until 3/29/2017. Case closed.

Pappen, 
Gheevarghese

Contracting Officer - 
ASG Kuwait

Suspended, 3/30/2006; 
proposed for debarment, 
5/1/2007; debarred, 
6/28/2007 

Bribery of Government 
Official, Racketeering

Allegedly received approximately $28,900 and 
attempted to receive an additional payment of 
approximately $19,000 from a Kuwaiti national, for 
contracts to provide apartments in Kuwait City for 
Army personnel. Case closed.

Continued on next page
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Seamans, Stephen 
Lowell

Employee, LOGCAP 
III Contractor

Suspended, 4/27/2006; 
proposed for debarment, 
1/5/2007; debarred, 
7/27/2007 

Wire Fraud, Money 
Laundering

Sentenced 12/1/2006 to 12 months and 1 day confine-
ment, 3 years supervised release, $380,130 restitution, 
$200 special assessment. Case closed.

Name Withheld Contractor, Camp 
Arifjan, Kuwait

Proposed for debarment, 
12/1/2006; proposed 
debarment terminated, 
5/18/2007 

Allegations of False 
Claims, False Statements

SDO determined that debarment was not appropriate 
based on lack of substantiation of allegations. Case 
closed.

Green Valley 
Company

Contractor, Camp 
Arifjan, Kuwait

Proposed for debarment, 
12/1/2006; debarred, 
5/18/2007; proposed for 
debarment, 7/23/2008; 
debarred, 9/17/2008

Allegations of False 
Claims, False Statements

Fact-based debarment action based on substantiated 
allegations that contractor willfully caused the submis-
sion of false claims related to the removal of black/gray 
water from Camp Arifjan, Kuwait. Debarment for a 
period of 10 years ending 12/1/2019. Case closed.

Name Withheld Active Duty Army 
Officer Suspended, 9/5/2006

Allegations of Offering 
To Disclose Contractor 
Bid, Proposal, and Source 
Selection Information 
and Soliciting 
Contractors for Illegal 
Gratuities

Arrested 8/18/2006. Died 9/5/2006. Suspension termi-
nated. Case closed.

Barnes, Thomas 
Nelson

Contractor 
Employee, MNF-I

Suspended, 11/4/2005; 
proposed for debarment, 
11/16/2006; debarred, 
1/24/2007 

Theft

Pled guilty to one count of theft of public property for 
improperly issuing badges to contractor employees 
resulting in unauthorized access to the International 
Zone, Baghdad. Sentenced 5/11/2006 to 30 days home 
confinement, 1 year supervised probation, and $25 
special assessment. Debarred for 4 years. Case closed.

Lee Dynamics 
International MNSTC-I Contractor

Suspended, 7/9/2007; 
proposed for debarment, 
7/1/2008; debarred, 
6/17/2009

Allegations of Bribery of 
Government Official and 
Money Laundering

Fact-based proposal for debarment action based on 
information received from the International Contract 
Corruption Task Force and guilty plea of Col. Levonda 
Selph, USA. Alleged to have made payments to two 
contracting officers in exchange for the award of 
warehouse management contracts in support of the 
Iraqi police and armed forces. Debarred for a period of 
10 years ending on 7/8/2017. Case closed.

Lee Defense Services 
Corporation

Subcontractor and 
affiliated company, 
Lee Dynamics 
International

Suspended, 7/9/2007; 
proposed for debarment, 
7/1/2008; debarred, 
6/17/2009 

Allegations of Bribery of 
Government Official and 
Money Laundering

Fact-based proposal for debarment action based on 
information received from the International Contract 
Corruption Task Force, and guilty plea of Col. Levonda 
Selph, USA. Suspended as an affiliated company of Lee 
Dynamics International and Justin W. Lee. Debarred 
for a period of 10 years ending 7/8/2017. Case closed.

Lee, George H.

Owner, Lee 
Dynamics 
International; CEO 
Starcon, Ltd., LLC

Suspended, 7/9/2007; 
proposed for debarment, 
7/1/2008; debarred, 
6/17/2009

Allegations of Bribery of 
Government Official and 
Money Laundering

Fact-based proposal for debarment action based on 
information received from the International Contract 
Corruption Task Force and guilty plea of Col. Levonda 
Selph, USA. Debarred for a period of 10 years ending 
7/8/2017. Case closed.

Lee, Justin W. 

Consultant and 
Former Marketing 
Manager, 
Lee Dynamics 
International

Suspended, 7/9/2007; 
proposed for debarment, 
7/1/2008; debarred, 
6/17/2009 

Allegations of Bribery of 
Government Official and 
Money Laundering

Fact-based proposal for debarment action based on 
information received from the International Contract 
Corruption Task Force and guilty plea of Col. Levonda 
Selph, USA. Debarred for a period of 10 years ending 
7/8/2017. Case closed.

Lee, Oai Agent, Lee Dynamics 
International

Suspended, 7/9/2007; 
proposed for debarment, 
7/1/2008; debarred, 
6/17/2009 

Allegations of Bribery of 
Government Official and 
Money Laundering

Fact-based proposal for debarment action based on 
information received from the International Contract 
Corruption Task Force and guilty plea of Col. Levonda 
Selph, USA. Debarred for a period of 10 years ending 
7/8/2017. Case closed.

Selph, Levonda J., 
Colonel, USA (Ret)

Former Contracting 
Officer, MNSTC-I

Proposed for debarment, 
7/1/2008; debarred, 
6/17/2009

Allegations of Conspiracy 
and Bribery

Allegedly awarded contracts to Lee Dynamics Interna-
tional for warehouse services in Iraq in exchange for 
monetary payments. Debarred for a period of 9 years 
ending on 7/1/2017. Case closed.

Continued on next page
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Starcon Ltd., LLC Contractor, Camp 
Arifjan, Kuwait

Proposed for debarment, 
7/1/2008; debarred, 
6/17/2009

Affiliate of George H. 
Lee

See entry for George H. Lee. Debarred for a period of 9 
years ending on 7/1/2017. Case closed.

Guyon, Stephen Managing Partner, 
Starcon, Ltd., LLC

Proposed for debarment, 
7/1/2008

Affiliate of George H. 
Lee See entry for George H. Lee.

Rivard, John Allen,  
MAJ, USAR

Contracting Officer, 
LSA Anaconda, Iraq

Suspended, 8/10/2007; 
proposed for debarment, 
11/27/2007; debarred, 
1/14/2008

Allegations of Conflicts 
of Interest, Bribery, Bid-
rigging, and False Official 
Statements

Allegedly awarded $8,000,000 in contracts for housing 
trailers at LSA Anaconda in return for gratuities from 
contractors. Case closed.

Name Withheld

Former Finance 
Manager, Joint ASG, 
Baghdad, Iraq and 
President, RMI

Proposed for debarment, 
9/10/2007

Allegations of Conflicts 
of Interest

Fact-based proposal for debarment resulting from 
allegations that post-government employment restric-
tions for federal employees may have been violated. On 
1/31/2008, the Army Suspension and Debarment Offi-
cial determined that these allegations were unfounded, 
and the suspension was terminated. Case closed.

Name Withheld Contractor, JCC-I/A, 
Baghdad, Iraq

Proposed for debarment, 
9/10/2007 

Allegations of Conflicts 
of Interest

Fact-based proposal for debarment resulting from alle-
gations that contractor received a government contract 
as a result of a violation of restrictions on post-govern-
ment employment of federal employees. On 1/31/2008, 
the Army Suspension and Debarment Official deter-
mined that these allegations were unfounded, and the 
suspension was terminated. Case closed.

Key, Austin, CPT, USA

COR, 10th Mountain 
Division, Victory Base 
Complex Regional 
Contracting Center, 
Iraq

Suspended, 8/27/2007; 
proposed for debarment, 
6/23/2010; debarred, 
7/14/2010

Allegations of Bribery

Pleaded guilty to charges of conspiracy, bribery, theft 
and money laundering based on requests for pay-
ments to contractors in Iraq in exchange for the provi-
sion of information regarding the award of govern-
ment contracts. Sentenced to 24 months confinement 
and restitution of $108,000. Debarred until 5/21/2022. 
Case closed.

Cockerham, John L., 
MAJ, USA

Former Contracting 
Officer, Camp 
Arifjan, Kuwait

Suspended, 8/15/2007; 
proposed for debarment, 
1/14/2010; debarred, 
3/17/2010 

Allegations of Bribery, 
Conspiracy and Money 
Laundering

Indicted in the Western District of Texas on 7/27/2007 
on allegations of bribery, money laundering, and wire 
fraud based on the award of multiple contracts for 
goods and services while deployed to Kuwait. Entered 
a plea of guilty to bribery, conspiracy, and money 
laundering on 1/31/2008. Plea unsealed on 6/24/2008. 
Sentenced 12/2/2009. Debarred for a period of 27.5 
years ending on 2/23/2035. Case closed.

Cockerham, Melissa Spouse, MAJ John 
Cockerham

Suspended, 8/15/2007; 
proposed for debarment, 
1/14/2010; debarred, 
3/17/2010

Allegations of Conspiracy 
and Money Laundering

Indicted in the Western District of Texas on 7/27/2007 
on charges of money laundering and wire fraud. 
Allegedly received and concealed payments from 
contractors in Kuwait made as a result of the fraudu-
lent contracts awarded by MAJ Cockerham. Entered 
a plea of guilty to conspiracy, and money laundering 
on 1/31/2008. Plea unsealed on 6/24/2008. Sentenced 
12/2/2009. Debarred for a period of 8.5 years ending 
on 2/23/2016. Case closed.

Blake, Carolyn Sister, MAJ John 
Cockerham

Suspended, 8/15/2007; 
proposed for debarment, 
1/14/2010; debarred, 
3/17/2010

Allegations of Wire Fraud 
and Money Laundering

Indicted in the Western District of Texas on 7/27/2007 
on charges of money laundering and wire fraud. Alleg-
edly received and concealed payments from contrac-
tors in Kuwait made as a result of the fraudulent 
contracts awarded by MAJ Cockerham. Sentenced on 
12/2/2009. Debarred for a period of 11 years ending on 
8/23/2018. Case closed.

Name Withheld
Contractor 
Employee, IZ 
Baghdad

Proposed for debarment, 
9/14/2007; proposal for 
debarment terminated, 
12/19/2007 

Allegations of Violations 
of the Procurement 
Integrity Act 

Accused of obtaining information in violation of the 
Procurement Integrity Act to influence the award of 
convoy-security delivery orders. Determined to be 
presently responsible by Suspension and Debarment 
Official as a result of materials submitted for consider-
ation in writing and at an oral hearing. Case closed.

Continued on next page
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Name Withheld

COR, 10th Mountain 
Division, Victory Base 
Complex Regional 
Contracting Center, 
Iraq

Suspended, 12/3/2007; 
suspension terminated, 
1/21/2010

Allegations of Larceny 
and Bribery

Allegedly received cash payments in return for 
escorting contractor fuel tankers into Camp Victory, 
Iraq, for the purpose of stealing the fuel. Acquitted 
at trial in U.S. District Court, Eastern District of New 
York. Case closed.

Insaat, Yuksel

JCC-I/A Prime 
Contractor and 
LOGCAP III 
Subcontractor

Proposed for debarment, 
11/8/2007; Administrative 
Compliance Agreement 
signed, 2/6/2008

Allegations of False 
Claims

Contractor for construction of a barracks in Taji, Iraq, 
valued at $19,800,000. After contract was terminated, 
contractor was accused of submitting numerous claims 
to the government in the amount of $2,598,941, of 
which it is alleged that $2,497,440 were false. Proposed 
for debarment by USAREUR Suspension and Debar-
ment Official. Administrative Compliance Agreement 
entered on 2/6/2008.

Kahn, Mohammad 
Shabbir

Employee - Tamimi 
Global Logistics, 
Kuwait

Suspended, 4/27/2006; 
proposed for debarment, 
9/15/2006; debarred, 
10/10/2007 

Allegations of Wire 
Fraud, Conspiracy, 
Money Laundering and 
False Statements

Pled guilty to 12 counts of wire fraud, 1 count of 
conspiracy to launder money, and 1 count of making a 
false statement. Sentenced to 51 months confinement, 
2 years supervised release, ordered to pay an 
assessment of $1,400, a fine of $10,000, and restitution 
in the amount of $133,860 payable to U.S. Army 
Operations Support Command. Case closed.

Peleti, Peleti “Pete,” 
CWO, USA 

HHC 25th ID, Camp 
Victory, Iraq

Suspended, 1/31/2007; 
proposed for debarment, 
3/4/2008; debarred 6/15/2008 

Allegations of Bribery 
and Illegal Gratuities

Allegedly received cash payments in exchange for the 
award of food service supply contracts to a Kuwaiti-
based company. Case closed. 

Lane, Jesse D., Jr.
223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 12/29/2007;
proposed for debarment, 
9/30/2008; debarred, 
1/30/2009

Allegations of Wire Fraud 
and Money Laundering 
and Theft

While deployed to Iraq, allegedly used civilian employ-
ment at USPO, California, to use the identities of mili-
tary personnel to receive unauthorized payments from 
DFAS. Debarred until 12/28/2012. Case closed.

Anjakos, Jennifer 
223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 7/2/2007;
proposed for debarment, 
9/30/2008; debarred, 
1/30/2009

Allegations of Wire Fraud 
and Money Laundering 
and Theft

While deployed to Iraq, allegedly used civilian employ-
ment at USPO, California, to use the identities of mili-
tary personnel to receive unauthorized payments from 
DFAS. Debarred until 9/10/2012. Case closed.

Chavez, Carlos 
Lomeli 

223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 7/2/2007;
proposed for debarment, 
9/30/2008; debarred, 
1/30/2009

Allegations of Wire Fraud 
and Money Laundering 
and Theft

While deployed to Iraq, allegedly used civilian employ-
ment at USPO, California, to use the identities of mili-
tary personnel to receive unauthorized payments from 
DFAS. Debarred until 9/10/2012. Case closed.

Hollier, Derryl 
223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 7/2/2007;
proposed for debarment, 
9/30/2008; debarred, 
1/30/2009

Allegations of Wire Fraud 
and Money Laundering 
and Theft

While deployed to Iraq, allegedly used civilian employ-
ment at USPO, California, to use the identities of mili-
tary personnel to receive unauthorized payments from 
DFAS. Debarred until 9/10/2012. Case closed.

Lopez, Luis A.
223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 7/2/2007;
proposed for debarment, 
9/30/2008; debarred, 
1/30/2009

Allegations of Wire Fraud 
and Money Laundering 
and Theft

While deployed to Iraq, allegedly used civilian employ-
ment at USPO, California, to use the identities of mili-
tary personnel to receive unauthorized payments from 
DFAS. Debarred until 9/10/2012. Case closed.

Al Sawari General 
Trading and  
Contracting 
Company

Contractor, ASG 
Kuwait 

Proposed for debarment, 
1/18/2008; debarred, 
3/13/2008

Allegations of Non-
Performance of Contract 
Terms and Trafficking in 
Counterfeit Goods and 
Services

Attempted to deliver 571 counterfeit Nokia cell phones 
to ASG-KU as part of 3 separate contracts. Phones 
determined to be counterfeit after DD 250 issues but 
before issue to units and payment to contractor. Case 
closed.

Martin, Anthony J.
Subcontract 
Manager, KBR, 
Kuwait

Suspended, 7/19/2007; 
proposed for debarment, 
9/29/2009; debarred, 
6/3/2009

Allegations of Bribery, 
Illegal Gratuities, and 
Receipt of Kickbacks

Allegedly awarded a subcontract to a Kuwaiti company 
after agreeing with its managing partner that he was 
going to receive $50,240 for the award of the contract. 
Case closed.

Smoot, Kevin Andre 
Managing Director, 
Eagle Global 
Logistics Services

Suspended, 8/8/2007; 
proposed for debarment, 
3/10/2008; debarred, 
9/30/2008

Allegations of False 
Statements, False Claims

Allegedly falsely stated that $1,141,097 in war risk sur-
charges billed by Eagle Global Logistics to KBR as part 
of a subcontract were legitimate. Case closed.

Continued on next page



JANUARY 30, 2011 I REPORT TO CONGRESS I  E-7

APPENDIX E

Name Position
Suspension and  
Debarment Action Taken

Reason for  
Action Case Status

Hall, Terry

Owner/Manager, 
Freedom Consulting 
and Catering, U.S. 
Eagles Services and 
Total Government 
Allegiance

Suspended, 3/7/2008
Allegations of Bribery in 
Obtaining a Government 
Contract

Indicted on 11/20/2007 in the U.S. District Court for 
the District of Columbia on one count of Bribery, in 
violation of 18 U.S.C. § 201 (b)(1)(A), as a result of 
alleged participation in a scheme to fraudulently 
award U.S. government contract to supply bottled 
water and other supplies and services to the U.S. 
military in Iraq and Kuwait. 

Freedom Consulting 
and Catering 
Company WLL

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Suspended, 3/7/2008 Affiliate and Imputee of Terry Hall.

U.S. Eagles Services 
Corporation

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Suspended, 3/7/2008 Affiliate and Imputee of Terry Hall.

Total Government 
Allegiance

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Suspended, 3/7/2008 Affiliate and Imputee of Terry Hall.

Bluebridge  
International Trading 
and Contracting 
Company, WLL

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Suspended, 3/7/2008
Affiliate and Imputee of Terry Hall, U.S. Eagles Services 
Corporation, Freedom Consulting and Catering, WLL, 
and Total Government Allegiance.

Finbar, J. Charles

Owner/manager, 
Freedom Consulting 
and Catering 
Company WLL, 
U.S. Eagles Services 
Corporation, 
Total Government 
Allegiance, 
Bluebridge 
International 
General Trading 
and Contracting 
Company, WLL and 
Trimedpro Project 
Management

Suspended, 3/7/2008 Affiliate and Imputee of Terry Hall.

Trimedpro Project 
Management

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Suspended, 3/7/2008

Affiliate of Freedom Consulting and Catering 
Company WLL, U.S. Eagles Services Corporation, Total 
Government Allegiance, Bluebridge International 
General Trading and Contracting Company, WLL, and 
Trimedpro Project Management.

Ellis, Dorothy
Contractor 
Employee, U.S. 
Eagles Services

Suspended, 3/7/2008 Affiliate of U.S. Eagles Services.

Bruce, Richard

Contractor 
Employee, Total 
Government 
Allegiance

Suspended, 3/7/2008 Affiliate of Total Government Allegiance.

Charles, Maria 
Rosario 

Contractor 
Employee, U.S. 
Eagles Services

Suspended, 3/7/2008 Affiliate of U.S. Eagles Services.

Pressley, Eddie
Contractor 
Employee, U.S. 
Eagles Services

Suspended, 3/7/2008 Affiliate of U.S. Eagles Services.

Gayfield, Tina

Contractor 
Employee, Total 
Government 
Allegiance

Suspended, 3/7/2008 Affiliate of Total Government Allegiance.

Continued on next page
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Naji, Monther 
“Mike” Majeed 

Sales Manager, 
Phoenix 
Construction, Camp 
Liberty, Iraq

Suspended, 3/13/2008 Allegations of False 
Statements 

Allegedly submitted fraudulent applications for Com-
mon Access Cards, in violation of 18 U.S.C. § 1001(a)(3), 
False Statement.

Al Jabawi, Harith 
“Harry” Naji 

Regional 
Coordinator, Joshua 
Construction, Camp 
Liberty, Iraq

Suspended, 3/13/2008 Allegations of False 
Statements 

Allegedly submitted fraudulent applications for Com-
mon Access Cards, in violation of 18 U.S.C. § 1001(a)(3), 
False Statement.

Phoenix 
Construction

Contractor, VBC RCC, 
Iraq Suspended, 3/13/2008 Affiliate and Imputee of Naji.

Joshua Construction Contractor, VBC RCC, 
Iraq Suspended, 3/13/2008 Affiliate and Imputee of Naji.

Jabak, Ali N. 
Former Contractor 
(Interpreter), 
Baghdad, Iraq

Suspended, 5/23/2008; 
suspension terminated, 
12/11/2008; proposed for 
debarment, 7/16/2009; 
debarred, 9/30/2009 

False Statements and 
Conflicts of Interest

Alleged to have fraudulently claimed a payment of 
$595,000 for work completed by another contractor. 
Found not guilty at trial. Debarred until 7/15/2014 
based on a finding that he made multiple statements 
to conceal his ownership of Dourat Al-Arab from 
contracting officers to prevent disclosure of conflicts 
of interest resulting from his employment as a 
translator at the Camp Victory Contracting Center, 
Camp Victory, Iraq. 

Jabak, Liberty A. Spouse of Ali N. 
Jabak

Suspended, 5/23/2008; 
suspension terminated, 
12/11/2008; proposed for 
debarment, 7/16/2009; 
debarred, 9/30/2009

Alleged to have fraudulently claimed a payment of 
$595,000 for work completed by another contractor. 
Found not guilty at trial. Debarred until 7/15/2014 as an 
affiliate and imputee of Ali N. Jabak.

Liberty’s 
Construction 
Company

Former contractor, 
Camp Victory, Iraq

Suspended, 5/23/2008; 
suspension terminated, 
12/11/2008; proposed for 
debarment, 7/16/2009; 
debarred, 9/30/2009

Alleged to have fraudulently claimed a payment of 
$595,000 for work completed by another contractor. 
Found not guilty at trial. Debarred until 7/15/2014 as an 
affiliate and imputee of Ali N. Jabak.

Taresh, Tharwat

Employee, Dourat 
Al-Arab and Dourat 
Al-Arab, Baghdad, 
Iraq

Proposed for debarment, 
7/16/2009; debarred, 
9/30/2009

False Statements

Made multiple false and misleading statements to 
Government investigators regarding his relationship 
with Ali N. Jabak, the ownership of Courat Al-Arab. 
Debarred until 7/15/2014.

Al-Arab, Babwat 
Dourat

Contractor, JCC-I/A, 
Baghdad, Iraq

Proposed for debarment, 
7/16/2009; debarred, 
9/30/2009

Debarred until 7/15/2014 as an affiliate and imputee of 
Ali N. Jabak and Tharwat Taresh.

Al-Arab, Dourat Contractor, JCC-I/A, 
Baghdad, Iraq

Proposed for debarment, 
7/16/2009; debarred, 
9/30/2009

Debarred until 7/15/2014 as an affiliate and imputee of 
Ali N. Jabak and Tharwat Taresh.

Yehia, Hussein Ali
Corporate Officer, 
Dourat Al-Arab, 
Beruit Lebanon

Proposed for debarment, 
7/16/2009; debarred, 
9/30/2009

Debarred until 7/15/2014 as an affiliate and imputee of 
Ali N. Jabak.

Issa, Amina Ali
Corporate Officer, 
Dourat Al-Arab, 
Beruit Lebanon

Proposed for debarment, 
7/16/2009; debarred, 
9/30/2009

Debarred until 7/15/2014 as an affiliate and imputee of 
Ali N. Jabak.

Yehia, Adel Ali
Corporate Officer, 
Dourat Al-Arab, 
Beruit Lebanon

Proposed for debarment, 
7/16/2009; debarred, 
9/30/2009

Debarred until 7/15/2014 as an affiliate and imputee of 
Ali N. Jabak.

Newcon 
International, Ltd.

NVG Supplier, 
TACOM Contract for 
Iraqi Army Battalion 
Equipment Sets

Suspended, 6/9/2008 
Allegations of Wire 
Fraud, Conspiracy and 
Money Laundering

Allegedly attempted to obtain a TACOM subcontract 
for Night Vision Goggles for the Iraqi Armed Forces 
by making payments to another NVG supplier to halt 
deliveries, resulting in Newcon becoming the default 
supplier. Company does business as “Newcon Optik.”

Continued on next page
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Beker, Mendel President, Newcon 
International Suspended, 6/9/2008

Allegations of Wire 
Fraud, Conspiracy and 
Money Laundering

Allegedly attempted to obtain a TACOM subcontract 
for Night Vision Goggles for the Iraqi Armed Forces 
by making payments to another NVG supplier to 
halt deliveries, resulting in Newcon becoming the 
default supplier. Also known as “Mikhail Lvovich” and 
“Michael Beker.”

Prilik, Arie
Vice President, 
Newcon 
International

Suspended, 6/9/2009
Allegations of Wire 
Fraud, Conspiracy and 
Money Laundering

Allegedly attempted to obtain a TACOM subcontract 
for Night Vision Goggles for the Iraqi Armed Forced 
by making payments to another NVG supplier to halt 
deliveries, resulting in Newcon becoming the default 
supplier. 

Name Withheld Employee, Newcon 
International

Suspended, 6/9/2008; 
suspension terminated, 
8/21/2008

Affiliate of Newcon 
International See entry for Newcon International.

Stins Coman 
International

Minority 
owner, Newcon 
International, LTD

Suspended, 6/9/2008 Affiliate of Newcon 
International See entry for Newcon International.

Raman International, 
Inc.

Contractor, Victory 
Base Complex RCC, 
Iraq

Suspended, 6/14/2008 Allegations of Conspiracy 
to Commit Bribery

Allegedly provided between $40,000 and $370,000 
in payments and a Harley Davidson motorcycle to an 
Army Contracting Officer in exchange for the award 
of bottled water contracts in Iraq and Kuwait. Indicted 
1/23/2008 in the Western District of Oklahoma.

Chidiac, Elie Samir 
Iraq Country 
Manager, Raman 
International, Inc.

Suspended, 6/14/2008 Allegations of Conspiracy 
to Commit Bribery

Allegedly provided between $40,000 and $370,000 
in payments and a Harley Davidson motorcycle to an 
Army Contracting Officer in exchange for the award 
of bottled water contracts in Iraq and Kuwait. Indicted 
1/23/2008 in the Western District of Oklahoma. 

Atallah, Mike CEO, Raman 
International, Inc. Suspended, 6/14/2008 

Allegations of Conspiracy 
to Commit Bribery 
(Accessory)

Affiliate and Imputee of Raman International and Elie 
Chidiac.

Atallah, Marta Treasurer, Raman 
International, Inc. Suspended, 6/14/2008 

Allegations of Conspiracy 
to Commit Bribery 
(Accessory)

Affiliate and Imputee of Raman International and Elie 
Chidiac.

Atilan, Metin 
Owner, PMA 
Services Supply and 
Construction

Suspended, 6/23/2008
Allegations of Conspiracy 
to Commit Contract 
Fraud, Wire Fraud

Allegedly offered to pay a contracting officer for the 
award of contracts to PMA Services Supply and Con-
struction for the supply of residential trailers. Arrested 
6/8/2008 in Las Vegas and released on bail. Fugitive as 
of 6/12/2008.

PMA Services Supply 
and Construction LLC

Construction 
Equipment Supplier, 
MNF-I

Suspended, 6/23/2008
Allegations of Conspiracy 
to Commit Contract 
Fraud, Wire Fraud

See entry for Metin Atilan.

Kayteks General 
Services Co.

Turkish Subsidiary, 
PMA Services Supply 
and Construction

Suspended, 6/23/2008
Allegations of Conspiracy 
to Commit Contract 
Fraud, Wire Fraud

See entry for Metin Atilan.

Williams, Theodore 
Q.

Vice President, PMA 
Services Supply and 
Construction

Suspended, 6/23/2008 
Allegations of Conspiracy 
to Commit Contract 
Fraud, Wire Fraud

See entry for Metin Atilan. Allegedly assisted in 
delivering payments as part of scheme to fraudulently 
obtain contracts for residential trailer supply.

Kacar, Ozgen Affiliate, Metin 
Atilan Suspended, 6/23/2008 

Allegations of Conspiracy 
to Commit Contract 
Fraud, Wire Fraud

See entry for Metin Atilan. Allegedly assisted in 
delivering payments as part of scheme to fraudulently 
obtain contracts for residential trailer supply.

Kacar, Mezin Affiliate, Metin 
Atilan Suspended, 6/23/2008

Allegations of Conspiracy 
to Commit Contract 
Fraud, Wire Fraud

See entry for Metin Atilan. Allegedly assisted in 
delivering payments as part of scheme to fraudulently 
obtain contracts for residential trailer supply.

Atilan, Ayfer 

Manager and 
Part-owner, PMA 
Services Supply and 
Construction

Suspended, 6/23/2008
Allegations of Conspiracy 
to Commit Contract 
Fraud, Wire Fraud

See entry for Metin Atilan.

Continued on next page
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Momon, James, Jr., 
Major, USA

Former Contracting 
Officer, Camp 
Arifjan, Kuwait

Suspended, 8/21/2008 Allegations of Conspiracy 
and Bribery

Allegedly received payments for the award of contracts 
from Kuwaiti contractors. Currently awaiting trial.

Omega Construction 
and Support Services

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Suspended, 8/21/2008 See entry for MAJ James 
Momon, Jr.

Company established by MAJ James Momon to 
facilitate the receipt of kickbacks associated with the 
award of contracts to Kuwaiti contractors.

Allied Arms 
Company, Ltd.

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/28/2010

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred based on statements made by MAJ John 
Cockerham, MAJ James Momon, and Melissa Cocker-
ham as part of the factual basis for their guilty pleas, 
that Allied Arms and Mr. Shahir Nabih Fawzi Audah 
made payments valued at $3,130,000 between 2005 
and 2007 for the purpose of obtaining Army contracts. 
Debarred until 7/22/2018. Case closed.

Jireh Springs General 
Trading and  
Contracting 
Establishment

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Proposed for debarment on 7/23/2008 based on 
allegations of payments made to MAJ John Cockerham 
in exchange for bottled water BPA calls. Response to 
proposed debarment pending.

Zenith Enterprises, 
Ltd.

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

d/b/a “Zenith for General Trading and Contracting” 
and “Zenith Enterprises, Ltd.” Debarred for a period 
of 10 years based on allegations of payments made to 
MAJ John Cockerham in exchange for bottled water 
BPA calls. Case closed.

Trans Orient General 
Trading

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008 

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allegations 
of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Case closed.

Audah, Shahir Nabih 
Fawzi

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/28/2010

Conspiracy; Bribery

a.k.a. “Shaher Fawzi.” Debarred based on statements 
made by MAJ John Cockerham, MAJ James Momon, 
and Melissa Cockerham as part of the factual basis for 
their guilty pleas, that Allied Arms and Mr. Shahir Nabih 
Fawzi Audah made payments valued at $3,130,000 
between 2005 and 2007 for the purpose of obtaining 
Army contracts. Debarred until 7/22/2018. Case closed.

Al-Ajmi, Falah
Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008 

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allegations 
of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Case closed.

Gopal, K. V.
Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allegations 
of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Case closed.

Nair, Vasantha 
Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008 

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred based on allegations of payments made to 
MAJ John Cockerham in exchange for bottled water 
BPA calls. Case closed.

Defense Consulting 
and Contracting  
Group, L.L.C.

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/28/2010 

See case status
Affiliate and imputee of Allied Arms, Ltd., Allied Arms 
WLL and Shahir Nabih Fawzi Audah. Debarred until 
7/22/2018. Case closed.

Allied Arms 
Company, W.L.L.

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/28/2010 

Conspiracy; Bribery

Debarred based on statements made by MAJ 
John Cockerham, MAJ James Momon, and Melissa 
Cockerham as part of the factual basis for their guilty 
pleas, that Allied Arms and Mr. Shahir Nabih Fawzi 
Audah made payments valued at $3,130,000 between 
2005 and 2007 for the purpose of obtaining Army 
contracts. Debarred until 7/22/2018. Case closed.

Jireh Ventures USA
Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Company established by MAJ Cockerham to facilitate 
the receipt of kickbacks associated with the award of 
contracts to Kuwaiti contractors. Response to proposed 
debarment. Submitted and under review.

Continued on next page
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D and J Trading 
Company

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
5/14/2009

Allegations of Bribery in 
Obtaining a Government 
Contract

Company established by MAJ Cockerham to facilitate 
the receipt of kickbacks associated with the award of 
contracts to Kuwaiti contractors. Debarred for a period 
of 10 years ending 7/23/2018. Case closed.

First AIM Trading 
and Contracting

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allega-
tions of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Debarred for a 
period of 10 years ending 7/22/2018. Case closed.

Future AIM United
Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allega-
tions of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Debarred for a 
period of 10 years ending 7/22/2018. Case closed.

Dewa Projects, 
(Private) Ltd.

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allega-
tions of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Debarred for a 
period of 10 years ending 7/22/2018. Case closed.

Al Ghannom and 
Nair General Trading 
Company

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allega-
tions of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Debarred for a 
period of 10 years ending 7/22/2018. Case closed.

Dewa Trading 
Establishment

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allega-
tions of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Debarred for a 
period of 10 years ending 7/22/2018. Case closed.

Dewa Europe
Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allega-
tions of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Debarred for a 
period of 10 years ending 7/22/2018. Case closed.

Triad United 
Technologies, L.L.C.

Contractor, ACA, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
7/23/2008; debarred, 
9/17/2008

Allegations of Bribery in 
Obtaining a Government 
Contract

Debarred for a period of 10 years based on allega-
tions of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Debarred for a 
period of 10 years ending 7/22/2018. Case closed.

Lanmon, Cedar J.  
CPT, USA

Former COR, LSA 
Anaconda, assigned 
to I Corps and Ft. 
Lewis, WA

Suspended, 6/17/2008; 
proposed for debarment, 
4/9/2009; debarred, 6/3/2009

Allegations of Bribery

Allegedly facilitated the award of contracts to a con-
tractor in exchange for 10% of contract awards valued 
at $250,000 during 2 deployments. Also allegedly 
provided short-term loans to other contractors he was 
responsible for overseeing. Debarred for a period of 6 
years ending 6/16/2014. Case closed.

Dubois, Lee W.
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008; 
proposed for debarment, 
11/23/2010

Allegations of False 
Statement and Theft

Used fraudulent documents to draw JP-8 aviation fuel 
and DF-2 diesel fuel from the Victory Bulk Fuel Point, 
Camp Victory, Iraq. Dubois was assisted by Jeffrey, 
Shrewtha, Maalouf, and Young, and allegedly then 
resold this fuel to unknown persons in Iraq.

Jeffrey, Robert
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008; 
proposed for debarment, 
11/23/2010

Allegations of False 
Statement and Theft

Used fraudulent documents to draw JP-8 aviation fuel 
and DF-2 diesel fuel from the Victory Bulk Fuel Point, 
Camp Victory, Iraq. Dubois was assisted by Jeffrey, 
Shrewtha, Maalouf, and Young, and allegedly then 
resold this fuel to unknown persons in Iraq.

Shrewtha, Bal Ram
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008; 
proposed for debarment, 
11/23/2010

Allegations of False 
Statement and Theft

Used fraudulent documents to draw JP-8 aviation fuel 
and DF-2 diesel fuel from the Victory Bulk Fuel Point, 
Camp Victory, Iraq. Dubois was assisted by Jeffrey, 
Shrewtha, Maalouf and Young, and allegedly then 
resold this fuel to unknown persons in Iraq.

Maalouf, Elias 
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008; 
proposed for debarment, 
11/23/2010

Allegations of False 
Statement and Theft

Used fraudulent documents to draw JP-8 aviation fuel 
and DF-2 diesel fuel from the Victory Bulk Fuel Point, 
Camp Victory, Iraq. Dubois was assisted by Jeffrey, 
Shrewtha, Maalouf and Young, and allegedly then 
resold this fuel to unknown persons in Iraq.

Continued on next page
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Young, Robert 
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008; 
proposed for debarment, 
1/21/2010; debarred, 
3/9/2010

Allegations of False 
Statement and Theft

Alleged to have participated in a scheme to steal jet 
fuel and diesel fuel from the Camp Victory Bulk Fuel 
Storage Facility using fraudulent identification cards 
and authorization letters. Sentenced on 11/11/2009. 
Debarred for a period of 12 years, ending on 
9/22/2021. Case closed.

Davis, Kevin Arthis,  
COL, USA (Ret.)

Former Chief, 
Technical Evaluation 
Team, CPA Office of 
Security Cooperation

Proposed for debarment, 
11/25/2008; debarred, 
8/20/2009

Allegations of Bribery 
and Bid-rigging

Provided improper assistance to Lee Dynamics 
International and other contractors in the award 
of warehouse contracts by the CPA. Debarred until 
11/24/2017. Case closed.

Krage, Gerald 
Thomas, SGM, USAR

Task Force Dragon, 
MNC-I, Camp Victory

Proposed for debarment, 
3/19/2009; debarred, 
9/4/2009; debarment 
terminated by the Army, 
12/14/2009

Failure to Obey a Lawful 
General Order and False 
Official Statement

On multiple occasions between January and October 
2008, Krage attempted to use his official position to 
obtain Government contracts for Alrafidane by making 
false representations to contracting officers, inserting 
requirements for Alrafidane products into contract 
specifications and providing information to Alrafidane 
to assist in the preparation statements of work for 
MNF-I projects. Debarred until 3/18/2012. Debarment 
terminated 12/14/2009. Case closed.

Castro, Andrew 
John, SSG, USAR

President, 
Alrafidane, LLC

Proposed for debarment, 
3/19/2009; debarred, 
9/4/2009; debarment 
terminated by the Army, 
12/14/2009

Affiliate and imputee of Gerald Krage. Debarred until 
3/18/2012. Debarment terminated 12/14/2009. Case 
closed.

Alrafidane, LLC

Water purification 
system 
manufacturer, 
Lagrangeville, NY

Proposed for debarment, 
3/19/2009; debarred, 
9/4/2009; debarment 
terminated by the Army, 
12/14/2009

Affiliate and imputee of Gerald Krage. Debarred until 
3/18/2012. Debarment terminated 12/14/2009. Case 
closed.

Alama, Nazar Abd Director, San Juan 
Co.

Proposed for debarment, 
4/9/2009; debarred, 7/1/2009

Allegations of 
Attempted Bribery

Allegedly solicited a JCC-I/A contracting officer to 
award contracts to San Juan Co., in exchange for a 
$250,000 cash payment. Debarred for a period of 5 
years ending on 4/8/2014. Case closed.

San Juan Co.

Construction 
materials supplier 
and general support 
contractor, Baghdad, 
Iraq

Proposed for debarment, 
4/9/2009; debarred, 7/1/2009

Affiliate of Nazar Abd Alama. Debarred for a period of 
5 years ending on 4/8/2014. Case closed.

Mississippi Company 
for the General 
Contract

Construction 
materials supplier 
and general support 
contractor, Baghdad, 
Iraq

Proposed for debarment, 
4/9/2009; debarred, 7/1/2009

Affiliate of Nazar Abd Alama. Debarred for a period of 
5 years ending on 4/8/2014. Case closed.

Murray, Christopher 
H., MAJ, USA (Ret.)

Former contracting 
officer, Camp 
Arifjan, Kuwait

Suspended, 1/19/2009; 
proposed for debarment, 
9/22/2010; debarred, 
11/10/2010

Bribery; False Statements

Entered a guilty plea to fraudulently awarding 
contracts to contractors in Kuwait in exchange for 
payments of approximately $245,000 during two 
deployments in 2006. Sentenced on 12/28/2009 to 
57 months confinement and restitution of $245,000. 
Debarred until 9/14/2018. Case closed.

Nguyen, Michael 
Dung, CPT, USA

4th Brigade 
Combat Team, 
2d Battalion, 23d 
Infantry Regiment, 
2d Infantry Division, 
Muqdadiyah, Iraq

Suspended, 3/13/2009; 
proposed for debarment, 
6/10/2010; debarred, 
8/19/2010

Allegations of Theft of 
Government Property, 
Structuring Financial 
Transactions and Money 
Laundering

Converted approximately $690,000 in CERP funds 
for his personal use during his deployment to Iraq, 
sending them by mail from Iraq to his Oregon 
residence. On his return from Iraq, it is alleged that he 
deposited $387,550 into four separate bank accounts. 
Pleaded guilty to theft of Government property and 
structuring financial transactions. Debarred until 
3/15/2015. Case closed. 

Continued on next page
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Reason for  
Action Case Status

Fankhauser, 
Jacqueline S.

Family member, 
JCC-I/A Contracting 
Officer

Proposed for debarment, 
4/17/2009; debarred, 
8/7/2009

Receipt of Stolen 
Property

Received cash payments and personnel property 
valued at approximately $370,000 from a contractor 
on behalf of a deployed family member as part of a 
scheme to fraudulently award multiple Government 
contracts. Sentenced on 2/19/2009 to 1 year probation, 
180 days home confinement, 104 hours of community 
service, a $10,000 fine, and $100 special assessment.

George, Elbert W. III,
CPT, USA

Logistics Officer, 
413th Military 
Transition Team, 
Forward Operating 
Base Paliwoda, Iraq

Suspended 6/17/2009; 
proposed for debarment, 
9/4/2009; debarred, 
1/21/2010

Allegations of Conspiracy 
to Steal Government 
Property

Allegedly sold 1 bus, 8 trucks, 19 generators, 5 trailers, 
and other miscellaneous items from Joint Base 
Balad DRMO lot to local Iraqis in exchange for cash 
payments. Entered guilty plea on 3/13/2009 and was 
sentenced to two years probation and joint restitution 
of $52,288 on 6/22/2009. Debarred for a period of 5 
years ending on 6/16/2014. Case closed.

Greene, Roy, Jr., SFC, 
USA

Logistics NCOIC, 
413th Military 
Transition Team, 
Forward Operating 
Base Paliwoda, Iraq

Suspended, 6/17/2009; 
proposed for debarment, 
9/4/2009; debarred, 
1/21/2010

Allegations of Conspiracy 
to Steal Government 
Property

Allegedly sold 1 bus, 8 trucks, 19 generators, 5 
trailers, and other miscellaneous items from Joint 
Base Balad DRMO lot to local Iraqis in exchange for 
cash payments. Entered guilty plea on 3/13/2009 and 
was sentenced to three years probation and joint 
restitution of $52,288 on 6/22/2009. Debarred for a 
period of 5 years ending on 6/16/2014. Case closed.

Webb, Ofelia, CSM, 
USA

HHC 94th BSB, Camp 
Rustamiyah, Iraq

Proposed for debarment, 
8/7/2009; debarred 1/21/2010

Allegations of Extortion, 
Receipt of Kickbacks

Allegedly engaged in a scheme to extort kickbacks 
from contractors on FOB Rustamiyah, Iraq. Debarred 
for a period of 5 years ending on 8/14/2014. Case 
closed.

Faust, Patrick Arness, 
1SG, USA

B CO 94th BSB, Camp 
Rustamiyah, Iraq

Proposed for debarment, 
8/7/2009; debarred, 
1/21/2010

Allegations of Extortion, 
Receipt of Kickbacks

Allegedly engaged in a scheme to extort kickbacks 
from contractors on FOB Rustamiyah, Iraq. Debarred 
for a period of 5 years ending on 8/14/2014. Case 
closed.

Pettaway, Nyree
Family member, U.S. 
Army Contracting 
Officer

Suspended, 8/7/2009; 
proposed for debarment, 
1/14/2020; debarred, 
3/17/2010

Allegations of 
Conspiracy, Money 
Laundering, and Wire 
Fraud

Allegedly assisted MAJ John L. Cockerham, Jr., in 
concealing assets following his indictment and arrest 
on allegations of bribery and fraudulent awards of 
contracts in Kuwait. Sentenced on 12/2/2009. Debarred 
for a period of 6 years ending on 8/6/2015. Case closed.

Domingo, Joselito B.
Resident Engineer, 
ACOE-GRD, Kirkuk, 
Iraq

Suspended, 7/29/2009 Allegations of Bribery
Allegedly solicited a $40,000 payment from a contrac-
tor in exchange for the award of a $2,500,000 contract 
for the construction of parks in Kirkuk, Iraq.

Dalvi, Javid Yousef

Employee, Area 
Support Group 
- Kuwait, U.S. 
Embassy, Kuwait 
City, Kuwait

Proposed for debarment, 
8/7/2009; debarred, 
9/25/2009

Acceptance of Illegal 
Gratuities

Accepted payments of between $15,000 and $20,000 
from Kuwait freight forwarders in exchange for 
expedited processing of customs forms related to 
tax-free shipments of U.S. military goods into Kuwait. 
Case closed.

Williams, Bryant T., 
CPT, USA

101st ABN Div 
(AASLT), Baghdad, 
Iraq

Suspended, 9/4/2009 Allegations of Bribery 
and Extortion

Allegedly awarded approximately $500,000 in 
contracts to two Iraqi contractors in exchange for cash 
payments and other items of value while deployed to 
Iraq between September 2005 and September 2006.

Driver, William Spouse, LTC Debra 
Harrison, USAR

Suspended, 9/10/2009; 
proposed for debarment, 
9/1/2010; debarred, 
10/22/2010

Allegations of Money 
Laundering

Entered a guilty plea to one count of money 
laundering as part of a scheme to rig the award of 
contracts by the CPA in the area of Al-Hillah, Iraq. 
Sentenced to 3 years probation and restitution of 
$36,000. Debarred until 9/9/2014. Case closed. 

Sublett, Charles 
Eugene

Former Army 
Contracting Officer, 
LSA Anaconda, 
Balad, Iraq

Suspended, 1/21/2010
Allegations of Bulk Cash 
Smuggling and False 
Statements

Allegedly sent $107,900 in sequentially numbered $100 
bills and 17,120,000 in Iraqi Dinars (valued at $11,607) 
from LSA Anaconda to Texas without a Customs 
declaration.

Triple A United 
General Trading  
& Contracting

Equipment Lessor, 
Camp Arifjan, 
Kuwait

Proposed for debarment, 
1/21/2010; debarred, 
4/16/2010

Product Substitution; 
False Claims

Provided a non-conforming 7-ton shuttle lift crane for 
use at Camp Arifjan, Kuwait. Debarred until 1/20/2013. 

Continued on next page
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Gamal, Ashraf 
Mohammad

General Manager, 
Triple A United 
General Trading & 
Contracting

Proposed for debarment, 
1/21/2010; debarred, 
4/16/2010

Product Substitution; 
False Claims

Provided a non-conforming 7-ton shuttle lift crane for 
use at Camp Arifjan, Kuwait. Debarred until 1/20/2013. 

Russell, Theresa

Contracting 
Specialist, Baghdad 
Regional Contracting 
Center, Camp 
Victory, Iraq 

Suspended, 2/4/2010

Allegations of Bulk 
Cash Smuggling, False 
Statements, Money 
Laundering, Conspiracy, 
and Bribery 

Allegedly received the proceeds from a bribery scheme 
from a second contracting officer for the purpose of 
smuggling it into the United States through the Postal 
Service and the purchase of various items.

Fazand, Chet M. 
Owner, Fazand 
International Trading 
and Al Dalla Co.

Show Cause Letter, 9/24/2010
Civil matter USDC, WD 
Louisiana - Violation of 
Employment Contract

Breach of a non-compete clause entered into with 
Human Resources International LLC and Card Industries 
Inc. Has refused to receive notice of a permanent 
injunction entered by the USDC for the Western 
District of Louisiana.

Fazand, Chad M. 
Owner, Fazand 
International Trading 
and Al Dalla Co.

Show Cause Letter, 9/24/2010
Civil matter USDC, WD 
Louisiana - Violation of 
Employment Contract

Breach of a non-compete clause entered into with 
Human Resources International LLC and Card Industries 
Inc. Has refused to receive notice of a permanent 
injunction entered by the USDC for the Western 
District of Louisiana.

Fazand International 
Trading LLC

Subcontractor, 
various companies, 
Iraq

Show Cause Letter, 9/24/2010
Civil matter USDC, WD 
Louisiana - violation of 
employment contract

Breach of a non-compete clause entered into with 
Human Resources International LLC and Card Industries 
Inc. Has refused to receive notice of a permanent 
injunction entered by the USDC for the Western 
District of Louisiana.

Al Dalla Co.
Subcontractor, 
various companies, 
Iraq

Show Cause Letter, 9/24/2010
Civil matter USDC, WD 
Louisiana - violation of 
employment contract

Breach of a non-compete clause entered into with 
Human Resources International LLC and Card Industries 
Inc. Has refused to receive notice of a permanent 
injunction entered by the USDC for the Western 
District of Louisiana.

Sigma Group 
International

Contractor, Camp 
Victory, Iraq

Proposed for debarment, 
8/19/2010

Allegations of Fuel Theft, 
False Claims and False 
Statements

Allegedly resold fuel that was to be recycled, in 
violation of contract provisions; received fuel valued 
at $1,382,722 without authorization and diverted 
$26,234 worth of fuel for use in the BIAP Hotel's gen-
erator without authorization.

Ammar M. Al-Orfali Contractor, Camp 
Victory, Iraq

Proposed for debarment, 
8/19/2010

Allegations of Fuel Theft, 
False Claims and False 
Statements

Allegedly resold fuel that was to be recycled, in 
violation of contract provisions; received fuel valued 
at $1,382,722 without authorization and diverted 
$26,234 worth of fuel for use in the BIAP Hotel's gen-
erator without authorization.

Nahwa Al-Isdihar Co. Contractor, Camp 
Victory, Iraq

Proposed for debarment, 
8/19/2010

Affiliate and imputee of Sigma Group International, 
Sigma Waste Management and Oil Recycling Plant and 
Mr. Ammar M. Al-Orfali.

BIAP Caravan Hotel Vendor, BIAP Proposed for debarment, 
8/19/2010

Affiliate and imputee of Sigma Group International, 
Sigma Waste Management and Oil Recycling Plant and 
Mr. Ammar M. Al-Orfali.

Great Sigma General 
Trading

Contractor, Camp 
Victory, Iraq

Proposed for debarment, 
8/19/2010

Affiliate and imputee of Sigma Group International, 
Sigma Waste Management and Oil Recycling Plant and 
Mr. Ammar M. Al-Orfali.

Ard Al Adyat Co. Contractor, Camp 
Victory, Iraq

Proposed for debarment, 
8/19/2010

Affiliate and imputee of Sigma Group International, 
Sigma Waste Management and Oil Recycling Plant and 
Mr. Ammar M. Al-Orfali.

IAIBC Office Tower Vendor, BIAP Proposed for debarment, 
8/19/2010

Affiliate and imputee of Sigma Group International, 
Sigma Waste Management and Oil Recycling Plant and 
Mr. Ammar M. Al-Orfali.

Brother Fuel Station Vendor, Camp 
Victory, Iraq

Proposed for debarment, 
8/19/2010

Affiliate and imputee of Sigma Group International, 
Sigma Waste Management and Oil Recycling Plant and 
Mr. Ammar M. Al-Orfali.

Continued on next page
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Sigma Batch Plant Contractor, Camp 
Victory, Iraq

Proposed for debarment, 
8/19/2010

Affiliate and imputee of Sigma Group International, 
Sigma Waste Management and Oil Recycling Plant and 
Mr. Ammar M. Al-Orfali.

Sigma Waste 
Management

Contractor, Camp 
Victory, Iraq

Proposed for debarment, 
8/19/2010

Allegations of Fuel Theft, 
False Claims and False 
Statements

Allegedly resold fuel that was to be recycled, in 
violation of contract provisions; received fuel valued 
at $1,382,722 without authorization and diverted 
$26,234 worth of fuel for use in the BIAP Hotel's 
generator without authorization.

Desert Moon 
Company

Contractor, COB 
Adder, Tallil Iraq

Proposed for debarment, 
8/13/2010; debarred, 
9/22/2010

False Claims; False 
Statements; Product 
Substitution

Provided non-conforming generators and air 
conditioners as part of two contracts with JCC-I/A. As 
subcontractor for Balade Company and Amwaj Al-Neel 
Company, Desert Moon was responsible for providing 
the nonconforming goods that were delivered under 
these contracts. 

Kareem, Oday Abdul Owner, Desert Moon 
Company

Proposed for debarment, 
8/13/2010; debarred, 
9/22/2010

False Claims; False 
Statements; Product 
Substitution

Provided non-conforming generators and air 
conditioners as part of two contracts with JCC-I/A. As 
subcontractor for Balade Company and Amwaj Al-Neel 
Company, Desert Moon was responsible for providing 
the nonconforming goods that were delivered under 
these contracts. 

Mohammad, 
Maytham Jassim

Owner, Baladi 
Company

Proposed for debarment, 
8/13/10; debarred, 9/22/2010

False Claims; False 
Statements; Product 
Substitution

Fraudulently billed the Army for air conditioners 
and generators delivered by Desert Moon Company, 
resulting in the loss of $3,202,850 to the Government.

Baladi Company Contractor, COB 
Adder, Tallil, Iraq

Proposed for debarment, 
8/13/10; debarred, 9/22/2010

False Claims; False 
Statements; Product 
Substitution

Fraudulently billed the Army for air conditioners 
and generators delivered by Desert Moon Company, 
resulting in the loss of $3,202,850 to the Government.

Fadheel, Ameer S. Owner. Amwaj Al-
Neel Company 

Proposed for debarment, 
8/13/10; debarred, 9/22/2010

False Claims; False 
Statements; Product 
Substitution

Fraudulently billed the Army for air conditioners 
and generators delivered by Desert Moon Company, 
resulting in the loss of $3,202,850 to the Government.

Amwaj Al-Neel 
Company

Contractor, COB 
Adder, Tallil, Iraq 

Proposed for debarment, 
8/13/10; debarred, 9/22/1200

False Claims; False 
Statements; Product 
Substitution

Fraudulently billed the Army for air conditioners 
and generators delivered by Desert Moon Company, 
resulting in the loss of $3,202,850 to the Government.

Harris, Guy M., MSG, 
USA

NCO assigned to ASG 
Kuwait Suspended, 9/22/2010

Allegations of Bulk Cash 
Smuggling; Money 
Laundering

Allegedly used multiple money orders to smuggle cash 
from Kuwait to CONUS for the purpose of purchasing 
real estate.

Liberty Al-Ahlia 
General Trading 
and Contracting 
Company

Kitchen Equipment 
Supplier, Camp 
Arifjan, Kuwait 

Proposed for debarment, 
8/27/2010; debarred, 
12/13/2010

Allegations of Bid-
rigging

Allegedly engaged in a scheme to submit multiple bids 
for kitchen supplies to ASG-Kuwait for the purpose of 
deceiving contracting personnel into believing that 
they received multiple bids from different companies. 
Debarred until 8/19/2013.

Bronze Al-Taqoos 
Al-Afjan

Kitchen Equipment 
Supplier, Camp 
Arifjan, Kuwait 

Proposed for debarment, 
8/27/2010; debarred, 
12/13/2010

Allegations of Bid-
rigging

Allegedly engaged in a scheme to submit multiple bids 
for kitchen supplies to ASG-Kuwait for the purpose of 
deceiving contracting personnel into believing that 
they received multiple bids from different companies. 
Debarred until 8/19/2013.

International Quality 
Kitchens Ardiya

Kitchen Equipment 
Supplier, Camp 
Arifjan, Kuwait 

Proposed for debarment, 
8/27/2010; debarred, 
12/13/2010

Allegations of Bid-
rigging

Allegedly engaged in a scheme to submit multiple bids 
for kitchen supplies to ASG-Kuwait for the purpose of 
deceiving contracting personnel into believing that 
they received multiple bids from different companies. 
Debarred until 8/19/2013.

Napolian, John
Kitchen Equipment 
Supplier, Camp 
Arifjan, Kuwait 

Proposed for debarment, 
8/27/2010; debarred, 
12/13/2010

Allegations of Bid-
rigging

Allegedly engaged in a scheme to submit multiple bids 
for kitchen supplies to ASG-Kuwait for the purpose of 
deceiving contracting personnel into believing that 
they received multiple bids from different companies. 
Debarred until 8/19/2013.

Continued on next page
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Sebastian, Joseph
Kitchen Equipment 
Supplier, Camp 
Arifjan, Kuwait 

Proposed for debarment, 
8/27/2010; debarred, 
12/13/2010

Allegations of Bid-
rigging

Allegedly engaged in a scheme to submit multiple bids 
for kitchen supplies to ASG-Kuwait for the purpose of 
deceiving contracting personnel into believing that 
they received multiple bids from different companies. 
Debarred until 8/19/2013.

Ismail, N.K.
Kitchen Equipment 
Supplier, Camp 
Arifjan, Kuwait 

Proposed for debarment, 
8/27/2010; debarred, 
12/13/2010

Allegations of Bid-
rigging

Allegedly engaged in a scheme to submit multiple bids 
for kitchen supplies to ASG-Kuwait for the purpose of 
deceiving contracting personnel into believing that 
they received multiple bids from different companies. 
Debarred until 8/19/2013.

Thomas, Biju
Kitchen Equipment 
Supplier, Camp 
Arifjan, Kuwait 

Proposed for debarment, 
8/27/2010; debarred, 
12/13/2010

Allegations of Bid-
rigging

Allegedly engaged in a scheme to submit multiple bids 
for kitchen supplies to ASG-Kuwait for the purpose of 
deceiving contracting personnel into believing that 
they received multiple bids from different companies. 
Debarred until 8/19/2013.

Combat General 
Trading Co.

Kitchen Equipment 
Supplier, Camp 
Arifjan, Kuwait 

Proposed for debarment, 
8/27/2010; debarred, 
12/13/2010

Allegations of Bid-
rigging

Allegedly engaged in a scheme to submit multiple bids 
for kitchen supplies to ASG-Kuwait for the purpose of 
deceiving contracting personnel into believing that 
they received multiple bids from different companies. 
Debarred until 8/19/2013.
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Table E.2 
Suspensions and Debarments (Air Force and Navy) 

Name Position Action Taken

AIR FORCE

Custer Battles Custer Battles, LLC Debarred, 3/17/2006 

Dayekh, Ahmed Hassan Al Riyadh Laboratories and 
Electricity Company Debarred, 9/26/2006–9/28/2009

Al Riyadh Laboratories and Electricity 
Company Debarred, 1/26/2007

Grove, Robert, COL, USA (Ret) Contractor Debarred, 10/30/2007

Mahmoud, Samir Western Solutions Debarred, 11/29/2007

Remington, Sherrie Lynn, CPT Proposed for debarment, 1/25/2008 

Ramirez, David Ricardo Contractor Suspended, 3/27/2009

Grove, Robert Jr., Al-Sishra Group Contractor Proposed for debarment, 4/14/2009; proposed 
debarment terminated, 4/30/2009

Thompson, Jeff Field Supervisor, 
Environmental Chemical Corp.

Suspended, 8/31/2009; proposed for 
debarment, 2/25/2010; debarred, 3/29/2010

NAVY

Medina, Gloria Proposed for debarment, 4/11/2008

Walton, Terrance O. MSGT, USMC Suspended, 7/15/2009

Webb, Rodney SGT, USMC Proposed for debarment, 6/29/2010; debarred, 
10/13/2010

Fuller, Mark R. MAJ, USMC Suspended, 6/29/2010

Singh, Jank Contractor Proposed for debarment, 9/21/2010; debarred 
11/24/2010

Blue Marine Services Contractor Proposed for debarment, 9/21/2010; debarred 
11/24/2010

Blue Marines General Trading, LLC Contractor Proposed for debarment, 9/21/2010; debarred 
11/24/2010

Blue Marines Contractor Proposed for debarment, 9/21/2010; debarred 
11/24/2010

Blue Marines Group Contractor Proposed for debarment, 9/21/2010; debarred 
11/24/2010

BMS Logistics Contractor Proposed for debarment, 9/21/2010; debarred 
11/24/2010

BMS Group Contractor Proposed for debarment, 9/21/2010; debarred 
11/24/2010

BMS General Trading LLC Contractor Proposed for debarment, 9/21/2010; debarred 
11/24/2010
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allocability, and reasonableness of incurred and 
billed costs. Procedures that govern the costs in-
curred in-country are also tested through reviews 
of contractor timekeeping, subcontract manage-
ment, and cash management/disbursement. 
Finally, to ensure that adequate internal controls 
are in place regarding the contractor’s policies 
and procedures, DCAA performs audits associ-
ated with critical internal control systems, with an 
emphasis on estimating, subcontract management, 
and billing systems.

DCAA plans and performs work on a fiscal year 
basis. Table F.1 shows both the Iraq-related audits 
closed during FY 2010 and the audits closed and 
still open in FY 2011 (as of December 31, 2010).

This appendix provides summaries of the audits 
listed in Section 6. All information provided is cur-
rent, as of December 31, 2010. 

Defense Contract Audit Agency

The services of the Defense Contract Audit Agency 
(DCAA) include professional advice to acquisition 
officials on accounting and financial matters to as-
sist them in the negotiation, award, administration, 
and settlement of contracts.
In addition to DCAA’s involvement in the negotia-
tion and award of contracts, significant resources 
are also dedicated to overseeing the allowability, 

Table F.1
DCAA Audits Related to Iraq, for FY 2010 and FY 2011 

Description of Audit Area

FY 2010 FY 2011

Closed Closed Open

Price Proposals (1) 105 8 13

Other Special Requested Audits (2) 38 4 53

Incurred Cost (3) 47 1 239

Labor Timekeeping (4) 29 3 37

Internal Controls (5) 32 5 92

Pre-award Accounting Survey (6) 8 5 3

Purchase Existence and Consumption (7) 5 0 23

Cost Accounting Standards (8) 48 3 93

Other (9) 26 3 89

Total  338 32 642

Note:
1.	 Price Proposals—Audits of price proposals submitted by contractors in connection with the award, modification, or repricing of government 

contracts or subcontracts
2.	 Other Special Requested Audits—Audit assistance provided in response to special requests from the contracting community based on identified 

risks
3.	 Incurred Cost—Audits of costs charged to government contracts to determine whether they are allowable, allocable, and reasonable
4.	 Labor Timekeeping—Audits to determine if the contractor consistently complies with established timekeeping system policies and procedures 

for recording labor costs
5.	 Internal Controls—Audits of contractor internal control systems relating to the accounting and billing of costs under government contracts
6.	 Pre-award Accounting Survey—Preaward audits to determine whether a contractor’s accounting system is acceptable for segregating and 

accumulating costs under government contracts
7.	 Purchase Existence and Consumption—The physical observation of purchased materials and services and related inquiries regarding their 

documentation and verification of contract charges
8.	 Cost Accounting Standards—Audits of Contractor Disclosure Statements and compliance with Cost Accounting Standards
9.	 Other—Significant types of other audit activities including compliance with Truth in Negotiations Act, audits of provisional billing rates, and 

audits of claims and termination settlement proposals

DETAILED SUMMARY OF OTHER  
AGENCY OVERSIGHT
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responded by expanding coverage of OCO opera-
tions and its presence in Southwest Asia. As the 
Department continues its OCO, such as Opera-
tions New Dawn and Enduring Freedom, DoD 
OIG plans to stay focused on issues important 
to accomplish the mission and ensure that the 
Department makes efficient use of its resources to 
support the warfighter. 

The DoD OIG-led Southwest Asia Joint Plan-
ning Group coordinates and deconflicts federal 
and DoD OCO-related oversight activities. The 
Group held its fifteenth meeting in November 2010. 

Completed Oversight Reports

Contract Oversight of the Broad Area 
Maritime Surveillance Contract Needs 
Improvement
(D-2011-028, ISSUED DECEMBER 23, 2010) 
The Navy and Defense Contract Management 
Agency (DCMA) officials need to improve the 
management and administration of the Broad 
Area Maritime Surveillance (BAMS) contract. 
Specifically, BAMS contracting officials did not 
review 39 contractor bills or validate whether the 
BAMS contractor was entitled to $329.3 mil-
lion in payments, create or maintain a complete 
government-furnished property listing, or properly 
plan to share more than 5,000 specialized tools and 
testing equipment, worth more than $150 million, 
with the Air Force Global Hawk program. These 
conditions occurred because BAMS contract-
ing officials did not properly perform all of their 
assigned duties, comply with federal and DoD 
policies, or complete necessary training require-
ments. As a result, the BAMS program is at risk for 

Defense Criminal Investigative 
Service

DCIS continues to conduct criminal investiga-
tions in support of DoD Overseas Contingency 
Operation efforts through investigative resources 
in Southwest Asia; Wiesbaden, Germany; and 
continental U.S. task force investigations focusing 
on public corruption and fraud in the Southwest 
Asia theater. In conjunction with DoD OIG’s re-
newed emphasis on oversight of spending related to 
Iraqi development, DCIS has continued to deploy 
special agents to Iraq, Kuwait, and Afghanistan to 
conduct criminal investigations in support of DoD 
operations. Six-month rotational details to Iraq and 
Kuwait commenced in September 2006. Six-month 
rotations to Afghanistan commenced in 2008. As 
of January 3, 2011, DCIS has deployed 6 special 
agents and one administrative staff member to 
Iraq, 1 special agent to Kuwait, and 8 special agents 
to Afghanistan.

Open Cases 
DCIS currently has 46 open investigations being 
worked jointly with SIGIR, including four projects. 
Five cases were closed during this period.

Department of Defense  
Office of Inspector General

DoD continues to face many challenges in execut-
ing its Overseas Contingency Operations (OCO). 
The Department of Defense Office of Inspec-
tor General (DoD OIG) has identified priorities 
based on those challenges and high-risks and has 

Table F.2
DCIS Investigations 

Investigative Status Procurement Fraud Public Corruption Theft/Tech Protect/Other Total

Open 10 28 8 46

Closed 5 8 1 14

Totals 15 36 9 60
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HMMWV was effective for the portions of the 
oversight process completed. Specifically, the 
Director, Operational Test and Evaluation, placed 
the up-armored HMMWV on the Office of the 
Secretary of Defense Test and Evaluation Oversight 
List in 2006 for live fire oversight and has reviewed, 
as required, the Army’s up-armored HMMWV 
live fire test planning documents. 

Assessment of U.S. Government Efforts 
to Develop the Logistics Sustainment 
Capability of the Iraq Security Forces
(SPO-2011-001, ISSUED NOVEMBER 17, 2010)
DoD OIG issued its ninth in a series of reports pub-
lished by the Office of Inspector General’s Special 
Plans and Operations Directorate that focus on the 
train and equip missions in Iraq, Afghanistan, and 
Pakistan. DoD OIG found that considerable prog-
ress has been made since its previous report that 
addressed this requirement, issued on December 
19, 2008. Nonetheless, there remains a significant 
gap between the Minimum Essential Capabilities 
that USF-I has defined as constituting the crucial 
foundation of a sustainable Iraq Security Forces 
logistical system and its current capability. To close 
this capability shortfall in the relatively brief time 
remaining to USF-I will require an intensified 
effort that would appear to be beyond USF-I’s on-
the-ground forces’ resource capability. Additional 
subject matter expertise support from DoD and its 
supporting logistics organizations probably will be 
required to accomplish the mission with respect 
to building Iraq Security Forces logistical capac-
ity. This requirement could be accentuated if DoD 
does not receive the additional Iraq Security Forces 
Funds requested for FY 2010 and FY 2011, fiscal 
resources identified in a previous report as impor-
tant to USF-I in order for it to provide the required 
training, mentoring and equipping assistance.

Weaknesses in Awarding Fees for the Broad 
Area Maritime Surveillance Contract
(D-2011-014, ISSUED NOVEMBER 2, 2010)

increased costs, schedule delays, and not meeting 
the needs of the warfighter. Based on DoD OIG’s 
inquiries, Northrop Grumman reduced costs on 
the BAMS contract by $206,000 for unallowable 
travel expenses.

DCMA officials did not develop a complete 
quality assurance surveillance plan, perform any 
contractor inspections to validate the contractor’s 
performance or the $329.3 million paid, re-validate 
outdated and previously acquired Earned Value 
Management (EVM) systems from 1975 and 1978, 
or perform the necessary surveillance of the BAMS 
subcontractors’ EVM systems. These conditions 
occurred because DCMA officials did not complete 
their assigned duties or comply with EVM guid-
ance. As a result, contract quality requirements 
may not be met and Navy and Office of the Secre-
tary of Defense acquisition officials made decisions 
based on contractor EVM systems that may not be 
fully reliable.

Live Fire Testing of Light Tactical Wheeled 
Vehicles was Effective for the Portions 
Completed
(D-2011-019, ISSUED NOVEMBER 24, 2010) 
The U.S. Army Test and Evaluation Command’s 
(ATEC) live fire testing of the up-armored 
HMMWV was effective for the portions com-
pleted. Specifically, ATEC planned a live fire test 
strategy for the HMMWV program that identi-
fied required documents needed to determine 
system and crew survivability. ATEC provided the 
required live fire planning documents to the Office 
of the Director, Operational Test and Evaluation, 
for approval and ATEC executed tests in accor-
dance with the approved live fire test plans. ATEC 
has not yet completed the up-armored HMMWV 
live fire test and evaluation report but will provide 
it, upon completion, for the Director, Operational 
Test and Evaluation’s evaluation of the up-armored 
HMMWV live fire test and evaluation.

In addition, the Office of the Director, Op-
erational Test and Evaluation’s live fire test and 
evaluation oversight of the Army’s up-armored 
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Report No. D-2009-078, “Health Care Provided 
by Military Treatment Facilities to Contractors in 
Southwest Asia.”

Contractor Logistics Support Contract for 
Stryker Vehicles with General Dynamics 
Land Systems
(PROJECT NO. D2011-D000CH-0032.000, 
INITIATED OCTOBER 19, 2010)
DoD OIG is reannouncing the Audit of Mate-
rial Purchases Made Through Partnership 
Agreements at Anniston Army Depot (D2010-
D000CE-0190.000) to focus the audit on the 
contractor logistics support contract for Stryker 
vehicles. The revised audit objective is to evaluate 
the effectiveness of the contractor logistics support 
sustainment strategy for Stryker vehicles. Specifi-
cally, DoD OIG plans to review contract funding 
procedures, contract type, performance metrics, 
contractor billings, and controls over government 
property that is being managed by the contractor.

Controls and Processes Pertaining to the 
Defense Logistics Agency’s Procurement 
Automated Contract Evaluation System
(PROJECT NO. D2010-D000LD-0264.000, 
INITIATED AUGUST 30, 2010)
DoD OIG is determining whether the Defense 
Logistics Agency (DLA) supply centers awarded 
contracts through the Procurement Automated 
Contract Evaluation System (PACE) to suppliers 
who offered the best value, determine whether 
DLA has a process to validate that prices were fair 
and reasonable, and determine whether the supply 
centers uniformly applied the controls and rules 
governing PACE awards.

Army Warfighter Field Operations Customer 
Support Contract 
(PROJECT NO. D2010-D000AS-0266.000, 
INITIATED AUGUST 9, 2010) 
DoD OIG is beginning the first in a series of audits 
relating to the Warfighter Field Operations Cus-
tomer Support (FOCUS) contract. For the initial 

Broad Area Maritime Surveillance (BAMS) 
program officials did not create a proper award fee 
plan, or justify $4.1 million in fees paid and the use 
of about $1 million in rollover fees. Further, the 
BAMS contracting officer did not justify the use of 
a cost-plus-award-fee contract. These conditions 
occurred because the BAMS contracting officer did 
not perform his duties, and program officials were 
unaware of cost-plus-award-fee contract criteria 
and did not follow the award fee plan or appli-
cable award fee guidance. As a result, the BAMS 
contracting officer and fee determining official may 
have erroneously paid up to $4.1 million in fees to 
the contractor. By improving the award fee process, 
BAMS officials can mitigate the risk of erroneously 
paying as much as $87.3 million for future award 
fees.

Ongoing Oversight Activities 

Contracting for Force Protection for U.S. 
Installations in Iraq
(PROJECT NO. D2011-D000JB-0098.000, 
INITIATED DECEMBER 8, 2010)
DoD OIG is determining whether DoD is ad-
equately administering and overseeing private 
security contracts in Iraq in response to the draw-
down of U.S. forces. Specifically, DoD OIG plans 
to evaluate support requirements in contracts and 
related security control measures and procedures 
for access to U.S. military installations in Iraq.

Follow-up of Health Care Provided by 
Military Treatment Facilities to Contractors in 
Southwest Asia
(PROJECT NO. D2011-D000LF-0041.000, 
INITIATED NOVEMBER 2, 2010) 
DoD OIG is performing this follow-up audit at the 
request of the former Commander, U.S. Central 
Command. DoD OIG is determining whether 
DoD is taking adequate action in billing contrac-
tors for health care provided at military treatment 
facilities in Southwest Asia as identified in De-
partment of Defense Office of Inspector General 
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Drawdown and Reset of Equipment in 
Iraq—Supply Support Activity and Central 
Receiving and Shipping Point Operations in 
Iraq 
(PROJECT NO. D2010-D000JB-0219.000, 
INITIATED MAY 7, 2010) 
DoD OIG is conducting this audit in response to a 
U.S. Central Command request to focus oversight 
on asset accountability to ensure that U.S. funded 
assets are properly accounted for and that there is 
a process for the proper transfer, reset, or disposal 
of assets. The overall objective is to determine 
whether DoD is effectively managing operations at 
the Supply Support Activities and Central Receiv-
ing and Shipping Points in Iraq. Specifically, DoD 
OIG plans to evaluate the process for the disposi-
tion of equipment leaving Iraq and whether that 
process ensures timely accountability, visibility, 
and redistribution of the equipment to efficiently 
and effectively meet DoD needs. DoD OIG plans to 
also determine whether adequate security proce-
dures are in place to ensure that equipment shipped 
from Iraq is received at its intended destination. 

Realignment of Contractor Support in 
Response to the Drawdown of U.S. Forces 
from Iraq 
(PROJECT NO. D2010-D000JB-0211.000, 
INITIATED MAY 6, 2010) 
DoD OIG is reviewing the planning and manage-
ment of actions taken to adjust contractor support 
in response to the drawdown of U.S. forces from 
Iraq. Specifically, DoD OIG plans to evaluate 
the process and methodology used to determine 
descoping actions associated with the LOGCAP 
contract. 

Contracting for U.S. Facilities in Iraq
(PROJECT NO. D2010-D000JB-0158.000, 
INITIATED FEBRUARY 17, 2010)
DoD OIG is determining whether ongoing and 
planned contracts to build or refurbish U.S. facili-
ties in Iraq are based on valid requirements and in 

project, DoD OIG is determining whether Army 
officials are translating mission requirements 
into appropriate contractual instruments and are 
conducting appropriate oversight of the Warfighter 
FOCUS contract in accordance with Federal and 
DoD policies. Specifically, DoD OIG will deter-
mine whether contracting officials adhered to 
Federal and DoD policies for subcontracting in a 
contingency environment while administering the 
Warfighter FOCUS contract.

Evaluation of the DoD Combating Trafficking 
in Persons (CTIP) Program
(PROJECT NO. D2009-DIP0E3-0260.000, 
INITIATED AUGUST 5, 2010)
DoD OIG plans to review Department of Defense 
compliance with CTIP statutes, executive direc-
tion, and department policy. Specifically, DoD 
OIG plans to (1) review a sample of Department of 
Defense contracts for compliance with the “Traf-
ficking Victims Protection Act of 2000,” (Title 22, 
U.S. Code, Chapter 78), as amended; (2) summa-
rize Department of Defense CTIP investigative 
efforts; and 3) evaluate Department of Defense 
component compliance with and performance to 
DoDI 2200.01.

Special Operations Forces Plans for the 
Drawdown and Reset of Property in Iraq
(PROJECT NO. D2010-D000JA-0241.000, 
INITIATED JULY 21, 2010)
DoD OIG is evaluating the Special Operations 
Forces’ plans for the drawdown and reset of assets 
in Iraq. This includes ensuring a process exists 
for the proper transfer, reset, or disposal of assets. 
Specifically, DoD OIG will determine whether the 
Special Operations Forces drawdown plan defines 
clear roles, responsibilities, and lines of reporting; 
addresses issues including property accountabil-
ity, visibility, reset, and return; and sets realistic 
milestones for the initiation and completion of 
drawdown and reset activities. 
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Material Purchases Made Through the 
Partnership Agreement with the Boeing 
Company at Corpus Christi Army Depot
(PROJECT NO. D2010-D000CH-0077.000, 
INITIATED NOVEMBER 17, 2009)
DoD OIG is evaluating material purchases made at 
Corpus Christi Army Depot through partnership 
agreements with private-sector firms. Specifically, 
DoD OIG plans to determine whether the partner-
ship agreements in place with original equipment 
manufacturers are effective in minimizing the cost 
of direct materials to the depot. 

Controls Over the Disposition of Equipment 
at the Defense Reutilization and Marketing 
Office at Camp Arifjan, Kuwait
(PROJECT NO. D2010-D000JA-0054.000, 
INITIATED OCTOBER 27, 2009)
DoD OIG is conducting this audit in response to 
a U.S. Central Command request to focus over-
sight on U.S.-funded assets to ensure that they are 
properly accounted for and that there is a process 
for their proper transfer, reset, or disposal. DoD 
OIG is evaluating whether adequate policies and 
procedures are in place to ensure the proper dis-
position of equipment at the Defense Reutilization 
and Marketing Office at Camp Arifjan, Kuwait. 
Specifically, DoD OIG is evaluating whether 
adequate controls exist to ensure the proper receipt, 
inspection, coding, and disposition of equipment 
in accordance with applicable guidance.

Logistics Civil Augmentation Program IV 
Support Contract
(PROJECT NO. D2010-D000AS-0031.000, 
INITIATED OCTOBER 27, 2009)
DoD OIG is determining whether the Logistics 
Civil Augmentation Program IV support contract 
was managed and administered in accordance with 
federal and DoD guidance.

consideration of the drawdown of the U.S. forces 
from Iraq. 

DoD Countermine and Improvised Explosive 
Device Defeat Systems Interrogation Arm
(PROJECT NO. D2010-D000AE-0139.000, 
INITIATED JANUARY 29, 2010)
This audit is the continuation of the audit initiated 
under D2009-D000AE-0102.000, “DoD Coun-
termine and Improvised Explosive Device Defeat 
Systems Contracts,” announced on December 9, 
2008. The overall audit objective is to determine 
whether DoD procurement efforts for countermine 
and improvised explosive device defeat systems 
used in Iraq and Afghanistan were developed, 
awarded, and managed in accordance with Federal 
and Defense acquisition regulations. Specifically, 
DoD OIG plans to determine whether the Joint 
Improvised Explosive Device Defeat Organization 
and Army procurement efforts for the interroga-
tion arm used on Husky and RG-31 vehicles in Iraq 
and Afghanistan were developed, contracted, and 
managed in accordance with Federal and Defense 
acquisition regulations. 

Material Purchases Made Through the 
Partnership Agreement with Sikorsky 
Aircraft Corporation at Corpus Christi Army 
Depot
(PROJECT NO. D2010-D000CH-0077.001, 
INITIATED NOVEMBER 18, 2009)
DoD OIG is evaluating material purchases made at 
Corpus Christi Army Depot through partnership 
agreements with private-sector firms. Specifically, 
DoD OIG plans to determine whether the partner-
ship agreements in place with original equipment 
manufacturers are effective in minimizing the cost 
of direct materials to the depot. 
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Review of Army Response to Sodium 
Dichromate Exposure at Qarmat Ali Iraq—
Part II
(PROJECT NO. D2009-DIPOE3-0306.000, 
INITIATED SEPTEMBER 11, 2009)
DoD OIG plans to review the U.S. Army’s actions 
regarding the exposure of personnel to sodium di-
chromate at the Qarmat Ali water injection facility 
in 2003. The review is being conducted in response 
to a request from seven members of the United 
States Senate’s Democratic Policy Committee 
questioning efforts of the U.S. Army and contrac-
tors to protect the safety and health of government 
and contractor personnel at this site. Part I of this 
project, Report SPO-2010-006, addresses the evalu-
ation of efforts to identify, contact, and provide 
access to care for personnel.

U.S. Government Efforts to Transition the 
Security Assistance Mission Supporting 
the Government of Iraq from Department of 
Defense Authority to Department of State 
Authority
(PROJECT NO. D2009-D00SPO-0287.000, 
INITIATED AUGUST 5, 2009)
DoD OIG plans to determine whether (1) U.S. 
government goals, objectives, plans, and guidance 
are issued and operative for the transition of the 
Iraqi Security Assistance Mission from Depart-
ment of Defense authority to an office of security 
cooperation under Department of State authority 
and (2) ongoing U.S. efforts to provide security 
assistance to the Government of Iraq are adversely 
impacted by the drawdown plans of U.S. Forces-
Iraq and the implementation of those plans.

Contracts Supporting Base Operations  
in Kuwait
(PROJECT NO. D2009-D000AS-0266.000, 
INITIATED JULY 31, 2009)
DoD OIG plans to determine whether DoD 
properly managed and administered contracts 
supporting base operations in Kuwait. Specifically, 
DoD OIG plans to determine whether the contract 

Commercial Vendor Services Compliance 
With Federal Tax Reporting Requirements 
for Contractors Supporting Operations in 
Southwest Asia
(PROJECT NO. D2009-D000FH-0292.000, 
INITIATED SEPTEMBER 23, 2009)
DoD OIG is determining whether the Commercial 
Vendor Services in Iraq complied with federal tax 
reporting requirements for payments to contrac-
tors in support of operations in Southwest Asia for 
calendar years 2006 through 2008.

Controls Over the Accountability and 
Disposition of Government Furnished 
Property in Iraq
(PROJECT NO. D2009-D000JB-0307.000, 
INITIATED SEPTEMBER 16, 2009)
DoD OIG is conducting this audit in response to a 
U.S. Central Command request to focus oversight 
on asset accountability to ensure that U.S. funded 
assets are properly accounted for and that there is a 
process for the proper transfer, reset, or disposal of 
assets. The objective is to determine whether DoD 
has adequate controls over Government-furnished 
property as it prepares to drawdown forces from 
Iraq. Specifically, DoD OIG is determining whether 
DoD properly accounted for government-furnished 
property, whether policies and procedures exist for 
the proper transfer, reset, or disposal of govern-
ment-furnished property, and whether those poli-
cies and procedures are being executed adequately. 
A series of reports is planned.  Report D-2010-088 
addresses controls over the accountability and dis-
position of government furnished property in Iraq.  
The second report will address property account-
ability within CENTCOM Contracting Command 
contracts.
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laser dazzlers. DoD OIG is determining whether 
acquisition managers in the U.S. Marine Corps ef-
fectively responded to the urgent needs of deployed 
Marines in acquiring a nonlethal laser dazzler 
capability in accordance with federal and Defense 
acquisition regulations. 

FY 2008 Marine Corps Global War on 
Terror-Related Costs Processed Through 
the Standard Accounting, Budgeting and 
Reporting System
(PROJECT NO. D2009-D000FG-0183.000, 
INITIATED APRIL 7, 2009)
DoD OIG plans to determine whether the Marine 
Corps accurately reported FY 2008 costs related to 
the Global War on Terror. DoD OIG is reviewing 
whether Marine Corps documentation substanti-
ates operation and maintenance obligations pro-
cessed through the Standard Accounting, Budget-
ing and Reporting System.

Army and Navy Small Boats Maintenance 
Contracts
(PROJECT NO. D2009-D000AS-0163.000, 
INITIATED MARCH 2, 2009)
DoD OIG is determining whether contracts 
providing ship repair and maintenance to the U.S. 
Army operations in Bahrain and Navy operations 
in Bahrain, Qatar, and United Arab Emirates were 
properly managed and administered. Specifically, 
DoD OIG is reviewing competition, contract 
type, and contract oversight. A series of reports is 
planned. DoD OIG issued Report No. D-2010-087 
on September 27, 2010, regarding weaknesses in 
oversight of Naval Sea Systems Command ship 
maintenance contract in Southwest Asia. DoD OIG 
issued Report No. D-2010-064 on May 21, 2010, 
regarding Army Vessels Maintenance Contracts 
in Southwest Asia. In addition, DoD OIG issued 
Report No. D-2010-005 on November 3, 2009, 
regarding internal controls weaknesses with secur-
ing classified information. DoD OIG plans to issue 
additional reports for this project.

management and administration complied with 
federal and DoD policies. A series of reports is 
planned for this project. DoD OIG issued Report 
No. D-2010-085 on September 22, 2010, regard-
ing contractors working in key positions without 
security clearances or common access cards.

International Oil Trading Company Contracts 
to Supply Fuel to U.S. Troops in Iraq
(PROJECT NO. D2009-D000CH-0244.000, 
INITIATED JULY 7, 2009)
DoD OIG initiated this audit in response to a 
request from Congress. DoD OIG is reviewing the 
Defense Energy Support Center’s decision to award 
the International Oil Trading Company a series of 
contracts for the delivery of fuel through Jordan to 
U.S. troops in Iraq. Specifically, DoD OIG is deter-
mining whether prices paid were fair and reason-
able, whether an exclusive supply arrangement had 
an impact on prices, and whether the fuel needs to 
be supplied through Jordan. Report D-2011-014 ad-
dresses weaknesses in awarding fees for the Broad 
Area Maritime Surveillance contract.

Assessment of the Defense Hotline  
Allegations Concerning Traumatic Brain 
Injury Research Integrity in Iraq
(PROJECT NO. D2009-D00SPO-0242.00, 
INITIATED JUNE 11, 2009)
DoD OIG is conducting an inquiry of Research 
Integrity Misconduct in Iraq at the request of the 
DoD Hotline to determine if clinical research using 
an unapproved medication was conducted on U.S. 
service members with Traumatic Brain Injury in 
Iraq.

Marine Corps Fulfillment of Urgent Universal 
Need Statements for Laser Dazzlers
(PROJECT NO. D2009-D000AE-0210.000, 
INITIATED APRIL 28, 2009)
DoD OIG initiated this audit in response to the As-
sistant Commandant of the Marine Corps request 
for addressing allegations of mismanagement in 
fulfilling Urgent Universal Need Statements for 
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the body armor contracts. DoD OIG issued Report 
D-2010-029 on December 21, 2009, discussing the 
contract award of DoD body armor contracts. DoD 
OIG plans to issue additional reports related to this 
project.

Internal Controls and Data Reliability in the 
Deployable Disbursing System
(PROJECT NO. D2007-D000FL-0252.000, 
INITIATED AUGUST 31, 2007)
The overall objective is to determine whether 
the internal controls over transactions processed 
through the Deployable Disbursing System are 
adequate to ensure the reliability of the data pro-
cessed. The audit series plans to include financial 
information processed by disbursing stations 
supporting the Global War on Terror and plans 
to also follow up on “Internal Controls Over 
Out-of-Country Payments,” (Project No. D2006-
D000FL-0208.000). The first report, D‑2009-054, 
addresses U.S. Marine Corps (USMC) processed 
disbursement transactions that contain classified 
information into unclassified DoD systems. The 
second report, D-2010-037, addresses USMC com-
mercial and miscellaneous payments processed 
through the Deployable Disbursing System. The 
third report, D-2010-038, addresses the identifica-
tion of classified information in an unclassified 
DoD system and an unsecured DoD facility.

Department of State  
Office of Inspector General

Completed Oversight Reports
The Department of State Office of Inspector 
General (DoS OIG) completed no oversight reports 
related to Iraq for the quarter ending December 31, 
2010.

Deployment of the Standard Procurement 
System in the Joint Contracting Command 
Iraq/Afghanistan
(PROJECT NO. D2009-D000FB-0112.000, 
INITIATED JANUARY 5, 2009)
DoD OIG is determining whether the deployment 
of the Standard Procurement System (to include 
the Standard Procurement System-Contingency 
configuration) in the Joint Contracting Com-
mand Iraq/Afghanistan, was properly planned and 
executed. A series of reports is planned. DoD OIG 
issued Report No. D-2010-050, a classified report, 
on May 21, 2010, regarding the Standard Procure-
ment System Synchronization Utility.

Maintenance and Support of the Mine 
Resistant Ambush Protected Vehicle 
(PROJECT NO. D2009-D000CK-0100.000, 
INITIATED DECEMBER 9, 2008)
DoD OIG is determining whether mine resistant 
ambush protected vehicle program and contracting 
officials are adequately supporting mine resistant 
ambush protected vehicle maintenance require-
ments and appropriately awarding and administer-
ing maintenance contracts. A series of reports is 
planned. DoD OIG issued Report No. D-2010-050, 
a classified report, on May 21, 2010, regarding the 
government oversight of field service representa-
tive and instructor services in support of the Mine 
Resistant Ambush Protected Vehicle Program. 

DoD Body Armor Contracts
(PROJECT NO. D2008-D000CD-0256.000, 
INITIATED AUGUST 7, 2008) 
DoD OIG is examining the contracts and con-
tracting process for body armor and related test 
facilities. Specific objectives include evaluating the 
background and qualifications of the contractors, 
the criteria for awarding the contracts, the quality 
assurance process, and any relationships that may 
exist between the contractors and government of-
ficials. DoD OIG’s review of the quality assurance 
process plans to include reviewing the results of 
First Article Testing and Lot acceptance Testing for 
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Government Accountability 
Office

Completed Oversight Reports

Displaced Iraqis: Integrated International 
Strategy Needed to Reintegrate Iraq’s 
Internally Displaced and Returning Refugees
(GAO-11-1204, ISSUED DECEMBER 2, 2010) 
The estimated number of Iraqis who have been 
internally displaced since February 2006 is about 
1.6 million, and numerous Iraqis are in neighbor-
ing countries. Several issues impede the return 
and reintegration of displaced Iraqis. Although 
the overall security situation in Iraq has improved 
since 2006, the actual and perceived threat across 
governorates and neighborhoods continues to 
impede Iraqi returns and reintegration. Problems 
in securing property restitution or compensation 
and shelter have made it difficult to return and re-
integrate. The international community has taken 
action to address the impediments that displaced 
Iraqis face, but the extent to which these efforts 
will result in reintegration of displaced Iraqis is 
uncertain. The Iraqi government has initiated 
efforts to encourage returns and reintegration. 
However, progress in this area has been limited due 
to insufficient commitment and capacity, according 
to international and U.S. officials. Iraq, the United 
States, and other members of the international 
community do not have an integrated international 
strategy for the reintegration of displaced Iraqis. 
GAO recommends that the Secretary of State and 
the USAID Administrator assist Iraq in developing 
an effective integrated international strategy for 
reintegrating displaced Iraqis.

DoD Should Improve Adherence to Its 
Guidance on Open Pit Burning and Solid 
Waste Management
(GAO-11-63, ISSUED OCTOBER 15, 2010) 
From the start of military operations in Afghani-
stan and Iraq, the U.S. military and its contractors 

Ongoing Oversight Activities

Review of Embassy Baghdad’s Operations 
and Maintenance Contract with PAE
(PROJECT NO. 11MERO3004,  
INITIATED DECEMBER 2010)
The objectives are to determine the effectiveness 
of the administration and oversight of the Depart-
ment’s contract with PAE for support of opera-
tions and maintenance at Embassy Baghdad; the 
amount of funding the Department has obligated 
and expended to provide facility operations and 
maintenance support; the mechanisms in place to 
control contract costs; the Department’s controls 
to ensures that costs are reasonable, allocable, and 
allowable; and PAE’s controls for inventorying, 
recording, and safeguarding U.S. government-fur-
nished equipment. This review is in the fieldwork 
stage.

Review of Embassy Baghdad Transition 
Planning–Phase II (DoD Downsizing)
(PROJECT NO. 10MERO3016,  
INITIATED JULY 2010)
This project is a follow-on review of the transition 
planning mechanisms in place within the Depart-
ment and between the Department and the U.S. 
military and the government of Iraq; what deci-
sions and actions Department planners have com-
pleted concerning key transition issues, including 
ICASS, security, logistical support, transportation, 
and the status of regional offices and Provincial 
Reconstruction Teams; and how the Department 
is planning to meet the expected costs associated 
with increased Department roles and responsibili-
ties. This review is in the draft report stage.
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assistance instruments. While the three agencies 
designated SPOT as their system for tracking 
statutorily required information in July 2008, 
SPOT still cannot reliably track information on 
contracts, assistance instruments, and associated 
personnel in Iraq or Afghanistan. The agencies’ 
implementation of SPOT has been affected by some 
practical and technical issues, but their efforts also 
were undermined by a lack of agreement on how to 
proceed, particularly on how to track local nation-
als working under contracts or assistance instru-
ments. In 2009, GAO reported on many of these 
issues and recommended that the agencies jointly 
develop a plan to improve SPOT’s implementation. 
While DoD and State did not comment on the 
draft report, USAID commented on the challenges 
of implementing SPOT and provided revised 
personnel data that GAO reviewed and included 
in the report. In response to GAO’s 2009 report, 
DoD, State, and USAID did not agree with the 
recommendation to develop a plan for implement-
ing SPOT because they felt ongoing coordination 
efforts were sufficient. GAO continues to believe a 
plan is needed to correct SPOT’s shortcomings and 
is not making any new recommendations.

Ongoing Oversight Activities

Marine Corps Equipping Strategies to 
Reset Equipment Returning from Iraq and 
Afghanistan
(PROJECT NO. 351552,  
INITIATED OCTOBER 21, 2010)
GAO will review the extent to which:
•	 The Marine Corps has a strategy in place to 

manage the reset of ground and aviation equip-
ment returning from Iraq and Afghanistan.

•	 The Marine Corps strategy for resetting equip-
ment is aligned with the Marine Corps plan for 
force modernization.

•	 The Marine Corps is able to determine the total 
reset costs for equipment used in operations in 
Iraq and Afghanistan.

have burned solid waste in open burn pits on or 
near military bases. The military and operators of 
burn pits have not always followed relevant guid-
ance to protect servicemembers from exposure 
to harmful emissions. According to DoD, U.S. 
military operations in Afghanistan and Iraq gener-
ate about 10 pounds of solid waste per soldier each 
day. The military has relied on open pit burning to 
dispose of this waste mainly because of its expedi-
ence. In August 2010, CENTCOM estimated there 
were 251 burn pits in Afghanistan and 22 in Iraq. 
CENTCOM officials said the number of burn pits 
is increasing in Afghanistan and decreasing in Iraq, 
which reflects U.S. troop reallocations and efforts 
to install waste incinerators. Despite its reliance on 
burn pits, CENTCOM did not issue comprehen-
sive burn pit guidance until 2009. Furthermore, 
to varying degrees, operators of burn pits at four 
bases GAO visited in Iraq were not complying with 
key elements of this guidance, such as restrictions 
on the burning of items, including plastic, that 
produce harmful emissions. DoD and VA have 
commissioned studies to enhance their under-
standing of burn pit emissions, but the lack of 
data on emissions specific to burn pits and related 
exposures limit efforts to characterize potential 
health impacts on service personnel, contractors, 
and host-country nationals. Among other things, 
GAO recommends that the Secretary of Defense 
improve DoD’s adherence to relevant guidance on 
burn pit operations and waste management, and 
analyze alternatives to its current practices.

Iraq and Afghanistan: DoD, State, and USAID 
Face Continued Challenges in Tracking 
Contracts, Assistance Instruments, and 
Associated Personnel 
(GAO-11-1, ISSUED OCTOBER 1, 2010) 
DoD, State, and USAID have relied extensively 
on contracts, grants, and cooperative agreements 
for a wide range of services in Afghanistan and 
Iraq. However, as GAO previously reported, the 
agencies have faced challenges in obtaining suf-
ficient information to manage these contracts and 
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Army Advise and Assist Brigades
(PROJECT NO. 351514, INITIATED JUNE 14, 2010)
The Army is augmenting certain brigade combat 
teams with additional leaders to advise and assist 
Iraqi and Afghan security forces. Previously, the 
Army had created teams of individual leaders, 
operating separately from brigade combat teams, 
for this mission. GAO’s key questions are:
•	 To what extent has the Army defined the roles 

and missions of augmented brigade combat 
teams?

•	 To what extent has the Army defined the train-
ing and resourcing requirements for augmented 
brigade combat teams, and to what extent have 
the Army and DoD assessed their use for secu-
rity force assistance?

•	 To what extent has the Army been able to fill the 
requirements for augmented brigade combat 
teams, and what impacts, if any, is this having on 
reported Army readiness? 

DoD Iraq Drawdown Planning
(PROJECT NO. 351476, INITIATED APRIL 2010)
This review focuses on four key questions: 
•	 To what extent have DoD’s retrograde processes 

and IT systems ensured the accountability, vis-
ibility, and timely disposition of equipment? 

•	 To what extent has DoD planned for and begun 
to execute the tasks necessary to draw down the 
remaining U.S. military personnel and equip-
ment from Iraq between September 1, 2010, and 
December 31, 2011? 

•	 To what extent has DoD met its goal of increas-
ing the proportion of local national contractors 
performing work in Iraq and ensured adequate 
oversight?

•	 What other factors may impact DoD’s abil-
ity to effectively and efficiently complete the 
withdrawal of forces and equipment, and what 
contingency plans does the department have in 
place?

•	 The Marine Corps budget request from FY 
2009–2012 for equipment reset is consistent with 
budget guidance. 

Army’s Strategies to Reset Non-Standard 
Equipment Returning from Iraq
(PROJECT NO. 351559,  
INITIATED OCTOBER 8, 2010)
GAO’s key questions are:
•	 To what extent does the Army have processes 

and procedures for disposal, reuse, or reset of 
non-standard equipment returning from the 
theater?

•	 To what extent are the depots to which this 
equipment is returned receiving timely and ac-
curate information on the amount and condi-
tion of equipment returning from the theater 
in order to plan and prepare for the expected 
workload?

DoD Task Force on Business
(PROJECT NO. 351525,  
INITIATED AUGUST 2, 2010)
The Task Force for Business and Stability Opera-
tions (TFBSO) mission is to reduce violence, en-
hance stability, and restore economic normalcy in 
areas where unrest and insurgency have created an 
environment of economic hardship and violence. 
This review focuses on four key questions:
•	 To what extent has the mission of the Task Force 

changed since 2006, and has DoD developed 
plans to institutionalize the Task Force’s mission 
and expand its scope to other countries?

•	 To what extent has DoD evaluated the Task 
Force’s activities, including establishing goals 
and metrics to measure outcomes?

•	 To what extent does the Task Force coordinate 
its activities with other programs?

•	 To what extent are the task force’s activities 
similar or dissimilar to other programs, and do 
opportunities exist to achieve greater efficiencies 
among programs? 
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Close-out of Iraq Contracts
(PROJECT NO. 120931, INITIATED JULY 2009)
Since 2003, DoD awarded more than 80,000 con-
tracts worth tens of billions of dollars to support 
post-conflict reconstruction and stability efforts. 
GAO’s key questions are:
•	 What is the number and value of contracts to be 

closed-out in Iraq, and to what extent does DoD 
have the resources to close-out these contracts in 
a timely manner? 

•	 To what extent has the Department established 
procedures to ensure that the contractors’ costs 
are allowable, allocable, and reasonable? 

•	 To what extent has DoD established a process to 
identify and disseminate lessons learned during 
the contract close-out process to help improve 
further acquisition efforts? 

U.S. Army Audit Agency 

As of December 31, 2010, USAAA had 7 auditors 
deployed to Southwest Asia, all located in Afghani-
stan. By early January 2011, USAAA anticipates 29 
deployed auditors: 5 in Iraq, 16 in Afghanistan, and 
8 in Kuwait.

Completed Oversight Reports

Container Management in Iraq—Condition 
and Contents
(A-2011-0047-ALL,  
ISSUED DECEMBER 22, 2010)
USAAA performed the audit at the request of the 
Multi-National Corps-Iraq, now the United States 
Forces-Iraq. The audit addressed the effective-
ness of container management operations and 
procedures in support of the U.S. forces draw-
down in Iraq and was done as part of an overall 
review of container management operations in 
Iraq. Although command established policies and 
procedures to identify, inspect, and repair contain-
ers in Iraq, responsible personnel sometimes did 
not comply with inspection policies or update the 

Army’s Equipping Strategies to Reset 
Equipment Returning from Iraq
(PROJECT NO. 351431,  
INITIATED JANUARY 7, 2010)
GAO’s key questions are:
•	 To what extent does the Army prioritize equip-

ment for reset?
•	 To what extent are the annual depot reset re-

quirements consistent with budget requests?

U.S Strategy and Joint Campaign Plan for 
Iraq
(PROJECT NO. 320734,  
INITIATED NOVEMBER 2009)
GAO’s key questions are:
•	 To what extent does the 2010 Joint Campaign 

Plan for Iraq include key planning elements 
called for by military doctrine for campaign 
planning as defined by Joint Publication 5-0?

•	 What are the current conditions and projected 
needs for the security situation in Iraq and the 
capability of the Iraqi Security Forces?

•	 To what extent have the Departments of Defense 
and State developed plans to address risks to the 
campaign?

DoD Medical Wartime Personnel 
Requirements
(PROJECT NO. 351393, INITIATED AUGUST 2009)
DoD’s military health care professionals are needed 
to support combat contingency operations to treat 
injured military personnel and save lives. This 
review will focus on three key questions: 
•	 To what extent have DoD and the services 

identified their wartime health care personnel 
requirements?

•	 What challenges, if any, are DoD and the 
services encountering in meeting their wartime 
health care personnel requirements?

•	 To what extent do DoD and the services have or 
use the tools they need to meet their wartime 
health care personnel requirements? 
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Brigade Combat Team, 3rd Infantry Division in Iraq 
recording only 51 percent of its ammunition in its 
property books and not recording serial numbers 
for Excalibur rounds. In addition, one ammunition 
supply point lost accountability for ammunition, 
including Excalibur, because it did not have effec-
tive internal controls over its processes. Command 
activities agreed with the key recommendations. 
The Deputy Chief of Staff, G-4 provided the official 
Army position and agreed with the recommenda-
tions, comments and proposed actions.

Management and Visibility of Government 
Property Provided to the Contractor 
Performing Base Support Operations  
in Kuwait
(A-2011-0030-ALL, ISSUED DECEMBER 1, 2010)
This report is protectively marked For Official 
Use Only (FOUO). USAAA performed this audit 
at the request of the Office of the Deputy Chief of 
Staff, G-4; Commander, 408th Contracting Support 
Brigade; and Commander, Area Support Group-
Kuwait. USAAA reported that the contractor did 
not properly account for and manage the approxi-
mate $616 million of government property it was 
responsible for under the contract. This occurred 
because the government did not properly manage 
the contract to ensure the contractor maintained 
accurate accountability for the property it was re-
sponsible for managing. As a result, the Army was 
not aware of the total amount of property provided 
to the contractor and there was no assurance the 
contractor properly managed the property. In addi-
tion, the Army did not have sufficient oversight of 
the property provided to the contractor because the 
Army property book officer and property admin-
istrator did not establish a fiduciary account in the 
theater property book which is used to identify 
all property provided to contractors in support of 
Operation Enduring Freedom and Operation Iraqi 
Freedom.

container’s serviceability status in the database. At 
four bases in Iraq, 50 percent of the serviceability or 
damage status codes were not accurately recorded 
in the database. This could hinder command’s 
ability to make informed decisions in determining 
the number of seaworthy containers needed to sup-
port the drawdown. Deploying units had sufficient 
procedures in place to pack containers containing 
unit organizational equipment. However, person-
nel responsible for packing containers with excess 
retrograde sometimes did not follow procedures 
and often made little to no attempt to block or 
brace the contents to prevent shifting and damage 
during transit. Consequently, containers frequently 
arrived at their destination with contents in com-
plete disarray. As a result, contents in serviceable 
or repairable condition shipped from Iraq may 
become damaged or destroyed during transit, 
causing a financial loss to the Army. The Office of 
the Deputy Chief of Staff, G-4 provided the official 
Army position and agreed with the report and the 
recommendations.

Excalibur Accountability Gap
(A-2011-0048-ALL,  
ISSUED DECEMBER 17, 2010)
This report is protectively marked For Official Use 
Only (FOUO). USAAA performed this audit at 
the request of the Program Executive Officer–Am-
munition. The audit addressed the disposition of 
several missing Excalibur ammunition rounds in 
Iraq and processes and procedures established for 
accountability for Excalibur rounds. One missing 
Excalibur round was located in Kuwait. The final 
disposition of the other rounds remained unknown 
because there was no audit trail, as activities were 
required to maintain records for only 24 months. 
During the audit U.S Central Command, Army 
Central Command and the Army’s Deputy Chief 
of Staff, G-4 took actions to strengthen account-
ability for Excalibur rounds. Despite these positive 
actions, several accountability issues remained un-
addressed. Insufficient controls over drawing am-
munition and inaccurate coding resulted in the 1st 
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Investigations, Southwest Asia, Defense Criminal 
Investigative Service, requested this audit. USAAA 
reported management controls in place did not 
provide reasonable assurance that reported fuel 
inventories were accurate and that access to the 
fuel farm was limited to authorized personnel. This 
occurred due to weaknesses in the application of 
oversight on these contracted operations. DoD in-
vestigators had not initiated formal suspension and 
debarment correspondence on foreign nationals 
previously involved with fuel theft. As a result, the 
fuel farm reported recurring out-of-tolerance loss-
es, the potential for undetected fuel theft existed, 
unauthorized personnel gained access to the fuel 
farm, and the potential of a force protection issue 
existed and will remain if the conditions are not 
corrected. USAAA identified about $8.9 million 
in monetary benefits by facilitating the application 
of existing measures to volume-correct bulk fuel 
to a standard 60 degrees Fahrenheit. The Office of 
the Deputy Chief of Staff, G-4 provided the official 
Army position and agreed with the report’s find-
ings, recommendations, and command comments. 

Ongoing Oversight Activities

Micro-Purchases of Field Ordering Officers 
–Afghanistan
(PROJECT NO. A-2011-ALL-0135.000,  
INITIATED 1Q/FY 2011)
This audit is being performed in Afghanistan. 
It will determine whether procedures for micro 
purchases by field ordering officers had sufficient 
controls in place to justify requirements and ac-
countability of purchases.

The U.S. Equipment Transfer to Iraq (USETTI) 
Program—Phase II
(PROJECT NO. A-2011-ALL-0107.000,  
INITIATED 1Q/FY 2011)
This audit is being performed in Iraq. It will deter-
mine whether the proper organizational structures, 
policies, and processes are in place to ensure com-
mands can sufficiently execute the U.S. Equipment 

Commander’s Emergency Response 
Program (CERP), U.S. Forces-Afghanistan 
(USFOR-A)
(A-2011-0020-ALL,  
ISSUED NOVEMBER 16, 2010)
This report is protectively marked For Official 
Use Only (FOUO). The Deputy Commanding 
General, USFOR-A, requested the audit. USAAA 
reported USFOR-A inherited a program without 
performance measures or a system to show positive 
or negative relationships between CERP-funded 
projects and stability operations, and external stud-
ies indicated some projects may not fully assist in 
accomplishing counterinsurgency (COIN) goals. 
USAAA also reported CERP funding was suf-
ficient for commander’s requirements. USFOR-A 
returned $190 million of FY 2009 funds as part of 
its efforts to attain control over about $1.04 billion 
in projects with limited status information due 
to the prior command’s emphasis on obligating 
dollars to projects without tracking them. Head-
quarters, DA and USFOR-A had ongoing actions to 
address skill-set and training shortfalls resulting in 
incomplete projects files and projects funded that 
may not be permissible CERP projects. USAAA 
concluded aligning CERP projects towards factors 
to help Afghanistan achieve stability, and develop-
ing a systematic process to gauge if those projects 
affect stability was key to the program’s success 
if USFOR-A wants to use CERP as a COIN tool. 
USFOR-A agreed with the report’s conclusions and 
recommendations and took action or was in the 
process of taking action on the recommendations. 
The Assistant Secretary of the Army (Financial 
Management and Comptroller) provided the of-
ficial Army position and agreed with the report’s 
finding and recommendations. 

Fuel Farm Operations, Camp Buehring, 
Kuwait
( A-2011-0010-ALL,  
ISSUED NOVEMBER 16, 2010)
This report is protectively marked For Official 
Use Only (FOUO). The Regional Director of 
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procedures for efficient throughput of bulk fuels 
from theater delivery to retail point of issue in Iraq.

Agreed-Upon Procedures Attestation 
for USFOR-A LOGCAP Course of Action-
Afghanistan
(PROJECT NO. A-2010-ALL-0480.000,  
INITIATED 3Q/FY 2010)
This review is being performed in Afghanistan. It 
will determine if the corrective actions presented in 
the USFOR-A LOGCAP course of action decision 
brief were implemented and would provide assur-
ance requirements were processed through the 
appropriate review board.

Followup Audit of Retrograde Operations in 
Southwest Asia—Multi Class Supplies
(PROJECT NO. A-2010-ALL-0260.000,  
INITIATED 3Q/FY 2010)
This audit is being performed in Iraq. It will deter-
mine if (1) the Army implemented the recommen-
dations from Audit Report A-2009-0080-ALL, and 
if so, did the corrective actions fix the problems and 
(2) the Army has sufficient policies, procedures, 
and capabilities to effectively retrograde multi-
class supplies and materiel from Iraq in support of 
responsible drawdown operations.

Follow-up Audit of Automatic Reset 
Induction
(PROJECT NO. A-2010-ALM-0394.000, 
INITIATED 3Q/FY 2010)
This audit is being performed in the continental 
United States (CONUS). It will evaluate whether 
the Army fully implemented recommendations ad-
dressed in the two quick reaction reports (A-2009-
0071-ALM and A-2009-0077-ALM) and whether 
those recommendations corrected the reported 
problems. 

Transfer to Iraq in accordance with established 
transfer authorities.

Bulk Fuel Operations in Afghanistan
(PROJECT NO. A-2011-ALL-0098.000,  
INITIATED 1Q/FY 2011)
This audit is being performed in Afghanistan. It 
will determine if Class III bulk fuel depot and ter-
minal sites in Afghanistan have sufficient internal 
controls over storage and distribution operations 
to ensure the accurate accountability of bulk fuel 
products and prevent the unauthorized diversion 
of fuel.

Management Controls Over Payments 
for Overseas Contingency Operations 
Transportation—ARCENT
(PROJECT NO. A-2011-ALL-0087.001,  
INITIATED 1Q/FY 2011)
This audit is being performed in Kuwait. It will 
determine if the Army has sufficient management 
controls to ensure ARCENT Overseas Contingency 
Operations funds are appropriately used for trans-
portation requirements.

Audit of Management Controls over 
Department of Defense Activity Address 
Codes (DODAAC), U.S. Army Central 
Command
(PROJECT NO. A-2011-ALL-0087.000,  
INITIATED 1Q/FY 2011)
This audit is being performed in Kuwait. It will 
determine if U.S. Army Central Command has 
sufficient management controls over the assign-
ment and use of DODAAC to ensure appropriate 
use of Overseas Contingency Operations funds 
for supplies and equipment, and storage and 
transportation.

Bulk Fuel Operations in Iraq
(PROJECT NO. A-2010-ALL-0541.000,  
INITIATED 4Q/FY 2010)
This audit is being performed in Iraq. It will 
determine if there are sufficient processes and 
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Redistribution Property Assistance Teams 
(PROJECT NO. A-2010-ALL-0338.000,  
INITIATED 2Q/FY 2010)
This audit is being performed in Iraq. It will deter-
mine if agreed-upon Redistribution Property As-
sistance Teams-related recommendations in Audit 
Report A-2009-0085-ALL were implemented and 
corrective actions fixed the problems.

U.S. Equipment Transferred to Iraq
(PROJECT NO. A-2010-ALL-0312.000, 
INITIATED 2Q/FY 2010)
This audit is being performed in Iraq. It will evalu-
ate whether the Theater’s process for transferring 
specific property to the government of Iraq, as part 
of responsible drawdown, conforms to DOD poli-
cies and Title X authority.

Disposal of Army Equipment and Materials 
Into Dump Sites in Iraq
(PROJECT NO. A-2010-ALL-0311.001,  
INITIATED 2Q/FY 2010)
This audit is being performed in Iraq. It will 
determine if: (1) Army units are complying with 
guidance on the disposal of Army equipment and 
materials into dump sites in Iraq and (2) Army 
units’ use of dump sites is enhancing the draw-
down mission in Iraq.

Controls Over Vendor Payments Phase II—
Afghanistan 
(PROJECT NO. A-2010-ALL-0103.000,  
INITIATED 2Q/FY 2010)
This audit is being performed in Afghanistan. It 
will determine if the Army has effective controls to 
ensure the accuracy of vendor payments for contin-
gency operations in Southwest Asia (Afghanistan).

Forward Operating Base Closures—Property 
Transfers to Government of Iraq
(PROJECT NO. A-2010-ALL-0232.000,  
INITIATED 1Q/FY 2010)
This audit is being performed in Iraq. It will evalu-
ate the process for creating forward operating base 

Followup Audit of Retrograde Operations—
Class VII Equipment in Iraq
(PROJECT NO. A-2010-ALL-0258.000,  
INITIATED 3Q/FY 2010)
This audit is being performed in Iraq. It will (1) deter-
mine if the Army implemented the recommenda-
tions from the prior audit and if corrective actions 
were effective and (2) evaluate the Army’s capabili-
ties and capacities to effectively reset equipment 
and materiel from Iraq as part of the responsible 
drawdown.

Human Capital Issues—Current Plans 
(Reachback Capabilities)
(PROJECT NO. A-2010-ALC-0125.003,  
INITIATED 3Q/FY 2010)
This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army maximized the use of reachback capabilities 
to mitigate contracting personnel shortages.

LOGCAP IV Contract Requirements 
Determination—Afghanistan
(PROJECT NO. A-2010-ALL-0421.000,  
INITIATED 2Q/FY 2010)
This audit is being performed in Afghanistan. It 
will determine if the requirements determination 
and validation processes for the LOGCAP IV con-
tract are in place and operating as intended.

Improvised Explosive Device Defeat (IED-D) 
Home Station Training
(PROJECT NO. A-2010-FFF-0372.000,  
INITIATED 2Q/FY 2010)
This audit is being performed in the continental 
United States (CONUS). It will determine whether 
(1) home station training is effectively providing 
Soldiers proficiency in IED-D tasks in a counter 
insurgency environment and (2) home station 
training facilities including training aids, devices 
and simulators are adequate to conduct effective 
IED-D individual and unit training.
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Logistics Civil Augmentation Program 
(LOGCAP) III, Contract Close-out
(PROJECT NO. A-2009-ALC-0093.000,  
INITIATED 1Q/FY 2009)
This audit is being performed in the continental 
United States (CONUS) and various locations 
in Southwest Asia. It will determine if the Army 
has procedures and controls in place to effectively 
close-out the Logistics Civil Augmentation Pro-
gram III contract to ensure proper payment of its 
legitimate liabilities and deobligations of unused 
funds.

U.S. Agency for International 
Development Office of Inspector 
General

Completed Oversight Reports
This quarter, the USAID Office of Inspector Gen-
eral (USAID OIG) issued three performance audits 
related to Iraq reconstruction. USAID OIG issued 
two financial audit reports this quarter, cover-
ing $414 million in costs incurred under USAID 
contracts and cooperative agreements, which were 
performed for USAID OIG by DCAA. These audits 
included questioned costs totaling $40 million. As 
of December 31, 2010, thirteen DCAA financial 
audits are underway. 

Review of USAID/Iraq’s Contractors’ 
Compliance With the Trafficking Victims 
Protection Reauthorization Act of 2008
 (E-267-11-002-S, ISSUED DECEMBER 12, 2010)
The William Wilberforce Trafficking Victims 
Protection Reauthorization Act of 2008 (the 
Wilberforce Act), Public Law 110-457, requires the 
Office of Inspector General of USAID to investigate 
contracts and subcontracts under which there is a 
high risk that the contractor may engage in acts re-
lated to trafficking in persons. The Wilberforce Act 
requires a review each fiscal year from 2010 until 
2012. The review determined that USAID/Iraq had 

closure transfer packages and determine if the 
process can be streamlined.

Controls over Shipping Container 
Accountability and Visibility—Iraq
(PROJECT NO. A-2009-ALL-0593.000,  
INITIATED 4Q/FY 2009)
This audit is being performed in Iraq. It will 
determine if: (1) command had sufficient controls 
over the accountability and visibility of shipping 
containers to support responsible drawdown 
operations in Iraq, (2) command had sufficient 
procedures to determine the condition of govern-
ment owned/leased shipping containers to support 
responsible drawdown operations in Iraq, and if 
(3) command had sufficient procedures to ensure 
contents of shipping containers were properly 
identified and packed to mitigate damage during 
transit to support responsible drawdown opera-
tions in Iraq. 

Contract for Recycling and Disposing of 
Waste Material at Camp Steeler, Iraq
(PROJECT NO. A-2009-ALL-0571.000,  
INITIATED 4Q/FY 2009)
This audit is being performed in Iraq. It will 
determine if the contractor performed according 
to the terms, specifications, and conditions of the 
contract. The sub-objectives are to evaluate the 
sufficiency of controls over (1) payments to the 
contractor, (2) delivery of material for recycling and 
costs associated with recycling, and (3) delivery and 
use of fuel. 

Controls over Vendor Payments—Southwest 
Asia (Phase II)
(PROJECT NO. A-2009-ALL-0118.000,  
INITIATED 2Q/FY 2009)
This audit is being performed at various locations 
in Southwest Asia. It will determine if the Army 
has effective controls to ensure the accuracy of 
vendor payments for contingency operations in 
Southwest Asia.
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and subcontractor implementation had not been 
fully effective.  

•	 Embassy Baghdad had not issued instructions 
to incorporate the statutory and regulatory 
requirements for PSC oversight.  

The report included five recommendations for 
USAID/Iraq to require its implementing partners 
to establish procedures to monitor the reporting 
of security incidents, provide training for imple-
menting partners to reinforce their responsibilities, 
require implementing partners to establish and 
maintain records of reported serious security inci-
dents, provide training for its agreement/contract-
ing officer’s technical representatives for their roles, 
and request Embassy Baghdad to issue instructions 
for private security contractors in accordance with 
CFR regulations.  

Audit of USAID/Iraq’s Payroll Payments to 
Foreign Service Nationals, Third Country 
Nationals, and U.S. Personal Services 
Contractors
(E-267-11-001-P, ISSUED NOVEMBER 22, 2010)
In calendar year 2009, USAID/Iraq paid about 
$8.2 million in payroll, benefits, and allowances 
to third-country nationals, U.S personal services 
contractors, and Foreign Service Nationals (locally 
hired Iraqi staff). The objective of the audit was 
to determine whether USAID/Iraq had properly 
calculated and disbursed payroll payments to its 
Foreign Service Nationals, third-country nationals, 
and U.S. personal services contractors in accor-
dance with established regulations, policies, and 
procedures. To answer the audit objective, USAID 
OIG selected statistically projectable samples (from 
the 90 percent to the 100 percent confidence level) 
from the universes of payments, and USAID OIG 
verified whether individual payroll transactions 
had been properly computed.  

The audit found that payroll and allowances 
to third-country nationals and U.S. personal 
services contractors totaling about $7.1 million 
were generally accurate. Inaccurate payments and 

established internal controls to manage the risk of 
trafficking in persons on its compound. In addi-
tion, there was no indication that contractors and 
subcontractors on the two USAID/Iraq contracts 
that employ low-skilled, low-wage third-country 
nationals engaged in trafficking in persons.  

Survey of Incidents Reported by Private 
Security Contractors of USAID/Iraq’s 
Contractors and Grantees
(E-267-11-001-S, ISSUED NOVEMBER 29, 2010)
Private security contractors (PSCs) operating in 
Iraq provide security services that include the pro-
tection of individuals, life support, office facilities, 
and nonmilitary transport movements. USAID/
Iraq does not maintain any direct contracts with 
PSCs. Security services were procured by the 
mission’s implementing partners (contractors and 
grantees), who have primary oversight responsibili-
ties for their security providers.  

The purpose of this survey was (1) to determine 
the number of serious security incidents that oc-
curred between July 1, 2007, and June 30, 2009, and 
(2) to follow up on the effectiveness of the mission’s 
and implementing partners’ actions in implement-
ing recommendations from a prior audit report 
(“Audit of USAID/Iraq’s Oversight of Private Secu-
rity Contractors in Iraq,” E‑267-09-002-P, issued 
March 4, 2009). The survey found that:  
•	 During the 2 years from July 2007 to June 2009, 

94 serious security incidents were documented 
and reported by USAID/Iraq implementing 
partners and their PSCs.  

•	 USAID/Iraq’s implementing partners did not 
establish procedures to monitor reporting of se-
rious security incidents and did not consistently 
report incidents as required by USAID OIG’s 
two prior audit recommendations.  

•	 USAID/Iraq had implemented numerous ac-
tions (1) to implement USAID OIG’s two prior 
audit recommendations from March 2009 and 
(2) to provide oversight and direction of the use 
of private security contractors (PSCs) by its con-
tractors and grantees. Nevertheless, contractor 
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Audit of USAID/Iraq’s Agribusiness Program
(INITIATED 1Q/FY 2010)
The objective is to evaluate if USAID/Iraq’s agri-
business program is achieving its main goals.

U.S. Department of the Treasury

During this period, the Department of Treasury 
did not conduct any work related to, in support 
of, or in Iraq. Additionally, as of September 30, 
2009, the Department of Treasury has no plans to 
conduct any work in the future and will no longer 
be reported on in this section. 

Department of Commerce

During this period, the Department of Commerce 
did not conduct any work related to, in support of, 
or in Iraq. Additionally, as of September 30, 2009, 
the Department of Commerce has no plans to 
conduct any work in the future and will no longer 
be reported on in this section.

systemic errors were found for payroll and benefits 
for local Iraqi staff totaling $1.1 million. The report 
included 8 recommendations to improve controls 
for overtime approvals, improve controls to detect 
potential errors, and to either collect or pay for over 
or under payments.  

Ongoing Oversight Activities 

Survey of USAID/Iraq’s Prime Recipients 
Compliance with Audit Requirements for Its 
Sub-Recipients
(INITIATED 4Q/FY 2010)
The objective is to determine whether prime re-
cipients have complied with the audit requirements 
established by the ADS for subrecipient audits.

Audit of Audit of USAID/Iraq’s Microfinance 
Activities Under its Provincial Economic 
Growth Program 
(INITIATED 3Q/FY 2010)
The objective is to evaluate if USAID/Iraq’s mi-
crofinance activities are achieving their main goal 
of increasing access to inclusive and sustainable 
financial services in Iraq. 

Audit of USAID/Iraq’s Community Action 
Program III Activities
(INITIATED 2Q/FY 2010)
The objective is to evaluate if USAID/Iraq’s Com-
munity Action Program III is achieving its main 
goals.
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This appendix contains a list of completed audits, reports, and testimonies on Iraq reconstruction 
activities released by the Special Inspector General for Iraq Reconstruction (SIGIR), as of January 31, 
2011, and the following agencies, as of December 31, 2010: 
•	 Department of Defense Office of Inspector General (DoD OIG)
•	 Department of State Office of Inspector General (DoS OIG)
•	 Government Accountability Office (GAO)
•	 U.S. Army Audit Agency (USAAA)
•	 U.S. Agency for International Development Office of Inspector General (USAID OIG)

For a complete list of this work, see Table G.1. ◆

SUMMARY OF U.S. OVERSIGHT IN IRAQ
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Table G.1
DoD OIG Completed Audits, as of December 31, 2010 
Agency Report Number Date Report Title

DoD OIG D-2011-028 12/23/2010 Contract Oversight of the Broad Area Maritime Surveillance Contract Needs Improvement

DoD OIG D-2011-019 11/24/2010 Live Fire Testing of Light Tactical Wheeled Vehicles was Effective for the Portions Completed

DoD OIG SPO-2011-001 11/17/2010 Assessment of U.S. Government Efforts to Develop the Logistics Sustainment Capability of the Iraq 
Security Forces

DoD OIG D-2011-014 11/2/2010 Weaknesses in Awarding Fees for the Broad Area Maritime Surveillance Contract

DoD OIG D-2010-091 9/30/2010 DoD Needs to Improve Management and Oversight of Operations at the Theater Retrograde–Camp 
Arifjan, Kuwait

DoD OIG D-2010-088 9/30/2010 Accountability and Disposition of Government Furnished Property in Conjunction with the Iraq 
Drawdown–Logistics Civil Augmentation Program

DoD OIG D-2010-087 9/27/2010 Weaknesses in Oversight of Naval Sea Systems Command Ship Maintenance Contract in Southwest Asia

DoD OIG D-2010-085 9/22/2010 Kuwait Contractors Working in Sensitive Positions Without Security Clearances or CACs

DoD OIG SPO-2010-006 9/17/2010 Evaluations of Efforts to Identify, Contact, and Provide Access to Care for Personnel Exposed to Sodium 
Dichromate at Qarmat Ali, Iraq, in 2003

DoD OIG D-2010-082 9/10/2010 Implementation of Predator/Sky Warrior Acquisition Decision Memorandum Dated May 19, 2008

DoD OIG D-2010-081 8/27/2010 Army Use of Time-and-Materials Contracts in Southwest Asia

DoD OIG SDIG-SWA-10-01 8/27/2010 Observations from Oversight Organizations Impacting Operations Iraqi Freedom and Enduring Freedom 
Beginning FY 2003 Through FY 2009

DoD OIG D-2010-077 8/23/2010 Air Force Military Personnel Entitlement Pay in Support of Contingency Operations

DoD OIG D-2010-075 8/17/2010 Foreign Allowances and Differentials Paid to DoD Civilian Employees Supporting Overseas Contingency 
Operations

DoD OIG D-2010-078 8/16/2010 Air Force Use of Time-and-Materials Contracts in Southwest Asia

DoD OIG D-2010-073 7/19/2010 Controls Over Unliquidated Obligations for Department of the Army Contracts

DoD OIG D-2010-069 6/21/2010 Central Issue Facility at Fort Benning and Related Army Policies

DoD OIG D-2010-068 6/17/2010 Government Oversight of Field Service Representative and Instructor Services in Support of the Mine 
Resistant Ambush Protected Vehicle Program

DoD OIG D-2010-060 6/11/2010 Drawdown and Reset of Equipment in Iraq – Operation Clean Sweep

DoD OIG D-2010-067 6/10/2010 Public-Private Partnerships at Air Force Maintenance Depots

DoD OIG D-2010-066 5/28/2010 Oversight of the U.S. Air Forces Central War Reserve Materiel Contract

DoD OIG D-2010-062 5/24/2010 Controls Over Funds Appropriated for Assistance to Afghanistan and Iraq Processed Through the Foreign 
Military Sales Network

DoD OIG D-2010-064 5/21/2010 Army Vessels Maintenance Contracts in Southwest Asia

DoD OIG D-2010-061 5/21/2010 Counter Radio-Controlled Improvised Explosive Device Electronic Warfare Program

DoD OIG D-2010-059 5/14/2010 Contingency Contracting: A Framework for Reform

DoD OIG 10-INTEL-04 5/4/2010 Review of the Joint Task Force Guantanamo Inclusion of Detainee Mental Health Information in 
Intelligence Information Reports

DoD OIG D-2010-055 4/29/2010 Medical/Surgical Prime Vendor Contract Supporting Coalition Forces in Iraq and Afghanistan

DoD OIG SPO-2010-002 4/20/2010 Assessment of Intra-Theater Transportation Planning, Capabilities, and Execution for the Drawdown from 
Iraq

DoD OIG D-2010-052 4/16/2010 Efforts to Prevent Sexual Assault/Harassment Involving DoD Contractors During Contingency Operations

DoD OIG D-2010-051 4/8/2010 Defense Contract Management Agency Acquisition Workforce for Southwest Asia

DoD OIG D-2010-050 4/2/2010 Standard Procurement System Synchronization Utility

DoD OIG D-2010-049 4/1/2010 U.S. Army Corps of Engineers’ Use of Award Fees on Contracts in Iraq and Afghanistan

DoD OIG Memorandum 3/25/2010 Material Purchases Made Through Partnership Agreements at Corpus Christi Army Depot

DoD OIG D-2010-047 3/26/2010 Repair and Maintenance Contracts for Aircraft Supporting Coalition Forces in Afghanistan, Iraq, and 
Kuwait

Continued on next page
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Agency Report Number Date Report Title

DoD OIG D-2010-046 3/3/2010 Contracting for Tactical Vehicle Field Maintenance at Joint Base Balad, Iraq

DoD OIG D-2010-044 3/2/2010 Information Assurance Controls Over the Outside the Continental of the United States Navy Enterprise 
Network as Related to the Operations in Southwest Asia

DoD OIG D-2010-043 3/2/2010 Deferred Maintenance and Carryover on the Army Abrams Tank

DoD OIG D-2010-6-001 2/16/2010 Review of Army Decision Not to Withhold Funds on the Logistics Civil Augmentation Program (LOGCAP) 
III Contract

DoD OIG IP02010E001 2/1/2010 Evaluation of DoD Sexual Assault Response in Operations Enduring and Iraqi Freedom Areas of Operation

DoD OIG D-2010-039 1/29/2010 Recapitalization and Acquisition of Light Tactical Wheeled Vehicles

DoD OIG D-2010-038 1/25/2010 Identification of Classified Information in an Unclassified DoD System and an Unsecured DoD Facility

DoD OIG D-2010-037 1/25/2010 Internal Controls Over United States Marine Corps Commercial and Miscellaneous Payments Processed 
Through the Deployable Disbursing System

DoD OIG D-2010-036 1/22/2010 Controls Over Navy Military Payroll Disbursed in Support of Operations at Southwest Asia at San Diego-
Area Disbursing Center

DoD OIG D-2010-033 1/21/2010 Information Operations in Iraq

DoD OIG D-2010-035 1/11/2010 Defense Logistics Agency Contracts for M2 Machine Gun Spare Parts in Support of Operations in 
Southwest Asia

DoD OIG D-2010-034 1/8/2010 Internal Controls Over the Army, General Fund Cash and Other Monetary Assets Held in Southwest Asia

DoD OIG D-2010-032 12/31/2009 DoD Countermine and Improvised Explosive Device Defeat Systems Contracts – Husky Mounted Detection 
System

DoD OIG D-2010-029 12/21/2009 DoD Contractor Qualifications and Selection Criteria for Body Armor Contracts

DoD OIG D-2010-028 12/15/2009 Rapid Acquisition and Fielding of Materiel Solutions by the Navy

DoD OIG D-2010-025 12/11/2009 Transportation for DoD Personnel and Cargo Relocation From the Iraq Drawdown

DoD OIG D-2010-027 12/8/2009 Army’s Management of the Operations and Support Phase of the Acquisition Process for Body Armor

DoD OIG D-2010-021 11/23/2009 Using System Threat Assessments in the Acquisition of Tactical Wheeled Vehicles

DoD OIG D-2010-022 11/20/2009 Management of Nontactical Vehicles in Support of Operation Iraqi Freedom

DoD OIG Memorandum 11/16/2009 Department of the Army Deferred Maintenance on the Bradley Fighting Vehicle

DoD OIG D-2010-005 11/3/2009 Information Security at the Fleet and Industrial Supply Center, Sigonella, Detachment Bahrain

DoD OIG D-2009-113 9/30/2009 Medical Equipment Used to Support Operations in Southwest Asia

DoD OIG D-2009-118 9/29/2009 Internal Controls Over Naval Special Warfare Command Comptroller Operations in Support of 
Contingency Operations

DoD OIG D-2009-117 9/29/2009 Controls Over Air Combat Command and Pacific Air Forces Unliquidated Obligations from Department of 
the Air Force Contracts Supporting Contingency Operations

DoD OIG D-2009-115 9/29/2009 Summary of Information Operations Contracts in Iraq

DoD OIG D-2009-114 9/25/2009 Transition Planning for the Logistics Civil Augmentation Program IV Contract

DoD OIG D-2009-112 9/25/2009 Deferred Maintenance on the Air Force C-130 Aircraft

DoD OIG D-2009-109 9/25/2009 Contracts Supporting the DoD Counter Narcoterrorism Technology Program Office

DoD OIG D-2009-108 9/23/2009 U.S. Air Forces Central War Reserve Materiel Contract

DoD OIG 09-INTEL-13 9/23/2009 Investigation of Allegations of the Use of Mind-Altering Drugs to Facilitate Interrogations of Detainees

DoD OIG D-2009-102 9/18/2009 Price Reasonableness Determinations for Contracts Awarded by the U.S. Special Operations Command

DoD OIG D-2009-091 7/31/2009 Information Operations Contracts in Iraq

DoD OIG D-2009-098 7/30/2009 Status of the Defense Emergency Response Fund in Support of the Global War on Terror

DoD OIG D-2009-095 7/29/2009 Contracting for Transportation Services for U.S. Army Corps of Engineers, Gulf Region Division

DoD OIG D-2009-096 7/28/2009 Contracts for the U.S. Army's Heavy-Lift VI Program in Kuwait

DoD OIG IPO-2009-E001 7/27/2009 Review of Electrocution Deaths in Iraq: Part II - Seventeen Incidents Apart from Staff Sergeant Ryan D. 
Maseth, U.S. Army

Continued on next page
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Agency Report Number Date Report Title

DoD OIG IE-2009-006 7/24/2009 Review of Electrocution Deaths in Iraq: Part I - Electrocution of Staff Sergeant Ryan D. Maseth, U.S. Army

DoD OIG D-2009-093 7/15/2009 Ship Utilization in Support of the Global War on Terror

DoD OIG D-2009-083 5/29/2009 Logistics Support Contracting for the United States Special Operations Command

DoD OIG D-2009-079 5/7/2009 Controls Over the Department of the Navy Military Payroll Disbursed in Support of the Global War on 
Terror

DoD OIG D-2009-078 5/4/2009 Health Care Provided by Military Treatment Facilities to Contractors in Southwest Asia

DoD OIG D-2009-6-004 4/8/2009 Defense Contract Management Agency (DCMA) Actions on Audits of Cost Accounting Standards and 
Internal Control Systems at DoD Contractors Involved in Iraq Reconstruction Activities

DoD OIG D-2009-073 4/8/2009 DoD Components' Use of Global War on Terror Supplemental Funding Provided for Procurement and 
Research, Development, Test, and Evaluation

DoD OIG D-2009-067 4/3/2009 Controls Over Air Force Materiel Command Unliquidated Obligations on Department of the Air Force 
Contracts Supporting the Global War on Terror

DoD OIG D-2009-066 4/1/2009 Marine Corps' Management of the Recovery and Reset Programs

DoD OIG 09-INTEL-05 3/24/2009 Audit of the Management of Signals Intelligence Counterterrorism Enterprise Analysts

DoD OIG D-2009-063 3/24/2009 Funds Appropriated for Afghanistan and Iraq Processed Through the Foreign Military Trust Fund

DoD OIG SPO-2009-003 3/17/2009 Assessment of the Accountability of Night Vision Devices Provided to the Security Forces of Iraq

DoD OIG D-2009-061 3/12/2009 Controls Over the Reporting of Transportation Costs in Support of the Global War on Terror

DoD OIG D-2009-058 2/27/2009 DoD Cost of War Reporting of Supplemental Funds Provided for Procurement and Research, 
Development, Test, and Evaluation

DoD OIG D-2009-054 2/17/2009 Identification of Classified Information in Unclassified DoD Systems During the Audit of Internal Controls 
and Data Reliability in the Deployable Disbursing System

DoD OIG D-2009-052 2/13/2009 Controls Over Excess Defense Articles Provided to Foreign Governments

DoD OIG 09 INTEL-03 2/13/2009 Review of Intelligence Resources at the Joint Intelligence Task Force Combating Terrorism and Special 
Operations Command in Support of Operation Enduring Freedom and Operation Iraqi Freedom

DoD OIG D-2009-047 1/29/2009 DoD Testing Requirements for Body Armor

DoD OIG D-2009-046 1/29/2009 Procurement and Delivery of Joint Service Armor Protected Vehicles

DoD OIG D-2009-042 1/16/2009 Hiring Practices Used To Staff the Iraqi Provisional Authorities

DoD OIG D-2009-041 1/14/2009 Expeditionary Fire Support System and Internally Transportable Vehicle Programs

DoD OIG D2008-
DODOIG-0141.000 12/19/2008 Report on the Assessment of Arms, Ammunition, and Explosives Accountability and Control; Security 

Assistance; and Logistics Sustainment for the Iraq Security Forces

DoD OIG D-2009-030 12/8/2008 Marine Corps Implementation of the Urgent Universal Need Statement Process for Mine Resistant 
Ambush Protected Vehicles

DoD OIG D-2009-027 12/8/2008 Air Force Combat Search and Rescue Helicopter

DoD OIG D‑2009-006 10/20/2008 Small Arms Ammunition Fund Management in Support of the Global War on Terror

DoD OIG D-2009-005 10/10/2008 Controls Over the Contractor Common Access Card Life Cycle

DoD OIG D-2009-003 10/9/2008 Internal Controls Over Army General Fund, Cash and Other Monetary Assets Held Outside of the 
Continental United States

DoD OIG D-2008-135 9/29/2008 Requiring Radio Frequency Identification in Contracts for Supplies

DoD OIG D-2008-132 9/26/2008 Payments for Transportation Using PowerTrack®

DoD OIG D-2008-133 9/25/2008 Joint Follow-On Evaluation of the Equipment Status of Operation Iraqi Freedom Forces

DoD OIG D-2008-131 9/16/2008 Security Over Radio Frequency Identification

DoD OIG D-2008-115 8/6/2008 Status of Training Vehicles for U.S. Ground Forces Deploying in Support of Operation Iraqi Freedom

DoD OIG D-2008-086 7/18/2008 Summary of Issues Impacting Operations Iraqi Freedom and Enduring Freedom Reported by Major 
Oversight Organizations Beginning FY 2003 through FY 2007

DoD OIG D-2008-107 7/3/2008 Defense Hotline Allegations Concerning Contracts Issued by U.S. Army TACOM Life Cycle Management 
Command to BAE Systems Land and Armaments, Ground Systems Division

Continued on next page
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Agency Report Number Date Report Title

DoD OIG D2007-
D000IG-0239.000 7/3/2008 Accountability of Munitions Provided to the Security Forces of Iraq

DoD OIG IE-2008-010 7/31/2008 Information Report on the Assessment of DoD Support to the Iraqi Security Forces Inspectors General

DoD OIG D‑2008‑098 5/22/2008 Internal Controls Over Out-of-Country Payments

DoD OIG D‑2008‑089 5/9/2008 Planning Armor Requirements for the Family of Medium Tactical Vehicles

DoD OIG D‑2008‑078 4/9/2008 Training Requirements for U.S. Ground Forces Deploying in Support of Operation Iraqi Freedom

DoD OIG D2006-
DIP0E2-0137 Not reported DoD/Department of Veterans Affairs (VA) Inspectors General Interagency Care Transition Project

DoD OIG 2008E001 6/4/2008 Review of Matters Related to the August 28, 2005, Shooting of Reuters Journalists in Iraq

DoD OIG 08-INTEL-06 6/12/2008 Review of the U.S. Government's Relationship with the Iraqi National Congress:  Phase Two- and the 
Relationship of the Iraqi National Congress with the Department of Defense

DoD OIG D-2008-067 3/31/2008 DoD Procurement Policy for Body Armor

DoD OIG D-2008-064 3/18/2008 Defense Hotline Allegations Concerning the Biometric Identification System for Access Omnibus Contract

DoD OIG D-2008-060 3/7/2008 Potable and Non Potable Water Treatment in Iraq

DoD OIG D-2008-059 3/6/2008 Supplemental Funds Used for Medical Support for the Global War on Terror

DoD OIG D-2008-024 1/18/2008 Inspection Process of the Army Reset Program for Equipment for Units Returning from Operation Iraqi 
Freedom

DoD OIG IE-2008-001 1/4/2008 Review of Investigative Documentation Associated with the Fatality of a U.S. Army Corporal during 
Convoy Operations in Iraq

DoD OIG D-2008-033 12/28/2007 Training for U.S. Ground Forces at Army Maneuver Combat Training Centers

DoD OIG D-2008-038 12/21/2007 Army’s Procurement and Conditional Acceptance of Medium Tactical Vehicles

DoD OIG D-2008-029 12/5/2007 Request for and Use of Emergency Supplemental Funds for the Rapid Fielding Initiative

DoD OIG D-2008-026 11/30/2007 Management of the Iraq Security Forces Fund in Southwest Asia - Phase III

DoD OIG D-2008-027 11/21/2007 Air Force Use of Global War on Terrorism Supplemental Funding Provided for Procurement and Research, 
Development, Test, and Evaluation

DoD OIG D-2007-0107 6/27/2007 Audit of Procurement Policy for Armored Vehicles

DoD OIG D-2007-105 6/21/2007 U.S. Transportation Command (USTRANSCOM) Compliance with DoD Policy on the Use of Commercial 
Transport

DoD OIG D-2007-090 5/3/2007 Management of Prepositioned Munitions

DoD OIG Not reported 4/2/2007 Antideficiency Act Investigation of the Operation and Maintenance Appropriation Account 2142020 and 
2152020

DoD OIG D-2007-060 2/12/2007 Audit of the Management of the Iraq Security Forces Fund—Phase II

DoD OIG D-2007-049 1/25/2007 Audit of the Equipment Status of Deployed Forces within U.S. Central Command

DoD OIG D-2007-030 12/8/2006 Management of the Iraq Security Forces Fund in Southwest Asia—Phase I

DoD OIG D-2007-010 11/2/2006 The Army Small Arms Program That Relates to Availability, Maintainability, and Reliability of the Small 
Arms to Support the Warfighter

DoD OIG D-2007-001 10/6/2006 Information Operations Activities in Southwest Asia

DoD OIG 06-INTEL-10 8/25/2006 Review of DoD-directed Investigations of Detainee Abuse

DoD OIG IPO2004-C005 8/25/2006 Review of Criminal Investigations of Alleged Detainee Abuse

DoD OIG IE-2005-002 7/15/2006 Follow-up to Department of State/Department of Defense Interagency Assessment of Iraq Police Training

DoD OIG D-2007-30 2/10/2006 Management of the Iraq Security Forces Fund in Southwest Asia

DoD OIG D-2006-010 10/28/2005 Contract Surveillance for Service Contracts

DoD OIG D-2005-045 5/9/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Logistics Agency

DoD OIG D-2005-053 4/29/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Information Systems Agency

DoD OIG D-2004-057 3/18/2004 Contracts Awarded for Coalition Provisional Authority by Defense Contracting Command—Washington

Total DoD OIG Reports = 140	
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DoS OIG Completed Audits, as of December 31, 2010 
Agency Report Number Date Report Title

DoS OIG MERO-A-10-12 8/31/2010 Evaluation of the Logistics Civil Augmentation Program for Embassy Baghdad

DoS OIG AUD/CG-10-25 6/30/2010 Embassy Baghdad Internal Controls for Overtime Pay

DoS OIG MERO-A-10-07 5/4/2010 Property Inventory and Accountability at Embassy Baghdad

DoS OIG MERO-A-10-05 3/22/2010 Baghdad Embassy Security Force (BESF)

DoS OIG AUD/IQO-09-25 10/21/2009 Audit of Contract Administration, Commissioning and Accreditation of the NEC Baghdad

DoS OIG MERO-IQO-09-09 8/25/2009 Review of the Roles, Staffing, and Effectiveness of Regional Embassy Offices in Iraq

DoS OIG MERO-A-09-10 8/25/2009 Performance Audit of Embassy Baghdad's Transition Planning for a Reduced United States Military 
Presence in Iraq

DoS OIG 09-ISP-3020 7/1/2009 Inspection of Embassy Baghdad

DoS OIG MERO-IQO-09-06 6/12/2009 Review of the Activities of DynCorp International under the State Department’s Worldwide Personal 
Protective Service Contracts (WPPS) in Iraq

DoS OIG AUD/IQO-09-16 6/5/2009 Joint Review with SIGIR of the Blackwater Contract for Worldwide Personal Protective Services

DoS OIG MERO-IQO-09-03 5/5/2009 Review of the Activities of Triple Canopy under the State Department’s Worldwide Personal Protective 
Service Contracts (WPPS) in Iraq

DoS OIG 09-ISP-3014 3/30/2009 Review of U.S. Policy regarding Oil Contracts in Iraq (Program Evaluation)

DoS OIG 08MERO3003 1/7/2009 Review on the Role, Staffing, and Effectiveness of Diplomatic Security in the Management of Personal 
Protective Services (PPS) in Iraq

DoS OIG 08MERO3004 12/13/2008
Review on the Implementation of Recommendations from the Report of the Secretary of State’s Panel 
on Personal Protective Services in Iraq (commonly known as the Kennedy Report) on Personal Protective 
Service (WPPS) in Iraq

DoS OIG 07AUD3034 12/1/2008 Review of Procurement Competition: New Embassy Compound Baghdad

DoS OIG MERO-IQO-08-01 7/1/2008 Status of Iraqi Special Immigrant Visa Programs

DoS OIG MERO-IQO-08-02 7/1/2008 Status of U.S. Refugee Resettlement Processing for Iraqi Nationals

DoS OIG 08MER03001 6/30/2008 U.S. Refugee Admissions Program (USRAP) for Iraq

DoS OIG AUD/CG-07-33 9/1/2007 Audit of the National Endowment for Democracy for Fiscal Years  2003-05

DoS OIG AUD/FM-07-41 8/1/2007 Independent Auditor’s Report on the Application of Agreed-upon Procedures Related to Selected 
DynCorp Invoices

DoS OIG AUD/IQO-07-20 1/30/2007 INL Iraq Police Contract (Adnan Palace)

DoS OIG AUD/CG-07-02 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Endowment for Democracy

DoS OIG AUD/CG-07-05 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Democratic Institute for 
International Affairs

DoS OIG AUD/CG-07-03 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by International Republican Institute

DoS OIG AUD/CG-07-04 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by the Center for International Private 
Enterprise, Inc.

DoS OIG AUD/CG-06-20 3/31/2006 Independent Accountant’s Report on the Application of Agreed-upon Procedures on Indirect Cost Rates 
Proposed by Scholastic, Inc.

DoS OIG AUD/IQO-06-16 3/31/2006 Application of Agreed-upon Procedures of Department of State Procurement Competitions To Support 
Armored Vehicles in Iraq

DoS OIG AUD/IQO-06-17 3/31/2006 Application of Agreed-upon Procedures Relating to DECO, Inc., Task Order No. SALMEC-04-F-0996

DoS OIG ISP-IQO-06-01 10/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG 04141-2005B17900005 8/1/2005 Billed Costs Under Task Orders Submitted By RONCO (Demining)

DoS OIG IT-IQO-05-06 8/1/2005 Embassy Baghdad Communications Security Evaluation

DoS OIG 3311-2005K17900015 7/22/2005 Application of Agreed-upon Procedures To Calculate Daily Life Support Rates Under LOGCAP TO100

DoS OIG IE-2005-002/ISP-
IQO-05-72 7/15/2005 DoS/DoD Interagency Evaluation of Iraqi Police Training

DoS OIG ISP-IQO-05-60 7/1/2005 Review of the Staffing of Embassy Baghdad

Continued on next page
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DoS OIG ISP-IQO-05-61 7/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG 03311-2005D-1790009 5/1/2005 Audit of Cost-Plus Contract for Police Training

DoS OIG IT-IQO-05-04 5/1/2005 Survey of Iraq IT Waivers

DoS OIG AUD/IQO-05-24 3/28/2005 Agreed-upon Procedures Review of Indirect Rates and Equipment Delivery Charge Proposed by [a 
Department Contractor] and Review of Accounting System

DoS OIG AUD/IQO-05-16 3/1/2005 Review of Agreed-upon Procedures for the Verification of Excessive Fuel Charges in Support of JIPTC

DoS OIG ISP-IQO-05-57 3/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG AUD/CG-05-18 2/15/2005 Survey of Department of State’s Funding for Iraq

DoS OIG AUD/IQO-05-13 1/1/2005
Agreed-upon Procedures of Daily Direct Labor, Aerial Support Equipment and Indirect Expense Rates 
Proposed by Blackwater Security Consultants, Contractor’s Accounting System and Timekeeping 
Procedures

DoS OIG ISP-IQO-05-53 12/1/2004 Review of the Staffing of Embassy Baghdad

DoS OIG IBO/IQO-A-05-02 10/1/2004 Review of Radio Sawa Support To Transition in Post-Saddam Iraq

DoS OIG AUD/IQO-04-47 9/1/2004 Review of Department of State Procurement Competitions To Support the Iraqi Police Training Program

DoS OIG AUD/IQO-04-48 9/1/2004 Review of Cashiering Operations at Embassy Baghdad

DoS OIG AUD/CG-04-41 7/1/2004 Fact Sheet on Iraqi National Congress Support Foundation

Total DoS OIG Audits = 47
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GAO Completed Audits, as of December 31, 2010 
Agency Report Number Date Report Title Web Link

GAO GAO-11-124 12/2/2010 Displaced Iraqis: Integrated International Strategy Needed to Reintegrate Iraq's 
Internally Displaced and Returning Refugees

www.gao.gov/new.items/
d11124.pdf

GAO GAO-11-63 10/15/2010 DoD Should Improve Adherence to Its Guidance on Open Pit Burning and Solid 
Waste Management

www.gao.gov/new.items/
d1163.pdf

GAO GAO-11-1 10/1/2010 Iraq and Afghanistan: DoD, State, and USAID Face Continued Challenges in 
Tracking Contracts, Assistance Instruments, and Associated Personnel

www.gao.gov/new.items/
d111.pdf

GAO GAO-10-304 9/13/2010 Iraqi–U.S. Cost-Sharing: Iraq Has a Cumulative Budget Surplus, Offering the 
Potential for Further Cost-Sharing

www.gao.gov/new.items/
d10304.pdf

GAO GAO-10-660 7/1/2010 Warfighter Support: Actions Needed to Improve the Joint Improvised Explosive 
Device Defeat Organization's System of Internal Control

www.gao.gov/new.items/
d10660.pdf

GAO GAO-10-460 4/30/2010 Warfighter Support: Improvements to DoD’s Urgent Needs Processes Would 
Enhance Oversight and Expedite Efforts to Meet Critical Warfighter Needs

www.gao.gov/new.items/
d10460.pdf

GAO GAO-10-376 4/19/2010 Operation Iraqi Freedom: Actions Needed to Facilitate the Efficient Drawdown of 
U.S. Forces and Equipment from Iraq

www.gao.gov/new.items/
d10376.pdf

GAO GAO-10-465 4/16/2010 Military Training: Actions Needed to Further Improve the Consistency of Combat 
Skills Training Provided to Army and Marine Corps Support Forces

www.gao.gov/new.items/
d10465.pdf

GAO GAO-10-615T 4/14/2010 Human Capital: Status of Actions Needed to Improve the Timely and Accurate 
Delivery of Compensation and Medical Benefits to Deployed Civilians

www.gao.gov/new.items/
d10615t.pdf

GAO GAO-10-357 4/12/2010 Contingency Contracting: Improvements Needed in Management of Contractors 
Supporting Contract and Grant Administration in Iraq and Afghanistan

www.gao.gov/new.items/
d10357.pdf

GAO GAO-10-472 3/30/2010 Warfighter Support: DoD Needs to Improve Its Planning for Using Contractors to 
Support Future Military Operations

www.gao.gov/new.items/
d10472.pdf

GAO GAO-10-331 3/26/2010 Unmanned Aircraft Systems: Comprehensive Planning and a Results-Oriented 
Training Strategy Are Needed to Support Growing Inventories

www.gao.gov/new.items/
d10331.pdf

GAO GAO-10-509T 3/23/2010 Iraq and Afghanistan: Agencies Face Challenges in Tracking Contracts, Grants, 
Cooperative Agreements, and Associated Personnel

www.gao.gov/new.items/
d10509t.pdf

GAO GAO-10-551T 3/17/2010 Warfighter Support: Continued Actions Needed by DoD to Improve and 
Institutionalize Contractor Support in Contingency Operations

www.gao.gov/new.items/
d10551t.pdf

GAO GAO-10-274 3/9/2010 Iraq: Iraqi Refugees and Special Immigrant Visa Holders Face Challenges Resettling 
in the United States and Obtaining U.S. Government Employment

www.gao.gov/new.items/
d10274.pdf

GAO GAO-10-266R 3/4/2010 Warfighter Support: A Cost Comparison of Using State Department Employees 
versus Contractors for Security Services in Iraq

www.gao.gov/new.items/
d10266r.pdf

GAO GAO-10-288R 12/18/2009 Overseas Contingency Operations: Funding and Cost Reporting for the Department 
of Defense

www.gao.gov/new.items/
d10288r.pdf

GAO GAO-10-156 11/12/2009 State Department: Diplomatic Security’s Recent Growth Warrants Strategic Review www.gao.gov/new.items/
d10156.pdf

GAO GAO-10-187 11/2/2009 Contingency Contracting: Further Improvements Needed in Agency Tracking of 
Contractor Personnel and Contracts in Iraq and Afghanistan

www.gao.gov/new.items/
d10187.pdf

GAO GAO-10-179 11/2/2009 Operation Iraqi Freedom: Preliminary Observations on DoD Planning for the 
Drawdown of U.S. Forces from Iraq

www.gao.gov/new.items/
d10179.pdf

GAO GAO-10-95 10/29/2009 Warfighter Support: Actions Needed to Improve Visibility and Coordination of 
DoD’s Counter-Improvised Explosive Device Efforts

www.gao.gov/new.items/
d1095.pdf

GAO GAO-10-119 10/16/2009 Warfighter Support: Independent Expert Assessment of Army Body Armor Test 
Results and Procedures Needed Before Fielding

www.gao.gov/new.items/
d10119.pdf

GAO GAO-10-01 10/1/2009 Contingency Contracting: DoD, State, and USAID Continue to Face Challenges in 
Tracking Contractor Personnel and Contracts in Iraq and Afghanistan

www.gao.gov/new.items/
d101.pdf

GAO GAO-09-1022R 9/25/2009 Overseas Contingency Operations: Reported Obligations for the Department of 
Defense

www.gao.gov/new.items/
d091022r.pdf

GAO GAO-09-874 9/17/2009 Department of State: Additonal Steps Needed to Address Continuing Staffing and 
Experience Gaps at Hardship Posts

www.gao.gov/new.items/
d09874.pdf

GAO GAO-09-1019T 9/16/2009
Human Capital: Improved Tracking and Additional Actions Needed to Ensure the 
Timely and Accurate Delivery of Compensation and Medical Benefits to Deployed 
Civilians

www.gao.gov/new.items/
d091019t.pdf
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GAO GAO-09-351 7/31/2009 Contingency Contract Management: DoD Needs to Develop and Finalize 
Background Screening and Other Standards for Private Security Contractors

www.gao.gov/new.items/
d09351.pdf

GAO GAO-09-791R 7/10/2009 Overseas Contingency Operations: Reported Obligations for the Department of 
Defense

www.gao.gov/new.items/
d09791r.pdf

GAO GAO-09-562 6/26/2009 Human Capital: Actions Needed to Better Track and Provide Timely and Accurate 
Compensation and Medical Benefits to Deployed Federal Civilians

www.gao.gov/new.items/
d09562.pdf

GAO GAO-09-692T 6/23/2009 V-22 Osprey Aircraft: Assessments Needed to Address Operational and Cost 
Concerns to Define Future Investments

www.gao.gov/new.items/
d09692t.pdf

GAO GAO-09-526 6/3/2009 Rebuilding Iraq: Improved Management Controls and Iraqi Commitment Needed 
for Key State and USAID Capacity-Building Programs

www.gao.gov/new.items/
d09526.pdf

GAO GAO-09-120 4/21/2009 Iraqi Refugee Assistance: Improvements Needed in Measuring Progress, Assessing 
Needs, Tracking Funds, and Developing an International Strategic Plan

www.gao.gov/new.items/
d09120.pdf

GAO GAO-09-538T 4/1/2009 Contingency Contracting: DOD, State, and USAID Are Taking Actions to Track 
Contracts and Contractor Personnel in Iraq and Afghanistan

www.gao.gov/new.items/
d09538t.pdf

GAO GAO-09-449R 3/30/2009 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/
d09449r.pdf

GAO GAO-09-476T 3/25/2009 Iraq and Afghanistan: Security, Economic, and Governance Challenges to 
Rebuilding Efforts Should Be Addressed in U.S. Strategies

www.gao.gov/new.items/
d09476t.pdf

GAO GAO-09-294SP 3/24/2009 Iraq: Key Issues for Congressional Oversight www.gao.gov/new.items/
d09294sp.pdf

GAO GAO-09-302 3/17/2009 Global War on Terrorism:  DOD Needs to More Accurately Capture and Report the 
Costs of Operation Iraqi Freedom and Operation Enduring Freedom

www.gao.gov/new.items/
d09302.pdf

GAO GAO-09-280 3/9/2009 Afghanistan Security: U.S. Programs to Further Reform Ministry of Interior and 
National Police Challenged by Lack of Military Personnel and Afghan Cooperation

www.gao.gov/new.items/
d09280.pdf

GAO GAO-09-388T 3/3/2009 Defense Management: Increased Attention on Fuel Demand Management at 
DOD’s Forward-Deployed Locations Could Reduce Operational Risks and Costs

www.gao.gov/new.items/
d09388t.pdf

GAO GAO-09-263SP 2/23/2009 Securing, Stabilizing, and Developing Pakistan’s Boarder Area with Afghanistan: 
Key Issues for Congressional Oversight

www.gao.gov/new.items/
d09263sp.pdf

GAO GAO-09-300 2/20/2009 Defense Management: DOD Needs to Increase Attention on Fuel Demand 
Management at Forward-Deployed Locations

www.gao.gov/new.items/
d09300.pdf

GAO GAO-09-380T 2/12/2009 Iraq and Afghanistan: Availability of Forces, Equipment, and Infrastructure Should 
Be Considered in Developing U.S. Strategy Plans

www.gao.gov/new.items/
d09380t.pdf

GAO GAO-09-366T 2/12/2009
Afghanistan Security: Corrective Actions Are Needed to Address Serious 
Accountability Concerns about Weapons Provided to Afghan National Security 
Forces

www.gao.gov/new.items/
d09366t.pdf

GAO GAO-09-267 1/30/2009 Afghanistan Security: Lack of Systematic Tracking Raises Significant Accountability 
Concerns about Weapons Provided to Afghan National Security Forces

www.gao.gov/new.items/
d09267.pdf

GAO GAO-09-114R 11/20/2008 Contract Management: DoD Developed Draft Guidance for Operational Contract 
Support but Has Not Met All Legislative Requirements

www.gao.gov/new.items/
d09114r.pdf

GAO GAO-09-175 11/14/2008 Unmanned Aircraft Systems: Additional Actions Needed to Improve Management 
and Integration of DOD Efforts to Support Warfighter Needs

www.gao.gov/new.items/
d09175.pdf

GAO GAO-09-19 10/1/2008 Contingency Contracting: DOD, State, and USAID Contracts and Contractor 
Personnel in Iraq and Afghanistan

www.gao.gov/new.items/
d0919.pdf

GAO GAO-09-86R 10/1/2008 Provincial Reconstruction Teams in Iraq and Afghanistan www.gao.gov/new.items/
d0986r.pdf

GAO GAO-08-1144T 9/16/2008 Stabilizing and Rebuilding Iraq: Iraqi Revenues, Expenditures, and Surplus www.gao.gov/new.items/
d081144t.pdf

GAO GAO-08-1031 8/5/2008 Stabilizing and Rebuilding Iraq: Iraqi Revenues, Expenditures, and Surplus www.gao.gov/new.items/
d081031.pdf

GAO GAO-08-1128R 9/15/2008 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/
d081128r.pdf
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GAO GAO-08-930 9/10/2008 Operation Iraqi Freedom: Actions Needed to Enhance DOD Planning for 
Reposturing of U.S. Forces from Iraq

www.gao.gov/new.items/
d08930.pdf

GAO GAO-08-966 7/31/2008
Rebuilding Iraq: DOD and State Department Have Improved Oversight and 
Coordination of Private Security Contractors in Iraq, but Further Actions Are 
Needed to Sustain Improvements

www.gao.gov/new.items/
d08966.pdf

GAO GAO-08-1021T 7/23/2008 Securing, Stabilizing, and Rebuilding Iraq: Progress Report: Some Gains Made, 
Updated Strategy Needed

www.gao.gov/new.items/
d081021t.pdf

GAO GAO-08-736R 6/23/2008 Military Operations: Actions Needed To Better Guide Project Selection for 
Commander’s Emergency Response Program and Improve Oversight in Iraq

www.gao.gov/new.items/
d08736r.pdf

GAO GAO-08-837 6/23/2008 Securing, Stabilizing, and Rebuilding Iraq: Progress Report: Gains Made, Updated 
Strategy Needed

www.gao.gov/new.items/
d08837.pdf

GAO GAO-08-578 5/8/2008 Interagency Contracting: Need for Improved Information and Policy 
Implementation at the Department of State

www.gao.gov/new.items/
d08578.pdf

GAO GAO-08-568T 3/11/2008 Stabilizing and Rebuilding Iraq: Actions Needed To Address Inadequate 
Accountability Over U.S. Efforts and Investments

www.gao.gov/new.items/
d08568t.pdf

GAO GAO-08-423R 1/30/2008 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/
d08423r.pdf

GAO GAO-08-316R 1/22/2008 Defense Logistics: The Army Needs To Implement an Effective Management and 
Oversight Plan for the Equipment Maintenance Contract in Kuwait

www.gao.gov/new.items/
d08316r.pdf

GAO GAO-08-153 1/18/2008 Iraq Reconstruction: Better Data Needed To Assess Iraq’s Budget Execution www.gao.gov/new.items/
d08153.pdf

GAO GAO-08-143R 11/30/2007 Operation Iraqi Freedom: DoD Assessment of Iraqi Security Forces’ Units as 
Independent Not Clear Because ISF Support Capabilities Are Not Fully Developed

www.gao.gov/new.items/
d08143r.pdf

GAO GAO-08-68 11/6/2007 Global War on Terrorism: DoD Needs To Take Action To Encourage Fiscal Discipline 
and Optimize Use of Tools Intended To Improve GWOT Cost Reporting

www.gao.gov/new.items/
d0868.pdf

GAO GAO-08-231T 10/30/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audits and Key Oversight Issues www.gao.gov/new.items/
d08231t.pdf

GAO GAO-07-903 10/4/2007 Stabilizing and Rebuilding Iraq: U.S. Ministry Capacity Development Efforts Need 
an Overall Integrated Strategy To Guide Efforts and Manage Risk

www.gao.gov/new.items/
d07903.pdf

GAO GAO-08-124T 10/4/2007 Stabilizing and Rebuilding Iraq:  Serious Challenges Confront U.S. Efforts To Build 
the Capacity of Iraqi Ministries

www.gao.gov/new.items/
d08124t.pdf

GAO GAO-07-814 9/19/2007
Defense Logistics: Army and Marine Corps Cannot Be Assured That Equipment 
Reset Strategies Will Sustain Equipment Availability While Meeting Ongoing 
Operational Requirements

www.gao.gov/new.items/
d07814.pdf

GAO GAO-09-1230T 9/7/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most 
Legislative, Security, and Economic Benchmarks

www.gao.gov/new.items/
d071230t.pdf

GAO GAO-09-1221T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most 
Legislative, Security, and Economic Benchmarks

www.gao.gov/new.items/
d071221t.pdf

GAO GAO-09-1222T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most 
Legislative, Security, and Economic Benchmarks

www.gao.gov/new.items/
d071222t.pdf

GAO GAO-07-1195 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most 
Legislative, Security, and Economic Benchmarks

www.gao.gov/new.items/
d071195.pdf

GAO GAO-07-1220T 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most 
Legislative, Security, and Economic Benchmarks

www.gao.gov/new.items/
d071120t.pdf

GAO GAO-07-839 7/31/2007 Defense Contract Management: DoD’s Lack of Adherence to Key Contracting 
Principles on Iraq Oil Contract Put Government Interests at Risk

www.gao.gov/new.items/
d07839.pdf

GAO GAO-07-863 7/11/2007 Unmanned Aircraft Systems:  Advance Coordination and Increased Visibility 
Needed To Optimize Capabilities

www.gao.gov/new.items/
d07836.pdf

GAO GAO-07-759 6/8/2007 Defense Acquisitions: Analysis of Processes Used To Evaluate Active Protection 
Systems

www.gao.gov/new.items/
d07759.pdf

GAO GAO-07-906R 5/25/2007 GAO Findings and Recommendations Regarding DoD and VA Disability Systems www.gao.gov/new.items/
d07906r.pdf
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GAO GAO-07-699 5/23/2007 Military Operations: The Department of Defense’s Use of Solatia and Condolence 
Payments in Iraq and Afghanistan

www.gao.gov/new.items/
d07699.pdf

GAO GAO-07-783T 5/18/2007 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/
d07783t.pdf

GAO GAO-07-677 5/15/2007 Rebuilding Iraq: Integrated Strategic Plan Needed To Help Restore Iraq’s Oil and 
Electricity Sectors

www.gao.gov/new.items/
d07677.pdf

GAO GAO-07-832T 5/10/2007 Defense Acquisitions: Improved Management and Oversight Needed To Better 
Control DoD’s Acquisition of Services

www.gao.gov/new.items/
d07832t.pdf

GAO GAO-07-827T 5/9/2007 Stabilizing and Rebuilding Iraq: Coalition Support and International Donor 
Commitments

www.gao.gov/new.items/
d07827t.pdf

GAO GAO-07-749 5/1/2007 Military Operations: Actions Needed To Improve DoD’s Stability Operations 
Approach and Enhance Interagency Planning

www.gao.gov/new.items/
d07749.pdf

GAO GAO-07-662R 4/27/2007 Defense Logistics: Army and Marine Corps’s Individual Body Armor System Issues www.gao.gov/new.items/
d07662r.pdf

GAO GAO-07-525T 4/23/2007 Stabilizing and Rebuilding Iraq: Conditions in Iraq Are Conducive to Fraud, Waste, 
and Abuse

www.gao.gov/new.items/
d07525t.pdf

GAO GAO-07-503R 3/28/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ 
Logistics and Command and Control Capabilities

www.gao.gov/new.items/
d07503r.pdf

GAO GAO-07-444 3/22/2007
Operation Iraqi Freedom: DoD Should Apply Lessons Learned Concerning the 
Need for Security Over Conventional Munitions Storage Sites to Future Operations 
Planning

www.gao.gov/new.items/
d07444.pdf

GAO GAO-07-637T 3/22/2007 Stabilizing Iraq: Preliminary Observations on Budget and Management Challenges 
of Iraq’s Security Ministries

www.gao.gov/new.items/
d07637t.pdf

GAO GAO-07-612T 3/13/2007 Stabilizing Iraq: Factors Impeding the Development of Capable Iraqi Security Forces www.gao.gov/new.items/
d07612t.pdf

GAO GAO-07-582T 3/9/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ 
Logistical Capabilities

www.gao.gov/new.items/
d07582t.pdf

GAO GAO-07-144 2/15/2007 Defense Logistics: Improved Oversight and Increased Coordination Needed To 
Ensure Viability of the Army’s Prepositioning Strategy

www.gao.gov/new.items/
d07144.pdf

GAO GAO-07-426T 2/15/2007 Rebuilding Iraq: Reconstruction Progress Hindered by Contracting, Security, and 
Capacity Challenges

www.gao.gov/new.items/
d07426t.pdf

GAO GAO-07-439T 1/31/2007 Defense Logistics: Preliminary Observations on the Army’s Implementation of Its 
Equipment Reset

www.gao.gov/new.items/
d07439t.pdf

GAO GAO-07-385T 1/18/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audit Approach and Findings www.gao.gov/new.items/
d07385t.pdf

GAO GAO-07-308SP 1/9/2007 Securing, Stabilizing, and Rebuilding Iraq: Key Issues for Congressional Oversight www.gao.gov/new.items/
d07308sp.pdf

GAO GAO-07-30R 12/15/2006 Rebuilding Iraq: Status of DoD’s Reconstruction Program www.gao.gov/new.items/
d0730r.pdf

GAO GAO-07-76 11/13/2006
Global War on Terrorism: Fiscal Year 2006 Obligation Rates Are Within Funding 
Levels and Significant Multiyear Procurement Funds Will Likely Remain Available 
for Use in Fiscal Year 2007

www.gao.gov/new.items/
d0776.pdf

GAO GAO-07-40 10/6/2006 Rebuilding Iraq: Status of Competition for Iraq Reconstruction Contracts www.gao.gov/new.items/
d0740.pdf

GAO GAO-06-1085 9/29/2006 DoD Civilian Personnel: Greater Oversight and Quality Assurance Needed To Ensure 
Force Health Protection and Surveillance for Those Deployed

www.gao.gov/new.items/
d061085.pdf

GAO GAO-06-1130T 9/28/2006 Rebuilding Iraq: Continued Progress Requires Overcoming Contract Management 
Challenges

www.gao.gov/new.items/
d061130t.pdf

GAO GAO-06-1094T 
(GAO-06-673C) 9/11/2006 Stabilizing Iraq: An Assessment of the Security Situation www.gao.gov/new.items/

d061094t.pdf

GAO GAO-06-928R 9/5/2006 Defense Logistics: Changes to Stryker Vehicle Maintenance Support Should Identify 
Strategies for Addressing Implementation Challenges

www.gao.gov/new.items/
d06928r.pdf
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GAO GAO-06-1132 9/1/2006 Iraq Contract Costs: DoD Consideration of Defense Contract Audit Agency’s 
Findings

www.gao.gov/new.items/
d061132.pdf

GAO GAO-06-885T 7/18/2006 Global War on Terrorism: Observations on Funding, Costs, and Future 
Commitments

www.gao.gov/new.items/
d06885t.pdf

GAO GAO-06-953T 7/11/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve 
U.S. Goals and Overcome Challenges

www.gao.gov/new.items/
d06953t.pdf

GAO GAO-06-788 7/1/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve 
U.S. Goals

www.gao.gov/new.items/
d06788.pdf

GAO GAO-06-865T 6/13/2006 Actions Still Needed To Improve the Use of Private Security Providers www.gao.gov/new.items/
d06865t.pdf

GAO GAO-06-274 6/1/2006 Lack of a Synchronized Approach Between the Marine Corps and Army Affected 
the Timely Production and Installation of Marine Corps Truck Armor

www.gao.gov/new.items/
d06274.pdf

GAO GAO-06-711T 5/2/2006 Oil for Food Program Provides Lessons for Future Sanctions and Ongoing Reform www.gao.gov/new.items/
d06711t.pdf

GAO GAO-06-697T 4/25/2006 Rebuilding Iraq: Governance, Security, Reconstruction, and Financing Challenges www.gao.gov/new.items/
d06697t.pdf

GAO GAO-06-330 4/1/2006 Lessons Learned from Oil for Food Program Indicate the Need To Strengthen UN 
Internal Controls and Oversight Activities

www.gao.gov/new.items/
d06330.pdf

GAO GAO-06-428T 2/8/2006 Rebuilding Iraq: Stabilization, Reconstruction, and Financing Challenges www.gao.gov/new.items/
d06428t.pdf

GAO GAO-07-145 12/18/2005
Military Operations: High-level DoD Action Needed To Address Long-Standing 
Problems with Management and Oversight of Contractors Supporting Deployed 
Forces

www.gao.gov/new.items/
d07145.pdf

GAO GAO-06-179T 10/18/2005 Rebuilding Iraq: Enhancing Security, Measuring Program Results, and Maintaining 
Infrastructure Are Necessary to Make Significant and Sustainable Progress

www.gao.gov/new.items/
d06179t.pdf

GAO GAO-05-882 9/21/2005 Global War on Terrorism: DOD Needs To Improve the Reliability of Cost Data and 
Provide Additional Guidance To Control Costs

www.gao.gov/new.items/
d05882.pdf

GAO GAO-05-872 9/7/2005 Rebuilding Iraq: U.S. Water and Sanitation Efforts Need Improved Measures for 
Assessing Impact and Sustained Resources for Maintaining Facilities

www.gao.gov/new.items/
d05872.pdf

GAO GAO-05-932R 9/7/2005 Rebuilding Iraq: U.S. Assistance for the January 2005 Elections www.gao.gov/new.items/
d05932r.pdf

GAO GAO-05-775 8/11/2005 Defense Logistics: DoD Has Begun To Improve Supply Distribution Operations, but 
Further Actions Are Needed To Sustain These Efforts

www.gao.gov/new.items/
d05775.pdf

GAO GAO-05-737 7/28/2005 Rebuilding Iraq: Actions Needed To Improve Use of Private Security Providers www.gao.gov/new.items/
d05737.pdf

GAO GAO-05-876 7/28/2005 Rebuilding Iraq: Status of Funding and Reconstruction www.gao.gov/new.items/
d05876.pdf

GAO GAO-05-680R 6/27/2005 Opportunities Exist To Improve Future Comprehensive Master Plans for Changing 
U.S. Defense Infrastructure Overseas

www.gao.gov/new.items/
d05680r.pdf

GAO GAO-05-293 5/1/2005 Defense Management: Processes To Estimate and Track Equipment Reconstitution 
Costs Can Be Improved

www.gao.gov/new.items/
d05293.pdf

GAO GAO-05-280R 4/29/2005 Defense Base Act Insurance: Review Needed of Cost and Implementation Issues www.gao.gov/new.items/
d05280r.pdf

GAO GAO-05-201 4/1/2005 Interagency Contracting: Problems with DoD’s and Interior’s Orders To Support 
Military Operations

www.gao.gov/new.items/
d05201.pdf

GAO GAO-05-275 4/1/2005 Defense Logistics: Actions Needed To Improve the Availability of Critical Items 
during Current and Future Operations

www.gao.gov/new.items/
d05275.pdf

GAO GAO-05-328 3/17/2005 Defense Logistics - High Level DoD Coordination Is Needed To Further Improve the 
Management of the Army’s LOGCAP Contract

www.gao.gov/new.items/
d05328.pdf

GAO GAO-05-431T 3/14/2005 Rebuilding Iraq: Preliminary Observations on Challenges in Transferring Security 
Responsibilities to Iraqi Military and Police

www.gao.gov/new.items/
d05431t.pdf

GAO GAO-05-392T 3/2/2005 United Nations: Sustained Oversight Is Needed for Reforms To Achieve Lasting 
Results

www.gao.gov/new.items/
d05392t.pdf
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GAO GAO-05-346T 2/15/2005 United Nations: Oil for Food Program Audits www.gao.gov/new.items/
d05346t.pdf

GAO GAO-05-125 2/1/2005 Military Pay: Gaps in Pay and Benefits Create Financial Hardships for Injured Army 
National Guard and Reserve Soldiers

www.gao.gov/new.items/
d05125.pdf

GAO GAO-05-233 2/1/2005 Progress in Implementing the Services Acquisition Reform Act (SARA) www.gao.gov/new.items/
d05233.pdf

GAO GAO-05-79 1/1/2005 Army National Guard: Inefficient, Error-Prone Process Results in Travel 
Reimbursement Problems for Mobilized Soldiers

www.gao.gov/new.items/
d0579.pdf

GAO GAO-05-120 11/1/2004 Defense Health Care: Force Health Protection and Surveillance Policy Compliance 
Was Mixed, but Appears Better for Recent Deployments

www.gao.gov/new.items/
d05120.pdf

GAO GAO-04-1006 9/14/2004 Foreign Regimes’ Assets: The U.S. Faces Challenges in Recovering Assets, But Has 
Mechanisms That Could Guide Future Assets

www.gao.gov/new.items/
d041006.pdf

GAO GAO-04-1031 9/1/2004 Military Personnel:  DoD Needs To Address Long-term Reserve Force Availability 
and Related Mobilization and Demobilization Issues

www.gao.gov/new.items/
d041031.pdf

GAO GAO-04-953T 7/8/2004 United Nations:  Observations on the Oil for Food Program and Areas for Further 
Investigation

www.gao.gov/new.items/
d04953t.pdf

GAO GAO-04-854 7/1/2004 Military Operations: DoD’s Extensive Use of Logistics Support Contracts Requires 
Strengthened Oversight

www.gao.gov/new.items/
d04854.pdf

GAO GAO-04-915 7/1/2004 Military Operations: Fiscal Year 2004 Costs for the Global War on Terrorism Will 
Exceed Supplemental, Requiring DoD To Shift Funds from Other Uses

www.gao.gov/new.items/
d04915.pdf

GAO GAO-04-880T 6/16/2004 United Nations:  Observations on the Oil for Food Program and Iraq’s Food Security www.gao.gov/new.items/
d04880t.pdf

GAO GAO-04-869T 6/15/2004 Contract Management: Contracting for Iraq Reconstruction and Global Logistics 
Support (Testimony)

www.gao.gov/new.items/
d04869t.pdf

GAO GAO-04-605 6/1/2004 Rebuilding Iraq—Fiscal Year 2003 Contract Award Procedures and Management 
Challenges

www.gao.gov/new.items/
d004605.pdf

GAO GAO-04-902R 6/1/2004 Rebuilding Iraq—Resource, Security, Governance, Essential Services, and Oversight 
Issues

www.gao.gov/new.items/
d04902r.pdf

GAO GAO-04-831R 5/27/2004 Financial Services: Post-hearing Questions Regarding Recovering Foreign Regimes’ 
Assets

www.gao.gov/new.items/
d04831r.pdf

GAO GAO-04-746R 5/25/2004 Report on Iraq Transitional Law www.gao.gov/new.items/
d04746r.pdf

GAO GAO-04-668 5/1/2004 Military Operations: DoD’s Fiscal Year 2003 Funding and Reported Obligations in 
Support of the Global War on Terrorism

www.gao.gov/new.items/
d04668.pdf

GAO GAO-04-730T 4/28/2004 United Nations: Observations on the Management and Oversight of the Oil for 
Food Program

www.gao.gov/new.items/
d04730t.pdf

GAO GAO-04-651T 4/7/2004 United Nations: Observations on the Oil for Food Program www.gao.gov/new.items/
d04651t.pdf

GAO GAO-04-484 4/1/2004 Operation Iraqi Freedom: Long-standing Problems Hampering Mail Delivery Need 
To Be Resolved

www.gao.gov/new.items/
d04484.pdf

GAO GAO-04-559 4/1/2004 State Department Issues Affecting Iraq National Congress Support Foundation www.gao.gov/new.items/
d04559.pdf

GAO GAO-04-562T 3/24/2004 Military Prepositioning: Observations on Army and Marine Corps Programs During 
Operation Iraqi Freedom and Beyond

www.gao.gov/new.items/
d04562t.pdf

GAO GAO-04-579T 3/18/2004 Recovering Iraq’s Assets: Preliminary Observations on U.S. Efforts and Challenges www.gao.gov/new.items/
d04579t.pdf

GAO GAO-04-305R 12/18/2003 Defense Logistics: Preliminary Observations on the Effectiveness of Logistics 
Activities during Operation Iraqi Freedom (Briefing)

www.gao.gov/new.items/
d04305r.pdf

GAO GAO-03-1088 9/1/2003 Military Operations: Fiscal Year 2003 Obligations Are Substantial, But May Result in 
Less Obligations Than Expected

www.gao.gov/new.items/
d031088.pdf

GAO GAO-03-792R 5/15/2003 Rebuilding Iraq www.gao.gov/new.items/
d03792r.pdf

Total GAO Audits = 153
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SIGIR Completed Audits, as of January 31, 2011
Agency Report Number Date Report Title

SIGIR 11-012 Jan-2011 Commander's Emergency Response Program Obligations Are Uncertain

SIGIR 11-010 Jan-2011 Sons of Iraq Program: Results Are Uncertain and Financial Controls Were Weak

SIGIR 11-009 Jan-2011 Iraqi Government Support for the Iraqi International Academy

SIGIR 11-008 Jan-2011 Interim Report: Action Needed To Address Missing Deployable Disbursing System Data

SIGIR 11-007 Jan-2011 Iraq Relief and Reconstruction Fund 1: Report on Apportionments, Expenditures, and Canceled Funds

SIGIR 11-006 Oct-2010 Iraq Reconstruction Funds: Forensic Audit Methodology for Data Mining and Analysis

SIGIR 11-005 Oct-2010 Iraq Reconstruction Funds: Forensic Audits Identifying Fraud, Waste, and Abuse—Interim Report #5

SIGIR 11-004 Oct-2010 Iraqi Security Forces: Special Operations Force Program Achieving Goals, but Iraqi Support Remains Critical to 
Success

SIGIR 11-003 Oct-2010 Iraqi Security Forces: Police Training Program Developed Sizeable Force, but Capabilities Are Unknown

SIGIR 11-002 Oct-2010 Guidance Needed for Use of Residual Iraqi Vested and Seized Asset Funds

SIGIR 11-001 Oct-2010 National Democratic Institute Grant's Security Costs and Impact Generally Supported, but Department of State 
Oversight Limited

SIGIR 10-022 Jul-2010 Improved Oversight Needed for State Department Grant to the International Republican Institute

SIGIR 10-021 Jul-2010 Plans to Preserve Iraq Reconstruction Program and Contract Records Need to be Improved

SIGIR 10-020 Jul-2010 Development Fund for Iraq: Department of Defense Needs to Improve Financial and Management Controls

SIGIR 10-019 Jul-2010 Iraq Reconstruction Funds: Forensic Audits Identifying Fraud, Waste, and Abuse—Interim Report #4

SIGIR 10-018 Jul-2010 Most Iraq Economic Support Fund Appropriations Have Been Obligated and Liquidated

SIGIR 10-017 Apr-2010 Iraq Reconstruction Funds: Forensic Audits Identifying Fraud, Waste, and Abuse—Interim Report #3

SIGIR 10-016 Apr-2010 Most Iraq Security Forces Fund Appropriations Have Been Obligated

SIGIR 10-015 Apr-2010 Health Center Sustainment Contract Resulted in Some Repairs, but Iraqi Maintenance Capability Was Not 
Achieved

SIGIR 10-014 Apr-2010 Process for Continuing Invoice Payment for the Development Fund for Iraq Needs Attention 

SIGIR 10-013 Apr-2010 Commander’s Emergency Response Program: Projects at Baghdad Airport Provided Some Benefits but Waste 
and Management Problems Occurred 

SIGIR 10-009 Mar-2010 Interim Report on Projects to Develop the Iraqi Special Operations Forces

SIGIR 10-012 Jan-2010 Department of State Grant Management: Limited Oversight of Costs and Impact of International Republican 
Institute and National Democratic Institute Democracy Grants

SIGIR 10-011 Jan-2010 Iraq Reconstruction Funds: Forensic Audits Identifying Fraud, Waste, and Abuse—Interim Report #2

SIGIR 10-010 Jan-2010 Department of State Contract To Study the Iraq Reconstruction Management System

SIGIR 10-008 Jan-2010 Long-standing Weaknesses in Department of State's Oversight of DynCorp Contract for Support of the Iraqi 
Police Training Program

SIGIR 10-007 Jan-2010 Wamar International Successfully Completed Contracts, but Unanticipated Problems Affected Costs and 
Schedules

SIGIR 10-006 Oct-2009 Development Fund for Iraq: Policy Guidance Needed to Enhance Accountability of USACE-managed Funds

SIGIR 10-005 Oct-2009 Iraq Security Forces Fund: Weak Contract Oversight Allowed Potential Overcharges by AECOM to Go 
Undetected

SIGIR 10-004 Oct-2009 Iraq Reconstruction Funds: Forensic Audits Identifying Fraud, Waste, and Abuse—Interim Report #1

SIGIR 10-003 Oct-2009 Iraq-Commander's Emergency Response Program Generally Managed Well, but Project Documentation and 
Oversight Can Be Improved

SIGIR 10-002 Oct-2009 Data Provided to the Government of Iraq on U.S. Reconstruction Projects Lacked Clarity

SIGIR 10-001 Oct-2009 Iraqi Security Forces Facilities: Environmental Chemical Corporation Projects Achieved Results, but with 
Significant Cost and Schedule Increases

SIGIR 09-027 Jul-2009 Developing Iraqi Military Depot Maintenance Capability at Taji Hampered by Numerous Problems

SIGIR 09-026 Jul-2009 Commander's Emergency Response Program: Hotel Construction Successfully Completed, but Project 
Management Issues Remain Unresolved

SIGIR 09-025 Jul-2009 Commander's Emergency Response Program: Muhalla 312 Electrical Distribution Project Largely Successful

Continued on next page
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Agency Report Number Date Report Title

SIGIR 09-024 Jul-2009 Tikrit Location Command Project Achieving Contract Goals by Using Sound Management Practices

SIGIR 09-023 Jul-2009 Investigation and Remediation Records Concerning Incidents of Weapons Discharges by Private Security 
Contractors Can Be Improved

SIGIR 09-022 Jul-2009 Field Commanders See Improvements in Controlling and Coordinating Private Security Contractor Missions in 
Iraq

SIGIR 09-021 and AUD/
IQO-09-16 Jun-2009 Joint Audit of Blackwater Contract and Task Orders for Worldwide Personal Protective Services in Iraq (with DoS 

OIG)

SIGIR 09-020 Apr-2009 Provincial Reconstruction Teams: Developing a Cost-tracking System Will Enhance Decision-making

SIGIR 09-019 Apr-2009 Opportunities To Improve Processes for Reporting, Investigating, and Remediating Serious Incidents Involving 
Private Security Contractors in Iraq

SIGIR 09-018 Apr-2009 Information on Government of Iraq Contributions to Reconstruction Costs

SIGIR 09-017 Apr-2009 Need To Enhance Oversight of Theater-Wide Internal Security Services Contracts

SIGIR 09-016 Apr-2009 Asset-transfer Process for Iraq Reconstruction Projects Lacks Unity and Accountability

SIGIR 09-015 Apr-2009 Construction of Primary Healthcare Centers Reported Essentially Complete, but Operational Issues Remain

SIGIR 09-014 Apr-2009 Security Forces Logistics Contract Experienced Certain Cost, Outcome, and Oversight Problems

SIGIR 09-013 Jan-2009 Provincial Reconstruction Teams’ Performance Measurement Process Has Improved

SIGIR 09-012 Jan-2009 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will Likely Be Necessary

SIGIR 09-011 Jan-2009 Opportunities to Improve Management of the Quick Response Fund

SIGIR 09-010 Jan-2009 Oversight of Aegis’s Performance on Security Services Contracts in Iraq with the Department of Defense

SIGIR 09-009 Jan-2009 Full Impact of Department of Defense Program To Restart State-owned Enterprises Difficult To Estimate

SIGIR 09-008 Jan-2009 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & Root Services, Inc.

SIGIR 09-007 Oct-2008 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission

SIGIR 09-006 Oct-2008 Status of Department of State Economic Support Fund Interagency Agreements With The U.S. Army Corps of 
Engineers in Iraq

SIGIR 09-005 Oct-2008 Agencies Need Improved Financial Data Reporting for Private Security Contractors

SIGIR 09-004 Oct-2008 Iraq Reconstruction Project Terminations Represent a Range of Actions

SIGIR 09-003 Oct-2008 Cost, Outcome, and Oversight of Local Governance Program Contracts With Research Triangle Institute

SIGIR 09-002 Oct-2008 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue

SIGIR 09-001 Oct-2008 Opportunity to Enhance U.S. Democracy Building Strategy for Iraq

SIGIR 08-024 Jul-2008 Information on Special Department of Defense Program to Foster Economic Recovery in Iraq

SIGIR 08-023 Jul-2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take Actions but Much Remains To Be Done

SIGIR 08-022 Jul-2008 Government of Iraq Increasingly Funding Iraq Security Force Infrastructure Development, but Substantial U.S. 
Support Remains

SIGIR 08-021 Jul-2008 Comprehensive Plan Needed To Guide the Future of the Iraq Reconstruction Management System

SIGIR 08-020 Jul-2008 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Efforts

SIGIR 08-019 Jul-2008 Outcome, Cost, and Oversight of the Security and Justice Contract with Parsons Delaware, Inc.

SIGIR 08-018 Jul-2008 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, LLC

SIGIR 08-017 Apr-2008 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but Further 
Improvements Needed To Avoid Waste

SIGIR 08-016 Apr-2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan

SIGIR 08-015 Apr-2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring 
Stability and Security in Iraq

SIGIR 08-014 Apr-2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

SIGIR 08-013 Apr-2008 Interim Report on Iraq Reconstruction Contract Terminations

SIGIR 08-011 Apr-2008 Outcome, Cost, and Oversight of Electricity-sector Reconstruction Contract with Perini Corporation

Continued on next page
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SIGIR 08-012 Mar-2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

SIGIR 08-010 Jan-2008 Outcome, Costs, and Management Oversight of Iraq Reconstruction Contract W914NS-04-D-0006

SIGIR 08-009 Jan-2008 Appropriate Award Fee Conversion Scales Can Enhance Incentive for Contractor Performance

SIGIR 08-008 Jan-2008 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment Is a Key to Success

SIGIR 08-007 Jan-2008 Efforts To Implement a Financial-Management Information System in Iraq

SIGIR 08-006 Jan-2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

SIGIR 08-005 Jan-2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts

SIGIR 08-004 Jan-2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

SIGIR 08-003 Oct-2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

SIGIR 08-002 Oct-2007 Logistics Civil Augmentation Program Task Orders 130 and 151: Program Management, Reimbursement, and 
Transition

SIGIR 08-001 Oct-2007 Interim Report on Efforts and Further Actions Needed To Implement a Financial Management Information 
System in Iraq

SIGIR 07-016 Oct-2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police Training Program

SIGIR 07-015 Oct-2007 Review of the Effectiveness of the Provincial Reconstruction Team Program In Iraq

SIGIR 07-011 Oct-2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

SIGIR 07-010 Oct-2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

SIGIR 07-014 Jul-2007 Status of the Provisional Reconstruction Team Program Expansion in Iraq

SIGIR 07-009 Jul-2007 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract

SIGIR 07-008 Jul-2007 Fact Sheet: U.S. Government Organizations’ Role and Responsibilities for Iraq Relief and Reconstruction 
Activities

SIGIR 07-007 Jul-2007 Status of U.S. Government Anticorruption Efforts in Iraq

SIGIR 07-005 Jul-2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

SIGIR 07-004 Jul-2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

SIGIR 07-003 Jul-2007 Review of Financial Reporting and Cost-to-complete Estimates for Iraq Relief and Reconstruction U.S.-funded 
Programs and Projects

SIGIR 07-001 Jun-2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and 
Contractor Performance

SIGIR 07-013 Apr-2007 Sustainment of the Advanced First Responder Network (Restricted)

SIGIR 07-012 Apr-2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

SIGIR 07-006 Apr-2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006

SIGIR 07-002 Apr-2007 Status of the Advanced First Responder Network

SIGIR 06-045 Jan-2007 Status of Ministerial Capacity Development in Iraq

SIGIR 06-044 Jan-2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting 
Activities

SIGIR 06-043 Jan-2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

SIGIR 06-042 Jan-2007 Fact Sheet on Major U.S. Contractors‘ Security Costs Related to IRRF Fund Contracting Activities (Restricted-
Limited Distribution)

SIGIR 06-040 Jan-2007 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

SIGIR 06-039 Jan-2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

SIGIR 06-036 Jan-2007 Follow-up on SIGIR Recommendations Concerning the Development Fund for Iraq (DFI)

SIGIR 06-030 Jan-2007 Status of Medical Equipment and Other Non-Construction Items Purchased for Primary Healthcare Centers

SIGIR 06-029 Jan-2007 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task Order 0338, for the  Iraqi 
Police Training Program Support

SIGIR 06-035 Oct-2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings By the Logistics Civil Augmentation 
Program (LOGCAP) Contractor

SIGIR 06-034 Oct-2006 Status of the Provincial Reconstruction Team Program in Iraq

Continued on next page
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Agency Report Number Date Report Title

SIGIR 06-033 Oct-2006 U.S. Department of Defense Using the Iraq Relief and Reconstruction Fund

SIGIR 06-032 Oct-2006 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities

SIGIR 06-031 Oct-2006 Management of the Iraqi Interim Government Fund

SIGIR 06-028 Oct-2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

SIGIR 06-038 Sep-2006 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s Capability To Protect Its Energy 
Infrastructure

SIGIR 06-037 Sep-2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

SIGIR 06-026 Jul-2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital 
Project

SIGIR 06-025 Jul-2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global 
Services, Inc., Contract Number W914NS-04-D-0006

SIGIR 06-024 Jul-2006 Joint Cash Count—Iraq National Weapons Card Program

SIGIR 06-023 Jul-2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, January Through March 2006

SIGIR 06-021 Jul-2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

SIGIR 06-020 Jul-2006 Review of the Advanced First Responder Network

SIGIR 06-019 Jul-2006 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction in Iraq

SIGIR 06-018 Jul-2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of 
International Narcotics and Law Enforcement Affairs as of December 31, 2005

SIGIR 06-017 Jul-2006 Transition of Iraqi Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-014 Jul-2006 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure (Classified)

SIGIR 06-016 Apr-2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated 
with Parsons Global Services, Contract Number W914NS-04-D-0006

SIGIR 06-015 Apr-2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

SIGIR 06-013 Apr-2006 Briefing to the International Advisory and Monitoring Board for Iraq: Management Controls Over the 
Development Fund for Iraq

SIGIR 06-012 Apr-2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/Fallujah

SIGIR 06-011 Apr-2006 Management of the Primary Healthcare Centers Construction Projects

SIGIR 06-010 Apr-2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized 
Assets Fund

SIGIR 06-009 Apr-2006 Review of Task Force Shield Programs

SIGIR 06-008 Apr-2006 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-Central

SIGIR 06-007 Apr-2006 U.S. Agency for International Development: Management of the Transfer of Iraq Relief and Reconstruction 
Fund Projects to the Iraqi Government

SIGIR 06-006 Apr-2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-005 Apr-2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the 
Development Fund for Iraq

SIGIR 06-004 Apr-2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, October through December 2005

SIGIR 06-003 Apr-2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and 
Reconstruction Fund

SIGIR 06-001 Apr-2006 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction 
Management System

SIGIR 06-002 Feb-2006 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and Reconstruction Fund

SIGIR 05-029 Jan-2006 Challenges Faced In Carrying Out Iraq Relief and Reconstruction Fund Activities

SIGIR 05-028 Jan-2006 GRD-PCO Management of the Transfer of IRRF-Funded Assets to the Iraqi Government

SIGIR 05-027 Jan-2006 Methodologies for Reporting Cost-To-Complete Estimates

SIGIR 05-026 Jan-2006 Fact Sheet on the Use of the $50 Million Appropriation To Support the Management and Reporting of the Iraq 
Relief and Reconstruction Fund

Continued on next page
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SIGIR 05-025 Jan-2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

SIGIR 05-024 Jan-2006 Management of the Mansuria Electrical Reconstruction Project

SIGIR 05-023 Jan-2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq

SIGIR 05-022 Oct-2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs

SIGIR 05-021 Oct-2005 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete Estimate Reporting

SIGIR 05-020 Oct-2005 Management of the Contracts, Grant, and Micropurchases Used To Rehabilitate the Kerbala Library

SIGIR 05-018 Oct-2005 Management of Iraq Relief and Reconstruction Fund Program: Acquisition of Armored Vehicles Purchased 
Through Contract W914NS-05-M-1189

SIGIR 05-017 Oct-2005 Award Fee Process for Contractors Involved In Iraq Reconstruction

SIGIR 05-016 Oct-2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy

SIGIR 05-015 Oct-2005 Management of Rapid Regional Response Program Grants in South-Central Iraq

SIGIR 05-014 Oct-2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

SIGIR 05-019 Sep-2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to 
Kellogg, Brown and Root Services, Inc.

SIGIR 05-013 Sep-2005 Controls over Equipment Acquired by Security Contractors

SIGIR 05-012 Jul-2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management—Construction 
Quality Assurance

SIGIR 05-011 Jul-2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction 
Fund

SIGIR 05-010 Jul-2005 Interim Briefing to the Project and Contracting Office-Iraq and the Joint Contracting Command-Iraq on the 
Audit of the Award Fee Process

SIGIR 05-009 Jul-2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

SIGIR 05-008 Apr-2005 Administration of Contracts Funded by the Development Fund for Iraq

SIGIR 05-007 Apr-2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

SIGIR 05-006 Apr-2005 Control of Cash Provided to South-Central Iraq

SIGIR 05-005 Apr-2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defence Services Limited

SIGIR 05-004 Jan-2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process

SIGIR 05-003 Nov-2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract

SIGIR 05-002 Oct-2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

SIGIR 05-001 Oct-2004 Coalition Provisional Authority Control of Appropriated Funds

SIGIR 04-013 Jul-2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

SIGIR 04-011 Jul-2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

SIGIR 04-009 Jul-2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the Development Fund for Iraq

SIGIR 04-008 Jul-2004 Coalition Provisional Authority Control Over Seized and Vested Assets

SIGIR 04-007 Jul-2004 Oil For Food Cash Controls for the Office of Project Coordination in Erbil, Iraq

SIGIR 04-006 Jul-2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

SIGIR 04-005 Jul-2004 Award of Sector Design-Build Construction Contracts

SIGIR 04-004 Jul-2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition 
Provisional Authority

SIGIR 04-003 Jun-2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

SIGIR 04-002 Jun-2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad, Iraq

SIGIR 04-001 Jun-2004 Coalition Provisional Authority Coordination of Donated Funds

Total SIGIR Reports = 182
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USAAA Completed Audits, as of December 31, 2010
Agency Report Number Date Report Title Web Link

USAAA A-2011-0047-ALL 12/22/2010 Container Management in Iraq—
Condition and Contents Not Available

USAAA A-2011-0048-ALL 12/17/2010 Excalibur Accountability Gap Not Available

USAAA A-2011-0030-ALL 12/1/2010

Management and Visibility of 
Government Property Provided to the 
Contractor Performing Base Support 
Operations in Kuwait

Not Available

USAAA A-2011-0020-ALL 11/16/2010
Commander's Emergency Response 
Program (CERP), U.S. Forces-Afghanistan 
(USFOR-A)

Not Available

USAAA A-2011-0010-ALL 11/16/2010 Fuel Farm Operations, Camp Buehring, 
Kuwait Not Available

USAAA A-2010-0204-ALL 9/28/2010 Controls Over Logistics Civil Augmentation 
Program (LOGCAP)–White Property Iraq

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0204-ALL%20Audit%20of%20Controls%20Over%20
Logistics%20Civil%20Augmentation%20Program–White%20
Property%20Iraq.pdf

USAAA A-2010-0197-ALL 9/23/2010

Life Support Contracts for U.S. Forces at 
Basra, Iraq, Joint Contracting Command, 
Iraq and Regional Contracting Command, 
Basra, Iraq

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20
REPORTS/A-2010-0197-ALL%20Life%20Support%20Contracts%20
for%20U.S.%20Forces%20at%20Basra,%20Iraq,%20Joint%20
Contracting%20Command,%20Iraq%20and%20Regional%20
Contract.pdf

USAAA A-2010-0198-ALL 9/21/2010
Contracting Operations, Joint Contracting 
Command–Iraq/Afghanistan, Salerno 
Regional Contracting Center, Afghanistan

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0198-ALL%20Contracting%20Operations,%20Joint%20
Contracting%20Command–Iraq-Afghanistan,%20Salerno%20
Regional%20Contracting%20Center,%20Afg.pdf

USAAA A-2010-0196-ALL 9/21/2010

Contracting Operations, Joint Contracting 
Command–Iraq/Afghanistan, Regional 
Contracting Center–Fenty (Jalalabad), 
Afghanistan

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0196-ALL%20Contracting%20Operations%20Joint%20
Contracting%20Command-Iraq-Afghanistan,%20Regional%20
Contracting%20Center-Fenty%20(Jalala.pdf

USAAA A-2010-0185-FFS 9/20/2010 Reserve Component Post Mobilization 
Training Not Available

USAAA A-2010-0176-ALC 9/7/2010 Contracting Activities in Iraq During and 
After Force Drawdown Not Available

USAAA A-2010-0153-ALL 9/3/2010 Access Control Program, Area Support 
Group–Kuwait Not Available

USAAA A-2010-0160-ALM 8/31/2010 Non-Standard Equipment Sustainment Not Available

USAAA A-2010-0152-ALL 8/31/2010
Pilot Program for Defense Base Act 
Insurance, Headquarters, U.S. Army Corps 
of Engineers

Not Available

USAAA A-2010-0171-ALL 8/24/2010
Disposal of Army Equipment and Material 
into Defense Reutilization and Marketing 
Office Sites in Iraq

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0171-ALL%20Disposal%20of%20Army%20Equipment%20
and%20Material%20Into%20Defense%20Reutilization%20
and%20Marketing%20Office%20Sites%20in%20Iraq.pdf

USAAA A-2010-0169-ALL 8/19/2010 Followup Audit of Forward Operating 
Base Closures, United States Forces–Iraq

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0169-ALL%20Followup%20Audit%20of%20Forward%20
Operating%20Base%20Closures,%20United%20States%20
Forces%20-%20Iraq%20.pdf

USAAA A-2010-0135-ALL 7/12/2010
Contracting Operations, Joint Contracting 
Command–Iraq/Afghanistan, Kandahar 
Regional Contracting Center, Afghanistan

Not Available

USAAA A-2010-0126-ALL 7/8/2010 Controls Over Vendor Payments–
Southwest Asia (Phase II) Not Available

USAAA A-2010-0098-ALL 5/7/2010
Retrograde Operations in Southwest Asia, 
Donation and Transfer of Excess Materiel 
and Supplies

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0098-ALL%20Retrograde%20Operations%20in%20
Southwest%20Asia,%20Donation%20and%20Transfer%20of%20
Excess%20Materiel%20and%20Supplies.pdf

Continued on next page
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USAAA A-2010-0096-ALL 5/7/2010
Controls Over Vendor Payments – 
Southwest Asia (Phase II) – U.S. Army 
Contingency Operations

Not Available

USAAA A-2010-0097-ALL 5/4/2010
Commander’s Emergency Response 
Program (CERP), Multi-National Force – 
Iraq, Summary Report

Not Available

USAAA A-2010-0094-ALA 5/3/2010 Foreign Military Sales Process for Iraq and 
Afghanistan

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20
REPORTS/A-2010-0094-ALA%20Foreign%20Military%20Sales%20
Process%20for%20Iraq%20and%20Afghanistan,%20U.S.pdf

USAAA A-2010-0088-ALL 4/14/2010
Agreed-Upon Procedures Attestation to 
Evaluate Bulk Fuel Requests for Forward 
Operating Base Shank, Afghanistan

Not Available

USAAA A-2010-0082-ALL 4/12/2010
Multi-National Security Transition 
Command – Iraq (MNSTC-I), Iraqi Security 
Forces Fund (ISFF)

Not Available

USAAA A-2010-0087-ALL 4/12/2010 Followup Audit on Sensitive Items 
Accountability and Control at Abu Ghraib

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0087-ALL%20Followup%20Audit%20of%20Sensitive%20
Items%20Accountability%20and%20Control,%20Abu%20
Ghraib%20Warehouse,%20Iraq.pdf

USAAA A-2010-0077-ALC 3/25/2010
Agreed-Upon Procedure Attestation of 
the Joint Contracting Command-Iraq/
Afghanistan Contract Closeout Task Force

Not Available

USAAA A-2010-0075-ALL 3/23/2010

Defense Base Act Insurance, Audit of 
Contracting Operations, U.S. Army 
Contracting Command Southwest Asia-
Kuwait

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0075-ALL%20Defense%20Base%20Act%20Insurance,%20
Audit%20of%20Contracting%20Operations,%20U.S.%20
Army%20Contracting%20Command%20SW%20Asia%20-%20
Kuwait.pdf

USAAA A-2010-0062-ALL 3/16/2010 Controls Over Vendor Payments - 
Southwest Asia (Phase II)

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20
REPORTS/A-2010-0062-ALL%20Controls%20Over%20Vendor%20
Payments%20-%20Southwest%20Asia%20(Phase%20II).pdf

USAAA A-2010-0060-ALA 3/3/2010
Pricing and Funding Security Assistance to 
Iraq and Afghanistan, U.S. Army Security 
Assistance Command

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20
REPORTS/A-2010-0060-ALA%20Pricing%20and%20
Funding%20Security%20Assistance%20to%20Iraq%20and%20
Afghanistan,%20U.S.%20Army%20Security%20Assistance%20
Command.pdf

USAAA A-2010-0054-ALL 2/24/2010

Agreed-Upon Procedures Attestation 
to Determine the Total Amount of 
Requisitions Under DODAAC W91JKW 
Processed by Soldiers From the 18th Fires 
Brigade, Fort Bragg, North Carolina While 
Deployed to Iraq

Not Available

USAAA A-2010-0057-ALL 2/24/2010 Controls Over Vendor Payments - 
Southwest Asia (Phase II)

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20
REPORTS/A-2010-0057-ALL%20Controls%20Over%20Vendor%20
Payments%20-%20Southwest%20Asia.pdf

USAAA A-2010-0048-FFF 2/8/2010 Improvised Explosive Device Defeat Unit 
Training Not Available

USAAA A-2010-0044-ALL 1/26/2010 Forward Operating Base Closures in Iraq Not Available

USAAA A-2010-0031-ALL 1/16/2010

Contracting Operations, Joint Contracting 
Command-Iraq/Afghanistan, Regional 
Contracting Center-Victory, Camp Victory, 
Iraq

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0031-ALL%20Contracting%20Operations,%20Joint%20
Contracting%20Command%20-%20Iraq-Afghanistan,%20
Regional%20Contracting%20Center%20-%20Victory.pdf

USAAA A-2010-0010-ALL 1/15/2010 Housing Management Area Support 
Group-Kuwait

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0010-ALL%20Housing%20Management,%20Area%20
Support%20Group%20-%20Kuwait,%20Camp%20Arifjan,%20
Kuwait.pdf

USAAA A-2010-0026-ALC 1/7/2010
Award Fee for Task Order 139 – LOGCAP 
III Contract, U.S. Army Contracting 
Command

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0026-ALC%20Award%20Fee%20Determinations%20
for%20Task%20Order%20139--LOGCAP%20III%20Contract.pdf
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USAAA A-2010-0012-ALL 1/5/2010 Controls Over Vendor Payments - 
Southwest Asia

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20
REPORTS/A-2010-0012-ALL%20Controls%20Over%20Vendor%20
Payments%20-%20Southwest%20Asia%20(Phase%20II).pdf

USAAA A-2010-0018-ALL 12/17/2009

Management and Visibility of 
Government Property Provided to 
the Contractor Performing Bulk Fuel 
Operations in Kuwait

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0018-ALL%20Management%20and%20Visibility%20
of%20Government%20Property%20Provided%20to%20the%20
Contractor%20Performing%20Bulk%20Fuel.pdf

USAAA A-2010-0030-ALL 12/14/2009

Contracting Operations, Joint Contracting 
Command – Iraq/Afghanistan, Baghdad 
Regional Contracting Center and  Theater-
Wide Requirements Division, International 
Zone, Baghdad, Iraq

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20REPORTS/
A-2010-0030-ALL%20Contracting%20Operations,%20Joint%20
Contracting%20Command%20-%20Iraq-Afghanistan,%20
Baghdad%20Regional%20Contracting.pdf

USAAA A-2010-0019-ALM 12/8/2009
Time-Sensitive Issue – Nonstandard 
Equipment Sustainment of Terminated 
Systems

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20
REPORTS/A-2010-0019-ALM%20Time-Sensitive%20Issue%20
-%20Nonstandard%20Equipment%20Sustainment%20of%20
Terminated%20Systems.pdf

USAAA A-2010-0021-ALL 12/8/2009
Retrograde Operations in Southwest Asia 
– Kuwait, Class IX Aviation Warehouse, 
Camp Arifjan, Kuwait

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20
REPORTS/A-2010-0021-ALL%20Retrograde%20Operations%20
in%20Southwest%20Asia%20-%20Kuwait,%20Class%20IX%20
Aviation%20Warehouse,%20Camp%20Arifjan,%20Kuwait.pdf

USAAA A-2010-0022-ALL 12/7/2009
Retrograde Operations in Southwest Asia, 
Multi-Class Retrograde, Camp Arifjan, 
Kuwait

www.aaa.army.mil/AAA/AuditReports--Adobe/10%20
REPORTS/A-2010-0022-ALL%20Retrograde%20Operations%20
Southwest%20Asia,%20Multi-Class%20Retrograde,%20
Camp%20Arifjan,%20Kuwait.pdf

USAAA A-2010-0013-ALM 11/16/2009 Automatic Reset Induction Retrograde 
and Depot Operations Not Available

USAAA A-2009-0245-ALL 9/30/2009

Logistics Civil Augmentation Program 
(LOGCAP) Operations in Support of 
Operation Iraqi Freedom - Power 
Generators

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0245-ALL%20Logistics%20Civil%20Augmentation%20
Program%20Operations%20in%20Support%20of%20
Operation%20Iraqi%20Freedom%20-%20Power%20Generators.
pdf

USAAA A-2009-0244-ALL 9/30/2009
U.S. Army Corps of Engineers Contract 
Functions in Iraq, Gulf Region Division, 
Baghdad, Iraq

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0244-ALL%20U.S.%20Army%20Corps%20of%20
Engineers%20Contract%20Functions%20in%20Iraq,%20Gulf%20
Region%20Division,%20Baghdad,%20Iraq.pdf

USAAA A-2009-0242-ALR 9/30/2009 Property Book Unit Supply Enhanced, I 
Corps and Fort Lewis

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0242-ALR%20Property%20Book%20Unit%20Supply%20
Enhanced,%20I%20Corps%20and%20Fort%20Lewis.pdf

USAAA A-2009-0228-ALL 9/30/2009
Retrograde Operations in Southwest Asia 
- Management of Automatic Return and 
Critical Items

Not Available

USAAA A-2009-0132-ALL 9/29/2009
Contracting Operations, U.S. Army 
Contracting Command Southwest Asia - 
Kuwait

Not Available

USAAA A-2009-0235-ALL 9/28/2009 Commander's Emergency Response 
Program - Iraq Not Available

USAAA A-2009-0233-ALA 9/25/2009 Army Acquisition Objective Process

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0233-ALA%20Army%20Acquisition%20Objective%20
Process,%20Office%20of%20the%20Deputy%20Chief%20of%20
Staff,%20G-3,%205,%207.pdf

USAAA A-2009-0221-ALA 9/21/2009

Effect of Mine Resistant Ambush 
Protected Vehicle (MRAP) Upon Tactical 
Vehicle System Requirements, Office of 
the Deputy Chief of Staff, G-3/5/7

Not Available

USAAA A-2009-0219-ALL 9/21/2009 Sensitive Items Accountability and 
Control, Abu Ghraib Warehouse, Iraq Not Available
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USAAA A-2009-0212-FFS 9/17/2009 Requirements for Mobilized Soldiers
www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0212-FFS%20Requirements%20for%20Mobilized%20
Soldiers.pdf

USAAA A-2009-0188-FFM 9/1/2009 Assessing Future Base Budget 
Requirements Not Available

USAAA A-2009-0164-FFS 9/1/2009 Assessing Future Base Budget 
Requirements Not Available

USAAA A-2009-0202-FFF 8/28/2009 Use of Role-players for Training - Exclusive 
of Combat Training Centers

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0202-FFF%20Use%20of%20Role-players%20for%20
Training%20-%20Exclusive%20of%20Combat%20Training%20
Centers.pdf

USAAA A-2009-0196-ALO 8/27/2009 Assessing Future Base Budget 
Requirements Not Available

USAAA A-2009-0192-FFF 8/25/2009 Assessing Future Base Budget 
Requirements Not Available

USAAA A-2009-0189-ALL 8/21/2009

Applying Agreed Upon Procedures to 
Review Payment Vouchers 247029 and 
288091 for the Purchase of Air-Condition 
Units and Generators for Forward 
Operating Base Falcon in Iraq

Not Available

USAAA A-2009-0182-ALL 8/18/2009 Commander's Emergency Response 
Program - Iraq Not Available

USAAA A-2009-0181-ALR 8/18/2009
Property Accountability, 3rd Infantry 
Division, Rear Detachment, Fort Stewart, 
Georgia

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0181-ALR%20Property%20Accountability,%203rd%20
Infantry%20Division,%20Rear%20Detachment,%20Fort%20
Stewart,%20Georgia.pdf

USAAA A-2009-0183-ALL 8/14/2009

Agreed Upon Procedures to Determine 
if There Was a Potential for Theft of 
Property and Loss of Funds to the 
Government Due to the Actions of a 
Government Property Administrator

Not Available

USAAA A-2009-0173-ALL 7/29/2009

Controls Over Vendor Payments - 
Kuwait (Phase I - U.S. Army Contracting 
Command, Southwest Asia, Camp Arifjan, 
Kuwait)

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0173-ALL%20Controls%20Over%20Vendor%20Payments-
Kuwait%20(Phase%20I%20U.S.%20Army%20Contracting%20
Command.pdf

USAAA A-2009-0169-ALL 7/28/2009 Commander's Emergency Response 
Program - Iraq Not Available

USAAA A-2009-0159-ALM 7/27/2009 Assessing Future Base Budget 
Requirements Not Available

USAAA A-2009-0144-ZBI 7/23/2009 Army Foreign Language Program 
Contracting Not Available

USAAA A-2009-0165-ALL 7/16/2009 Followup Audit of Management Controls 
Over Offline Purchases

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20
REPORTS/A-2009-0165-ALL%20Followup%20Audit%20
of%20Management%20Controls%20Over%20Offline%20
Purchases,%20Office%20of%20the%20Deputy.pdf

USAAA A-2009-0156-ALM 7/9/2009
Field Level Maintenance Operations, U.S. 
Army Sustainment Command and U.S. 
Army Garrison, Fort Hood, Texas

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0156-ALM%20Field%20Level%20Maintenance%20
Operations,%20U.S.%20Army%20Sustainment%20Command.pdf

USAAA A-2009-0146-ALM 6/22/2009 Sustaining Left-Behind Equipment, U.S. 
Army Sustainment Command

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20
REPORTS/A-2009-0146-ALM%20Sustaining%20Left-Behind%20
Equipment,%20U.S.%20Army%20Sustainment%20Command.pdf

USAAA A-2009-0120-FFD 6/17/2009

Improvised Explosive Device Training for 
Explosive Ordnance Disposal Soldiers, 
Deputy Chief of Staff G-3/5/7 and Training 
and Doctrine Command

Not Available
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USAAA A-2009-0130-FFD 6/8/2009 Body Armor Requirements, Office of the 
Deputy Chief of Staff, G-3/5/7

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0130-FFD%20Body%20Armor%20Requirements,%20
Office%20of%20the%20Deputy%20Chief%20of%20Staff,%20
G-3,%205,%207.pdf

USAAA A-2009-0119-ALL 6/8/2009
Commander's Emergency Response 
Program – Multi-National Division – 
Baghdad

Not Available

USAAA A-2009-0102-ALL 5/21/2009

Agreed Upon Procedures Attestation–
Accountability of Postal Receipts at the 
Joint Military Postal Facility, Camp Patriot, 
Kuwait

Not Available

USAAA A-2009-0106-ALL 5/12/2009

Agreed Upon Procedures to Review and 
Compare Financial Records and Project 
Files for Five Commander's Emergency 
Response Program Projects Initiated in 
Combat Outpost Carver, Iraq

Not Available

USAAA A-2009-0076-ALM 3/31/2009 Reset Fly Away Team – Inter-depot 
Transfer Request Process Not Available

USAAA A-2009-0080-ALL 3/31/2009
Retrograde Operations in Southwest Asia, 
Multi-class Retrograde – Camp Victory, 
Iraq

Not Available

USAAA A-2009-0082-ALM 3/31/2009 Field Level Reset Requirements – Army 
National Guard

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20
REPORTS/A-2009-0082-ALM%20Field%20Level%20Reset%20
Requirements,%20U.S.%20Army%20National%20Guard.pdf

USAAA A-2009-0086-ALA 3/30/2009 Body Armor Testing, Program Executive 
Office, Soldier

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20
REPORTS/A-2009-0086-ALA%20Body%20Armor%20Testing,%20
Program%20Executive%20Office,%20Soldier.pdf

USAAA A-2009-0066-ALR 3/30/2009
Property Book Unit Supply Enhanced 
System – Property Accountability and 
Management, 10th Mountain Division

Not Available

USAAA A-2009-0073-ALA 3/26/2009
Assessing Future Base Budget 
Requirements, Equipping Program 
Evaluation Group

Not Available

USAAA A-2009-0085-ALL 3/26/2009
Retrograde Operations in Southwest Asia, 
Class VII Theater Provided Equipment, 
Camp Victory, Iraq

Not Available

USAAA A-2009-0035-ALR 3/25/2009
Customer Billing Rates – Liner Business 
Shipments, United States Transportation 
Command

Not Available

USAAA A-2009-0071-ALM 3/23/2009 Time Sensitive Issue – Automatic Reset 
Induction Criteria Not Available

USAAA A-2009-0077-ALM 3/23/2009
Time-Sensitive Memorandum: M88A1 
Recovery Vehicle FY09 Reset Maintenance 
Requirements

Not Available

USAAA A-2009-0074-ALM 3/23/2009
Time-Sensitive Memorandum: Automatic 
Reset Induction Transportation from 
Southwest Asia

Not Available

USAAA A-2009-0069-ALL 3/19/2009

Management of Shipping Containers 
in Southwest Asia, Kuwait, Iraq, 
Afghanistan, and CONUS – Summary 
Report

Not Available

USAAA A-2009-0062-FFM 3/3/2009
Assessing Future Base Budget 
Requirements, Manning Program 
Evaluation Group

Not Available

USAAA A-2009-0049-FFS 2/20/2009 US Army Reserve Pre-Mobilization 
Training Requirements

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20
REPORTS/A-2009-0049-FFS%20US%20Army%20Reserve%20Pre-
Mobilization%20Training%20Requirements.pdf
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USAAA A-2009-0057-FFS 2/19/2009 Army National Guard Pre-Mobilization 
Training Requirements

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0057-FFS%20Army%20National%20Guard%20Pre-
Mobilization%20Training%20Requirememts.pdf

USAAA A-2009-0070-ALL 2/2/2009
Applying Agreed Upon Procedures to 
Review Invoices for Housing Maintenance 
Contracts, Camp Arifjan, Kuwait

Not Available

USAAA A-2009-0043-ALL 2/2/2009 Attestation to Determine the Accuracy of 
Financial Records Not Available

USAAA A-2009-0042-ALM 1/27/2009 Contracts for Field Level Reset, US Army 
Sustainment Command

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0042-ALM%20Contracts%20for%20Field%20Level%20
Reset,%20U.S.%20Army%20Sustainment%20Command.pdf

USAAA A-2009-0033-ALL 1/22/2009 Management of Shipping Containers in 
Southwest Asia - Afghanistan

www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0033-ALL%20Management%20of%20Shipping%20
Containers%20Southwest%20Asia-Afghanistan.pdf

USAAA A-2009-0026-ALR 1/15/2009
Container Detention Billing for the 
Global War on Terrorism, Military Surface 
Deployment and Distribution Command

Not Available

USAAA A-2009-0023-ALM 12/16/2008
Time Sensitive Issue--Excess Theater-
Provided Equipment Disposition Request 
Process

Not Available

USAAA A-2008-0286-ALL 9/30/2008 Management of Shipping Containers in 
Southwest Asia--Kuwait

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0286-ALL%20Management%20of%20Shipping%20
Containers%20in%20Southwest%20Asia-Kuwait.pdf

USAAA A-2008-0287-ALL 9/30/2008
Followup Audit of Asset Visibility and 
Container Management--Operation Iraqi 
Freedom, U.S Central Command

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0287-ALL%20Followup%20Audit%20of%20Asset%20
Visibility%20and%20Container%20Management-Operation%20
Iraqi.pdf

USAAA A-2008-0255-FFS 9/30/2008 Accountability of Contractors on the 
Battlefield

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0255-FFS%20Accountability%20of%20Contractors%20
on%20the%20Battlefield.pdf

USAAA A-2008-0179-FFI 9/25/2008
Operational Purchases of Information 
Technology Equipment, Purchases, and 
Services-Iraq and Kuwait

Not Available

USAAA A-2008-0256-ALM 9/17/2008 Overseeing Contracts for Field-Level 
Reset, U.S. Army Sustainment Command

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0256-ALM%20Overseeing%20Contracts%20for%20
Field-Level%20Reset,%20U.S.%20Army%20Sustainment%20
Command.pdf

USAAA A-2008-0213-ALA 9/5/2008
Rapid Fielding Initiative--Program 
Executive Office Soldier, Fort Belvoir, 
Virginia

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0213-ALA%20Rapid%20Fielding%20Initiative,%20
Program%20Executive%20Office%20Soldier,%20Fort%20
Belvoir,%20Virginia.pdf

USAAA A-2008-0234-FFF 9/2/2008 Use of Role-Players for Training at Combat 
Training Centers

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0234-FFF%20Use%20of%20Role-Players%20for%20
Training%20at%20Combat%20Training%20Centers.pdf

USAAA A-2008-0190-ALM 7/22/2008 Reset Metrics-Sustainment Maintenance
www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0190-ALM%20Reset%20Metrics—Sustainment%20
Maintenance.pdf

USAAA A-2008-0182-FFS 7/15/2008 Temporary Change of Station Orders and 
Housing for Mobilized Soldiers

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20
REPORTS/A-2008-0182-FFS%20Temporary%20Change%20
of%20Station%20Orders%20and%20Housing%20for%20
Mobilized%20Soldiers.pdf

USAAA A-2008-0178-FFI 7/1/2008
Operational Purchases of Information 
Technology Equipment, Purchases, and 
Services-U.S. Army Forces Command

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0178-FFI%20Operational%20Purchases%20of%20IT%20
Equipment,%20Systems,%20and%20Services,%20FORSCOM.pdf

USAAA A-2008-0145-ALL 6/25/2008 Management of Shipping Containers in 
Southwest Asia, Continental United States

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0145-ALL%20Management%20of%20Shipping%20
Containers%20in%20Southwest%20Asia,%20Continental%20
United%20States.pdf
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USAAA A-2008-0172-ALM 6/24/2008
Time-Sensitive Issue—Automatic Reset 
Induction Overstatement of Field Reset 
Requirements

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0172-ALM%20Time-Sensitive%20Issue—Automatic%20
Reset%20Induction%20Overstatement%20of%20Field%20
Reset%20Requirements.pdf

USAAA A-2008-0160-ALM 6/17/2008 Reset Metrics—Lessons Learned
www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0160-ALM%20Reset%20Metrics—Lessons%20Learned.
pdf

USAAA A-2008-0109-FFM 5/22/2008 Accounting for Seized Assets and 
Development Fund for Iraq Balances

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0109-FFM%20Accounting%20for%20Seized%20
Assets%20and%20Developemnt%20Fund%20for%20Iraq%20
Balances.pdf

USAAA A-2008-0142-ALM 5/12/2008 Operational Loss Requirements www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0142-ALM%20Operational%20Loss%20Requirements.pdf

USAAA A-2008-0120-ALM 4/30/2008 Reset Metrics—Field Level Reset
www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0120-ALM%20Reset%20Metrics--Field%20Level%20
Reset.pdf

USAAA A-2008-0098-ALL 4/3/2008 Audit of Management of Shipping 
Containers in Southwest Asia - Iraq

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0098-ALL%20Management%20of%20Shipping%20
Containers%20in%20Southwest%20Asia%20-%20Iraq.pdf

USAAA A-2008-0092-ALL 4/2/2008

Agreed-Upon Procedures Attestation 
to Determine How Much the U.S. Army 
May Have Been Overcharged for Services 
Obtained Under Two Blanket Purchase 
Agreements

Not Available

USAAA A-2008-0097-ALL 3/31/2008

Agreed-Upon Procedures Attestation of 
the Methodology and Approach the Army 
Internal Task Force on Contracting Used to 
Assess Contracts U.S. Army

Not Available

USAAA A-2008-0091-ALL 3/31/2008

Internal Controls Over Contracted Dining 
Facility Operations, Audit of Logistics Civil 
Augmentation Program Operations in 
Support of Operation Iraqi Freedom

Not Available

USAAA A-2008-0090-ALL 3/20/2008

Audit of Supply Activities (H-Sites), Audit 
of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0090-ALL%20Supply%20Activities%20(H-Sites),%20
Audit%20of%20Logistics%20Civil%20Augmentation%20
Program%20Operations.pdf

USAAA A-2008-0077-ALL 3/20/2008

Contract Administration Over Contracted 
Dining Facility Operations, Audit of 
Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi 
Freedom

Not Available

USAAA A-2008-0085-ALL 3/18/2008

Audit of Class III (Bulk and Retail) Fuel 
Operations in the Iraq Area of Operations, 
Audit of Logistics Civil Augmentation 
Program Operations in Support of 
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20
REPORTS/A-2008-0085-ALL%20Class%20III%20(Bulk%20and%20
Retail)%20Fuel%20Operations%20in%20the%20Iraq%20
Area%20of%20Operations.pdf

USAAA A-2008-0075-ALL 3/12/2008

Audit of Contractor-Acquired Property, 
Audit of Logistics Civil Augmentation 
Program Operations in Support of 
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0075-ALL%20Contractor-Acquired%20Property,%20
Audit%20of%20Logistics%20Civil%20Augmentation%20
Program.pdf

USAAA A-2008-0041-ALL 1/30/2008
Asset Visibility in Support of Operation 
Iraqi Freedom and Operation Enduring 
Freedom–Summary Report

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20
REPORTS/A-2008-0041-ALL%20Asset%20Visibility%20in%20
Support%20of%20Operation%20Iraqi%20Freedom%20and%20
Operation%20Enduring%20Freedom.pdf

USAAA A-2008-0021-FFS 11/28/2007 Army Operational Plans for Contractor 
Support on the Battlefield

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0021-FFS%20Army%20Operational%20Plans%20for%20
Contractor%20Support%20on%20the%20Battlefield.pdf
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USAAA A-2008-0019-ALA 11/28/2007
Accelerated Commercial-Off-the-
Shelf Acquisitions, U.S. Army Materiel 
Command, Fort Belvoir, Virginia

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20
REPORTS/A-2008-0019-ALA%20Accelerated%20Commercial-Off-
the-Shelf%20Acquisitions,%20U.S.%20Army%20Materiel%20
Command.pdf

USAAA A-2008-0010-ALL 11/2/2007

Followup Audit of Internal Controls over 
Cargo Container Payments, Military 
Surface Deployment and Distribution 
Command

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0010-ALL%20Followup%20Audit%20of%20Internal%20
Controls%20Over%20Cargo%20Container%20Payments%20
Military%20Surface.pdf

USAAA A-2008-0001-FFS 10/10/2007 Contractor Support at Mobilization 
Stations, Fort McCoy, Wisconsin

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20
REPORTS/A-2008-0001-FFS%20Contract%20Support%20at%20
Mobilization%20Stations,%20Fort%20McCoy,%20Wisconsin.pdf

USAAA A-2007-0204-ALL 9/28/2007

Defense Base Act Insurance for the 
Logistics Civil Augmentation Program, 
Audit of Logistics Civil Augmentation 
Program Operations in Support of 
Operation Iraqi Freedom

Not Available

USAAA A-2007-0215-FFS 9/18/2007 Contractor Support at Mobilization 
Stations, Fort Bragg, North Carolina

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0215-FFS%20Contractor%20Support%20at%20
Mobilization%20Stations,%20Fort%20Bragg,%20North%20
Carolina.pdf

USAAA A-2007-0210-FFS 9/10/2007 Contractor Support at Mobilization 
Stations, Fort Carson, Colorado

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0210-FFS%20Contractor%20Support%20at%20
Mobilization%20Stations,%20Fort%20Carson,%20Colorado.pdf

USAAA A-2007-0191-FFM 8/15/2007

Agreed-Upon Procedures Attestation of 
the Results of the 2007 National Defense 
Authorization Act Audit on Wounded in 
Action Soldier Pay Accounts

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0191-FFM%20Agreed-Upon%20Procedures%20
Attestation%20of%20the%20Results%20of%20the%202007%20
National%20Defense.pdf

USAAA A-2007-0184-FFM 8/15/2007
Civilian Pay in Support of Operation 
Enduring Freedom and Operation Iraqi 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/
A-2007-0184-FFM%20Civilian%20Pay%20in%20Support%20
of%20Operation%20Enduring%20Freedom%20and%20
Operation%20Iraqi%20Freedom.pdf

USAAA A-2007-0190-ALM 8/8/2007 Resource Requirements for Reset Not Available

USAAA A-2007-0088-ALE 8/8/2007
Reset of Aviation Assets, U.S. Army 
Aviation and Missile Life Cycle 
Management

Not Available

USAAA A-2007-0149-ALL 7/23/2007
Audit of the Army’s Theater Linguist 
Program in Afghanistan, Operation 
Enduring Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0149-ALL%20Army%20Theater%20Linguist%20
Program%20in%20Afghanistan,%20Operation%20Enduring%20
Freedom.pdf

USAAA A-2007-0152-ALR 6/14/2007
Time-Sensitive Report, Audit of Container 
Detention Billing for Global War on 
Terrorism

Not Available

USAAA A-2007-0131-ALA 5/18/2007 Rapid Equipping Force Initiative
www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/
A-2007-0131-ALA%20%20Rapid%20Equipping%20Force%20
Initiative.pdf

USAAA A-2007-0126-ALL 5/9/2007

Asset Visibility in Support of Operation 
Iraqi Freedom and Operation Enduring 
Freedom–Army Reserve Equipment, 88th 
and 99th Regional Readiness Commands

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0126-ALL%20Asset%20Visibility%20in%20
Support%20of%20Operation%20Iraqi%20Freedom%20and%20
Operation%20Enduring%20Freedo.pdf

USAAA A-2007-0104-ALL 3/23/2007

Summary Audit Report on the Cost-
Effectiveness of Transitioning Work Under 
the Logistics Civil Augmentation Program 
Contingency Contract to Sustainment 
Contracting, Audit of Logistics Civil 
Augmentation Program Operations in 
Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0104-ALL%20Cost-Effectiveness%20of%20
Transitioning%20Work%20Under%20the%20Logistics%20
Civil%20Augmentation%20Program.pdf
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USAAA A-2007-0093-ALL 3/9/2007

Audit of the Cost-Effectiveness of 
Transitioning Selected Functions 
Performed at the Theater Distribution 
Center (Task Order 87) From Contingency 
to Sustainment Contracting, Logistics Civil 
Augmentation Program Operations in 
Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0093-ALL%20Cost-Effectiveness%20of%20
Transitioning%20Selected%20Functions%20Performed%20
at%20the%20Theater.pdf

USAAA A-2007-0075-ALL 2/15/2007

Asset Visibility in Support of Operation 
Iraqi Freedom and Operation Enduring 
Freedom, 3rd Infantry Division, Fort 
Stewart, Georgia

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0075-ALL%20Asset%20Visibility%20in%20
Support%20of%20Operation%20Iraqi%20Freedom%20and%20
Operation%20Enduring%20Freedom.pdf

USAAA A-2007-0071-ALE 2/12/2007 Reconstitution of Secondary Items, U.S. 
Army, Europe and Seventh Army

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/
A-2007-0071-ALE%20Reconstitution%20of%20Secondary%20
Items,%20U.S.%20Army,%20Europe%20and%20Seventh%20
Army.pdf

USAAA A-2007-0061-ALL 1/30/2007

Asset Visibility in Support of Operation 
Iraqi Freedom and Operation Enduring 
Freedom–Army Reserve Equipment, Fort 
McCoy and Fort Dix Mobilization Stations

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0061-ALL%20Asset%20Visibility%20in%20
Support%20of%20Operation%20Iraqi%20Freedom%20and%20
Operation%20Enduring%20Freedom.pdf

USAAA A-2007-0053-ALE 1/19/2007
Reconstitution—Supply Management 
Operations in U.S. Army, Europe and 
Seventh Army

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0053-ALE%20Reconstitution--Supply%20
Management%20Operations%20in%20USAREUR.pdf

USAAA A-2007-0052-ALE 1/17/2007
Reconstitution—Direct Support and 
Below Maintenance in U.S. Army, Europe 
and Seventh Army

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/
A-2007-0052-ALE%20Reconstitution--Direct%20Support%20
and%20Below%20Maintenance%20in%20USAREUR.pdf

USAAA A-2007-0040-ALL 1/16/2007

Audit of Procedures for Managing the 
Overaged Reparable Items List at the 
Tactical Wheeled Vehicle Refurbishment 
Center

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/
A-2007-0040-ALL%20Procedures%20for%20Managing%20
the%20Overaged%20Reparable%20Items%20List%20at%20
the%20Tactical%20Wheeled.pdf

USAAA A-2007-0039-FFP 12/21/2006 Global War on Terrorism Supplemental 
Funding, Tripler Army Medical Center

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/
A-2007-0039-FFP%20Global%20War%20on%20Terrorism%20
Supplemental%20Funding-Tripler%20Army%20Medical%20
Center.pdf

USAAA A-2007-0019-ALL 11/21/2006

Audit of Distribution Functions, Audit 
of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/
A-2007-0019-ALL%20Distribution%20Functions,%20Audit%20
of%20Logistics%20Civil%20Augmentation%20Program%20
Operations.pdf

USAAA A-2007-0011-ALL 11/16/2006

Audit of Nontactical Vehicle Usage in the 
Iraq Area of Operations, Audit of Logistics 
Civil Augmentation Program Operations 
in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/
A-2007-0011-ALL%20Nontactical%20Vehicle%20Usage%20in%20
the%20Iraq%20Area%20of%20Operations,%20Audit%20of%20
Logistics%20Civil.pdf

USAAA A-2007-0015-ALE 10/31/2006 Maintenance of Left Behind Equipment in 
U.S. Army, Europe and Seventh Army

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0015-ALE%20Maintenance%20of%20Left%20
Behind%20Equipment%20in%20U.S.%20Army,%20Europe%20
and%20Seventh%20Army.pdf

USAAA A-2007-0005-FFP 10/12/2006 Audit of Logistics Support for Operation 
Enduring Freedom–Philippines

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20
REPORTS/A-2007-0005-FFP%20Logistics%20Support%20for%20
Operation%20Enduring%20Freedom%20-%20Philippines.pdf

USAAA A-2006-0254-ALL 9/29/2006
Audit of the Procedures for Transferring 
Property During the Base Closure Process 
in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0254-ALL%20Procedures%20for%20Transferring%20
Property%20During%20the%20Base%20Closure%20Process.pdf

USAAA A-2006-0237-ALE 9/29/2006
Funding Reset of Aviation Assets in 
Europe, U.S. Army Aviation and Missile 
Command

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0237-ALE%20Funding%20Reset%20of%20Aviation%20
Assets%20in%20Europe.pdf
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USAAA A-2006-0253-ALL 9/28/2006

Audit of the Cost-Effectiveness of 
Transitioning the General Support Supply 
Support Activity (Task Order 87) From 
Contingency to Sustainment Contracting, 
Audit of Logistics Civil Augmentation 
Program Operations in Support of 
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0253-ALL%20Cost-Effectiveness%20of%20
Transitioning%20the%20General%20Support%20Supply%20
Support%20Activity.pdf

USAAA A-2006-0246-ALL 9/27/2006

Audit of the Cost-Effectiveness of 
Transitioning Task Order 66–Kuwait Naval 
Base Camp Support From Contingency 
to Sustainment Contracting, Audit of 
Logistics Civil Augmentation Program 
Operations in Support of Operation Iraq 
Freedom—Phase II (Kuwait)

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0246-ALL%20Cost-Effectiveness%20of%20
Transitioning%20Task%20Order%2066%20-%20Kuwait%20
Naval%20Base%20Camp.pdf

USAAA A-2006-0233-ALL 9/22/2006
Clothing Issue Facilities, Audit of Logistics 
Civil Augmentation Program Operations 
in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0233-ALL%20Clothing%20Issue%20Facilities,%20
Audit%20of%20Logistics%20Civil%20Augmentation%20
Program%20Operations.pdf

USAAA A-2006-0188-ALL 8/11/2006

Asset Visibility in Support of Operation 
Iraqi Freedom and Operation Enduring 
Freedom, 10th Mountain Division (Light 
Infantry), Fort Drum, New York

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0188-ALL%20Asset%20Visibility%20in%20
Support%20of%20Operation%20Iraqi%20Freedom%20and%20
Operation%20Enduring.pdf

USAAA A-2006-0168-ALL 8/4/2006

Report on the Subsistence Prime 
Vendor Contract, Audit of Logistics Civil 
Augmentation Program Operations in 
Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0168-ALL%20Subsistence%20Prime%20
Vendor%20Contract,%20Audit%20of%20Logistics%20Civil%20
Augmentation%20Program.pdf

USAAA A-2006-0158-ALL 7/11/2006

Report on Class IX (Aviation) Warehouse 
Staffing, Camp Anaconda, Audit of 
Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi 
Freedom 

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0158-ALL%20Class%20IX%20(Aviation)%20
Warehouse%20Staffing,%20Camp%20Anaconda,%20Audit%20
of%20Logistics%20Civil.pdf

USAAA A-2006-0136-ALL 6/13/2006
Mangement Controls Over Offline 
Purchases, Office of the Deputy Chief of 
Staff, G-4

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0136-ALL%20Management%20Controls%20Over%20
Offline%20Purchases,%20Office%20of%20the%20Deputy%20
Chief%20of%20Staff,%20G-4.pdf

USAAA A-2006-0077-ALE 6/2/2006
Reconstitution—General Support 
Maintenance Within U.S. Army, Europe 
and Seventh Army

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0077-ALE%20Reconstitution--General%20Support%20
Maintenance%20Within%20U.S.%20Army,%20Europe%20
and%20Seventh%20Army.pdf

USAAA A-2006-0038-FFM 5/25/2006 Reserve Component Pay—OIF/OEF Not Available

USAAA A-2006-0099-ALL 4/25/2006

Audit of Program Management in the Iraq 
Area of Operations, Audit of Logistics Civil 
Augmentation Program Operations in 
Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0099-ALL%20Program%20Management%20in%20
the%20Iraq%20Area%20of%20Operations,%20Audit%20of%20
Logistics%20Civil%20Augmentation%20Program%20.pdf

USAAA A-2006-0067-FFM 4/5/2006
Military Pay for Operation Enduring 
Freedom/Operation Iraqi Freedom—
Active Component

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0067-FFM%20Military%20Pay%20for%20Operation%20
Enduring%20Freedom%20Operation%20Iraqi%20Freedom-
Active%20Comp.pdf

USAAA A-2006-0091-ALL 4/4/2006

Audit of Management of the Theater 
Transportation Mission (Task Order 88), 
Audit of Logistics Civil Augmentation 
Program Operations in Support of 
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0091-ALL%20Management%20of%20the%20
Theater%20Transportation%20Mission%20(Task%20Order%20
88).pdf

USAAA A-2006-0090-ALE 3/31/2006
Follow-up Audit II of the Commanders 
Emergency Response Program and Quick 
Response Fund

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0090-ALE%20Followup%20II%20Commanders%20
Emergency%20Response%20Program%20and%20Quick%20
Response%20Fund.pdf
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USAAA A-2006-0083-ALL 3/21/2006

Audit of Retrograde Operations (Task 
Order 87), Audit of Logistics Civil 
Augmentation Program Operations in 
Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0083-ALL%20Retrograde%20Operations%20(Task%20
Order%2087),%20Audit%20of%20Logistics%20Civil%20
Augmentation%20Program.pdf

USAAA A-2006-0073-ALL 3/20/2006 Mangement of Force Provider Modules: 
Logistics Civil Augmentation Program

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0073-ALL%20Management%20of%20
Force%20Provider%20Modules,%20Logistics%20Civil%20
Augmentation%20Program.pdf

USAAA A-2006-0081-ALL 3/17/2006

Audit of Unliquidated Obligations, Audit 
of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0081-ALL%20Unliquidated%20Obligations,%20Audit%20
of%20Logistics%20Civil%20Augmentation%20Program.pdf

USAAA A-2006-0046-ALA 1/31/2006 Fund Accountability for Fiscal Year 2004 
Iraq Relief and Reconstruction Funds

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0046-ALA%20Fund%20Accountability%20
for%20Fiscal%20Year%202004%20Iraq%20Relief%20and%20
Reconstruction%20Funds.pdf

USAAA A-2006-0047-ALL 1/11/2006 Base Closure Process in the Iraq Area of 
Operations

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0047-ALL%20Base%20Closure%20Process%20in%20
the%20Iraq%20Area%20of%20Operations.pdf

USAAA A-2006-0022-ALL 11/28/2005 Logistics Civil Augmentation Program, U.S. 
Army Materiel Command

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0022-ALL%20Logistics%20Civil%20Augmentation%20
Program,%20U.S.%20Army%20Materiel%20Command.pdf

USAAA A-2006-0018-ALL 11/17/2005

Logistics Civil Augmentation Program 
Support Unit Training: Logistics Civil 
Augmentation Program Support Unit 
Headquarters, Fort Belvoir, Virginia

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/
A-2006-0018-ALL%20Logistics%20Civil%20Augmentation%20
Program%20Support%20Unit%20Training,%20Logistics%20Civil.
pdf

USAAA A-2005-0332-ALE 9/30/2005
Followup Audit of the Commanders’ 
Emergency Response Program and Quick 
Response Fund 

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20
REPORTS/A-2005-0332-ALE%20Followup%20Commanders%20
Emergency%20Response%20Program%20and%20Quick%20
Response%20Fund%20Rev.pdf

USAAA A-2005-0264-FFP 8/23/2005
Audit of Military Pay in Support of 
Operation Enduring Freedom/Operation 
Iraqi Freedom (OEF/OIF)

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/
A-2005-0264-FFP%20Military%20Pay%20in%20Support%20
of%20Operation%20Enduring%20Freedom%20Operation%20
Iraqi%20Freedom.pdf

USAAA A-2005-0250-ALE 8/15/2005 Class IX Spare Parts—Operation Iraqi 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20
REPORTS/A-2005-0250-ALE%20Class%20IX%20Spare%20Parts--
Operation%20Iraqi%20Freedom.pdf

USAAA A-2005-0197-ALE 7/5/2005 Asset Visibility and Container 
Management—Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20
REPORTS/A-2005-0197-ALE%20Asset%20Visibility%20and%20
Container%20Management-Operation%20Iraqi%20Freedom.pdf

USAAA A-2005-0206-FFG 6/29/2005

Validation of the Statement of 
Accountability, Attestation of Disbursing 
Station Symbol Number 8551: 336th 
Finance Command, Camp Arifjan, Kuwait

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/
A-2005-0206-FFG%20Validation%20of%20Statement%20of%20
Accountability.pdf

USAAA A-2005-0194-ALA 5/26/2005 Project Management in Support of Iraq 
Reconstruction 

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/
A-2005-0194-ALA%20Program%20Management%20in%20
Support%20of%20Iraq%20Reconstruction.pdf

USAAA A-2005-0177-ALS 5/12/2005
Internal Controls Over Cargo Container 
Payments: Military Surface Deployment 
and Distribution Command

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20
REPORTS/A-2005-0177-ALS%20Internal%20Controls%20Over%20
Cargo%20Container%20Payments,%20Military%20Surface.pdf

USAAA A-2005-0173-ALE 5/2/2005 Commanders’ Emergency Response 
Program and Quick Response Fund

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20
REPORTS/A-2005-0173-ALE%20Commanders%20Emergency%20
Response%20Program%20and%20Quick%20Response.pdf

USAAA A-2005-0172-ALE 4/27/2005 Functionality of Logistics Automated 
Systems—Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/
A-2005-0172-ALE%20Functionality%20of%20Logistics%20
Automated%20Systems-Iraqi%20Freedom.pdf
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USAAA A-2005-0168-ALE 4/26/2005 Theater Distribution Capabilities—
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/
A-2005-0168-ALE%20Theater%20Distribution%20Capabilities-
Iraqi%20Freedom.pdf

USAAA A-2005-0078-FFG 3/2/2005 Coalition Provisional Authority Travel 
Process

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/
A-2005-0078-FFG%20Coalition%20of%20Provisional%20
Authority%20Travel%20Process.pdf

USAAA A-2005-0095-FFG 2/16/2005 Vested & Seized Assets, Operation Iraqi 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/
A-2005-0095-FFG%20Vested%20and%20Seized%20Assets.pdf

USAAA A-2005-0043-ALE 11/24/2004 Logistics Civil Augmentation Program in 
Kuwait

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/
A-2005-0043-ALE%20Logistics%20Civil%20Augmentation%20
Program%20in%20Kuwait.pdf

USAAA A-2005-0052-ALS 11/23/2004 Validation of Material Weakness In-transit 
Visibility Policies and Standards

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20
REPORTS/A-2005-0052-ALS%20Validation%20of%20Material%20
Weakness%20In-transit%20visibility%20Policies%20&%20
Standards.pdf

USAAA A-2004-0463-FFC 8/27/2004 FY 03 Supplemental Funds and Cash Flow www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0463-FFC.pdf

USAAA A-2004-0438-AML 8/12/2004 Definitization of Task Orders – Audit of 
Logistics Civil Augmentation Program

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0438-AML.pdf

USAAA A-2004-0426-IMU 7/28/2004 Audit of Base Camp Commerical 
Communications

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0426-IMU.pdf

USAAA A-2004-0305-FFG 5/18/2004
Time Sensitive Report, Audit of Vested 
and Seized Assets, Operation Iraqi 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0305-FFG.pdf

USAAA A-2004-0271-IMU 5/3/2004 Observations of Mine Clearing Operations 
Made at Bagram Airfield, Afghanistan

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0271-IMU.pdf

USAAA A-2004-0243-IMU 4/15/2004 Operation Enduring Freedom—Base 
Camp Construction and Master Plan

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0243-IMU.pdf

USAAA A-2004-0156-IMU 2/27/2004 Operation Enduring Freedom—Logistics 
Civil Augmentation Program

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0156-IMU.pdf

USAAA A-2004-0066-IMU 12/9/2003
Operation Enduring Freedom—
Management and Use of Shipping 
Containers

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0066-IMU.pdf

USAAA A-2004-0053-IMU 12/5/2003 Operation Enduring Freedom—
Management of Class I Supplies

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0053-IMU.pdf

USAAA A-2004-0033-IMU 10/23/2003 Management of Resources, Army Forces–
Turkey

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0033-IMU.pdf

USAAA A-2004-0013-IMU 10/7/2003 Audit of Operation Enduring Freedom—
Class IX Aviation Spare Parts

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/
A-2004-0013-IMU.pdf

USAAA A-2003-0400-IMU 8/19/2003 Audit of Operation Enduring Freedom—
Class IX Aviation Spare Parts

www.aaa.army.mil/AAA/AuditReports--Adobe/03%20REPORTS/
A-2003-0400-IMU.pdf

USAAA A-2003-0371-IMU 7/24/2003
Audit of Operation Enduring Freedom—
Use of Automatic Identification 
Technology for In-Transit Visibility

www.aaa.army.mil/AAA/AuditReports--Adobe/03%20REPORTS/
A-2003-0371-IMU.pdf

USAAA A-2003-0370-IMU 7/24/2003 Audit of Operation Enduring Freedom—
In-Transit Visibility

www.aaa.army.mil/AAA/AuditReports--Adobe/03%20REPORTS/
A-2003-0370-IMU.pdf

USAAA A-2003-0324-FFF 6/30/2003 Mobilization and Pay Record Discrepancies 
in the Reserve Component

www.aaa.army.mil/AAA/AuditReports--Adobe/03%20REPORTS/
A-2003-0324-FFF.pdf

USAAA A-2003-0294-IMU 6/2/2003 Audit of Operation Enduring Freedom—
Property Accountability

www.aaa.army.mil/AAA/AuditReports--Adobe/03%20REPORTS/
A-2003-0294-IMU.pdf

USAAA A-2003-0110-IMU 12/31/2002 Logistics Civil Augmentation Program, 
Camp Stronghold Freedom, Uzbekistan

www.aaa.army.mil/AAA/AuditReports--Adobe/03%20REPORTS/
A-2003-0110-IMU.pdf

Total USAAA Audits = 201
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USAID OIG Completed Audits, as of December 31, 2010
Agency Report Number Date Report Title Web Link

USAID OIG E-267-11-002-S 12/12/2010 Review of USAID/Iraq's Contractors Compliance With the 
Trafficking Victims Protection Reauthorization Act of 2008

www.usaid.gov/oig/public/
fy11rpts/e-267-11-002-s.pdf

USAID OIG E-267-11-001-S 11/29/2010 Survey of Security Incidents Reported by Private Security 
Contractors of USAID/Iraq's Contractors and Grantees

www.usaid.gov/oig/public/
fy11rpts/e-267-11-001-s.pdf

USAID OIG E-267-11-001-P 11/22/2010 Audit of USAID/Iraq's Payroll Payments to Foreign Service Nationals, 
Third Country Nationals, and U.S. Personal Service Contractors

www.usaid.gov/oig/public/
fy11rpts/e-267-11-001-p.pdf

USAID OIG E-267-10-002-P 7/19/2010 Audit of USAID/Iraq's Implementation of the Iraq Financial 
Management Information System

www.usaid.gov/oig/public/
fy10rpts/e-267-10-002-p.pdf

USAID OIG E-267-10-001-P 3/31/2010 Audit of USAID's Internally Displaced Persons Activities in Iraq Not Available 

USAID OIG E-267-09-005-P 8/16/2009 Audit of USAID/Iraq's Iraq Rapid Assistance Program www.usaid.gov/oig/public/
fy09rpts/e-267-09-005-p.pdf

USAID OIG E-267-09-004-P 6/3/2009 Audit of USAID/Iraq's Economic Governance Program II www.usaid.gov/oig/public/
fy09rpts/e-267-09-004-p.pdf

USAID OIG E-267-09-003-P 5/31/2009 Audit of USAID/Iraq's Local Governance Program II Activities www.usaid.gov/oig/public/
fy09rpts/e-267-09-003-p.pdf

USAID OIG No report number 4/30/2009 Audit of USAID/Iraq's Compliance with the Federal Information 
Security Management Act of 2002 for Fiscal Year 2009 Not Available 

USAID OIG E-267-09-002-P 3/4/2009 Audit of USAID/Iraq’s Oversight of Private Security Contractors in 
Iraq

www.usaid.gov/oig/public/
fy09rpts/e-267-09-002-p.pdf

USAID OIG E-267-09-001-P 11/25/2008 USAID/Iraq’s National Capacity Development Program www.usaid.gov/oig/public/
fy09rpts/e-267-09-001-p.pdf

USAID OIG E-267-08-006-P 9/30/2008 USAID/Iraq’s Agribusiness Program www.usaid.gov/oig/public/
fy08rpts/e-267-08-006-p.pdf

USAID OIG E-267-08-005-P 8/5/2008 Audit of USAID/Iraq’s Community Action Program II www.usaid.gov/oig/public/
fy08rpts/e-267-08-005-p.pdf

USAID OIG E-267-08-004-P 7/3/2008 Audit of USAID/Iraq’s Monitoring and Evaluation Performance 
Program

www.usaid.gov/oig/public/
fy08rpts/e-267-08-004-p.pdf

USAID OIG E-267-08-003-P 6/24/2008 Audit of USAID/Iraq’s Management of Its Official Vehicle Fleet www.usaid.gov/oig/public/
fy08rpts/e-267-08-003-p.pdf

USAID OIG E-267-08-002-P 4/3/2008 Audit of USAID/Iraq’s Marla Ruzicka War Victims Assistance Fund www.usaid.gov/oig/public/
fy08rpts/e-267-08-002-p.pdf

USAID OIG E-267-08-001-P 3/18/2008 Audit of USAID/Iraq’s Community Stabilization Program www.usaid.gov/oig/public/
fy08rpts/e-267-08-001-p.pdf

USAID OIG E-267-07-008-P 9/27/2007 Audit of USAID/Iraq’s Participation in Provincial Reconstruction 
Teams in Iraq

www.usaid.gov/oig/public/
fy07rpts/e-267-07-008-p.pdf

USAID OIG E-267-07-007-P 7/31/2007 Audit of USAID/Iraq’s Local Governance Activities www.usaid.gov/oig/public/
fy07rpts/e-267-07-007-p.pdf

USAID OIG E-267-07-006-P 7/11/2007 Audit of the Office of Foreign Disaster Assistance Program in Iraq www.usaid.gov/oig/public/
fy07rpts/e-267-07-006-p.pdf

USAID OIG E-267-07-005-P 6/6/2007 Audit of USAID/Iraq’s Activity Planning and Its Reporting Process 
Under Section 2207 of Public Law 108-106

www.usaid.gov/oig/public/
fy07rpts/e-267-07-005-p.pdf

USAID OIG E-267-07-004-P 5/3/2007 Audit of USAID/Iraq Telecommunications Activities www.usaid.gov/oig/public/
fy07rpts/e-267-07-004-p.pdf

USAID OIG E-267-07-003-P 2/4/2007 Follow-up Audit of USAID/Iraq’s Education Activities www.usaid.gov/oig/public/
fy07rpts/e-267-07-003-p.pdf

USAID OIG E-267-07-002-P 1/22/2007 Audit of USAID/Iraq’s Agriculture Reconstruction and Development 
Program

www.usaid.gov/oig/public/
fy07rpts/e-267-07-002-p.pdf

USAID OIG E-267-07-001-P 11/5/2006 Audit of USAID’s/Iraq’s Civil Society Activities www.usaid.gov/oig/public/
fy07rpts/e-267-07-001-p.pdf

USAID OIG E-267-06-004-P 8/16/2006 Audit of USAID’S Transition Initiatives in Iraq www.usaid.gov/oig/public/
fy06rpts/e-267-06-004-p.pdf

Continued on next page
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Agency Report Number Date Report Title Web Link

USAID OIG E-267-06-003-P 7/10/2006 Audit of USAID/Iraq’s Local Governance Activities www.usaid.gov/oig/public/
fy06rpts/e-267-06-003-p.pdf

USAID OIG E-267-06-002-P 2/16/2006 Audit of USAID/Iraq’s Non-Expendable Property www.usaid.gov/oig/public/
fy06rpts/e-267-06-002-p.pdf

USAID OIG E-267-06-001-P 12/20/2005 Audit of USAID/Iraq’s Basic Education Activities www.usaid.gov/oig/public/
fy06rpts/e-267-06-001-p.pdf

USAID OIG 9-267-06-001-P 10/6/2005 Audit of the Accuracy of Biographical Datasheets Provided by 
International Resources Group to USAID for Contracts in Iraq

www.usaid.gov/oig/public/
fy06rpts/9-267-06-001-p.pdf

USAID OIG E-267-05-005-P 9/27/2005 USAID/Iraq’s Cash Control Procedures www.usaid.gov/oig/public/
fy05rpts/e-267-05-005-p.pdf

USAID OIG E-267-05-004-P 6/30/2005 Audit of USAID/Iraq’s Water and Sanitation Activities www.usaid.gov/oig/public/
fy05rpts/e-267-05-004-p.pdf

USAID OIG E-267-05-003-P 6/29/2005 Audit of USAID/Iraq’s Electrical Generation Activities www.usaid.gov/oig/public/
fy05rpts/e-267-05-003-p.pdf

USAID OIG E-267-05-002-P 2/28/2005 Audit of USAID/Iraq’s Health System Strengthening Contract 
Activities

www.usaid.gov/oig/public/
fy05rpts/e-267-05-002-p.pdf

USAID OIG E-267-05-001-P 1/31/2005 Audit of USAID/Iraq’s Community Action Program www.usaid.gov/oig/public/
fy05rpts/e-267-05-001-p.pdf

USAID OIG A-267-05-005-P 1/6/2005 Audit of USAID’s Compliance with Federal Regulations in Awarding 
the Contract to Kroll Security Services Inc.

www.usaid.gov/oig/public/
fy05rpts/a-267-05-005-p.pdf

USAID OIG A-000-04-004-P 9/23/2004 Audit of USAID’s Compliance with Federal Regulations in Awarding 
Iraq Basic Education Phase II Contract

www.usaid.gov/oig/public/
fy04rpts/a-000-04-004-p.pdf

USAID OIG E-266-04-004-P 9/20/2004 Audit of USAID/Iraq’s Economic Reform Program www.usaid.gov/oig/public/
fy04rpts/e-266-04-004-p.pdf

USAID OIG E-266-04-003-P 8/6/2004
Audit of USAID’s Compliance with Federal Regulations in Awarding 
the Iraq Phase II Reconstruction and Rehabilitation, Program 
Advisors and Oversight Contract

www.usaid.gov/oig/public/
fy04rpts/e-266-04-003-p.pdf

USAID OIG E-266-04-001-F 6/9/2004 Audit of USAID/Iraq’s Cash Control Procedures Not Available 

USAID OIG E-266-04-002-P 6/3/2004 Audit of USAID/Iraq’s Infrastructure Reconstruction and 
Rehabilitation Program

www.usaid.gov/oig/public/
fy04rpts/e-266-04-002-p.pdf

USAID OIG A-000-04-003-P 5/19/2004 Capping Report on Audit of USAID’s Compliance with Federal 
Regulations in Awarding the Iraq Phase I Contracts

www.usaid.gov/oig/public/
fy04rpts/a-000-04-003-p.pdf

USAID OIG AIG/A Memo 
04-006 4/20/2004 USAID’s Compliance with Federal Regulations in Awarding the Iraq 

Infrastructure Reconstruction Program Phase II Contract
www.usaid.gov/oig/iraq_doc/
memo04_006.pdf

USAID OIG AIG/A Memo 
04-005 3/22/2004

USAID’s Compliance with Federal Regulations in Awarding the 
Contract for Economic Recovery, Reform and Sustained Growth in 
Iraq

www.usaid.gov/oig/iraq_doc/
memorandum_04_0051.pdf

USAID OIG E-266-04-001-P 3/19/2004 Audit of USAID’s Results Data for Its Education Activities in Iraq www.usaid.gov/oig/public/
fy04rpts/e-266-04-001-p.pdf

USAID OIG AIG/A Memo 
04-004 1/27/2004 USAID’s Compliance with Federal Regulations in Awarding the Iraq 

Seaport Assessment and Operation Contract
www.usaid.gov/oig/iraq_doc/
memorandum_04_004.pdf

USAID OIG AIG/A Memo 
04-003 1/27/2004 USAID’s Compliance with Federal Regulations in Awarding the Iraq 

Airport Administration Contract 
www.usaid.gov/oig/iraq_doc/
memorandum_04_003.pdf

USAID OIG AIG/A Memo 
04-002 1/14/2004

USAID’s Compliance with Federal Regulations in Awarding the 
Agriculture Reconstruction and Development Program for Iraq 
Contract

www.usaid.gov/oig/iraq_doc/
memo_04_002.pdf

USAID OIG AIG/A Memo 
04-001 1/14/2004 USAID’s Compliance with Federal Regulations in Awarding the Iraq 

Monitoring and Evaluation Program Performance Task Order

www.usaid.gov/oig/iraq_doc/
memorandum_04_001_1_14_04.
pdf

USAID OIG AIG/A Memo 
03-005 10/17/2003 USAID’s Compliance with Federal Regulations in Awarding the Health 

System Strengthening in Post-Conflict Iraq Contract
www.usaid.gov/oig/iraq_doc/
memorandum_03_005.pdf

Continued on next page
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Agency Report Number Date Report Title Web Link

USAID OIG AIG/I Memo 03-004 9/9/2003 USAID’s Compliance with Federal Regulations in Awarding the Iraq 
Sub-National Governance and Civic Institution Support Contract

www.usaid.gov/oig/iraq_doc/
memo_03-004.pdf

USAID OIG AIG/A Memo 
03-003 7/23/2003 USAID’s Compliance with Federal Regulations in Awarding the Iraq 

Infrastructure Reconstruction Contract
www.usaid.gov/oig/iraq_doc/
memo_03-003.pdf

USAID OIG AIG/A Memo 
03-002 6/20/2003 USAID’s Compliance with Federal Regulations in Awarding the Iraq 

Personnel Support Services Contract

www.usaid.gov/oig/iraq_doc/
memorandum_03-002_06-20-03.
pdf.

USAID OIG AIG/A Memo 
03-001 6/6/2003 USAID’s Compliance with Federal Regulations in Awarding the Iraq 

Education Sector Contract
www.usaid.gov/oig/iraq_doc/
memorandum_03-001_6-06-03.pdf

USAID OIG No report number 4/25/2003 Iraq Seaport Administration and Airports Administration Contracts www.usaid.gov/oig/2028318_beans2.
pdf

Total USAID OIG Audits = 55
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