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completed SIGIR Audits

This appendix presents information on SIGIR 
audits and recommendations in three sections:
•	 All Completed SIGIR Audits
•	 Significant Open Recommendations from 

Prior SIGIR Reports
•	 All Open Recommendations from Prior SIGIR 

Reports

All Completed SIGIR Audits
For a comprehensive list of all SIGIR audits  
completed, as of July 30, 2008, see Table J-1. 

Significant Open  
Recommendations  
from Prior Reports
SIGIR has identified three audit areas in which 
implementation of SIGIR’s open recommenda-
tions would significantly enhance the impact of 
U.S. reconstruction activities in Iraq and better 
ensure that U.S. efforts are conducted in an effi-
cient and effective manner to avoid waste:
•	 the transfer of reconstruction projects to the 
GOI 

•	 the management of the U.S. Embassy’s anticor-
ruption program

•	 ministerial capacity development

Cognizant U.S. agencies have addressed some 
of SIGIR’s recommendations fully or partially, 
but other recommendations have not received 
the necessary management attention. Moreover, 
the U.S. Embassy did not take a position on the 
most recent SIGIR recommendations related to 
transferring assets. Until all of the recommenda-
tions are fully addressed, SIGIR remains con-
cerned that assets will be turned over to the GOI 

without assurances that they will be maintained. 
Moreover, the U.S. anticorruption and ministe-
rial capacity-development programs, which are 
critical to the GOI’s long-term development as 
a functioning democracy, will not be adequately 
coordinated, managed, and evaluated to achieve 
maximum benefit. 

The Transfer of Reconstruction 
Projects to the GOI 
In six audit reports, SIGIR has made recom-
mendations to improve plans, policies, and 
procedures for the transfer of assets to the GOI 
to better ensure that the GOI will maintain and 
sustain the assets so that the U.S. investment will 
not have been wasted.1  

Since 2006, SIGIR has called for all agencies to 
follow one set of uniform and transparent poli-
cies and procedures for asset transfer to eliminate 
potential GOI confusion in working with various 
U.S. civilian entities, and to take specific actions 
to enhance GOI capabilities and willingness to 
assume responsibility for U.S.-built facilities.  

To illustrate, SIGIR recommended in 2006 
that the U.S. Ambassador direct the development 
of a single, uniform process for asset transfers; the 
assessment of GOI capacity to maintain IRRF-
funded projects; and the implementation of a 
plan with clear goals and objectives for develop-
ing the capabilities of the GOI ministries to do so. 
In April 2008, SIGIR found that the asset transfer 
program remained in disarray, without consistent 
policies and procedures or clear lines of author-
ity, responsibility, and accountability. Moreover, 
the GOI appeared resistant to accept and assume 
responsibility for U.S.-built facilities. This resulted 
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in some “unilateral” transfers whereby U.S. offi-
cials notified the GOI that henceforth the GOI 
would be responsible for facility sustainment. 
However, these unilateral transfers did not pro-
vide any assurances that the GOI would accept 
and maintain the facilities.

Given these conditions, SIGIR again recom-
mended the establishment of a single set of 
policies, processes, and procedures. Addition-
ally, SIGIR recommended that the Ambassador 
and Commander, Multi-National Force-Iraq 
(MNF-I), immediately enter into high-level 
discussions with the GOI on a memorandum 
of understanding for the transfer of assets by all 
reconstruction agencies from all funding sources. 
The U.S. Ambassador has not responded to the 
April 2008 recommendations.

Managing the U.S. Embassy’s  
Anticorruption Program in Iraq
Endemic corruption in Iraq is a serious road-
block in the country’s development as a function-
ing democracy and a problem requiring a strong 
U.S. assistance program. In 2006, therefore, 
SIGIR reviewed the U.S. anticorruption program 
and identified problems in coordinating, manag-
ing, and evaluating U.S. activities of more than 
a dozen U.S. agencies, and recommended 12 
management improvements. For example, SIGIR 
recommended that the U.S. Ambassador provide 
the resources to have sufficient oversight over 
the anticorruption effort to include a high-level 
Department of State official, and to encourage 
the GOI to establish working relationships with 

regional and international partners.2   
Since that first report, SIGIR has monitored 

U.S. progress in implementing the recommen-
dations. SIGIR found that, as of July 2008, the 
U.S. Embassy had successfully implemented 5 of 
SIGIR’s original 12 recommendations, including 
the 2 discussed above, leaving 7 open recommen-
dations. Still not fully addressed, for example, 
is the recommendation to ensure that all U.S. 
government initiatives are working toward a 
common goal in the most efficient and effective 
manner, and that all programs are vetted through 
the anticorruption coordinating group. Moreover, 
SIGIR’s report this quarter reiterated the need to 
better plan, coordinate, staff, and fund the effort, 
and includes additional recommendations.3   

Development of Ministerial  
Capacity
The inability of GOI ministries to provide the 
basic services required of national governments 
has been identified as a critical deficiency.  In 
response, a number of U.S. government agencies 
have instituted a variety of programs to upgrade 
the capabilities of staff in GOI ministries. In a 
2006 report, however, SIGIR found that these 
efforts were not based on needs assessments, 
were uncoordinated, did not have clear and mea-
surable goals and objectives, and suffered from 
the lack of one official in charge of the effort.  In 
response, SIGIR made five recommendations 
to the U.S. Ambassador and the Commanding 
General, MNF-I, for improvement.4 

To date, none of the recommendations have 

Endnotes
1	 SIGIR Audit 05-028, “GRD-PCO Management of the Transfer of IRRF-Funded Assets to the Iraqi Government,” January 24, 2006; SIGIR Audit 06-006, “Multi-

National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government,” April 29, 
2006; SIGIR Audit 06-007, “U.S. Agency for International Development Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government,” April 29, 2006; SIGIR Audit 06-017, “Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government,” July 28, 2006; SIGIR Audit 
07-004, “Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq,” July 25, 2007.  

2	 SIGIR Audit 06-021, “Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program,” July 28, 2006.  
3	 SIGIR Audit 07-007, “Status of U.S. Government Anticorruption Efforts in Iraq,” July 24, 2007; SIGIR Audit 08-008, “U.S. Anticorruption Efforts in Iraq: Sustained 

Management Commitment is a Key to Success,” January 24, 2008; SIGIR Audit 08-016, “U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised 
Management Plan,” April 24, 2008; SIGIR Audit 08-023, “Anticorruption Efforts in Iraq: U.S. and Iraq Take Actions But Much Remains to Be Done,” July 2008.

4	 SIGIR Audit 06-045, “Capacity of Ministerial Capacity Development in Iraq,” January 30, 2007.
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All Completed Audits by SIGIR as of July 30, 2008
Report Number Month/Year Issued Report Title

08-024 7/08 Information on a Special Department of Defense Program to Foster 
Economic Recovery in Iraq

08-023 7/08 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much 
Remains to be Done

08-022 7/08 Government of Iraqi Increasingly Funding Iraq Security Forces 
Infrastructure Development, but Substantial U.S. Support Remains

08-021 7/08 Comprehensive Plan Needed To Guide the Future of the Iraq 
Reconstruction Management System

08-020 7/08 Key Recurring Management Issues Identified in Audits of Iraq 
Reconstruction Efforts

08-019 7/08 Outcome, Cost and Oversight of the Security and Justice Contract with 
Parsons Delaware, Inc.

08-018 7/08 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract 
with FluorAMEC, LLC

08-017 4/08 Transferring Reconstruction Projects to the Government of Iraq:  Some 
Progress Made but Further Improvements Needed to Avoid Waste

08-016 4/08 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing 
Revised Management Plan 

08-015 4/08 Interim Analysis of Iraqi Security Force Information Provided by the 
Department of Defense Report, Measuring Stability and Security in Iraq 

08-014 4/08 Progress on Recommended Improvements to Contract Administration 
for the Iraqi Police Training Program

08-013 4/08 Interim Report on Iraq Reconstruction Contract Terminations

08-012 3/08 Attestation to Development Fund for Iraq Cash in the Possession of the 
Joint Area Support Group-Central

08-011 4/08 Outcome, Cost, and Oversight of Electricity-sector Reconstruction 
Contract with Perini Corporation

08-010 1/08 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-
04-D-0006 

08-009 1/08 Appropriate Award Fee Conversion Scales Can Enhance Incentive for 
Contractor Performance

08-008 1/08 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment 
Is a Key to Success

08-007 1/08 Efforts to Implement a Financial Management Information System in 
Iraq

08-006 1/08 Commander’s Emergency Response Program in Iraq Funds Many Large-
Scale Projects

08-005 1/08 Differences in Services and Fees for Management and Administration of 
Iraq Reconstruction Contracts

08-004 1/08 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and 
Baghdad Recruiting Center

been implemented. SIGIR has not been provided 
information indicating that these officials have 
acted on the recommendations to: 
•	 develop an assessment of capacity-develop-
ment needs in each ministry

•	 share such needs assessments with involved 
U.S. organizations

•	 develop a capacity-development plan with 
objectives and performance measures

•	 work with other donors

•	 assign clear responsibility for the overall U.S. 
program to one official or organization

All Open Recommendations 
from Prior SIGIR Reports
For a comprehensive list of all open recommen-
dations from prior reports, as of July 30, 2008, see 
Table J-2. 
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All Completed Audits by SIGIR as of July 30, 2008
Report Number Month/Year Issued Report Title

08-003 10/07 Review of the Use of Contractors in Managing Iraq Relief and 
Reconstruction Projects

08-002 10/07 Logistics Civil Augmentation Program Task Orders 130 and 151: Program 
Management, Reimbursement, and Transition

08-001 10/07 Interim Report on Efforts and Further Actions Needed To Implement a 
Financial Management Information System in Iraq

07-016 10/07 Interim Review of DynCorp International, LLC, Spending Under Its 
Contract for the Iraqi Police Training Program

07-015 10/07 Review of Effectiveness of the Provincial Reconstruction Team Program 
in Iraq

07-014 7/07 Status of the Provincial Reconstruction Team Program Expansion in Iraq

07-013 4/07 Sustainment of the Advanced First Responder Network (Restricted 
Distribution)

07-012 4/07 Review of Iraq Relief and Reconstruction Fund Unmatched 
Disbursements at the Department of State

07-011 10/07 Controls Over Unliquidated Obligations in the Iraq Relief and 
Reconstruction Fund

07-010 10/07 Agency Management of the Closeout Process for Iraq Relief and 
Reconstruction Fund Contracts

07-009 7/07 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction 
Contract

07-008 7/07 Fact Sheet on the Roles and Responsibilities of U.S. Government 
Organizations Conducting IRRF-funded Reconstruction Activities

07-007 7/07 Status of U.S. Government Anticorruption Efforts in Iraq

07-006 4/07 Management of the Commander’s Emergency Response Program in Iraq 
for Fiscal Year 2006

07-005 7/07 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 
2006 for Iraq Relief and Reconstruction

07-004 7/07 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the 
Government of Iraq

07-003 7/07 Cost-to-Complete Reporting for Iraq Reconstruction Projects

07-002 4/07 Status of the Advanced First Responder Network

07-001 6/07 Logistics Civil Augmentation Program Task Order 130: Requirements 
Validation, Government Oversight, and Contractor Performance

06-045 1/07 Status of Ministerial Capacity Development in Iraq

06-044 1/07 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq 
Relief and Reconstruction Fund Contracting Activities

06-043 1/07 Review of Iraq Relief and Reconstruction Fund Unmatched 
Disbursements

06-042 1/07 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF 
Fund Contracting Activities (Restricted – Limited Distribution)

06-040 1/07 Improper Obligations Using the Iraq Relief and Reconstruction Fund 
(IRRF 2)

06-039 1/07 Review of USAID/Bechtel National, Inc., Property Management Controls 
for Contract SPU-C-00-04-00001-00

06-038 9/06 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s 
Capability To Protect Its Energy Infrastructure

06-037 9/06 Interim Audit Report on Improper Obligations Using the Iraq Relief and 
Reconstruction Fund (IRRF 2)

06-036 1/07 Follow-up on SIGIR Recommendations Concerning the Development 
Fund for Iraq (DFI)

06-035 10/06 Interim Audit Report on Inappropriate Use of Proprietary Data Markings 
by the Logistics Civil Augmentation Program (LOGCAP) Contractor

06-034 10/06 Status of the Provincial Reconstruction Team Program in Iraq

06-033 10/06 Iraqi Security Forces: Weapons Provided by the U.S. Department of 
Defense Using the Iraq Relief and Reconstruction Fund
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All Completed Audits by SIGIR as of July 30, 2008
Report Number Month/Year Issued Report Title

06-032 10/06 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities

06-031 10/06 Management of the Iraqi Interim Government Fund

06-030 1/07 Status of Medical Equipment and Other Non-Construction Items 
Purchase for Primary Healthcare Centers

06-029 1/07
Review of DynCorp International, LLC, Contract Number S-LMAQM-
04-C-0030, Task Order 0338, for the Iraqi Police Training Program 
Support

06-028 10/06 Review of Administrative Task Orders for Iraq Reconstruction Contracts

06-026 7/06 Review of the U.S. Agency for International Development’s 
Management of the Basrah Children’s Hospital Project

06-025 7/06
Review of the Medical Equipment Purchased for the Primary Healthcare 
Centers Associated with Parsons Global Services, Inc., Contract Number 
W914NS-04-D-0006

06-024 7/06 Joint Cash Count: Iraq National Weapons Card Program

06-023 7/06 Changes in Iraq Relief and Reconstruction Fund Program Activities—
January through March 2006

06-021 7/06 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

06-020 7/06 Review of the Advanced First Responder Network

06-019 7/06 Review of the Use of Definitization Requirements for Contracts 
Supporting Reconstruction in Iraq

06-018 7/06
Survey of the Status of Funding for Iraq Programs Allocated to the 
Department of State’s Bureau of International Narcotics and Law 
Enforcement Affairs as of December 31, 2005

06-017 7/06 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government

06-016 4/06
Interim Audit Report on the Review of the Equipment Purchased for 
Primary Healthcare Centers Associated with Parsons Global Services, 
Contract Number W914NS-04-D-0006

06-015 4/06 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and 
Financial Documents

06-014 7/06 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy 
Infrastructure (Classified)

06-013 4/06 Briefing to the International Advisory and Monitoring Board for Iraq: 
Management Controls over the Development Fund for Iraq

06-012 4/06 Development Fund for Iraq—Cash Accountability Review: Joint Area 
Support Group-Central/Falluja

06-011 4/06 Management of the Primary Healthcare Centers Construction Projects

06-010 4/06 Review of the Multi-National Security Transition Command-Iraq 
Reconciliation of the Iraqi Armed Forces Seized Assets Fund

06-009 4/06 Review of Task Force Shield Programs

06-008 4/06 Development Fund for Iraq—Cash Accountability Review: Joint Area 
Support Group-Central

06-007 4/06
U.S. Agency for International Development: Management of the 
Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government

06-006 4/06
Multi-National Security Transition Command-Iraq Management of the 
Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government

06-005 4/06 Follow-up on Recommendations Made in SIGIR Audit Reports Related to 
Management and Control of the Development Fund for Iraq

06-004 4/06 Changes in Iraq Relief and Reconstruction Fund Program Activities 
October through December 2005

06-003 4/06 Review of Data Entry and General Controls in the Collecting and 
Reporting of the Iraq Relief and Reconstruction Fund

06-002 2/06 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief 
and Reconstruction Fund
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All Completed Audits by SIGIR as of July 30, 2008
Report Number Month/Year Issued Report Title

06-001 4/06 Management of Iraq Relief and Reconstruction Fund Program: The 
Evolution of the Iraq Reconstruction Management System

05-029 1/06 Challenges Faced In Carrying Out Iraq Relief and Reconstruction Fund 
Activities

05-028 1/06 GRD-PCO Management of the Transfer of IRRF-funded Assets to the 
Iraqi Government

05-027 1/06 Methodologies for Reporting Cost-to-Complete Estimates

05-026 1/06 Fact Sheet on the Use of the $50 Million Appropriation To Support the 
Management and Reporting of the Iraq Relief and Reconstruction Fund

05-025 1/06 Management of the Commander’s Emergency Response Program for 
Fiscal Year 2005

05-024 1/06 Management of the Mansuria Electrical Reconstruction Project

05-023 1/06 Management of Rapid Regional Response Program Contracts in South-
Central Iraq

05-022 10/05 Managing Sustainment for Iraq Relief and Reconstruction Fund 
Programs

05-021 10/05 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-
Complete Estimate Reporting

05-020 10/05 Management of the Contracts, Grant, and Micro-Purchases Used To 
Rehabilitate the Karbala Library

05-019 9/05
Attestation Engagement Report Concerning the Award of Non-
Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and Root 
Services, Inc.

05-018 10/05 Management of Iraq Relief and Reconstruction Program: Acquisition of 
Armored Vehicles Purchased through Contract W914NS-05-M-1189

05-017 10/05 Award Fee Process for Contractors Involved In Iraq Reconstruction

05-016 10/05 Management of the Contracts and Grants Used To Construct and 
Operate the Babylon Police Academy

05-015 10/05 Management of Rapid Regional Response Program Grants in South-
Central Iraq

05-014 10/05 Management of Commander’s Emergency Response Program for Fiscal 
Year 2004

05-013 9/05 Controls over Equipment Acquired by Security Contractors

05-012 7/05 Policies and Procedures Used for Iraq Relief and Reconstruction Fund 
Project Management - Construction Quality Assurance

05-011 7/05 Cost-to-Complete Estimates and Financial Reporting for the 
Management of the Iraq Relief and Reconstruction Fund

05-010 7/05 Interim Briefing to the Project and Contracting Office-Iraq and the Joint 
Contracting Command-Iraq on the Audit of the Award Fee Process

05-009 7/05 Reconciliation of Reporting Differences of the Source of Funds Used on 
Contracts After June 28, 2004

05-008 4/05 Administration of Contracts Funded by the Development Fund for Iraq

05-007 4/05 Administration of Iraq Relief and Reconstruction Fund Contract Files

05-006 4/05 Control of Cash Provided to South-Central Iraq

05-005 4/05 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis 
Defense Services Limited

05-004 1/05 Oversight of Funds Provided to the Iraqi Ministries through the National 
Budget Process

05-003 11/04 Task Order 0044 of the Logistics Civilian Augmentation Program III 
Contract

05-002 10/04 Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Kuwait

05-001 10/04 Coalition Provisional Authority Control of Appropriated Funds

04-013 7/04 Coalition Provisional Authority’s Contracting Processes Leading Up To 
and Including Contract Award
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Table J-1

All Completed Audits by SIGIR as of July 30, 2008
Report Number Month/Year Issued Report Title

04-011 7/04 Audit of the Accountability and Control of Materiel Assets of the 
Coalition Provisional Authority in Baghdad

04-009 7/04 Coalition Provisional Authority Comptroller Cash Management Controls 
over the Development Fund for Iraq

04-008 7/04 Coalition Provisional Authority Control over Seized and Vested Assets

04-007 7/04 Oil For Food Cash Controls for the Office of Project Coordination in 
Erbil, Iraq

04-006 7/04 Corporate Governance for Contractors Performing Iraq Reconstruction 
Efforts

04-005 7/04 Award of Sector Design-Build Construction Contracts

04-004 7/04 Task Orders Awarded by the Air Force Center for Environmental 
Excellence in Support of the Coalition Provisional Authority

04-003 6/04 Federal Deployment Center Forward Operations at the Kuwait Hilton

04-002 6/04 Management of Personnel Assigned to the Coalition Provisional 
Authority in Baghdad, Iraq

04-001 6/04 Coalition Provisional Authority Coordination of Donated Funds

Total number of audits: 122
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Status of SIGIR Audit Recommendations as of July 30, 2008
Recommendations

Report Report Title Month/Year Issued Total Closed In-Process

08-024 Information on a Special Department of Defense Program to Foster Economic 
Recovery in Iraq 07/08 0 0 0

08-023 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be 
Done 07/08 3 0 3

08-022 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure 
Development, but Substantial U.S. Support Remains 07/08 0 0 0

08-021 Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction 
Management System 07/08 3 0 3

08-020 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction 
Management System 07/08 0 0 0

08-019 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons 
Delaware, Inc. 07/08 3 0 3

08-018 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with 
FluorAMEC, LLC 07/08 2 0 2

08-017 Transferring Reconstruction Projects to the Government of Iraq:  Some Progress Made 
but Further Improvements Needed to Avoid Waste 4/08 4 0 4

08-016 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised 
Management Plan 4/08 0 0 0

08-015 Interim Analysis of Iraqi Security Force Information Provided by the Department of 
Defense Report, Measuring Stability and Security in Iraq 4/08 0 0 0

08-014 Progress on Recommended Improvements to Contract Administration for the Iraqi 
Police Training Program 4/08 0 0 0

08-013 Interim Report on Iraq Reconstruction Contract Terminations 4/08 0 0 0

08-012 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area 
Support Group-Central 3/08 0 0 0

08-011 Outcome, Cost, and Oversight of Electricity-sector Reconstruction Contract with 
Perini Corporation 4/08 1 0 1

08-010 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006 1/08 0 0 0

08-009 Appropriate Award Fee Conversion Scales Can Enhance Incentive for Contractor 
Performance 1/08 0 0 0

08-008 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment Is a Key to 
Success 1/08 0 0 0

08-007 Efforts To Implement a Financial Management Information System in Iraq 1/08 0 0 0

08-006 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects 1/08 3 0 3

08-005 Differences in Services and Fees for Management and Administration of Iraq 
Reconstruction Contracts 1/08 1 0 1

08-004 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad 
Recruiting Center 1/08 1 0 1

08-003 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects 10/07 0 0 0

08-002 Logistics Civil Augmentation Program Task Orders 130 and 151: Program 
Management, Reimbursement, and Transition 10/07 6 5 1

08-001 Interim Report on Efforts and Further Action Needed To Implement a Financial 
Management Information System in Iraq 10/07 3 0 3

07-016 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the 
Iraqi Police Training Program 10/07 3 0 3

07-015 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq 10/07 2 0 2

07-014 Status of the Provisional Reconstruction Team Program Expansion in Iraq 7/07 3 0 3

07-013 Sustainment of the Advanced First Responder Network (Restricted Distribution) 4/07 0 0 0

07-012 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the 
Department of State 4/07 0 0 0

07-011 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund 10/07 3 0 3

07-010 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund 
Contracts 10/07 1 0 1

07-009 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract 7/07 0 0 0
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Status of SIGIR Audit Recommendations as of July 30, 2008
Recommendations

Report Report Title Month/Year Issued Total Closed In-Process

07-008 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations 
Conducting IRRF-funded Reconstruction Activities 7/07 0 0 0

07-007 Status of U.S. Government Anticorruption Efforts in Iraq 7/07 3 0 3

07-006 Management of the Commander’s Emergency Response Program in Iraq for Fiscal 
Year 2006 4/07 3 1 2

07-005 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq 
Relief and Reconstruction 7/07 0 0 0

07-004 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government 
of Iraq 7/07 1 0 1

07-003 Cost-to-Complete Reporting for Iraq Reconstruction Projects 7/07 3 0 3

07-002 Status of the Advanced First Responder Network 4/07 0 0 0

07-001 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, 
Government Oversight, and Contractor Performance 6/07 10 6 4

06-045 Status of Ministerial Capacity Development in Iraq 1/07 5 0 5

06-044 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and 
Reconstruction Fund Contracting Activities 1/07 0 0 0

06-043 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements 1/07 0 0 0

06-042 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting 
Activities (Restricted/Limited Distribution) 1/07 0 0 0

06-040 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2) 1/07 0 0 0

06-039 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract 
SPU-C-00-04-00001-00 1/07 0 0 0

06-038 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s Capability To 
Protect Its Energy Infrastructure 9/06 0 0 0

06-037 Interim Audit Report on Improper Obligations Using the Iraq Relief and 
Reconstruction Fund (IRRF 2) 9/06 1 1 0

06-036 Follow-up on SIGIR Recommendations Concerning the Development Fund for Iraq 
(DFI) 1/07 0 0 0

06-035 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the 
Logistics Civil Augmentation Program (LOGCAP) Contractor 10/06 5 2 3

06-034 Status of the Provincial Reconstruction Team Program in Iraq 10/06 7 6 1

06-033 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the 
Iraq Relief and Reconstruction Fund 10/06 4 0 4

06-032 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities 10/06 5 0 5

06-031 Management of the Iraqi Interim Government Fund 10/06 4 4 0

06-030 Status of Medical Equipment and Other Non-construction Items Purchased for 
Primary Healthcare Centers 1/07 4 4 0

06-029 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task 
Order 0338, for the Iraqi Police Training Program Support 1/07 10 8 2

06-028 Review of Administrative Task Orders for Iraq Reconstruction Contracts 10/06 3 3 0

06-026 Review of the U.S. Agency for International Development’s Management of the 
Basrah Children’sHospital Project 7/06 6 6 0

06-025 Review of the Medical Equipment Purchased for the Primary Healthcare Centers 
Associated with Parsons Global Services, Inc., Contract Number W914NS-04-D-0006 7/06 7 7 0

06-024 Joint Cash Count: Iraq National Weapons Card Program 7/06 0 0 0

06-023 Changes in Iraq Relief and Reconstruction Fund Program Activities—January through 
March 2006 7/06 0 0 0

06-021 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program 7/06 12 5 7

06-020 Review of the Advanced First Responder Network Project 7/06 5 5 0

06-019 Review of the Use of Definitization Requirements for Contracts Supporting 
Reconstruction in Iraq 7/06 2 0 2

06-018
Survey of the Status of Funding for Iraq Programs Allocated to the Department 
of State’s Bureau of International Narcotics and Law Enforcement Affairs as of 
December 31, 2005 

7/06 3 0 3
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Status of SIGIR Audit Recommendations as of July 30, 2008
Recommendations

Report Report Title Month/Year Issued Total Closed In-Process

06-017 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 7/06 6 0 6

06-016
Interim Audit Report on the Review of the Equipment Purchased for Primary 
Healthcare Centers Associated with Parsons Global Services, Contract Number 
W914NS-04-D-0006 

4/06 0 0 0

06-015 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents 4/06 4 4 0

06-014 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure 
(Classified) 7/06 7 0 7

06-013 Briefing to the International Advisory and Monitoring Board for Iraq: Management 
Controls Over the Development Fund for Iraq 4/06 0 0 0

06-012 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-
Central/Falluja 4/06 0 0 0

06-011 Management of the Primary Healthcare Centers Construction Projects 4/06 7 4 3

06-010 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the 
Iraqi Armed Forces Seized Assets Fund 4/06 1 1 0

06-009 Review of Task Force Shield Programs 4/06 8 8 0

06-008 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-
Central 4/06 3 3 0

06-007 U.S. Agency for International Development: Management of the Transfer of Iraq 
Relief and Reconstruction Fund Projects to the Iraqi Government 4/06 1 1 0

06-006 Multi-National Security Transition Command-Iraq: Management of the Transfer of 
Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 4/06 1 1 0

06-005 Follow-up on Recommendations Made in SIGIR Audit Reports Related to 
Management and Controls of the Development Fund for Iraq 4/06 0 0 0

06-004 Changes in Iraq Relief and Reconstruction Fund Program Activities October through 
December 2005 4/06 0 0 0

06-003 Review of Data Entry and General Controls in the Collecting and Reporting of the 
Iraq Relief and Reconstruction Fund 4/06 9 7 2

06-002 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and 
Reconstruction Fund 2/06 1 1 0

06-001 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the 
Iraq Reconstruction Management System 4/06 3 1 2

05-029 Challenges Faced in Carrying Out Iraq Relief and Reconstruction Fund Activities 1/06 0 0 0

05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi 
Government 1/06 1 1 0

05-027 Methodologies for Reporting Cost-to-Complete Estimates 1/06 14 12 2

05-026 Fact Sheet on the Use of the $50 Million Appropriations To Support the Management 
and Reporting of the Iraq Relief and Reconstruction Fund 1/06 0 0 0

05-025 Management of the Commander’s Emergency Response Program for Fiscal Year 2005 1/06 5 3 2

05-024 Management of the Mansuria Electrical Reconstruction Project 1/06 0 0 0

05-023 Management of Rapid Regional Response Program Contracts in South-Central Iraq 1/06 3 3 0

05-022 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs 10/05 4 0 4

05-021 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete 
Estimate Reporting 10/05 1 1 0

05-020 Management of the Contracts, Grant and Micro-Purchases Used to Rehabilitate the 
Karbala Library 10/05 7 7 0

05-019 Attestation Engagement Concerning the Award of Non-Competitive Contract 
DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc. 9/05 0 0 0

05-018 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189 10/05 5 3 2

05-017 Award Fee Process for Contractors Involved in Iraq Reconstruction 10/05 4 3 1

05-016 Management of the Contracts and Grants Used To Construct and Operate the 
Babylon Police Academy 10/05 6 6 0

05-015 Management of Rapid Response Program Grants in South-Central Iraq 10/05 10 10 0

05-014 Management of Commander’s Emergency Response Program for Fiscal Year 2004 10/05 0 0 0
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Table J-2

Status of SIGIR Audit Recommendations as of July 30, 2008
Recommendations

Report Report Title Month/Year Issued Total Closed In-Process

05-013 Controls Over Equipment Acquired by Security Contracts 9/05 0 0 0

05-012 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project 
Management - Construction Quality Assurance 7/05 0 0 0

05-011 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq 
Relief and Reconstruction Fund 7/05 5 5 0

05-010 Interim Briefing to the Project and Contracting Office-Iraq and the Joint Contracting 
Command-Iraq on the Audit of the Award Fee Process 7/05 7 4 3

05-009 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts 
After June 28, 2004 7/05 0 0 0

05-008 Administration of Contracts Funded by the Development Fund for Iraq 4/05 6 6 0

05-007 Administration of Iraq Relief and Reconstruction Fund Contract Files 4/05 7 7 0

05-006 Control of Cash Provided to South-Central Iraq 4/05 8 8 0

05-005 Compliance with Contract No. W911SO-04-C-0003 Awarded to Aegis Defence Services 
Limited 4/05 7 7 0

05-004 Oversight of Funds Provided to the Iraqi Ministries through the National Budget 
Process 1/05 0 0 0

05-003 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract 11/04 0 0 0

05-002 Accountability and Control of Materiel Assets of the Coalition Provisional Authority 
in Kuwait 10/04 5 5 0

05-001 Coalition Provisional Authority Control of Appropriated Funds 10/04 0 0 0

04-013 Coalition Provisional Authority Contracting Processes Leading Up To and Including 
Contract Award 7/04 1 1 0

04-011 Audit of the Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Baghdad 7/04 4 4 0

04-009 Coalition Provisional Authority Comptroller Cash Management Controls Over the 
Development Fund for Iraq 7/04 5 5 0

04-008 Coalition Provisional Authority Control Over Seized and Vested Assets 7/04 3 3 0

04-007 Oil for Food Cash Controls for the Office of Project Coordination in Erbil, Iraq 7/04 1 1 0

04-006 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts 7/04 0 0 0

04-005 Award Sector Design-Build Construction Contracts 7/04 0 0 0

04-004 Task Orders Awarded by the Air Force Center for Environmental Excellence in 
Support of the Coalition Provisional Authority 7/04 3 3 0

04-003 Federal Deployment Center Forward Operations at the Kuwait Hilton 6/04 8 8 0

04-002 Management of Personnel Assigned to the Coalition Provisional Authority in 
Baghdad, Iraq 6/04 0 0 0

04-001 Coalition Provisional Authority Coordination of Donated Funds 6/04 3 3 0

Total 329 213 116


