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APPENDIX A

CROSS-REFERENCE OF REPORT 
TO STATUTORY REQUIREMENTS
Th is appendix cross-references the pages of this Report to the reporting requirements 
under the Emergency Supplemental Appropriations Act for Defense and for the Reconstruc-
tion of Iraq and Afghanistan, 2004 (P.L. 108-106) Sec. 3001, as amended by P.L. 108-375, Sec 
1203, P.L. 109-102, Sec. 599, P.L. 109-364, Sec. 1054, P.L. 109-440, Sec. 2, P.L. 110-28, Sec. 3801, 
and P.L. 110-181, Sec. 1221 (Table A.1); and the Inspector General Act of 1978 (P.L. 95-452), as 
amended, 5 U.S.C. app. (Table A.2)
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APPENDIX A

Cross-Reference to Reporting Requirements under P.L. 108-106 Section 3001, as Amended
Section Statute (SIGIR Public Law) SIGIR Action Page # 

Supervision 

Section 3001(e)(1) The Inspector General shall report directly to, and be under the general supervision 
of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State and the 
Secretary of Defense. All

Duties 

Section 3001(f)(1)

It shall be the duty of the Inspector General to conduct, supervise, and coordinate 
audits and investigations of the treatment, handling, and expenditure of amounts 
appropriated or otherwise made available for the reconstruction of Iraq and of the 
programs, operations, and contracts carried out utilizing such funds, including—

Review appropriated funds.
Programs, operations, contracts using 
appropriated funds.

Sect. 2-3

Section 3001(f)(1)(A) The oversight and accounting of the obligation and expenditure of such funds; Obligations and expenditures of 
appropriated funds. Sect. 2-3

Section 3001(f)(1)(B) The monitoring and review of reconstruction activities funded by such funds; Review reconstruction activities funded 
by appropriations. 1-148

Section 3001(f)(1)(C) The monitoring and review of contracts funded by such funds; Review contracts using appropriated 
funds. Note 1

Section 3001(f)(1)(D)
The monitoring and review of the transfer of such funds and associated 
information between and among departments, agencies, and entities of the United 
States, and private and nongovernmental entities;

Review internal and external transfers 
of appropriated funds. 30-31, 39 

Section 3001(f)(1)(E) The maintenance of records on the use of such funds to facilitate future audits and 
investigations of the use of such funds. Maintain audit records. 149-218

App. B

Section 3001(f)(2) 
The Inspector General shall establish, maintain, and oversee such systems, 
procedures, and controls as the Inspector General considers appropriate to 
discharge the duty.

Establish, maintain, and oversee 
systems, procedures, and controls.

149-218

Section 3001(f)(3) In addition, the Inspector General shall also have the duties and responsibilities of 
inspectors general under the Inspector General Act of 1978. Duties as specifi ed in IG Act. All

Section 3001(f)(4)(A)
(B)&(C)

The Inspector General shall coordinate with, and receive the cooperation of, each 
of the following: The Inspector General of the Department of State, The Inspector 
General of the Department of Defense, and The Inspector General of the United 
States Agency for International Development.

Coordination with IGs of State, DoD, 
&  USAID.

219-228
App. I
App. J

Personnel, Facilities, and Other Resources 

Section 3001(h)(4)(A) 

Upon request of the Inspector General for information or assistance from any 
department, agency, or other entity of the Federal Government, the head of such 
entity shall, insofar as is practicable and not in contravention of any existing law, 
furnish such information or assistance to the Inspector General, or an authorized 
designee.

Expect support as requested. All

Reports 

Section 3001(i)(1) 

Not later than 30 days after the end of each fi scal-year quarter, the Inspector 
General shall submit to the appropriate committees of Congress a report 
summarizing for the period of that quarter and, to the extent possible, the period 
from the end of such quarter to the time of the submission of the report, the 
activities of the Inspector General and the activities under programs and operations 
funded with amounts appropriated or otherwise made available to the Iraq Relief 
and Reconstruction Fund. Each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, and revenues 
associated with reconstruction and rehabilitation activities in Iraq, including the 
following –

Report – 30 days after the end of 
each calendar quarter. Summarize 
activities of IG. Detailed statement 
of all obligations, expenditures, and 
revenues.

All

Section 3001(i)(1)(A) Obligations and expenditures of appropriated funds. Obligations and expenditures of 
appropriated funds.

28-40; 
48-49

Section 3001(i)(1)(B) 

A project-by-project and program-by-program accounting of the costs incurred 
to date for the reconstruction of Iraq, together with the estimate of the 
Department of Defense, the Department of State, and the United States Agency for 
International Development, as applicable, of the costs to complete each project and 
each program.

Project-by-project and program-by-
program accounting of costs. List 
unexpended funds for each project 
or program.

Sect. 2-3

Table A.1



  July 30, 2009 I REPORT TO CONGRESS I A-3

APPENDIX A

Cross-Reference to Reporting Requirements under P.L. 108-106 Section 3001, as Amended
Section Statute (SIGIR Public Law) SIGIR Action Page # 

Section 3001(i)(1)(C) Revenues attributable to or consisting of funds provided by foreign nations or 
international organizations, and any obligations or expenditures of such revenues. 

Revenues, obligations, and expenditures 
of donor funds.

26-28
App. E

Section 3001(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or frozen, and any 
obligations or expenditures of such revenues. 

Revenues, obligations, and expenditures 
of funds from seized or frozen assets.

26-28

Section 3001(i)(1)(E) Operating expenses of agencies or entities receiving amounts appropriated or 
otherwise made available for the reconstruction of Iraq.

SIGIR doesn’t have authority over 
operating expenses of agencies or any 
organization receiving appropriated 
funds.

30-31

Section 3001(i)(1)(F) 

In the case of any contract described in paragraph (2):
 A contract described in this paragraph is any major contract or other agreement 
that is entered into by any department or agency of the United States Government 
that involves the use of amounts appropriated or otherwise made available for 
the reconstruction of Iraq with any public or private sector entity for any of the 
following purposes:
To build or rebuild physical infrastructure of Iraq.
To establish or reestablish a political or societal institution of Iraq. 
To provide products or services to the people of Iraq. 

Describes a contract. Note 1

Section 3001(i)(1)(F)(i) The amount of the contract or other agreement; Amount of each contract or other 
agreement. Note 1

Section 3001(i)(1)(F)(ii) A brief discussion of the scope of the contract or other agreement; Brief discussion of each contract scope. Note 1

Section 3001(i)(1)(F)(iii) 
A discussion of how the contracting department or agency identifi ed, and solicited 
offers from, potential contractors to perform the contract, together with a list of 
the potential contractors that were issued solicitations for the offers.

Discussion of how potential contractors 
were identifi ed, how offers were 
solicited, and a list of contractors that 
were issued solicitations.

Note 1

Section 3001(i)(1)(F)(iv) The justifi cation and approval documents on which was based the determination to 
use procedures other than procedures that provide for full and open competition. 

Justifi cation and approval documents 
for contracts that were not full and 
open competitions.

Note 1

Section 3001(i)(3) 

The Inspector General shall submit to the appropriate committees of Congress 
semiannual reports meeting the requirements of Section 5 of the Inspector General 
Act of 1978.  The fi rst such report for a year, covering the fi rst six months of the 
year, shall be submitted not later than July 31 of that year, and the second such 
report, covering the second six months of the year, shall be submitted not later than 
January 31 of the following year.

Shall be submitted not later than July 
31 of that year, and the second such 
report.

Complete

Section 3001(i)(4) 
The Inspector General shall publish each report under this subsection in both 
English and Arabic on the Internet website of the Secretary of State and the 
Secretary of Defense. 

SIGIR will take fi nal written report in 
electronic format, translate and post 
to website; encourage DoD and DoS to 
link to SIGIR website. 

www.sigir.
mil

Section 3001(i)(5) Each report under this subsection may include a classifi ed annex if the Inspector 
General considers it necessary. If necessary, develop a classifi ed annex. N/A

Report Coordination

Section 3001(j) The Inspector General shall also submit each report under subsection (i) to the 
Secretary of State and the Secretary of Defense.

Submit report to Secretary of State and 
Secretary of Defense. 7/30/2009

Note: This information is not included in this quarterly report. The list of contracts is available at www.sigir.mil. 
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Cross-Reference to Reporting Requirements under P.L. 95-452, as Amended

Section Statute (Inspector General Act of 1978) SIGIR Action Page #

Section 
5(a)(1) “Description of signifi cant problems, abuses, and defi ciencies...”

• Extract pertinent information from IIGC member semiannual reports.
• List problems, abuses, and defi ciencies from SIGIR audit reports, 

investigations, and inspections.

App. F
App. I

Section 
5(a)(2)

“Description of recommendations for corrective action…with 
respect to signifi cant problems, abuses, or defi ciencies... ” • Extract pertinent information from IIGC member semiannual reports.

• List recommendations from SIGIR audit reports.
App. F
App. I

Section 
5(a)(3)

“Identifi cation of each signifi cant recommendation described in 
previous semiannual reports on which corrective action has not 
been completed...”

• List all instances of incomplete corrective action from previous 
semiannual reports. App. F

Section 
5(a)(4)

“A summary of matters referred to prosecutive authorities and 
the prosecutions and convictions which have resulted... ”

• Extract pertinent information from IIGC member semiannual reports.
• List SIGIR Investigations that have been referred. 149-218

Section 
5(a)(5)

“A summary of each report made to the [Secretary of Defense] 
under section 6(b)(2)... ” (instances where information requested 
was refused or not provided)

• Extract pertinent information from IIGC member semiannual reports.
• List instances in which information was refused SIGIR auditors, 

investigators, or inspectors.
149-218

Section 
5(a)(6)

“A listing, subdivided according to subject matter, of each audit 
report issued...” showing dollar value of questioned costs and 
recommendations that funds be put to better use.

• Extract pertinent information from IIGC member semiannual reports.
• List SIGIR audit reports.

App. F
App. I

Section 
5(a)(7) “A summary of each particularly signifi cant report... ” • Extract pertinent information from IIGC member semiannual reports.

• Provide a synopsis of the signifi cant SIGIR audits.
App. F
App. I

Section 
5(a)(8)

“Statistical tables showing the total number of audit reports and 
the total dollar value of questioned costs... ”

• Extract pertinent information from IIGC member semiannual reports.
• Develop statistical tables showing dollar value of questioned cost from 

SIGIR audits.

149-199
App. F

Section 
5(a)(9)

“Statistical tables showing the total number of audit reports and 
the dollar value of recommendations that funds be put to better 
use by management...”

• Extract pertinent information from IIGC member semiannual reports.
• Develop statistical tables showing dollar value of funds put to better 

use by management from SIGIR audits.

App. F
App. I

Section 
5(a)(10)

“A summary of each audit report issued before the 
commencement of the reporting period for which no 
management decision has been made by the end of reporting 
period, an explanation of the reasons such management decision 
has not been made, and a statement concerning the desired 
timetable for achieving a management decision...”

• Extract pertinent information from IIGC member semiannual reports.
• Provide a synopsis of SIGIR audit reports in which recommendations by 

SIGIR are still open.

App. F
App. I

Section 
5(a)(11)

“A description and explanation of the reasons for any signifi cant 
revised management decision... ”

• Extract pertinent information from IIGC member semiannual reports.
• Explain SIGIR audit reports in which signifi cant revisions have been 

made to management decisions.

App. F
App. I

Section 
5(a)(12)

“Information concerning any signifi cant management decision 
with which the Inspector General is in disagreement...”

• Extract pertinent information from IIGC member semiannual reports.
• Explain SIGIR audit reports in which SIGIR disagreed with management 

decision.

App. F
App. I

Section 
5(a)(13)

“Information described under Section 804 [sic] of the Federal 
Financial Management Improvement Act of 1996...” (instances 
and reasons when an agency has not met target dates 
established in a remediation plan)

• Extract pertinent information from IIGC member semiannual reports.
• Provide information where management has not met targets from a 

remediation plan.

149-199
App. F

Section 
8(f)(1)

“Information concerning the number and types of contract 
audits…”

• List SIGIR audits that have concerned contract audits.
• List pertinent information from IIGC members.

App. F
App. I

Table A.2
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APPENDIX B

Impact of SIGIR Audits

SIGIR reports the fi nancial impact of audits. 
Th rough July 31, 2009, SIGIR audits saved and 
recovered funds of about $81.60 million and 
improved the use of $224.72 million of funds. 
SIGIR audits also challenged payments of $14.93 
million, including possible duplicate payments, 
overpayments, or for work that was not com-
pleted. Most of the savings result from a SIGIR 
recommendation that the Defense Contract 
Audit Agency review contractor invoices for the 
Iraqi Police Training Program. For a detailed list 
of these fi nancial impacts, see Table B.1.

SIGIR’s work impacts many aspects of the U.S. 
mission in Iraq and the Government of Iraq. To 
validate the fi nancial or non-fi nancial benefi ts 
resulting from SIGIR work, SIGIR requires the 
staff  to document the connection between the 
benefi ts reported and the work performed. SIGIR 
recommendations have enabled U.S. and Iraqi 
reconstruction management offi  cials to:

reduce expenditures and improve effi  ciency • 
and eff ectiveness
implement or improve fund and asset controls• 
enhance construction quality by ensuring • 
adequacy of design specifi cations, stopping 
inadequate construction, and avoiding rework
increase potential oil revenue• 

IMPACT OF SIGIR OPERATIONS
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Table B.1

Detail of Impact of SIGIR Audits
$ Millions

 Audit #

Dollars 
Saved/ 
Funds

Recovered
Better 

Use
Challenged 

Payments Non-fi nancial Impact

Coalition Provisional Authority 
Coordination of Donated Funds 04-001    Improved transparency and accountability 

for donor funds.

Management of Personnel Assigned 
to the Coalition Provisional Authority 
in Baghdad

04-002    

Improved CPA’s control over and insight into 
the number of civilians assigned to CPA in 
Baghdad, including U.S. government and 
contractor personnel.

Federal Deployment Center Forward 
Operations at the Kuwait Hilton

04-003 
DFI $18.20   Improved economy and effi ciency and 

contract administration.

Task Orders Awarded by the Air 
Force Center for Environmental 
Excellence in Support of the Coalition 
Provisional Authority

04-004    Improved contract administration and 
program management.

Oil for Food Cash Controls for the 
Offi ce of Project Coordination in 
Erbil, Iraq

04-007    Improved the CPA’s internal controls over 
the transfer of cash.

Coalition Provisional Authority 
Control Over Seized and Vested 
Assets

04-008    Improved accountability over non-cash 
assets.

Audit of the Accountability and 
Control of Materiel Assets of the 
Coalition Provisional Authority in 
Baghdad

04-011 
DFI    Improved accountability over property.

Coalition Provisional Authority’s 
Contracting Processes Leading Up To 
and Including Contract Award

04-013 $5.00  $0.19 Improved contract administration and 
transparency.

Accountability and Control of 
Materiel Assets of the Coalition 
Provisional Authority in Kuwait

05-002    Improved accountability over property.

Oversight of Funds Provided to Iraqi 
Ministries through the National 
Budget Process

05-004 
DFI    Improved controls over payroll.

Compliance with Contract No. 
W911S0-04-C-0003 Awarded to Aegis 
Defense Services Limited

05-005    Improved contract administration and 
program management.

Control of Cash Provided to South-
Central Iraq

05-006 
DFI    Improved contract administration and 

accountability.

Administration of Iraq Relief and 
Reconstruction Fund Contract Files 05-007    Improved contract administration and 

management.

Administration of Contracts Funded 
by the Development Fund of Iraq

05-008 
DFI   $0.04  

Reconciliation of Reporting 
Differences of the Source of Funds 
Used on Contracts After June 28, 
2004

05-009    Improved accuracy of contract administration 
information.

Interim Briefi ng to the Project and 
Contracting Offi ce - Iraq and the Joint 
Contracting Command – Iraq on the 
Audit of the Award Fee Process

05-010    Improved contract management and 
administration.

Continued on next page
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Detail of Impact of SIGIR Audits
$ Millions

 Audit #

Dollars 
Saved/ 
Funds

Recovered
Better 

Use
Challenged 

Payments Non-fi nancial Impact

Management of Rapid Regional 
Response Program Grants in South-
Central Iraq 

05-015 
DFI   $2.70

This was the fi rst in a series of audits 
to improve compliance with applicable 
guidance and control and accountability for 
Development Fund for Iraq cash assets and 
expenditures.

Management of the Contracts 
and Grants Used To Construct and 
Operate the Babylon Police Academy 

05-016 
DFI   $1.30

This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

Award Fee Process for Contractors 
Involved in Iraq Reconstruction 

05-017 
DFI  $7.80   

Acquisition of Armored Vehicles 
Purchased Through Contract 
W914NS-05-M-1189

05-018    Improved contract management and 
administration.

Management of the Contracts, 
Grant, and Micro-Purchases Used To 
Rehabilitate the Karbala Library 

05-020 
DFI $0.15   

This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

Management of Iraq Relief and 
Reconstruction Fund Programs – Cost-
to-Complete Estimate Reporting 

05-021    Improved program management and 
accuracy of reporting to the Congress.

Managing Sustainment for Iraq Relief 
and Reconstruction Fund Programs 05-022    Improved IRRF program management and 

protection of U.S. reconstruction investment.

Management of Rapid Regional 
Response Program Contracts in 
South-Central Iraq 

05-023 
DFI    

One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Management of the Commander’s 
Emergency Response Program for 
Fiscal Year 2005

05-025    Improved program management of 
appropriated funds.

Methodologies for Reporting Cost-to-
complete Estimates 05-027    Improved program management and 

accuracy of reporting to the Congress.

GRD-PCO Management of the 
Transfer of IRRF-funded Assets to the 
Iraqi Government 

05-028    
Audit recommendations led agency to 
creation of an IRRF coordinating sustainment 
offi ce.

Management of the Iraq Relief and 
Reconstruction Fund Program: The 
Evolution of the Iraq Reconstruction 
Management System

06-001    
Audit recommendations led to improved 
IRMS systems development and 
documentation.

Prompt Payment Act:  Analysis of 
Expenditures Made from the Iraq 
Relief and Reconstruction Fund

06-002    Improved IRRF program management.

Review of Data Entry and General 
Controls in the Collecting and 
Reporting of the Iraq Relief and 
Reconstruction Fund

06-003    Improved program management and accuracy 
of IRRF status reporting.

Follow-up on Recommendations 
Made in SIGIR Audit Reports Related 
to Management and Control of the 
Development Fund for Iraq

06-005 
DFI    

One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Continued on next page
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Detail of Impact of SIGIR Audits
$ Millions

 Audit #

Dollars 
Saved/ 
Funds

Recovered
Better 

Use
Challenged 

Payments Non-fi nancial Impact

Multi-National Security Transition 
Command-Iraq Management of 
the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the 
Iraqi Government

06-006    Audit recommendations led agency to create an 
IRRF coordinating sustainment offi ce.

U.S. Agency for International 
Development Management of 
the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the 
Iraqi Government

06-007    

Audit recommendations and follow-up 
reports focused on a single, unifi ed transfer 
process, improved coordination,
timely notifi cation, and adequate 
sustainment.

Development Fund for Iraq Cash 
Accountability Review:  Joint Area 
Support Group-Central

06-008 
DFI    

Improved cash accountability. Audit 
recommendations addressed proper storage, 
retrieval, and contingency planning.

Review of Task Force Shield Programs 06-009 
DFI $12.80   Improved property accountability.

Review of the Multi-National 
Security Transition Command-Iraq 
Reconciliation of the Iraqi Armed 
Forces Seized Assets Fund

06-010 
DFI $1.51  $3.46  

Management of the Primary 
Healthcare Centers Construction 
Projects

06-011    
Improved program and contract 
management, property accountability, and 
accurate reporting.

Iraqi Armed Forces Seized Assets 
Fund: Review of Contracts and 
Financial Documents

06-015   $2.31  

Interim Audit Report on the Review 
of the Equipment Purchased 
for Primary Healthcare Centers 
Associated with Parsons Global 
Services, Contract Number W914NS-
04-D-0006

06-016 $23.30    

Transition of Iraq Relief and 
Reconstruction Fund Projects to the 
Iraqi Government

06-017    

Audit recommendations and follow-up reports 
focused on a single, unifi ed transfer process, 
improved coordination, timely notifi cation, and 
adequate sustainment.

Review of the Advanced First 
Responder Network Project 06-020    

Improved program and contract 
management and improved property 
accountability. Audit recommendations 
focused on meeting technical requirements 
and property accountability.

Joint Survey of the U.S. Embassy-
Iraq’s Anticorruption Program 06-021    

Improved program management. Audit 
recommendations focused on senior 
leadership, levels of resources, metrics, etc.

Joint Cash Count - Iraq National 
Weapons Card Program 06-024    

Improved accountability for funds transferred 
from U.S. offi cials to a bank account for the 
GOI.

Review of the Medical Equipment 
Purchased for the Primary Healthcare 
Centers Associated with Parsons 
Global Services, Inc., Contract 
Number W914NS-04-D-0006

06-025    

One of a series of reports concerning 
program management and accountability 
over property within the Healthcare Centers 
Construction Projects.(See 06-016)

Continued on next page



  July 30, 2009 I REPORT TO CONGRESS I B-5

APPENDIX B

Detail of Impact of SIGIR Audits
$ Millions

 Audit #

Dollars 
Saved/ 
Funds

Recovered
Better 

Use
Challenged 

Payments Non-fi nancial Impact

Review of the U.S. Agency for 
International Development’s 
Management of the Basrah Children’s 
Hospital Project 

06-026    

Improved program management. Audit 
recommendations focused on improved 
program and contract management and 
accurate reporting.

Review of DynCorp International, 
LLC, Contract Number S LMAQM-
04-C-0030, Task Order 0338, for the 
Iraqi Police Training Program Support 

06-029    

Improved program and contract 
management—including recoupment of 
overpayments, challenged invoices, and other 
funding actions.

Status of Medical Equipment and Other 
Non-construction Items Purchased for 
Primary Healthcare Centers 

06-030    

One of a series of reports concerning program 
management and accountability over property 
within the Healthcare Centers Construction 
Projects. (See 06-016)

Management of the Iraqi Interim 
Government Fund 06-031    Improved accountability for funds; timely, 

accurate funds status reporting to the GOI.

Iraqi Security Forces:  Review of Plans to 
Implement Logistics Capabilities 06-032    Improved program and management and 

accuracy ISF support funds reporting.

Iraqi Security Forces: Weapons 
Provided by the U.S. Department of 
Defense Using the Iraq Relief and 
Reconstruction Fund

06-033    Improved accountability for ISF weapons.

Status of the Provincial Reconstruction 
Team Program in Iraq 06-034    Improved program management.

Interim Audit Report on Inappropriate 
Use of Proprietary Data Markings 
by the Logistics Civil Augmentation 
Program (LOGCAP) Contractor

06-035    

Improved program and contract 
management—including potential LOGCAP-
wide improvements. Also LOGCAP-wide 
improved accountability for government 
property, including lodging facilities and 
subsistence.

Follow-Up On SIGIR Recommendations 
Concerning The Development Fund For 
Iraq (DFI)

06-036 
DFI    

Final in a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Unclassifi ed Summary of SIGIR’s Review 
of Efforts to Increase Iraq’s Capability 
To Protect Its Energy Infrastructure

06-038    

Audit recommendations addressed critical 
infrastructure integrity challenges and 
improved program management through 
capacity to track and analyze inputs.

Logistics Civil Augmentation Program 
Task Order 130: Requirements 
Validation, Government Oversight, and 
Contractor Performance

07-001    

Refl ects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
and contract management, accountability for 
government property. (See 06-035)

Status of the Advanced First Responder 
Network 07-002    

Refl ects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management and property accountability 
within the First Responder program. (See 06-
020)

Status of U.S. Government 
Anticorruption Efforts in Iraq 07-007    

Refl ects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management within the anticorruption 
program at the U.S. Embassy-Iraq. (See 06-021)

Controls Over Unliquidated Obligations 
in the Iraq Relief and Reconstruction 
Fund

07-011  $3.18   

Continued on next page
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Detail of Impact of SIGIR Audits
$ Millions

 Audit #

Dollars 
Saved/ 
Funds

Recovered
Better 

Use
Challenged 

Payments Non-fi nancial Impact

Sustainment of the Advanced First 
Responder Network (Restricted 
Distribution)

07-013    

Refl ects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management and property accountability 
within the First Responder program. (See 06-
020)

Status of the Provincial Reconstruction 
Team Program Expansion in Iraq 07-014    

Refl ects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management of the PRT. (See 06-034)

Review of the Effectiveness of the 
Provincial Reconstruction Team 
Program in Iraq

07-015    
Refl ects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management of the PRT. (See 06-034)

Interim Review of DynCorp 
International, LLC, Spending Under Its 
Contract for the Iraqi Police Training 
Program 

07-016 $20.64 $197.12 $4.17  

Interim Report on Efforts and Further 
Actions Needed to Implement a 
Financial Management Information 
System in Iraq 

08-001    Improved program and contract 
management.

Logistics Civil Augmentation Program 
Task Orders 130 and 151:  Program 
Management, Reimbursement, and 
Transition 

08-002    

Refl ects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
and contract management, accountability for 
government property. (See 06-035)

Commander’s Emergency Response 
Program in Iraq Funds Many Large-
Scale Projects

08-006    
Improved program management. Audit 
recommendations focused on program 
documentation, sustainment, lessons learned.

Efforts to Implement a Financial-
Management Information System in 
Iraq

08-007    
A companion to 08-001, the audit identifi es 
lessons learned for USAID to move forward in 
developing a GOI IFMIS.

Progress on Recommended 
Improvements to Contract 
Administration for the Iraqi Police 
Training Program

08-014    

Refl ects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
and contract management—including 
recoupment of overpayments, challenged 
invoices, and other funding actions. (See 
06-029)

Transferring Reconstruction 
Projects to the Government of Iraq: 
Some Progress Made but Further 
Improvements Needed to Avoid 
Waste

08-017    

Refl ects SIGIR’s efforts to monitor and follow 
up on recommendations to improve the 
process of transferring assets to the GOI. (See 
06-007)

Outcome, Cost, and Oversight of 
Water Sector Reconstruction Contract 
with FluorAMEC, LLC

08-018   $0.57  

Cost, Outcome, and Oversight of 
Local Governance Program Contracts 
with Research Triangle Institute

09-003  $0.19 Provided recommendations to improve the 
overall performance of contractors.

Iraq Reconstruction Project 
Terminations Represent a Range of 
Actions

09-004  $16.62  
Reinforced the importance of screening 
contractors against lists of those debarred or 
suspended from receiving contracts.

Continued on next page
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Detail of Impact of SIGIR Audits
$ Millions

 Audit #

Dollars 
Saved/ 
Funds

Recovered
Better 

Use
Challenged 

Payments Non-fi nancial Impact

Improvements Needed in Reporting 
Status of Reconstruction Projects to 
Chief of Mission

09-007    

Improved the reporting on reconstruction 
projects; also, for CETI projects (regardless 
of funding source or agency management), 
ensured that projects are accurately and 
adequately reported to the U.S. Ambassador. 

Cost, Outcome, and Oversight of Iraq 
Oil Reconstruction Contract with 
Kellogg Brown & Root Services, Inc.

09-008    Improved the Government of Iraq’s capability to 
maintain critical oil projects.

Oversight Of Aegis’s Performance 
On Security Services Contracts In Iraq 
With The Department Of Defense

09-010    
Improved records management, enhanced 
communications with other Coalition 
members for shared resources.

Opportunities To Improve 
Management Of The Quick Response 
Fund

09-011    Improved program results assessments.

The U.S. Has Reduced Its Funding 
for the Iraqi Security Forces, but 
Continued Support Will Likely Be 
Necessary

09-012    
Improved use of ISFF funding and provide a 
structured decision making approach to ISFF 
versus GOI funding questions.

Security Forces Logistics Contract 
Experienced Certain Cost, Outcome, 
And Oversight Problems

09-014    

Facilitated the transfer of maintenance 
operations to the Iraqi Army.  SIGIR 
identifi ed lessons learned on incorporating 
an assessment of the risks of increased costs 
and program failure in any similar force 
development initiatives. 

Asset-transfer Process for Iraq 
Reconstruction Projects Lacks Unity 
and Accountability

09-016    

The Iraq asset-transfer program assessments 
yielded several key lessons learned for other 
contingency reconstruction operations, such 
as Afghanistan.

Need To Enhance Oversight of 
Theater-Wide Internal Security 
Services Contracts

09-017    Improved contract administration and 
oversight.

Opportunities To Improve Processes 
For Reporting, Investigating, And 
Remediating Serious Incidents 
Involving Private Security Contractors 
In Iraq

09-019    Improved the serious incident reporting, 
investigating, and remediating processes.

Provincial Reconstruction Teams: 
Developing A Cost-Tracking Process 
Will Enhance Decision-Making

09-020    

Identifi ed issues with tracking PRT costs that 
would impair the opportunity for the U.S. 
government to capture relevant historical 
data for use in decision-making and planning 
in Afghanistan or other future contingencies. 

Commander’s Emergency Response 
Program: Hotel Construction 
Completed, but Project Management 
Issues Remain Unresolved

09-026    

Identifi ed several legal questions concerning 
the current operation of the Caravan Hotel 
and issues for the smooth transfer of the 
hotel to the GOI.

Developing Iraqi Military Depot 
Maintenance Capability at Taji 
Hampered By Numerous Problems

09-027    
Identifi ed issues preventing the smooth 
transition of the Taji Maintenance Depot to the 
GOI.

Total $81.60 $224.72 $14.93
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Impact Of SIGIR Investigations

Investigations conducted by SIGIR special agents 
have resulted in over $35.5 million in: court or-
dered fi nes, restitution, recoveries, and seizures; 
and administrative settlements and recoveries.  
Investigators also prevented about $3.8 million of 
incurred costs by alerting contracting offi  cers to 
improper contracts.  

SIGIR’s investigative work has contributed to 
improving controls in contracting and fi nan-
cial management, and has been the basis for 
suspension and debarment action by Depart-
ment of Defense agencies.  Th ese impacts are 
the result of investigative action from 431 open 
or closed cases.
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CROSS-REFERENCE OF SIGIR BUDGET TERMS
Th e Special Inspector General for Iraq Reconstruction (SIGIR) collects and presents funding data 
from diff erent sources. Th is appendix cross-references budget terms associated with IRRF, ISFF, ESF, 
CERP, INL, as well as international support for Iraq reconstruction. 

SIGIR Terminology 

Appropriation Allocation Obligation Expenditure

Fund Type Source Terminology Source

IRRF 2 Appropriation Allocation Obligation Disbursement U.S. Embassy, response to SIGIR 
data call

ISFF FY 2005 - FY 2008 Appropriation Available Obligation Disbursement OSD, response to SIGIR data call 

ESF FY 2003 Base and 
Supplemental, ESF FY 
2006 Supplemental, ESF 
FY 2006 State, ESF FY 
2007 Supplemental and 
Continuing Resolution, ESF 
FY 2008, ESF FY 2009

Appropriation Allocation Obligation Expenditure

GRD, response to SIGIR data call; 
USAID, response to SIGIR data 
call; ITAO, response to SIGIR 
data call

Appropriation Amount Commitment/
Obligation Disbursement ITAO, Essential Indicators Report

CERP FY 2004 - FY 2009 Appropriation Funding Obligation Disbursement OSD, response to SIGIR data call

INL N/A Allotment Obligation Liquidations INL, response to SIGIR data call

International Support for Iraq 
Reconstruction N/A N/A Commitment Disbursement

Development Assistance 
Database
(www.mop-Iraq.org/dad)
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Th is appendix provides a cross-reference of how sectors funded by the Iraq Relief and Reconstruc-
tion Fund (IRRF 1 and IRRF 2), the Iraq Security Forces Fund (ISFF), the Economic Support Fund 
(ESF), and the Commander’s Emergency Response Program (CERP) relate to the SIGIR-defi ned 
reconstruction areas and sectors.

SECTOR CROSS-REFERENCE
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Sector Cross-Reference
Area Sector Fund Source Classifi cation

Economy Economic Governance CERP Economic, Financial, and Management Improvements

ESF Economic Governance II, Policy and Regulatory Reforms

IRRF 1 Technical Assistance

IRRF 2 Education, Refugees, Human Rights, Democracy, & Governance - Banking System Modernizations

IRRF 2 Private Sector Development - Institutional Reforms

IRRF 2 Private Sector Development - Iraq Debt Forgiveness

IRRF 2 Private Sector Development - Market-Based Reforms

Private SectorDevelopment CERP Agriculture

ESF Inma Agribusiness Development

ESF Izdihar

ESF Provincial Economic Growth

ESF Targeted Development Program

IRRF 1 Expand Economic Opportunity

IRRF 2 Private Sector Development - Agriculture

IRRF 2 Private Sector Development - Business Skills Training

IRRF 2 Private Sector Development - Expand Network of Employment Centers

IRRF 2 Private Sector Development - Micro-Small-Medium Enterprises

IRRF 2 Private Sector Development - Vocational Training

Continued on next page

Table D.1
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Sector Cross-Reference
Area Sector Fund Source Classifi cation

Governance Capacity Development CERP Civic Support Vehicles

ESF Community Stabilization Program

Ministerial Capacity Development

National Capacity Development

PRT Quick Response Fund

PRT/PRDC Projects

IRRF 1 Administrative Expenses

Improve Effi ciency and Accountability of Government

Offi ce of Transition Initiatives

Program Support and Development of Gulf Region

IRRF 2 Administrative Expenses - Administrative Expenses for U.S. Mission to Iraq

Administrative Expenses - USAID

Education, Refugees, Human Rights, Democracy, & Governance - Ministerial Capacity Building

Recission

Democracy and Civil 
Society

ESF Community Action Program

Democracy and Civil Society

Local Governance Program

IRRF 2 Education, Refugees, Human Rights, Democracy, & Governance - Civic Programs

Education, Refugees, Human Rights, Democracy, & Governance - Governance

Justice, Public Safety Infrastructure, & Civil Society - Democracy Building Activities

Humanitarian Relief CERP Food Production & Distribution

Other Humanitarian and Reconstruction Projects

ESF Iraqi Refugees (Jordan)

Iraqi Refugees (Jordan) - transferred to Migration and Refugee Assistance

IRRF 1 Humanitarian Demining

Relief Efforts

Relief: Offi ce of Foreign Disaster Assistance

Support Education, Health, and Social Services

IRRF 2 Education, Refugees, Human Rights, Democracy, & Governance - Migration & Refugee Assistance

Justice, Public Safety Infrastructure, & Civil Society - Demining

Justice, Public Safety Infrastructure, & Civil Society - Marla Ruzicka WVF

Security & Law Enforcement - Commanders’ Humanitarian Relief & Reconstruction

Public Services CERP Civic Cleanup Activities

Civic Infrastructure Repair

Education

Health Care

ESF O&M Sustainment - Health

Plant-Level Capacity Development & Technical Training - Health

IRRF 2 Education, Refugees, Human Rights, Democracy, & Governance - Education

Health Care - Equipment Procurement and Modernization

Health Care - Nationwide Hospital and Clinic Improvements

Health Care - Pediatric Facility in Basra

Health Care - Pediatric Facility in Basra II

Justice, Public Safety Infrastructure, & Civil Society - Fire Service

Justice, Public Safety Infrastructure, & Civil Society - Public Safety Training and Facilities

Water Resources & Sanitation - Other Solid Waste Management

Continued on next page
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Sector Cross-Reference
Area Sector Fund Source Classifi cation

Infrastructure Electricity CERP Electricity

ESF Infrastructure Security Protection - Electricity

O&M Sustainment - Electricity

Plant-Level Capacity Development & Technical Training - Electrical

IRRF 1 Restore Iraq Electricity (RIE)

IRRF 2 Electric Sector - Automated Monitoring and Control 

System Electric Sector - Generation

Electric Sector - Network Infrastructure

Electric Sector - Security

Electric Sector - Transmission

General Infrastructure ESF Infrastructure Security Protection - Buildings

Infrastructure Security Protection - Planning and Development

Infrastructure Security Protection - Private Sector Development

O&M Sustainment - Buildings

O&M Sustainment - Planning and Design

Plant-Level Capacity Development & Technical Training - Other

IRRF 1 Restore Economically Critical Infrastructure

IRRF 2 Roads, Bridges, & Construction - Public Buildings Construction and Repair

Oil and Gas ESF Infrastructure Security Protection - Oil

IRRF 1 Restore Iraq Oil (RIO)

IRRF 2 Oil Infrastructure - Emergency Supplies of Refi ned Petroleum Products

Oil Infrastructure - Infrastructure

Transportation and 
Communications

CERP Telecommunications

Transportation

ESF O&M Sustainment - Transportation & Communications

O&M Sustainment - Transportation and Communications

Plant-Level Capacity Development & Technical Training - Communication

Plant-Level Capacity Development & Technical Training - Transportation

IRRF 2 Justice, Public Safety Infrastructure, & Civil Society - National Security Communications Network

Roads, Bridges, & Construction - Roads & Bridges

Transportation & Telecommunications Projects - Civil Aviation

Transportation & Telecommunications Projects - Consolidated Fiber Network

Transportation & Telecommunications Projects - Iraqi Communications Operations

Transportation & Telecommunications Projects - Iraqi Communications Systems

Transportation & Telecommunications Projects - Iraqi Telecom and Postal Corporation

Transportation & Telecommunications Projects - Railroad Rehab and Restoration

Transportation & Telecommunications Projects - Umm Qasr Port Rehab

Water and Sanitation CERP Water & Sanitation

ESF Infrastructure Security Protection - PW & Water

O&M Sustainment - PW & Water

Plant-Level Capacity Development & Technical Training - PW & Water

IRRF 2 Water Resources & Sanitation - Basra Channel Flushing

Water Resources & Sanitation - Dam Repair, Rehab, and New Construction

Water Resources & Sanitation - Irrigation and Drainage Systems

Water Resources & Sanitation - Major Irrigation Projects

Water Resources & Sanitation - Potable Water

Continued on next page
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Sector Cross-Reference
Area Sector Fund Source Classifi cation

Infrastructure Water and Sanitation IRRF 2 Water Resources & Sanitation - Pumping Stations and Generators

Water Resources & Sanitation - Sewerage

Water Resources & Sanitation - Umm Qasr to Basra Water Pipeline and Treatment Plant

Water Resources & Sanitation - Water Conservation

Continued on next page
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Sector Cross-Reference
Area Sector Fund Source Classifi cation

Security Iraqi Security Forces 
Equipment

IRRF 2 Security & Law Enforcement - Equipment

Security & Law Enforcement - IAF Equipment

ISFF Equipment and Transportation

MoD - Equipment and transportation

MoI - Equipment and transportation

Iraqi Security Forces
Infrastructure

IRRF 2 Security & Law Enforcement - Facilities

Security & Law Enforcement - IAF Facilities

ISFF Infrastructure

MoD - Infrastructure

MoI - Infrastructure

Iraqi Security Forces
Sustainment

ISFF MoD - Sustainment

MoI - Sustainment

Sustainment

Iraqi Security Forces
Training

IRRF 2 Security & Law Enforcement - Border Enforcement

Security & Law Enforcement - Facilities Protection Service

Security & Law Enforcement - IAF Training and Operations

Security & Law Enforcement - Operations and Personnel

Security & Law Enforcement - Police Training and Technical Assistance

ISFF MoD - Training and Operations

MoI - Training and Operations

Training and Operations

Related Activities CERP Battle Damage

Condolence Payments

IRRF 2 Security & Law Enforcement - Focused Stabilization

Security & Law Enforcement - Iraqi Security Forces Quick Response Program

Security & Law Enforcement - Nonproliferation and Export Control & Border Security

Security & Law Enforcement - Post Confl ict Reintegration

ISFF Detainee Ops

Detainment Centers Iraqi Corrections Offi cers

Disarmament, Demobilization, and Reintegration

Lift and Sustain

Other

Other - Related Activities

Prosthetics Clinic

Quick Response Fund

Rule of Law Complexes

Theater Internment Facilities Reintegration Center

Rule of Law CERP Detainee Release Payments

Law & Governance

Protective Measures

ESF Regime Crimes Liaison Offi ce

Continued on next page



Sector Cross-Reference
Area Sector Fund Source Classifi cation

Security Rule of Law IRRF 1 First Response Network/DIILS

Law Enforcement

Police/Prison Programs

IRRF 2 Education, Refugees, Human Rights, Democracy, & Governance - Human Rights

Education, Refugees, Human Rights, Democracy, & Governance - Property Claims Tribunal

Justice, Public Safety Infrastructure, & Civil Society - Facilities Repair

Justice, Public Safety Infrastructure, & Civil Society - Investigations of Crimes Against Humanity

Justice, Public Safety Infrastructure, & Civil Society - Judicial Security and Facilities

Justice, Public Safety Infrastructure, & Civil Society - Other Technical Investigative Methods

Justice, Public Safety Infrastructure, & Civil Society - Penal Facilities

Justice, Public Safety Infrastructure, & Civil Society - Reconstruction and Modernization of Detenti

Justice, Public Safety Infrastructure, & Civil Society - Reconstruction and Modernization of 
Detention Facilities

Justice, Public Safety Infrastructure, & Civil Society - Rule of Law in Iraq

Justice, Public Safety Infrastructure, & Civil Society - U.S. Institute of Peace (USIP)

Justice, Public Safety Infrastructure, & Civil Society - Witness Protection Program

Note: This appendix provides a cross-reference of how sectors funded by the Iraq Relief and Reconstruction Funds (IRRF 1 and IRRF 2), the Iraq Security Forces Fund (ISFF), the Economic 
Support Fund (ESF), and the Commander’s Emergency Response Program (CERP) relate to the SIGIR-defi ned reconstruction areas and sectors.
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International Reconstruction Fund 
Facility for Iraq
Th e IRFFI was launched in 2004 to help donor 
nations channel their resources and coordinate 
support for reconstruction and development in 
Iraq. Th e facility comprises the World Bank Iraq 
Trust Fund (WB ITF) and the United Nations 
Development Group Iraq Trust Fund (UNDG 
ITF.) New IRRFI projects must start by the 
end of 2010; project completions and disburse-
ments are to take place no later than December 
31, 2013.8 As of June 30, 2009, 25 IRFFI donors, 
including the United States, had committed 
$1.85 billion for Iraq reconstruction.9 Th e largest 
IRFFI contributors are the European Commis-
sion ($772 million in IRFFI deposits), Japan 
($492 million), and the United Kingdom ($127 
million).

International Monetary Fund
Th e GOI has held preliminary discussions with 
the IMF on a potential new Stand-By Arrange-
ment for $5.5 billion. Representatives of the GOI 
and IMF met in July to discuss conditions, with 
a view to potentially fi nalizing a program by 
October 2009.

World Bank
Th e World Bank funds several programs to sup-
port the GOI in addressing reconstruction needs:

restoring basic services• 
supporting private-sector development• 
enhancing social safety nets• 
improving public-sector governance• 

Th is support for Iraq reconstruction is funded 
primarily through the World Bank Iraq Trust 

Donor assistance to the GOI includes bilateral 
and multilateral development assistance in the 
form of loans and grants. As of June 30, 2009, 
the Department of State (DoS) reported $17.01 
billion in total donor pledges, including $5.26 
billion in grants and $11.75 billion in loans.1 Do-
nor commitments totaled $9.86 billion—$6.04 
billion in grants and $3.82 billion in loans.2

Bilateral Development 
Assistance

As of June 30, 2009, $7.15 billion in bilateral 
assistance had been committed to Iraq.3 Th e 
largest international (non-U.S.) donors include 
Japan, which has committed $3.60 billion 
through grants and loans, and the European 
Commission, which has committed $0.72 billion 
through grants.4 Th e only change in bilateral 
assistance during the quarter was a donation by 
Saudi Arabia of $3.5 million to UNHCR for the 
benefi t of Iraqi refugees. Th is is the fi rst such gift  
by Saudi Arabia.5

Multilateral Development 
Assistance

As of June 30, 2009, $2.72 billion in multilateral 
assistance has been committed to Iraq.6 Mul-
tilateral development assistance includes loan 
commitments and pledges from the World Bank, 
the International Monetary Fund (IMF), and 
the Islamic Development Bank (IDB), as well as 
International Reconstruction Fund Facility for 
Iraq (IRFFI) grants funded by donor deposits.7

INTERNATIONAL DONOR ASSISTANCE TO THE GOI
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United Nations
UNDG ITF commitments to the IRFFI total 
$1.36 billion.13 Th e UNDG ITF has approved 
158 joint projects totaling $1.22 billion, leaving 
$160 million to be committed to new projects.14 
Th e cutoff  date for donor contributions for the 
UNDG ITF was June 30, 2009; any funds that 
are not committed by December 31, 2010, will 
be returned. To meet this requirement, the UN 
agreed that no new projects will be approved 
aft er the end of 2009.15 Any remaining UN funds 
will be deposited in the UN’s general Multilateral 
Donor Trust Fund and will go to support activi-
ties overseen by the UN Assistance Mission for 
Iraq (UNAMI).16

Fund. WB ITF commitments to the IRRFI total 
$497 million.10 Th e cutoff  date for donor’s contri-
butions for the WB ITF was December 31, 2008, 
and donors have agreed to terminate the fund on 
December 31, 2013. By this deadline, all WB ITF 
funding must be disbursed, and all projects will 
be completed. No new projects will be approved 
aft er the end of 2009.11 

Th e World Bank has provided assistance to 
Iraq to develop social services through its Inter-
national Development Association (IDA). Five 
IDA loans have been approved for Iraq, totaling 
$508.5 million.12 For the status of these projects, 
see Table E.1.

World Bank IDA Loans
$ Millions

Project Name
Product 
Amount 

Approval 
Date

Implementing 
Agency Description Status

Third Emergency 
Education 

$100 11/2005 Ministry of 
Education

Helps alleviate school overcrowding 
through construction of 82 new schools 
in 15 provinces. The project directly 
benefi ts about 57,000 students.

The number of schools that could be fi nanced from this 
project has been reduced from 82 to 48—a result of local 
cost increases. The Ministry of Education is working with 
the World Bank to restructure the project to ensure that 
the project meets its development objective.

Emergency Road 
Rehabilitation 

$135 6/2006 Ministry of 
Construction

Assists in the rehabilitation of highways 
and village access roads in central and 
southern Iraq. Three fl oating bridges 
will also be replaced with permanent 
structures.

Although implementation of this project has been slow, 
progress has signifi cantly improved. The project’s 
Mid-Term Review occurred in March 2009, and the KRG 
component is fully contracted and is now disbursing. The 
central and southern Iraq components are expected to 
move forward more quickly due to signifi cant progress on 
a large highway contract.

Dokan and 
Derbandikhan 
Hydropower 

$40 12/2006 KRG Ministry 
of Electricity

Part of Iraq’s overall Electricity Master 
Plan, providing electricity in the 
Kurdistan region and to the national 
grid. The project will directly impact an 
estimated 490,000 households and 
benefi t industrial consumers.

One project is signed, and two more are under 
negotiations. All ICB contracts are expected to be signed 
soon, and a contract for the Environmental Management 
Plan is ready for negotiation and signing. A draft 
report detailing the rehabilitation needs for Dokan and 
Derbandikhan is in its fi nal stages. 

Emergency 
Electricity 
Reconstruction 

$124 3/2007 Ministry of 
Electricity

Aims to restore the base-load 
generating capacity of the Hartha power 
plant and build capacity at the Ministry 
of Electricity.

A contract to rehabilitate the Hartha power plant was 
signed in April 2009. The main contract commits the entire 
IDA credit. The bank is in the process of issuing the Letter 
of Credit and initial payment for the contract. 

Emergency 
Water Supply

$109.5 6/2008 Ministry 
of Water 
Resources

Intends to improve the quantity and 
quality of water availability in four high-
priority provinces. Assists the GOI on 
developing a sustainable policy for the 
water sector.

The effectiveness deadline was extended to July 31, 2009, 
at the request of the Ministry of Finance. The legal opinion 
from the Minister of Finance is required for the project 
to proceed and the credit to become effective. Three 
rehabilitation contracts are currently being evaluated. 

Source: IRFFI, World Bank Operations i

Table E.1
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Department of State
NEA-I provides SIGIR with quarterly updates 
on international pledge and commitment fi gures 
from both donor countries and international 
organizations. For an overview of bilateral and 
multilateral funding, see Table E.2.

Development Assistance Database
Th e Development Assistance Database (DAD) 
was established to serve as a reliable and credible 
source of information on donor contributions 
for the reconstruction, economic recovery, and 
socioeconomic development of Iraq.19 However, 
there is no standard reporting requirement for 
donors to provide data and no set time frame for 
updates to the DAD to be completed. Th us, com-
paring DoS donor pledge fi gures to data avail-
able in the DAD does not provide an accurate or 
complete picture of the status of donor support. 

Sources for International 
Donor Information

SIGIR continues to note the challenges in report-
ing on international contributions to Iraq recon-
struction. As Iraq shift s to normalized relations 
with the international community, the United 
States is less able to track international funding. 
Eff orts by international donors now focus on 
helping Iraq sustain its progress. While some 
donors continue to support Iraq with technical 
assistance, economic development projects, and 
project fi nancing, others are focusing on build-
ing relationships based on conventional trade 
and investment.17 Th e Department of State’s 
Bureau of Near Eastern Aff airs-Iraq (NEA-I) 
does not expect substantial additional increases 
in donor commitments for Iraq reconstruction.18

International Donor Contributions to Iraq
$ Millions

  Grants Loans

Type Donor Pledged Committed Pledged Committed

Bilateral Japan  $1,414  $1,098  $3,500  $2,500 

 EC  236  715  -  - 

 UK  832  680  -  - 

 Italy  236  332  600  150 

 Korea  300  205  100  - 

 Canada  230  140  -  - 

 Kuwait  500  125  -  - 

 Spain  242  112  -  - 

 Saudi Arabia  500  91  500  - 

 UAE  215  77  -  - 

 Iran  -  -  1,000  300 

 All Others  552  622  -  - 

Multilateral IRFFI  -  1,844  -  - 

 IMF  -  -  2,550  475 

 World Bank  -  -  3,000  399 

 IDB  -  -  500  - 

Total   5,256  6,039  11,750  3,824 

Note: Numbers affected by rounding.

Source: NEA-I, response to SIGIR data call, 7/2/2009.

Table E.2
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1  NEA-I, response to SIGIR data call, 7/2/2009.
2  NEA-I, response to SIGIR data call, 7/2/2009.
3  NEA-I, response to SIGIR data call, 7/2/2009.
4  NEA-I, response to SIGIR data call, 7/2/2009.
5  NEA-I, response to SIGIR data call, 7/2/2009.
6  NEA-I, response to SIGIR data call, 7/2/2009.
7  NEA-I, response to SIGIR data call, 7/2/2009.
8  NEA-I, response to SIGIR data call, 4/2/2009.
9  NEA-I, response to SIGIR data call, 4/2/2009; IRFFI, “Donor 

Commitments to the World Bank Iraq Trust Fund and United Nations 
Development Group Iraq Trust Fund,” 3/31/2009.

10  IRFFI, “Donor Commitments to the World Bank Iraq Trust Fund and 
United Nations Development Group Iraq Trust Fund,” 3/31/2009.

11  IRFFI, “Final Statement of IRFFI Donor Committee Meeting,” Naples, 
Italy, 2/18/2009.

12  IRFFI, “World Bank Operations in Iraq Data Sheet,” 5/31/2009.
13  IRFFI, “Donor Commitments to the World Bank Iraq Trust Fund and 

United Nations Development Group Iraq Trust Fund,” 3/31/2009.
14  NEA-I, response to SIGIR data call, 4/2/2009.
15  IRFFI, “Final Statement of IRFFI Donor Committee Meeting,” Naples, 

Italy, 2/18/2009.
16  NEA-I, response to SIGIR data call, 4/2/2009.
17  NEA-I, response to SIGIR data call, 7/2/2009.
18  NEA-I, response to SIGIR data call, 7/13/2009.
19  GOI, Development Assistance Database, www.mop-iraq.org/dad/, 

accessed 7/10/2009.
20  GOI, Development Assistance Database, www.mop-iraq.org/dad/, 

accessed 7/10/2009.
21  GOI, Development Assistance Database, www.mop-iraq.org/dad/, 

accessed 7/10/2009.

As of July 10, 2009, the DAD reported total 
commitments of $5.96 billion—an increase of 
approximately $462 million since April 2009.20 
Disbursements increased $319 million this 
quarter, totaling $2.97 billion.21 For an overview 
of Iraqi donor spending reported in the DAD, see 
Table E.3 and Table E.4. For funding informa-
tion by donor, refer to Table E.5.

Th e inconsistent nature of DAD reporting re-
quirements has resulted in signifi cant diff erences 
between fi gures reported by NEA-I and DAD. 
For a breakdown of these diff erences, including 
committed, pledged, and disbursed amounts, see 
Figure E.1. 

Snapshot of Top Donor-funded Projects
$ Millions

Donor
Project Cost 

($ Millions) Title

Project 
Implementation 
Status

Sector (Traditional 
Classifi cation)

Sweden, World Bank $150.00 Electricity reconstruction project (Rehabilitation 
of units 2 & 3 of HARTHA power station) Ongoing Infrastructure

Italy $128.84
Soft Loan for the implementation of an aid 
program for rebuilding Iraq’s agricultural sector 
and promoting the related services

Ongoing Agriculture, Food, and Fishing

World Bank Iraq Trust Fund $120.00 Irrigation and Drainage Schemes Rehabilitation 
and Water Resources Management Program Ongoing Agriculture, Food, and Fishing

Japan $118.71 Construction of a diesel power station (60 MW) 
in Al-Samawah Ongoing Infrastructure

World Bank Iraq Trust Fund $110.00 Emergency Water, Sanitation, and Urban 
Reconstruction Project Ongoing Environment; Housing, Labor, and 

Social Affairs

World Bank $100.00 Construction of new school buildings Not Started Education, Science, and Culture

Japan $72.22 Supply and Installation of units mobile 
substations. Completed Infrastructure

Japan $68.45 Project for Rehabilitation of Four General 
Hospitals in the Northern Region of Iraq Completed Health

Japan $66.17 Rehabilitation of Taji Gas Turbine Power Station Completed Infrastructure

Japan $65.04 Project for Improvement of Trunk 
Communications Network Completed Infrastructure

Note: Data not formally reviewed, audited, or verifi ed. Numbers affected by rounding. Data excludes U.S.-funded projects. Committed and disbursed are the international terms used; 
this terminology is comparable to the SIGIR terms obligated and expended.

Source: GOI, Development Assistance Database, www.mop-iraq.org/dad, accessed 7/10/2009.

Table E.3
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Donor Projects by Sector
$Millions

Sector Committed Disbursed

Agriculture, Food, and Fishing $406.83 $200.42

Economic Development  203.47  68.44

Education, Science, and Culture  365.51  265.78

Energy  37.85  29.10

Enterprise and Industry  5.00  3.25

Environment  324.37  227.21

Governance and Democracy Development  600.32  420.23

Health  606.55  485.61

Housing, Labor, and Social Affairs  357.17  256.33

Infrastructure  1,029.67  743.31

Security  231.14  195.30

Unallocated  15.60  5.31

Unspecifi ed/Unclassifi ed  56.48  45.59

Total $4,239.97 $2,945.90

Note: Data not formally reviewed, audited, or verifi ed. Numbers affected by rounding.

Source: GOI, Development Assistance Database, www.mop-iraq.org/dad, accessed 7/10/2009.

International Donors
$ Millions

Donor Committed Disbursed

United Nations Development Group Iraq Trust Fund $1,173.56  $769.06 

Japan $1,060.17 $ 1,029.88 

World Bank Iraq Trust Fund $ 612.00 $ 246.10 

United Kingdom $ 448.71 $ 259.12 

Italy $ 236.44 $ 222.52 

Korea $ 219.75 $ 141.51 

World Bank $164.00  - 

Canada $109.54 $106.08 

Spain  $105.78 $62.25 

Sweden  $100.77  $76.75 

United Nations Development Programme Thematic Trust Fund (funded by EU) $36.65 $34.21 

United Nations Development Programme  $18.91 $6.78 

Norway  $9.08  $8.38 

European Community $5.71  $1.79 

Denmark $4.81 $2.33

Netherlands  $3.00 $2.48 

Belgium  $2.49  $2.47 

Germany  $0.81  $0.59 

Democratic Governance Thematic Trust Fund  $0.10  - 

Turkey  $0.10  $0.10 

Jordan  $0.08  - 

France  $0.03  - 

Note: Numbers affected by rounding.

Source: GOI, Development Assistance Database, www.mop-iraq.org/dad, accessed 7/10/2009.

Table E.4

Table E.5
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Note: Numbers affected by rounding.  

Source: NEA-I, response to SIGIR data call, 7/2/2009; GOI, Development Assistance Database, www.mop-iraq.org/dad, accessed 7/13/2009.

Committed, Pledged, and Disbursed Funds
$ Billions

Pledged

Committed Total $9.86 Total $5.96

Total $17.01 Total $9.49

Total $2.97

DADNEA-I

Disbursed

No Data

WB ITF
(IRFFI)
$0.61

UNDG ITF
(IRFFI)
$1.17

All Others
$1.93

EC
$0.69

Japan
$1.55

UK
$1.14

All Others
$2.67

EC
$0.69

Japan
$5.00

UK
$0.26

UNDG ITF
(IRFFI)
$0.77

WB ITF
(IRFFI)
$0.25

All Others
$0.67

Japan
$1.03

IMF
$2.55

All Others
$6.54

Japan
$4.91

World Bank
$3.00

All Others
$3.71

EC
$0.72 IRFFI

$1.84

Japan
$3.60

Figure E.1
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All Completed Audits by SIGIR, as of 7/30/2009

Report Number Date Issued Report Title

09-027 7/2009 Developing Iraqi Military Depot Maintenance Capability at Taji Hampered By Numerous Problems

09-026 7/2009 Commander’s Emergency Response Program: Hotel Construction Completed, but Project Management Issues Remain 
Unresolved

09-025 7/2009 Commander’s Emergency Response Program: Muhalla 312 Electrical Distribution Project Largely Successful

09-024 7/2009 Tikrit Location Command Project Achieving Program Goals by Using Sound Management Practices

09-023 7/2009 Investigation and Remediation Records Concerning Incidents of Weapons Discharges by Private Security Contractors 
Can Be Improved

09-022 7/2009 Field Commanders See Improvements in Controlling and Coordinating Private Security Contractor Missions in Iraq

09-021 6/2009 Joint Audit of Blackwater Contract and Task Orders for Worldwide Personal Protective Services in Iraq

09-020 4/2009 Provincial Reconstruction Teams: Developing A Cost-Tracking Process Will Enhance Decision-Making

09-019 4/2009 Opportunities To Improve Processes For Reporting, Investigating, And Remediating Serious Incidents Involving Private 
Security Contractors In Iraq

09-018 4/2009 Information On Government Of Iraq Contributions To Reconstruction Costs

09-017 4/2009 Need To Enhance Oversight of Theater-Wide Internal Security Services Contracts

09-016 4/2009 Asset-transfer Process for Iraq Reconstruction Projects Lacks Unity and Accountability

09-015 4/2009 Construction of Primary Healthcare Centers Reported Essentially Complete, But Operational Issues Remain

09-014 4/2009 Security Forces Logistics Contract Experienced Certain Cost, Outcome, And Oversight Problems

09-013 1/2009 Provincial Reconstruction Teams’ Performance Measurement Process Has Improved

09-012 1/2009 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will Likely Be Necessary

09-011 1/2009 Opportunities To Improve Management Of The Quick Response Fund

09-010 1/2009 Oversight Of Aegis’s Performance On Security Services Contracts In Iraq With The Department Of Defense

09-009 1/2009 Full Impact of Department of Defense Program to Restart State-owned Enterprises Diffi cult to Estimate

09-008 1/2009 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & Root Services, Inc.

09-007 10/2008 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission

09-006 10/2008 Status of Department of State Economic Support Fund Obligations Used for Iraq Reconstruction Projects

09-005 10/2008 Agencies Need Improved Financial Data Reporting for Private Security Contractors

09-004 10/2008 Iraq Reconstruction Project Terminations Represent a Range of Actions

09-003 10/2008 Cost, Outcome, and Oversight of Local Governance Program Contracts with Research Triangle Institute

09-002 10/2008 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue

Continued on the next page

APPENDIX F COMPLETED SIGIR AUDITS
Th is appendix presents information on SIGIR audits and recommendations in three sections:

All Completed Audits by SIGIR• 
Open Recommendations from Prior SIGIR Reports• 
Detail of Impact of SIGIR Audits• 

For a comprehensive list of all SIGIR audits completed, as of July 30, 2009, see Table F.1.

Table F.1
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All Completed Audits by SIGIR, as of 7/30/2009

Report Number Date Issued Report Title

09-001 10/2008 Opportunities to Enhance U.S. Democracy Building Strategy for Iraq

08-024 7/2008 Information on a Special Department of Defense Program to Foster Economic Recovery in Iraq

08-023 7/2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done

08-022 7/2008 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure Development, but Substantial U.S. 
Support Remains

08-021 7/2008 Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management System

08-020 7/2008 Key Recurring Management Issues Identifi ed in Audits of Iraq Reconstruction Management System

08-019 7/2008 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, Inc.

08-018 7/2008 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, LLC

08-017 4/2008 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but Further Improvements 
Needed to Avoid Waste

08-016 4/2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan

08-015 4/2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring 
Stability and Security in Iraq

08-014 4/2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

08-013 4/2008 Interim Report on Iraq Reconstruction Contract Terminations

08-012 3/2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

08-011 4/2008 Outcome, Cost, and Oversight of Electricity-Sector Reconstruction Contract With Perini Corporation

08-010 1/2008 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006

08-009 1/2008 Appropriate Award-Fee Conversion Scales Can Enhance Incentive For Contractor Performance

08-008 1/2008 U.S. Anticorruption Efforts In Iraq: Sustained Management Commitment is a Key to Success

08-007 1/2008 Efforts to Implement a Financial-Management Information System in Iraq

08-006 1/2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

08-005 1/2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts

08-004 1/2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

08-003 10/2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

08-002 10/2007 Logistics Civil Augmentation Program Task Orders 130 and 151:  Program Management, Reimbursement, and 
Transition 

08-001 10/2007 Interim Report on Efforts and Further Actions Needed to Implement a Financial Management Information System in 
Iraq 

07-016 10/2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police Training Program 

07-015 10/2007 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq

07-014 7/2007 Status of the Provincial Reconstruction Team Program Expansion in Iraq 

07-013 4/2007 Sustainment of the Advanced First Responder Network (Restricted Distribution)

07-012 4/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

07-011 10/2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

07-010 10/2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

07-009 7/2007 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract

07-008 7/2007 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations Conducting IRRF-funded 
Reconstruction Activities

07-007 7/2007 Status of U.S. Government Anticorruption Efforts in Iraq

07-006 4/2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006 

07-005 7/2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

Continued on the next page
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All Completed Audits by SIGIR, as of 7/30/2009

Report Number Date Issued Report Title

07-004 7/2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

07-003 7/2007 Cost-to-complete Reporting for Iraq Reconstruction Projects

07-002 4/2007 Status of the Advanced First Responder Network

07-001 6/2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and 
Contractor Performance

06-045 1/2007 Status of Ministerial Capacity Development in Iraq 

06-044 1/2007 Fact Sheet on Major US Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting 
Activities

06-043 1/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

06-042 1/2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting Activities (Restricted – Limited 
Distribution)

06-040 1/2007 Improper Obligations Using The Iraq Relief and Reconstruction Fund (IRRF 2)

06-039 1/2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

06-038 9/2006 Unclassifi ed Summary of SIGIR’s Review of Efforts to Increase Iraq’s Capability To Protect Its Energy Infrastructure

06-037 9/2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2) 

06-036 1/2007 Follow-Up On SIGIR Recommendations Concerning The Development Fund For Iraq (DFI)

06-035 10/2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics Civil Augmentation Program 
(LOGCAP) Contractor

06-034 10/2006 Status of the Provincial Reconstruction Team Program in Iraq

06-033 10/2006 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq Relief and Reconstruction 
Fund

06-032 10/2006 Iraqi Security Forces:  Review of Plans to Implement Logistics Capabilities 

06-031 10/2006 Management of the Iraqi Interim Government Fund

06-030 1/2007 Status of Medical Equipment and Other Non-construction Items Purchased for Primary Healthcare Centers 

06-029 1/2007 Review of DynCorp International, LLC, Contract Number S LMAQM-04-C-0030, Task Order 0338, for the Iraqi Police 
Training Program Support 

06-028 10/2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

06-026 7/2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital Project 

06-025 7/2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global 
Services, Inc., Contract Number W914NS-04-D-0006

06-024 7/2006 Joint Cash Count - Iraq National Weapons Card Program

06-023 7/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities January Through March 2006

06-021 7/2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

06-020 7/2006 Review of the Advanced First Responder Network Project

06-019 7/2006 Review of the Use of Defi nitization Requirements for Contracts Supporting Reconstruction in Iraq

06-018 7/2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of International 
Narcotics and Law Enforcement Affairs as of December 31, 2005

06-017 7/2006 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

06-016 4/2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated with 
Parsons Global Services, Contract Number W914NS-04-D-0006

06-015 4/2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

06-014 7/2006 Review of Efforts to Increase Iraq’s Capability to Protect Its Energy Infrastructure (Classifi ed)

06-013 4/2006 Briefi ng to the International Advisory and Monitoring Board for Iraq:  Management Controls Over the Development 
Fund for Iraq

Continued on the next page
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All Completed Audits by SIGIR, as of 7/30/2009

Report Number Date Issued Report Title

06-012 4/2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/Fallujah

06-011 4/2006 Management of the Primary Healthcare Centers Construction Projects

06-010 4/2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized Assets 
Fund

06-009 4/2006 Review of Task Force Shield Programs

06-008 4/2006 Development Fund for Iraq Cash Accountability Review:  Joint Area Support Group-Central

06-007 4/2006 U.S. Agency for International Development Management of the Transfer of Iraq Relief and Reconstruction Fund 
Projects to the Iraqi Government

06-006 4/2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and Reconstruction Fund 
Projects to the Iraqi Government

06-005 4/2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the 
Development Fund for Iraq

06-004 4/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities October through December 2005

06-003 4/2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund

06-002 2/2006 Prompt Payment Act:  Analysis of Expenditures Made from the Iraq Relief and Reconstruction Fund

06-001 4/2006 Management of the Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction 
Management System

05-029 1/2006 Challenges Faced In Carrying Out Iraq Relief And Reconstruction Fund Activities

05-028 1/2006 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government 

05-027 1/2006 Methodologies for Reporting Cost-to-complete Estimates

05-026 1/2006 Issues Related to the Use of $50 Million Appropriation to Support the Management and Reporting of the Iraq Relief 
and Reconstruction Fund

05-025 1/2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

05-024 1/2006 Management of the Mansuria Electrical Reconstruction Project

05-023 1/2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq 

05-022 10/2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs 

05-021 10/2005 Management of Iraq Relief and Reconstruction Fund Programs – Cost-to-Complete Estimate Reporting 

05-020 10/2005 Management of the Contracts, Grant, and Micro-Purchases Used To Rehabilitate the Karbala Library 

05-019 9/2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to Kellogg, 
Brown and Root Services, Inc.

05-018 10/2005 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189

05-017 10/2005 Award Fee Process for Contractors Involved in Iraq Reconstruction 

05-016 10/2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy 

05-015 10/2005 Management of Rapid Regional Response Program Grants in South-Central Iraq 

05-014 10/2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

05-013 9/2005 Controls over Equipment Acquired by Security Contractors

05-012 7/2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management - Construction Quality 
Assurance

05-011 7/2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction Fund

05-010 7/2005 Interim Briefi ng to the Project and Contracting Offi ce - Iraq and the Joint Contracting Command – Iraq on the Audit 
of the Award Fee Process

05-009 7/2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

05-008 4/2005 Administration of Contracts Funded by the Development Fund of Iraq

05-007 4/2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

05-006 4/2005 Control of Cash Provided to South-Central Iraq

Continued on the next page
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All Completed Audits by SIGIR, as of 7/30/2009

Report Number Date Issued Report Title

05-005 4/2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defense Services Limited

05-004 1/2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process

05-003 11/2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract

05-002 10/2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

05-001 10/2004 Coalition Provisional Authority Control of Appropriated Funds

04-013 7/2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

04-011 7/2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

04-009 7/2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the Development Fund for Iraq

04-008 7/2004 Coalition Provisional Authority Control Over Seized and Vested Assets

04-007 7/2004 Oil for Food Cash Controls for the Offi ce of Project Coordination in Erbil, Iraq

04-006 7/2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

04-005 7/2004 Award of Sector Design-Build Construction Contracts

04-004 7/2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition Provisional 
Authority

04-003 6/2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

04-002 6/2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad

04-001 6/2004 Coalition Provisional Authority Coordination of Donated Funds

Open Recommendations from 
Prior Reports

SIGIR has identifi ed three audit areas in which 
implementation of SIGIR open recommenda-
tions would signifi cantly enhance the impact of 
U.S. reconstruction activities in Iraq and better 
ensure that U.S. eff orts are conducted in an 
effi  cient and eff ective manner to avoid waste, 
including:

the transfer of reconstruction projects to the • 
Government of Iraq (GOI)
the Commander’s Emergency Response Pro-• 
gram (CERP)
U.S. activities to train and equip the Iraqi • 
Security Forces (ISF)

SIGIR continually follows up on these audit 
areas. Actions are underway in some areas to 
address SIGIR’s concerns, but for others it is 
too early to determine whether the actions will 
eff ectively address the problems identifi ed in the 
SIGIR reports or no actions have been taken. 

The Transfer of Reconstruction 
Projects to the GOI
Since 2008, SIGIR has issued seven reports that 
examined the U.S. process for transitioning 
completed construction projects to the GOI. In 
each of these reports, SIGIR has made recom-
mendations to improve plans, policies, and 
procedures for the transfer of assets to the GOI 
to better ensure that the GOI will maintain and 
sustain the assets so that the U.S. investment will 
not have been wasted. Specifi cally, SIGIR called 
for all agencies involved in reconstruction to fol-
low one set of uniform and transparent policies 
and procedures for asset transfer to eliminate 
potential GOI confusion in working with the 
various U.S. reconstruction agencies, and to take 
specifi c actions to enhance GOI capabilities and 
willingness to assume responsibility for U.S.-
built facilities.

In January 2009, U.S. and GOI offi  cials signed 
a memorandum of understanding outlining how 
U.S.-funded projects will be executed and hand-
ed over to the Iraqis. Issues such as planning, 
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appropriate U.S. dollars to the CERP and as of 
March 31, 2009, the Congress has appropriated 
about $3.58 billion for the program in Iraq.

SIGIR has made a total of 15 recommenda-
tions to improve the management and oversight 
of the CERP program, including 4 this quarter. 
To date, seven of these recommendations remain 
open. Among the recurring problems identifi ed 
in the reviews are incomplete project records, 
the absence of clear and precise criteria to select 
potential projects, and the need to plan for the 
transfer and sustainment of large-scale projects. 
Because of the cost and the scale of the CERP, 
SIGIR will continue to monitor DoD manage-
ment of the program. 

U.S. Activities To Train and Equip 
the Iraqi Security Forces (ISF)
Developing functioning Iraqi Security Forces 
(ISF) has been a U.S. goal since 2004. Th e goal 
takes on increasing importance as the U.S. 
military footprint decreases and the role of 
the principal agency created to implement this 
goal—the Multi-National Security Transition 
Command-Iraq (MNSTC-I)—is absorbed by 
new entities. Nevertheless, the U.S. objectives 
will remain to help develop, organize, train, 
and equip the ISF and ministries so they are 
capable of defeating terrorism and providing 
a stable environment in which representative 
government, individual freedom, rule of law, 
and a free market economy can evolve. SIGIR 
has, and will continue, to review this critical 
U.S. mission.

SIGIR has issued more than 30 reports that, 
to varying degrees, addressed MNSTC-I opera-
tions on ministerial capacity development, 
oversight of weapons provided the ISF, asset 
transfer, use of CERP funds, anticorruption 
eff orts, and other topics. SIGIR paid concerted 

preparing, and coordinating construction proj-
ects will be undertaken jointly. SIGIR continues 
to monitor the asset transfer issue and assess the 
eff ect of the new agreement and the progress 
made in resolving open recommendations. In 
the most recent review, completed in April 2009, 
SIGIR noted that although U.S. agencies had 
made eff orts to improve plans, policies, and pro-
cedures for the transfer of assets, they had been 
unable to agree on a uniform set of procedures. 
SIGIR found little progress on creating uniform 
policies and procedures. However, some progress 
has been made on reaching an agreement with 
the GOI on an asset-transfer process.

Additionally, SIGIR has also looked at whether 
individual facilities were being eff ectively 
transferred to the GOI as part of SIGIR audits 
of projects funded by IRRF, ISFF, and CERP. In 
some cases SIGIR found that the U.S. government 
agency in charge had, or planned to, transfer the 
project in a manner that best ensured the GOI 
would maintain and sustain it. In other cases, SI-
GIR found that this was not occurring and made 
recommendations to address the specifi c problem 
encountered. SIGIR will follow up on recommen-
dations regarding these projects.

Commander’s Emergency 
Response Program
Since October 2005, SIGIR has issued six reports 
on the CERP, including two reports this quarter. 
Th e CERP authorizes U.S. fi eld commanders to 
use available funds to respond to urgent humani-
tarian, relief, and reconstruction requirements 
within the commander’s area of responsibility 
by executing programs that immediately assist 
indigenous populations and achieve “focused 
eff ects.” Initial funding for the CERP came from 
seized Iraqi assets and the Development Fund 
for Iraq. By late 2003, the United States began to 
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recommendation regarding a specifi c project, 
SIGIR has not yet been apprised of specifi c ac-
tions that have been taken. SIGIR will continue 
to monitor this and other recommendations. 
In the upcoming months, SIGIR will maintain 
its oversight over the transition of MNSTC-I 
operations and management of Iraq Security 
Forces Funds (ISFF) by the successor organi-
zations. SIGIR will continue to review CERP 
budget justifi cation, project management, and 
contract oversight issues. As in the past, SIGIR 
will examine selected contracts.

For a list of all open recommendations from 
prior reports, as of July 30, 2009, see Table F.2.

attention to MNSTC-I activities in develop-
ing ISF logistics capabilities, which has been 
identifi ed as a particularly problematic ISF 
defi ciency, as well as issues related to the trans-
fer of maintenance responsibility to the ISF to 
enable the force to better operate on its own. 
In that regard, SIGIR has issued four reports, 
two this quarter, which highlighted the need to 
address issues such as involving the GOI in the 
design and construction phases of all projects, 
and the need for agreements with the Ministry 
of Defense to transfer maintenance responsi-
bilities to the Iraqi Army. In the latter case, for 
example, although MNSTC-I agreed with this 

Status of SIGIR Audit Recommendations, as of 7/30/2009

Report Report Title Date Issued Total Closed In-process

09-027 Developing Iraqi Military Depot Maintenance Capability at Taji Hampered by Numerous 
Problems 7/2009 2 0 2

09-026 Commander’s Emergency Response Program: Hotel Construction Completed, but Project 
Management Issues Remain Unresolved 7/2009 4 0 4

09-025 Commander’s Emergency Response Program: Muhalla 312 Electrical Distribution Project 
Largely Successful 7/2009 0 0 0

09-024 Tikrit Location Command Project Achieving Program Goals by Using Sound Management 
Practices 7/2009 0 0 0

09-023 Investigation and Remediation Records Concerning Incidents of Weapons Discharges by 
Private Security Contractors Can Be Improved 7/2009 0 0 0

09-022 Field Commanders See Improvements in Controlling and Coordinating Private Security 
Contractor Missions in Iraq 7/2009 0 0 0

09-021 Joint Audit of Blackwater Contract and Task Orders for Worldwide Personal Protective 
Services in Iraq 6/2009 7 0 7

09-020 Provincial Reconstruction Teams: Developing A Cost-Tracking Process Will Enhance Decision-
Making 4/2009 3 0 3

09-019 Opportunities To Improve Processes For Reporting, Investigating, And Remediating Serious 
Incidents Involving Private Security Contractors In Iraq 4/2009 7 0 7

09-018 Information On Government Of Iraq Contributions To Reconstruction Costs 4/2009 0 0 0

09-017 Need To Enhance Oversight of Theater-Wide Internal Security Services Contracts 4/2009 2 0 2

Continued on next page

Table F.2
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Status of SIGIR Audit Recommendations, as of 7/30/2009

Report Report Title Date Issued Total Closed In-process

09-016 Asset-transfer Process for Iraq Reconstruction Projects Lacks Unity and Accountability 4/2009 0 0 0

09-015 Construction of Primary Healthcare Centers Reported Essentially Complete, But Operational 
Issues Remain 4/2009 2 0 2

09-014 Security Forces Logistics Contract Experienced Certain Cost, Outcome, And Oversight 
Problems 4/2009 1 0 1

09-013 Provincial Reconstruction Teams’ Performance Measurement Process Has Improved 1/2009 2 0 2

09-012 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will 
Likely Be Necessary 1/2009 1 0 1

09-011 Opportunities To Improve Management Of The Quick Response Fund 1/2009 3 0 3

09-010 Oversight Of Aegis’s Performance On Security Services Contracts In Iraq With The 
Department Of Defense 1/2009 3 0 3

09-009 Full Impact of Department of Defense Program to Restart State-owned Enterprises Diffi cult 
to Estimate 1/2009 3 0 3

09-008 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & 
Root Services, Inc. 1/2009 2 0 2

09-007 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission 10/2008 2 0 2

09-006 Status of Department of State Economic Support Fund Obligations Used for Iraq 
Reconstruction Projects 10/2008 0 0 0

09-005 Agencies Need Improved Financial Data Reporting for Private Security Contractors 10/2008 3 0 3

09-004 Iraq Reconstruction Project Terminations Represent a Range of Actions 10/2008 2 0 2

09-003 Cost, Outcome, and Oversight of Local Governance Program Contracts with Research 
Triangle Institute 10/2008 3 0 3

09-002 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue 10/2008 0 0 0

09-001 Opportunities to Enhance U.S. Democracy Building Strategy for Iraq 10/2008 4 0 4

08-024 Information on a Special Department of Defense Program to Foster Economic Recovery in 
Iraq 7/2008 0 0 0

08-023 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done 7/2008 3 1 2

08-022 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure Development, 
but Substantial U.S. Support Remains 7/2008 0 0 0

08-021 Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management 
System 7/2008 3 0 3

08-020 Key Recurring Management Issues Identifi ed in Audits of Iraq Reconstruction Management 
System 7/2008 0 0 0

08-019 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, 
Inc. 7/2008 3 0 3

08-018 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, 
LLC 7/2008 2 1 1

08-017 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but 
Further Improvements Needed to Avoid Waste 4/2008 4 1 3

08-016 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management 
Plan 4/2008 0 0 0

08-015 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense 
Report, Measuring Stability and Security in Iraq 4/2008 0 0 0

08-014 Progress on Recommended Improvements to Contract Administration for the Iraqi Police 
Training Program 4/2008 0 0 0

08-013 Interim Report on Iraq Reconstruction Contract Terminations 4/2008 0 0 0

08-012 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support 
Group-Central 3/2008 0 0 0

08-011 Outcome, Cost, and Oversight of Electricity-Sector Reconstruction Contract With Perini 
Corporation 4/2008 1 0 1

Continued on next page
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08-010 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006 1/2008 0 0 0

08-009 Appropriate Award-Fee Conversion Scales Can Enhance Incentive For Contractor 
Performance 1/2008 0 0 0

08-008 U.S. Anticorruption Efforts In Iraq: Sustained Management Commitment is a Key to Success 1/2008 0 0 0

08-007 Efforts to Implement a Financial-Management Information System in Iraq 1/2008 0 0 0

08-006 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects 1/2008 3 0 3

08-005 Differences in Services and Fees for Management and Administration of Iraq Reconstruction 
Contracts 1/2008 1 0 1

08-004 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad 
Recruiting Center 1/2008 1 0 1

08-003 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects 10/2007 0 0 0

08-002 Logistics Civil Augmentation Program Task Orders 130 and 151:  Program Management, 
Reimbursement, and Transition 10/2007 6 5 1

08-001 Interim Report on Efforts and Further Actions Needed to Implement a Financial 
Management Information System in Iraq 10/2007 3 0 3

07-016 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi 
Police Training Program 10/2007 3 2 1

07-015 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq 10/2007 2 2 0

07-014 Status of the Provincial Reconstruction Team Program Expansion in Iraq 7/2007 3 2 1

07-013 Sustainment of the Advanced First Responder Network (Restricted Distribution) 4/2007 0 0 0

07-012 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the 
Department of State 4/2007 0 0 0

07-011 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund 10/2007 3 0 3

07-010 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund 
Contracts 10/2007 1 0 1

07-009 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract 7/2007 0 0 0

07-008 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations Conducting 
IRRF-funded Reconstruction Activities 7/2007 0 0 0

07-007 Status of U.S. Government Anticorruption Efforts in Iraq 7/2007 3 0 3

07-006 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006 4/2007 3 3 0

07-005 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief 
and Reconstruction 7/2007 0 0 0

07-004 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq 7/2007 1 1 0

07-003 Cost-to-complete Reporting for Iraq Reconstruction Projects 7/2007 3 3 0

07-002 Status of the Advanced First Responder Network 4/2007 0 0 0

07-001 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, 
Government Oversight, and Contractor Performance 6/2007 10 6 4

06-045 Status of Ministerial Capacity Development in Iraq 1/2007 5 3 2

06-044 Fact Sheet on Major US Contractors’ Security Costs Related to Iraq Relief and Reconstruction 
Fund Contracting Activities 1/2007 0 0 0

06-043 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements 1/2007 0 0 0

06-042 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting 
Activities (Restricted – Limited Distribution) 1/2007 0 0 0

06-040 Improper Obligations Using The Iraq Relief and Reconstruction Fund (IRRF 2) 1/2007 0 0 0

06-039 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-
00-04-00001-00 1/2007 0 0 0

06-038 Unclassifi ed Summary of SIGIR’s Review of Efforts to Increase Iraq’s Capability To Protect Its 
Energy Infrastructure 9/2006 0 0 0

Continued on next page
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06-037 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction 
Fund (IRRF 2) 9/2006 1 1 0

06-036 Follow-Up On SIGIR Recommendations Concerning The Development Fund For Iraq (DFI) 1/2007 0 0 0

06-035 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics 
Civil Augmentation Program (LOGCAP) Contractor 10/2006 5 2 3

06-034 Status of the Provincial Reconstruction Team Program in Iraq 10/2006 7 6 1

06-033 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq 
Relief and Reconstruction Fund 10/2006 4 4 0

06-032 Iraqi Security Forces:  Review of Plans to Implement Logistics Capabilities 10/2006 5 0 5

06-031 Management of the Iraqi Interim Government Fund 10/2006 4 4 0

06-030 Status of Medical Equipment and Other Non-construction Items Purchased for Primary 
Healthcare Centers 1/2007 4 4 0

06-029 Review of DynCorp International, LLC, Contract Number S LMAQM-04-C-0030, Task Order 
0338, for the Iraqi Police Training Program Support 1/2007 10 8 2

06-028 Review of Administrative Task Orders for Iraq Reconstruction Contracts 10/2006 3 3 0

06-026 Review of the U.S. Agency for International Development’s Management of the Basrah 
Children’s Hospital Project 7/2006 6 6 0

06-025 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated 
with Parsons Global Services, Inc., Contract Number W914NS-04-D-0006 7/2006 7 7 0

06-024 Joint Cash Count - Iraq National Weapons Card Program 7/2006 0 0 0

06-023 Changes in Iraq Relief and Reconstruction Fund Program Activities January Through March 
2006 7/2006 0 0 0

06-021 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program 7/2006 12 5 7

06-020 Review of the Advanced First Responder Network Project 7/2006 5 5 0

06-019 Review of the Use of Defi nitization Requirements for Contracts Supporting Reconstruction 
in Iraq 7/2006 2 0 2

06-018 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s 
Bureau of International Narcotics and Law Enforcement Affairs as of December 31, 2005 7/2006 3 0 3

06-017 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 7/2006 6 3 3

06-016 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare 
Centers Associated with Parsons Global Services, Contract Number W914NS-04-D-0006 4/2006 1 0 1

06-015 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents 4/2006 4 4 0

06-014 Review of Efforts to Increase Iraq’s Capability to Protect Its Energy Infrastructure (Classifi ed) 7/2006 7 0 7

06-013 Briefi ng to the International Advisory and Monitoring Board for Iraq:  Management 
Controls Over the Development Fund for Iraq 4/2006 0 0 0

06-012 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/
Fallujah 4/2006 0 0 0

06-011 Management of the Primary Healthcare Centers Construction Projects 4/2006 7 7 0

06-010 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi 
Armed Forces Seized Assets Fund 4/2006 1 1 0

06-009 Review of Task Force Shield Programs 4/2006 8 8 0

06-008 Development Fund for Iraq Cash Accountability Review:  Joint Area Support Group-Central 4/2006 3 3 0

06-007 U.S. Agency for International Development Management of the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi Government 4/2006 1 1 0

06-006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq 
Relief and Reconstruction Fund Projects to the Iraqi Government 4/2006 1 1 0

06-005 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and 
Control of the Development Fund for Iraq 4/2006 0 0 0

06-004 Changes in Iraq Relief and Reconstruction Fund Program Activities October through 
December 2005 4/2006 0 0 0

Continued on next page
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06-003 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief 
and Reconstruction Fund 4/2006 9 9 0

06-002 Prompt Payment Act:  Analysis of Expenditures Made from the Iraq Relief and 
Reconstruction Fund 2/2006 1 1 0

06-001 Management of the Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq 
Reconstruction Management System 4/2006 3 3 0

05-029 Challenges Faced In Carrying Out Iraq Relief And Reconstruction Fund Activities 1/2006 0 0 0

05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government 1/2006 1 1 0

05-027 Methodologies for Reporting Cost-to-complete Estimates 1/2006 14 14 0

05-026 Issues Related to the Use of $50 Million Appropriation to Support the Management and 
Reporting of the Iraq Relief and Reconstruction Fund 1/2006 0 0 0

05-025 Management of the Commander’s Emergency Response Program for Fiscal Year 2005 1/2006 5 3 2

05-024 Management of the Mansuria Electrical Reconstruction Project 1/2006 0 0 0

05-023 Management of Rapid Regional Response Program Contracts in South-Central Iraq 1/2006 3 3 0

05-022 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs 10/2005 4 4 0

05-021 Management of Iraq Relief and Reconstruction Fund Programs – Cost-to-Complete Estimate 
Reporting 10/2005 1 1 0

05-020 Management of the Contracts, Grant, and Micro-Purchases Used To Rehabilitate the 
Karbala Library 10/2005 7 7 0

05-019 Attestation Engagement Report Concerning the Award of Non-Competitive Contract 
DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc. 9/2005 0 0 0

05-018 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189 10/2005 5 5 0

05-017 Award Fee Process for Contractors Involved in Iraq Reconstruction 10/2005 4 4 0

05-016 Management of the Contracts and Grants Used To Construct and Operate the Babylon 
Police Academy 10/2005 6 6 0

05-015 Management of Rapid Regional Response Program Grants in South-Central Iraq 10/2005 10 10 0

05-014 Management of Commander’s Emergency Response Program for Fiscal Year 2004 10/2005 0 0 0

05-013 Controls over Equipment Acquired by Security Contractors 9/2005 0 0 0

05-012 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management - 
Construction Quality Assurance 7/2005 0 0 0

05-011 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief 
and Reconstruction Fund 7/2005 5 5 0

05-010 Interim Briefi ng to the Project and Contracting Offi ce - Iraq and the Joint Contracting 
Command – Iraq on the Audit of the Award Fee Process 7/2005 7 7 0

05-009 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After 
June 28, 2004 7/2005 0 0 0

05-008 Administration of Contracts Funded by the Development Fund of Iraq 4/2005 6 6 0

05-007 Administration of Iraq Relief and Reconstruction Fund Contract Files 4/2005 7 7 0

05-006 Control of Cash Provided to South-Central Iraq 4/2005 8 8 0

05-005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defense Services 
Limited 4/2005 7 7 0

05-004 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process 1/2005 0 0 0

05-003 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract 11/2004 0 0 0

05-002 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in 
Kuwait 10/2004 5 5 0

05-001 Coalition Provisional Authority Control of Appropriated Funds 10/2004 0 0 0

04-013 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including 
Contract Award 7/2004 1 1 0

04-011 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional 
Authority in Baghdad 7/2004 4 4 0

Continued on next page
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04-009 Coalition Provisional Authority Comptroller Cash Management Controls Over the 
Development Fund for Iraq 7/2004 5 5 0

04-008 Coalition Provisional Authority Control Over Seized and Vested Assets 7/2004 3 3 0

04-007 Oil for Food Cash Controls for the Offi ce of Project Coordination in Erbil, Iraq 7/2004 1 1 0

04-006 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts 7/2004 0 0 0

04-005 Award of Sector Design-Build Construction Contracts 7/2004 0 0 0

04-004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of 
the Coalition Provisional Authority 7/2004 3 3 0

04-003 Federal Deployment Center Forward Operations at the Kuwait Hilton 6/2004 8 8 0

04-002 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad 6/2004 0 0 0

04-001 Coalition Provisional Authority Coordination of Donated Funds 6/2004 3 3 0

Total 386 257 129
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Project Name Province

Budgeted  
Total Cost 

(thousands)
Executing 
Agency Contractor

GRD 
Region

Basrah Children’s Hospital Basrah $37,682 GRS Bechtel & MID Contracting GRS

Roll-On/Roll-Off Berth at the Port of Umm Qasr Basrah $2,735 GRS Local GRS

4th Brigade, 10th Infantry Division Iraqi Army HQ Barracks Missan $1,253 GRS Local GRS

Missan Surgical Hospital, Phase 1 Missan $5,900 GRS Local GRS

Missan Surgical Hospital, Phase 2 Missan $6,800 GRS Local GRS

Mujarrah Canal Bridge Anbar $1,262 GRC Local GRC

Ammana Market Renovation Baghdad $596 GRC Local GRC

Suroor Elementary School Baghdad $246 GRC Local GRC

Khandek School Baghdad $296 GRC Local GRC

Sagrah School Al Anbar $399 MNF-West Local GRC

Shiqaq Hai Musalla PHC Tameem $305 GRN Parsons/Local GRN

Hai Tiseen PHC Tameem $465 GRN Parsons/Local GRN

Basrah Courthouse Basrah $10,976 GRS Local GRS

Basrah Witness Protection Facility Basrah See above GRS Local GRS

Haditha General Hospital Anbar $5,034 GRC Local GRC

Heet PHC Anbar $412 GRC Parsons/Local GRC

Haditha PHC Anbar $538 GRC Parsons/Local GRC

Al Shurhabil School Anbar $200 MNC-I Local GRC

Al Iqitadar School Anbar $268 MNC-I Local GRC

Anbar Rule of Law Complex Anbar $21,462 GRC ALMCO Limited GRC

Ramadi 132-kV Substation Anbar $27,980 GRC Symbion-Ozdil-Al Namarq 
Joint Venture GRC

Plumbing Repairs at the Baghdad Police College Baghdad $3,183 AFCEE & 
MNSTC-I Laguna Construction GRD

Sadr City R3 Water Treatment Plant Baghdad $65,848 GRC Washington  International, 
Inc. /Black and Veatch Central

Falluja WWTP Al Anbar $29,558 GRC FluorAmec Central

Falluja Sewer--Area A Construction and Repair Al Anbar $2,906 GRC Local Central

Falluja Sewer--Pump Station 1&2 Al Anbar $7,223 GRC Local Central

Falluja Sewer--Force Main Al Anbar $1,804 GRC Local Central

Falluja Sewer--Earthwork for the WWTP Al Anbar $2,769 GRC Local Central

Al Quds High School Baghdad $420 MNC-I Local Central

Continued on next page

COMPLETED SIGIR INSPECTIONS
Th is appendix contains a list of completed inspections on Iraq reconstruction activities by the Special 
Inspector General for Iraq Reconstruction (SIGIR), as of July 30, 2009.



G-2  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

APPENDIX G

Completed SIGIR Inspecions (as of July 30, 2009)

Project Name Province

Budgeted  
Total Cost 

(thousands)
Executing 
Agency Contractor

GRD 
Region

Al Mualameen High School Baghdad $389 MNC-I Local Central

Al Faoo High School Baghdad $441 MNC-I Local Central

Al Shofa Water Facility Nassriya $349 GRS Local South

Al Kazim Water Supply Nassriya $493 GRS Local South

Nassriya 33-kV Power line Nassriya $1,538 GRS Local South

Al Ager Water Compact Unit Nassriya $650 GRS Local South

Kirkuk to Baiji PEZ Phase 3 Kirkuk $3,838 GRN Local North

Kahn Bani-Sa’ad Correctional Facility Kahn Bani 
Sa’ad $40,497 GRD Parsons Central

Project Assessment Review Through April 2008 Various $1,600,000 GRD Various Various

Nassriya Water Treatment Plant Nassriya $277,000 GRD FlourAmec South

Repair of the Al Ghazaliyah G-6 Sewage Lift Station Baghdad $329 GRD Local Central

Kurdistan Ministry of Interior Complex Erbil $7,400 GRN Tigris (Turkey) North

Sarwaran Primary School Erbil $694 GRN Local North

Binaslawa Middle School Erbil $602 GRN Local North

Nassriya Prison Expansion Nassriya $6,263 GRS Local South

Nassriya Prison Follow-up Nassriya $15,523 GRS Local South

Al Escanddrona School Baghdad $ 86.6 GRD Local Central

Rehabilitation of the Mansour Pump Station Baghdad $ 123 GRD Local Central

Mahalla 824 Sewer Collapse Project Baghdad $ 629 GRD Local Central

Iraqi Army Facilities located in Diyanah and Debecha Erbil $ 9,300 AFCEE Toltest, Inc. North

Erbil Police Academy Erbil $ 10,000 
(U.S.) GRN Tigris Company North

Repair of the Ghazaliyah G-7 Sewage Lift Station Baghdad $329 GRD Local Central

Bartilla Booster Pump Station Repair Ninewa $417 GRN Local North

Bartilla New Road Paving Ninewa $148 GRN Local North

Showairrej to Tak Harb Road Paving Ninewa $1,439 GRN Local North

Right Bank Drinking Water Treatment Plant Ninewa $1,714 GRN Local North

Mosul Dam Ninewa $27,000 GRD Washington International/
Black and Veatch North

Qudas Power Plant Turbine Restoration Project and Qudas 
Power Plant Expansion Project Baghdad $160,000 GRD

URUK Engineering Services 
and the Baghdad Company 
for Gas Turbines LTD Joint 
Venture/Flour AMEC, LLC

Central

Al Qana’at Raw Water 
Pump Station Baghdad $4,230 GRC Comet Company Central

Al Rasheed Brigade Set Baghdad $64,010 AFCEE Tetra Tech, Inc. Central

Iraqi C-130 Base Baghdad $30,800 AFCEE Toltest, Inc. Central

Iraqi Ministry of Defense Building Babylon $31,460 MNSTC-I Laguna Construction 
Company, Inc. Central

Doura Power Station 
Units 5 and 6 Baghdad $90,800 GRD Bechtel 

National, Inc. Central

Al Basrah Oil Terminal 
(ABOT) (5 projects) Basrah $3,045 GRC Parsons South

Military Base, Tallil Thi-Qar $108,590 AFCEE Weston South

Military Base Upgrades, 
Tallil Thi-Qar $10,511 AFCEE Weston South

Recruiting Center, Hillah Babylon $1,824 AFCEE Weston South

Iraqi Civil Defense HQ, Baghdad Baghdad $3,000 GRC Parsons Central

Continued on next page
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Bab Shams Police Station, Mosul Ninewa $353 GRN Local North

Gaugli-Ashur Police 
Station, Mosul Ninewa $881 GRN Local North

Maternity and Pediatric Hospital Erbil $6,831 GRN Local North

BIAP 12 Standby 06 Power Baghdad $11,792 USAID Bechtel Central

West BIAP Special Forces Barracks Baghdad $5,205 GRC Local Central

Al Alwaiya Maternity 
Hospital Baghdad $1,986 GRD Parsons/Local Central

Al Alwaiya Children’s 
Hospital Baghdad $1,288 GRD Parsons/Local Central

Dahuk Rehabilitation 
Center Dahuk $5,634 GRD Biltek North

Al Kasik Water Storage
Tanks Ninewa $4,900 AFCEE AMEC North

Al Kasik Waste Water 
Treatment Plant Ninewa $2,700 AFCEE Shaw North

51st Brigade Iraqi
Army Barracks Babylon $999 GRD Local South

Al Hillah Police 
Firing Range Babylon $434 GRD Local South

402nd Battalion Iraqi Army 
Headquarters Barracks Babylon $737 GRD Local South

Baghdad Police College, 
Task Order 06 Baghdad $42,909 GRD Parsons Central

Baghdad Police College, 
Task Order 29 Baghdad $29,345 GRD Parsons Central

Electrical Substation 
Sustainment-Al Hakamia Basrah $5,677 GRD Perini Corporation South

Electrical Substation 
Sustainment-Hamdan Basrah $5,719 GRD Perini Corporation South

Electrical Substation 
Sustainment-Al Kaffat Basrah $5,438 GRD Perini Corporation South

Electrical Substation 
Sustainment-Al Serajii Basrah $5,718 GRD Perini Corporation South

Electrical Substation 
Sustainment-Shat al Arab Basrah $5,724 GRD Perini Corporation South

Courthouse- 
New Al Karkh-Baghdad Baghdad $2,230 GRD Foreign Central

Thi-Qar Village Road 
Segment 3 Thi-Qar $1,440 GRD Foreign South

Ibn Al Bitar Hospital 
– Critical Care Unit Baghdad $580 GRD Foreign Central

Baghdad Municipal Solid 
Waste Landfi ll Facility Baghdad $28,800 GRD Fluor Amec Central

Police Training Academy 
– Al Kut Wassit $22,900 GRD ECCI North

Ninewa Provincial Police 
Headquarters Ninewa $1,000 GRD Foreign North

11 kVA Substation Feeder Ninewa $1,220 GRD Foreign North

Baghdad Police College 
(Academy) Baghdad $73,000 GRD Parsons Central

Kirkuk to Baiji Pipeline Tameem $3,445 Multiple Multiple North

Continued on next page
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Baghdad Railway Station Rehabilitation Baghdad $6,385 GRD-PCO Foreign Central

Military Base – 609th ING Thi-Qar $7,634 GRD Foreign South

Muthanna Village Roads 
Segment 4 Muthanna $2,888 GRD-PCO Foreign South

Prison Facility – Nasiriyah Thi-Qar $49,087 GRD-PCO Parsons 
Global Services South

Fire Station–Nasiriyah Thi-Qar $627 GRD-PCO Foreign South

Police Station–Safwan - 
IHP 404 Basrah $2,472 GRD-PCO Foreign South

Basrah International 
Airport-Air Side Supply Basrah $580.5 GRD-PCO Reyam Ltd. South

Basrah International 
Airport-Terminal and Tower Basrah $5,045 GRD-PCO NANA Pacifi c South

Umm Qasr Water Supply Canal Basrah $15,600 GRD-PCO Washington 
International South

Riyadh Canal Crossing Tameem $635.5 GRD-PCO PIJV North

Zegeton Fatah Canal Crossing Tameem $658.1 GRD-PCO PIJV North

Hillah SWAT Facility Babylon $2,219 GRD Foreign South

Seif Sa’ad Police Station Babylon $153 GRD Foreign South

Border Post-As Sul #37 - 
Bnawasuta-Issawa Sulaymaniyah $272 GRD Parsons Delaware, Inc. North

Border Post-As Sul #29 - 
Kuralau Bnaw-Azmik Sulaymaniyah $275 GRD Parsons Delaware, Inc. North

Border Post-As Sul #20 - 
Marwa Sulaymaniyah $272 GRD Parsons Delaware, Inc. North

Border Post-As Sul #23 - 
Bargurd-Safrah Sulaymaniyah $272 GRD Parsons Delaware, Inc. North

Military Base Umm Qasr- 
Ammo Supply Point Basrah $253 GRD Foreign South

Operation Center and 
Security Basrah $1,175 GRD Foreign South

Port of Umm Qasr 
Security Upgrades Basrah $3,747 GRD Foreign South

Project Phoenix-Restore 
Qudas Gas Turbines Baghdad $11,391 PCO Fluor Amec Central

Al Hillah Police Academy-
CN-W914NS-04-C-9046 Babylon $9,135 JCC-I/A SBIG Logistics & 

Technical Services South

Karbala Library Kerbala $1,294 CPA (South 
Central) Global Business Group South

Al Wahda Water 
Treatment Plant Baghdad $4,712 PCO Fluor Amec Central

Al Wathba Water 
Treatment Plant Baghdad $8,698 PCO Fluor Amec Central

Al Nahrwan Water 
Supply Project Baghdad $348 GRD Foreign South

Al Sumelat Water Network Baghdad $764 PCO SIMA 
International Central

Al Hakamia Substation Basrah $5,934 PCO Perini 
Corporation South

Hamdan Substation Basrah $5,001 PCO Perini 
Corporation South

Continued on next page
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Al Kaffat Substation Basrah $5,934 PCO Perini 
Corporation South

Al Seraji Substation Basrah $5,709 PCO Perini 
Corporation South

Shat al Arab Subtation Basrah $5,298 PCO Perini 
Corporation South

Al Fathah Pipe Crossing Tameem $29,715 PCO PIJV North

Kirkuk Canal Crossing Tameem $2,088 PCO PIJV North

Al Fathah River Crossing Tie-ins Tameem $8,156 PCO PIJV North

Al Balda Police Station Babylon $135 GRD Foreign South

Al Hillah Maternity and  Children’s Hospital Babylon $7,414 PCO Parsons 
Global Services South

Al Imam Primary Care Center Babylon $533 PCO Parsons Delaware, Inc. South

Babil Railway Station Babylon $274 PCO Foreign South

Mosul Airport –  ATC Tower Rehab Ninewa $10,329 GRD Foreign North

Ninewa Village Roads Segment 3 Ninewa $920 GRD Foreign North

Ainkawa Fire Station Erbil $1,392 GRD Parsons Global 
Services, Inc. North

Erbil City Transformers Erbil $3,372 GRD Washington 
International, Inc. North

Sheile Primary School Dahuk $401 GRD Foreign North

Zakho-Military Academy Dahuk $5,591 GRD Foreign North

PHC Type A at Shiqaq Hai Musalla Tameem $608 GRD Parsons 
Delaware, Inc. North

PHC Type A at Hai Alhajjaj Tameem $608 GRD Parsons 
Delaware, Inc. North

PHC Type A at Hai Alasra Wa Al Mafqoodeen Tameem $648 GRD Parsons 
Delaware, Inc. North

PHC Type A at Hai Al Wasity Tameem $648 GRD Parsons 
Delaware, Inc. North

PHC Type B at Hai Tis’een Tameem $734 GRD Parsons 
Delaware, Inc. North

New Second Brigade Base Tameem $114,000 AFCEE
Environmental 
Chemical 
Corporation

North

Aviation Base Building Tameem $13,200 AFCEE
Environmental 
Chemical 
Corporation

North
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Th is appendix presents a comprehensive list of suspensions and debarments related to Iraq 
reconstruction contracts or Army support contracts in Iraq and Kuwait.

SUSPENSIONS AND DEBARMENTS

Suspensions and Debarments (Army)

Name Position
Suspension and 
Debarment Action Taken

Reason for 
Action Case Status

Powell, Glenn Allen  LOGCAP Contractor 
Employee

Suspended, 9/17/2005; proposed 
for debarment, 12/13/2005; 
debarred, 2/16/2006

Bribery of Government 
Offi cial 

Awarded contract to KBR subcontractor under LOGCAP III contract in exchange for 20% 
kickback of contract price. Employer unaware of actions. On 8/19/2005, pled guilty to a two-
count criminal information charging him with fraud. Case Closed.

DXB International LOGCAP Subcontractor
Suspended, 7/25/2005; proposed 
for debarment, 7/25/2005; 
debarred, 9/29/2005

Allegations of Failure To 
Perform a Contract Failure to perform a contract for the delivery of ice to Army troops in Iraq. Case Closed.

Name Withheld Employee - DXB 
International

Suspended, 7/25/2005; proposed 
for debarment, 7/25/2005

Allegations of Failure To 
Perform a Contract 

SDO determined that debarment was not appropriate based on lack of substantiation of 
allegations. Case Closed.

Ludwig, Steven Employee - DXB 
International

Suspended, 7/25/2005; proposed 
for debarment, 7/25/2005; 
debarred, 9/29/2005

Allegations of Failure To 
Perform a Contract Failure to perform a contract for the delivery of ice to Army troops in Iraq. Case Closed.

Jasmine International 
Trading and Service 
Company

Contractor - Area 
Support Group Kuwait

Proposed for debarment, 
2/27/2006; debarred, 6/2/2006;  
proposed for debarment, 
7/23/2008; debarred, 5/14/2009

Allegations of Bribery of 
Government Offi cial 

Provided payments to Army fi nance offi ce personnel at Camp Arifjan, Kuwait, for expedition 
of payments due on Army contracts. Kuwaiti Company—no DoJ action. 9-month debarment. 
Proposed for debarment 7/23/2008. Debarred for a period of 10 years ending on 7/22/2018.  
Case Closed. 

Salem, Diaa Ahmen 
Abdul Latif

Director, Jasmine 
International Trading 
and Service Company

Proposed for debarment, 
2/27/2006; debarred, 6/2/2006. 
Proposed for debarment, 
7/23/2008; debarred, 5/14/2009

Allegations of Bribery of 
Government Offi cial 

Provided payments to Army fi nance offi ce personnel at Camp Arifjan, Kuwait, for expedition 
of payments due on Army contracts. Kuwaiti National—no DoJ action. 9-month debarment. 
Proposed for debarment 7/23/2008. Debarred for a period of 10 years ending on 7/22/2018.  
Case Closed. 

Eagle Global 
Logistics, Inc. 

Subcontractor - 
LOGCAP III

Suspended, 2/27/2006; 
Administrative Compliance 
Agreement signed, 3/2/2006

Allegations of Violation of 
the False Claims Act; False 
Statements

Claimed surcharges for air-freight forwarding services of transport of U.S. military equipment 
between Dubai and Baghdad. Administrative compliance agreement signed with Army on 
3/2/2006.

Cahill, Christopher 
Joseph 

Employee - Eagle Global 
Logistics, Inc.

Suspended, 2/27/2006; proposed 
for debarment, 9/15/2006; 
debarred, 11/9/2006  

False Claims Act; False 
Statements

Pled guilty to adding an illegal surcharge to government contracts while employed by a 
shipping company in the Middle East. Sentenced by the U.S. District Court, Central District of 
Illinois, to 30 months confi nement, 2 years supervised release, and a $10,000 fi ne. Case Closed.

Global Business 
Group S.R.L. Contractor – CPA-SC

Suspended, 11/28/2005; 
proposed for debarment, 
6/26/2007; debarred, 8/8/2007

Money Laundering; Bribery; 
Wire Fraud; Interstate 
Transport of Stolen 
Property; Conspiracy

Contractor based in Romania used by Philip H. Bloom to procure fraudulent contracts. Also 
doing business as Global Business Group Logistics, GBG Holdings, and GBF Logistics Division. 
Debarred for approximately 7 years and 4 months, ending on 11/28/2014. Case Closed.

Continued on next page
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Suspensions and Debarments (Army)

Name Position
Suspension and 
Debarment Action Taken

Reason for 
Action Case Status

Bloom, Philip H. Owner, Global Business 
Group S.R.L.

Suspended, 11/28/2005; 
proposed for debarment, 
6/26/2007; debarred, 8/8/2007 

Money Laundering; Bribery; 
Wire Fraud; Interstate 
Transport of Stolen 
Property; Conspiracy

Pled guilty to conspiracy, bribery, and money laundering on 3/10/2006 in U.S. District Court 
for the District of Columbia. Sentenced 2/16/2007 to 46 months confi nement, 24 months 
supervised release, and (with co-conspirators) forfeiture of $3,600,000. Debarred for a period 
of approximately 7 years and 4 months, ending on 11/28/2014. Case Closed.

Merkes, Steven Former Contracting 
Offi cer—SOCEUR

Suspended, 1/24/2007; proposed 
for debarment, 8/15/2007; 
debarred, 9/27/2007

Acceptance of Illegal 
Gratuities

Accepted position with Global Business Group S.R.L. while a U.S. government employee. 
Agreed to provide GBG with assistance in receiving SOCOM contracts in Eastern Europe and 
Iraq. Sentenced 6/1/2007 to 12 months of confi nement.

Stein, Robert J., Jr.
CPA-SC Civilian 
Comptroller and 
Funding Offi cer

Suspended, 12/2/2005; proposed 
for debarment, 7/2/2007; 
debarred, 8/16/2007 

Allegations of Money 
Laundering; Bribery; 
Wrongful Conversion; 
Possession of Machine 
Gun; Non Registration 
of Weapon; Wire Fraud; 
Interstate Transport of 
Stolen Property; Conspiracy

Pled guilty to conspiracy, money laundering, bribery, possession of a machine gun, and aiding/
abetting in the U.S. District Court for D.C. Sentenced on 1/29/2007 to 9 years confi nement, 36 
months supervised release, and (with co-conspirators) forfeiture of $3,600,000. Debarred for a 
period of approximately 7 years and 4 months, ending on 12/5/2014. Case Closed.

Wheeler, Michael B., 
LTC, USAR

Civil Affairs Team 
Leader, 432nd CA BN, 
USA

 Suspended, 12/7/2005

Allegations of Money 
Laundering; Bribery; 
Wrongful Conversion; 
Possession of Machine 
Gun; Non Registration 
of Weapon; Wire Fraud; 
Interstate Transport of 
Stolen Property; Conspiracy

Indicted 2/7/2007 in the U.S. District Court for the District of New Jersey. Awaiting fi nal criminal 
judgment.

Harrison, Debra M., 
LTC, USAR

Assistant CPA-SC 
Comptroller and 
Funding Offi cer, 358th 
CA BDE, USA

Suspended, 12/20/2005; 
proposed for debarment, 
6/17/2009

Allegations of Money 
Laundering; Bribery; 
Wrongful Conversion; 
Possession of Machine 
Gun; Non Registration 
of Weapon; Wire Fraud; 
Interstate Transport of 
Stolen Property; Conspiracy

Indicted 2/7/2007 in the U.S. District Court for the District of New Jersey. Sentenced 6/4/2009.

Hopfengardner, 
Bruce D., LTC, USAR

Civil Affairs Advisor, 
Iraqi Police, Hilla, Iraq

Suspended, 7/19/2006; proposed 
for debarment, 8/8/2007; 
debarred 9/20/2007 

Wire Fraud, Money 
Laundering, Interstate 
Transport of Stolen 
Property, Conspiracy, 
Wrongful Conversion

Pled guilty to conspiracy to commit money laundering and wire fraud 6/26/2007. Sentenced 
to 21 months of confi nement, 36 months supervised release, $144,500 fi ne, and (with co-
conspirators) forfeiture of $3,600,000. Case Closed.

Salam, Faheem 
Mousa Contractor - MNSTC-I 

Suspended, 4/13/2006; proposed 
for debarment, 4/13/2007; 
debarred, 6/28/2007

Attempted Bribery of 
Government Offi cial

Accused of offering cash payments to Iraqi police offi cials in exchange for contracts to supply 
the Civilian Police Assistance Training Team, Multi-National Security Transition Command-
Iraq, with 1,000 protective vests and other equipment. Sentenced 2/2/2007 to 36 months 
confi nement, 24 months supervised release, 250 hours community service, and $100 special 
assessment. Case Closed.

Faiq, Alwan Contractor Employee - 
GRD Baghdad

Proposed for debarment, 
6/20/2006; debarred, 12/28/2006

Allegations of Bribery, False 
Claims

Alleged attempted bribery of a USACE-GRD contracting offi cer in exchange for procurement-
sensitive information and favorable treatment on future contracts. Case Closed.

Danube Engineering 
and General 
Contracting

Contractor - GRD 
Baghdad

Proposed for debarment, 
6/20/2006; debarred, 12/28/2006

Allegations of Bribery, False 
Claims

Debarred based on unauthorized delegation of contract performance to a subcontractor 
resulting in attempted bribery of a contracting offi cer for procurement-sensitive information. 
Debarred for one year. Case Closed.

Qussay, Abdullah 
Hady

President, QAH 
Mechanical and 
Electrical Works

Proposed for debarment, 
3/8/2007; debarred, 6/27/2007 

Allegations of Bribery, False 
Claims

Accused of misrepresenting to USACE-GRD that he was a director of Danube Engineering and 
General Contracting. Case Closed.

Continued on next page



  July 30, 2009 I REPORT TO CONGRESS I H-3

APPENDIX H

Suspensions and Debarments (Army)

Name Position
Suspension and 
Debarment Action Taken

Reason for 
Action Case Status

QAH Mechanical 
and Electrical Works

Subcontractor, 
Baghdad, Iraq

Proposed for debarment, 
3/8/2007; debarred, 6/27/2007

Allegations of Bribery, False 
Claims Debarred based on affi liation with Mr. Abdullah H. Qussay. Case Closed.

Dan Trading and 
Contracting Contractor, Kuwait Proposed for debarment, 

11/1/2005; debarred 1/12/2006
Allegations of Bribery and 
Illegal Gratuities

Debarred based on allegations of providing illegal gratuities to military personnel and overall 
lack of present responsibility. Exact date of Proposal for Debarment not known. Case Closed.

Amro Al Khadra Manager and Director 
of Sales, Dan Trading

Proposed for debarment, 
11/1/2005; debarred 1/12/2006

Allegations of Bribery and 
Illegal Gratuities

Debarred based on allegations of providing illegal gratuities to military personnel and overall 
lack of present responsibility. Exact date of Proposal for Debarment not known. Case Closed.

Wiesemann, Robert 
CW2, USA

Contracting Offi cer, 
Camp Arifjan, Kuwait

Proposed for debarment, 
12/6/2005; debarred 3/6/2006

Allegations of Bribery and 
Illegal Gratuities

Debarred based on allegations of providing illegal gratuities to military personnel and overall 
lack of present responsibility. Exact date of Proposal for Debarment not known. Case Closed.

Name Withheld Mayor, FOB Union III,
Iraq, HUB, 2-77 FA

Proposed for debarment, 
3/30/2007 

Allegations of Bribery, 
Theft, Extortion

Allegedly accepted cash payments from contractors at FOB Union III in exchange for cash 
and personal items. Threatened to have contractors removed from FOB for failure to provide 
payments demanded. Proposal for debarment terminated.  Case Closed.

Name Withheld Provost, FOB Union III, 
Iraq, HHB, 2-77 FA

Proposed for debarment, 
3/30/2007 

Allegations of Bribery, 
Theft, Extortion

Allegedly accepted cash payments from contractors at FOB Union III in exchange for cash 
and personal items. Threatened to have contractors removed from FOB for failure to provide 
payments demanded. Proposal for debarment terminated.  Case Closed.

Whiteford, Curtis G., 
COL (Retired) USA

Chief of Staff and 
Deputy Regional 
Advisor, CPA-SC, Al-
Hillah, Iraq

Suspended, 3/30/2007

Allegations of Money 
Laundering; Bribery; 
Wrongful Conversion; 
Possession of Machine 
Gun; Non Registration 
of Weapon; Wire Fraud; 
Interstate Transport of 
Stolen Property; Conspiracy

Indicted 2/7/2007 in the U.S. District Court for the District of New Jersey. Awaiting fi nal criminal 
judgment prior to debarment. 

Pappen, 
Gheevarghese

Contracting Offi cer - 
ASG Kuwait

Suspended, 3/30/2006; proposed 
for debarment, 5/1/2007; 
debarred, 6/28/2007 

Bribery of Government 
Offi cial; Racketeering

Allegedly received approximately $28,900 and attempted to receive an additional payment of 
approximately $19,000 from a Kuwaiti national, for contracts to provide apartments in Kuwait 
City for Army personnel. Case Closed.

Seamans, Stephen 
Lowell

Employee, LOGCAP III 
Contractor

Suspended, 4/27/2006; proposed 
for debarment, 1/5/2007; 
debarred, 7/27/2007 

Wire Fraud, Money 
Laundering

Sentenced 12/1/2006 to 12 months and 1 day confi nement, 3 years supervised release, $380,130 
restitution, $200 special assessment. Case Closed.

Name Withheld Contractor, Camp 
Arifjan, KU

Proposed for debarment, 
12/1/2006; proposed debarment 
terminated, 5/18/2007 

Allegations of False Claims, 
False Statements

SDO determined that debarment was not appropriate based on lack of substantiation of 
allegations. Case Closed.

Green Valley 
Company

Contractor, Camp 
Arifjan, Kuwait

Proposed for debarment, 
12/1/2006; debarred, 5/18/2007; 
proposed for debarment, 
7/23/2008; debarred, 9/17/2008

Allegations of False Claims, 
False Statements

Fact-based debarment action based on substantiated allegations that contractor willfully 
caused the submission of false claims related to the removal of black/gray water from Camp 
Arifjan, Kuwait. Debarment for a period of 10 years ending 12/1/2019.  Case closed.

Name Withheld Active Duty Army 
Offi cer Suspended, 9/5/2006

Allegations of Offering 
To Disclose Contractor 
Bid, Proposal, and Source 
Selection Information and 
Soliciting Contractors for 
Illegal Gratuities

Arrested 8/18/2006. Died 9/5/2006. Suspension terminated. Case Closed.

Barnes, Thomas 
Nelson

Contractor Employee, 
MNF-I

Suspended, 11/4/2005; proposed 
for debarment, 11/16/2006; 
debarred, 1/24/2007 

Theft

Pled guilty to one count of theft of public property for improperly issuing badges to contractor 
employees resulting in unauthorized access to the International Zone, Baghdad. Sentenced 
5/11/2006 to 30 days home confi nement, 1 year supervised probation, and $25 special 
assessment. Debarred for 4 years. Case Closed.

Continued on next page
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Lee Dynamics 
International MNSTC-I Contractor

Suspended, 7/9/2007; proposed 
for debarment, 7/1/2008; 
debarred, 6/17/2009

Allegations of Bribery of 
Government Offi cial and 
Money Laundering

Fact-based proposal for debarment action based on information received from the 
International Contract Corruption Task Force and guilty plea of Col. Levonda Selph, USA. 
Alleged to have made payments to two contracting offi cers in exchange for the award of 
warehouse management contracts in support of the Iraqi police and armed forces. Debarred 
for a period of 10 years ending on 7/8/2017.  Case Closed.

Lee Defense Services 
Corporation

Subcontractor and 
affi liated company, Lee 
Dynamics International

Suspended, 7/9/2007; proposed 
for debarment, 7/1/2008; 
debarred 6/17/2009 

Allegations of Bribery of 
Government Offi cial and 
Money Laundering

Fact-based  proposal for debarment action based on information received from the 
International Contract Corruption Task Force, and guilty plea of Col. Levonda Selph, USA. 
Suspended as an affi liated company of Lee Dynamics International and Justin W. Lee. Debarred 
for a period of 10 years ending 7/8/2017.  Case Closed.

Lee, George H.
Owner,  Lee Dynamics 
International; CEO 
Starcon, Ltd., LLC

Suspended, 7/9/2007; proposed 
for debarment, 7/1/2008; 
debarred 6/17/2009

Allegations of Bribery of 
Government Offi cial and 
Money Laundering

Fact-based proposal for debarment action based on information received from the 
International Contract Corruption Task Force and guilty plea of Col. Levonda Selph, USA. 
Debarred for a period of 10 years ending 7/8/2017.  Case Closed.

Lee, Justin W. 

Consultant and 
Former Marketing 
Manager, Lee Dynamics 
International

Suspended, 7/9/2007; proposed 
for debarment, 7/1/2008; 
debarred 6/17/2009 

Allegations of Bribery of 
Government Offi cial and 
Money Laundering

Fact-based proposal for debarment  action based on information received from the 
International Contract Corruption Task Force, and guilty plea of Col. Levonda Selph, USA. 
Debarred for a period of 10 years ending 7/8/2017.  Case Closed.

Lee, Oai Agent, Lee Dynamics 
International

Suspended, 7/9/2007; proposed 
for debarment , 7/1/2008; 
debarred 6/17/2009 

Allegations of Bribery of 
Government Offi cial and 
Money Laundering

Fact-based proposal for debarment action based on information received from the 
International Contract Corruption Task Force , and guilty plea of Col. Levonda Selph, USA. 
Debarred for a period of 10 years ending 7/8/2017.  Case Closed.

Rivard, John Allen, 
MAJ, USAR

Contracting Offi cer, LSA 
Anaconda, Iraq

Suspended, 8/10/2007; proposed 
for debarment, 11/27/2007; 
debarred, 1/14/2008

Allegations of Confl icts 
of Interest, Bribery, Bid-
rigging, and False Offi cial 
Statements

Allegedly awarded $8,000,000 in contracts for housing trailers at LSA Anaconda in return for 
gratuities from contractors. Case Closed.

Name Withheld

Former Finance 
Manager, Joint ASG, 
Baghdad, Iraq and 
President, RMI

Proposed for debarment, 
9/10/2007

Allegations of Confl icts of 
Interest

Fact-based proposal for debarment resulting from allegations that post-government 
employment restrictions for federal employees may have been violated. On 1/31/2008, the 
Army Suspension and Debarment Offi cial determined that these allegations were unfounded, 
and the suspension was terminated. Case Closed.

Name Withheld Contractor, JCC-I/A, 
Baghdad, Iraq

Proposed for debarment, 
9/10/2007 

Allegations of Confl icts of 
Interest

Fact-based proposal for debarment resulting from allegations that contractor received a 
government contract as a result of a violation of restrictions on post-government employment 
of federal employees. On 1/31/2008, the Army Suspension and Debarment Offi cial determined 
that these allegations were unfounded, and the suspension was terminated. Case Closed.

Key, Austin, CPT, USA

COR, 10th Mountain 
Division, Victory Base 
Complex Regional 
Contracting Center, Iraq

Suspended, 8/27/2007 Allegations of Bribery

Allegedly requested a $125,000 payment from a contractor in return for safeguarding the 
company’s interests and a $50,000 payment from an informant in exchange for a promise of 
procurement-sensitive information. Taken into custody in New York, NY, and currently awaiting 
trial. 

Cockerham, John L., 
MAJ, USA

Former Contracting 
Offi cer, Camp Arifjan, 
Kuwait

Suspended, 8/15/2007 
Allegations of Bribery, 
Conspiracy and Money 
Laundering

Indicted in the Western District of Texas on 7/27/2007 on allegations of bribery, money 
laundering, and wire fraud based on the award of multiple contracts for goods and services 
while deployed to Kuwait. Entered a plea of guilty to bribery, conspiracy, and money 
laundering on 1/31/2008. Plea unsealed on 6/24/2008.

Cockerham, Melissa Spouse, MAJ John 
Cockerham Suspended, 8/15/2007 Allegations of Conspiracy  

and Money Laundering

Indicted in the Western District of Texas on 7/27/2007 on charges of money laundering and 
wire fraud. Allegedly received and concealed payments from contractors in Kuwait made as 
a result of the fraudulent contracts awarded by MAJ Cockerham. Entered a plea of guilty to 
conspiracy, and money laundering on 1/31/2008. Plea unsealed on 6/24/2008.

Blake, Carolyn Sister, MAJ John 
Cockerham Suspended, 8/15/2007 Allegations of Wire Fraud 

and Money Laundering

Indicted in the Western District of Texas on 7/27/2007 on charges of money laundering and 
wire fraud. Allegedly received and concealed payments from contractors in Kuwait made as a 
result of the fraudulent contracts awarded by MAJ Cockerham. Currently awaiting trial.

Continued on next page
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Name Withheld Contractor Employee, IZ 
Baghdad

Proposed for debarment, 
9/14/2007; proposal for 
debarment terminated, 
12/19/2007 

Allegations of Violations of 
the Procurement Integrity 
Act 

Accused of obtaining information in violation of the Procurement Integrity Act to infl uence 
the award of convoy-security delivery orders. Determined to be presently responsible by 
Suspension and Debarment Offi cial as a result of materials submitted for consideration in 
writing and at an oral hearing. Case Closed.

Crenshaw, Joseph, 
CW2, USA

COR, 10th Mountain 
Division, Victory Base 
Complex Regional 
Contracting Center, Iraq

Suspended, 12/3/2007 Allegations of Larceny and 
Bribery

Allegedly received cash payments in return for escorting contractor fuel tankers into Camp 
Victory, Iraq, for the purpose of stealing the fuel.

Insaat, Yuksel
JCC-I/A Prime 
Contractor and LOGCAP 
III Subcontractor

Proposed for debarment, 
11/8/2007; Administrative 
Compliance Agreement, 
2/6/2008

Allegations of False Claims

Contractor for construction of a barracks in Taji, Iraq, valued at $19,800,000. After contract 
was terminated, contractor was accused of submitting numerous claims to the government 
in the amount of $2,598,941, of which it is alleged that $2,497,440 were false. Proposed for 
debarment by USAREUR Suspension and Debarment Offi cial. Administrative Compliance 
Agreement entered on 2/6/2008.

Peleti, Peleti “Pete,” 
CWO, USA 

HHC 25th ID, Camp 
Victory, Iraq

Suspended, 1/31/2007; proposed 
for debarment, 3/4/2008; 
debarred 6/15/2008 

Allegations of Bribery and 
Illegal Gratuities

Allegedly received cash payments in exchange for the award of  food service supply contracts 
to a Kuwaiti-based company. Case Closed. 

Lane, Jesse D., Jr.
223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 7/2/2007
Allegations of Wire Fraud 
and Money Laundering and 
Theft

While deployed to Iraq, allegedly used civilian employment at USPO, California, to use the 
identities of military personnel to receive unauthorized payments from DFAS. 

Annakos, Jennifer 
223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 7/2/2007
Allegations of Wire Fraud 
and Money Laundering and 
Theft

While deployed to Iraq, allegedly used civilian employment at USPO, California, to use the 
identities of military personnel to receive unauthorized payments from DFAS. 

Chavez, Lomeli L. 
223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 7/2/2007
Allegations of Wire Fraud 
and Money Laundering and 
Theft

While deployed to Iraq, allegedly used civilian employment at USPO, California, to use the 
identities of military personnel to receive unauthorized payments from DFAS. 

Hollier, Derryl 
223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 7/2/2007
Allegations of Wire Fraud 
and Money Laundering and 
Theft

While deployed to Iraq, allegedly used civilian employment at USPO, California, to use the 
identities of military personnel to receive unauthorized payments from DFAS. 

Lopez, Luis A.
223rd Finance 
Detachment, CANG, 
Camp Victory, Iraq

Suspended, 7/2/2007
Allegations of Wire Fraud 
and Money Laundering and 
Theft

While deployed to Iraq, allegedly used civilian employment at USPO, California, to use the 
identities of military personnel to receive unauthorized payments from DFAS. 

Al Sawari General 
Trading and 
Contracting 
Company

Contractor, ASG Kuwait Proposed for debarment, 
1/18/2008; debarred, 3/13/2008

Allegations of Non-
Performance of Contract 
Terms and Traffi cking in 
Counterfeit Goods and 
Services

Attempted to deliver 571 counterfeit Nokia cell phones to ASG-KU as part of 3 separate 
contracts. Phones determined to be counterfeit after DD 250 issues but before issue to units 
and payment to contractor. Case Closed.

Martin, Anthony J.  Subcontract Manager, 
KBR, Kuwait

Suspended, 7/19/2007; proposed 
for debarment, 9/29/2008; 
debarred, 6/3/2009

Allegations of Bribery, 
Illegal Gratuities, and 
Receipt of Kickbacks

Allegedly awarded a subcontract to a Kuwaiti company after agreeing with its managing 
partner that he was going to receive $50,240 for the award of the contract. Case Closed.

Smoot, Kevin Andre 
Managing Director, 
Eagle Global Logistics 
Services

Suspended, 8/8/2007; proposed 
for debarment, 3/10/2008; 
debarred, 9/30/2008

Allegations of False 
Statements, False Claims

Allegedly falsely stated that $1,141,097 in war risk surcharges billed by Eagle Global Logistics to 
KBR as part of a subcontract were legitimate. Case Closed.

Hall, Terry

Owner/Manager, 
Freedom Consulting 
and Catering, U.S. 
Eagles Services and 
Total Government 
Allegiance

Suspended, 3/7/2008
Allegations of Bribery in 
Obtaining a Government 
Contract

Indicted on 11/20/2007 in the U.S. District Court for the District of Columbia on one count of 
Bribery, in violation of 18 U.S.C. § 201(b)(1)(A), as a result of alleged participation in a scheme 
to fraudulently award U.S. government contracts to supply bottled water and other supplies 
and services to the U.S. military in Iraq and Kuwait.  

Continued on next page
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Freedom Consulting 
and Catering 
Company WLL

Contractor, ACA, Camp 
Arifjan, Kuwait Suspended, 3/7/2008 Affi liate and Imputee of Terry Hall.

U.S. Eagles Services 
Corporation

Contractor, ACA, Camp 
Arifjan, Kuwait Suspended, 3/7/2008 Affi liate and Imputee of Terry Hall.

Total Government 
Allegiance

Contractor, ACA, Camp 
Arifjan, Kuwait Suspended, 3/7/2008 Affi liate and Imputee of Terry Hall.

Bluebridge 
International Trading 
and Contracting 
Company, WLL

Contractor, ACA, Camp 
Arifjan, Kuwait Suspended, 3/7/2008 Affi liate and Imputee of Terry Hall, U.S. Eagles Services Corporation, Freedom Consulting and 

Catering, WLL, and Total Government Allegiance.

Finbar, J. Charles

Owner/manager, 
Freedom Consulting 
and Catering Company 
WLL, U.S. Eagles 
Services Corporation, 
Total Government 
Allegiance, Bluebridge 
International 
General Trading and 
Contracting Company, 
WLL and Trimedpro 
Project Management

Suspended, 3/7/2008 Affi liate and Imputee of Terry Hall.

Trimedpro Project 
Management

Contractor, ACA, Camp 
Arifjan, Kuwait Suspended, 3/7/2008

Affi liate of Freedom Consulting and Catering Company WLL, U.S. Eagles Services Corporation, 
Total Government Allegiance, Bluebridge International General Trading and Contracting 
Company, WLL, and Trimedpro Project Management.

Ellis, Dorothy Contractor Employee, 
U.S. Eagles Services Suspended, 3/7/2008 Affi liate of U.S. Eagles Services.

Bruce, Richard
Contractor Employee, 
Total Government 
Allegiance

Suspended, 3/7/2008 Affi liate of Total Government Allegiance.

Charles, Maria 
Rosario 

Contractor Employee, 
U.S. Eagles Services Suspended, 3/7/2008 Affi liate of U.S. Eagles Services.

Pressley, Eddie Contractor Employee, 
U.S. Eagles Services Suspended, 3/7/2008 Affi liate of U.S. Eagles Services.

Gayfi eld, Tina
Contractor Employee, 
Total Government 
Allegiance

Suspended, 3/7/2008 Affi liate of Total Government Allegiance.

Naji, Monther 
“Mike” Majeed 

Sales Manager, Phoenix 
Construction, Camp 
Liberty, Iraq

Suspended, 3/13/2008 Allegations of False 
Statements 

Allegedly submitted fraudulent applications for Common Access Cards, in violation of 18 U.S.C. 
§ 1001(a)(3), False Statement.

Al Jabawi, Harith 
“Harry” Naji 

Regional Coordinator, 
Joshua Construction, 
Camp Liberty, Iraq

Suspended, 3/13/2008 Allegations of False 
Statements 

Allegedly submitted fraudulent applications for Common Access Cards, in violation of 18 U.S.C. 
§ 1001(a)(3), False Statement.

Phoenix Construction Contractor, VBC RCC, 
Iraq Suspended, 3/13/2008 Affi liate and Imputee of Naji.

Continued on next page
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Joshua Construction Contractor, VBC RCC, 
Iraq Suspended, 3/13/2008 Affi liate and Imputee of Naji.

Selph, Levonda J., 
Colonel, USA (Ret)

Former Contracting 
Offi cer, MNSTC-I

Proposed for debarment, 
7/1/2008; debarred, 6/17/2009

Allegations of Conspiracy 
and Bribery

Allegedly awarded contracts to Lee Dynamics International for warehouse services in Iraq in 
exchange for monetary payments. Debarred for a period of 9 years ending on 7/1/2017.  Case 
Closed.

Starcon Ltd LLC Contractor, Camp 
Arifjan, Kuwait

Proposed for debarment, 
7/1/2008; debarred, 6/17/2009 Affi liate of George H. Lee See entry for George H. Lee. Debarred for a period of 9 years ending on 7/1/2017.  Case Closed.

Guyon, Stephen Managing Partner, 
Starcon, Ltd LLC

Proposed for debarment, 
7/1/2008 Affi liate of George H. Lee See entry for George H. Lee.

Name Withheld 
Former Contractor 
(Interpreter), 
Baghdad, Iraq

Suspended, 5/23/2008; 
suspension terminated, 
12/11/2008 

Allegations of Conspiracy, 
Wire Fraud, Money 
Laundering

Allegedly used an Iraqi contractor’s e-mail address to request payment for a completed 
contract to the bank account for Liberty’s Construction. Also alleged to have laundered money 
through bank accounts held by relatives in Beirut, Lebanon. Found not guilty at trial.

Name Withheld 
Owner, Liberty’s 
Construction 
Company

Suspended, 5/23/2008; 
suspension terminated, 
12/11/2008 

Allegations of Conspiracy, 
Wire Fraud, Money 
Laundering

Allegedly established a company and bank accounts for the purpose of fraudulently obtaining 
payment for a completed contract held by another contractor in Iraq. Also alleged to have 
laundered money through bank accounts held by relatives in Beirut, Lebanon. Found not guilty 
at trial.

Newcon 
International Ltd.

NVG Supplier, TACOM 
Contract for Iraqi 
Army Battalion 
Equipment Sets

Suspended, 6/9/2008 
Allegations of Wire Fraud, 
Conspiracy and Money 
Laundering

Allegedly attempted to obtain a TACOM subcontract for Night Vision Goggles for the Iraqi 
Armed Forces by making payments to another NVG supplier to halt deliveries, resulting in 
Newcon becoming the default supplier. Company does business as “Newcon Optik.”

Beker, Mendel President, Newcon 
International Suspended, 6/9/2008

Allegations of Wire Fraud, 
Conspiracy and Money 
Laundering

Allegedly attempted to obtain a TACOM subcontract for Night Vision Goggles for the Iraqi 
Armed Forces by making payments to another NVG supplier to halt deliveries, resulting in 
Newcon becoming the default supplier. Also known as “Mikhail Lvovich” and “Michael Beker.”

Prilik, Arie Vice President, 
Newcon International Suspended, 6/9/2008

Allegations of Wire Fraud, 
Conspiracy and Money 
Laundering

Allegedly attempted to obtain a TACOM subcontract for Night Vision Goggles for the Iraqi 
Armed Forces by making payments to another NVG supplier to halt deliveries, resulting in 
Newcon becoming the default supplier.  

Name Withheld Employee, Newcon 
International

Suspended, 6/9/2008; suspension 
terminated 8/21/2008.

Affi liate of Newcon 
International See entry for Newcon International.

Coman, Stins Part Owner, Newcon 
International Suspended, 6/9/2008 Affi liate of Newcon 

International See entry for Newcon International.

Raman International, 
Inc.

Contractor, Victory 
Base Complex RCC, 
Iraq

Suspended, 6/14/2008 Allegations of Conspiracy to 
Commit Bribery

Allegedly provided between $40,000 and $370,000 in payments and a Harley Davidson 
Motorcycle to an Army Contracting Offi cer in exchange for the award of bottled water 
contracts in Iraq and Kuwait. Indicted 1/23/2008 in the Western District of Oklahoma.

Chidiac, Elie Samir 
Iraq Country 
Manager, Raman 
International, Inc.

Suspended, 6/14/2008 Allegations of Conspiracy to 
Commit Bribery

Allegedly provided between $40,000 and $370,000 in payments and a Harley Davidson 
Motorcycle to an Army Contracting Offi cer in exchange for the award of bottled water 
contracts in Iraq and Kuwait. Indicted 1/23/2008 in the Western District of Oklahoma. 

Atallah, Mike CEO, Raman 
International, Inc. Suspended, 6/14/2008 Allegations of Conspiracy to 

Commit Bribery (Accessory) Affi liate and Imputee of Raman International and Elie Chidiac.

Atallah, Marta Treasurer, Raman 
International, Inc. Suspended, 6/14/2008 Allegations of Conspiracy to 

Commit Bribery (Accessory) Affi liate and Imputee of Raman International and Elie Chidiac.

Atilan, Metin 
Owner, PMA 
Services Supply and 
Construction

Suspended, 6/23/2008
Allegations of Conspiracy 
to Commit Contract Fraud, 
Wire Fraud

Allegedly offered to pay a contracting offi cer for the award of contracts to PMA Services 
Supply and Construction for the supply of residential trailers. Arrested 6/08/2008 in Las Vegas 
and released on bail. Fugitive as of 6/12/2008.

Continued on next page
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PMA Services Supply 
and Construction LLC

Construction 
Equipment Supplier, 
MNF-I

Suspended, 6/23/2008
Allegations of Conspiracy 
to Commit Contract Fraud, 
Wire Fraud

See entry for Metin Atilan.

Kayteks General 
Services Co.

Turkish Subsidiary, 
PMA Services Supply 
and Construction

Suspended, 6/23/2008
Allegations of Conspiracy 
to Commit Contract Fraud, 
Wire Fraud

See entry for Metin Atilan.

Williams, Theodore 
Q.

Vice President, PMA 
Services Supply and 
Construction

Suspended, 6/23/2008 
Allegations of Conspiracy 
to Commit Contract Fraud, 
Wire Fraud

See entry for Metin Atilan. Allegedly assisted in delivering payments as part of scheme to 
fraudulently obtain contracts for residential trailer supply.

Kacar, Ozgen Affi liate, Metin Atilan Suspended, 6/23/2008 
Allegations of Conspiracy 
to Commit Contract Fraud, 
Wire Fraud

See entry for Metin Atilan. Allegedly assisted in delivering payments as part of scheme to 
fraudulently obtain contracts for residential trailer supply.

Kacar, Mezin Affi liate, Metin Atilan Suspended, 6/23/2008
Allegations of Conspiracy 
to Commit Contract Fraud, 
Wire Fraud

See entry for Metin Atilan. Allegedly assisted in delivering payments as part of scheme to 
fraudulently obtain contracts for residential trailer supply.

Atilan, Ayfer 

Manager and 
Part-owner, PMA 
Services Supply and 
Construction

Suspended, 6/23/2008
Allegations of Conspiracy 
to Commit Contract Fraud, 
Wire Fraud

See entry for Metin Atilan.

Kahn, Mohammad 
Shabbir

Employee - Tamimi 
Global Logistics, 
Kuwait

Suspended, 4/27/2006; proposed 
for debarment, 9/15/2006; 
debarred, 10/10/2007 

Allegations of Wire 
Fraud, Conspiracy, Money 
Laundering and False 
Statements

Pled guilty to 12 counts of wire fraud, 1 count of conspiracy to launder money, and 1 count of 
making a false statement. Sentenced to 51 months confi nement, 2 years supervised release, 
ordered to pay an assessment of $1,400, a fi ne of $10,000, and restitution in the amount of 
$133,860 payable to U.S. Army Operations Support Command. Case Closed.

Momon, James, Jr., 
Major, USA

Former Contracting 
Offi cer, Camp Arifjan, 
Kuwait

Suspended, 8/21/2008 Allegations of Conspiracy 
and Bribery

Allegedly received payments for the award of contracts from Kuwaiti contractors. Currently 
awaiting trial.

Omega Construction 
and Support Services

Contractor, ACA, 
Camp Arifjan, Kuwait Suspended, 8/21/2008 See entry for MAJ James 

Momon
Company established by MAJ James Momon to facilitate the receipt of kickbacks associated 
with the award of contracts to Kuwaiti contractors.

Allied Arms 
Company, Ltd.

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008

Allegations of bribery in 
obtaining a Government 
contract.

Proposed for debarment on 7/23/2008 based on allegations of payments made to MAJ 
John Cockerham in exchange for bottled water BPA calls. Response to proposed debarment 
pending.

Jireh Springs General 
Trading and 
Contracting 
Establishment

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008

Allegations of bribery in 
obtaining a Government 
contract.

Proposed for debarment on 7/23/2008 based on allegations of payments made to MAJ 
John Cockerham in exchange for bottled water BPA calls. Response to proposed debarment 
pending.

Zenith Enterprises 
Ltd.

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008

Allegations of bribery in 
obtaining a Government 
contract.

d/b/a “Zenith for General Trading and Contracting” and “Zenith Enterprises, Ltd.”; Debarred 
for a period of 10 years based on allegations of payments made to MAJ John Cockerham in 
exchange for bottled water BPA calls. Case Closed.

Trans Orient General 
Trading

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008 

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Case Closed.

Fawzi, Shahir Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008

Allegations of bribery in 
obtaining a Government 
contract.

a.k.a. “Shaher Nabih Fawzi Audah;” Proposed for debarment on 7/23/2008 based on 
allegations of payments made to MAJ John Cockerham in exchange for bottled water BPA calls. 
Response to proposed debarment pending.

Continued on next page
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Al-Ajmi, Falah Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008 

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Case Closed.

Gopal, K. V. Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Case Closed.

Nair, Vasantha Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008 

Allegations of bribery in 
obtaining a Government 
contract.

Debarred based on allegations of payments made to MAJ John Cockerham in exchange for 
bottled water BPA calls. Case Closed.

Defense Consulting 
and Contracting 
Group, L.L.C.

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008

Allegations of bribery in 
obtaining a Government 
contract.

Proposed for debarment on 7/23/2008 based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Response to proposed debarment. 
Submitted and under review.

Allied Arms 
Company, W.L.L.

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008

Allegations of bribery in 
obtaining a Government 
contract.

Proposed for debarment on 7/23/2008 based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Response to proposed debarment. 
Submitted and under review.

Jireh Ventures USA Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008

Allegations of bribery in 
obtaining a Government 
contract.

Company established by MAJ Cockerham to facilitate the receipt of kickbacks associated with 
the award of contracts to Kuwaiti contractors. Response to proposed debarment. Submitted 
and under review.

D and J Trading 
Company

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred 5/14/2009

Allegations of bribery in 
obtaining a Government 
contract.

Company established by MAJ Cockerham to facilitate the receipt of kickbacks associated 
with the award of contracts to Kuwaiti contractors. Debarred for a period of 10 years ending 
7/23/2018.  Case Closed.

First AIM Trading and 
Contracting

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Debarred for a period of 10 years ending 
7/22/2018.  Case Closed.

Future AIM United Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred 9/17/2008

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Debarred for a period of 10 years ending 
7/22/2018.  Case Closed.

Dewa Projects 
(Private) Ltd.

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Debarred for a period of 10 years ending 
7/22/2018.  Case Closed.

Al Ghannom and 
Nair General Trading 
Company

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Debarred for a period of 10 years ending 
7/22/2018.  Case Closed.

Dewa Trading 
Establishment

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Debarred for a period of 10 years ending 
7/22/2018.  Case Closed.

Dewa Europe Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Debarred for a period of 10 years ending 
7/22/2018.  Case Closed.

Triad United 
Technologies, L.L.C.

Contractor, ACA, 
Camp Arifjan, Kuwait

Proposed for debarment, 
7/23/2008; debarred, 9/17/2008

Allegations of bribery in 
obtaining a Government 
contract.

Debarred for a period of 10 years based on allegations of payments made to MAJ John 
Cockerham in exchange for bottled water BPA calls. Debarred for a period of 10 years ending 
7/22/2018.  Case Closed.

Lanmon, Cedar J. 
CPT, USA

Former COR, LSA 
Anaconda, assigned 
to I Corps and Ft. 
Lewis, WA

Suspended, 6/17/2008; proposed 
for debarment, 4/9/2009; 
debarred, 6/3/2009

Allegations of Bribery

Allegedly facilitated the award of contracts to a contractor in exchange for 10% of contract 
awards valued at $250,000 during 2 deployments. Also allegedly provided short-term loans to 
other contractors he was responsible for overseeing. Debarred for a period of 6 years ending 
6/16/2014.  Case Closed.

Continued on next page
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Dubois, Lee W.
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008 Allegations of False 
Statement and Theft

Alleged to have participated in a scheme to steal jet fuel and diesel fuel from the Camp Victory 
Bulk Fuel Storage Facility using fraudulent identifi cation cards and authorization letters.

Jeffrey, Robert
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008 Allegations of False 
Statement and Theft

Alleged to have participated in a scheme to steal jet fuel and diesel fuel from the Camp Victory 
Bulk Fuel Storage Facility using fraudulent identifi cation cards and authorization letters.

Shrewtha, Bal Ram
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008 Allegations of False 
Statement and Theft

Alleged to have participated in a scheme to steal jet fuel and diesel fuel from the Camp Victory 
Bulk Fuel Storage Facility using fraudulent identifi cation cards and authorization letters.

Maalouf, Elias 
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008 Allegations of False 
Statement and Theft

Alleged to have participated in a scheme to steal jet fuel and diesel fuel from the Camp Victory 
Bulk Fuel Storage Facility using fraudulent identifi cation cards and authorization letters.

Young, Robert 
Former Contractor, 
Camp Victory, 
Baghdad, Iraq 

Suspended, 9/23/2008 Allegations of False 
Statement and Theft

Alleged to have participated in a scheme to steal jet fuel and diesel fuel from the Camp Victory 
Bulk Fuel Storage Facility using fraudulent identifi cation cards and authorization letters.

Davis, Kevin Arthis, 
COL, USA (Ret.)

Former Chief, 
Technical Evaluation 
Team, CPA Offi ce of 
Security Cooperation

Suspended, 11/25/2008 Allegations of Bribery and 
Bid-rigging

Allegedly provided assistance to Lee Dynamics International and other contractors in the award 
of warehouse contracts by CPA.

Krage, Gerald 
Thomas, SGM, USAR

Task Force Dragon, 
MNC-I, Camp Victory

Proposed for debarment, 
3/19/2009

Failure to obey a lawful 
general order and false 
offi cial statement

Convicted at court-martial of violating the Joint Ethics Regulation and False Offi cial Statement 
during attempts to infl uence contracting offi cers to use Alrafi dane LLC's products and services 
in Iraq reconstruction contracts. Response for proposal for debarment under review.

Castro, Andrew John, 
SSG, USAR

President, Alrafi dane, 
LLC

Proposed for debarment, 
3/19/2009 See notes Affi liate of SGM Gerald Krage.

Alrafi dane, LLC
Water purifi cation 
system manufacturer, 
Lagrangeville, NY

Proposed for debarment, 
3/19/2009 See notes Affi liate of SGM Gerald Krage.

Alama, Nazar Abd Director, San Juan Co. Proposed for debarment, 
4/9/2009; debarred, 7/1/2009

Allegations of attempted 
bribery

Allegedly solicited a JCC-I/A contracting offi cer to award contracts to San Juan Co., in exchange 
for a $250,000 cash payment. Debarred for a period of 5 years ending on 4/8/2014.  Case 
Closed.

San Juan Co.

Construction 
materials supplier 
and general support 
contractor, Baghdad, 
Iraq

Proposed for debarment, 
4/9/2009; debarred, 7/1/2009 See notes Affi liate of Nazar Abd Alama. Debarred for a period of 5 years ending on 4/8/2014.  Case 

Closed.

Mississippi Company 
for the General 
Contract

Construction 
materials supplier 
and general support 
contractor, Baghdad, 
Iraq

Proposed for debarment, 
4/9/2009; debarred, 7/1/2009 See notes Affi liate of Nazar Abd Alama. Debarred for a period of 5 years ending on 4/8/2014.  Case 

Closed.

Murray, Christopher 
H., MAJ, USA (Ret.)

Contracting Offi cer, 
Camp Arifjan, Kuwait Suspended, 1/19/2009 Allegations of Bribery 

and Bid-rigging
Allegedly received cash payments totaling $225,000 from three contractors providing goods 
and services to camp Arifjan.

Nguyen, Michael 
Dung, CPT, USA

Civil Affairs Offi cer, 
4th Stryker Brigade 
Combat Team, 2nd 
Battalion, 23rd 
Infantry

Suspended, 3/13/2009 Allegations of Theft Allegedly diverted approximately $690,000 in CERP funds to his personal use during the 
deployment to Iraq. Awaiting trial.

Continued on next page
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Fankhauser, 
Jacqueline S.

Family member, 
JCC-I/A Contracting 
Offi cer

Proposed for Debarment, 
4/9/2009 Receipt of Stolen Property

Received cash payments and personnel property valued at approximately $370,000 from a 
contractor on behalf of a deployed family member as part of a scheme to fraudulently award 
multiple Government contracts. Sentenced on 2/19/2009 to 1 year probation, 180 days home 
confi nement, 104 hours of community service, a $10,000 fi ne, and $100 special assessment.

Westley, George 
Elbert III, CPT, USA

Logistics Offi cer, 
413th Military 
Transition Team, 
Forward Operating 
Base Paliwoda, Iraq

Suspended 6/17/2009 Allegations of Conspiracy to 
Steal Government Property

Allegedly sold 1 bus, 8 trucks, 19 generators, 5 trailers, and other miscelLaneous items from 
Joint Base Balad DRMO lot to local Iraqis in exchange for cash payments.

Greene, Roy Jr., SFC, 
USA

Logistics NCOIC, 413th 
Military Transition 
Team, Forward 
Operating Base 
Paliwoda, Iraq

Suspended 6/17/2009 Allegations of Conspiracy to 
Steal Government Property

Allegedly sold 1 bus, 8 trucks, 19 generators, 5 trailers, and other miscellaneous items from 
Joint Base Balad DRMO lot to local Iraqis in exchange for cash payments.
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AIR FORCE

Custer Battles Custer Battles, LLC Debarred, 03/17/2006 

Dayekh, Ahmed Hassan Al Riyadh Laboratories and 
Electricity Company Debarred, 09/26/2006 – 09/28/2009

Al Riyadh Laboratories and Electricity 
Company Debarred, 1/26/2007

Grove, Robert, COL, USA (Ret) Contractor Debarred, 10/30/2007

Mahmoud, Samir  Western Solutions Debarred, 11/29/2007

Remington, Sherrie Lynn, CPT Proposed for debarment, 01/25/2008 

Ramirez, David Ricardo Contractor Suspended, 03/27/2009

Grove, Robert Jr., Al-Sishra Group Contractor Proposed for debarment 4/14/2009, proposed 
debarment terminated 4/30/2009

NAVY

Medina, Gloria Proposed for debarment, 4/11/2008

Table H.2
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Reconstruction; and the Special Inspector Gen-
eral for Afghanistan Reconstruction. It also 
includes the oversight work of the Army Audit 
Agency, Naval Audit Service, Air Force Audit 
Agency, and Defense Contract Audit Agency 
because of the major contributions they make 
to improve the effi  ciency and eff ectiveness of 
support to the military. Th e comprehensive 
plan was expanded beyond the statutorily 
required mandates to include other functional 
areas that DoD OIG believes are germane to 
supporting Operations Enduring Freedom and 
Iraqi Freedom, as well as the Overseas Contin-
gency Operations, such as contract adminis-
tration and management, reset of equipment, 
fi nancial management, and reconstruction 
support eff ort. In addition, the update issued 
in May 2009 includes the Commander, U.S. 
Central Command’s request for DoD OIG and 
the Service Audit Agencies to review asset ac-
countability within Southwest Asia.

DoD OIG led Southwest Asia Joint Plan-
ning Group coordinates and deconfl icts federal 
and DoD OCO related oversight activities. Th e 
Group held its ninth meeting in May 2009.

During the third quarter of FY 2009, DoD 
OIG expanded its Southwest Asia presence, 
deploying additional auditors and investiga-
tors to Iraq and Afghanistan. Th e additional 
staff  support the increased oversight workload 
required by statutory requirements, congressio-
nal requests, senior DoD and military offi  cials’ 
requests, and as DoD OIG determines based on 
high-risks and challenges in the operations. DoD 
OIG’s fi eld offi  ces in Qatar, Iraq, Kuwait, and 
Afghanistan enhance the ability to provide audit, 

Th is appendix provides summaries of the audits 
listed in Section 5. All information provided is 
current, as of June 30, 2009.

Department of Defense Offi ce 
of Inspector General

Th e Department of Defense continues to face 
many challenges in executing its Overseas 
Contingency Operations (OCO), formerly 
known as “the Global War on Terror (GWOT).” 
Th e Department of Defense Offi  ce of Inspec-
tor General (DoD OIG) has identifi ed priorities 
based on those challenges and has responded by 
expanding its coverage of OCO operations and 
its presence in Southwest Asia. As the Depart-
ment continues its OCO, such as Operations 
Iraqi Freedom and Enduring Freedom, OIG 
will stay focused on issues important to accom-
plish the mission and ensure the Department 
makes effi  cient use of its resources to support the 
warfi ghter. DoD OIG has assigned almost 500 
personnel during the third quarter of FY 2009 to 
its OCO-related projects and investigations.

In May 2009, DoD OIG, on behalf of the 
member DoD and federal oversight agencies, 
issued an update to the statutorily required 
Comprehensive Oversight Plan for Southwest 
Asia, including the additional FY 2009 statu-
torily required oversight. Th e Comprehensive 
Oversight Plan for Southwest Asia includes the 
individual oversight plans of the Inspectors 
General for DoD, Department of State, and 
the U.S. Agency for International Develop-
ment; the Special Inspector General for Iraq 

DETAILED SUMMARY OF OTHER 
AGENCY OVERSIGHT



I-2  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

APPENDIX I

Open Cases 
DCIS currently has 29 open investigations being 
worked jointly with SIGIR. Th is includes two 
projects. No case was closed during this period.

Completed Audits/Reviews

Logistics Support Contracting for the United 
States Special Operations Command
(D-2009-083, ISSUED MAY 28, 2009)
Th e Special Operations Forces Support Activity 
(SOFSA) contracting offi  cers did not develop 
and implement a Quality Assurance Surveil-
lance Plan (QASP) or designate properly trained 
Contracting Offi  cer’s Representatives (CORs) for 
44 service task orders valued at more than $514 
million. Th is is approximately 30% of the overall 
$1.74 billion obligated as of July 2008 for the 
two contracts. Th e SOFSA Contracting Offi  ce 
did designate a CCOR for the overall contracts; 
however, it is not feasible for one individual to 
eff ectively oversee 2,148 task orders requiring 
surveillance in 20 locations. SOFSA allowed 
contractor employees to perform inherently 
governmental functions for task orders valued 
at approximately $82 million. Th e United States 
Army Special Operations Command, Technol-
ogy Applications Program Offi  ce incorrectly 
funded at least one task order with $63.6 million 
in procurement funds rather than research, 
development, test, and evaluation funds. SOFSA 
internal controls were not adequate. DoD OIG 

inspection, and investigative support to DoD 
operations in support to OCO.

On April 29, 2009, the DoD OIG testifi ed 
before the Senate Homeland Security and Gov-
ernmental Aff airs Committee Subcommittee on 
Contracting Oversight on “Improving the Abil-
ity of Inspectors General to Detect, Prevent, and 
Prosecute Contract Fraud.” 

Defense Criminal Investigative Service
DCIS continues to conduct criminal investiga-
tions in support of DoD GWOT eff orts through 
investigative resources in Southwest Asia; 
Wiesbaden, Germany; and continental United 
States task force investigations focusing on public 
corruption and fraud in the Southwest Asia 
theater. In conjunction with DoD OIG’s renewed 
emphasis upon oversight of spending related 
to Iraqi development, DCIS has continued to 
deploy special agents on a rotational basis to Iraq, 
Kuwait, and Afghanistan to conduct criminal 
investigations in support of DoD operations. 
Six-month rotational details to Iraq and Kuwait 
commenced in September 2006. Additionally, 
six-month rotations to Afghanistan commenced 
in 2008. Since March 2009, DCIS has deployed 
seven special agents and one administrative per-
sonnel to Iraq, two special agents to Kuwait, and 
three special agents to Afghanistan. For the status 
of DCIS investigations, see Table I-1.

Table I-1
DCIS Investigations

Investigative Status Procurement Fraud Public Corruption Theft/Tech Protect/Other Total

Open 10 15 4 29

Closed 1 2 0 3

Totals 11 17 4 32
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Health Care Provided by Military Treatment 
Facilities to Contractors in Southwest Asia
(D-2009-078, ISSUED MAY 4, 2009)
Contract terms for health care provided by 
military treatment facilities to contractors in 
Southwest Asia were not adequately addressed. 
Based on a statistical sample of 2,561 DoD 
contracts, DoD OIG projected that 1,383, or 
54%, of the contracts had health care terms that 
were vague and subject to interpretation, or were 
silent on health care terms. Military treatment 
facilities were not billing and collecting payment 
from contractors for health care provided. DoD 
internal controls were inadequate. DoD OIG 
identifi ed a material internal control weakness 
in billing and collecting payments from con-
tractors that receive health care from military 
treatment facilities in Southwest Asia. Military 
treatment facilities in Southwest Asia may have 
provided health care billable in the millions 
without seeking reimbursement. DoD OIG did 
not project a potential monetary benefi t. During 
the audit, DoD offi  cials from various organiza-
tions established a working group to discuss how 
to implement a billing and collection process in 
contingency operations.

Defense Contract Management Agency 
(DCMA) Actions on Audits of Cost 
Accounting Standards and Internal Control 
Systems at DoD Contractors Involved 
in Iraq Reconstruction Activities
(D-2009-6-004, ISSUED APRIL 8, 2009)
Th e objective of this review was to determine if 
the contracting offi  cers’ actions on audits of con-
tractors involved in Iraq reconstruction activi-
ties were timely and eff ective in accordance with 
DoD Directive 7640.2, “Policy for Follow-up on 
Contract Audit Reports.” Th e DCMA Houston 
contracting offi  cers did not adequately justify 

identifi ed material internal control weaknesses 
in the SOFSA contracts it reviewed.

Controls Over the Department of the Navy 
Military Payroll Disbursed in Support of the 
Global War on Terror
(D-2009-079, ISSUED MAY 7, 2009)
Norfolk area disbursing center personnel did not 
maintain supporting documentation for combat 
zone (CZ) entitlements, according to record 
retention requirements. Th ey also did not always 
obtain adequate supporting documentation to 
substantiate CZ entitlements. DoD OIG reviewed 
the adequacy of the support for the CZ entitle-
ments received by 338 Navy military members. 
Th e disbursing centers provided complete sup-
port for the entitlements of 73 members. How-
ever, they provided only partial support for the 
entitlements of 107 members and no support for 
the entitlements of 158 members. Th erefore, the 
Navy could not substantiate whether at least 158 
of 338 Navy military members received proper 
CZ entitlements during deployments support-
ing the Global War on Terror. Th is could cause 
fi nancial hardship on Navy warfi ghters and their 
families. In addition, the lack of proper support-
ing documentation adversely aff ects the Navy’s 
ability to detect fraud or improper payments. Th e 
Commander, Navy Installations Command, did 
not issue guidance, provide training, or conduct 
quality assurance reviews to ensure that Norfolk 
area disbursing center personnel maintained 
supporting documentation, according to reten-
tion requirements. Th us, they cannot prevent or 
detect fraud or improper payments. 
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Controls Over Air Force Materiel Command 
Unliquidated Obligations on Department of the 
Air Force Contracts Supporting the Global War 
on Terror
(D-2009-067, ISSUED APRIL 3, 2009)
DFAS Columbus and six Air Force bases errone-
ously reported that they reviewed and validated 
100 % of Air Force Materiel Command Unliq-
uidated Obligations (ULOs). Th is increased the 
risk of Air Force losing funds not de-obligated 
timely. DFAS Columbus could not provide 
evidence that it accomplished tri-annual reviews 
for 31 ULOs. As a result, the Air Force has no 
assurance that DFAS Columbus reviewed and 
validated ULOs valued at $169.7 million and 
that the Air Force still needs the obligated funds. 
DFAS and Air Force internal controls were not 
eff ective. DFAS and the Air Force did not pro-
vide adequate oversight of the tri-annual review 
process. DFAS Columbus did not maintain sup-
porting documentation of its reviews.

Marine Corps’ Management of the Recovery 
and Reset Programs
(D-2009-066, ISSUED APRIL 1, 2009)
Th e Marine Corps recovery and reset eff orts for 
the items of equipment reviewed were generally 
eff ective. For the recovery program, the Ma-
rine Corps received the supplemental funds it 
requested in FY 2007 and eff ectively overhauled 
the items of equipment DoD OIG reviewed. 
For the reset program, the Marine Corps also 
received the supplemental funds it requested 
from Congress for FY 2007. Further, the equip-
ment requirement computations were supported 
in the Total Force Structure Management System 
database. In addition, most of the $6.9 billion in 
supplemental procurement fund requirements 
for FY 2007 were supported by documenta-
tion that included justifi cations and priorities. 

their actions on two DCAA audit reports of 
potential cost accounting standard noncom-
pliances and one audit report of accounting 
system defi ciencies. In addition, a DCMA 
Philadelphia contracting offi  cer did not ad-
equately coordinate with DCAA in responding 
to DCAA-reported estimating system defi cien-
cies. DCMA Philadelphia and Houston did not 
timely process DCAA-reported noncompliances 
in accordance with FAR 30.605 and did not 
accurately report contract audit follow-up data. 
DCMA concurred with 13 recommendations 
and partially concurred with 1 recommenda-
tion. DoD OIG requested that DCMA reconsid-
er its comments concerning our recommenda-
tion that DCMA contracting offi  cers add DCAA 
Field Detachment audits into the contract audit 
follow-up system.

DoD Components’ Use of Global War on 
Terror Supplemental Funding Provided for 
Procurement and Research, Development, Test, 
and Evaluation
(D-2009-073, ISSUED APRIL 8, 2009)
Of the 130 sample points, DoD OIG could not 
determine whether 59 sample dollar points, as-
sociated with $6.23 billion in appropriated funds, 
were obligated for the purposes authorized by 
Congress or used in support of the Global War 
on Terror. DoD OIG concluded that the Offi  ce 
of the Under Secretary of Defense (Comptroller) 
and four DoD Components (the Army, the Navy, 
the Marine Corps, and the Washington Head-
quarters Service) did not consistently maintain 
adequate audit trails or separate Global War on 
Terror supplemental and bridge funding from 
annual and other supplemental appropriations in 
their accounting systems.
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Ongoing Audits

Transportation for DoD Personnel and Cargo 
Relocation from Iraq Drawdown
(PROJECT NO. D2009-D000LC-0240.001, 
INITIATED JUNE 18, 2009)
DoD OIG plans to conduct a series of audits 
which will address the transportation of troops, 
support personnel, and equipment during the 
relocation eff orts. DoD OIG will evaluate the 
planning process used by the U.S. Transporta-
tion Command in determining how to meet 
the combat troop withdraw goals by August 31, 
2010. Specifi cally, DoD OIG will evaluate the 
timeline of transportation needs, the identifi ca-
tion of transportation methods, and the timeline 
for relocating combat troops and their support 
equipment.

Air Cargo Transportation Contracts in Support 
of Operation Iraqi Freedom and Operation 
Enduring Freedom
(PROJECT NO. D2009-D000LC-0237.000, 
INITIATED JUNE 11, 2009)
DoD OIG will determine whether air cargo 
transportation contracts in support of Operation 
Iraqi Freedom and Operation Enduring Free-
dom are administered in accordance with appli-
cable Federal and DoD regulations. Specifi cally, 
DoD OIG will determine whether the decision 
to use air transportation was justifi ed, whether 
delivery orders were awarded in accordance with 
vendor selection criteria, and whether the cargo 
transported by air was delivered within required 
time frames.

However, $383.3 million in requirements, or 
approximately 5.6 % of the supplemental funds 
requested, did not meet DoD or Marine Corps 
guidance for inclusion in its supplemental 
funds request. Specifi cally, the Marine Corps 
requested: $266.6 million in requirements that 
the Marine Corps categorized as low priority and 
desirable but not essential; $61.8 million in esti-
mated, not actual, combat losses; $29.9 million 
in requirements that were based on inaccurate 
unit prices; and $25 million in requirements that 
exceeded approved requirements. In addition, 
about $1.9 billion in requirements were not 
prioritized, and $138 million were not traceable 
to supporting documents. DoD OIG identifi ed 
an internal control weakness in that the Marine 
Corps offi  cials did not follow the established 
guidance or provide suffi  cient oversight to ensure 
compliance with the guidance. As a result, the 
Marine Corps requirements for $383.3 million in 
supplemental funds may have been put to better 
use, and $138 million were unsupported.

Audit of the Management of Signals 
Intelligence Counterterrorism Enterprise 
Analysts
(09-INTEL-05, ISSUED MARCH 24, 2009)
Th e objective was to evaluate the management 
of signals intelligence counterterrorism analysts. 
Specifi cally, the review focused on the hiring/re-
cruitment process, training programs, and work 
assignments of counterterrorism analysts. Th e 
review included an assessment of the impact ad-
ditional resources have had on the eff ectiveness 
of the National Security Agency counterterror-
ism mission since September 2001.
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Allowances and Differentials Paid to DoD 
Civilian Employees Supporting the Global War 
on Terror
(PROJECT NO. D2009-D000FC-0199.000, 
INITIATED APRIL 17, 2009)
DoD OIG’s overall objective is to determine 
whether civilian pay disbursed in support of the 
Global War on Terror is paid in accordance with 
established laws and regulations. Specifi cally, 
DoD OIG will determine whether eligible DoD 
civilian employees properly received authorized 
allowances and diff erentials. 

FY 2008 Marine Corps Global War on Terror-
Related Costs Processed Through the Standard 
Accounting, Budgeting and Reporting System
(PROJECT NO. D2009-D000FG-0183.000, 
INITIATED APRIL 7, 2009)
Th is audit is the fi rst in a series of audits. DoD 
OIG will determine whether the Marine Corps 
accurately reported FY 2008 costs related to the 
Global War on Terror. DoD OIG will review 
whether Marine Corps documentation substan-
tiates operation and maintenance obligations 
processed through the Standard Accounting, 
Budgeting and Reporting System.

Multi-National Force-Iraq/Multi-National Corps-
Iraq Fire Services Inspection and Training 
Program
(PROJECT NO. D2009-D000JB-0181.000, 
INITIATED APRIL 3, 2009)
DoD OIG will assess whether Multi-National 
Force-Iraq is meeting requirements for fi re services 
inspection and training through the use of con-
tracted services. Specifi cally, DoD OIG will review 
fi re inspection reports to determine whether fi re 
inspection personnel are properly performing fi re 
safety reviews. DoD OIG will identify contracted 
personnel assigned as expeditionary fi re fi ghters 

Asset Accountability at Forward Operating 
Bases Scheduled for Closure or Transfer to the 
Iraqi Security Forces
(PROJECT NO. D2009-D000JB-0220.000, 
INITIATED MAY 18, 2009)
Th is audit is in response to a U.S. Central Com-
mand request to focus oversight on asset ac-
countability to ensure that U.S. funded assets are 
properly accounted for and that there is a process 
for the proper transfer, reset, or disposal of these 
assets. DoD OIG plans to begin a series of asset 
accountability audits in Iraq in May 2009. DoD 
OIG will focus on the management of high-
priority assets, such as wheeled trucks and truck 
tractors and communications security equip-
ment, at forward operating bases scheduled for 
closure or transfer to the Iraqi Security Forces.

Marine Corps Fulfi llment of Urgent Universal 
Need Statements for Laser Dazzlers
(PROJECT NO. D2009-D000AE-0210.000, 
INITIATED APRIL 28, 2009)
Th is audit is in response to the Assistant Com-
mandant of the Marine Corps addressing 
allegations of mismanagement in fulfi lling 
Urgent Universal Need Statements for laser 
dazzlers. DoD OIG’s objective is to determine 
whether acquisition managers in the United 
States Marine Corps eff ectively responded to the 
urgent needs of deployed Marines in acquiring a 
nonlethal laser dazzler capability in accordance 
with federal and Defense acquisition regulations. 
DoD OIG will fully consider suggestions from 
management on additional or revised objectives. 
DoD OIG will perform the audit at the Marine 
Corps Combat Development Command and the 
Marine Corps Systems Command.
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whether Department of the Navy (DoN) military 
payroll processed in support of the Global War 
on Terror is performed in accordance with es-
tablished laws and regulations. Specifi cally, DoD 
OIG will determine whether DoN San Diego-
area disbursing centers and the Defense Finance 
and Accounting Service effi  ciently obtain and 
maintain adequate supporting documentation 
for combat zone entitlements related to Global 
War on Terror deployments.

Army and Navy Small Boats Maintenance 
Contracts
(PROJECT NO. D2009-D000AS-0163.000, 
INITIATED MARCH 2, 2009)
DoD OIG is determining whether contracts pro-
viding ship repair and maintenance to the U.S. 
Army operations in Bahrain and Navy opera-
tions in Bahrain, Qatar, and United Arab Emir-
ates were properly managed and administered. 
Specifi cally, DoD OIG will review competition, 
contract type, and contract oversight.

Material Purchases Made Through Partnership 
Agreements at Corpus Christi Army Depot
(PROJECT NO. D2009-D000FI-0150.000, 
INITIATED FEBRUARY 13, 2009)
DoD OIG is evaluating material purchases made 
at Corpus Christi Army Depot through part-
nership agreements with private-sector fi rms. 
Specifi cally, DoD OIG will determine whether 
the partnership agreements in place with original 
equipment manufacturers are eff ective in mini-
mizing the cost of direct materials to the depot.

and review their training records to determine 
whether the training they completed met contract, 
DoD, and Army requirements. In addition, DoD 
OIG will assess the eff ectiveness of quality control 
and quality assurance provisions of contracts and 
task orders related to the Fire Services Inspection 
and Training Program.

Information Operations in Iraq
(PROJECT NO. D2009-D000JA-0108.002, 
INITIATED APRIL 2, 2009)
DoD OIG is conducting this audit at the request 
of the Commander, U.S. Central Command. 
DoD OIG will evaluate Information Operations 
activities in support of Operation Iraqi Freedom. 
Specifi cally, DoD OIG will determine the pro-
cess for establishing Psychological Operations 
requirements and identify the resources applied 
against those requirements.

Controls over Unliquidated Obligations for 
Department of the Army Contracts Supporting 
the Global War on Terror
(PROJECT NO. D2009-D000FC-0176.000, 
INITIATED MARCH 19, 2009)
DoD OIG is determining whether the Depart-
ment of the Army has established adequate 
controls over unliquidated obligations on 
Department of the Army contracts supporting 
the Global War on Terror. Specifi cally, DoD OIG 
will determine whether unliquidated obligations 
are being properly accounted for and deobligated 
in a timely manner.

Controls over Department of the Navy Military 
Payroll Processed in Support of the Global War 
on Terror at San Diego-Area Disbursing Centers
(PROJECT NO. D2009-D000FC-0165.000, 
INITIATED MARCH 4, 2009)
Th e Commander, Naval Installations Command, 
requested this audit. DoD OIG is determining 



I-8  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

APPENDIX I

Assessment of U.S. and Coalition Plans to Train, 
Equip, and Field the Afghan National Security 
Forces
(PROJECT NO. D2009-D00SPO-0113.000, 
INITIATED FEBRUARY 3, 2009)
Th e objective of this assessment is to determine 
whether U.S. government, coalition, and Afghan 
Ministry of Defense and Ministry of Interior 
goals, objectives, plans, guidance, and resources 
to train, equip, and fi eld the Afghan National 
Security Forces are prepared, issued, operative, 
and relevant.

Controls over Air Combat Command and 
Pacifi c Air Forces Unliquidated Obligations 
on Department of the Air Force Contracts 
Supporting the Global War on Terror
(PROJECT NO. D2009-D000FC-0121.000, 
INITIATED JANUARY 30, 2009)
DoD OIG is determining whether the Depart-
ment of the Air Force has established adequate 
controls over Air Combat Command and Pacifi c 
Air Forces unliquidated obligations on Depart-
ment of the Air Force contracts supporting the 
Global War on Terror. Specifi cally, DoD OIG 
will determine whether unliquidated obligations 
are being properly accounted for and deobligated 
in a timely manner. 

Controls over the Common Access Card in 
Non-Department of Defense Agencies
(PROJECT NO. D2009-D000JA-0136.000, 
INITIATED JANUARY 30, 2009)
Th is audit is the fourth in a series of audits relat-
ing to contractor Common Access Cards (CAC). 
DoD OIG is determining whether controls over 
CACs provided to civilians and contractors 
working for Non-Department of Defense agen-
cies were in place and worked as intended.

Summary of Information 
Operations Contracts in Iraq
(PROJECT NO. D2009-D000JA-0108.001, 
INITIATED FEBRUARY 11, 2009)
Th e Commander, U.S. Central Command, 
requested DoD OIG review various aspects of 
Information Operations in Iraq. DoD OIG plans 
to conduct a series of reviews to support the 
Commander, U.S. Central Command’s request. 
For this review, DoD OIG is identifying the 
universe of all contracts, to include task orders, 
used to conduct Information Operations (includ-
ing Psychological Operations) in Iraq during FY 
2006-2008. Additionally, DoD OIG will deter-
mine the amount of money obligated for each 
contract or task order.

Assessment of the Accountability and Control 
of Arms, Ammunition, and Explosives (AA&E) 
Provided to the Security Forces of Afghanistan
(PROJECT NO. D2009-D00SPO-0148.000, 
INITIATED FEBRUARY 3, 2009)
Th e objective of this assessment is to determine 
whether the current accountability and control of 
U.S.-supplied arms, ammunition, and explosives 
provided to the Afghanistan National Security 
Forces is adequate and eff ective. In addition, DoD 
OIG will follow up on the status of the imple-
mentation of recommendations made during 
our initial assessment of the accountability and 
control of Arms, Ammunition, and Explosives in 
Afghanistan (DoD OIG Report No. SPO-2009-
001, “Assessment of Arms, Ammunition, and 
Explosives Control and Accountability; Security 
Assistance; and Sustainment for the Afghan Na-
tional Security Forces,” October 24, 2008).
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Body Armor Acquisition Life Cycle Management
(PROJECT NO. D2009-D000JA-0106.000, 
INITIATED JANUARY 13, 2009)
DoD OIG is determining whether DoD is ef-
fectively managing the operations and support 
phase of the acquisition process for body armor 
components. Th is audit will be performed in 
coordination with DoD OIG Audits D2008-
D000CD-0256.000, “DoD Body Armor Con-
tracts,” and D2008-D000JA-0263.000, “DoD 
Testing Requirements for Body Armor.” 

Deployment of the Standard Procurement 
System in the Joint Contracting Command Iraq/
Afghanistan
(PROJECT NO. D2009-D000FB-0112.000, 
INITIATED JANUARY 5, 2009)
DoD OIG is determining whether the deploy-
ment of the Standard Procurement System (to 
include the Standard Procurement System-Con-
tingency confi guration) in the Joint Contract-
ing Command Iraq/Afghanistan, was properly 
planned and executed.

Information Operations Contracts in Iraq 
(PROJECT NO. D2009-D000JA-0108.000, 
INITIATED DECEMBER 23, 2008)
Th e Commander, U.S. Central Command, re-
quested that DoD OIG review various aspects of 
Information Operations in Iraq. DoD OIG plans 
to conduct a series of reviews to support the 
Commander, U.S. Central Command’s request. 
For this review, DoD OIG is identifying the uni-
verse of all contracts, to include task orders, used 
to conduct Information Operations (including 
Psychological Operations) in Iraq during fi scal 
years 2006-2008. Additionally, DoD OIG will 
determine the amount of money obligated for 
each contract or task order. 

Air Force Depot Maintenance Public-Private 
Partnerships
(PROJECT NO. D2009-D000LD-0110.000, 
INITIATED JANUARY 29, 2009)
DoD OIG is examining the management of the 
public-private partnership arrangements entered 
into by Air Force depots. Specifi cally, DoD OIG 
will determine whether the Air Force depots 
have established baselines and metrics to mea-
sure public-private partnership benefi ts. 

Review of Army Decision Not to Withhold Funds 
on the Logistics Civil Augmentation Program 
(LOGCAP) III Contract
(PROJECT NO. D2009-DIP0AI-0141, 
INITIATED JANUARY 29, 2009)
In response to a request from the Senate Com-
mittee on Armed Services, DoD OIG is perform-
ing a review of the Army’s decision not to with-
hold funds on the LOGCAP III contract aft er the 
Defense Contract Audit Agency had questioned 
certain contract costs. As part of the review, 
DoD OIG will determine the appropriateness of 
related Army offi  cial decisions, including com-
pliance with the Federal Acquisition Regulation. 
In addition, DoD OIG will review the Army’s use 
of Resource Consultants, Inc. to perform price 
and cost analyses on the LOGCAP III contract. 
DoD OIG recently completed a site visit at the 
Rock Island Arsenal, Rock Island, Illinois, where 
they obtained sworn testimony from several 
active and retired Army contracting personnel. 
DoD OIG anticipates issuing a draft  report in 
June 2009.
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DoD’s Use of Time and Materials Contracts 
(PROJECT NO. D2009-D000CF-0095.000, 
INITIATED DECEMBER 1, 2008)
DoD OIG is determining whether time and ma-
terial contracts for Southwest Asia were awarded 
and administered in accordance with the Federal 
Acquisition Regulation. 

Counter Radio-Controlled Improvised Explosive 
Device Electronic Warfare Program
(PROJECT NO. D2009-D000AS-0092.000, 
INITIATED DECEMBER 1, 2008)
DoD OIG is reviewing the award and adminis-
tration of contracts under the Navy’s Counter 
Radio-Controlled Improvised Explosive Device 
Electronic Warfare (CREW) program. Specifi -
cally, DoD OIG will determine whether the Navy 
eff ectively transitioned from CREW develop-
mental contracts to production contracts and 
whether CREW contracts are consistent with 
federal and DoD acquisition and contract policy. 

Internal Controls over Naval Special Warfare 
Command Comptroller Operations in Support of 
Global War on Terror 
(PROJECT NO. D2009-D000FN-0075.000, 
INITIATED NOVEMBER 25, 2008)
DoD OIG is determining whether internal 
controls properly support and account for Naval 
Special Warfare Command’s obligations and 
expenditures in support of the Global War on 
Terror. Th e objective is to determine the exis-
tence and correctness of supporting documenta-
tion for obligations and expenditures; accuracy 
of computations; and approval, certifi cation, and 
use of proper forms for disbursing or de-obligat-
ing funds. 

Assessment of U.S. and Coalition Efforts to 
Develop the Medical Sustainment Capability of 
the Afghan National Security Forces
(PROJECT NO. D2009-D00SPO-0115.000, 
INITIATED DECEMBER 17, 2008)
Th e objectives of this assessment are to deter-
mine whether U.S. government, coalition, and 
Afghan Ministry of Defense and Ministry of 
Interior goals, objectives, plans, and guidance to 
develop and sustain the current and projected 
Afghan National Security Force health care sys-
tem are issued and operative; whether previous 
DoD, Offi  ce of the Inspector General, recom-
mendations regarding developing and sustaining 
the Afghan National Security Force health care 
system have been implemented; and whether 
ongoing eff orts to develop an enduring health 
care system for the Afghan National Security 
Force are eff ective.

DoD Countermine and Improvised Explosive 
Device Defeat Systems Contracts 
(PROJECT NO. D2009-D000AE-0102.000, 
INITIATED DECEMBER 9, 2008)
DoD OIG is determining whether DoD procure-
ment eff orts for countermine and improvised 
explosive device defeat systems for use in Iraq 
and Afghanistan were developed, awarded, and 
managed in accordance with federal and Defense 
acquisition regulations. 

Maintenance and Support of the Mine Resistant 
Ambush Protected Vehicle 
(PROJECT NO. D2009-D000CK-0100.000, 
INITIATED DECEMBER 9, 2008)
DoD OIG is determining whether MRAP vehicle 
program and contracting offi  cials are adequately 
supporting MRAP vehicle maintenance require-
ments and appropriately awarding and adminis-
tering maintenance contracts. 
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accounted for, used for the intended purpose, 
and properly reported in DoD fi nancial reports. 

Army Acquisition Actions in Response to the 
Threat to Light Tactical Wheeled Vehicles 
(PROJECT NO. D2009-D0000AE-0007.000, 
INITIATED SEPTEMBER 29, 2008) 
DoD OIG is determining whether the Army 
eff ectively managed eff orts to develop, test, and 
acquire armor solutions for light tactical wheeled 
vehicles. Th ese solutions are needed in response 
to the threat to High Mobility Multi-Purpose 
Wheeled Vehicle (HMMWW) variants and use 
in developing the next-generation vehicle for the 
Global War on Terror. In addition, DoD OIG 
will determine whether DoD exercised adequate 
operational test and live-fi re test oversight of the 
Army’s High Mobility Multi-Purpose Wheeled 
Vehicle program. A series of reports are planned 
for this project. Th e fi rst report will discuss 
HMMWV variants. Th e remaining reports will 
discuss the testing procedures used on light 
tactical vehicle variants and the requirements for 
developing a joint Army and Marine Corps tacti-
cal vehicle management strategy.

Using System Threat Assessments in the 
Acquisition of Tactical Wheeled Vehicles 
(PROJECT NO. D2008-D000AE-0287.000, 
INITIATED SEPTEMBER 23, 2008) 
DoD OIG is determining whether the Army and 
Marine Corps program offi  ces have obtained up-
dated system threat assessments for acquisitions 
of selected tactical wheeled vehicles in support 
of the Global War on Terror. Th e objective is to 
determine whether the Army and Marine Corps 
updated program documentation for selected 
tactical wheeled vehicles, including system 
capability documents, test plans, and contract 

Implementation of Predator/Sky Warrior 
Acquisition Decision Memorandum Dated 
May 19, 2008 
(PROJECT NO. D2009-D000CD-0071.000, 
INITIATED NOVEMBER 12, 2008) 
DoD OIG is determining the implementation 
status of the Acquisition Decision Memo-
randum. Th e objective is to evaluate whether 
implementation by the Air Force and the Army 
complies with the Acquisition Decision Memo-
randum, and whether alternatives were consid-
ered, such as the Reaper program. 

Reannouncement of the Audit of Funds 
Appropriated for Afghanistan and Iraq 
Processed Through the Foreign Military Sales 
Trust Fund 
(PROJECT NO. D2007-D000FD-0198.001, 
INITIATED OCTOBER 10, 2008) 
Based on DoD OIG observations during its 
audit fi eldwork under the originally announced 
project (D2007-D000FD-0198.000), DoD OIG 
determined an additional project was required 
to separately discuss relevant issues identifi ed 
during its fi eldwork. Accordingly, under the 
original project number, DoD OIG issued Report 
No. D-2009-063, which addressed the transfer 
of funds to the FMS Trust Fund and the col-
lection of administrative fees from these funds. 
Under the second announced project (D2007-
D000FD-0198.001), DoD OIG will sustain the 
originally announced overall audit objective to 
determine whether the funds appropriated for 
the security, reconstruction, and assistance of 
Afghanistan and Iraq and processed through 
the Foreign Military Sales Trust Fund, are being 
properly managed. However, DoD OIG has re-
duced the sub-objectives to determining whether 
the appropriated funds transferred into the 
Foreign Military Sales Trust Fund are properly 
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Update—Summary Report on 
Challenges Impacting Operations Iraqi Freedom 
and Enduring Freedom Reported by Major 
Oversight Organizations Beginning FY 2003 
through FY 2008
(PROJECT NO. D2008-D000JC-0274.000, 
INITIATED AUGUST 28, 2008) 
Th e overall objective is to prepare a summary 
of contracts, funds management, and other ac-
countability issues identifi ed in audit reports and 
testimonies that discuss mission critical sup-
port to Operations Iraqi Freedom and Enduring 
Freedom from FY 2003 through FY 2008. Th e 
fi rst summary report, D-2008-086, focused on 
reports and testimonies issued from FY 2003 
through FY 2007. DoD OIG will update the 
information from the prior summary report, 
Report No. D-2008-086, to include the status of 
recommendations made in all FY 2003 through 
FY 2007 reports regarding Operations Iraqi 
Freedom and Enduring Freedom. In addition, 
DoD OIG will include fi nding and recommen-
dation information for FY 2008 audit reports 
and determine the trends indicated by that 
information. 

Information Assurance Controls 
over the Outside the Continental United States 
Navy Enterprise Network as related to the 
Global War on Terror
(PROJECT NO. D2008-D000FN-0230.000, 
INITIATED AUGUST 28, 2008) 
DoD OIG is assessing the integrity, confi dential-
ity, and availability of the Outside the Conti-
nental United States Navy Enterprise Network 
(ONE-NET) as it relates to the Global War on 
Terror. Th e objective is to determine whether the 
controls over ONE-NET have been implemented 
and are operating eff ectively as prescribed by 
DoD Instruction 8500.2, “Information Assur-
ance Implementation,” February 6, 2003. 

statements of work, in response to the threats 
identifi ed in current system threat assessments. 

Defense Contract Management Agency 
Acquisition Workforce for Southwest Asia 
(PROJECT NO. D2008-D000AB-0266.000, 
INITIATED SEPTEMBER 18, 2008) 
DoD OIG is determining Defense Contract 
Management Agency (DCMA) requirements 
to support Southwest Asia (SWA) contracting 
operations and the number of available DCMA 
civilian, military, foreign national, and support 
contractors supporting such operations. Th ey 
will also evaluate whether the DCMA Acquisi-
tion workforce for SWA is adequately trained 
and certifi ed. 

Medical/Surgical Prime Vendor Contracts 
Supporting Coalition Forces in Iraq and 
Afghanistan
(PROJECT NO. D2008-D000LF-0267.000, 
INITIATED SEPTEMBER 12, 2008) 
DoD OIG is determining whether terms and 
conditions for the Medical/Surgical Prime 
Vendor contracts were adequately developed and 
whether the administration of the contracts and 
delivery orders was eff ective. 

Department of the Army Deferred Maintenance 
on the Bradley Fighting Vehicle as a Result of 
the Global War on Terror
(PROJECT NO. D2008-D000FL-0253.000, 
INITIATED SEPTEMBER 3, 2008) 
DoD OIG is determining the extent and causes 
of deferred maintenance on the Army Bradley 
Fighting Vehicle used in the Global War on Ter-
ror. DoD OIG will also evaluate compliance with 
applicable laws and regulations as they relate to 
the audit objective. 
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Department of the Air Force Military Pay in 
Support of the Global War on Terror 
(PROJECT NO. D2008-D000FP-0252.000, 
INITIATED AUGUST 1, 2008) 
DoD OIG is determining whether the Depart-
ment of the Air Force military payroll disbursed 
in support of the Global War on Terror is paid 
in accordance with established laws and regula-
tions. Specifi cally, DoD OIG will review DoD 
military pay disbursements to determine wheth-
er U.S. Air Force military personnel on Active 
Duty status are paid accurately and timely. 

Contracts Supporting the DoD Counter 
Narcoterrorism Program 
(PROJECT NO. D2008-D000AS-0255.000, 
INITIATED JULY 31, 2008) 
DoD OIG is determining whether contracts 
supporting the DoD counter-narcoterrorism 
program were properly managed and adminis-
tered. Specifi cally, they will determine whether 
the contracts complied with federal and DoD 
policy. 

Army’s Use of Award Fees on Contracts That 
Support the Global War on Terror 
(PROJECT NO. D2008-D000AE-0251.000, 
INITIATED JULY 21, 2008) 
DoD OIG is determining whether Army award 
fees paid to contractors in support of the Global 
War on Terror are justifi ed. Specifi cally, they will 
review the procedures for awarding the fees and 
proper allocation of award fees on the contracts. 

Central Issue Facilities
(PROJECT NO. D2008-D000LD-0245.000, 
INITIATED AUGUST 27, 2008) 
DoD OIG is determining whether central issue 
facilities are providing the required clothing and 
equipment to deploying personnel, and whether 
those personnel are returning the clothing and 
equipment when their deployments are complete. 

Transition Planning for the Logistics Civil 
Augmentation Program IV Contract
(PROJECT NO. D2008-D000AS-0270.000, 
INITIATED AUGUST 25, 2008) 
DoD OIG is determining whether the Army 
properly planned for the transition from the Lo-
gistics Civil Augmentation Program III contract 
to the Logistics Civil Augmentation Program IV 
contract. 

DoD Body Armor Contracts
(PROJECT NO. D2008-D000CD-0256.000, 
INITIATED AUGUST 7, 2008) 
DoD OIG is examining the contracts and 
contracting process for body armor and related 
test facilities. Specifi c objectives will include 
evaluating the background and qualifi cations 
of the contractors, the criteria for awarding the 
contracts, the quality assurance process, and 
any relationships that may exist between the 
contractors and Government offi  cials. DoD 
OIG’s review of the quality assurance process 
will include reviewing the results of First Article 
Testing and Lot acceptance Testing for the body 
armor contracts. 
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Contracting for Purchased and Leased 
Nontactical Vehicles in Support of Operation 
Iraqi Freedom and Operation Enduring Freedom
(PROJECT NO. D2008-D000LH-0235.000, 
INITIATED JUNE 26, 2008) 
DoD OIG is determining whether contracting 
for nontactical vehicles in support of Opera-
tion Iraqi Freedom and Operation Enduring 
Freedom was eff ective. A series of reports are 
planned. Report D-2009-085, issued during the 
third quarter of FY 2009, addresses contracting 
for nontactical vehicles in support of Operation 
Enduring Freedom. 

The U.S. Air Force Deferred Maintenance on the 
C-130 Aircraft as a Result of the Global War on 
Terror 
(PROJECT NO. D2008-D000FH-0225.000, 
INITIATED JUNE 20, 2008) 
DoD OIG is determining the extent and causes 
of deferred maintenance on the Air Force C-130 
aircraft  used in the Global War on Terror.

The Army Procurements for the High Mobility 
Multipurpose Wheeled Vehicles 
(PROJECT NO. D2008-D000CH-0236.000, 
INITIATED JUNE 19, 2008)
DoD OIG is determining whether the U.S. Army 
TACOM Life Cycle Management Command is 
paying fair and reasonable prices for the High 
Mobility Multi-Purpose Wheeled Vehicles (HM-
MWV) and associated up-armor procured from 
AM General, LLC. 

Rapid Acquisition and Fielding of Materiel 
Solutions Within the Navy 
(PROJECT NO. D2008-D000AE-0247.000, 
INITIATED JULY 18, 2008) 
DoD OIG is evaluating the overall management 
of the Navy’s processes for rapidly acquiring and 
fi elding materiel solutions to meet urgent needs 
in support of the Global War on Terror and to 
ensure safe operation of naval forces. Specifi -
cally, they will evaluate the eff ectiveness of Navy 
procedures for identifying and validating urgent 
capability needs, contracting for and acquiring 
materiel solutions to meet those needs, and com-
plying with DoD requirements and acquisition 
policies once materiel solutions are fi elded. 

Equipment Repair and Maintenance Contracts 
for Aircraft and Aircraft Components Supporting 
Coalition Forces in Iraq and Afghanistan
(PROJECT NO. D2008-D000LH-0249.000, 
INITIATED JULY 14, 2008) 
DoD OIG is determining whether equipment re-
pair and maintenance contracts for aircraft  and 
aircraft  components supporting coalition forces 
in Iraq and Afghanistan are eff ective. 

Selection of Modes for Transporting Materiel in 
Support of Operations in Iraq and Afghanistan 
(PROJECT NO. D2008-D000LH-0250.000, 
INITIATED JULY 14, 2008) 
DoD OIG is determining whether contracts for 
the transportation of materiel in support of op-
erations in Iraq and Afghanistan were eff ective. 
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Contracts for Spare Parts for 
Vehicle-Mounted Small Arms in 
Support of the Global War on Terror 
(PROJECT NO. D2008-D000FD-0214.000, 
INITIATED MAY 20, 2008) 
As a result of initial research, DoD OIG rean-
nounced the Audit of Defense Logistics Agency 
Contracts for Combat Vehicle Parts in Support 
of the Global War on Terror, May 20, 2008, to 
specify a more detailed focus area. Th e new 
audit, “Contracts for Spare Parts for Vehicle-
mounted Small Arms in Support of the Global 
War on Terror,” was announced August 14, 2008. 
DoD OIG is determining whether DoD organi-
zations used appropriate and eff ective contract-
ing procedures to provide customers with the 
vehicle-mounted small arms spare parts needed 
to support the Global War on Terror. 

Assignment and Training of Contracting 
Offi cer’s Representatives at Joint Contracting 
Command-Iraq/Afghanistan 
(PROJECT NO. D2008-D000JC-0203.000, 
INITIATED MAY 12, 2008) 
DoD OIG is determining whether personnel 
assigned as Contracting Offi  cer’s Representa-
tives to the Joint Contracting Command-Iraq/
Afghanistan have proper training and expertise 
to perform their duties. 

Review of Electrocution Deaths in Iraq 
(PROJECT NO. D2008-DIPOE2-0196, IPO 
2008C006, INITIATED MAY 12, 2008) 
On January 2, 2008, a U.S. Army staff  sergeant 
was electrocuted while showering in his Iraqi-
built quarters in the Radwaniyah Palace Com-
plex, Baghdad, Iraq. Congressional interest led 
to a request from the Deputy Under Secretary 
of Defense for Acquisition and Technology for 
DoD OIG to conduct a review of the relevant 

DoD and DoD Contractor Efforts 
To Prevent Sexual Assault/Harassment 
Involving Contractor Employees within 
Operations Enduring Freedom and Iraqi 
Freedom Areas of Operation 
(PROJECT NO. D2008-D000CE-0221.000, 
INITIATED JUNE 9, 2008) 
DoD OIG is performing this audit as a result of 
a congressional inquiry. DoD OIG is review-
ing whether contracts that support Operations 
Enduring Freedom and Iraqi Freedom (OEF/
OIF) Areas of Operation contain clauses that 
adequately address DoD policies regarding 
sexual assault/harassment of and by contrac-
tor personnel. DoD OIG will also determine 
whether either DoD or DoD contractors, or both, 
provided sexual assault/harassment awareness, 
prevention, and reporting training to DoD and 
contractor employees prior to their deployment 
to OEF/OIF Areas of Operation. Th is project 
is being performed in coordination with the 
DoD OIG project “Evaluation of DoD Sexual 
Assault Response in Operations Enduring and 
Iraqi Freedom Areas of Operation,” Project No. 
2008C003. 

Department of the Army Deferred Maintenance 
on the Abrams Tank Fleet as a Result of the 
Global War on Terror 
(PROJECT NO. D2008-D000FJ-0210.000, 
INITIATED MAY 30, 2008) 
DoD OIG is determining the extent and causes 
of deferred maintenance on the Army Abrams 
tanks that were used in the Global War on Terror.
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ballistic glass contracts comply with the Federal 
Acquisition Regulation.

Class III Fuel Procurement and Distribution in 
Southwest Asia 
(PROJECT NO. D2008-D000JC-0186.000, 
INITIATED APRIL 23, 2008) 
DoD OIG is determining whether fuel used for 
ground operations in Southwest Asia to sup-
port Operations Iraqi Freedom and Enduring 
Freedom is procured and distributed effi  ciently 
and eff ectively. Specifi cally, DoD OIG will 
determine whether fuel is procured at fair and 
reasonable prices, whether fuel is distributed 
economically and effi  ciently to operational 
commands, and whether fuel supply points 
maintain accurate inventories.

War Reserve Materiel Contract 
(PROJECT NO. D2008-D000CK-0161.000, 
INITIATED FEBRUARY 25, 2008)
DoD OIG is determining whether Air Force con-
tracting offi  cials managed and administered the 
DynCorp International War Reserve Materiel 
contract in accordance with federal and DoD 
contracting policies.

Internal Controls over Army, General Fund, 
Cash, and Other Monetary Assets Held in 
Southwest Asia 
(PROJECT NO. D2008-D000FP-0132.000, 
INITIATED FEBRUARY 25, 2008)
DoD OIG is reviewing whether internal controls 
for Army, General Fund, Cash, and Other Mon-
etary Assets held in Southwest Asia are eff ec-
tively designed and are operating to adequately 
safeguard, account, document, and report cash 
and other monetary assets.

management, contracting, and maintenance ac-
tions prior and subsequent to the incident. DoD 
OIG identifi ed a total of 18 electrocutions in Iraq 
involving U.S. military and contractor personnel. 
Following a July 30, 2008, hearing by the House 
Committee on Oversight and Government Re-
form, the team expanded the scope of the project 
to include a review of the command actions, 
investigation case fi les, and safety mishap inves-
tigations of eight additional electrocution deaths 
in Iraq. Consequently, the Army reopened 
investigations into four of the electrocutions. Th e 
Navy reopened another case in September 2008, 
as a result of fi nding new information. DoD IG 
representatives completed a data collection and 
fi eld work, including a site visit to Iraq, in May 
2009. DoD OIG staff ed a draft  report with stake-
holders in late June 2009.

Organic Ship Utilization in Support of the 
Global War on Terror 
(PROJECT NO. D2008-D000AB-0193.000, 
INITIATED APRIL 24, 2008)
DoD OIG is evaluating the eff ectiveness of poli-
cies and procedures used to ensure that activated 
Government-owned and Government-chartered 
vessels are used to the maximum extent prior to 
procuring commercial transportation to South-
west Asia.

Acquisition of Ballistic Glass for the High-
Mobility Multipurpose Wheeled Vehicle 
(PROJECT NO. D2008-D000CE-0187.000, 
INITIATED APRIL 23, 2008)
Th e audit is the result of an audit suggestion 
fi led with the Offi  ce of the Deputy Inspector 
General for Audit. Th e objective is to determine 
whether the award and administration of the 
High Mobility Multipurpose Wheeled Vehicle 
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and procedures; and ensure the proper use of the 
CAC by contractors.

Defense Emergency Response Fund for the 
Global War on Terror 
(PROJECT NO. D2008-D000FE-0106.000, 
INITIATED DECEMBER 19, 2007)
As part of its overall GWOT eff ort, DoD OIG 
is reviewing whether the Defense Emergency 
Response Fund (DERF) is used as intended, and 
whether the use of the funds complies with the 
Offi  ce of Management and Budget guidance, in-
cluding whether DoD closed and transferred all 
DERF for GWOT balances to the Iraq Freedom 
Fund (IFF) as intended by Public Laws 108-11 
and 108-106. DoD OIG will also determine 
whether DoD has the ability to track the use of 
the Defense Emergency Response Fund.

Medical Equipment Used To Support 
Operations in Southwest Asia 
(PROJECT NO. D2008-D000LF-0093.000, 
INITIATED NOVEMBER 28, 2007)
DoD OIG is evaluating the internal controls over 
medical equipment used to support operations in 
Southwest Asia. Specifi cally, DoD OIG will de-
termine whether controls are in place for acquir-
ing mission-essential medical equipment and 
whether the recording and reporting of medical 
equipment are accurate and complete. Th e audit 
will focus on the inventory of initially deployed 
medical equipment and the mission essentiality 
and acquisition of medical equipment needed to 
sustain current medical operations. DoD OIG 
will determine if medical equipment purchases 
were justifi ed and whether medical equipment 
has been properly reported and recorded in asset 
accountability data bases.

Evaluation of DoD Sexual Assault Response 
in Operations Enduring Freedom and Iraqi 
Freedom Areas of Operation 
(PROJECT NO. 2008C003, 
INITIATED FEBRUARY 7, 2008)
In response to the concerns of more than 100 
members of the Congress, this project evaluates 
policies and practices for reporting and referring 
for investigation sexual assault complaints by 
contractor employees in combat areas. Based on 
new congressional interest, DoD OIG expanded 
the scope to DoD’s oversight of contractors 
regarding sexual assault/harassment deployment 
training and contractor accountability for em-
ployee misconduct in combat areas. DoD OIG is 
in the process of completing a draft  report which 
will be distributed for comment in July 2009.

Price Reasonableness for Contracts at U.S. 
Special Operations Command 
(PROJECT NO. D2008-D000CG-0123.000, 
INITIATED FEBRUARY 7, 2008)
DoD OIG is determining whether pricing of 
contracts at the U.S. Special Operations Com-
mand complied with Federal Acquisition 
Regulation requirements for determining price 
reasonableness.

Controls over the Contractor Common Access 
Card Life Cycle in Southwest Asia 
(PROJECT NO. D2007-D000LA-0199.002, 
INITIATED JANUARY 24, 2008)
DoD OIG is determining whether controls over 
Common Access Cards provided to contractors 
are in place and work as intended. Specifi cally, 
DoD OIG will determine whether DoD offi  -
cials verify the continued need for contractors 
to possess CACs; revoke or recover CACs from 
contractors in accordance with DoD policies 
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Department of State Offi ce 
of Inspector General

Completed Audits
Th e Department of State Offi  ce of Inspector 
General (DoS OIG) completed three audits re-
lated to Iraq for the quarter ending June 30, 2009.

Review of the Activities of DynCorp 
International under the State Department’s 
Worldwide Personal Protective Service 
Contracts (WPPS) in Iraq
(MERO-IQO-09-06, ISSUED JUNE 12, 2009)
Th e objectives were to determine the require-
ments and provisions of the contract; the 
objectives of the contracts and what indicators 
have been established to measure performance; 
and how the Department administered the 
contract to oversee DynCorp International’s 
performance.

Th e report issued these fi ndings:
DynCorp’s personal protection has been eff ec-• 
tive in ensuring the safety of chief of mission 
personnel in northern Iraq.
DynCorp successfully conducted requested, • 
but limited, personal protection movements at 
the Regional Embassy Offi  ce in Kirkuk before 
it was closed in December 2008.
Until mid-2008, there were weaknesses in the • 
Bureau of Diplomatic Security’s (DS) manage-
ment and monitoring of DynCorp contract 
performance in Erbil because there was only 
one DS special agent there. However, in mid-
2008, Embassy Baghdad tripled the number 
of DS special agents assigned to the Regional 
Reconstruction Team in Erbil, and the current 
three regional security offi  cers at the Regional 
Reconstruction Team adequately oversee the 
personal protective service contractors.

Internal Controls and Data Reliability in the 
Deployable Disbursing System
(PROJECT NO. D2007-D000FL-0252.000, 
INITIATED AUGUST 31, 2007)
DoD OIG plans to issue a series of reports in 
this project. Th e overall objective is to determine 
whether the internal controls over transactions 
processed through the Deployable Disbursing 
System are adequate to ensure the reliability of 
the data processed. Th e audit series will include 
fi nancial information processed by disbursing 
stations supporting the Global War on Terror 
and will also follow up on “Internal Controls 
Over Out-of-Country Payments,” (Project No. 
D2006-D000FL-0208.000). Th e fi rst report, 
D2009-054, addresses U.S. Marine Corps 
(USMC) processed disbursement transactions 
that contain classifi ed information into unclassi-
fi ed DoD systems.

Operations and Maintenance Funds Used for 
Global War on Terror Military Construction 
Contracts 
(PROJECT NO. D2007-D000CK-0201.000, 
INITIATED JUNE 18, 2007)
DoD OIG is reviewing whether DoD Compo-
nents followed requirements for using operations 
and maintenance funds for GWOT military 
construction. Specifi cally, DoD OIG will evalu-
ate whether DoD followed proper procedures for 
administering, executing, and reporting the use 
of operations and maintenance funds on GWOT 
military construction contracts. 
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Kirkuk Airbase, requiring at least fi ve hours 
for even basic vehicle services. Th is is an inef-
fi cient use of personal security specialists’ time 
and skills, and decreases productivity.
Th e report issued three recommendations:• 
Th e Bureau of Diplomatic Security should en-• 
sure DynCorp provides personnel in the labor 
categories required by the second Worldwide 
Personal Protective Services contract. (Action: 
DS)
Th e Bureau of Diplomatic Security should • 
ensure that its special agents at Regional Re-
construction Team Erbil review and verify the 
accuracy of muster sheets prepared by Dyn-
Corp before the sheets are sent to the Bureau 
of Diplomatic Security contraction offi  cer’s 
representative. (Action: DS)
Embassy Baghdad should ensure there is ap-• 
propriate maintenance support in Erbil for ar-
mored protection vehicles. (Action: Embassy)

Joint Review with SIGIR of the 
Blackwater Contract for Worldwide Personal 
Protective Services 
(AUD/IQO-09-16, ISSUED JUNE 5, 2009)
Th e objectives were to determine the contracting 
process; the requirements and provisions of the 
contract; the costs and funding sources of the 
contract; and how the Department of State (DoS) 
administered the contract to oversee Blackwa-
ter’s performance. 

Th e total estimated costs for the DoS’s 
contracts and task orders with Blackwater for 
Iraq were over $1 billion as of May 29, 2008. 
Th e contracts were funded primarily with DoS 
Diplomatic and Consular Programs funds and 
about $76 million of Iraq Relief and Reconstruc-
tion Funds. DoS OIG found that the contract 
and two of the three task orders were awarded 
to Blackwater through standard competitive 

DynCorp has a professional, experienced • 
workforce, but has had diffi  culty maintain-
ing required staff  in two labor categories, dog 
handlers and designated marksmen.
Personnel rosters (muster sheets) prepared by • 
DynCorp were neither reviewed nor signed by 
Bureau of Diplomatic Security special agents 
at the Regional Embassy Offi  ce in Kirkuk, and 
they are neither reviewed nor signed by special 
agents at the Regional Reconstruction Team 
in Erbil. Th erefore, it is not certain whether 
personnel staffi  ng data, as represented by the 
muster sheets, is complete and accurate, or 
whether the labor costs incurred and charged 
by DynCorp are proper.
Bureau of Diplomatic Security special agents • 
and personal security specialists in Iraq 
had problems with long-range, multiband 
communication using hand-held radios. In 
northern Iraq, the information management 
offi  cer at the Regional Embassy Offi  ce in 
Kirkuk was able to modify the frequencies of 
these hand-held radios and successfully use 
them for long-range communication. At DoS 
OIG’s recommendation, the regional security 
offi  cer in Kirkuk relayed this information to 
Embassy Baghdad, and plans were made to 
resolve these communication problems. Th ese 
plans included the hiring of two tactical radio 
specialists to improve fi eld communication, as 
recommended in the Status of the Secretary of 
State’s Panel on Personal Protective Services 
in Iraq Report Recommendations (MERO-
IQO-09-01, December 2008).
DynCorp successfully manages inventory and • 
safeguards government-furnished armored 
protection vehicles and weapons.
Th e maintenance facility for all the vehicles • 
assigned to the Regional Reconstruction Team 
in Erbil is located over 60 miles away at the 
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Th e report issued these fi ndings:
Triple Canopy’s personal protection operation • 
has been highly eff ective in ensuring the safety 
of chief of mission personnel in southeastern 
Iraq’s complex security environment. Triple 
Canopy has a commendable record of restraint 
in the use of deadly force while on protection 
missions.
Triple Canopy has safeguarded government-• 
furnished vehicles, weapons, and communica-
tion and other equipment in Iraq.
Triple Canopy has had recurring diffi  culties • 
maintaining required staffi  ng for the critical 
labor categories of emergency medical techni-
cians, designated marksmen, interpreters, and 
dog handlers. Personnel rosters (muster sheets) 
are not reviewed by special agents in the Re-
gional Security Offi  ces (RSOs), and therefore, 
it is uncertain whether the labor costs incurred 
and charged by Triple Canopy are proper.
Th e heavy, armored Suburban protection • 
vehicles are ill-suited to the rugged desert ter-
rain of southeastern Iraq. Furthermore, Triple 
Canopy’s poorly functioning maintenance 
and parts distribution chain delays delivery of 
critical repair parts, resulting in downtime for 
essential protection vehicles.
Triple Canopy’s personnel’s use on base of pro-• 
tection vehicles for administrative tasks puts 
unnecessary wear and tear on these expensive 
vehicles. A standard Suburban armored pro-
tection vehicle costs approximately $100,000.
Embassy Baghdad has had signifi cant • 
problems managing and monitoring Triple 
Canopy’s performance due to frequent staff  
turnover and gaps in coverage, inadequate 
contract monitoring training, failure to 
maintain contract fi les, and the Bureau of 
Diplomatic Security (DS) special agents’ focus 
on the protection and safety of personnel, 

processes and that the third task order, which 
had been awarded noncompetitively, was 
justifi ed. DoS is doing a commendable job in 
providing oversight of weapons and vehicles 
provided to Blackwater. However, DoS oversight 
of all other government-furnished property was 
inadequate, and contractor lists were incomplete 
and inaccurate and therefore unreliable. In some 
instance, Blackwater property was erroneously 
identifi ed as government property. Improve-
ments were needed by DoS in administering the 
contract and providing more stringent oversight 
of Blackwater’s cost and performance in Iraq. 
Th e report noted that full manning of protec-
tive details was important to the safety of the 
individuals being protected, as well as for the 
members of the protective detail. However, DoS 
did not assess penalties for noncompliance with 
contract staffi  ng requirements. As a result, DoS 
OIG estimated deductions totaling $55 million 
that were applicable to manpower shortages 
during 2006 and 2007. Th e report also noted 
that DoS did not adequately review travel costs, 
which resulted in ineligible costs of $127,364 be-
ing paid for premium airfare in excess of coach 
fare. Th e contracting offi  cer recovered $56,457 of 
the $127,364 and anticipates collecting the bal-
ance of $70,907.

Review of the Activities of Triple Canopy under 
the State Department’s Worldwide Personal 
Protective Service Contracts (WPPS) in Iraq
(MERO-IQO-09-03, ISSUED MAY 5, 2009)
Th e objectives were to determine the require-
ments and provisions of the contract; objectives 
of the contracts and what indicators have been 
established to measure performance; and how 
DoS administered the contract to oversee Triple 
Canopy’s performance.
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the contract requirements and the contract 
award decisions; and the funding sources and 
allowability, allocability, and reasonableness of 
costs claimed under the contract. Th is review is 
in the fi eldwork stage.

Personal Security Detail (WPPS) Contract—
Triple Canopy (Iraq) (Procurement and Financial 
Related)
(PROJECT NO. 09MERO3012, 
INITIATED APRIL 2009)
Th e objectives are to evaluate the procurement 
process to include the methods for determin-
ing the contract requirements and the contract 
award decisions; and the funding sources and 
allowability, allocability, and reasonableness of 
costs claimed under the contract. Th is review is 
in the fi eldwork stage.

Inspection of Embassy Baghdad
(PROJECT NO. 09-ISP-3020, 
INITIATED JANUARY 2009)
Th e objectives are to evaluate the Embassy’s 
implementation of policy, management of re-
sources, adequacy of management controls, and 
measures to protect people, information, and 
facilities. Th is review is in the fi nal report stage.

Embassy Baghdad Transition Plan 
(DoD Downsizing)
(PROJECT NO. 09MERO3002, 
INITIATED NOVEMBER 21, 2008)
Th e objectives are to review what transition 
planning mechanisms are in place within DoS 
and between DoS and the U.S. military and 
the Iraqi government; what are the key transi-
tion issues facing DoS planners, including the 
provision of security, logistical support, trans-
portation, and the status of regional offi  ces and 
Provincial Reconstruction Teams; and what are 

making contractor oversight a secondary 
responsibility.
Th e report issued two recommendations:• 
Th e Bureau of Diplomatic Security should • 
implement an armored protection vehicle 
package specifi cally tailored for the require-
ments of protection missions in geographically 
challenging terrain.
Th e Bureau of Diplomatic Security should • 
provide a suffi  cient number of standard road 
vehicles suitable for required administrative, 
non-protection transportation.

Ongoing Audits

Property Inventory and Accountability 
at Embassy Baghdad
(PROJECT NO. 09MERO3017, 
INITIATED JUNE 2009)
Th e objectives are to evaluate DoS’s controls for 
inventorying, recording, and safeguarding U.S. 
government equipment and property in Iraq. 
Th is review is in the fi eldwork stage.

LOGCAP Task Order for Embassy Baghdad
(PROJECT NO. 09MERO3016, 
INITIATED JUNE 2009)
Th e objectives are to evaluate and assess the 
contractor’s compliance with contract terms and 
conditions, task order terms and conditions, and 
applicable laws and regulations. Th is review is in 
the fi eldwork stage.

Personal Security Detail (WPPS) Contract—
DynCorp (Iraq) (Procurement and Financial 
Related)
(PROJECT NO. 09MERO3013, 
INITIATED APRIL 2009)
Th e objectives are to evaluate the procurement 
process to include the methods for determining 
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USAID OIG issued six fi nancial audits covering 
$192.0 million in costs incurred under USAID 
contracts and cooperative agreements, which 
were performed for USAID OIG by DCAA. 
Th ese six audits identifi ed questioned costs total-
ing $17,691,090. Eighteen other fi nancial audits 
are in process.

 Audit of USAID/Iraq’s Economic Governance 
Program II
(E-267-09-004-P, ISSUED JUNE 3, 2009)
USAID/Iraq’s $233 million Economic Gover-
nance II (EGII) Program, begun in September 
2004, was designed to provide technical as-
sistance to the Government of Iraq to develop 
and enable economic reforms through policy, 
regulations, laws, and institutional structures 
that would foster a competitive private sector. 
USAID OIG conducted this audit to determine 
if the EGII Program was achieving intended 
results and its impact. USAID OIG concluded 
that the program has not been successful in 
providing the foundation for an open, modern, 
mixed-market economy, and it has not made a 
signifi cant impact on the economic environment 
in Iraq. Further, although the program provided 
a great deal of technical assistance, USAID OIG 
could not fi nd any direct or indirect linkages be-
tween the contractor’s deliverables and improve-
ments in the seven functional areas upon which 
the program was expected to make an impact.

Th e EGII Program aimed to improve seven 
key economic areas through the accomplish-
ment of 398 individual tasks. However, USAID 
offi  cials did not establish a systematic mecha-
nism to monitor the myriad of tasks and thus, 
could not track whether the tasks had been 
performed, were on schedule, or were behind 
schedule. Without such knowledge, the mission 
was unable to manage the contract eff ectively or 

the expected costs associated with increased 
DoS roles and responsibilities. Th is review is in 
the fi nal report stage.

Role, Staffi ng, and Effectiveness of the Regional 
Embassy Offi ces (REO) in Iraq
(PROJECT NO. 09MERO3003, 
INITIATED NOVEMBER 21, 2008)
Th e objectives are to determine the role of the 
Regional Embassy Offi  ces and their eff ectiveness; 
whether suffi  cient fi nancial and human resourc-
es were provided to support the REO mission; 
whether there were any security concerns that 
aff ected REO operations; and if participating or-
ganizations eff ectively coordinate their programs 
and operational support with the REOs. Th is 
review is in the fi nal report stage.

Audit of Contract Administration, 
Commissioning and Accreditation 
of the NEC Baghdad 
(PROJECT NO. 08AUD3023, 
INITIATED JULY 2008)
Objectives are to determine whether OBO and 
its Emergency Project Coordination Offi  ce 
(EPCO) eff ectively oversaw and certifi ed the 
construction of the NEC Baghdad in accordance 
with applicable requirements and standards. 
Th is review is in the draft  report stage. 

U.S. Agency for International 
Development Offi ce of Inspector 
General

Completed Audits
Th is quarter, the USAID Offi  ce of Inspector 
General (USAID OIG) issued three performance 
audits related to Iraq reconstruction. In addition, 
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approximately 27,000 Iraqis received training, 
but the success or short-term impact of that 
signifi cant amount of training on improving 
local governance was not measured. In addition, 
controls to prevent offi  cials from taking courses 
more than once had not been established.

Th e audit process also identifi ed weaknesses 
in USAID/Iraq’s contractor performance review 
process. In particular, the reviews had not been 
prepared timely or accurately. USAID OIG’s 
report contained fi ve recommendations to 
strengthen the mission’s oversight of training 
planned under a follow-on program—Local 
Governance III—and its contractor performance 
review process. 

Audit of USAID/Iraq’s Compliance with the 
Federal Information Security Management Act 
of 2002 for Fiscal Year 2009
(REPORT NO. NOT REPORTED, 
SUMMARY ISSUED APRIL 30, 2009)
USAID OIG conducted this audit work in sup-
port of the Agency-wide Audit of the Federal 
Information Security Management Act (FISMA). 
USAID OIG provided information on USAID/
Iraq’s compliance with FISMA to OIG Head-
quarters that they will incorporate into an 
Agency-wide FY 2009 FISMA report.

Ongoing Audits 

Audit of the Offi ce of Foreign Disaster 
Assistance Program in Iraq
(INITIATED 1Q/FY 2009)
Th e objective is to evaluate if USAID’s Offi  ce of 
Foreign Disaster Assistance Internally Displaced 
Persons and Vulnerable Population activities are 
achieving their intended results and what has 
been the impact.

measure improvements in the seven functional 
areas in which the EGII Program was meant 
to have the greatest eff ect. Consequently, in 
September 2008, aft er 4 years and $192 million 
in incurred costs, fewer than half of the origi-
nally planned 398 tasks had been performed. In 
addition, implementation of a major information 
system (the Iraq Financial Management Infor-
mation System) was behind schedule, and not 
fully operational. USAID OIG’s report contained 
12 recommendations to improve oversight of the 
program and to address other issues, including 
the need to conduct mandatory, program-fund-
ed information technology reviews; reduce the 
implementing contractor’s subcontract approval 
level; and implement controls over nonexpend-
able property.

Audit of USAID/Iraq’s Local Governance 
Program II Activities
(E-267-09-003-P, ISSUED MAY 31, 2009)
USAID/Iraq’s $370 million Local Governance 
Program II was designed to establish and 
strengthen the conditions, institutions, ca-
pacity, and legal and policy framework for a 
democratic local governance system. USAID 
OIG conducted the audit to determine if the 
program was achieving its intended results and 
its impact. USAID OIG concluded that the Lo-
cal Governance Program II had been partially 
successful. Th e program achieved some success 
with the technical assistance and training that 
it provided to Iraq’s 18 Provincial Councils. 
However, in regard to building the capacity of 
local council members and Iraqi government 
offi  cials, USAID/Iraq did not establish criteria 
for selecting recipients for training and ap-
proved an approach that essentially allowed Iraqi 
offi  cials to enroll in whatever training courses 
they felt would benefi t them. Consequently, 



I-24  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

APPENDIX I

award of contracts, signifi cant resources are also 
dedicated to overseeing the allowability, alloca-
bility, and reasonableness of incurred and billed 
costs. Procedures that govern the costs incurred 
in-country are also tested through reviews of 
contractor timekeeping, subcontract manage-
ment, and cash management/disbursement. 
Finally, to ensure that adequate internal controls 
are in place regarding the contractor’s policies 
and procedures, DCAA performs audits associ-
ated with critical internal control systems, with 
an emphasis on estimating, subcontract manage-
ment, and billing systems.

DCAA plans and performs work on a fi scal year 
basis. Table I-2 shows both the Iraq-related audits 
closed during FY 2008 and the audits closed and 
still open in FY 2009 (as of June 30, 2009).

Audit of USAID/Iraq’s Iraq Rapid Assistance 
Program
(INITIATED 1Q/FY 2009)
Th e objective is to evaluate if grant activities 
under USAID/Iraq’s Iraq Rapid Assistance Pro-
gram are achieving their intended results.

Defense Contract Audit Agency

Th e services of the Defense Contract Audit 
Agency (DCAA) include professional advice to 
acquisition offi  cials on accounting and fi nancial 
matters to assist them in the negotiation, award, 
administration, and settlement of contracts.

In addition to DCAA’s in-
volvement in the negotiation and 

Table I.2
DCAA Audits Related to Iraq for FY 2008 and FY 2009

Description of Audit Area
FY 2008
Closed

FY 2009

Closed Open

Price Proposals (1) 66 59 11

Other Special Requested Audits (2) 63 25 68

Incurred Cost (3) 78 12 198

Labor Timekeeping (4) 40 39 62

Internal Controls (5) 26 18 68

Preaward Accounting Survey (6) 4 2 7

Purchase Existence and Consumption (7) 12 20 25

Cost Accounting Standards (8) 44 5 103

Other (9) 45 24 91

Total  378 204 633

Note:
1. Price Proposals – Audits of price proposals submitted by contractors in connection with the award, 

modifi cation, or repricing of government contracts or subcontracts
2. Other Special Requested Audits – Audit assistance provided in response to special requests from the 

contracting community based on identifi ed risks
3. Incurred Cost – Audits of costs charged to government contracts to determine whether they are allowable, 

allocable, and reasonable
4. Labor Timekeeping – Audits to determine if the contractor consistently complies with established timekeeping 

system policies and procedures for recording labor costs
5. Internal Controls – Audits of contractor internal control systems relating to the accounting and billing of costs 

under government contracts
6. Preaward Accounting Survey – Preaward audits to determine whether a contractor’s accounting system is 

acceptable for segregating and accumulating costs under government contracts
7. Purchase Existence and Consumption – The physical observation of purchased materials and services and 

related inquiries regarding their documentation and verifi cation of contract charges
8. Cost Accounting Standards – Audits of Contractor Disclosure Statements and compliance with Cost Accounting 

Standards
9. Other – Signifi cant types of other audit activities including compliance with Truth in Negotiations Act, audits 

of provisional billing rates, and audits of claims and termination settlement proposals
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the equipment used for the training. USAAA 
concluded that the Army needed (1) a better 
process to research, analyze, and document cur-
rent explosive device trends and defeat methods 
for ordnance disposal soldiers; (2) to develop a 
center of excellence to allow for the communica-
tion and synchronization of explosive ordnance 
disposal concepts; and (3) to establish a formal, 
integrated process to identify and fulfi ll all en-
during institutional training equipment require-
ments associated with rapidly acquired explosive 
ordnance disposal equipment.

Body Armor Requirements, Offi ce of the Deputy 
Chief of Staff, G-3/5/7
(A-2009-0130-FFD, ISSUED JUNE 8, 2009)
USAAA evaluated the Army’s process for 
determining quantitative requirements for body 
armor and the adequacy of fi elding plans. Th e 
Army needed to improve the process for review-
ing and formally documenting body armor 
requirements. About 20 percent of the quantita-
tive requirements (194,000 of the 966,000 sets) 
were not adequately supported. Th e require-
ments determination process also did not take 
into account historical data to derive quantities 
for initial spares and sizing, or include factors for 
equipping DA civilians and contractors work-
ing in deployed environments. In addition, the 
Army used about $3 billion of supplemental 
funds to procure body armor from FY 2003 
to FY 2007 but only programmed about $40 
million a year—about 7.5 percent of the funds 
expended. For the most part, the Army had an 
adequate plan for fi elding the newer generation 
improved outer tactical vest, which addressed 
25 of the 26 criteria specifi ed in AR 700-142. 
However, the fi elding plan needed to specifi cally 
address a redistribution process for the displaced 
prior generation body armor. 

U.S. Army Audit Agency 

During the third quarter of fi scal year 2009, 
USAAA had 28 auditors deployed to Iraq, Af-
ghanistan, and Kuwait.

Completed Audits

Sustaining Left-Behind Equipment, 
U.S. Army Sustainment Command
(A-2009-0146-ALM, ISSUED JUNE 22, 2009)
USAAA reported the Army Sustainment Com-
mand issued guidance and sites visited during 
the audit followed the guidance for managing left  
behind equipment. However, the program did 
not prioritize critical equipment during the in-
duction, technical inspection, and maintenance 
processes to help alleviate equipment shortages. 
About 20% of the left  behind equipment inven-
tory were critical items requiring maintenance. 
Additionally, Army Sustainment Command did 
not have controls in place to ensure property 
accountability contractors entered all left  behind 
equipment into the Standard Army Maintenance 
System and promptly open work orders. Dur-
ing a 3-month period, contractors did not enter 
about 33% of equipment requiring maintenance 
into the maintenance system, causing a loss of 
visibility and the ability to infl uence workfl ow 
for critical equipment.

Improvised Explosive Device Training for 
Explosive Ordnance Disposal Soldiers, Deputy 
Chief of Staff G-3/5/7 and Training and Doctrine 
Command
(A-2009-0120-FFD, ISSUED JUNE 17, 2009)
Th is report is classifi ed For Offi  cial Use Only 
(FOUO). It focused on the training explosive 
ordnance disposal soldiers received on the latest 
improvised explosive device defeat methods and 
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Reserve and National Guard. It will also deter-
mine if necessary unit and individual training 
requirements were identifi ed and completed 
prior to deployment; and if post-mobilization 
training requirements unnecessarily duplicated 
pre-mobilization training.

Force Protection – Security Badging (Kuwait)
(PROJECT NO. A-2009-ALL-0133.000, 
INITIATED MARCH 26, 2009)
Th is audit is being performed in Kuwait. It will 
evaluate the eff ectiveness of internal controls 
at the Area Support Group-Kuwait for issu-
ing, accounting for, and using security badges. 
It will also evaluate the adequacy of proce-
dures for safeguarding personal information 
contained in automated systems used in the 
security badging process.

Controls over Vendor Payments – 
Southwest Asia (Phase II)
(PROJECT NO. A-2009-ALL-0118.000, 
INITIATED FEBRUARY 10, 2009)
Th is audit is being performed at various loca-
tions in Southwest Asia. It will determine if 
the Army has eff ective controls to ensure the 
accuracy of vendor payments for contingency 
operations in Southwest Asia.

Commander’s Emergency Response Program 
(CERP), Multi-National Division – Center (Iraq)
(PROJECT NO. A-2008-ALL-0624.003, 
INITIATED FEBRUARY 9, 2009)
Th is audit is being performed in Iraq. It will de-
termine whether the procedures, processes, and 
guidance were suffi  cient to ensure that deployed 
commanders implemented the program and 
used emergency funds appropriately.

Commander’s Emergency Response Program—
Multi-National Division-Baghdad
(A-2009-0119-ALL, ISSUED JUNE 8, 2009)
Th is report is classifi ed For Offi  cial Use Only 
(FOUO). Th e Commander, Multi-National 
Force-Iraq requested this audit. USAAA 
reported that internal controls were in place 
but issues existed at the division and unit level 
over the application of fund guidance to include 
incomplete project fi les, insuffi  cient justifi cation 
for some projects and some instances of projects 
funded that fell outside a permissible use of the 
fund. Th ese issues occurred primarily because of 
shortfalls in training and the experience level of 
personnel performing the fund’s management, 
oversight, and execution actions. Additionally, 
improvements were needed in the fund’s guid-
ance on controls over cash transactions.

Ongoing Audits

Award Fee Determinations on Logistics Civil 
Augmentation Program (LOGCAP) III Contract, 
Task Order 0139
(PROJECT NO. A-2009-ALC-0535.000, 
INITIATED MAY 21, 2009)
Th is audit is being performed in the continental 
United States (CONUS). It was requested by the 
Secretary of the Army. It will determine whether 
award fee determinations for task order 0139 
were justifi ed and consistent with applicable poli-
cies, regulations, and contract provisions.

Reserve Component Post Mobilization Training
(PROJECT NO. A-2009-FFS-0075.000, 
INITIATED MARCH 31, 2009)
Th is audit is being performed in the continen-
tal United States (CONUS). It will determine if 
post-mobilization training requirements were 
adequately identifi ed and executed by the Army 



  July 30, 2009 I REPORT TO CONGRESS I  I-27

APPENDIX I

Forward Operating Base (FOB) Closures – Iraq
(PROJECT NO. A-2009-ALL-0354.000, 
INITIATED JANUARY 20, 2009)
Th is audit is being performed in Iraq. It will 
determine whether processes and procedures for 
the closure of FOBs in Iraq are adequate.

Foreign Military Sales (FMS)
(PROJECT NO. A-2008-ALA-0588.000, 
INITIATED JANUARY 20, 2009)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if FMS 
to Iraq and Afghanistan are eff ectively managed 
and administered.

Sensitive Items Accountability and Control, 
Abu Ghraib (Iraq)
(PROJECT NO. A-2009-ALL-0109.000, 
INITIATED NOVEMBER 1, 2008)
Th is audit is being performed in Iraq. It evaluates 
the eff ectiveness of management controls and 
procedures for receipting, accounting for, and 
securing sensitive items and equipment at the 
Abu Ghraib’s warehouse operations.

Commander’s Emergency Response Program 
(CERP), Multi-National Division-West (Iraq)
(PROJECT NO. A-2008-ALL-0624.002, 
INITIATED OCTOBER 23, 2008)
Th is audit is being performed in Iraq. It will de-
termine whether the procedures, processes, and 
guidance were suffi  cient to ensure that deployed 
commanders implemented the program and 
used emergency funds appropriately. 

U.S. Army Customs Operations – Kuwait 
(PROJECT NO. A-2009-ALL-0341.000, 
INITIATED FEBRUARY 5, 2009)
Th is audit is being performed in Kuwait. It will 
evaluate the adequacy of internal controls over 
Army custom operations in Kuwait.

Multi-National Security Transition Command-
Iraq (MNSTC-I), Iraqi Security Forces Fund (ISFF)
(PROJECT NO. A-2009-ALL-0110.000, 
INITIATED FEBRUARY 2, 2009)
Th is audit is being performed in Iraq. It will 
evaluate Command’s process for planning, bud-
geting, and reviewing resources of the ISFF.

Contracting Operations at the Joint Contracting 
Command-Iraq/Afghanistan – Kabul and 
Jalalabad (Afghanistan)
(PROJECT NO. A-2009-ALL-0106.000, 
INITIATED FEBRUARY 2, 2009)
Th is audit is being performed in Afghanistan. 
It will determine if goods and services acquired 
under contract were properly justifi ed, awarded, 
and administered.

Non-Standard Equipment Sustainment
(PROJECT NO. A-2009-ALM-0059.000, 
INITIATED JANUARY 27, 2009)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army has adequate visibility over non-standard 
equipment items, and if it has an eff ective 
sustainment plan to ensure that repair sources 
and repair parts are available to sustain non-
standard equipment.
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Assessing Future Base Budget Requirements—
Organizing Program Evaluation Group (PEG)
(PROJECT NO. A-2008-FFS-0669.000, 
INITIATED SEPTEMBER 1, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget fund-
ing requests. 

Assessing Future Base Budget Requirements—
Installation Program Evaluation Group (PEG)
(PROJECT NO. A-2008-ALO-0741.000, 
INITIATED SEPTEMBER 1, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget fund-
ing requests. 

Contracting Operations at the Joint Contracting 
Command-Iraq/Afghanistan—Kandahar and 
Salerno (Afghanistan)
(PROJECT NO. A-2008-ALL-0401.000, 
INITIATED SEPTEMBER 1, 2008)
Th is audit is being performed in Afghanistan. 
It will determine if goods and services acquired 
under the contract were properly justifi ed, 
awarded, and administered. 

Assessing Future Base Budget Requirements—
Training Program Evaluation Group (PEG)
(PROJECT NO. A-2008-FFF-0647.000, 
INITIATED JULY 21, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget fund-
ing requests. 

Logistics Civil Augmentation Program (LOGCAP) 
III, Contract Close-out
(PROJECT NO. A-2009-ALC-0093.000, 
INITIATED OCTOBER 20, 2008)
Th is audit is being performed in the continental 
United States (CONUS) and various locations in 
Southwest Asia. It will determine if the Army has 
procedures and controls in place to eff ectively 
close out the Logistics Civil Augmentation Pro-
gram (LOGCAP) III contract to ensure proper 
payment of its legitimate liabilities and deobliga-
tions of unused funds.

Commander’s Emergency Response Program 
(CERP), Multi-National Division-North (Iraq)
(PROJECT NO. A-2008-ALL-0624.001, 
INITIATED SEPTEMBER 22, 2008)
Th is audit is being performed in Iraq. It will de-
termine whether the procedures, processes, and 
guidance were suffi  cient to ensure that deployed 
commanders implemented the program and 
used emergency funds appropriately. 

Unit Training on Defeat Improvised Explosive 
Devices (IEDs)
(PROJECT NO. A-2008-FFF-0081.000, 
INITIATED SEPTEMBER 10, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if units 
are conducting appropriate training to counter 
the improvised explosive devices (IEDs) threat.

Assessing Future Base Budget Requirements-
Sustaining Program Evaluation Group (PEG)
(PROJECT NO. A-2008-ALM-0690.000, 
INITIATED SEPTEMBER 4, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget fund-
ing requests.
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soldiers mobilized to support contingency opera-
tions outside of theater operations.

U.S. Army Corps of Engineers (USACE) Pilot 
Defense Base Act (DBA) Insurance Program
(PROJECT NO. A-2008-ALL-0633.000, 
INITIATED JUNE 18, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if DBA 
insurance, as acquired under the USACE pilot 
program, is a cost- eff ective solution for satisfy-
ing overseas workers compensation insurance 
requirements for the Army.

Follow-up Audit of Contracting Operations, 
U.S. Army Contracting Command (USACC), 
SWA-Kuwait (Phase I) 
(PROJECT NO. A-2008-ALL-0625.000, 
INITIATED JUNE 9, 2008)
Th is audit is being performed in Kuwait. It evalu-
ates the eff ectiveness of actions taken to improve 
Army contracting operations in Kuwait.

Automatic Reset Items – Depot
(PROJECT NO. A-2008-ALM-0313.000, 
INITIATED MAY 19, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Automatic Reset Induction program at depots is 
eff ectively supporting equipment requirements 
in the Army Force Generation model.

Controls Over Vendor Payment —
U.S. Army Contracting Command (USACC), 
SWA-KuwaitPhase I 
(PROJECT NO. A-2008-ALL-0501.000, 
INITIATED MARCH 17, 2008)
Th is audit is being performed in Kuwait. It will 
evaluate the controls over vendor payments 
made on contracts awarded in Kuwait.

Controls over Logistics Civil Augmentation 
Program (LOGCAP)—White Property
(PROJECT NO. A-2008-ALL-0398.000, 
INITIATED JULY 21, 2008)
Th is audit is being performed in Iraq. It will 
determine if the Logistics Civil Augmenta-
tion Program (LOGCAP) contractor properly 
managed and accounted for government 
acquired property. 

Housing Contracts—Area Support Group (ASG)-
Kuwait
(PROJECT NO. A-2008-ALL-0403.000, 
INITIATED JULY 7, 2008)
Th is audit is being performed in Kuwait. It will 
determine if the housing program in Kuwait 
was properly managed and if property or assets 
provided by the government and acquired by the 
contractor were adequately managed.

Assessing Future Base Budget Requirements 
(Audit Control Point)
(PROJECT NO. A-2008-FFM-0630.000, 
INITIATED JUNE 24, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget fund-
ing requests.

Requirements Validation for CONUS Based 
Mobilized Soldiers.
(PROJECT NO. A-2008-FFS-0443.000, 
INITIATED JUNE 18, 2008)
Th is audit is being performed in the continen-
tal United States (CONUS). It will determine if 
soldiers mobilized to support contingency opera-
tions outside of theater continue to have valid 
mission-essential requirements and determine 
the force structure impacts of continued use of 
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Management of the Prepositioned Fleet at 
Combat Training Centers 
(PROJECT NO. A-2008-FFF-0044.000, 
INITIATED FEBRUARY 12, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
pre-positioned fl eets are adequately confi gured. 
It will also determine if rotational units are ef-
fectively using the pre-positioned fl eets and if the 
maintenance costs for the pre-positioned fl eets 
were reasonable.

U.S. Army Corps of Engineer Contract Functions 
in Iraq, Gulf Region Division (GRD) — Phase I 
(PROJECT NO. A-2008-ALL-0318.000, 
INITIATED FEBRUARY 4, 2008)
Th is audit is being performed in Iraq. It will 
determine if contract requirements are correctly 
identifi ed and resulted in acquisitions that met 
the needs of the Army. It also determines if 
processes and procedures, staffi  ng, and training 
are suffi  cient to maximize the delivery of con-
struction work in Iraq and if the Transatlantic 
Program Center (TAC) reach-back program was 
operating eff ectively and effi  ciently.

Contracting Operations at the Joint Contracting 
Command-Iraq/Afghanistan (Balad)
(PROJECT NO. A-2008-ALL-0319.000, 
INITIATED JANUARY 29, 2008) 
Th is audit is being performed in Iraq. It will 
determine if goods and services acquired under 
contract were properly justifi ed, awarded, and 
administered.

Government Property Provided to Contractors—
Kuwait Base Operations
(PROJECT NO. A-2008-ALL-0204.000, 
INITIATED MARCH 4, 2008)
Th is audit is being performed in Kuwait. It will 
determine whether the Army had adequate 
management and visibility over government 
property provided to contractors for base sup-
port operations.

Follow Up of Offl ine Purchases
(PROJECT NO. A-2008-ALL-0466.000, 
INITIATED MARCH 3, 2008)
Th is audit is being performed in Iraq and the 
continental United States (CONUS). It will 
determine if the Army implemented agreed-to 
recommendations and if the problems previously 
identifi ed were fi xed.

Army Authorized Acquisition Objective 
(AAO) Process
(PROJECT NO. A-2008-ALA-0468.000, 
INITIATED FEBRUARY 27, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army had an eff ective process to identify and 
adjust authorized acquisition objective (AAO) 
requirements for wartime needs.

Directorate of Logistics Workload 
Supporting Reset
(PROJECT NO. A-2008-ALM-0311.000, 
INITIATED FEBRUARY 18, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army Garrison has an adequate process in place 
to identify and meet fi eld-level reset require-
ments in support of the Army Force Generation 
(ARFORGEN) model.
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Property Book Unit Supply Enhanced (Audit 
Control Point) 
(PROJECT NO. A-2008-ALR-0039.000, 
INITIATED DECEMBER 3, 2007)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if units 
used the Property Book Unit Supply Enhanced 
system to properly account for equipment and 
maintain accurate data.

Army Foreign Language Program — Contracting
(PROJECT NO. A-2007-ZBI-0344.003, 
INITIATED NOVEMBER 5, 2007)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army has adequate processes and procedures 
in place for identifying and validating require-
ments for contract linguists. It will also deter-
mine if language contracts were structured to 
provide the best value to the government and if 
the process for certifying invoices for payments 
ensure that the government received the services 
it paid for.

Contracting Operations at the Joint Contracting 
Command-Iraq/Afghanistan (Victory)
(PROJECT NO. A-2007-ALL-0887.002, 
INITIATED JULY 26, 2007)
Th is audit is being performed in Iraq. It will 
determine if goods and services acquired under 
contract were properly justifi ed, awarded, and 
administered. 

Contracting Operations at the Joint Contracting 
Command-Iraq/Afghanistan (Baghdad)
(PROJECT NO. A-2007-ALL-0887.001, 
INITIATED JULY 24, 2007)
Th is audit is being performed in Iraq. It will 
determine if goods and services acquired under 
contract were properly justifi ed, awarded, and 
administered. 

Contracting Operations at the Joint Contracting 
Command-Iraq/Afghanistan (Bagram)
(PROJECT NO. A-2008-ALL-0320.000, 
INITIATED JANUARY 28, 2008) 
Th is audit is being performed in Afghanistan. 
It will determine if goods and services acquired 
under contract were properly justifi ed, awarded, 
and administered.

Property Book Unit Supply Enhanced, 
3d Infantry Division (ID)
(PROJECT NO. A-2008-ALR-0307.000, 
INITIATED JANUARY 14, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if units 
used the Property Book Unit Supply Enhanced 
System to properly account for equipment and 
maintain accurate data.

Property Book Unit Supply Enhanced, I Corps
(PROJECT NO. A-2008-ALR-0357.000, 
INITIATED JANUARY 7, 2008)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if units 
used the Property Book Unit Supply Enhanced 
System to properly account for equipment and 
maintain accurate data.

Use of Role Players Army-wide (less Combat 
Training Centers)
(PROJECT NO. A-2008-FFF-0148.000, 
INITIATED DECEMBER 10, 2007)
Th is audit is being performed in the continental 
United States (CONUS). It will determine if the 
acquisition and use of Role-players for train-
ing is cost-eff ective. It will also determine if the 
logistical support provided to Role-Players was 
consistent and cost eff ective and if the oversight 
and administration of Role-Player contractors 
was adequate.
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Contracting Operations, U.S. Army Contracting 
Command (USACC), SWA-Kuwait (Phase I) 
(PROJECT NO. A-2007-ALL-0329.000, 
INITIATED OCTOBER 26, 2006)
Th is audit is being performed in Kuwait. It 
evaluates the eff ectiveness of contracting opera-
tions and will determine whether contracting 
operations were performed in accordance with 
appropriate laws and regulations.

Management and Use of Contractor Acquired 
Property under the Logistics Civil Augmentation 
Program (LOGCAP) Contract — Power Generators 
(PROJECT NO. A-2007-ALL-0212.001, 
INITIATED OCTOBER 1, 2006)
Th is audit is being performed in Iraq. It will 
determine if power generators acquired were ef-
fectively managed and used under the LOGCAP 
contract.

Government Accountability 
Offi ce

GAO will continue to provide oversight of the 
U.S. drawdown from Iraq, DoD programs and 
initiatives in Iraq, and the transition to a U.S 
presence led by the State Department. GAO will 
conduct audits, as mandated by law, such as a 
review of the campaign plan and oversight of 
contracts and contractors. 

Completed Reports

Human Capital: Actions Needed to Better Track 
and Provide Timely and Accurate Compensation 
and Medical Benefi ts to Deployed Federal 
Civilians
(GAO-09-562, ISSUED JUNE 26, 2009) 
Th e Department of Defense (DoD) and other 
executive agencies increasingly deploy civilians 

Retrograde Operations in Southwest Asia — 
Kuwait (Rear Support) 
(PROJECT NO. A-2007-ALL-0858.001, 
INITIATED JULY 11, 2007)
Th is audit is being performed in Kuwait. It will 
determine whether retrograde operations in the 
Southwest Asia area of operations are managed 
in an eff ective and cost-effi  cient manner. 

Impact of Mine Resistant Ambush Protected 
Vehicle (MRAP) Acquisitions on Other Systems 
(PROJECT NO. A-2007-ALA-0978.000, 
INITIATED JULY 2, 2007)
Th is audit is being performed in the continen-
tal United States (CONUS). It will determine 
if the Army adequately adjusts requirements 
for new/existing systems impacted by MRAP 
acquisitions. 

Contracting Operations, U.S. Army Contracting 
Command (USACC), SWA-Kuwait (Phase II) 
(PROJECT NO. A-2007-ALL-0859.000, 
INITIATED JUNE 18, 2007)
Th is audit is being performed in Kuwait. It will 
determine if contracts for heavy lift  services were 
adequately developed and eff ectively adminis-
tered; laundry services were eff ectively managed; 
and if the Defense Base Act (DBA) insurance was 
properly administered on Kuwait contracts.

Retrograde Operations in Southwest Asia — 
Kuwait 
(PROJECT NO. A-2007-ALL-0858.000, 
INITIATED JUNE 9, 2007)
Th is audit is being performed in Kuwait. It will 
determine if retrograde operations in Southwest 
Asia were managed in an eff ective and cost-
effi  cient manner. 
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Each agency provided GAO with a list of de-
ployed civilians, but none had fully implemented 
policies to identify and track these civilians. 
DoD, for example, had procedures to identify 
and track deployed civilians but concluded that 
its guidance was not consistently implemented.

V-22 Osprey Aircraft: Assessments Needed 
to Address Operational and Cost Concerns to 
Defi ne Future Investments
(GAO-09-692T, ISSUED JUNE 23, 2009) 
Since the 1980s, the V-22, developed to transport 
combat troops, supplies, and equipment for the 
U.S. Marine Corps and to support other ser-
vices’ operations, has experienced several fatal 
crashes, demonstrated various defi ciencies, and 
faced virtual cancellation—much of which it has 
overcome. Although recently deployed in Iraq 
and regarded favorably, it has not performed the 
full range of missions anticipated, and how well 
it can do so is in question.

As of January 2009, the 12 MV-22s in Iraq 
successfully completed all missions assigned in a 
low-threat theater of operations—using their en-
hanced speed and range to deliver personnel and 
internal cargo faster and farther than the legacy 
helicopters being replaced. However, challenges 
to operational eff ectiveness were noted that raise 
questions about whether the MV-22 is best suited 
to accomplish the full repertoire of missions of 
the helicopters it is intended to replace. Addition-
ally, suitability challenges, such as unreliable 
component parts and supply chain weaknesses, 
led to low aircraft  availability rates. 

Additional challenges have been identifi ed 
with the MV-22’s ability to operate in high-threat 
environments, carry the required number of 
combat troops and transport external cargo, 
operate from Navy ships, and conduct missions 
in more extreme environments throughout the 

in support of contingency operations in Iraq and 
Afghanistan. GAO was asked to compare agency 
policies and to identify any issues in policy or 
implementation regarding (1) compensation, 
(2) medical benefi ts, and (3) identifi cation and 
tracking of deployed civilians.

Although policies concerning compensation 
for deployed civilians are generally comparable 
across agencies, GAO found some issues that 
aff ect the amount of compensation—depending 
on such things as the agency’s pay system or 
the employee’s grade/band—and the accuracy, 
timeliness, and completeness of this compensa-
tion. For example, two civilian supervisors with 
comparable salaries who deploy under diff er-
ent pay systems receive diff erent overtime pay 
because the overtime rate is determined by the 
employee’s pay system and grade/band level. 
While a congressional subcommittee asked 
OPM to develop a benefi ts package for all de-
ployed civilians to war zones and to recommend 
enabling legislation, OPM has not yet developed 
such a package or provided legislation.

Although agency policies on medical benefi ts 
are similar, GAO found some issues with medi-
cal care following deployment, workers’ compen-
sation, and post deployment medical screenings 
that aff ect the benefi ts of deployed civilians. 
Specifi cally, while DoD allows its treatment fa-
cilities to care for “non-DoD” civilians following 
deployment in some cases, the circumstances are 
not clearly identifi ed in guidance and some agen-
cies were unaware of DoD’s policy. Civilians who 
deploy also may be eligible for medical benefi ts 
through worker’s compensation. GAO’s analy-
sis of 188 such claims fi led with Labor revealed 
some signifi cant processing delays resulting in 
part from lack of clarity about the documenta-
tion required to support claims.
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of State’s (DoS’s) Provincial Reconstruction 
Development Committee (PRDC) and the 
U.S. Agency for International Development’s 
(USAID) National Capacity Development 
(NCD). Th e use of key management controls, 
such as appropriate organizational structure and 
program monitoring, helps ensure programs 
achieve their objectives. Th rough fi eld visits in 
Iraq, interviews with program offi  cials, analyses 
of offi  cial reports, and examination of a sample 
of projects, GAO assessed whether the PRDC 
and NCD’s management controls support the 
programs’ objectives of building the capacity 
of Iraq’s government. GAO also assessed Iraq’s 
commitment to sustaining these U.S. programs.
Th rough the PRDC program, DoS and USACE 
work with Iraqis in the provinces to develop 
proposals and undertake small-scale projects 
such as building schools, repairing roads, and 
developing water facilities. However, weaknesses 
in DoS’s management controls hinder achiev-
ing the program objective to build provincial 
government capacity. 

First, the program involves multiple organiza-
tions and a complex process but had no clearly 
identifi ed program manager until May 2009 
when DoS designated one in response to GAO’s 
fi ndings. Second, DoS lacks a performance 
monitoring system that measures progress 
toward building provincial capacity to deliver es-
sential services. Th ird, the program’s guidelines 
and policies have changed frequently, but DoS 
did not adequately communicate or consult with 
USACE, the program implementer, about these 
changes. Finally, USACE’s fi nancial controls for 
the timekeeping process did not ensure adequate 
documentation of time and attendance records 
for labor charges on projects. 

USAID’s management controls generally sup-
ported the NCD program’s objective of building 

world. While eff orts are underway to address 
these challenges, it is uncertain how success-
ful they will be as some of them arise from the 
inherent design of the V-22. 

Th e V-22’s original program cost estimates 
have changed signifi cantly. From 1986 through 
2007, the program’s Research, Development, 
Test, and Evaluation cost increased over 200 per-
cent—from $4.2 to 12.7 billion—while the cost 
of procurement increased 24 percent from $34.4 
to $42.6 billion. Th is increase coincided with 
signifi cant reductions in the number of aircraft  
being procured—from nearly 1,000 to less than 
500—resulting in a 148 percent increase in cost 
for each V-22. Operations and support costs are 
expected to rise. An indication is the current cost 
per fl ying hour, which is over $11,000—more 
than double the target estimate for the MV-22.

Aft er more than 20 years in development, the 
MV-22 experience in Iraq demonstrated that 
the Osprey can complete missions assigned in 
low-threat environments. Its speed and range 
were enhancements. However, challenges may 
limit its ability to accomplish the full repertoire 
of missions of the legacy helicopters it is replac-
ing. If so, those tasks will need to be fulfi lled by 
some other alternative. Additionally, the suit-
ability challenges that lower aircraft  availability 
and aff ect operations and support costs need to 
be addressed.

Rebuilding Iraq: Improved Management 
Controls and Iraqi Commitment Needed for Key 
State and USAID Capacity-Building Programs
(GAO-09-526, ISSUED JUNE 3, 2009) 
Since 2003, the United States has provided 
$49 billion to help rebuild Iraq. To build the 
capacity of Iraq’s central and provincial govern-
ments to sustain this eff ort, the United States is 
implementing programs including Department 
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such as operating and maintaining U.S.-funded 
reconstruction projects and training, but does 
not subsequently expend these funds.

Iraqi Refugee Assistance: Improvements 
Needed in Measuring Progress, Assessing 
Needs, Tracking Funds, and Developing an 
International Strategic Plan
(GAO-09-120, ISSUED APRIL 21, 2009)
Iraqi refugees are one of the largest urban 
populations the UN has been called on to assist. 
Th e UN reports government estimates of up 
to 4.8 million Iraqis displaced within the last 5 
years, with 2 million fl eeing, primarily to Syria 
and Jordan. GAO examined challenges in (1) 
measuring and monitoring progress in achieving 
U.S. goals for assisting Iraqi refugees, (2) provid-
ing humanitarian assistance to Iraqi refugees, 
(3) off ering solutions for Iraqi refugees, and (4) 
developing an international strategic plan to ad-
dress the Iraqi refugee situation. GAO analyzed 
reports and data; met with offi  cials from the U.S. 
government, the UN High Commissioner for 
Refugees (UNHCR), international organizations, 
and NGOs; and did fi eldwork in Jordan and 
Syria.

To implement its 2008 goal and objectives 
for Iraqi refugees, DoS primarily funded and 
monitored the eff orts of its implementing part-
ners, which include international organizations 
and nongovernmental organizations (NGO). 
Th ese activities provided Iraqi refugees and host 
country populations with education, vocational 
training, health care, food, and fi nancial sup-
port. However, DoS did not clearly link program 
achievements to its stated goal and objectives 
for Iraqi refugees. As a result, DoS has limited 
information to assess and report its progress in 
reaching its goal and objectives and improve pro-
gram eff ectiveness. Insuffi  cient numbers of staff  

ministry capacity by training Iraqi employees 
in administrative skills such as planning and 
budgeting and supporting Iraqi training centers. 
First, USAID’s organizational structure is clear, 
including who is responsible for overall program 
management. Second, in response to an audit 
report, USAID narrowed the NCD program 
objective to improving ministries’ adminis-
trative capabilities and clearly linked them to 
measures of outcome. Some of these measures 
include Iraqi ministries’ execution of their capital 
budgets, including the number of capital projects 
approved and the rate of spending on capital 
projects. USAID reported it was on track to meet 
or exceed its 2008 targeted results. However, as of 
March 2009, fi nal data on results were not avail-
able. Th ird, USAID’s guidelines and program 
expectations for NCD are documented, clear, 
and communicated throughout the organiza-
tion. However, with regard to fi nancial controls, 
GAO found that USAID offi  cials did not confi rm 
receipt of goods and services for invoices totaling 
about $17 million of $79 million, prior to pay-
ment. Th e offi  cials did not always document rea-
sons such as security risks, when confi rmation 
was not possible. Iraq has committed to sustain-
ing U.S.-funded programs and sharing in their 
costs, but actual budget expenditures for such 
activities are unclear. For the PRDC program, 16 
of the 40 projects in GAO’s sample had evidence 
that the Iraqi government agreed to sustain the 
project; however, the records did not specify 
actual fi nancial or budget commitments. For the 
NCD program, the Iraqi government is support-
ing the program by providing trainers and al-
locating funds in their 2009 budgets for training 
center equipment and other NCD eff orts. Th ese 
funds are to be spent in 2009. GAO has previous-
ly reported that the Iraqi government includes 
funding in its budgets for investment activities 
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situation. Although the 2009 UN Consolidated 
Appeal showed progress in strategic planning, 
the UN and international community con-
tinue to lack a longer-term approach. First, the 
international community lacks a comprehensive 
independent assessment of the needs of vulner-
able Iraqi refugees and the populations that host 
them. Second, DoS, UNHCR, and NGOs do not 
have a strategy that addresses factors that may 
aff ect assistance eff orts. Th ird, the international 
community has lacked a coordination mecha-
nism that involves all stakeholders.

Contingency Contracting: DoD, State, and 
USAID Are Taking Actions to Track Contracts 
and Contractor Personnel in Iraq and 
Afghanistan
(GAO-09-538T, ISSUED APRIL 1, 2009)
Th e Departments of Defense (DoD) and State 
(DoS) and the U.S. Agency for International 
Development (USAID) have relied extensively 
on contractors to support troops and civilian 
personnel and carry out reconstruction eff orts 
in Iraq and Afghanistan. While recognizing the 
benefi ts of using contactors, GAO and others 
have noted the risks and challenges associated 
with relying on contractors. To help increase 
contractor oversight, the National Defense 
Authorization Act for Fiscal Year 2008 directed 
DoD, DoS, and USAID to sign a memorandum 
of understanding (MOU) on contracting in Iraq 
and Afghanistan that identifi ed a database to 
track information on contractor personnel and 
contracts performed in the two countries. In 
their July 2008 MOU, the agencies designated 
the Synchronized Pre-Deployment and Opera-
tional Tracker database (SPOT) as their system 
for tracking the required information. GAO’s 
testimony addresses how contractor personnel 
and contract information can aid agencies in 

to monitor projects, diffi  culties gaining access 
to projects and refugees, and the lack of reliable 
data have challenged DoS’s eff orts to ensure that 
projects help the intended benefi ciaries. U.S. and 
international eff orts to provide humanitarian 
assistance to Iraqi refugees in neighboring coun-
tries are impeded by the lack of reliable estimates 
on the needs of Iraqi refugees and data on the 
funding targeted at Iraqi refugee programs. Iraqi 
refugees live interspersed among the local urban 
populations and are not easily identifi ed. Offi  cial 
government estimates on the number of Iraqi 
refugees in each country may be overstated. It is 
also diffi  cult to determine the amount of fund-
ing provided for Iraqi refugee programs because 
the U.S. government and UNHCR, the largest 
bilateral and multilateral funding sources, do 
not report funding for Iraqi refugee programs 
separately from that provided for all Iraq-related 
humanitarian assistance. Th e U.S. government 
and UNHCR face challenges in off ering solu-
tions for Iraqi refugees. According to UNHCR, 
voluntary repatriation is the preferred solution, 
but conditions in Iraq are not yet suitable for 
Iraqis to return. According to the International 
Organization for Migration, the Iraqi govern-
ment has cited improvements in security and 
off ered fi nancial incentives to returning refugee 
families. Although another solution is integra-
tion and settlement in host countries, Syria and 
Jordan consider Iraqi refugees “guests” who 
should return to Iraq once the security situa-
tion improves. Th e U.S. government has made 
progress in resettling Iraqi refugees under its 
U.S. Refugee Admissions Program, with 15,431 
refugees resettled in the United States in fi scal 
years 2007 and 2008. According to U.S., UN, 
foreign government, and NGO offi  cials, the 
international community lacks a comprehensive 
international strategy to address the Iraqi refugee 
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contracts as agreed to in the MOU, not all of 
the required information is being entered and 
the agencies continue to rely on other systems 
to obtain information on contractor person-
nel and contracts in Iraq and Afghanistan. 
DoD, DoS, and USAID now require their 
contractors in Iraq to enter personnel data into 
SPOT, but only DoD and DoS require their 
contractors to do so in Afghanistan. A criti-
cal factor in prompting the use of SPOT was 
DoD’s requirement that contractor personnel 
have SPOT-generated letters of authorization 
(LOA) to, among other things, enter Iraq or 
Afghanistan. However, not all personnel need 
SPOT-generated LOAs and are being entered 
into SPOT. USAID offi  cials said that the lack 
of an LOA requirement for its contractors in 
Afghanistan is one reason they do not have to 
be entered into SPOT. Offi  cials from the three 
agencies also acknowledged that data on Iraqi 
and Afghan nationals in SPOT are incomplete, 
which is in part because they typically do not 
need LOAs and are more diffi  cult to track. 
Despite the agencies’ progress in implementing 
SPOT, they continue to rely on other systems 
to obtain information on contractor person-
nel and contracts in Iraq and Afghanistan. For 
example, DoD relies on a quarterly census of 
contractor personnel because it is regarded as 
more complete than SPOT whereas USAID 
relies entirely on ad hoc queries of its contrac-
tors. As the agencies consider how to use SPOT 
data to inform planning and management 
decisions, they have raised questions about 
what information needs to be in the system. 
For example, USAID offi  cials have questioned 
the need to track information on contracts for 
which personnel do not need LOAs.

managing contracts and the status of SPOT’s 
implementation. It is drawn from GAO’s ongoing 
and prior contingency contracting work. Th is 
work involved meeting with agency offi  cials, 
including those in Iraq, and reviewing agency 
documents. GAO obtained agency views on 
previously unreported information, which the 
agencies generally agreed with.

GAO has reported extensively on the 
management and oversight challenges related 
to using contractors in contingency opera-
tions and the need for decision makers to have 
contract and contractor personnel information 
as a starting point to address these challenges. 
Th e lack of such information limits agency 
planning eff orts, increases costs, and intro-
duces unnecessary risk. For example, GAO 
previously determined that by not consider-
ing contractor resources when developing an 
assistance strategy for Afghanistan, USAID’s 
ability to make informed resource alloca-
tion decisions was impaired. Similarly, it was 
estimated in 2006 that DoD’s lack of visibility 
on what government support contractors were 
entitled to cost an extra $43 million in Iraq as 
the government provided them free meals and 
a food allowance. Many of GAO’s past recom-
mendations focused on improving agency 
offi  cials’ ability to obtain contract and contrac-
tor personnel information. While actions have 
been taken to address GAO’s recommenda-
tions, agency offi  cials have noted that their 
ability to access information on contracts and 
contractor personnel still needs improvement 
and SPOT has the potential to bring informa-
tion together so it can be used to better manage 
and oversee contractors. Although SPOT is 
capable of tracking contractor personnel and 
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when determining UAS funding and program 
plans?
To what extent do joint and service tactics, • 
techniques, and procedures refl ect UAS usage 
in current joint operations?
What factors, if any, aff ect the services’ ability • 
to train individuals and units for UAS prac-
tices used in current joint operations?

DoD’s Planning for the Withdrawal 
of U.S. Forces from Iraq
(PROJECT NO. 351321, 
INITIATED FEBRUARY 2009)
On November 17, 2008, the U.S. government 
and the Government of Iraq signed a security 
agreement that dictates a withdrawal of U.S. 
forces from Iraq by December 31, 2011. In light of 
this deadline, and based on previous GAO work, 
there are several complex issues that need to be 
addressed:

To what extent has DoD developed plans to • 
manage the redeployment of U.S. forces and 
equipment and plans for the composition and 
role of forces that will remain in Iraq, and 
how has the security agreement aff ected these 
plans?
To what extent has DoD developed plans and • 
processes for turning over U.S. bases to the 
Iraqis and managing contractors and contrac-
tor-managed equipment during withdrawal?
To what extent is DoD integrating with-• 
drawal planning with evolving operational 
requirements?

Iraq/Afghanistan Contractor Oversight
(PROJECT NO. 120812, 
INITIATED FEBRUARY 2009)
Pursuant to the Fiscal Year 2008 National De-
fense Authorization Act, this engagement will 
focus on contracts awarded by the Department 

Ongoing Audits

U.S., Iraqi, and International Efforts to Address 
Challenges in Reintegrating Displaced Iraqis
(PROJECT NO. 320645, 
INITIATED MARCH 9, 2009)
Th e UN reports that over 4.8 million Iraqis 
have been displaced, including about 2.8 mil-
lion within Iraq. In April 2009, GAO issued a 
report on assistance to Iraqi refugees in Jordan 
and Syria. In anticipation of a growing number 
of returns from within and outside Iraq, the 
international community has encouraged Iraq to 
develop plans to reintegrate displaced Iraqis. Th is 
engagement will focus on challenges in reinte-
grating Iraqis returning from other countries 
and those displaced within Iraq. Th is report will 
address the following:

What challenges do the United States, Iraq, • 
and the international community face in rein-
tegrating displaced Iraqis?
What actions have they taken to address these • 
challenges?
What gaps remain, and what more needs to be • 
done to address these challenges?

DoD’s Basis for Unmanned Aircraft Systems 
Program Levels and Plans to Support Those 
Levels
(PROJECT NO. 351271, INITIATED MARCH 1, 2009)
Battlefi eld commanders have increased their 
reliance on unmanned aircraft  systems (UAS) to 
perform missions in ongoing operations. DoD 
has steadily increased UAS program levels to 
meets operational requests for UAS. DoD has 
experienced mission success with UAS but the 
increase in UAS poses challenges for DoD to 
support these systems. GAO’s key questions are:

To what extent did DoD consider factors, such • 
as personnel availability and training needs, 
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building the Iraqi government’s ability to pass 
and implement critical laws, strengthening 
the oil and electricity sectors, and providing 
for Iraqi refugees and internally displaced 
persons?

Contracting in Iraq and Afghanistan
(PROJECT NO. 120790, 
INITIATED NOVEMBER 20, 2008)
Th e Fiscal Year 2008 National Defense Autho-
rization Act directs GAO to report annually on 
contracts where work was performed in Iraq 
or Afghanistan. Th e report will address the 
following:

How many contracts and tasks orders were • 
awarded during the reporting period, and 
what was their total value?
How many active contracts and task orders • 
were there, and what was their total value?
To what extent were competitive procedures • 
used to award the contracts?
How many contractor personnel worked on • 
the contracts during the reporting period, 
and how many of those performed security 
functions?
How many contractor personnel were killed or • 
wounded?

Iraq Cost Sharing Arrangements
(PROJECT NO. 351237, 
INITIATED OCTOBER 8, 2008)
Th is report will assess U.S eff orts to share or 
transfer security costs to Iraq by identifying the:

Mechanisms the United States is using to share • 
or transfer security costs to the Iraqi govern-
ment and the results these mechanisms have 
produced 
Foreign government support of the presence of • 
U.S. forces in their countries and the extent to 

of Defense (DoD), the Department of State 
(DoS), and the U.S. Agency for International 
Development (USAID) to contractors to per-
form contract administration or management of 
other contracts or grants for reconstruction or 
stabilization eff orts in Iraq and Afghanistan. Th e 
report will address the following:

To what extent are DoD, DoS, and USAID hir-• 
ing contractors to perform contract manage-
ment or administration for other contracts or 
grants in Iraq and Afghanistan?
What factors have contributed to decisions to • 
use contractors to perform such tasks?
What steps have been taken to eff ectively man-• 
age contractors performing such tasks?

Iraq Transition Policy Paper
(PROJECT NO. NOT REPORTED, 
INITIATED NOVEMBER 2008)
Th e Presidential Transition Act of 1963 points 
to GAO as a resource for incoming administra-
tions. In preparing for its role in assisting the 
next administration’s transition eff orts, GAO is 
conducting this evaluation under the Comptrol-
ler General’s authority to conduct evaluations 
on his own initiative. Th e report will address the 
following:

To what extent has the administration updated • 
or developed a new strategy for U.S. eff orts in 
Iraq?
What is the status of U.S. eff orts to reposture • 
U.S. forces, right-size the U.S. civilian pres-
ence, reassess the roles of contractors, and 
engage international organizations in Iraq?
What is the status of U.S. eff orts to help Iraq • 
govern and address its peoples’ needs, such as 
building the capabilities and loyalties of the 
Iraqi security forces, assisting Iraqi ministries’ 
capacity and engaging the government in 
greater cost sharing for reconstruction eff orts, 
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To what extent are Navy/Marine Corps • 
readiness assessments used to develop service 
budget requests and support resource prioriti-
zation decisions? 

Intelligence, Surveillance, and Reconnaissance 
(ISR) Processing Capabilities
(PROJECT NO. 351242, 
INITIATED AUGUST 7, 2008)
DoD continues to invest in capabilities to collect 
ISR data, but its infrastructure for analyzing and 
using that data is stressed. Th e report will ad-
dress the following:

To what extent has DoD developed the capa-• 
bilities it needs to process, exploit, and dis-
seminate the information that it receives from 
its ISR systems?
To what extent does DoD identify gaps in its • 
tasking, processing, exploitation, and dis-
semination cycle when developing future ISR 
collection requirements?

Urgent Wartime Requirements
(PROJECT NO. 351236, INITIATED JUNE 2008)
Th e changing tactical conditions in South-
west Asia have highlighted the need for DoD 
to respond rapidly to wartime needs for new 
capabilities. DoD has been moving toward a joint 
process to meet these needs that would reduce 
duplication and costs. However, it is unclear 
whether DoD has fully and eff ectively imple-
mented its joint process to that end. Th ese are the 
key questions:

To what extent do DoD’s urgent need re-• 
sponse processes comply with the response 
timeframes established in DoD guidance 
documents? 
What factors have aff ected the responsive-• 
ness of DoD processes in meeting urgent need 
requests?

which features of these arrangements could be 
applied to Iraq
Financial resources Iraq has to pay for its re-• 
construction and security, the extent to which 
it has expended these resources, and the size of 
its budget surplus or defi cit

Readiness of the Army Active/Reserve 
Component Forces 
(PROJECT NO. 351247, 
INITIATED SEPTEMBER 2008)
Th e report will address the following:

What are the current readiness, the factors af-• 
fecting readiness, and the plans to address any 
readiness issues? 
To what extent has the Army been able to • 
prepare and use its reserve component forces 
for the primary wartime missions for which 
the units were organized or designed?
To what extent has the Army been able to pre-• 
pare and use its reserve component forces for 
non-traditional operational missions? 
To what extent are factors such as mobilization • 
and deployment laws, goals, and policies im-
pacting the Army’s ability to train and employ 
reserve component units for ongoing combat 
and non-combat missions? 

Readiness of the Active and Reserve 
Components of the Navy and Marine Corps
(PROJECT NO. 351239, 
INITIATED SEPTEMBER 2008)
Th e report will address the following:

To what extent are the Navy/Marine Corps • 
prepared to execute their assigned missions, 
including ongoing operations?
What factors have the Navy/Marine Corps • 
identifi ed that aff ect their readiness, and what 
steps are they taking to address these factors 
and improve or maintain their readiness?



  July 30, 2009 I REPORT TO CONGRESS I  I-41

APPENDIX I

Fuel Demand at Forward Locations
(PROJECT NO. 351172, INITIATED MARCH 2008)
U.S. military forces rely heavily on petroleum-
based fuel to conduct operations. Fuel presents 
an enormous logistics burden for DoD when 
planning and conducting military combat opera-
tions from forward-deployed locations. Th ese are 
the key questions:

What are the characteristics of DoD’s fuel • 
demands for selected forward-deployed 
locations? 
To what extent are Camp Arifj an and Camp • 
Lemonier taking actions to reduce their fuel 
demands?

Iraqi Security Forces and the Transfer 
of Security Responsibilities
(PROJECT NO. 320557, 
INITIATED DECEMBER 2007)
Th e United States has provided approximately 
$19.2 billion to train and equip Iraqi military 
and police forces and is also supporting non-
governmental tribal security groups. Th is report 
will address these questions:

What types and amounts of training, equip-• 
ment, and other support has the United States 
provided for Iraqi security forces? 
What progress has been made in developing • 
eff ective, non-sectarian Iraqi security forces? 
To what extent has the Multi-National Force-• 
Iraq transferred security responsibilities to 
Iraqi security forces and the Iraqi government? 

Body Armor Programs and Testing 
(PROJECT NO. 351282, INITIATED AUGUST 2007)
Broad public interest and a June 2007 hearing on 
body armor raised several issues related to the 
Army’s testing of new solutions, current solicita-
tions (RFPs), and other issues. Th ese are the key 
questions of the project: 

What challenges, if any, have aff ected the coor-• 
dination and integration of DoD’s urgent need 
response processes?

Joint IED Defeat Organization (JIEDDO) Strategic 
Management
(PROJECT NO. 351230, INITIATED JUNE 2008)
Th e DoD Joint IED Defeat Organization’s (JIED-
DO’s) mission is to improve the U.S. military’s 
capability for defending against improvised ex-
plosive device (IED) attacks. GAO reviews have 
continued to raise concerns about JIEDDO’s 
ability to strategically manage and to achieve its 
objectives. Th ese are the key questions: 

To what extent has JIEDDO made progress in • 
developing a strategic plan?
To what extent has JIEDDO developed a pro-• 
cess to identify, evaluate, select, and develop 
counter-IED initiatives? 
To what extent has the Offi  ce of the Secretary • 
of Defense provided direction and oversight 
for JIEDDO operations and activities?

DoD Integration of IED Defeat Capabilities
(PROJECT NO. 351231, INITIATED JUNE 2008)
Th e DoD Joint IED Defeat Organization’s 
(JIEDDO’s) mission is to improve the U.S. mili-
tary’s capability for defending against impro-
vised explosive device (IED) attacks, by quickly 
and fl exibly identifying, evaluating, selecting, 
developing, and fi elding counter-IED solutions, 
including technological solutions. Th ese are the 
key questions:

What capability gaps were initially identifi ed • 
in DoD’s eff ort to defeat IEDs and how did 
these gaps and other factors lead to the devel-
opment of JIEDDO?
To what extent have IED defeat capabilities • 
been integrated within DoD?
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U.S. Department of the Treasury

During this period, the Department of Treasury 
did not conduct any work related to, in support 
of, or in Iraq. Additionally, as of June 30, 2009, 
the Department of Treasury has no plans to con-
duct any work in the future and will no longer be 
reported on in this section. 

Department of Commerce

During this period, the Department of Com-
merce did not conduct any work related to, in 
support of, or in Iraq. Additionally, as of June 
30, 2009, the Department of Commerce has no 
plans to conduct any work in the future and will 
no longer be reported on in this section.

To what degree did fi rst article tests conducted • 
on body armor designs under the awarded 
contracts follow established test procedures? 
To what degree have lessons learned by the • 
Army during initial source selection testing of 
preliminary design models been incorporated 
into the fi rst article testing, as appropriate?

Use of Private Security Contractors in Iraq
(PROJECT NO. 351083, INITIATED AUGUST 2007)
Th ese questions will be addressed:

What is the extent to which the Depart-• 
ments of Defense and State have developed 
and implemented policies and procedures to 
ensure that the backgrounds of private secu-
rity contractor employees in Iraq have been 
appropriately screened?
What is the extent to which the Department • 
of Defense has developed guidance to address 
the elements of Section 862 of the National 
Defense Authorization Act of FY 2008?
What measures have the two agencies taken • 
to ensure that private security contractor 
employees meet contract-specifi ed training 
requirements, to account for private security 
contractor weapons, and to develop policies 
to govern alcohol use among private security 
contractor employees in Iraq?
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SUMMARY OF U.S. OVERSIGHT IN IRAQ
Th is appendix contains a list of completed audits, reports, and testimonies on Iraq reconstruction activities 
released by the Special Inspector General for Iraq Reconstruction (SIGIR), as of July 31, 2009, and these agen-
cies, as of June 30, 2009: 

Department of Defense Offi  ce of Inspector General (DoD OIG)• 
Department of State Offi  ce of Inspector General (DoS OIG)• 
Government Accountability Offi  ce (GAO)• 
U.S. Army Audit Agency (USAAA)• 
U.S. Agency for International Development Offi  ce of Inspector General (USAID OIG)• 

For a complete listing of this work, see Table J.1.



J-2  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

APPENDIX J

DoD OIG Completed Audits, as of June 30, 2009
Agency Report Number Date Report Title

DoD OIG D-2009-083 5/29/2009 Logistics Support Contracting for the United States Special Operations Command

DoD OIG D-2009-079 5/7/2009 Controls Over the Department of the Navy Military Payroll Disbursed in Support of the Global War on Terror

DoD OIG D-2009-0878 5/4/2009 Health Care Provided by Military Treatment Facilities to Contractors in Southwest Asia

DoD OIG D-2009-6-004 4/8/2009 Defense Contract Management Agency (DCMA) Actions on Audits of Cost Accounting Standards and Internal Control Systems at DoD Contractors 
Involved in Iraq Reconstruction Activities

DoD OIG D-2009-073 4/8/2009 DoD Components’ Use of Global War on Terror Supplemental Funding Provided for Procurement and Research, Development, Test, and Evaluation

DoD OIG D-2009-067 4/3/2009 Controls Over Air Force Materiel Command Unliquidated Obligations on Department of the Air Force Contracts Supporting the Global War on Terror

DoD OIG D-2009-066 4/1/2009 Marine Corps’ Management of the Recovery and Reset Programs

DoD OIG 09-INTEL-05 3/24/2009 Audit of the Management of Signals Intelligence Counterterrorism Enterprise Analysts

DoD OIG D-2009-063 3/24/2009 Funds Appropriated for Afghanistan and Iraq Processed Through the Foreign Military Trust Fund

DoD OIG SPO-2009-003 3/17/2009 Assessment of the Accountability of Night Vision Devices Provided to the Security Forces of Iraq

DoD OIG D-2009-061 3/12/2009 Controls Over the Reporting of Transportation Costs in Support of the Global War on Terror

DoD OIG D-2009-058 2/27/2009 DoD Cost of War Reporting of Supplemental Funds Provided for Procurement and Research, Development, Test, and Evaluation

DoD OIG D-2009-054 2/17/2009 Identifi cation of Classifi ed Information in Unclassifi ed DoD Systems During the Audit of Internal Controls and Data Reliability in the Deployable 
Disbursing System

DoD OIG D-2009-052 2/13/2009 Controls Over Excess Defense Articles Provided to Foreign Governments

DoD OIG 09 INTEL-03 2/13/2009 Review of Intelligence Resources at the Joint Intelligence Task Force Combating Terrorism and Special Operations Command in Support of Operation 
Enduring Freedom and Operation Iraqi Freedom

DoD OIG D-2009-047 1/29/2009 DoD Testing Requirements for Body Armor

DoD OIG D-2009-046 1/29/2009 Procurement and Delivery of Joint Service Armor Protected Vehicles

DoD OIG D-2009-042 1/16/2009 Hiring Practices Used To Staff the Iraqi Provisional Authorities

DoD OIG D-2009-041 1/14/2009 Expeditionary Fire Support System and Internally Transportable Vehicle Programs

DoD OIG D2008-DODOIG-
0141.000

12/19/2008 Report on the Assessment of Arms, Ammunition, and Explosives Accountability and Control; Security Assistance; and Logistics Sustainment for the 
Iraq Security Forces

DoD OIG D-2009-030 12/8/2008 Marine Corps Implementation of the Urgent Universal Need Statement Process for Mine Resistant Ambush Protected Vehicles

DoD OIG D-2009-027 12/8/2008 Air Force Combat Search and Rescue Helicopter

DoD OIG D-2009-006 10/20/2008 Small Arms Ammunition Fund Management in Support of the Global War on Terror

DoD OIG D-2009-005 10/10/2008 Controls Over the Contractor Common Access Card Life Cycle

DoD OIG D-2009-003 10/9/2008 Internal Controls Over Army General Fund, Cash and Other Monetary Assets Held Outside of the Continental United States

DoD OIG D-2008-135 9/29/2008 Requiring Radio Frequency Identifi cation in Contracts for Supplies

DoD OIG D-2008-132 9/26/2008 Payments for Transportation Using PowerTrack®

DoD OIG D-2008-133 9/25/2008 Joint Follow-On Evaluation of the Equipment Status of Operation Iraqi Freedom Forces

DoD OIG D-2008-131 9/16/2008 Security Over Radio Frequency Identifi cation

DoD OIG D-2008-115 8/6/2008 Status of Training Vehicles for U.S. Ground Forces Deploying in Support of Operation Iraqi Freedom

Continued on next page
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DoD OIG Completed Audits, as of June 30, 2009
Agency Report Number Date Report Title

DoD OIG D-2008-086 7/18/2008 Summary of Issues Impacting Operations Iraqi Freedom and Enduring Freedom Reported by Major Oversight Organizations Beginning FY 2003 
through FY 2007

DoD OIG D-2008-107 7/3/2008 Defense Hotline Allegations Concerning Contracts Issued by U.S. Army TACOM Life Cycle Management Command to BAE Systems Land and 
Armaments, Ground Systems Division

DoD OIG D2007-D000IG-
0239.000

7/3/2008 Accountability of Munitions Provided to the Security Forces of Iraq

DoD OIG IE-2008-010 7/31/2008 Information Report on the Assessment of DoD Support to the Iraqi Security Forces Inspectors General

DoD OIG D-2008-098 5/22/2008 Internal Controls Over Out-of-Country Payments

DoD OIG D-2008-089 5/9/2008 Planning Armor Requirements for the Family of Medium Tactical Vehicles

DoD OIG D-2008-078 4/9/2008 Training Requirements for U.S. Ground Forces Deploying in Support of Operation Iraqi Freedom

DoD OIG D2006-DIP0E2-
0137

DoD/Department of Veterans Affairs (VA) Inspectors General Interagency Care Transition Project

DoD OIG 2008E001 6/4/2008 Review of Matters Related to the August 28, 2005, Shooting of Reuters Journalists in Iraq

DoD OIG 08-INTEL-06 6/12/2008 Review of the U.S. Government’s Relationship with the Iraqi National Congress:  Phase Two- and the Relationship of the Iraqi National Congress with 
the Department of Defense

DoD OIG D-2008-067 3/31/2008 DoD Procurement Policy for Body Armor

DoD OIG D-2008-064 3/18/2008 Defense Hotline Allegations Concerning the Biometric Identifi cation System for Access Omnibus Contract

DoD OIG D-2008-060 3/7/2008 Potable and Non Potable Water Treatment in Iraq

DoD OIG D-2008-059 3/6/2008 Supplemental Funds Used for Medical Support for the Global War on Terror

DoD OIG D-2008-024 1/18/2008 Inspection Process of the Army Reset Program for Equipment for Units Returning from Operation Iraqi Freedom

DoD OIG IE-2008-001 1/4/2008 Review of Investigative Documentation Associated with the Fatality of a U.S. Army Corporal during Convoy Operations in Iraq

DoD OIG D-2008-033 12/28/2007 Training for U.S. Ground Forces at Army Maneuver Combat Training Centers

DoD OIG D-2008-038 12/21/2007 Army’s Procurement and Conditional Acceptance of Medium Tactical Vehicles

DoD OIG D-2008-029 12/5/2007 Request for and Use of Emergency Supplemental Funds for the Rapid Fielding Initiative

DoD OIG D-2008-026 11/30/2007 Management of the Iraq Security Forces Fund in Southwest Asia - Phase III

DoD OIG D-2008-027 11/21/2007 Air Force Use of Global War on Terrorism Supplemental Funding Provided for Procurement and Research, Development, Test, and Evaluation

DoD OIG D2007-D000LA-
0199.000

8/14/2007 Research Controls Over the Management of Contractors

DoD OIG D2006-D000CK-
0210.000

6/27/2007 Audit of Procurement Policy for Armored Vehicles

DoD OIG D-2007-105 6/21/2007 U.S. Transportation Command (USTRANSCOM) Compliance with DoD Policy on the Use of Commercial Transport

DoD OIG Not Reported 6/14/2007 Audit Research on DoD Contracts Awarded to Parsons Corporation and Its Subsidiaries

DoD OIG D-2007-090 5/3/2007 Management of Prepositioned Munitions

DoD OIG Not Reported 4/2/2007 Antidefi ciency Act Investigation of the Operation and Maintenance Appropriation Account 2142020 and 2152020

DoD OIG D-2007-060 2/12/2007 Audit of the Management of the Iraq Security Forces Fund—Phase II

DoD OIG D-2007-049 1/25/2007 Audit of the Equipment Status of Deployed Forces within U.S. Central Command

Continued on next page
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DoD OIG Completed Audits, as of June 30, 2009
Agency Report Number Date Report Title

DoD OIG D-2007-030 12/8/2006 Management of the Iraq Security Forces Fund in Southwest Asia—Phase I

DoD OIG D-2007-010 11/2/2006 The Army Small Arms Program That Relates to Availability, Maintainability, and Reliability of the Small Arms to Support the Warfi ghter

DoD OIG D-2007-001 10/6/2006 Information Operations Activities in Southwest Asia

DoD OIG 06-INTEL-10 8/25/2006 Review of DoD-directed Investigations of Detainee Abuse

DoD OIG IPO2004-C005 8/25/2006 Review of Criminal Investigations of Alleged Detainee Abuse

DoD OIG IE-2005-002 7/15/2006 Follow-up to Department of State/Department of Defense Interagency Assessment of Iraq Police Training

DoD OIG D-2007-30 2/10/2006 Management of the Iraq Security Forces Fund in Southwest Asia

DoD OIG D-2006-010 10/28/2005 Contract Surveillance for Service Contracts

DoD OIG D-2005-045 5/9/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Logistics Agency

DoD OIG D-2005-053 4/29/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Information Systems Agency

DoD OIG D-2004-057 3/18/2004 Contracts Awarded for Coalition Provisional Authority by Defense Contracting Command—Washington

Total DoD OIG Audits = 70
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DoS OIG Completed Audits, as of June 30, 2009
Agency Report Number Date Report Title

DoS OIG MERO-IQO-09-06 6/12/2009 Review of the Activities of DynCorp International under the State Department’s Worldwide Personal Protective Service Contracts (WPPS) in Iraq

DoS OIG AUD/IQO-09-16 6/5/2009 Joint Review with SIGIR of the Blackwater Contract for Worldwide Personal Protective Services

DoS OIG MERO-IQO-09-03 5/5/2009 Review of the Activities of Triple Canopy under the State Department’s Worldwide Personal Protective Service Contracts (WPPS) in Iraq

DoS OIG 09-ISP-3014 3/30/2009 Review of US Policy regarding Oil Contracts in Iraq (Program Evaluation)

DoS OIG 08MERO3003 1/7/2009 Review on the Role, Staffi ng, and Effectiveness of Diplomatic Security in the Management of Personal Protective Services (PPS) in Iraq

DoS OIG 08MERO3004 12/13/2008 Review on the Implementation of Recommendations from the Report of the Secretary of State’s Panel on Personal Protective Services in Iraq 
(commonly known as the Kennedy Report) on Personal Protective Service (WPPS) in Iraq

DoS OIG 07AUD3034 Dec-2008 Review of Procurement Competition: New Embassy Compound Baghdad

DoS OIG MERO-IQO-08-01 Jul-2008 Status of Iraqi Special Immigrant Visa Programs

DoS OIG MERO-IQO-08-02 Jul-2008 Status of U.S. Refugee Resettlement Processing for Iraqi Nationals

DoS OIG 08MER03001 6/30/2008 U.S. Refugee Admissions Program (USRAP) for Iraq

DoS OIG AUD/CG-07-33 9/1/2007 Audit of the National Endowment for Democracy for Fiscal Years  2003-05

DoS OIG AUD/FM-07-41 8/1/2007 Independent Auditor’s Report on the Application of Agreed-upon Procedures Related to Selected DynCorp Invoices

DoS OIG AUD/IQO-07-20 1/30/2007 INL Iraq Police Contract (Adnan Palace)

DoS OIG AUD/CG-07-02 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Endowment for Democracy

DoS OIG AUD/CG-07-05 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Democratic Institute for International Affairs

DoS OIG AUD/CG-07-03 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by International Republican Institute

DoS OIG AUD/CG-07-04 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by the Center for International Private Enterprise, Inc.

DoS OIG AUD/CG-06-20 3/31/2006 Independent Accountant’s Report on the Application of Agreed-upon Procedures on Indirect Cost Rates Proposed by Scholastic, Inc.

DoS OIG AUD/IQO-06-16 3/31/2006 Application of Agreed-upon Procedures of Department of State Procurement Competitions To Support Armored Vehicles in Iraq

DoS OIG AUD/IQO-06-17 3/31/2006 Application of Agreed-upon Procedures Relating to DECO, Inc., Task Order No. SALMEC-04-F-0996

DoS OIG ISP-IQO-06-01 10/1/2005 Review of the Staffi ng of Embassy Baghdad

DoS OIG 04141-2005B17900005 8/1/2005 Billed Costs Under Task Orders Submitted By RONCO (Demining)

DoS OIG IT-IQO-05-06 8/1/2005 Embassy Baghdad Communications Security Evaluation

DoS OIG 3311-2005K17900015 7/22/2005 Application of Agreed-upon Procedures To Calculate Daily Life Support Rates Under LOGCAP TO100

DoS OIG IE-2005-002/ISP-IQO-05-72 7/15/2005 DoS/DoD Interagency Evaluation of Iraqi Police Training

DoS OIG ISP-IQO-05-60 7/1/2005 Review of the Staffi ng of Embassy Baghdad

DoS OIG ISP-IQO-05-61 7/1/2005 Review of the Staffi ng of Embassy Baghdad

DoS OIG 03311-2005D-1790009 5/1/2005 Audit of Cost-Plus Contract for Police Training

DoS OIG IT-IQO-05-04 5/1/2005 Survey of Iraq IT Waivers

DoS OIG AUD/IQO-05-24 3/28/2005 Agreed-upon Procedures Review of Indirect Rates and Equipment Delivery Charge Proposed by [a Department Contractor] and Review of 
Accounting System

DoS OIG AUD/IQO-05-16 3/1/2005 Review of Agreed-upon Procedures for the Verifi cation of Excessive Fuel Charges in Support of JIPTC

DoS OIG ISP-IQO-05-57 3/1/2005 Review of the Staffi ng of Embassy Baghdad

Continued on next page
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DoS OIG Completed Audits, as of June 30, 2009
Agency Report Number Date Report Title

DoS OIG AUD/CG-05-18 2/15/2005 Survey of Department of State’s Funding for Iraq

DoS OIG AUD/IQO-05-13 1/1/2005 Agreed-upon Procedures of Daily Direct Labor, Aerial Support Equipment and Indirect Expense Rates Proposed by Blackwater Security 
Consultants, Contractor’s Accounting System and Timekeeping Procedures

DoS OIG ISP-IQO-05-53 12/1/2004 Review of the Staffi ng of Embassy Baghdad

DoS OIG IBO/IQO-A-05-02 10/1/2004 Review of Radio Sawa Support To Transition in Post-Saddam Iraq

DoS OIG AUD/IQO-04-47 9/1/2004 Review of Department of State Procurement Competitions To Support the Iraqi Police Training Program

DoS OIG AUD/IQO-04-48 9/1/2004 Review of Cashiering Operations at Embassy Baghdad

DoS OIG AUD/CG-04-41 7/1/2004 Fact Sheet on Iraqi National Congress Support Foundation

Total DoS OIG Audits = 39
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GAO Completed Audits, as of June 30, 2009
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GAO GAO-09-526 6/3/2009 Rebuilding Iraq: Improved Management Controls and Iraqi Commitment Needed for Key State and USAID Capacity-
Building Programs

www.gao.gov/new.items/d09526.pdf

GAO GAO-09-120 4/21/2009 Iraqi Refugee Assistance: Improvements Needed in Measuring Progress, Assessing Needs, Tracking Funds, and 
Developing an International Strategic Plan

www.gao.gov/new.items/d09120.pdf

GAO GAO-09-538T 4/1/2009 Contingency Contracting: DOD, State and USAID Are Taking Actions to Track Contracts and Contractor Personnel in 
Iraq and Afghanistan

www.gao.gov/new.items/d09538t.pdf

GAO GAO-09-449R 3/30/2009 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/d09449r.pdf

GAO GAO-09-476T 3/25/2009 Iraq and Afghanistan: Security, Economic, and Governance Challenges to Rebuilding Efforts Should Be Addressed in 
U.S. Strategies

www.gao.gov/new.items/d09476t.pdf

GAO GAO-09-294SP 3/24/2009 Iraq: Key Issues for Congressional Oversight www.gao.gov/new.items/d09294sp.pdf

GAO GAO-09-302 3/17/2009 Global War on Terrorism:  DOD Needs to More Accurately Capture and Report the Costs of Operation Iraqi Freedom 
and Operation Enduring Freedom

www.gao.gov/new.items/d09302.pdf

GAO GAO-09-280 3/9/2009 Afghanistan Security: U.S. Programs to Further Reform Ministry of Interior and National Police Challenged by Lack 
of Military Personnel and Afghan Cooperation

www.gao.gov/new.items/d09280.pdf

GAO GAO-09-388T 3/3/2009 Defense Management: Increased Attention on Fuel Demand Management at DOD’s Forward-Deployed Locations 
Could Reduce Operational Risks and Costs

www.gao.gov/new.items/d09388t.pdf

GAO GAO-09-263SP 2/23/2009 Securing, Stabilizing, and Developing Pakistan’s Boarder Area with Afghanistan: Key Issues for Congressional 
Oversight

www.gao.gov/new.items/d09263sp.pdf

GAO GAO-09-300 2/20/2009 Defense Management: DOD Needs to Increase Attention on Fuel Demand Management at Forward-Deployed 
Locations

www.gao.gov/new.items/d09300.pdf

GAO GAO-09-380T 2/12/2009 Iraq and Afghanistan: Availability of Forces, Equipment, and Infrastructure Should Be Considered in Developing 
U.S. Strategy Plans

www.gao.gov/new.items/d09380t.pdf

GAO GAO-09-366T 2/12/2009 Afghanistan Security: Corrective Actions Are Needed to Address Serious Accountability Concerns about Weapons 
Provided to Afghan National Security Forces

www.gao.gov/new.items/d09366t.pdf

GAO GAO-09-267 1/30/2009 Afghanistan Security: Lack of Systematic Tracking Raises Signifi cant Accountability Concerns about Weapons 
Provided to Afghan National Security Forces

www.gao.gov/new.items/d09267.pdf

GAO GAO-09-175 11/14/2008 Unmanned Aircraft Systems: Additional Actions Needed to Improve Management and Integration of DOD Efforts 
to Support Warfi ghter Needs

www.gao.gov/new.items/d09175.pdf

GAO GAO-09-19 10/1/2008 Contingency Contracting: DOD, State, and USAID Contracts and Contractor Personnel in Iraq and Afghanistan www.gao.gov/new.items/d0919.pdf

GAO GAO-09-86R 10/1/2008 Provincial Reconstruction Teams in Iraq and Afghanistan www.gao.gov/new.items/d0986r.pdf

GAO GAO-08-1144T 9/16/2008 Stabilizing and Rebuilding Iraq: Iraqi Revenues, Expenditures, and Surplus www.gao.gov/new.items/d081144t.pdf

GAO GAO-08-1031 8/5/2008 Stabilizing and Rebuilding Iraq: Iraqi Revenues, Expenditures, and Surplus www.gao.gov/new.items/d081031.pdf

GAO GAO-08-1128R 9/15/2008 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/d081128r.pdf

GAO GAO-08-930 9/10/2008 Operation Iraqi Freedom: Actions Needed to Enhance DOD Planning for Reposturing of U.S. Forces from Iraq www.gao.gov/new.items/d08930.pdf

GAO GAO-08-966 7/31/2008 Rebuilding Iraq: DOD and State Department Have Improved Oversight and Coordination of Private Security 
Contractors in Iraq, but Further Actions Are Needed to Sustain Improvements

www.gao.gov/new.items/d08966.pdf

GAO GAO-08-1021T 7/23/2008 Securing, Stabilizing, and Rebuilding Iraq: Progress Report: Some Gains Made, Updated Strategy Needed www.gao.gov/new.items/d081021t.pdf

GAO GAO-08-736R 6/23/2008 Military Operations: Actions Needed To Better Guide Project Selection for Commander’s Emergency Response 
Program and Improve Oversight in Iraq

www.gao.gov/new.items/d08736r.pdf

Continued on next page
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GAO GAO-08-837 6/23/2008 Securing, Stabilizing, and Rebuilding Iraq: Progress Report: Gains Made, Updated Strategy Needed www.gao.gov/new.items/d08837.pdf

GAO GAO-08-578 5/8/2008 Interagency Contracting: Need for Improved Information and Policy Implementation at the Department of State www.gao.gov/new.items/d08578.pdf

GAO GAO-08-568T 3/11/2008 Stabilizing and Rebuilding Iraq: Actions Needed To Address Inadequate Accountability Over U.S. Efforts and 
Investments

www.gao.gov/new.items/d08568t.pdf

GAO GAO-08-423R 1/30/2008 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/d08423r.pdf

GAO GAO-08-316R 1/22/2008 Defense Logistics: The Army Needs To Implement an Effective Management and Oversight Plan for the Equipment 
Maintenance Contract in Kuwait

www.gao.gov/new.items/d08316r.pdf

GAO GAO-08-153 1/18/2008 Iraq Reconstruction: Better Data Needed To Assess Iraq’s Budget Execution www.gao.gov/new.items/d08153.pdf

GAO GAO-08-143R 11/30/2007 Operation Iraqi Freedom: DoD Assessment of Iraqi Security Forces’ Units as Independent Not Clear Because ISF 
Support Capabilities Are Not Fully Developed

www.gao.gov/new.items/d08143r.pdf

GAO GAO-08-68 11/6/2007 Global War on Terrorism: DoD Needs To Take Action To Encourage Fiscal Discipline and Optimize Use of Tools 
Intended To Improve GWOT Cost Reporting

www.gao.gov/new.items/d0868.pdf

GAO GAO-08-231T 10/30/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audits and Key Oversight Issues www.gao.gov/new.items/d08231t.pdf

GAO GAO-07-903 10/4/2007 Stabilizing and Rebuilding Iraq: U.S. Ministry Capacity Development Efforts Need an Overall Integrated Strategy To 
Guide Efforts and Manage Risk

www.gao.gov/new.items/d07903.pdf

GAO GAO-08-124T 10/4/2007 Stabilizing and Rebuilding Iraq:  Serious Challenges Confront U.S. Efforts To Build the Capacity of Iraqi Ministries www.gao.gov/new.items/d08124t.pdf

GAO GAO-07-814 9/19/2007 Defense Logistics: Army and Marine Corps Cannot Be Assured That Equipment Reset Strategies Will Sustain 
Equipment Availability While Meeting Ongoing Operational Requirements

www.gao.gov/new.items/d07814.pdf

GAO GAO-09-1230T 9/7/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071230t.pdf

GAO GAO-09-1221T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071221t.pdf

GAO GAO-09-1222T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071222t.pdf

GAO GAO-07-1195 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071195.pdf

GAO GAO-07-1220T 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071120t.pdf

GAO GAO-07-839 7/31/2007 Defense Contract Management: DoD’s Lack of Adherence to Key Contracting Principles on Iraq Oil Contract Put 
Government Interests at Risk

www.gao.gov/new.items/d07839.pdf

GAO GAO-07-863 7/11/2007 Unmanned Aircraft Systems:  Advance Coordination and Increased Visibility Needed To Optimize Capabilities www.gao.gov/new.items/d07836.pdf

GAO GAO-07-759 6/8/2007 Defense Acquisitions: Analysis of Processes Used To Evaluate Active Protection Systems www.gao.gov/new.items/d07759.pdf

GAO GAO-07-906R 5/25/2007 GAO Findings and Recommendations Regarding DoD and VA Disability Systems www.gao.gov/new.items/d07906r.pdf

GAO GAO-07-699 5/23/2007 Military Operations: The Department of Defense’s Use of Solatia and Condolence Payments in Iraq and Afghanistan www.gao.gov/new.items/d07699.pdf

GAO GAO-07-783T 5/18/2007 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/d07783t.pdf

GAO GAO-07-677 5/15/2007 Rebuilding Iraq: Integrated Strategic Plan Needed To Help Restore Iraq’s Oil and Electricity Sectors www.gao.gov/new.items/d07677.pdf

GAO GAO-07-832T 5/10/2007 Defense Acquisitions: Improved Management and Oversight Needed To Better Control DoD’s Acquisition of 
Services

www.gao.gov/new.items/d07832t.pdf

Continued on next page
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GAO GAO-07-827T 5/9/2007 Stabilizing and Rebuilding Iraq: Coalition Support and International Donor Commitments www.gao.gov/new.items/d07827t.pdf

GAO GAO-07-749 5/1/2007 Military Operations: Actions Needed To Improve DoD’s Stability Operations Approach and Enhance Interagency 
Planning

www.gao.gov/new.items/d07749.pdf

GAO GAO-07-662R 4/27/2007 Defense Logistics: Army and Marine Corps’s Individual Body Armor System Issues www.gao.gov/new.items/d07662r.pdf

GAO GAO-07-525T 4/23/2007 Stabilizing and Rebuilding Iraq: Conditions in Iraq Are Conducive to Fraud, Waste, and Abuse www.gao.gov/new.items/d07525t.pdf

GAO GAO-07-503R 3/28/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ Logistics and Command and Control 
Capabilities

www.gao.gov/new.items/d07503r.pdf

GAO GAO-07-444 3/22/2007 Operation Iraqi Freedom: DoD Should Apply Lessons Learned Concerning the Need for Security Over Conventional 
Munitions Storage Sites to Future Operations Planning

www.gao.gov/new.items/d07444.pdf

GAO GAO-07-637T 3/22/2007 Stabilizing Iraq: Preliminary Observations on Budget and Management Challenges of Iraq’s Security Ministries www.gao.gov/new.items/d07637t.pdf

GAO GAO-07-612T 3/13/2007 Stabilizing Iraq: Factors Impeding the Development of Capable Iraqi Security Forces www.gao.gov/new.items/d07612t.pdf

GAO GAO-07-582T 3/9/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ Logistical Capabilities www.gao.gov/new.items/d07582t.pdf

GAO GAO-07-144 2/15/2007 Defense Logistics: Improved Oversight and Increased Coordination Needed To Ensure Viability of the Army’s 
Prepositioning Strategy

www.gao.gov/new.items/d07144.pdf

GAO GAO-07-426T 2/15/2007 Rebuilding Iraq: Reconstruction Progress Hindered by Contracting, Security, and Capacity Challenges www.gao.gov/new.items/d07426t.pdf

GAO GAO-07-439T 1/31/2007 Defense Logistics: Preliminary Observations on the Army’s Implementation of Its Equipment Reset www.gao.gov/new.items/d07439t.pdf

GAO GAO-07-385T 1/18/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audit Approach and Findings www.gao.gov/new.items/d07385t.pdf

GAO GAO-07-308SP 1/9/2007 Securing, Stabilizing, and Rebuilding Iraq: Key Issues for Congressional Oversight www.gao.gov/new.items/d07308sp.pdf

GAO GAO-07-30R 12/15/2006 Rebuilding Iraq: Status of DoD’s Reconstruction Program www.gao.gov/new.items/d0730r.pdf

GAO GAO-07-76 11/13/2006 Global War on Terrorism: Fiscal Year 2006 Obligation Rates Are Within Funding Levels and Signifi cant Multiyear 
Procurement Funds Will Likely Remain Available for Use in Fiscal Year 2007

www.gao.gov/new.items/d0776.pdf

GAO GAO-07-40 10/6/2006 Rebuilding Iraq: Status of Competition for Iraq Reconstruction Contracts www.gao.gov/new.items/d0740.pdf

GAO GAO-06-1085 9/29/2006 DoD Civilian Personnel: Greater Oversight and Quality Assurance Needed To Ensure Force Health Protection and 
Surveillance for Those Deployed

www.gao.gov/new.items/d061085.pdf

GAO GAO-06-1130T 9/28/2006 Rebuilding Iraq: Continued Progress Requires Overcoming Contract Management Challenges www.gao.gov/new.items/d061130t.pdf

GAO GAO-06-1094T 
(GAO-06-673C)

9/11/2006 Stabilizing Iraq: An Assessment of the Security Situation www.gao.gov/new.items/d061094t.pdf

GAO GAO-06-928R 9/5/2006 Defense Logistics: Changes to Stryker Vehicle Maintenance Support Should Identify Strategies for Addressing 
Implementation Challenges

www.gao.gov/new.items/d06928r.pdf

GAO GAO-06-1132 9/1/2006 Iraq Contract Costs: DoD Consideration of Defense Contract Audit Agency’s Findings www.gao.gov/new.items/d061132.pdf

GAO GAO-06-885T 7/18/2006 Global War on Terrorism: Observations on Funding, Costs, and Future Commitments www.gao.gov/new.items/d06885t.pdf

GAO GAO-06-953T 7/11/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve U.S. Goals and Overcome 
Challenges

www.gao.gov/new.items/d06953t.pdf

GAO GAO-06-788 7/1/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve U.S. Goals www.gao.gov/new.items/d06788.pdf

GAO GAO-06-865T 6/13/2006 Actions Still Needed To Improve the Use of Private Security Providers www.gao.gov/new.items/d06865t.pdf

GAO GAO-06-274 6/1/2006 Lack of a Synchronized Approach Between the Marine Corps and Army Affected the Timely Production and 
Installation of Marine Corps Truck Armor

www.gao.gov/new.items/d06274.pdf

Continued on next page
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GAO GAO-06-711T 5/2/2006 Oil for Food Program Provides Lessons for Future Sanctions and Ongoing Reform www.gao.gov/new.items/d06711t.pdf

GAO GAO-06-697T 4/25/2006 Rebuilding Iraq: Governance, Security, Reconstruction, and Financing Challenges www.gao.gov/new.items/d06697t.pdf

GAO GAO-06-330 4/1/2006 Lessons Learned from Oil for Food Program Indicate the Need To Strengthen UN Internal Controls and Oversight 
Activities

www.gao.gov/new.items/d06330.pdf

GAO GAO-06-428T 2/8/2006 Rebuilding Iraq: Stabilization, Reconstruction, and Financing Challenges www.gao.gov/new.items/d06428t.pdf

GAO GAO-07-145 12/18/2005 Military Operations: High-level DoD Action Needed To Address Long-Standing Problems with Management and 
Oversight of Contractors Supporting Deployed Forces

www.gao.gov/new.items/d07145.pdf

GAO GAO-06-179T 10/18/2005 Rebuilding Iraq: Enhancing Security, Measuring Program Results, and Maintaining Infrastructure Are Necessary to 
Make Signifi cant and Sustainable Progress

www.gao.gov/new.items/d06179t.pdf

GAO GAO-05-882 9/21/2005 Global War on Terrorism: DOD Needs To Improve the Reliability of Cost Data and Provide Additional Guidance To 
Control Costs

www.gao.gov/new.items/d05882.pdf

GAO GAO-05-872 9/7/2005 Rebuilding Iraq: U.S. Water and Sanitation Efforts Need Improved Measures for Assessing Impact and Sustained 
Resources for Maintaining Facilities

www.gao.gov/new.items/d05872.pdf

GAO GAO-05-932R 9/7/2005 Rebuilding Iraq: U.S. Assistance for the January 2005 Elections www.gao.gov/new.items/d05932r.pdf

GAO GAO-05-775 8/11/2005 Defense Logistics: DoD Has Begun To Improve Supply Distribution Operations, but Further Actions Are Needed To 
Sustain These Efforts

www.gao.gov/new.items/d05775.pdf

GAO GAO-05-737 7/28/2005 Rebuilding Iraq: Actions Needed To Improve Use of Private Security Providers www.gao.gov/new.items/d05737.pdf

GAO GAO-05-876 7/28/2005 Rebuilding Iraq: Status of Funding and Reconstruction www.gao.gov/new.items/d05876.pdf

GAO GAO-05-680R 6/27/2005 Opportunities Exist To Improve Future Comprehensive Master Plans for Changing U.S. Defense Infrastructure 
Overseas

www.gao.gov/new.items/d05680r.pdf

GAO GAO-05-293 5/1/2005 Defense Management: Processes To Estimate and Track Equipment Reconstitution Costs Can Be Improved www.gao.gov/new.items/d05293.pdf

GAO GAO-05-280R 4/29/2005 Defense Base Act Insurance: Review Needed of Cost and Implementation Issues www.gao.gov/new.items/d05280r.pdf

GAO GAO-05-201 4/1/2005 Interagency Contracting: Problems with DoD’s and Interior’s Orders To Support Military Operations www.gao.gov/new.items/d05201.pdf

GAO GAO-05-275 4/1/2005 Defense Logistics: Actions Needed To Improve the Availability of Critical Items during Current and Future 
Operations

www.gao.gov/new.items/d05275.pdf

GAO GAO-05-328 3/17/2005 Defense Logistics - High Level DoD Coordination Is Needed To Further Improve the Management of the Army’s 
LOGCAP Contract

www.gao.gov/new.items/d05328.pdf

GAO GAO-05-431T 3/14/2005 Rebuilding Iraq: Preliminary Observations on Challenges in Transferring Security Responsibilities to Iraqi Military 
and Police

www.gao.gov/new.items/d05431t.pdf

GAO GAO-05-392T 3/2/2005 United Nations: Sustained Oversight Is Needed for Reforms To Achieve Lasting Results www.gao.gov/new.items/d05392t.pdf

GAO GAO-05-346T 2/15/2005 United Nations: Oil for Food Program Audits www.gao.gov/new.items/d05346t.pdf

GAO GAO-05-125 2/1/2005 Military Pay: Gaps in Pay and Benefi ts Create Financial Hardships for Injured Army National Guard and Reserve 
Soldiers

www.gao.gov/new.items/d05125.pdf

GAO GAO-05-233 2/1/2005 Progress in Implementing the Services Acquisition Reform Act (SARA) www.gao.gov/new.items/d05233.pdf

GAO GAO-05-79 1/1/2005 Army National Guard: Ineffi cient, Error-Prone Process Results in Travel Reimbursement Problems for Mobilized 
Soldiers

www.gao.gov/new.items/d0579.pdf

GAO GAO-05-120 11/1/2004 Defense Health Care: Force Health Protection and Surveillance Policy Compliance Was Mixed, but Appears Better 
for Recent Deployments

www.gao.gov/new.items/d05120.pdf

Continued on next page
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GAO GAO-04-1006 9/14/2004 Foreign Regimes’ Assets: The U.S. Faces Challenges in Recovering Assets, But Has Mechanisms That Could Guide 
Future Assets

www.gao.gov/new.items/d041006.pdf

GAO GAO-04-1031 9/1/2004 Military Personnel:  DoD Needs To Address Long-term Reserve Force Availability and Related Mobilization and 
Demobilization Issues

www.gao.gov/new.items/d041031.pdf

GAO GAO-04-953T 7/8/2004 United Nations:  Observations on the Oil for Food Program and Areas for Further Investigation www.gao.gov/new.items/d04953t.pdf

GAO GAO-04-854 7/1/2004 Military Operations: DoD’s Extensive Use of Logistics Support Contracts Requires Strengthened Oversight www.gao.gov/new.items/d04854.pdf

GAO GAO-04-915 7/1/2004 Military Operations: Fiscal Year 2004 Costs for the Global War on Terrorism Will Exceed Supplemental, Requiring 
DoD To Shift Funds from Other Uses

www.gao.gov/new.items/d04915.pdf

GAO GAO-04-880T 6/16/2004 United Nations:  Observations on the Oil for Food Program and Iraq’s Food Security www.gao.gov/new.items/d04880t.pdf

GAO GAO-04-869T 6/15/2004 Contract Management: Contracting for Iraq Reconstruction and Global Logistics Support (Testimony) www.gao.gov/new.items/d04869t.pdf

GAO GAO-04-605 6/1/2004 Rebuilding Iraq—Fiscal Year 2003 Contract Award Procedures and Management Challenges www.gao.gov/new.items/d004605.pdf

GAO GAO-04-902R 6/1/2004 Rebuilding Iraq—Resource, Security, Governance, Essential Services, and Oversight Issues www.gao.gov/new.items/d04902r.pdf

GAO GAO-04-831R 5/27/2004 Financial Services: Post-hearing Questions Regarding Recovering Foreign Regimes’ Assets www.gao.gov/new.items/d04831r.pdf

GAO GAO-04-746R 5/25/2004 Report on Iraq Transitional Law www.gao.gov/new.items/d04746r.pdf

GAO GAO-04-668 5/1/2004 Military Operations: DoD’s Fiscal Year 2003 Funding and Reported Obligations in Support of the Global War on 
Terrorism

www.gao.gov/new.items/d04668.pdf

GAO GAO-04-730T 4/28/2004 United Nations: Observations on the Management and Oversight of the Oil for Food Program www.gao.gov/new.items/d04730t.pdf

GAO GAO-04-651T 4/7/2004 United Nations: Observations on the Oil for Food Program www.gao.gov/new.items/d04651t.pdf

GAO GAO-04-484 4/1/2004 Operation Iraqi Freedom: Long-standing Problems Hampering Mail Delivery Need To Be Resolved www.gao.gov/new.items/d04484.pdf

GAO GAO-04-559 4/1/2004 State Department Issues Affecting Iraq National Congress Support Foundation www.gao.gov/new.items/d04559.pdf

GAO GAO-04-562T 3/24/2004 Military Prepositioning: Observations on Army and Marine Corps Programs During Operation Iraqi Freedom and 
Beyond

www.gao.gov/new.items/d04562t.pdf

GAO GAO-04-579T 3/18/2004 Recovering Iraq’s Assets: Preliminary Observations on U.S. Efforts and Challenges www.gao.gov/new.items/d04579t.pdf

GAO GAO-04-305R 12/18/2003 Defense Logistics: Preliminary Observations on the Effectiveness of Logistics Activities during Operation Iraqi 
Freedom (Briefi ng)

www.gao.gov/new.items/d04305r.pdf

GAO GAO-03-1088 9/1/2003 Military Operations: Fiscal Year 2003 Obligations Are Substantial, But May Result in Less Obligations Than Expected www.gao.gov/new.items/d031088.pdf

GAO GAO-03-792R 5/15/2003 Rebuilding Iraq www.gao.gov/new.items/d03792r.pdf

Total GAO Audits = 122
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SIGIR 09-027 Jul-2009 Developing Iraqi Military Depot Maintenance Capability at Taji Hampered by Numerous Problems

SIGIR 09-026 Jul-2009 Commander’s Emergency Response Program: Hotel Construction Successfully Completed, but Project Management Issues Remain Unresolved

SIGIR 09-025 Jul-2009 Commander’s Emergency Response Program: Muhalla 312 Electrical Distribution Project Largely Successful

SIGIR 09-024 Jul-2009 Tikrit Location Command Project Achieving Contract Goals by Using Sound Management Practices

SIGIR 09-023 Jul-2009 Investigation and Remediation Records Concerning Incidents of Weapons Discharges by Private Security Contractors Can Be Improved

SIGIR 09-022 Jul-2009 Field Commanders See Improvements in Controlling and Coordinating Private Security Contractor Missions in Iraq

SIGIR 09-021 and AUD/IQO-09-16 Jun-2009 Joint Audit of Blackwater Contract and Task Orders for Worldwide Personal Protective Services in Iraq (with DoS OIG)

SIGIR 09-020 Apr-2009 Provincial Reconstruction Teams: Developing a Cost-tracking System Will Enhance Decision-making

SIGIR 09-019 Apr-2009 Opportunities To Improve Processes for Reporting, Investigating, and Remediating Serious Incidents Involving Private Security Contractors in Iraq

SIGIR 09-018 Apr-2009 Information on Government of Iraq Contributions to Reconstruction Costs

SIGIR 09-017 Apr-2009 Need To Enhance Oversight of Theater-Wide Internal Security Services Contracts

SIGIR 09-016 Apr-2009 Asset-transfer Process for Iraq Reconstruction Projects Lacks Unity and Accountability

SIGIR 09-015 Apr-2009 Construction of Primary Healthcare Centers Reported Essentially Complete, but Operational Issues Remain

SIGIR 09-014 Apr-2009 Security Forces Logistics Contract Experienced Certain Cost, Outcome, and Oversight Problems

SIGIR 09-013 Jan-2009 Provincial Reconstruction Teams’ Performance Measurement Process Has Improved

SIGIR 09-012 Jan-2009 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will Likely Be Necessary

SIGIR 09-011 Jan-2009 Opportunities to Improve Management of the Quick Response Fund

SIGIR 09-010 Jan-2009 Oversight of Aegis’s Performance on Security Services Contracts in Iraq with the Department of Defense

SIGIR 09-009 Jan-2009 Full Impact of Department of Defense Program To Restart State-owned Enterprises Diffi cult To Estimate

SIGIR 09-008 Jan-2009 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & Root Services, Inc.

SIGIR 09-007 Oct-2008 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission

SIGIR 09-006 Oct-2008 Status of Department of State Economic Support Fund Interagency Agreements With The U.S. Army Corps of Engineers in Iraq

SIGIR 09-005 Oct-2008 Agencies Need Improved Financial Data Reporting for Private Security Contractors

SIGIR 09-004 Oct-2008 Iraq Reconstruction Project Terminations Represent a Range of Actions

SIGIR 09-003 Oct-2008 Cost, Outcome, and Oversight of Local Governance Program Contracts With Research Triangle Institute

SIGIR 09-002 Oct-2008 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue

SIGIR 09-001 Oct-2008 Opportunity to Enhance U.S. Democracy Building Strategy for Iraq

SIGIR 08-024 Jul-2008 Information on Special Department of Defense Program to Foster Economic Recovery in Iraq

SIGIR 08-023 Jul-2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take Actions but Much Remains To Be Done

SIGIR 08-022 Jul-2008 Government of Iraq Increasingly Funding Iraq Security Force Infrastructure Development, but Substantial U.S. Support Remains

SIGIR 08-021 Jul-2008 Comprehensive Plan Needed To Guide the Future of the Iraq Reconstruction Management System

SIGIR 08-020 Jul-2008 Key Recurring Management Issues Identifi ed in Audits of Iraq Reconstruction Efforts

SIGIR 08-019 Jul-2008 Outcome, Cost, and Oversight of the Security and Justice Contract with Parsons Delaware, Inc.

Continued on next page
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SIGIR 08-018 Jul-2008 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, LLC

SIGIR 08-017 Apr-2008 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but Further Improvements Needed To Avoid Waste

SIGIR 08-016 Apr-2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan

SIGIR 08-015 Apr-2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring Stability and Security in Iraq

SIGIR 08-014 Apr-2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

SIGIR 08-013 Apr-2008 Interim Report on Iraq Reconstruction Contract Terminations

SIGIR 08-011 Apr-2008 Outcome, Cost, and Oversight of Electricity-sector Reconstruction Contract with Perini Corporation

SIGIR 08-012 Mar-2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

SIGIR 08-004 Jan-2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

SIGIR 08-005 Jan-2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts

SIGIR 08-006 Jan-2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

SIGIR 08-007 Jan-2008 Efforts To Implement a Financial-Management Information System in Iraq

SIGIR 08-008 Jan-2008 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment Is a Key to Success

SIGIR 08-009 Jan-2008 Appropriate Award Fee Conversion Scales Can Enhance Incentive for Contractor Performance

SIGIR 08-010 Jan-2008 Outcome, Costs, and Management Oversight of Iraq Reconstruction Contract W914NS-04-D-0006

SIGIR 08-002 Oct-2007 Logistics Civil Augmentation Program Task Orders 130 and 151: Program Management, Reimbursement, and Transition

SIGIR 08-003 Oct-2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

SIGIR 08-001 Oct-2007 Interim Report on Efforts and Further Actions Needed To Implement a Financial Management Information System in Iraq

SIGIR 07-010 Oct-2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

SIGIR 07-016 Oct-2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police Training Program

SIGIR 07-011 Oct-2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

SIGIR 07-015 Oct-2007 Review of the Effectiveness of the Provincial Reconstruction Team Program In Iraq

SIGIR 07-008 Jul-2007 Fact Sheet: U.S. Government Organizations’ Role and Responsibilities for Iraq Relief and Reconstruction Activities

SIGIR 07-014 Jul-2007 Status of the Provisional Reconstruction Team Program Expansion in Iraq

SIGIR 07-007 Jul-2007 Status of U.S. Government Anticorruption Efforts in Iraq

SIGIR 07-009 Jul-2007 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract

SIGIR 07-003 Jul-2007 Review of Financial Reporting and Cost-to-complete Estimates for Iraq Relief and Reconstruction U.S.-funded Programs and Projects

SIGIR 07-004 Jul-2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

SIGIR 07-005 Jul-2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

SIGIR 07-001 Jun-2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and Contractor Performance

SIGIR 07-013 Apr-2007 Sustainment of the Advanced First Responder Network (Restricted)

SIGIR 07-006 Apr-2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006

SIGIR 07-012 Apr-2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

Continued on next page
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SIGIR 07-002 Apr-2007 Status of the Advanced First Responder Network

SIGIR 06-029 Jan-2007 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task Order 0338, for the  Iraqi Police Training Program Support

SIGIR 06-030 Jan-2007 Status of Medical Equipment and Other Non-Construction Items Purchased for Primary Healthcare Centers

SIGIR 06-040 Jan-2007 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

SIGIR 06-042 Jan-2007 Fact Sheet on Major U.S. Contractors‘ Security Costs Related to IRRF Fund Contracting Activities (Restricted-Limited Distribution)

SIGIR 06-043 Jan-2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

SIGIR 06-044 Jan-2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting Activities

SIGIR 06-045 Jan-2007 Status of Ministerial Capacity Development in Iraq

SIGIR 06-036 Jan-2007 Follow-up on SIGIR Recommendations Concerning the Development Fund for Iraq (DFI)

SIGIR 06-039 Jan-2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

SIGIR 06-034 Oct-2006 Status of the Provincial Reconstruction Team Program in Iraq

SIGIR 06-032 Oct-2006 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities

SIGIR 06-033 Oct-2006 U.S. Department of Defense Using the Iraq Relief and Reconstruction Fund

SIGIR 06-031 Oct-2006 Management of the Iraqi Interim Government Fund

SIGIR 06-035 Oct-2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings By the Logistics Civil Augmentation Program (LOGCAP) Contractor

SIGIR 06-028 Oct-2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

SIGIR 06-038 Sep-2006 Unclassifi ed Summary of SIGIR’s Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure

SIGIR 06-037 Sep-2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

SIGIR 06-026 Jul-2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital Project

SIGIR 06-017 Jul-2006 Transition of Iraqi Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-019 Jul-2006 Review of the Use of Defi nitization Requirements for Contracts Supporting Reconstruction in Iraq

SIGIR 06-020 Jul-2006 Review of the Advanced First Responder Network

SIGIR 06-021 Jul-2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

SIGIR 06-023 Jul-2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, January Through March 2006

SIGIR 06-025 Jul-2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global Services, Inc., Contract Number 
W914NS-04-D-0006

SIGIR 06-014 Jul-2006 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure (Classifi ed)

SIGIR 06-024 Jul-2006 Joint Cash Count—Iraq National Weapons Card Program

SIGIR 06-018 Jul-2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of International Narcotics and Law Enforcement 
Affairs as of December 31, 2005

SIGIR 06-007 Apr-2006 U.S. Agency for International Development: Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-011 Apr-2006 Management of the Primary Healthcare Centers Construction Projects

SIGIR 06-003 Apr-2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund

SIGIR 06-004 Apr-2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, October through December 2005

Continued on next page
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SIGIR 06-005 Apr-2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the Development Fund for Iraq

SIGIR 06-008 Apr-2006 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-Central

SIGIR 06-009 Apr-2006 Review of Task Force Shield Programs

SIGIR 06-010 Apr-2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized Assets Fund

SIGIR 06-012 Apr-2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/Fallujah

SIGIR 06-013 Apr-2006 Briefi ng to the International Advisory and Monitoring Board for Iraq: Management Controls Over the Development Fund for Iraq

SIGIR 06-015 Apr-2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

SIGIR 06-001 Apr-2006 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction Management System

SIGIR 06-016 Apr-2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated with Parsons Global Services, Contract 
Number W914NS-04-D-0006

SIGIR 06-006 Apr-2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government

SIGIR 06-002 Feb-2006 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and Reconstruction Fund

SIGIR 05-026 Jan-2006 Fact Sheet on the Use of the $50 Million Appropriation To Support the Management and Reporting of the Iraq Relief and Reconstruction Fund

SIGIR 05-027 Jan-2006 Methodologies for Reporting Cost-To-Complete Estimates

SIGIR 05-029 Jan-2006 Challenges Faced In Carrying Out Iraq Relief and Reconstruction Fund Activities

SIGIR 05-028 Jan-2006 GRD-PCO Management of the Transfer of IRRF-Funded Assets to the Iraqi Government

SIGIR 05-023 Jan-2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq

SIGIR 05-024 Jan-2006 Management of the Mansuria Electrical Reconstruction Project

SIGIR 05-025 Jan-2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

SIGIR 05-016 Oct-2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy

SIGIR 05-020 Oct-2005 Management of the Contracts, Grant, and Micropurchases Used To Rehabilitate the Kerbala Library

SIGIR 05-015 Oct-2005 Management of Rapid Regional Response Program Grants in South-Central Iraq

SIGIR 05-017 Oct-2005 Award Fee Process for Contractors Involved In Iraq Reconstruction

SIGIR 05-021 Oct-2005 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete Estimate Reporting

SIGIR 05-022 Oct-2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs

SIGIR 05-018 Oct-2005 Management of Iraq Relief and Reconstruction Fund Program: Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189

SIGIR 05-014 Oct-2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

SIGIR 05-019 Sep-2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and Root Services, 
Inc.

SIGIR 05-013 Sep-2005 Controls over Equipment Acquired by Security Contractors

SIGIR 05-010 Jul-2005 Interim Briefi ng to the Project and Contracting Offi ce-Iraq and the Joint Contracting Command-Iraq on the Audit of the Award Fee Process

SIGIR 05-011 Jul-2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction Fund

SIGIR 05-012 Jul-2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management—Construction Quality Assurance

Continued on next page
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SIGIR 05-009 Jul-2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

SIGIR 05-006 Apr-2005 Control of Cash Provided to South-Central Iraq

SIGIR 05-007 Apr-2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

SIGIR 05-008 Apr-2005 Administration of Contracts Funded by the Development Fund for Iraq

SIGIR 05-005 Apr-2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defence Services Limited

SIGIR 05-004 Jan-2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process

SIGIR 05-003 Nov-2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract

SIGIR 05-002 Oct-2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

SIGIR 05-001 Oct-2004 Coalition Provisional Authority Control of Appropriated Funds

SIGIR 04-008 Jul-2004 Coalition Provisional Authority Control Over Seized and Vested Assets

SIGIR 04-004 Jul-2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition Provisional Authority

SIGIR 04-009 Jul-2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the Development Fund for Iraq

SIGIR 04-013 Jul-2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

SIGIR 04-007 Jul-2004 Oil For Food Cash Controls for the Offi ce of Project Coordination in Erbil, Iraq

SIGIR 04-011 Jul-2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

SIGIR 04-005 Jul-2004 Award of Sector Design-Build Construction Contracts

SIGIR 04-006 Jul-2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

SIGIR 04-001 Jun-2004 Coalition Provisional Authority Coordination of Donated Funds

SIGIR 04-002 Jun-2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad, Iraq

SIGIR 04-003 Jun-2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

Total SIGIR Audits = 149
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USAAA A-2009-0146-ALM 6/22/2009 Sustaining Left-Behind Equipment, U.S. Army Sustainment Command www.aaa.army.mil/AAA/AuditReports--Adobe/09%20
REPORTS/A-2009-0146-ALM%20Sustaining%20Left-Behind%20
Equipment,%20U.S.%20Army%20Sustainment%20Command.pdf

USAAA A-2009-0120-FFD 6/17/2009 Improvised Explosive Device Training for Explosive Ordnance Disposal Soldiers, Deputy 
Chief of Staff G-3/5/7 and Training and Doctrine Command

Not Available

USAAA A-2009-0130-FFD 6/8/2009 Body Armor Requirements, Offi ce of the Deputy Chief of Staff, G-3/5/7 www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/A-
2009-0130-FFD%20Body%20Armor%20Requirements,%20
Offi ce%20of%20the%20Deputy%20Chief%20of%20Staff,%20
G-3,%205,%207.pdf

USAAA A-2009-0119-ALL 6/8/2009 Commander’s Emergency Response Program – Multi-National Division – Baghdad Not Available

USAAA A-2009-0076-ALM 3/31/2009 Reset Fly Away Team – Inter-depot Transfer Request Process Not Available

USAAA A-2009-0080-ALL 3/31/2009 Retrograde Operations in Southwest Asia, Multi-class Retrograde – Camp Victory, Iraq Not Available

USAAA A-2009-0082-ALM 3/31/2009 Field Level Reset Requirements – Army National Guard www.aaa.army.mil/AAA/AuditReports--Adobe/09%20
REPORTS/A-2009-0082-ALM%20Field%20Level%20Reset%20
Requirements,%20U.S.%20Army%20National%20Guard.pdf

USAAA A-2009-0086-ALA 3/30/2009 Body Armor Testing, Program Executive Offi ce, Soldier www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/A-
2009-0086-ALA%20Body%20Armor%20Testing,%20Program%20
Executive%20Offi ce,%20Soldier.pdf

USAAA A-2009-0066-ALR 3/30/2009 Property Book Unit Supply Enhanced System – Property Accountability and 
Management, 10th Mountain Division

Not Available

USAAA A-2009-0073-ALA 3/26/2009 Assessing Future Base Budget Requirements, Equipping Program Evaluation Group Not Available

USAAA A-2009-0085-ALL 3/26/2009 Retrograde Operations in Southwest Asia, Class VII Theater Provided Equipment, Camp 
Victory, Iraq

Not Available

USAAA A-2009-0035-ALR 3/25/2009 Customer Billing Rates – Liner Business Shipments, United States Transportation 
Command

Not Available

USAAA A-2009-0071-ALM 3/23/2009 Time Sensitive Issue – Automatic Reset Induction Criteria Not Available

USAAA A-2009-0077-ALM 3/23/2009 Time-Sensitive Memorandum: M88A1 Recovery Vehicle FY09 Reset Maintenance 
Requirements

Not Available

USAAA A-2009-0074-ALM 3/23/2009 Time-Sensitive Memorandum: Automatic Reset Induction Transportation from 
Southwest Asia

Not Available

USAAA A-2009-0069-ALL 3/19/2009 Management of Shipping Containers in Southwest Asia, Kuwait, Iraq, Afghanistan, and 
CONUS – Summary Report

Not Available

USAAA A-2009-0062-FFM 3/3/2009 Assessing Future Base Budget Requirements, Manning Program Evaluation Group Not Available

USAAA A-2009-0049-FFS 2/20/2009 US Army Reserve Pre-Mobilization Training Requirements www.aaa.army.mil/AAA/AuditReports--Adobe/09%20
REPORTS/A-2009-0049-FFS%20US%20Army%20Reserve%20Pre-
Mobilization%20Training%20Requirements.pdf

USAAA A-2009-0057-FFS 2/19/2009 Army National Guard Pre-Mobilization Training Requirements www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/
A-2009-0057-FFS%20Army%20National%20Guard%20Pre-
Mobilization%20Training%20Requirememts.pdf

USAAA A-2009-0042-ALM 1/27/2009 Contracts for Field Level Reset, US Army Sustainment Command www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/A-
2009-0042-ALM%20Contracts%20for%20Field%20Level%20
Reset,%20U.S.%20Army%20Sustainment%20Command.pdf

Continued on next page
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USAAA A-2009-0033-ALL 1/22/2009 Management of Shipping Containers in Southwest Asia - Afghanistan www.aaa.army.mil/AAA/AuditReports--Adobe/09%20REPORTS/A-
2009-0033-ALL%20Management%20of%20Shipping%20
Containers%20Southwest%20Asia-Afghanistan.pdf

USAAA A-2009-0026-ALR 1/15/2009 Container Detention Billing for the Global War on Terrorism, Military Surface 
Deployment and Distribution Command

Not Available

USAAA A-2009-0023-ALM 12/16/2008 Time Sensitive Issue--Excess Theater-Provided Equipment Disposition Request Process Not Available

USAAA A-2008-0286-ALL 9/30/2008 Management of Shipping Containers in Southwest Asia--Kuwait www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0286-ALL%20Management%20of%20Shipping%20
Containers%20in%20Southwest%20Asia-Kuwait.pdf

USAAA A-2008-0287-ALL 9/30/2008 Followup Audit of Asset Visibility and Container Management--Operation Iraqi 
Freedom, U.S Central Command

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0287-ALL%20Followup%20Audit%20of%20Asset%20
Visibility%20and%20Container%20Management-Operation%20
Iraqi.pdf

USAAA A-2008-0255-FFS 9/30/2008 Accountability of Contractors on the Battlefi eld www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0255-FFS%20Accountability%20of%20Contractors%20
on%20the%20Battlefi eld.pdf

USAAA A-2008-0179-FFI 9/25/2008 Operational Purchases of Information Technology Equipment, Purchases, and Services-
Iraq and Kuwait

Not Available

USAAA A-2008-0256-ALM 9/17/2008 Overseeing Contracts for Field-Level Reset, U.S. Army Sustainment Command www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0256-ALM%20Overseeing%20Contracts%20for%20Field-
Level%20Reset,%20U.S.%20Army%20Sustainment%20Command.
pdf

USAAA A-2008-0213-ALA 9/5/2008 Rapid Fielding Initiative--Program Executive Offi ce Soldier, Fort Belvoir, Virginia www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0213-ALA%20Rapid%20Fielding%20Initiative,%20
Program%20Executive%20Offi ce%20Soldier,%20Fort%20
Belvoir,%20Virginia.pdf

USAAA A-2008-0234-FFF 9/2/2008 Use of Role-Players for Training at Combat Training Centers www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0234-FFF%20Use%20of%20Role-Players%20for%20
Training%20at%20Combat%20Training%20Centers.pdf

USAAA A-2008-0190-ALM 7/22/2008 Reset Metrics-Sustainment Maintenance www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/
A-2008-0190-ALM%20Reset%20Metrics—Sustainment%20
Maintenance.pdf

USAAA A-2008-0182-FFS 7/15/2008 Temporary Change of Station Orders and Housing for Mobilized Soldiers www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0182-FFS%20Temporary%20Change%20of%20Station%20
Orders%20and%20Housing%20for%20Mobilized%20Soldiers.pdf

USAAA A-2008-0178-FFI 7/1/2008 Operational Purchases of Information Technology Equipment, Purchases, and Services-
U.S. Army Forces Command

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0178-FFI%20Operational%20Purchases%20of%20IT%20
Equipment,%20Systems,%20and%20Services,%20FORSCOM.pdf

USAAA A-2008-0145-ALL 6/25/2008 Management of Shipping Containers in Southwest Asia, Continental United States www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0145-ALL%20Management%20of%20Shipping%20
Containers%20in%20Southwest%20Asia,%20Continental%20
United%20States.pdf

USAAA A-2008-0098-ALL 4/3/2008 Audit of Management of Shipping Containers in Southwest Asia - Iraq www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0098-ALL%20Management%20of%20Shipping%20
Containers%20in%20Southwest%20Asia%20-%20Iraq.pdf

Continued on next page
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USAAA A-2008-0091-ALL 3/31/2008 Internal Controls Over Contracted Dining Facility Operations, Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom

Not Available

USAAA A-2008-0090-ALL 3/20/2008 Audit of Supply Activities (H-Sites), Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0090-ALL%20Supply%20Activities%20(H-Sites),%20
Audit%20of%20Logistics%20Civil%20Augmentation%20
Program%20Operations.pdf

USAAA A-2008-0077-ALL 3/20/2008 Contract Administration Over Contracted Dining Facility Operations, Audit of Logistics 
Civil Augmentation Program Operations in Support of Operation Iraqi Freedom

Not Available

USAAA A-2008-0085-ALL 3/18/2008 Audit of Class III (Bulk and Retail) Fuel Operations in the Iraq Area of Operations, Audit 
of Logistics Civil Augmentation Program Operations in Support of Operation Iraqi 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0085-ALL%20Class%20III%20(Bulk%20and%20Retail)%20
Fuel%20Operations%20in%20the%20Iraq%20Area%20of%20
Operations.pdf

USAAA A-2008-0075-ALL 3/12/2008 Audit of Contractor-Acquired Property, Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0075-ALL%20Contractor-Acquired%20Property,%20
Audit%20of%20Logistics%20Civil%20Augmentation%20Program.
pdf

USAAA A-2008-0021-FFS 11/28/2007 Army Operational Plans for Contractor Support on the Battlefi eld www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0021-FFS%20Army%20Operational%20Plans%20for%20
Contractor%20Support%20on%20the%20Battlefi eld.pdf

USAAA A-2008-0010-ALL 11/2/2007 Followup Audit of Internal Controls over Cargo Container Payments, Military Surface 
Deployment and Distribution Command

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-
2008-0010-ALL%20Followup%20Audit%20of%20Internal%20
Controls%20Over%20Cargo%20Container%20Payments%20
Military%20Surface.pdf

USAAA A-2007-0204-ALL 9/28/2007 Defense Base Act Insurance for the Logistics Civil Augmentation Program, Audit of 
Logistics Civil Augmentation Program Operations in Support of Operation Iraqi Freedom

For Offi cial Use Only

USAAA A-2007-0149-ALL 7/23/2007 Audit of the Army’s Theater Linguist Program in Afghanistan, Operation Enduring 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-
2007-0149-ALL%20Army%20Theater%20Linguist%20Program%20
in%20Afghanistan,%20Operation%20Enduring%20Freedom.pdf

USAAA A-2007-0104-ALL 3/23/2007 Summary Audit Report on the Cost-Effectiveness of Transitioning Work Under 
the Logistics Civil Augmentation Program Contingency Contract to Sustainment 
Contracting, Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-
2007-0104-ALL%20Cost-Effectiveness%20of%20Transitioning%20
Work%20Under%20the%20Logistics%20Civil%20Augmentatio-
n%20Program.pdf

USAAA A-2007-0093-ALL 3/9/2007 Audit of the Cost-Effectiveness of Transitioning Selected Functions Performed at 
the Theater Distribution Center (Task Order 87) From Contingency to Sustainment 
Contracting, Logistics Civil Augmentation Program Operations in Support of Operation 
Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-
2007-0093-ALL%20Cost-Effectiveness%20of%20Transitioning%20
Selected%20Functions%20Performed%20at%20the%20Theate-
r.pdf

USAAA A-2007-0040-ALL 1/16/2007 Audit of Procedures for Managing the Overaged Reparable Items List at the Tactical 
Wheeled Vehicle Refurbishment Center

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-
2007-0040-ALL%20Procedures%20for%20Managing%20the%20
Overaged%20Reparable%20Items%20List%20at%20the%20
Tactical%20Wheeled.pdf

USAAA A-2007-0019-ALL 11/21/2006 Audit of Distribution Functions, Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-
2007-0019-ALL%20Distribution%20Functions,%20Audit%20
of%20Logistics%20Civil%20Augmentation%20Program%20
Operations.pdf

Continued on next page
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USAAA A-2007-0011-ALL 11/16/2006 Audit of Nontactical Vehicle Usage in the Iraq Area of Operations, Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-
2007-0011-ALL%20Nontactical%20Vehicle%20Usage%20in%20
the%20Iraq%20Area%20of%20Operations,%20Audit%20of%20
Logistics%20Civil.pdf

USAAA A-2006-0254-ALL 9/29/2006 Audit of the Procedures for Transferring Property During the Base Closure Process in 
Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-
2006-0254-ALL%20Procedures%20for%20Transferring%20
Property%20During%20the%20Base%20Closure%20Process.pdf

USAAA A-2006-0253-ALL 9/28/2006 Audit of the Cost-Effectiveness of Transitioning the General Support Supply Support 
Activity (Task Order 87) From Contingency to Sustainment Contracting, Audit of 
Logistics Civil Augmentation Program Operations in Support of Operation Iraqi Freedom

Not Available

USAAA A-2006-0233-ALL 9/22/2006 Clothing Issue Facilities, Audit of Logistics Civil Augmentation Program Operations in 
Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-
2006-0233-ALL%20Clothing%20Issue%20Facilities,%20Audit%20
of%20Logistics%20Civil%20Augmentation%20Program%20
Operations.pdf

USAAA A-2006-0168-ALL 8/4/2006 Report on the Subsistence Prime Vendor Contract, Audit of Logistics Civil Augmentation 
Program Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0168-ALL%20Subsistence%20Prime%20
Vendor%20Contract,%20Audit%20of%20Logistics%20Civil%20
Augmentation%20Program.pdf

USAAA A-2006-0158-ALL 7/11/2006 Report on Class IX (Aviation) Warehouse Staffi ng, Camp Anaconda, Audit of Logistics 
Civil Augmentation Program Operations in Support of Operation Iraqi Freedom 

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-
2006-0158-ALL%20Class%20IX%20(Aviation)%20Warehouse%20
Staffi ng,%20Camp%20Anaconda,%20Audit%20of%20
Logistics%20Civil.pdf

USAAA A-2006-0099-ALL 4/25/2006 Audit of Program Management in the Iraq Area of Operations, Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-
2006-0099-ALL%20Program%20Management%20in%20the%20
Iraq%20Area%20of%20Operations,%20Audit%20of%20
Logistics%20Civil%20Augmentation%20Program%20.pdf

USAAA A-2006-0091-ALL 4/4/2006 Audit of Management of the Theater Transportation Mission (Task Order 88), Audit of 
Logistics Civil Augmentation Program Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-
2006-0091-ALL%20Management%20of%20the%20Theater%20
Transportation%20Mission%20(Task%20Order%2088).pdf

USAAA A-2006-0090-ALE 3/31/2006 Follow-up Audit II of the Commanders Emergency Response Program and Quick 
Response Fund

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-
2006-0090-ALE%20Followup%20II%20Commanders%20
Emergency%20Response%20Program%20and%20Quick%20
Response%20Fund.pdf

USAAA A-2006-0083-ALL 3/21/2006 Audit of Retrograde Operations (Task Order 87), Audit of Logistics Civil Augmentation 
Program Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-
2006-0083-ALL%20Retrograde%20Operations%20(Task%20
Order%2087),%20Audit%20of%20Logistics%20Civil%20
Augmentation%20Program.pdf

USAAA A-2006-0081-ALL 3/17/2006 Audit of Unliquidated Obligations, Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-
2006-0081-ALL%20Unliquidated%20Obligations,%20Audit%20
of%20Logistics%20Civil%20Augmentation%20Program.pdf

USAAA A-2006-0046-ALA 1/31/2006 Fund Accountability for Fiscal Year 2004 Iraq Relief and Reconstruction Funds www.aaa.army.mil/AAA/AuditReports--Adobe/06%20
REPORTS/A-2006-0046-ALA%20Fund%20Accountability%20
for%20Fiscal%20Year%202004%20Iraq%20Relief%20and%20
Reconstruction%20Funds.pdf

USAAA A-2006-0047-ALL 1/11/2006 Base Closure Process in the Iraq Area of Operations www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-
2006-0047-ALL%20Base%20Closure%20Process%20in%20the%20
Iraq%20Area%20of%20Operations.pdf

Continued on next page
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USAAA A-2005-0332-ALE 9/30/2005 Followup Audit of the Commanders’ Emergency Response Program and Quick Response 
Fund 

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-
2005-0332-ALE%20Followup%20Commanders%20Emergency%20
Response%20Program%20and%20Quick%20Response%20
Fund%20Rev.pdf

USAAA A-2005-0194-ALA 5/26/2005 Project Management in Support of Iraq Reconstruction www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-
2005-0194-ALA%20Program%20Management%20in%20
Support%20of%20Iraq%20Reconstruction.pdf

USAAA A-2005-0173-ALE 5/2/2005 Commanders’ Emergency Response Program and Quick Response Fund www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-
2005-0173-ALE%20Commanders%20Emergency%20Response%20
Program%20and%20Quick%20Response.pdf

USAAA A-2005-0078-FFG 3/2/2005 Coalition Provisional Authority Travel Process www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/
A-2005-0078-FFG%20Coalition%20of%20Provisional%20
Authority%20Travel%20Process.pdf

USAAA A-2005-0095-FFG 2/16/2005 Vested & Seized Assets, Operation Iraqi Freedom www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-
2005-0095-FFG%20Vested%20and%20Seized%20Assets.pdf

USAAA A-2005-0043-ALE 11/24/2004 Logistics Civil Augmentation Program in Kuwait www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-
2005-0043-ALE%20Logistics%20Civil%20Augmentation%20
Program%20in%20Kuwait.pdf

USAAA A-2004-0438-AML 8/12/2004 Defi nitization of Task Orders – Audit of Logistics Civil Augmentation Program www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/A-
2004-0438-AML.pdf

USAAA A-2004-0305-FFG 5/18/2004 Time Sensitive Report, Audit of Vested and Seized Assets, Operation Iraqi Freedom www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/A-
2004-0305-FFG.pdf

Total USAAA Audits = 69
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USAID OIG E-267-09-004-P 6/3/2009 Audit of USAID/Iraq’s Economic Governance Program II www.usaid.gov/oig/public/fy09rpts/e-267-09-004-p.pdf

USAID OIG E-267-09-003-P 5/31/2009 Audit of USAID/Iraq’s Local Governance Program II Activities www.usaid.gov/oig/public/fy09rpts/e-267-09-003-p.pdf

USAID OIG No report number 4/30/2009 Audit of USAID/Iraq’s Compliance with the Federal Information Security Management 
Act of 2002 for Fiscal Year 2009

Not available

USAID OIG E-267-09-002-P 3/4/2009 Audit of USAID/Iraq’s Oversight of Private Security Contractors in Iraq www.usaid.gov/oig/public/fy09rpts/e-267-09-002-p.pdf

USAID OIG E-267-09-001-P 11/25/2008 USAID/Iraq’s National Capacity Development Program www.usaid.gov/oig/public/fy09rpts/e-267-09-001-p.pdf

USAID OIG E-267-08-006-P 9/30/2008 USAID/Iraq’s Agribusiness Program www.usaid.gov/oig/public/fy08rpts/e-267-08-006-p.pdf

USAID OIG E-267-08-005-P 8/5/2008 Audit of USAID/Iraq’s Community Action Program II www.usaid.gov/oig/public/fy08rpts/e-267-08-005-p.pdf

USAID OIG E-267-08-004-P 7/3/2008 Audit of USAID/Iraq’s Monitoring and Evaluation Performance Program www.usaid.gov/oig/public/fy08rpts/e-267-08-004-p.pdf

USAID OIG E-267-08-003-P 6/24/2008 Audit of USAID/Iraq’s Management of Its Offi cial Vehicle Fleet www.usaid.gov/oig/public/fy08rpts/e-267-08-003-p.pdf

USAID OIG E-267-08-002-P 4/3/2008 Audit of USAID/Iraq’s Marla Ruzicka War Victims Assistance Fund www.usaid.gov/oig/public/fy08rpts/e-267-08-002-p.pdf

USAID OIG E-267-08-001-P 3/18/2008 Audit of USAID/Iraq’s Community Stabilization Program www.usaid.gov/oig/public/fy08rpts/e-267-08-001-p.pdf

USAID OIG E-267-07-008-P 9/27/2007 Audit of USAID/Iraq’s Participation in Provincial Reconstruction Teams in Iraq www.usaid.gov/oig/public/fy07rpts/e-267-07-008-p.pdf

USAID OIG E-267-07-007-P 7/31/2007 Audit of USAID/Iraq’s Local Governance Activities www.usaid.gov/oig/public/fy07rpts/e-267-07-007-p.pdf

USAID OIG E-267-07-006-P 7/11/2007 Audit of the Offi ce of Foreign Disaster Assistance Program in Iraq www.usaid.gov/oig/public/fy07rpts/e-267-07-006-p.pdf

USAID OIG E-267-07-005-P 6/6/2007 Audit of USAID/Iraq’s Activity Planning and Its Reporting Process Under Section 2207 of 
Public Law 108-106

www.usaid.gov/oig/public/fy07rpts/e-267-07-005-p.pdf

USAID OIG E-267-07-004-P 5/3/2007 Audit of USAID/Iraq Telecommunications Activities www.usaid.gov/oig/public/fy07rpts/e-267-07-004-p.pdf

USAID OIG E-267-07-003-P 2/4/2007 Follow-up Audit of USAID/Iraq’s Education Activities www.usaid.gov/oig/public/fy07rpts/e-267-07-003-p.pdf

USAID OIG E-267-07-002-P 1/22/2007 Audit of USAID/Iraq’s Agriculture Reconstruction and Development Program www.usaid.gov/oig/public/fy07rpts/e-267-07-002-p.pdf

USAID OIG E-267-07-001-P 11/5/2006 Audit of USAID’s/Iraq’s Civil Society Activities www.usaid.gov/oig/public/fy07rpts/e-267-07-001-p.pdf

USAID OIG E-267-06-004-P 8/16/2006 Audit of USAID’S Transition Initiatives in Iraq www.usaid.gov/oig/public/fy06rpts/e-267-06-004-p.pdf

USAID OIG E-267-06-003-P 7/10/2006 Audit of USAID/Iraq’s Local Governance Activities www.usaid.gov/oig/public/fy06rpts/e-267-06-003-p.pdf

USAID OIG E-267-06-002-P 2/16/2006 Audit of USAID/Iraq’s Non-Expendable Property www.usaid.gov/oig/public/fy06rpts/e-267-06-002-p.pdf

USAID OIG E-267-06-001-P 12/20/2005 Audit of USAID/Iraq’s Basic Education Activities www.usaid.gov/oig/public/fy06rpts/e-267-06-001-p.pdf

USAID OIG 9-267-06-001-P 10/6/2005 Audit of the Accuracy of Biographical Datasheets Provided by International Resources 
Group to USAID for Contracts in Iraq

www.usaid.gov/oig/public/fy06rpts/9-267-06-001-p.pdf

USAID OIG E-267-05-005-P 9/27/2005 USAID/Iraq’s Cash Control Procedures www.usaid.gov/oig/public/fy05rpts/e-267-05-005-p.pdf

USAID OIG E-267-05-004-P 6/30/2005 Audit of USAID/Iraq’s Water and Sanitation Activities www.usaid.gov/oig/public/fy05rpts/e-267-05-004-p.pdf

USAID OIG E-267-05-003-P 6/29/2005 Audit of USAID/Iraq’s Electrical Generation Activities www.usaid.gov/oig/public/fy05rpts/e-267-05-003-p.pdf

USAID OIG E-267-05-002-P 2/28/2005 Audit of USAID/Iraq’s Health System Strengthening Contract Activities www.usaid.gov/oig/public/fy05rpts/e-267-05-002-p.pdf

USAID OIG E-267-05-001-P 1/31/2005 Audit of USAID/Iraq’s Community Action Program www.usaid.gov/oig/public/fy05rpts/e-267-05-001-p.pdf

USAID OIG A-267-05-005-P 1/6/2005 Audit of USAID’s Compliance with Federal Regulations in Awarding the Contract to 
Kroll Security Services Inc.

www.usaid.gov/oig/public/fy05rpts/a-267-05-005-p.pdf

Continued on next page
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USAID OIG A-000-04-004-P 9/23/2004 Audit of USAID’s Compliance with Federal Regulations in Awarding Iraq Basic Education 
Phase II Contract

www.usaid.gov/oig/public/fy04rpts/a-000-04-004-p.pdf

USAID OIG E-266-04-004-P 9/20/2004 Audit of USAID/Iraq’s Economic Reform Program www.usaid.gov/oig/public/fy04rpts/e-266-04-004-p.pdf

USAID OIG E-266-04-003-P 8/6/2004 Audit of USAID’s Compliance with Federal Regulations in Awarding the Iraq Phase II 
Reconstruction and Rehabilitation, Program Advisors and Oversight Contract

www.usaid.gov/oig/public/fy04rpts/e-266-04-003-p.pdf

USAID OIG E-266-04-001-F 6/9/2004 Audit of USAID/Iraq’s Cash Control Procedures Not available

USAID OIG E-266-04-002-P 6/3/2004 Audit of USAID/Iraq’s Infrastructure Reconstruction and Rehabilitation Program www.usaid.gov/oig/public/fy04rpts/e-266-04-002-p.pdf

USAID OIG A-000-04-003-P 5/19/2004 Capping Report on Audit of USAID’s Compliance with Federal Regulations in Awarding 
the Iraq Phase I Contracts

www.usaid.gov/oig/public/fy04rpts/a-000-04-003-p.pdf

USAID OIG AIG/A Memo 04-006 4/20/2004 USAID’s Compliance with Federal Regulations in Awarding the Iraq Infrastructure 
Reconstruction Program Phase II Contract

www.usaid.gov/oig/iraq_doc/memo04_006.pdf

USAID OIG AIG/A Memo 04-005 3/22/2004 USAID’s Compliance with Federal Regulations in Awarding the Contract for Economic 
Recovery, Reform and Sustained Growth in Iraq

www.usaid.gov/oig/iraq_doc/memorandum_04_0051.pdf

USAID OIG E-266-04-001-P 3/19/2004 Audit of USAID’s Results Data for Its Education Activities in Iraq www.usaid.gov/oig/public/fy04rpts/e-266-04-001-p.pdf

USAID OIG AIG/A Memo 04-004 1/27/2004 USAID’s Compliance with Federal Regulations in Awarding the Iraq Seaport Assessment 
and Operation Contract

www.usaid.gov/oig/iraq_doc/memorandum_04_004.pdf

USAID OIG AIG/A Memo 04-003 1/27/2004 USAID’s Compliance with Federal Regulations in Awarding the Iraq Airport 
Administration Contract 

www.usaid.gov/oig/iraq_doc/memorandum_04_003.pdf

USAID OIG AIG/A Memo 04-002 1/14/2004 USAID’s Compliance with Federal Regulations in Awarding the Agriculture 
Reconstruction and Development Program for Iraq Contract

www.usaid.gov/oig/iraq_doc/memo_04_002.pdf

USAID OIG AIG/A Memo 04-001 1/14/2004 USAID’s Compliance with Federal Regulations in Awarding the Iraq Monitoring and 
Evaluation Program Performance Task Order

www.usaid.gov/oig/iraq_doc/
memorandum_04_001_1_14_04.pdf

USAID OIG AIG/A Memo 03-005 10/17/2003 USAID’s Compliance with Federal Regulations in Awarding the Health System 
Strengthening in Post-Confl ict Iraq Contract

www.usaid.gov/oig/iraq_doc/memorandum_03_005.pdf

USAID OIG AIG/I Memo 03-004 9/9/2003 USAID’s Compliance with Federal Regulations in Awarding the Iraq Sub-National 
Governance and Civic Institution Support Contract

www.usaid.gov/oig/iraq_doc/memo_03-004.pdf

USAID OIG AIG/A Memo 03-003 7/23/2003 USAID’s Compliance with Federal Regulations in Awarding the Iraq Infrastructure 
Reconstruction Contract

www.usaid.gov/oig/iraq_doc/memo_03-003.pdf

USAID OIG AIG/A Memo 03-002 6/20/2003 USAID’s Compliance with Federal Regulations in Awarding the Iraq Personnel Support 
Services Contract

www.usaid.gov/oig/iraq_doc/memorandum_03-002_06-
20-03.pdf.

USAID OIG AIG/A Memo 03-001 6/6/2003 USAID’s Compliance with Federal Regulations in Awarding the Iraq Education Sector 
Contract

www.usaid.gov/oig/iraq_doc/memorandum_03-001_6-
06-03.pdf

USAID OIG No report number 4/25/2003 Iraq Seaport Administration and Airports Administration Contracts www.usaid.gov/oig/2028318_beans2.pdf

Total USAID OIG Audits = 49
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