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Appendix A - Statutory Requirements

This appendix cross-references pages of this Report to the reporting requirements 
under Public Law 108-106, Section 3001, as amended by P.L. 108-375.
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Cross-reference of Report to Public Law 108-106 (as amended by P.L. 108-375)

Supervision 
Section Statute SIGIR Action Page # 

Section 
3001(e)(1) 

The Inspector General shall report directly to, 
and be under the general supervision of, the 
Secretary of State and the Secretary of 
Defense.

• Report to Secretary of 
State and Secretary of 
Defense 7-12

Duties 
Section Statute SIGIR Action Page # 

Section 
3001(f)(1)

It shall be the duty of the Inspector General to 
conduct, supervise, and coordinate audits and 
investigations of the treatment, handling, and 
expenditure of amounts appropriated or 
otherwise made available to the Iraq Relief and 
Reconstruction Fund, and of the programs, 
operations, and contracts carried out utilizing 
such funds, including—

• Review appropriated 
funds
• Programs, 
operations, contracts 
using appropriated 
funds

13-31, 
55-102

Section 
3001(f)(1)(A) 

The oversight and accounting of the obligation 
and expenditure of such funds; 

• Review obligations 
and expenditures of 
appropriated funds 

13-31, 
75-102

Section 
3001(f)(1)(B) 

The monitoring and review of reconstruction 
activities funded by such funds; 

• Review 
reconstruction activities 
funded by 
appropriations

13-31, 
75-102

Section 
3001(f)(1)(C)

The monitoring and review of contracts funded 
by such funds; 

•  Review contracts 
using appropriated 
funds 

13-31, 
75-102

Section 
3001(f)(1)(D)

The monitoring and review of the transfer of 
such funds and associated information 
between and among departments, agencies, 
and entities of the United States, and private 
and nongovernmental entities;

• Review internal and 
external transfers of 
appropriated funds 13-31, 

75-102

Section 
3001(f)(1)(E) 

The maintenance of records on the use of such 
funds to facilitate future audits and 
investigations of the use of such funds.

• Maintain audit records
13-31

Section 
3001(f)(2) 

The Inspector General shall establish, 
maintain, and oversee such systems, 
procedures, and controls as the Inspector 
General considers appropriate to discharge the 
duty.

• Establish, maintain, 
and oversee systems, 
procedures, and 
controls

13-31

Section 
3001(f)(3) 

In addition, the Inspector General shall also 
have the duties and responsibilities of 
inspectors general under the Inspector General 
Act of 1978.

• Duties as specified in 
IG Act 7-12,

13-31
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Section Statute SIGIR Action Page # 

Section 
3001(f)(4)
(A)(B)&(C)

The Inspector General shall coordinate with, 
and receive the cooperation of, each of the 
following: The Inspector General of the 
Department of State, The Inspector General of 
the Department of Defense, and The Inspector 
General of the United States Agency for 
International Development 

• Coordination with IGs 
of State, DoD, and 
USAID 13-31,

41-42,
App. O

Personnel, Facilities, and Other Resources 
Section Statute SIGIR Action Page # 

Section 
3001(h)(4)(A) 

Upon request of the Inspector General for 
information or assistance from any department, 
agency, or other entity of the Federal 
Government, the head of such entity shall, 
insofar as is practicable and not in 
contravention of any existing law, furnish such 
information or assistance to the Inspector 
General, or an authorized designee.

• Expect support as 
requested

13-31, 
41-42

Reports 
Section Statute SIGIR Action Page # 

Section 
3001(i)(1) 

Not later than 30 days after the end of each 
fiscal-year quarter, the Inspector General shall 
submit to the appropriate committees of 
Congress a report summarizing for the period 
of that quarter and, to the extent possible, the 
period from the end of such quarter to the time 
of the submission of the report, the activities of 
the Inspector General and the activities under 
programs and operations funded with amounts 
appropriated or otherwise made available to 
the Iraq Relief and Reconstruction Fund. Each 
report shall include, for the period covered by 
such report, a detailed statement of all 
obligations, expenditures, and revenues 
associated with reconstruction and 
rehabilitation activities in Iraq, including the 
following

• Report – 30 days after 
the end of each 
calendar quarter
• Summarize activities 
of IG
• Detailed statement of 
all obligations, 
expenditures, and 
revenues

1,
7-12, 

55-102

Section 
3001(i)(1)(A) 

Obligations and expenditures of appropriated 
funds. 

• Obligations and 
expenditures of 
appropriated funds 

75-102

Section 
3001(i)(1)(B) 

A project-by-project and program-by-program 
accounting of the costs incurred to date for the 
reconstruction of Iraq, together with the 
estimate of the Department of Defense, the 
Department of State, and the United States 
Agency for International Development, as 
applicable, of the costs to complete each 
project and each program.

• Project-by-project and 
program-by-program 
accounting of costs
• Estimate cost to 
complete each project 
or program

75-102,
Apps. D, E, 

F, G, H
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Section Statute SIGIR Action Page # 

Section 
3001(i)(1)(C) 

Revenues attributable to or consisting of funds 
provided by foreign nations or international 
organizations, and any obligations or 
expenditures of such revenues. 

• Revenues, 
obligations, and 
expenditures of donor 
funds 

75-102, 
Apps. G, H

Section 
3001(i)(1)(D) 

Revenues attributable to or consisting of 
foreign assets seized or frozen, and any 
obligations or expenditures of such revenues. 

• Revenues, 
obligations, and 
expenditures of funds 
from seized or frozen 
assets 

75-102, 
Apps. E, F

Section 
3001(i)(1)(E) 

Operating expenses of agencies or entities 
receiving amounts appropriated or otherwise 
made available to the Iraq Relief and 
Reconstruction Fund.

• Operating expenses 
of agencies or any 
organization receiving 
appropriated funds 

75-102

Section 
3001(i)(1)(F) 

In the case of any contract described in 
paragraph (i)(2) (*see Section 3001 (i) (2) 
below) 

N/A

Section 
3001(i)(1)(F)(i) 

The amount of the contract or other agreement; • Amount of each 
contract or other 
agreement 

103-107,
App. K

Section 
3001(i)(1)(F)(ii) 

A brief discussion of the scope of the contract 
or other agreement; 

• Brief discussion of 
each contract scope 

103-107,
App. K

Section 
3001(i)(1)(F)(iii) 

A discussion of how the contracting department 
or agency identified, and solicited offers from, 
potential contractors to perform the contract, 
together with a list of the potential contractors 
that were issued solicitations for the offers… 

• Discussion of how 
potential contractors 
were identified, how 
offers were solicited, 
and a list of contractors 
that were issued 
solicitations 

103-107,
App. K

Section 
3001(i)(1)(F)(iv) 

The justification and approval documents on 
which was based the determination to use 
procedures other than procedures that provide 
for full and open competition. 

• Justification and 
approval documents 
for contracts that were 
not full and open 
competitions

103-107,
App. K

Section 
3001(i)(2)

A contract described in this paragraph is any 
major contract or other agreement that is 
entered into by any department or agency of 
the United States Government that involves the 
use of amounts appropriated or otherwise 
made available to the Iraq Relief and 
Reconstruction Fund with any public or private 
sector entity for any of the following purposes:

• Describes a contract

N/A

Section 
3001(i)(2)(A) 

To build or rebuild physical infrastructure of 
Iraq.

• Describes a contract N/A

Section 
3001(i)(2)(B) 

To establish or reestablish a political or societal 
institution of Iraq. 

• Describes a contract 
N/A 



Special Inspector General for Iraq Reconstruction 
January 30, 2005
Report to Congress

Appendix
A-5

Table A-1

Section Statute SIGIR Action Page # 
Section 
3001(i)(2)(C) 

To provide products or services to the people 
of Iraq. 

• Describes a contract N/A 

Section 
3001(i)(3) 

The Inspector General shall submit to the 
appropriate committees of Congress 
semiannual reports meeting the requirements 
of section 5 of the Inspector General Act of 
1978. The first such report for a year, covering 
the first six months of the year, shall be 
submitted not later than July 31 of that year, 
and the second such report, covering the 
second six months of the year, shall be 
submitted not later than January 31 of the 
following year.

• Will be submitted no 
later than July 31 of 
that year, and every six 
months thereafter

8-12

Section 
3001(i)(4) 

The Inspector General shall publish each 
report under this subsection in both English 
and Arabic on the Internet website of the 
Secretary of State and the Secretary of 
Defense. 

• SIGIR will take final 
written report in 
electronic format, 
translate, and post to 
Website; encourage 
the DoD and DoS to 
link to SIGIR Website 

8-12

Section
3001(i)(5) 

Each report under this subsection may include 
a classified annex if the Inspector General 
considers it necessary. 

• If necessary, develop 
a classified annex N/A 

Report Coordination
Section Statute SIGIR Action Page # 

Section 
3001(j) 

The Inspector General shall also submit each 
report under subsection (i) to the Secretary of 
State and the Secretary of Defense.

• Submit report to 
Secretary of State and 
Secretary of Defense

N/A 
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Appendix B - Cross-reference of Report to IG Act of 1978

This appendix cross-references the pages of this report to the reporting requirements 
under Inspector General Act of 1978 (P.L. 95-452), as amended.
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Cross-reference of Report to IG Act of 1978

Section Statute SIGIR Action Page #

Section 
5(a)(1)

“Description of significant problems, 
abuses, and deficiencies...”

• List problems, abuses, and 
deficiencies from SIGIR audit reports, 
investigations, and inspections

13-31

Section 
5(a)(2)

“Description of recommendations for 
corrective action…with respect to 
significant problems, abuses, and 
deficiencies...”

• List recommendations from SIGIR 
audit reports

13-31

Section 
5(a)(3)

“Identification of each significant 
recommendation described in previous 
semiannual reports on which corrective 
action has not been completed...”

• List all instances of incomplete 
corrective action from previous 
semiannual reports 13-31

Section 
5(a)(4)

“A summary of matters referred to 
prosecutive authorities and the 
prosecutions and convictions which have 
resulted...”

• List SIGIR investigations that have 
been referred

33-40

Section 
5(a)(5)

“A summary of each report made to the 
[Secretary of Defense] under section 
6(b)(2)...” (instances where information 
requested was refused or not
provided)

• List instance where information was 
refused SIGIR auditors, investigators, or 
inspectors N/A

Section 
5(a)(6)

“A listing, subdivided according to subject 
matter, of each audit report issued...” 
showing dollar value of questioned costs 
and recommendations that funds be put to 
better use.

• List of SIGIR audit reports

13-31

Section 
5(a)(7)

“A summary of each particularly significant 
report...”

• Provide a synopsis of the significant 
SIGIR audits 13-31

Section 
5(a)(8)

“Statistical tables showing the total 
number of audit reports and the total dollar 
value of questioned costs...”

• Develop statistical tables showing 
dollar value of questioned cost from 
SIGIR audits

13-31

Section 
5(a)(9)

“Statistical tables showing the total 
number of audit reports and the dollar 
value of recommendations that fund be put 
to better use by management...”

• Develop statistical tables showing 
dollar value of funds put to better use by 
management from SIGIR audits

N/A
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Table B-1

Section Statute SIGIR Action Page #

Section 
5(a)(10)

“A summary of each audit report issued 
before the commencement of the reporting 
period for which no management decision 
has been made by the end of reporting 
period an explanation of the reasons such 
management decision has not been made, 
and a statement concerning the desired 
timetable for achieving a management 
decision...”

• Synopsis of SIGIR audit reports in 
which no management decision has 
been made

13-31

Section 
5(a)(11)

“A description and explanation of the 
reasons for any significant revised 
management decision...”

• Explanation of SIGIR audit reports in 
which significant revisions have been 
made to management decisions 

13-31

Section 
5(a)(12)

“Information concerning any significant 
management decision with which the 
Inspector General is in disagreement...”

• Explanation of SIGIR audit reports in 
which SIGIR disagreed with 
management decision

13-31

Section 
5(a)(13)

“Information described under Section 804 
[sic] of the Federal Financial Management 
Improvement Act of 1996...” (instances 
and reasons when an
agency has not met target dates 
established in a remediation plan)

• Provide information in which 
management has not met targets from a 
remediation plan N/A

Section 
8(f)(1)

“Information concerning the number and 
types of contract audits…”

• List SIGIR audits that have concerned 
contract audits N/A
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Appendix C - P.L. 108-106 TITLE III

This appendix illustrates how P.L. 108-106 reads when amended by the language of 
Title XII, Section 1203, of the Ronald W. Reagan National Defense Authorization 
Act for Fiscal Year 2005 (P.L. 108-375). A provision for Redesignation And 
Modification Of Authorities Related To Inspector General Of The Coalition 
Provisional Authority, P.L. 108-375, was signed by the President on October 29, 
2004.
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TITLE III—SPECIAL INSPECTOR GENERAL FOR IRAQ 
RECONSTRUCTION

SEC. 3001. (Amended by P.L. 108-375, Section 1203) SPECIAL INSPECTOR 
GENERAL FOR IRAQ RECONSTRUCTION.
(a) PURPOSES – The purposes of this section are as follows:

(1) To provide for the independent and objective conduct and supervision of audits and 
investigations relating to the programs and operations funded with amounts 
appropriated or otherwise made available to the Iraq Relief and Reconstruction Fund.

(2) To provide for the independent and objective leadership and coordination of, and 
recommendations on, policies designed to--

(A) promote economy efficiency, and effectiveness in the administration of 
such programs and operations; and

(B) prevent and detect waste, fraud, and abuse in such programs and 
operations.

(3) To provide for an independent and objective means of keeping the Secretary of 
State and the Secretary of Defense fully and currently informed about problems and 
deficiencies relating to the administration of such programs and operations and the 
necessity for and progress for corrective action.

(b) OFFICE OF INSPECTOR GENERAL – There is hereby established the Office of the 
Special Inspector General for Iraq Reconstruction.

(c) APPOINTMENT OF INSPECTOR GENERAL; REMOVAL –

(1) The head of the Office of the Special Inspector General for Iraq Reconstruction is 
the Special Inspector General for Iraq Reconstruction (in this section referred to as the 
‘Inspector General’), who shall be appointed by the Secretary of Defense, in 
consultation with the Secretary of State.

(2) The appointment of Inspector General shall be made solely on the basis of integrity 
and demonstrated ability in accounting, auditing, financial analysis, law, management 
analysis, public administration, or investigations.

(3) The nomination of an individual as Inspector General shall be made not later than 
30 days after the date of the enactment of this Act.

Section 1203 (b) CONTINUATION IN OFFICE – The individual serving as Inspector 
General of the Coalition Provisional Authority as of the date of the enactment of this 
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Act may continue to serve in that position after that date without reappointment under 
paragraph (1) of section 3001 (c) of the Emergency Supplemental Appropriations Act 
for Defense and for the Reconstruction of Iraq and Afghanistan, 2004, but remaining 
subject to removal as specified in paragraph (4) of that section.

(4) The Inspector General shall be removable from office in accordance with the 
provisions of section 3(b) of the Inspector General Act of 1978 (5 U.S.C. App.).

(5) For purposes of section 7324 of title 5, United States Code, the Inspector General 
shall not be considered an employee who determines policies to be pursued by the 
United States in the nationwide administration of Federal law.

(6) The annual rate of basic pay of the Inspector General shall be the annual rate of 
basic pay provided for positions at level IV of the Executive Schedule under section 
5315 of title 5, United States Code.

(d) ASSISTANT INSPECTORS GENERAL – The Inspector General shall, in accordance 
with applicable laws and regulations governing the civil service--

(1) appoint an Assistant Inspector General for Auditing who shall have the 
responsibility for supervising the performance of auditing activities relating to 
programs and operations supported by the Iraq Relief and Reconstruction Fund. and

(2) appoint an Assistant Inspector General for Investigations who shall have the 
responsibility for supervising the performance of investigative activities relating to 
such programs and operations.

(e) SUPERVISION –

(1) Except as provided in paragraph (2), the Inspector General shall report directly to, 
and be under the general supervision of, the Secretary of State and the Secretary of 
Defense.

(2) No officer of the Department of Defense, the Department of State, or the United 
States Agency for International Development shall prevent or prohibit the Inspector 
General from initiating, carrying out, or completing any audit or investigation related 
to the Iraq Relief and Reconstruction Fund or from issuing any subpoena during the 
course of any such audit or investigation.

(f) DUTIES –

(1) It shall be the duty of the Inspector General to conduct, supervise, and coordinate 
audits and investigations of the treatment, handling, and expenditure of amounts 
appropriated or otherwise made available to the Iraq Relief and Reconstruction Fund, 
and of the programs, operations, and contracts carried out utilizing such funds, 
including--
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(A) the oversight and accounting of the obligation and expenditure of such 
funds;

(B) the monitoring and review of reconstruction activities funded by such 
funds;

(C) the monitoring and review of contracts funded by such funds;

(D) the monitoring and review of the transfer of such funds and associated 
information between and among departments, agencies, and entities of the 
United States, and private and nongovernmental entities; and

(E) the maintenance of records on the use of such funds to facilitate future 
audits and investigations of the use of such funds.

(2) The Inspector General shall establish, maintain, and oversee such systems, 
procedures, and controls as the Inspector General considers appropriate to discharge 
the duty under paragraph (1).

(3) In addition to the duties specified in paragraphs (1) and (2), the Inspector General 
shall also have the duties and responsibilities of inspectors general under the Inspector 
General Act of 1978.

(4) In carrying out the duties, responsibilities, and authorities of the Inspector General 
under this section, the Inspector General shall coordinate with, and receive the 
cooperation of, each of the following:

(A) The Inspector General of the Department of State.

(B) The Inspector General of the Department of Defense

(C) The Inspector General of the United States Agency for International 
Development

 (g) POWERS AND AUTHORITIES – 

(1) In carrying out the duties specified in subsection (f), the Inspector General shall 
have the authorities provided in section 6, of the Inspector General Act of 1978 
including the authorities under subsection (e) of such section.

(2) The Inspector General shall carry out the duties specified in subsection (f) (1) in 
accordance with section 4(b) (1) of the Inspector General Act of 1978.

(h) PERSONNEL, FACILITIES, AND OTHER RESOURCES – 

(1) The Inspector General may select, appoint, and employ such officers and 
employees as may be necessary for carrying out the duties of the Inspector General, 
subject to the provisions of title 5, United States Code, governing appointments in the 
competitive service, and the provisions of chapter 51 and subchapter III of chapter 53 
of such title, relating to classification and General Schedule pay rates.
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(2) The Inspector General may obtain services as authorized by section 3109 of title 5, 
United States Code, at daily rates not to exceed the equivalent rate prescribed for grade 
GS-15 of the General Schedule by section 5332 of such title.

(3) To the extent and in such amounts as may be provided in advance by 
appropriations Acts, the Inspector General may enter into contracts and other 
arrangements for audits, studies, analyses, and other services with public agencies and 
with private persons, and make such payments as may be necessary to carry out the 
duties of the Inspector General.

(4)

(A) Upon request of the Inspector General for information or assistance from 
any department, agency, or other entity of the Federal Government, the head of 
such entity shall, insofar as is practicable and not in contravention of any 
existing law, furnish such information or assistance to the Inspector General, or 
an authorized designee.

(B) Whenever information or assistance requested by the Inspector General is, 
in the judgment of the Inspector General, unreasonably refused or not 
provided, the Inspector General shall report the circumstances to the Secretary 
of State or Secretary of Defense, as appropriate, and to the appropriate 
committees of Congress without delay.

(5) The Secretary of State or Secretary of Defense, as appropriate, shall provide the 
Inspector General with appropriate and adequate office space within the Department 
of Defense or at appropriate locations of the Department of State in Iraq, together with 
such equipment, office supplies, and communications facilities and services as may be 
necessary for the operation of such offices, and shall provide necessary maintenance 
services for such offices and the equipment and facilities located therein.

(i) REPORTS –

(1) Not later than 30 days after the end of each fiscal-year quarter, the Inspector 
General shall submit to the appropriate committees of Congress a report summarizing 
for the period of that quarter and, to the extent possible, the period from the end of 
such quarter to the time of the submission of the report, the activities of the Inspector 
General and the activities under programs and operations funded with amounts 
appropriated or otherwise made available to the Iraq Relief and Reconstruction Fund. 
Each report shall include, for the period covered by such report, a detailed statement of 
all obligations, expenditures, and revenues associated with reconstruction and 
rehabilitation activities in Iraq, including the following:

(A) Obligations and expenditures of appropriated funds.
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(B) A project-by-project and program-by-program accounting of the costs 
incurred to date for the reconstruction of Iraq, together with the estimate of the 
Department of Defense, the Department of State, and the United States Agency 
for International Development, as applicable, of the costs to complete each 
project and each program.

(C) Revenues attributable to or consisting of funds provided by foreign nations 
or international organizations, and any obligations or expenditures of such 
revenues.

(D) Revenues attributable to or consisting of foreign assets seized or frozen, 
and any obligations or expenditures of such revenues.

(E) Operating expenses of agencies or entities receiving amounts appropriated 
or otherwise made available to the Iraq Relief and Reconstruction Fund.

(F) In the case of any contract described in paragraph (2)--

(i) the amount of the contract or other agreement;

(ii) a brief discussion of the scope of the contract or other agreement;

(iii) a discussion of how the contracting department or agency 
identified, and solicited offers from, potential contractors to perform 
the contract, together with a list of the potential contractors that were 
issued solicitations for the offers; and

(iv) the justification and approval documents on which was based the 
determination to use procedures other than procedures that provide for 
full and open competition.

(2) A contract described in this paragraph is any major contract or other agreement that 
is entered into by any department or agency of the United States Government that 
involves the use of amounts appropriated or otherwise made available to the Iraq 
Relief and Reconstruction Fund with any public or private sector entity for any of the 
following purposes:

(A) To build or rebuild physical infrastructure of Iraq.

(B) To establish or reestablish a political or societal institution of Iraq.

(C) To provide products or services to the people of Iraq.

(3) The Inspector General shall submit to the appropriate committees of Congress 
semiannual reports meeting the requirements of section 5 of the Inspector General Act 
of 1978. The first such report for a year, covering the first six months of the year, shall 
be submitted not later than July 31 of that year, and the second such report, covering 
the second six months of the year, shall be submitted not later than January 31 of the 
following year.
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(4) The Inspector General shall publish each report under this subsection in both 
English and Arabic on the Internet website of the Secretary of State and the Secretary 
of Defense.

(5) Each report under this subsection may include a classified annex if the Inspector 
General considers it necessary.

(6) Nothing in this subsection shall be construed to authorize the public disclosure of 
information that is--

(A) specifically prohibited from disclosure by any other provision of law;

(B) specifically required by Executive order to be protected from disclosure in 
the interest of national defense or national security or in the conduct of foreign 
affairs; or

(C) a part of an ongoing criminal investigation.

(j) REPORT COORDINATION –

(1) The Inspector General shall also submit each report under subsection (i) to the 
Secretary of State and the Secretary of Defense.

(2)

(A) Not later than 30 days after receipt of a report under paragraph (1), the 
Secretary of State or the Secretary of Defense may submit to the appropriate 
committees of Congress any comments on the matters covered by the report as 
the Secretary of State or the Secretary of Defense, as the case may be, 
considers appropriate.

(B) A report under this paragraph may include a classified annex if the 
Secretary of State or the Secretary of Defense, as the case may be, considers it 
necessary.

(k) TRANSPARENCY –

(1) Not later than 60 days after the date of the submittal to Congress of a report under 
subsection (i), the Secretary of State and the Secretary of Defense shall jointly make 
copies of such report available to the public upon request, and at a reasonable cost.

(2) Not later than 60 days after the date of the submittal to Congress under subsection 
(j)(2) of comments on a report under subsection (i), the Secretary of State and the 
Secretary of Defense shall jointly shall make copies of such comments available to the 
public upon request, and at a reasonable cost.

(l) WAIVER –

(1) The President may waive the requirement under paragraph (1) or (3) of subsection 
(i) for the inclusion in a report under such paragraph of any element otherwise 
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provided for under such paragraph if the President determines that the waiver is 
justified for national security reasons.

(2) The President shall publish a notice of each waiver made under this subsection in 
the Federal Register no later than the date on which the reports required under 
paragraph (1) or (3) of subsection (i) are submitted to Congress. The reports required 
under paragraph (1) or (3) of subsection (i) shall specify whether waivers under this 
subsection were made and with respect to which elements.

(m) APPROPRIATE COMMITTEES OF CONGRESS DEFINED – In this section, the term 
`appropriate committees of Congress' means--

(1) the Committees on Appropriations, Armed Services, and Foreign Relations of the 
Senate; and

(2) the Committees on Appropriations, Armed Services, and International Relations of 
the House of Representatives.

(n) FUNDING –

(1) Of the amounts appropriated for fiscal year 2004 for the Operating Expenses of the 
Coalition Provisional Authority in title II of this Act, $75,000,000 shall be available to 
carry out this section.

(2) The amount available under paragraph (1) shall remain available until expended.

(o) TERMINATION – The Office of the Inspector General shall terminate on the date that is 
10 months after the date, as determined by the Secretary of State and the Secretary of Defense, 
on which 80 percent of the amounts appropriated or otherwise made available to the Iraq 
Relief and Reconstruction Fund by Chapter 2 of title II of this Act have been obligated.
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Appendix D - Iraq Relief and Reconstruction Funding 2 
Apportionments by Agency

This appendix presents a table that details the apportionment of Iraq Relief and Reconstruction 
Fund 2 allocations of funds by agency. The source of this data is the Office of Management and 
Budget (OMB) and reflects both the new Section 2207 sector allocations requested by the 
Department of State and the latest round of OMB apportionment. (Data as of December 16, 
2004) 
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Iraq Relief and Reconstruction Fund (IRRF)-Apportionment Data, as of December 16, 2004 (in millions)

 DOD USAID STATE TREASURY TOTAL

Category 2207 
Allocation

Previously 
Apportioned

5th Qtr. 
Revised 
Action 

Total to 
Date

Previously 
Apportioned

Total to 
Date

Previously 
Apportioned

Total to 
Date

Previously 
Apportioned

Total 
to Date

Previously 
Apportioned

5th Qtr. 
Revised 
Action

Total to 
Date

Un-
apportioned

Security & Law 
Enforcement 5,044.600 4,281.100 0.000 4,281.100 0.000 0.000 763.500 763.500 0.000 0.000 5,044.600 0.000 5,044.600 0.00000

Law Enforcement 2,392.400 1,628.900 0.000 1,628.900 0.000 0.000 763.500 763.500 0.000 0.000 2,392.400 0.000 2,392.400 0.00000

--Police Training and 
Technical Assistance 1,889.300 1,125.800 1,125.800 0.000 0.000 763.500 763.500 0.000 0.000 1,889.300 0.000 1,889.300 0.00000

-- Border Enforcement 450.100 450.100 450.100 0.000 0.000 0.000 0.000 0.000 0.000 450.100 0.000 450.100 0.00000

-- Facilities Protection 
Services 53.000 53.000 0.000 53.000 0.000 0.000 0.000 0.000 0.000 0.000 53.000 0.000 53.000 0.00000

National Security 2,566.200 2,566.200 0.000 2,566.200 0.000 0.000 0.000 0.000 0.000 0.000 2,566.200 0.000 2,566.200 0.00000
-- Iraqi Armed Forces 
of which: 1,764.542 1,764.542 0.000 1,764.542 0.000 0.000 0.000 0.000 0.000 0.000 1,764.542 0.000 1,764.542 0.00000

- IAF Facilities 690.842 690.842 690.842 0.000 0.000 0.000 0.000 0.000 0.000 690.842 0.000 690.842 0.00000

- IAF Equipment 640.700 640.700 640.700 0.000 0.000 0.000 0.000 0.000 0.000 640.700 0.000 640.700 0.00000

- IAF Operations and 
Training 433.000 433.000 433.000 0.000 0.000 0.000 0.000 0.000 0.000 433.000 0.000 433.000 0.00000

-- Iraqi National Guard 
of which: 681.658 681.658 0.000 681.658 0.000 0.000 0.000 0.000 0.000 0.000 681.658 0.000 681.658 0.00000

- Operations and 
Personnel 231.558 231.558 231.558 0.000 0.000 0.000 0.000 0.000 0.000 231.558 0.000 231.558 0.00000

- Equipment 91.600 91.600 91.600 0.000 0.000 0.000 0.000 0.000 0.000 91.600 0.000 91.600 0.00000

- Facilities 358.500 358.500 358.500 358.500 0.000 358.500 0.00000

-- Iraqi Security 
Forces Quick 
Response Program

120.000 120.000 120.000 120.000 0.000 120.000 0.00000

Commanders' 
Humanitarian Relief 
& Reconstruction

86.000 86.000 86.000 86.000 0.000 86.000 0.00000

Justice, Public 
Safety 
Infrastructure, and 
Civil Society

1,952.500 912.136 0.000 912.136 772.000 772.000 258.364 258.364 0.000 0.000 1,952.500 0.000 1,952.500A 0.00000

-- Other Technical 
Investigative Methods 5.000 5.000 5.000 0.000 0.000 0.000 0.000 0.000 0.000 5.000 0.000 5.000 0.00000

-- Witness Protection 
Program 40.000 5.000 5.000 0.000 0.000 35.000 35.000 0.000 0.000 40.000 0.000 40.000 0.00000

-- Penal Facilities 100.000 100.000 100.000 0.000 0.000 0.000 0.000 0.000 0.000 100.000 0.000 100.000 0.00000
-- Reconstruction and 
Modernization of 
Detention Facilities 
of which:

137.000 95.036 95.036 0.000 0.000 41.964 41.964 0.000 0.000 137.000 0.000 137.000 0.00000
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Category 2207 
Allocation

Previously 
Apportioned

5th Qtr. 
Revised 
Action 

Total to 
Date

Previously 
Apportioned

Total to 
Date

Previously 
Apportioned

Total to 
Date

Previously 
Apportioned

Total 
to Date

Previously 
Apportioned

5th Qtr. 
Revised 
Action

Total to 
Date

Un-
apportioned

-- Facilities Repair 92.000 92.000 92.000 0.000 92.000 0.000 92.000 0.00000

-- Fire Service 122.000 122.000 122.000 0.000 122.000 0.000 122.000 0.00000

-- Demining 70.000 0.000 0.000 0.000 0.000 0.000 70.000 70.000 0.000 0.000 70.000 0.000 70.000 0.00000

-- Public Safety 
Training and Facilities 219.500 219.500 219.500 0.000 0.000 0.000 0.000 0.000 0.000 219.500 0.000 219.500 0.00000

-- National Security 
Communications 
Network

97.500 97.500 97.500 0.000 0.000 0.000 0.000 0.000 0.000 97.500 0.000 97.500 0.00000

-- Rule of Law 29.500 14.500 14.500 15.000 15.000 29.500 0.000 29.500 0.00000

-- Investigations of 
Crimes Against 
Humanity

75.000 45.600 45.600 5.000 5.000 24.400 24.400 0.000 0.000 75.000 0.000 75.000 0.00000

-- Judicial Security 
and Facilities 123.000 116.000 116.000 0.000 0.000 7.000 7.000 0.000 0.000 123.000 0.000 123.000 0.00000

-- Democracy Building 
Activities 832.000 0.000 0.000 752.000 752.000 80.000 80.000 0.000 0.000 832.000 0.000 832.000 0.00000

-- U.S. Institute of 
Peace (USIP) 10.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 10.000 0.000 10.000 0.00000

Electric Sector 4,336.950 2,621.902 0.000 2,621.902 1,005.048 1,005.048 0.000 0.000 0.000 0.000 3,626.950 0.000 3,626.950 710.00000

-- Generation 1,710.450 938.022 938.022 772.428 772.428 0.000 0.000 0.000 0.000 1,710.450 0.000 1,710.450 0.00000

-- Transmission 1,492.500 782.500 782.500 0.000 0.000 0.000 0.000 0.000 0.000 782.500 0.000 782.500 710.00000

-- Network 
Infrastructure 987.000 754.380 754.380 232.620 232.620 0.000 0.000 0.000 0.000 987.000 0.000 987.000 0.00000

-- Automated 
Monitoring and 
Control System

97.000 97.000 97.000 0.000 0.000 0.000 0.000 0.000 0.000 97.000 0.000 97.000 0.00000

-- Security 50.000 50.000 50.000 0.000 0.000 0.000 0.000 0.000 0.000 50.000 0.000 50.000 0.00000

Oil Infrastructure 1,701.000 1,701.000 0.000 1,701.000 0.000 0.000 0.000 0.000 0.000 0.000 1,701.000 0.000 1,701.000 0.00000

-- Infrastructure 1,650.000 1,650.000 1,650.000 0.000 0.000 0.000 0.000 0.000 0.000 1,650.000 0.000 1,650.000 0.00000

-- Emergency 
Supplies of Refined 
Petroleum Products

51.000 51.000 51.000 0.000 0.000 0.000 0.000 0.000 0.000 51.000 0.000 51.000 0.00000

Water Resources 
and Sanitation 2,310.950 985.090 0.000 985.090 387.950 387.950 0.000 0.000 0.000 0.000 1,373.040 0.000 1,373.040 937.91000

Public Works 
Projects 1,920.340 790.150 0.000 790.150 365.350 365.350 0.000 0.000 0.000 0.000 1,155.500 0.000 1,155.500 764.84000

-- Potable Water 1,569.340 629.150 629.150 261.850 261.850 0.000 0.000 0.000 0.000 891.000 0.000 891.000 678.34000

-- Water Conservation 31.000 31.000 31.000 0.000 0.000 0.000 0.000 0.000 0.000 31.000 0.000 31.000 0.00000

-- Sewerage 299.000 130.000 130.000 82.500 82.500 0.000 0.000 0.000 0.000 212.500 0.000 212.500 86.50000

-- Other Solid Waste 
Management 21.000 0.000 0.000 0.000 21.000 21.000 0.000 0.000 0.000 0.000 21.000 0.000 21.000 0.00000

Water Resources 
Projects 390.610 194.940 0.000 194.940 22.600 22.600 0.000 0.000 0.000 0.000 217.540 0.000 217.540 173.07000

-- Pumping Stations 
and Generators 124.240 101.640 101.640 22.600 22.600 0.000 0.000 0.000 0.000 124.240 0.000 124.240 0.00000

-- Irrigation and 
Drainage Systems 35.370 6.600 6.600 0.000 0.000 0.000 0.000 0.000 0.000 6.600 0.000 6.600 28.77000

-- Major Irrigation 
Projects 24.910 21.900 21.900 0.000 0.000 0.000 0.000 0.000 0.000 21.900 0.000 21.900 3.01000
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Category 2207 
Allocation

Previously 
Apportioned

5th Qtr. 
Revised 
Action 

Total to 
Date

Previously 
Apportioned

Total to 
Date

Previously 
Apportioned

Total to 
Date

Previously 
Apportioned

Total 
to Date

Previously 
Apportioned

5th Qtr. 
Revised 
Action

Total to 
Date

Un-
apportioned

-- Umm Qasr to Basra 
Water Pipeline and 
Treatment Plant

110.700 25.400 25.400 0.000 0.000 0.000 0.000 0.000 0.000 25.400 0.000 25.400 85.30000

-- Basra Channel 
Flushing 0.100 0.100 0.100 0.000 0.000 0.000 0.000 0.000 0.000 0.100 0.000 0.100 0.00000

Transportation & 
Telecommunications 
Projects

512.500 442.500 0.000 442.500 0.000 70.000 0.000 0.000 0.000 0.000 512.500 0.000 512.500 0.00000

-- Civil Aviation 115.000 115.000 115.000 0.000 0.000 0.000 0.000 0.000 0.000 115.000 0.000 115.000 0.00000

-- Umm Qasr Port 
Rehab 40.000 40.000 40.000 0.000 0.000 0.000 0.000 0.000 0.000 40.000 0.000 40.000 0.00000

-- Railroad Rehab and 
Restoration 197.000 197.000 197.000 0.000 0.000 0.000 0.000 0.000 0.000 197.000 0.000 197.000 0.00000

-- Iraqi Telecom and 
Postal Corporation 20.000 20.000 20.000 0.000 0.000 0.000 0.000 0.000 0.000 20.000 0.000 20.000 0.00000

-- Iraqi 
Communications 
Systems

45.500 45.500 45.500 0.000 0.000 0.000 0.000 0.000 0.000 45.500 0.000 45.500 0.00000

-- Consolidated Fiber 
Network 70.000 0.000 70.000 70.000 0.000 0.000 70.000 0.000 70.000 0.00000

-- Iraqi 
Communications 
Operations

25.000 25.000 25.000 0.000 0.000 0.000 0.000 0.000 0.000 25.000 0.000 25.000 0.00000

Roads, Bridges, and 
Construction 359.500 277.200 55.7142860 332.914 22.300 22.300 0.000 0.000 0.000 0.000 299.500 55.714 355.214 4.285714

-- Public Buildings 
Construction and 
Repair

127.000 119.700 119.700 7.300 7.300 0.000 0.000 0.000 0.000 127.000 0.000 127.000 0.00000

-- Roads & Bridges 232.500 157.500 55.7142860 213.214 15.000 15.000 0.000 0.000 0.000 0.000 172.500 55.714 228.214 4.285714

Health Care 786.000 711.000 0.000 711.000 75.000 75.000 0.000 0.000 0.000 0.000 786.000 0.000 786.000 0.00000

-- Nationwide Hospital 
and Clinic 
Improvements

439.000 439.000 439.000 0.000 0.000 0.000 0.000 0.000 0.000 439.000 0.000 439.000 0.00000

-- Equipment 
Procurement and 
Modernization

297.000 272.000 272.000 25.000 25.000 0.000 0.000 0.000 0.000 297.000 0.000 297.000 0.00000

-- Pediatric Facility in 
Basra 50.000 0.000 0.000 0.000 50.000 50.000 0.000 0.000 0.000 0.000 50.000 0.000 50.000 0.00000

Private Sector 
Development 843.000 15.600 0.000 15.600 431.500 431.500 0.000 0.000 10.000 10.000 843.000 0.000 843.000 0.00000

-- Expand Network of 
Employment Centers 8.000 0.000 0.000 8.000 8.000 0.000 0.000 0.000 0.000 8.000 0.000 8.000 0.00000

-- Vocational Training 94.000 0.000 0.000 94.000 94.000 0.000 0.000 0.000 0.000 94.000 0.000 94.000 0.00000

-- Business Skills 
Training 37.000 7.500 7.500 29.500 29.500 37.000 0.000 37.000 0.00000

-- Micro-Small-
Medium Enterprises 44.000 8.100 8.100 0.000 0.000 0.000 0.000 10.000 10.000 44.000 44.000 0.00000

-- Institutional 
Reforms 100.000 0.000 100.000 100.000 100.000 0.000 100.000 0.00000

-- Agriculture 100.000 0.000 100.000 100.000 100.000 0.000 100.000 0.00000

-- Market Based 
Reforms 100.000 0.000 100.000 100.000 100.000 0.000 100.000 0.00000

-- Iraqi Debt 
Forgiveness 360.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 360.000 360.000 0.00000
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Category 2207 
Allocation

Previously 
Apportioned

5th Qtr. 
Revised 
Action 

Total to 
Date

Previously 
Apportioned

Total to 
Date

Previously 
Apportioned

Total to 
Date

Previously 
Apportioned

Total 
to Date

Previously 
Apportioned

5th Qtr. 
Revised 
Action

Total to 
Date

Un-
apportioned

Education, Refugees, 
Human Rights, 
Democracy, and 
Governance

379.000 20.840 0.000 20.840 169.485 169.485 159.575 159.575 29.100 29.100 379.000 0.000 379.000 0.000

-- Migration & 
Refugee Assistance 175.000 0.000 0.000 0.000 77.000 77.000 98.000 98.000 0.000 0.000 175.000 0.000 175.000 0.00000

-- Property Claims 
Tribunal 10.000 0.000 0.000 0.000 0.000 0.000 10.000 10.000 0.000 0.000 10.000 0.000 10.000 0.00000

-- Governance 40.000 40.000 40.000 40.000 0.000 40.000 0.00000

-- Banking System 
Modernizations 30.000 0.900 0.900 0.000 0.000 0.000 0.000 29.100 29.100 30.000 0.000 30.000 0.00000

-- Human Rights 15.000 1.940 1.940 1.485 1.485 11.575 11.575 0.000 0.000 15.000 0.000 15.000 0.00000

-- Education 99.000 18.000 18.000 81.000 81.000 0.000 0.000 0.000 0.000 99.000 0.000 99.000 0.00000

-- Civic Programs 10.000 0.000 0.000 0.000 10.000 10.000 0.000 0.000 0.000 0.000 10.000 0.000 10.000 0.00000

USAID 
Administrative 
Expenses

29.000 29.000 29.000 29.000 0.000 29.000 0.00000

Administrative 
Expenses for CPA 
Successor

184.000 184.00000

GRAND TOTAL 18,439.000 11,968.368 55.7142860 12,024.082 2,892.283 2,962.283 1,181.439 1,181.439 39.100 39.100 16,547.090 55.714286 16,602.804 1,836.195714

NOTE: TOTALS MAY NOT ADD DUE TO ROUNDING. 
A Includes $10.0 M previously apportioned to U.S. Institute for Peace, Public Safety Infrastructure, and Civil Society.
Note: Data not formally reviewed or audited.

Table D-1
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Appendix E - Seized Currency Expenditure Status

The source of this December 31, 2004 data is the Defense Finance and Accounting Office.



Special Inspector General for Iraq Reconstruction
January 30, 2005

Report to Congress

Appendix
E-2

Seized Funds

Table E-1 presents the seized currency totals and the uses for these funds.

Seized Currency, as of December 31, 2004
Program Category Ceilings Obligations Disbursements 
Non-ministry Repair/
Reconstruction/Humanitarian 
Assistance

$317,775,547 $273,404,533 $261,169,702

Ministry Operations 268,551,462 262,673,207 262,673,207

Regional Directors and 
Commanders/Emergency 
Response Fund

200,128,000 198,983,740 197,351,260

Benzene and Liquid Propane 
Gas Purchase 90,000,000 90,000,000 85,500,000

Stipend Pay 45,000,000 30,837,989 30,837,989
Iraqi Constitutional Convention IT 
Support 3,823,000 0 0

Ministry of Finance – MANPADS 
Weapons Buyback Program 1,500,000 714,825 437,275

Total $926,778,009 $856,614,294 $837,969,433
Percent disbursed against obligations – 92%
Note: Data not formally reviewed or audited.

Table E-1
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Appendix F - Vested Currency Expenditure Status

The source of this December 31, 2004 data is the Defense Finance and Accounting Office.
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Vested Assets

Table F-1 presents the uses of vested assets.

Vested Assets, as of December 31, 2004
Program Category Ceilings Obligations Disbursements

Regular Payments Iraqi Civil Servants/
Other $1,009,825,000 $1,009,274,635 $1,006,383,958

Ministry Operations 375,555,000 367,533,839 359,984,828
Non-ministry Repair/Reconstruction/ 
Humanitarian Assistance 129,532,000 119,151,487 116,060,222

Regular Payments Pensioners 99,510,000 99,509,995 99,509,995
Emergency Payments 79,924,000 78,938,700 78,924,150
Mobile Radios (Police, Fire, 
Emergency) – (DISA) 15,800,000 15,800,000 15,145,732

Hospital Generators 9,000,000 9,000,000 8,197,645
Emergency Projects–Less than 
$200,000 2,475,000 2,474,705 2,474,705

Fire Stations 2,186,000 1,172,330 1,027,330
Stipend Pay 190,000 89,480 0
Specialized Workers 134,000 133,620 133,620
Total $1,724,131,000 $1,703,078,791 $1,687,842,185
Note: Data not formally reviewed or audited.

Table F-1
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Appendix G - International Reconstruction Fund 
Facility for Iraq

This appendix outlines the International Reconstruction Fund Facility for Iraq (IRFFI).
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International Reconstruction Fund Facility for Iraq (IRFFI)

The World Bank and the United Nations Development Group (UNDG) led the creation of the 
International Reconstruction Fund Facility for Iraq (IRFFI) to provide a multinational vehicle 
to coordinate reconstruction efforts with the emerging Iraqi government. The IRFFI comprises 
two trust funds run by the World Bank and UNDG. Each trust fund has developed a strategic 
framework for its operations that has been reviewed by the Iraqi Strategic Review Board 
(ISRB), the Ministry of Planning and Development Cooperation, and the donor committee:

• A Facility Coordination Committee coordinates the two trust funds. The committee, 
which meets monthly, will includes members of the World Bank and UNDG. A 
member of the International Monetary Fund (IMF) participates as 
an observer.

• A Facility Donor Committee, representing each government that has contributed at 
least $10 million to the IRFFI, meets semiannually to provide oversight and approve 
programs and priorities. The committee also has up to two members who are chosen by 
consensus from among donor nations whose contributions are less than $10 million.

The IRFFI funds projects outside the PCO program, but efforts between the PCO and IRFFI 
must be coordinated on all levels. The ISRB and the Ministry acts as central points of 
coordination and encourages direct communication between the organizations.

As of January 3, 2005, $1.014 billion has been deposited into the IRRFI. Table G-2 lists the 
current deposits by country into the respective trust funds. The largest donor, Japan, has 
contributed almost half (48%) of the trust fund donations.

UN Development Group (UNDG) Iraq Trust Fund

In early 2004, the UN Country Team for Iraq developed a strategic assistance plan that has been 
formally approved by the Iraqi government and the donor community. These are the key 
elements of the plan:

• grouping sectoral activities into 11 clusters
• encouraging joint logistical support across cluster activities
• soliciting Iraqi prioritization of reconstruction needs as part of the planning process

Table G-1 lists the many UN organizations participating in the reconstruction of Iraq. The 
number of organizations and size of the projects reinforce the need for a cluster approach to 
coordinate activities across UN organizations. The UNDG Trust Fund has formalized general 
principles for prioritizing programs within a cluster, as well as general criteria for prioritizing 
cluster activities for funding. A Steering Committee is responsible for allocating the funds, and 
Iraqi authorities must approve all projects before their implementation. Table 7-16 in 
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Chapter 7 on donor funds provides the cluster funding totals. The UN is updating their financial 
information, but at the time of the preparation of this report, data had not been revised since the 
Tokyo conference.

Table G-1

World Bank Iraq Trust Fund and World Bank Assistance

The World Bank has provided valuable analytical and administrative support for the 
reconstruction of Iraq, including participation in the joint needs assessment with the UN in 
October 2003 and administration of the World Bank Iraq Trust Fund (WBITF). In 
January 2004, the World Bank released an “Interim Strategy Note of the World Bank Group 
for Iraq.” This document outlined three objectives for the interim period (the first six to nine 
months of 2004): 

1. Prepare and implement emergency operations to address urgent needs.
2. Build Iraqi institutional capacity.
3. Lay the groundwork for Iraq’s medium-term program (2005-2007).

UN Organizations Participating in Iraq Reconstruction by Project Total, as of October 14, 2004

Participating UN Organization Amount (in millions)

United Nations Development Program $111.69

World Health Organization 60.60

United Nations Children’s Fund 55.75

United Nations Development Program/EAD 46.08

Food and Agriculture Organization (United Nations) 35.59

United Nations Centre for Human Settlements 23.55

United Nations Environment Program 15.70

United Nations Educational, Scientific and Cultural Organization (since 1945; Paris, France) 12.71

United Nations Population Fund (formerly United Nations Fund for Population Activities) 12.60

United Nations Office for Project Services 11.46

United Nations Industrial Development Organization 8.01

United Nations High Commissioner for Refugees 7.13

Economic and Social Commission for Western Asia 1.00

International Labour Organization 0.32

Total Approved Funding $402.19

Note: Data not formally reviewed or audited.
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The World Bank uses WBITF resources to finance projects and use internal, budgeted 
resources for economic and sector work, as well as policy advice. Table 7-15 in Chapter 7 
provides a summary of World Bank projects funded by the WBITF. The bulk of the initial 
round of World Bank projects have focused on emergency needs primarily in water supply and 
sanitation, health care, and education.

The second primary objective is to build Iraqi institutional capacity. The first institutional 
capacity building project ($3.6 million) was completed on August 9, 2004. It trained 581 Iraqi 
civil servants from 19 ministries to enable them to effectively participate in the definition and 
prioritization of international programs of support. The project focus was on:

• managing the project cycle
• sector-specific training for line ministries
• private sector capacity enhancement

The second Iraqi institutional capacity building project is funded at $7 million, and it is aimed 
at senior Iraqi policy-makers and technical specialists. The program objective is to build the 
capacity of Iraqis in economic reform and transition, public sector management, and managing 
the project cycle (including legal aspects of reconstruction). The first private sector 
development project is scheduled to begin shortly and is funded at $55 million. Its focus is to 
finance part of the telecommunications backbone ($40 million) and infrastructure for a 
payment system, promote investment and export, and provide direct support for private sector 
opportunities.
 
The third objective, laying the groundwork for Iraq’s medium-term program (2005-2007), is 
being met through internal World Bank resources. The economic and sector work program has 
been grouped in three clusters:

• economic reform and transition
• poverty, safety nets, and social development
• public sector management
•

TheWorld Bank, in close collaboration with counterpart ministries, is finalizing a number of 
short policy notes focusing on key reforms, including investment climate and state-owned 
enterprise reform, trade reform, telecommunication sector reform, financial sector reform, oil 
and gas sector reform, and social protection and safety net issues. These working versions of 
policy notes are currently available: Investment Climate, Reform of State-Owned Enterprises, 
Food Grain Market Reform, and World Trade Organization Accession.
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Table G-2

Total IRFFI Donor Contributions and World Bank and UNDG Iraq Trust Fund Allocations

Donor
Commitments Deposits

World Bank UN World Bank UN
Australia $10,200,000 $4,396,800 $10,200,000 $4,396,800
Australia (from AusAID & 
DIMIA)

N/A 3,292,462 N/A 3,292,462

BelgiumA N/A 1,356,852 N/A 0
Canada 22,300,000 37,767,199 22,300,000 37,767,199

DenmarkA N/A 4,525,870 N/A 4,525,870

European CommissionA 102,500,000 101,833,827 102,500,000 78,224,600
European Commission Rapid 
Reaction MechanismA

N/A 25,201,200 N/A 23,572,978

European Commission 
(Human Rights)A

1,356,852 N/A 0

Finland 2,600,000 3,885,600 2,600,000 3,885,600

GreeceB N/A 763,980 N/A 763,980
Iceland 1,000,000 500,000 1,000,000 500,000
India 2,500,000 5,000,000 2,500,000 2,500,000
Ireland N/A 1,226,400 N/A 1,226,400
Italy N/A 13,261,000 N/A 13,261,000
Japan (MOF & MOFA) 130,000,000 360,950,528 130,000,000 360,950,528
Korea 3,000,000 7,000,000 3,000,000 7,000,000
Kuwait 5,000,000 5,000,000 5,000,000 5,000,000

The NetherlandsA 6,200,000 6,697,000 6,200,000 6,697,000
New Zealand N/A 940,800 N/A 940,800

NorwayA 2,200,000 7,080,673 2,200,000 4,449,094
Qatar 5,000,000 5,000,000 2,500,000 2,500,000
Spain 20,000,000 N/A 20,000,000 N/A
Sweden 5,400,000 5,788,840 N/A 5,788,840
Turkey N/A 200,000 N/A 0
United Kingdom 71,400,000 55,542,000 71,400,000 55,542,000
United States 5,000,000 5,000,000 5,000,000 5,000,000
Total $394,300,000 $663,567,883 $386,400,000 $627,785,151
Note: World Bank Data as of January 3, 2005 and UN Data as of December 31, 2004
AUSD equivalent of Commitments not yet deposited are estimates based on UN Operational Exchange rates
BGreece has committed a total of 3,000,000 € of which only 600,000 € was deposited in 2004

Note: Data not formally reviewed or audited.
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Appendix H - List of International Pledged Support 
for Iraq Reconstruction 

This appendix lists the pledges made at the International Donors Conference for Iraq 
reconstruction held in Madrid on October 22-23, 2004, and updated by Department
of State unofficial estimates, current through January 14, 2005.
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Donor Funds

Table H-1 lists the updated pledges made by countries and organizations at the Madrid Donors 
Conference and a few additional pledges made since then.

Pledges of Reconstruction Aid to Iraq by Country, as of January 14, 2005 
Donor Updated Pledges
Australia $45,590,000
Austria 5,480,000
Belgium 5,890,000
Bulgaria 640,000
Canada 187,470,000
China 25,000,000
Cyprus 120,000
Czech Republic 14,660,000
Denmark 26,950,000
Estonia 80,000
Finland 5,890,000
Greece 3,530,000
Hungary 1,240,000
Iceland 2,500,000
India 10,000,000
Iran 10,000,000
Ireland 3,530,000
Italy 235,620,000
Japan 4,914,000,000
Korea 200,000,000
Kuwait 500,000,000
Lithuania 30,000
Luxembourg 2,360,000
Malta 27,000
Netherlands 9,420,000
New Zealand 3,350,000
Norway 12,870,000
Oman 3,000,000
Pakistan 2,500,000
Qatar 100,000,000
Saudi Arabia 500,000,000
Slovenia 420,000
Spain 220,000,000
Sri Lanka 75,500
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Donor Updated Pledges
Sweden 33,000,000
Turkey 50,000,000
United Arab Emirates 215,000,000
United Kingdom 452,330,000
Vietnam 700,000

Countries 7,803,272,500
European Commission 235,620,000

Subtotal 8,038,892,500

International Financial Institutions
IMF (low range) 2,550,000,000
World Bank (low range) 3,000,000,000

Subtotal 5,550,000,000

Total (without the United States) $13,588,892,500
Note: The following countries offered in-kind assistance: Bahrain, Egypt, Germany, Jordan, Latvia, 
Mexico, Poland, Philippines, Portugal, Slovakia, Switzerland, Thailand, and Tunisia.

Note: Data not formally reviewed or audited.
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Appendix I - Iraqi National Budget

This appendix contains the 2005 Iraqi National Budget.
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Iraqi National Budget - (January - December 2005)

Iraqi National Budget - (January - December 2005), approved in January 2005
(in thousands)
 
 

Ministry Operational 
expenses

Investment 
expenses Total

1 The National Council $761 - $761
2 The Presidency Divan 71,814 - 71,814
3 Council of Ministers 78,666 - 78,666
4 Ministry of Foreign Affairs 48,242 5,667 53,909
5 Ministry of Finance 11,876,420 68,565 11,944,985
6 Ministry of Interior 769,282 41,200 810,482
8 Ministry of Labor & Social Affairs 83,947 18,000 101,947
9 Ministry of Health 984,745 40,000 1,024,745

10 Ministry of Defense 1,333,333 - 1,333,333
11 Ministry of Justice 66,320 11,333 77,653
12 Ministry of Education 778,553 66,667 845,220
13 Ministry of Youth & Sport 14,297 9,333 23,631
14 Ministry of Trade 16,857 13,333 30,190
15 Ministry of Culture 17,263 13,333 30,596
16 Ministry of Transportation 88,630 96,967 185,597

17
Ministry of Municipality and Public 
Works 34,680 167,803 202,483

18 Ministry of Construction & Housing 47,187 243,333 290,520
19 Ministry of Agriculture 31,070 17,200 48,270
20 Ministry of Water Resources 51,070 184,000 235,070
21 Ministry of Oil 53,941 3,000,000 3,053,941
22 Ministry of Planning 32,254 30,000 62,254
23 Ministry of Industry &Minerals 14,049 4,835 18,883

24
Ministry of Higher Education & 
Scientific Researches 196,543 33,333 229,876

29 Ministry of Electricity 73,331 293,333 366,664
30 Ministry of Science & Tech. 25,543 9,253 34,795
31 Ministry of Telecommunications 6,189 133,333 139,522
32 Ministry of Environment 6,700 7,333 14,033

33
Ministry of Displacement & 
Immigrants 3,090 533 3,624

35 Ministry of Human Rights 9,384 2,000 11,384
40 Kurdistan Province 1,957,752 500,000 2,457,752
 1- Sulymaniya 902,007 220,000 1,122,007
 2- Erbil 1,055,745 280,000 1,335,745
41 Board of Supreme Audit (BSA) 15,351 2,340 17,691
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Ministry Operational 
expenses

Investment 
expenses Total

42 The Religious Awqaf Divans 29,485 4,971 34,457
 1- The Sunni Waquf Divan 16,357 3,300 19,657
 2- The Shiite Waquf Divan 11,679 1,671 13,350
 3- Other Sectarians Divan 1,449 - 1,449
43 Other Departments 106,844 - 106,844
 1- Iraqi Media Network 106,844 - 106,844
45 Judiciary Council & Cassation Court 30,520 15,333 45,853
 Total $18,954,112 $5,033,333 $23,987,445
 Note: Data not formally reviewed or audited.
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Appendix J - Allocation of Iraq Relief and 
Reconstruction Funds

This appendix tracks the reallocation of IRRF funds between all sectors, and within selected 
sectors, for the fiscal year quarterly periods, beginning with the first quarter of FY 2004 
through the first quarter of FY 2005. The annual rate of change in allocation percentages by 
sector and selected sector category, reallocated amounts, and the amount of the allocation 
change as a percentage the entire IRRF allocation are also shown.
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Table J-1

Allocation of Iraq Relief and Reconstruction Funds, as of December 31, 2004 (in millions)

 Sector Jan 
2004

Percent 
Change

Apr 
2004

Percent 
Change

Jul 
2004

Percent 
Change

Oct 
2004

Percent 
Change

Jan 
2005

Net % 
Change

Net $ 
Change

% of 
IRRF2b

Electricitya $5,560 -0.4% $5,539 -1.3% $5,465 -20.4% $4,350 1.2% $4,401 -20.8% ($1,159) 6.3%

Generation $2,810 -0.7% $2,791 -1.3% $2,756 -38.0% $1,710 -4.9% $1,626 -42.1% ($1,184) 6.4%

Transmission $1,550 -3.2% $1,500 1.5% $1,522 -1.9% $1,493 -19.4% $1,204 -22.3% ($346) 1.9%

Distribution $1,000 -0.2% $998 -1.1% $987 0.0% $987 44.3% $1,424 42.4% $424 2.3%

Monitor & Control $150 0.0% $150 0.0% $150 -26.7% $110 -11.8% $97 -35.3% ($53) 0.3%

Security $50 0.0% $50 0.0% $50 0.0% $50 0.0% $50 0.0% $0 0.0%

Water Resources and 
Sanitationa $4,332 -4.2% $4,148 2.4% $4,247 -45.6% $2,311 -2.8% $2,247 -48.1% ($2,085) 11.3%

Potable Water $2,830 -6.5% $2,646 4.8% $2,773 -43.4% $1,569 -0.1% $1,568 -44.6% ($1,262) 6.8%

Water Conservation $31 0.0% $31 0.0% $31 0.0% $31 0.0% $31 0.0% $0 0.0%

Sewage $675 0.0% $675 -1.8% $663 -54.9% $299 -28.4% $214 -68.3% ($461) 2.5%

Water Resources Projects $775 0.0% $775 -2.1% $759 -48.5% $391 5.6% $413 -46.7% ($362) 2.0%

Security and Law Enforcementa $3,243 0.0% $3,243 -0.2% $3,235 56.0% $5,045 0.0% $5,045 55.6% $1,802 9.8%

Law Enforcement $1,331 4.9% $1,396 -3.1% $1,353 76.8% $2,392 -3.1% $2,318 74.2% $987 5.4%

National Security $1,912 -3.4% $1,847 1.9% $1,882 36.3% $2,566 2.9% $2,640 38.1% $728 3.9%

CHRRP -- N/A -- N/A -- N/A $86 0.0% $86 N/A $86 N/A

Justice, Public Safety, 
Infrastructure, Civil Society $1,476 0.9% $1,489 -0.3% $1,484 31.6% $1,953 0.0% $1,953 32.3% $477 2.6%

Oil Infrastructure $1,701 0.0% $1,701 0.0% $1,701 0.0% $1,701 0.0% $1,701 0.0% $0 0.0%
Transportation and 

Telecommunications $500 0.0% $500 0.0% $500 0.0% $500 2.6% $513 2.6% $13 0.1%

Roads, Bridges, and 
Construction $370 0.0% $370 -0.5% $368 -2.2% $360 0.0% $360 -2.7% ($10) 0.1%

Health Care $793 0.0% $793 -0.9% $786 0.0% $786 0.0% $786 -0.9% ($7) 0.0%
Private Sector Employment 

Development $184 0.0% $184 -0.5% $183 360.7% $843 0.0% $843 358.2% $659 3.6%

Education, Refugees, Human 
Rights, Democracy, and 
Governance 

$280 -7.5% $259 0.0% $259 46.3% $379 0.0% $379 35.4% $99 0.5%

Administration -- N/A $213 0.0% $213 0.0% $213 0.0% $213 N/A $213 1.2%
a Sector allocation may be greater than sum of sub-sectors because unchanged sub-sectors are not shown.
b Percentage of IRRF2 allocations this change represents.
Note: Data not formally reviewed or audited.
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Appendix K - List of Contracts

Verified Contracts
As required by Public Law 108-106, Section 3001 (i)(1)(F), as amended, Table K-1 lists all of 
the major contracting actions received by December 31, 2004, that SIGIR auditors verified in 
support of the reconstruction of Iraq. The data is listed by contracting agency. Contractor 
names will be available on the SIGIR website in the near future. Iraqi contractor names may be 
made available by written request. 

The contract data has been gathered for these agencies:

• Coalition Provisional Authority

• Commander, U.S. Army Central Command

• Defense Contract Management Agency

• Defense Contracting Center - Washington

• Defense Informantion Systems Agency

• Defense Information Technology Contracting Office

• Department of State

• Pentagon Renovation Office

• Project and Contracting Office

• U.S. Agency for International Development

• U.S. Air force Center for Enviornmental Excellence

• U.S. Army Aviation and Missile Command

• U.S. Army Contracting Activity

• U.S. Army Corps of Engineers

• U.S. Army Material Command

• U.S. Army Tank-Automotive and Armaments Command

• Navy Facilities Engineering Command
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List of Contracts, as of December 31, 2004
Contract 
Number Scope of Work Contractor

Award 
Date

Contract 
Type  Total Value 

Funding 
Year Fund Type

 Fund Type 
Amount 

Contract 
Competition

Coalition Provisional Authority
DABV01-03-C-
0015-P0004 Security - Bank Note Exchange

Global Risk 
Strategies  T&M  $       5,649,505  DFI  $       5,649,505 Sole Source

W914NS-04-D-
0104 IT IDIQ Award 2

ICS Technologies 
Inc.    $     13,438,504 2004   $                    -   Competitive

DABV01-03-C-
0016 BIAP Security

Custer Battles 
LLC 7/1/2003 FFP  $     16,840,000  Seized  $     16,840,000 Sole Source

DABV01-03-C-
0003 Generators AL ITKAN 7/10/2003 FFP  $       9,000,000    $                    -   Competitive
DABV01-03-C-
0007 Sec - oil fields Erinys Iraq 8/5/2003

FFP w/NTE 
clin  $     20,800,000  Vested  $     20,800,000 Competitive

DABV01-03-C-
0007-P0003 Sec - oil fields Erinys Iraq 8/5/2003

FFP w/NTE 
clin  $     78,909,792  Vested  $     39,454,896 Competitive

DABV01-03-C-
0007-P0004 Sec - oil fields Erinys Iraq 8/5/2003

FFP w/NTE 
clin  $       9,939,933  Vested  $       9,939,933 Competitive

DABV01-03-C-
0009 9mm Pistols

Kiesler Police 
Supply 8/13/2003 FFP  $     19,909,670  DFI  $     19,909,670 Competitive

DABV01-03-C-
0011 Vehicles and Rolling Stock

Al Kasid 
Specialized 
Vehicles 8/25/2003 FFP  $       5,734,000  Vested  $       5,734,000 Competitive

DABV01-03-C-
0013 Life Spt - Bank Exchange Custer Battles 8/27/2003 Small  $     21,367,195  DFI  $     21,367,195 Competitive
DABV01-03-C-
0015 Security - Bank Note Exchange

Global Risk 
Strategies 8/28/2003 T&M  $     24,770,738  DFI  $     24,770,738 Sole Source

DABV01-03-C-
0017

Reconditioning of 27 Power 
Stations SDMO 9/9/2003 FFP  $       9,763,184  DFI  $       9,763,184 Sole Source

FY5866-04-C-
0002

Security for KMTB and 
Recruiting Stations

Kroll Associates 
Inc. 10/27/2003 FFP  $       6,428,066  OMA  $       6,428,066 Competitive

DABV01-03-C-
0028 Gas TURBINES GE 12/15/2003 FFP  $       7,486,220  DFI  $       7,486,220 Competitive
DABV01-03-C-
0034 KMTB Renovation TAMA Corp 12/20/2003 FFP  $       8,037,250 x yr DFI  $       8,037,250 Competitive
DABV01-03-C-
0035 Electricity transfer Karadeniz 12/24/2003 FFP  $   134,192,500  DFI  $   134,192,500 Sole Source
DABV01-03-C-
0036 Trucks for ICDC Nimrod 12/30/2003 FFP  $     10,625,350  DFI  $     10,625,350 Competitive

DABV01-04-C-
0003

Broiler Layer Protein 
Concentrate 

Provimi Jordan 
Feed Concentrate 
Mfg. Co. 1/24/2004 FFP  $     14,596,350  DFI  $     14,596,350 Competitive
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Contract 
Number Scope of Work Contractor

Award 
Date

Contract 
Type  Total Value 

Funding 
Year Fund Type

 Fund Type 
Amount 

Contract 
Competition

DABV01-04-M-
0018 Extended Cab Trucks

Agon Group 
International 1/27/2004 FFP  $       5,220,000  DFI  $       5,220,000 Competitive

W914NS-04-D-
0100-0001 Battalion Sets

Nour, USA 
Limited 1/31/2004 FFP  $     33,064,656 2004 IRRF  $     33,064,656 Competitive

DABV01-04-M-
2188 Gas Turbine Parts (Al Qudas) GE Energy Parts 2/10/2004 FFP  $       9,026,380 2004   $       9,026,380 Competitive
DABV01-04-M-
5057 Four sub-stations in Basra

RENCO , SPA, 
Italy 3/9/2004 FFP  $       8,000,000  DFI  $       8,000,000 Competitive

W914NS-04-D-
0102 Base Camp Life Support 

Gulf Supplies and 
Commercial 
Services 3/14/2004 FFP  $     46,838,974 2003   $                    -   Competitive

DABV01-04-C-
0016

Reconcilliation Services for Iraqi 
Exteral Sovereign Ernst & Young 3/17/2004 CPFF  $     13,216,560  DFI  $     13,216,560 Competitive

W914NS-04-D-
0103 IT IDIQ Award 1 PCMallGov 3/17/2004 FFP  $     12,639,963    $                    -   Competitive
DABV01-04-M-
5087

Al Muthanna 40MW Electrical 
Project

Foster-Thompson 
LLC 3/30/2004 FFP  $     24,457,139 2003 DFI  $     24,457,139 Competitive

DABV01-04-M-
0064 VEHICLES

FAOUZI KHOURI 
& SONS 4/6/2004 FFP  $     14,676,600  DFI  $     14,676,600 Competitive

DABV01-04-M-
0063 Vehicles

GENERAL 
MOTORS CORP 4/6/2004 FFP  $     20,676,138 2004 DFI  $     20,676,138 Competitive

DABV01-04-M-
0066 BODY ARMOR

First Defense 
International 
Group 4/7/2004 FFP  $       8,400,000 2004 DFI  $       8,400,000 Competitive

DABV01-04-C-
0030

Rustimiyah Stage 2 Waste 
Water Treatment Plant MPE 4/9/2004 FFP  $       5,156,906 X

Disbursement 
of Seized 
Iraqi Assets, 
Army

 $       3,300,000
$        1,856,906 Competitive

DABV01-04-C-
0032 Rustimiyah Stages 0 & 1 MPE 4/9/2004 FFP  $       5,422,127 2004

Disbursement 
of Seized 
Iraqi Assets, 
Army  $       5,422,127 Competitive

DABV01-04-M-
0068 BODY ARMOR

Iraq Business and 
Logistics Center 4/9/2004 FFP  $       7,570,200  DFI  $       7,570,200 Competitive

DABV01-04-M-
0071 Uniforms/boots

Naman & Basil 
Trading & 
Agencies Co. 4/9/2004 FFP  $       5,025,000  DFI  $       5,025,000 Competitive

DABV01-04-M-
0075 Academy Weapon and Ammo

First Defense 
International 4/11/2004 FFP  $       9,052,175  DFI  $       9,052,175 Competitive

DABV01-04-M-
0078 Body Armor

Mushriqui 
Consulting 4/11/2004 FFP  $     15,560,000  DFI  $     16,000,000 Competitive

DABV01-04-M-
5164

Dredging & Wreck Removal, Az 
Zubayr Port AL Ratbaa Co. 4/15/2004   $       7,000,000 2004 DFI  $       7,000,000 Competitive
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Contract 
Number Scope of Work Contractor

Award 
Date

Contract 
Type  Total Value 

Funding 
Year Fund Type

 Fund Type 
Amount 

Contract 
Competition

DABV01-04-M-
0098 Communications

Barrett 
Communications 
Party LTD 4/19/2004 FFP  $       7,103,340  DFI  $       7,103,340 Competitive

DABV01-04-C-
0063 ICDC NIA Vehicles Nour USA Limited 4/24/2004 FFP  $       9,879,866 2004 DFI  $       9,879,866 Competitive
W914NS-04-C-
0105

CPA Personnel and Facility  
Security Program

Global Risk 
Strategies 5/1/2004 FFP  $     17,003,397 2004 CPA O&M  $     17,003,397 Competitive

W9126G-04-D-
0001-0021 SOC Pump Stations

Kellogg Brown 
Root 6/26/2004   $     10,627,691 2004 IRRF  $     10,627,691  

W9126G-04-D-
0001-0022 Misc SRC Projects

Kellogg Brown 
Root 6/28/2004   $       6,200,000 2004 IRRF  $       6,200,000  

Commander, U.S. Army Central Command

DAAB07-03-D-
B013-0025-V2

R2 Program Systems 
Engineering Services

Technical & 
Management 
Services 
Corporation 1/22/2004 T&M  $     51,878,370 2004

CPA O&M
CPA O&M

 $     17,600,000
$          546,050 Competitive

Defense Contract Management Agency

SKW01A-03-C-
0001

Security for Inner ring, 
Republican Presidential 
Compound

Global Risk 
Strategies, Ltd. 3/29/2003

FFP & Cost 
CLINS  $     13,386,293 X yr O&M, DW  $       7,112,813 Sole Source

GS-07F-
0149K-
DABJ01-03-F-
0891

Security guards and two 
helicopters for Bremer

Blackwater 
Security 
Consulting LLC 8/28/2003 FFP  $       6,653,400 2004 OMA  $       6,653,400 

Sole Source 
(Directed)

SKW01A-03-C-
0001-A0001

Security for Inner ring, 
Republican Presidential 
Compound, Al Rasheed Hotel

Global Risk 
Strategies, Ltd. 11/12/2003

FFP & Cost 
CLINS  $       9,733,323  OMA  $       9,733,323  

GS-07F-
0149K-
DABJ01-03-F-
0891-A0003

Security guards and two 
helicopters for Bremer

Blackwater 
Security 
Consulting LLC 3/3/2004 FFP  $       6,891,514 2004 OMA  $       6,900,000 

Sole Source 
(Directed)

GS-07F-
0149K-
DABJ01-03-F-
0891-A0005

Security guards and two 
helicopters for Bremer Blackwater 

Security 
Consulting LLC 6/1/2004 FFP  $       6,162,385 2004 OMA  $       6,000,000 

Sole Source 
(Directed)

Defense Contracting Center - Washington
GS-23F-
8006H-
DASW01-03-F-
0508

Iraqi Reconstruction and 
Development Council (IRDC) SAIC 3/5/2003 T&M  $       7,738,076 2003 OMA  $       7,738,076 Sole Source
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Contract 
Number Scope of Work Contractor

Award 
Date

Contract 
Type  Total Value 

Funding 
Year Fund Type

 Fund Type 
Amount 

Contract 
Competition

GS-23F-
8006H-
DASW01-03-F-
0533

Iraqi Free Media Program
International Public Information 
Program and Product 
Development SAIC 3/11/2003 T&M  $     15,000,113 2004 O&M, DW  $     15,000,113 Sole Source

GS-23F-
8006H-
DASW01-03-F-
0508-P0001

Iraqi Reconstruction and 
Development Council (IRDC) SAIC 6/3/2003 T&M  $     17,073,778  OMA  $     17,073,778 Sole Source

GS-23F-
8006H-
DASW01-03-F-
0533-P0004

Iraqi Free Media Program
International Public Information 
Program and Product 
Development SAIC 6/18/2003 T&M  $     12,915,670  OMA  $     12,915,670 Sole Source

GS-23F-
8006H-
DASW01-03-F-
0533-P0005

Iraqi Free Media Program
International Public Information 
Program and Product 
Development SAIC 7/18/2003 T&M  $     51,307,114  OMA  $     51,307,114 Sole Source

GS-23F-
8006H-
DASW01-03-F-
0508-P0006

Iraqi Reconstruction and 
Development Council (IRDC) SAIC 11/28/2003 T&M  $     10,313,036 2004 CPA O&M  $     10,313,036 Sole Source

DASW01-03-F-
0533-0141

Support for issuance of military 
ID cards

Resource 
Consultants, Inc. 2/5/2004 CPFF  $     11,183,736  OMA  $       3,186,275 Competitive

GS-23F-
8006H-
DASW01-03-F-
0508-P0009

Iraqi Reconstruction and 
Development Council (IRDC) SAIC 4/28/2004 T&M  $       6,391,143 2004 CPA O&M  $       6,391,143 Sole Source

W74V8H-04-C-
0017-P0002

Iraqi Multimedia Network 
(replaces SAIC)

Harris 
Corporation 8/8/2004 CPAF  $     95,556,100  CPA O&M  $     48,000,000 Competitive

Defense Informantion Systems Agency
DCA100-03-P-
4397

Baghdad Police Radios Motorola 2/7/2003 FFP  $     15,590,578 X yr IRRF, Army  $     15,590,578 Sole Source
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Contract 
Number Scope of Work Contractor

Award 
Date

Contract 
Type  Total Value 

Funding 
Year Fund Type

 Fund Type 
Amount 

Contract 
Competition

Defense Information Technology Contracting Office

DCA200-02-D-
5001-0020

Program management activities 
to include monitoring 
performance compliance with 
contractual obligations; 
facilitating customer service and 
satisfaction; performing system 
administration; and effectively 
managing daily operational 
activities of the program SAIC 7/24/2003 T&M  $     18,211,318 X yr

DoD Working 
Capital Fund  $     18,211,318 Competitive

DCA200-02-D-
5001-0020-06

Program management activities 
to include monitoring 
performance compliance with 
contractual obligations; 
facilitating customer service and 
satisfaction; performing system 
administration; and effectively 
managing daily operational 
activities of the program SAIC 1/23/2004 T&M  $       7,783,162 2004

DoD Working 
Capital Fund  $       7,783,162 Competitive

DCA200-02-D-
5001-0020-07

Program management activities 
to include monitoring 
performance compliance with 
contractual obligations; 
facilitating customer service and 
satisfaction; performing system 
administration; and effectively 
managing daily operational 
activities of the program SAIC 3/5/2004 T&M  $     15,649,956  

DoD Working 
Capital Fund  $     15,649,956 Competitive

Department of State
SLMAQM-04-
C-0030

International police training, 
monitoring,support

Dyncorp 
International 2/18/2004

FFP- IDIQ-
CPFF  $1,751,076,575 2004   $                    -   Competitive

SLMAQM-04-
C-0033

International police training, 
monitoring,support

Joint Venture of 
PAE Government 
Services and 
Homel 2/25/2004

FFP- IDIQ-
CPFF  $1,753,407,129 2004   $                    -   Competitive

SLMAQM-04-
C-0032

International police training, 
monitoring,support

Civilian Police 
International 2/26/2004

FFP- IDIQ-
CPFF  $1,600,819,595 2003   $                    -   Competitive

Pentagon Renovation Office
W914NS-04-C-
0001

Overall oversight to manage 
activities ATC Services, Inc 3/10/2004

Cost+ 
Award Fee  $     63,582,357  IRRF  $       6,900,000 Competitive

W914NS-04-C-
0006

Communication/Transportation 
Sector Program Manage

Berger/URS Joint 
Venture 3/10/2004

Cost+ 
Award Fee  $     21,119,249  IRRF  $       3,100,000 Competitive

W914NS-04-C-
0004

Security and Justice Sector 
Program Management Office

Berger/URS Joint 
Venture 3/10/2004

Cost+ 
Award Fee  $     21,119,249  IRRF  $       3,100,000 Competitive
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W914NS-04-C-
0002

Electrical Services Sector 
Program Management Office

Iraq Power 
Alliance Joint 
Venture 3/10/2004

Cost+Award 
Fee  $   114,417,069  IRRF  $       6,300,000 Competitive

W914NS-04-C-
0003

Public Works and Water Sector 
program Mangement Office

CH2M Hill/
Parsons a Joint 
Venture 3/10/2004

Cost+Award 
Fee  $     77,623,017  IRRF  $       8,500,000 Competitive

W914NS-04-C-
0005

Buildings/Health Sector 
Program Management Offices

Berger/URS Joint 
Venture 3/10/2004

Cost+Award 
Fee  $     26,871,647  IRRF  $       4,000,000 Competitive

W914NS-04-C-
0007

Oil Sector Program 
Management Offices

Foster Wheeler 
Energy Limited 3/11/2004

Cost+Award 
Fee  $     41,955,663 2004 IRRF  $       6,800,000 Competitive

Project and Contracting Office
W914NS-04-D-
0006-0006 Teaching Hospital Parsons 3/25/2004   $     55,779,999 2004 IRRF  $     55,779,999  
W914NS-04-D-
0006-0006-
0001 Teaching Hospital Parsons 6/8/2004 IDIQ  $       5,981,345 2004 IRRF  $       5,981,345 Competitive

W914NS-04-D-
0004-0005-01

Restore, rebuild, and develop 
transportation infrastructure 
projects to support the Iraq CPA 
mission

Contrack/AICI/
OCI/Archirodon 
Joint Venture 6/8/2004 CPAF-IDIQ  $       5,089,036 2004 IRRF  $       5,089,036 Competitive

W56HZV-04-D-
B020  

Navistar 
International 7/9/2004 FFP  $       5,775,696  IRRF  $       5,775,696 Competitive

W56HZV-04-D-
B930-2  Catepillar, Inc 7/9/2004 IDIQ  $       5,455,674  IRRF  $       5,455,674 Competitive
W56HZV-04-D-
B020-2  

Navistar 
International 7/9/2004 IDIQ  $       5,775,696  IRRF  $       5,775,696 Competitive

W914NS-04-C-
0002  

Iraq Power 
Aliance 7/12/2004 CPAF  $     21,245,276  IRRF  $     21,245,276 Competitive

W914NS-04-
M-0113 LPG Container Wagons

Mafeks Ticaret 
turizm AS 7/12/2004 FFP  $       5,238,640 2004 IRRF  $       5,238,640 Competitive

W56HZV-04-D-
B013  Grove U.S. LLC 7/14/2004 FFP  $       6,049,654  IRRF  $       6,049,654 Competitive

W914NS-04-C-
9008  

EUREST 
SUPPORT 
SERVICES (ESS) 7/14/2004 FFP  $     13,693,178  IRRF  $     13,693,178 Competitive

W56HZV-04-D-
B910  

Volvo Const 
Equip North 
America, Inc. 7/16/2004   $       7,124,544  IRRF  $       7,124,544 Competitive

W56HZV-04-D-
B014-1  

ALTEC 
INDUSTRIES 
INC 7/16/2004 FFP  $     19,819,882  DFI  $     19,819,882 Competitive
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W914NS-04-D-
0010-9

Northern Region: Restore, 
repair, and develop new and 
existing power generation, 
transmission, distribution and 
Supervisory Control and Data 
Acquisition Systems projects to 
support the Iraq CPA mission

Washington 
International 7/18/2004 IDIQ  $     39,021,180  IRRF  $     39,021,180 Competitive

W915WE4177
0290  Caterpillar, Inc. 7/21/2004 FFP  $       6,221,460  IRRF  $       6,221,460 Competitive
W9126G-04-D-
0001-0026 Distribution - OPC

Kellogg Brown 
Root 7/22/2004   $     35,287,472 2004 IRRF  $     35,287,472  

W9126G-04-D-
0001-0028

MRC/SRC Consolidated 
Chemicals

Kellogg Brown 
Root 7/22/2004   $       7,155,977 2004 IRRF  $       7,155,977  

W914NS-04-D-
0117-17  

MAC International 
FZE 7/23/2004 IDIQ  $     33,986,948  IRRF  $     33,986,948 Competitive

W914NS-04-
M-0116 Railroad Equipment

Orenburgsnap 
XXI Century 7/23/2004 FFP  $     21,180,000 2004 IRRF  $     21,180,000 Competitive

W914NS-04-D-
0010-8

Northern Region: Restore, 
repair, and develop new and 
existing power generation, 
transmission, distribution and 
Supervisory Control and Data 
Acquisition Systems projects to 
support the Iraq CPA mission

Washington 
International 7/25/2004 IDIQ  $     21,016,010  IRRF  $     21,016,010 Competitive

W9126G-04-D-
0001-0027  

Kellogg, Brown 
and Root 7/27/2004 CPAF  $     46,928,540  IRRF  $     46,928,540 Competitive

W914NS-04-D-
0008-9  FluorAMEC, LLC 7/28/2004 CPAF  $     13,609,053  IRRF  $     13,609,053 Competitive
W914NS-04-D-
0008-10  FluorAMEC, LLC 7/30/2004 CPFF  $     17,549,897  IRRF  $     17,549,897 Competitive
W914NS-04-D-
0128-5  BERTOLI  SRL 9/3/2004 FFP  $     11,169,276  IRRF  $     11,169,276 Competitive

W914NS-04-F-
9012  

Brigade 
Quartermasters 
ltd 9/8/2004 FFP  $     77,552,960  CERP  $     77,552,960 Competitive

W914NS-04-C-
0004  

BERGER / URS 
VENTURE 9/11/2004 FFP  $       8,461,450  CERP  $       8,461,450 Competitive

W914NS-04-F-
9014  

AMERICAN 
SCIENCE AND 
ENGINEERING 
INC.. 9/15/2004 FFP  $     26,246,562  IRRF  $     26,246,562 Competitive

W914NS-04-D-
9006 Air Transportation

Tri-Service 
Professional 
Support Services 9/16/2004 IDIQ  $       5,000,000    $                    -   Competitive
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W914NS-04-D-
0006-7  

Parson Delaware 
Inc. 9/16/2004 CPAF  $       8,000,000  IRRF  $       8,000,000 Competitive

W914NS-04-D-
0006-0008 Hospital Modernization Parsons 9/20/2004   $     21,000,000 2004 IRRF  $     21,000,000  
W914NS-04-D-
0006-8  

Parsons Delware 
Inc. 9/20/2004 CPAF  $     21,000,000  IRRF  $     21,000,000 Competitive

W914NS-04-D-
0006-0009 Hospital Renovation Parsons 9/21/2004   $       8,000,000 2004 IRRF  $       8,000,000  
W914NS-04-D-
0006-0010 Pediatric Hospitals Parsons 9/22/2004   $     25,000,000 2004 IRRF  $     25,000,000  
W914NS-04-D-
0006-10  

Parsons Delware 
inc. 9/22/2004 CPAF  $     25,000,000  IRRF  $     25,000,000 Competitive

W914NS-04-
M-9032  

NWB TRADING 
AND 
CONTRACTING 
CO . 9/23/2004 FFP  $       7,325,000  CERP  $       7,325,000 Competitive

W56HZV-04-D-
B0754  

Navistar 
International 9/27/2004 FFP  $       6,293,357  IRRF  $       6,293,357 Competitive

W914NS-04-C-
9051  MAM Company 10/3/2004 FFP  $12,000,000.00  IRRF  $     12,000,000 Competitive
W914NS-05-C-
9011

UHF Radios for Iraq security 
forces Nour USA 10/29/2004 FFP  $  9,396,761.50 2004 IRRF  $       9,396,762 Competitive

W914NS-05-
9011-P00002

UHF Radios for Iraq security 
forces Nour USA 11/7/2004 FFP  $  9,474,118.60 2004 IRRF  $       9,474,119 Competitive

W914NS-05-C-
0016-0011

Construction--Baghdad Central 
Station Iraqi Contractor 11/30/2004 FFP  $  5,000,000.00 2004 IRRF  $       5,000,000 Competitive

W914NS-05-F-
9027

Conversion to Trunked Radio 
Network for Iraqi Police 
Services PRAECOM 12/6/2004 FFP  $  7,295,880.00 2004 IRRF  $       7,295,880 Competitive

W914NS-05-D-
9008-0001

Radios, training and related 
equipment Sepora Limited 12/10/2004 FFP  $11,914,731.00 2004 IRRF  $     11,914,731 Competitive

U.S. Agency for International Development

RAN-C-00-03-
00043-00 Economic Governance Bearing Point Inc. 7/25/03 CPFF  $81,157,438.00

 X
03/04
03/04

IDFA
ESF
IRRF

$       3,000,000
$       1,000,000
$       5,000,000 Competitive

RAN-C-00-03-
00010-00

Strengthen the entire Iraq 
health system Abt Associates 4/30/03 CPFF  $54,813,278.00  03/05  CSHPF  $     10,995,000 Competitive

EMT-C-00-03-
00007

Support USAID in the overall 
planning, monitoring,

International 
Resources Group 
LTD. (IRG) 2/7/2003 CPFF  $     10,265,970 03/04 IRRF  $       7,086,094 Competitive

EEE-R-00-03-
00016-00 Theater Logistical Support

Air Force 
Contract 
Augmentation 
Program 3/17/2003   $   101,000,000 X IDFA  $       4,000,000 Competitive
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EDG-C-00-03-
00010-00 Local Governance

Research 
Triangle Inst. 
(RTI) 4/11/2003 CPFF LOE  $   167,973,016 

X
03/04

IDFA
ESF

 $ 236,911,000
$         5,000,000 Competitive

EDG-C-00-03-
00011-00

Primary & Secondary Education 
- work with Ministry

Creative 
Associates, Intl. 
Inc. (CAII) 4/11/2003 CPFF LOE  $     62,628,119 X IDFA  $     56,503,000 Competitive

EEE-C-00-03-
00018-00

Capital Construction - 
Infrastructure Reconstructi Bechtel 4/17/2003 CPFF Term  $   679,833,259 X IDFA

 $1,029,833,259
$        5,000,000 Competitive

RAN-C-00-03-
00010-00

Strengthen the entire Iraq 
health system Abt Associates 4/30/2003 CPFF  $     43,818,278 03/05 CSHPF  $     10,000,000 Competitive

EMT-C-00-03-
00007-03

Support USAID in the overall 
planning, monitoring, 
management, and reporting on 
reconstruction activities. 

International 
Resources Group 
LTD. (IRG) 4/30/2003 CPFF  $       6,508,060 03/04 IRRF  $       2,700,000 Competitive

DFD-C-00-03-
00026-00 Airport Administration

SkyLink Air and 
Logistic Support 
(USA) 5/5/2003 CPFF LOE  $     31,301,699 X IDFA  $     27,200,000 Competitive

TRN-C-00-03-
00054-00-02 Seaport Administration

Stevedoring 
Services of 
America (SSA) 5/24/2003 CPFF LOE  $       9,500,000 03/04 IRRF  $       9,500,000 Competitive

AEP-I-00-00-
00024-00-0008

Monitoring & Evaluation of 
Technical  Assistance Portfolio

Management 
Systems 
International 6/25/2003 CPFF  $     20,938,852 

03/04
03/04

IRRF
Economic 
Support Fund

 $         500,000
$          500,000 Competitive

RAN-C-00-03-
00043-00 Economic Governance Bearing Point Inc. 7/25/2003 CPFF  $     81,157,438 

X
03/04

IDFA
ESF

 $       3,000,000
$        1,000,000 Competitive

RAN-C-00-04-
0002-00 Agriculture Rehabilitation

Development 
Alternatives Inc. 10/15/2003 CPFF  $     36,973,798 03/04 IRRF  $       5,000,000 Competitive

SPU-C-00-04-
00001-00 Reconstruction - Phase II Bechtel 1/4/2004 CPFF/CPIF  $1,823,317,492 04/06 IRRF  $     18,000,000 Competitive

517-C-00-04-
00106-00

Technical specialists to assist in 
the monitoring 

International 
Resources Group 
LTD. (IRG) 3/30/2004 CPFF  $     41,120,016 03/04 IRRF  $     41,120,016 Competitive

EMT-C-00-03-
00007-13

Support USAID in the overall 
planning, monitoring, 
management, and reporting on 
reconstruction activities. 

International 
Resources Group 
LTD. (IRG) 4/28/2004 CPFF  $     34,924,122 03/04 IRRF  $     14,275,999 Competitive

EPP-C-00-04-
00004-2

Education, Health and Social 
Services

Creative 
Associates II 7/1/2004

Not 
Available  $     56,491,647 

Not 
Available Not Available  $     51,809,000 Competitive

EGA-A-00-04-
00002-2

Economy, Finance, Agriculture 
& Rural Economy  

Volunteers in 
Economic Growth 
Alliance 7/7/2004

Not 
Available  $     12,089,702 

Not 
Available Not Available  $     12,089,702 Competitive

AFP-A-00-04-
00014-2

Improved Efficiency & 
Accountability of Local 
Governance CEPPS II-IRI 7/9/2004

Not 
Available  $     50,000,000 

Not 
Available Not Available  $     23,000,000 Competitive
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REE-A-00-04-
00050-0

Improved Efficiency & 
Accountability of Local 
Governance CEPPS III-NDI 7/26/2004

Not 
Available  $     23,000,000 

Not 
Available Not Available  $     20,700,000 Competitive

GEW-C-00-04-
00001-1

Improved Efficiency & 
Accountability of Local 
Governance 

America's 
Development 
Foundation 8/16/2004

Not 
Available  $     42,880,157 

Not 
Available Not Available  $     42,880,157 Competitive

267-A-00-04-
00405-1

Improved Efficiency & 
Accountability of Local 
Governance CEPPS IV-IFES 9/1/2004

Not 
Available  $     40,000,000 

Not 
Available Not Available  $     40,000,000 Competitive

267-C-00-04-
00405-2

Economy, Finance, Agriculture 
& Rural Economy  Bearing Point II 9/3/2004

Not 
Available  $   184,637,237 

Not 
Available Not Available  $     33,500,000 Competitive

267-C-00-04-
00417-1

Economy, Finance, Agriculture 
& Rural Economy  

Louis Berger  
(MOLSA) 9/27/2004

Not 
Available  $     87,999,873 

Not 
Available Not Available  $     27,200,000 Competitive

267-C-00-04-
93001-0

Economy, Finance, Agriculture 
& Rural Economy  

Cooperative 
Housing 
Foundation Int'l 
(CHF) 9/30/2004

Not 
Available  $     25,051,026 

Not 
Available Not Available  $       2,961,228 Competitive

267-C-00-04-
00435-0

Economy, Finance, Agriculture 
& Rural Economy  

Louis Berger 
(PSD Econ. II) 9/30/2004

Not 
Available  $   119,073,300 

Not 
Available Not Available  $     12,636,115 Competitive

U.S. Air Force Center for Enviornmental Excellence
FA8903-04-D-
8676-0008 Al Kasik Phases I & II Shaw 1/22/2004   $     75,441,147  Appropriated  $     75,441,147 Competitive
FA8903-04-D-
8681-0008

Umm Qasr Renovation Phase I 
& II Weston 1/22/2004   $     17,356,681  Appropriated  $     17,356,681 Competitive

FA8903-04-D-
8676-0008

Renovate Al Kasik Army base in 
Iraq

Shaw 
Enviornmental 
Inc. 1/22/2004

CPFF /
CPAF/IDIQ  $     46,749,910 2003 IRRF  $     46,749,910 Competitive

FA8903-04-D-
8681-0008 Renovate Um Qasr Naval Base

Weston 
Solutions, Inc 1/22/2004 CPFF  $     10,279,724 2003 IRRF  $     10,279,724 Competitive

FA8903-04-D-
8675-0001

Renovate Tadji Military Base, 
Renovate New Iraqi Army 
Baghdad Recruiting Station

Parsons 
Infrastructure & 
Technology 
Group, Inc. 1/22/2004 CPFF  $     26,336,252 2004 IRRF  $     26,336,252 Competitive

FA8903-04-D-
8675-0001

Tadji Phase III, Tadji Utilities, 
Tadji Minefield Parsons 1/22/2004   $     33,861,491  Appropriated  $     33,861,491 Competitive

FA8903-04-D-
8671-0001 An Numaniyah Phase I Part A Earth Tech, Inc. 1/22/2004   $     65,449,155  Appropriated  $     65,449,155 Competitive

FA8903-04-D-
8690-0002

Ministry of Defense (MOD) 
Renovation

Laguna 
Construction 
Company, Inc. 3/26/2004 CPFF  $     19,521,325 2003 IRRF  $     19,521,325 Competitive

FA8903-04-D-
8681-0008-02 Renovate Um Qasr Naval Base

Weston 
Solutions, Inc 4/13/2004 CPFF  $       6,087,706 2003

IRRF
1440960103

 $         784,889
$       5,302,817 Competitive
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FA8903-04-D-
8676-0015

Renovate Al-Kasik Military Base 
for Iraqi Armed Forces Phase III

Shaw 
Enviornmental 
and Infrastructure 4/15/2004 CPFF  $     19,491,301 2004 IRRF  $     19,491,301 Competitive

FA8903-04-D-
8681-0024

Construct brigade facilities Tallil 
Army Base

Weston 
Solutions, Inc 4/15/2004 CPFF  $     49,808,566 2003 IRRF  $     49,808,566 Competitive

FA8903-04-D-
8681-0024 Reconstruct Tallil Weston 4/15/2004   $     49,808,566  Appropriated  $     49,808,566 Competitive
FA8903-04-D-
8669-0006

Tadji Aviation and Tadji Multi 
Facilities Requirement AMEC 4/15/2004   $     26,163,559  Appropriated  $     26,163,559 Competitive

FA8903-04-D-
8672-0003 Construct Kirkuk IMB ECC 4/15/2004   $     47,500,528  Appropriated  $     47,500,528 Competitive
FA8903-04-D-
8676-0015 Al Kasik Phase III Shaw 4/15/2004   $     19,491,301  Appropriated  $     19,491,301 Competitive

FA8903-04-D-
8669-0006

Renovate Tadji Army Aviation 
Base

AMEC Earth 
&Environmental, 
Inc. 4/15/2004 CPFF  $     23,863,560  IRRF  $     23,863,560 Competitive

FA8903-04-D-
8676-0008-02

Renovate Al Kasik Army base in 
Iraq

Shaw 
Enviornmental 
Inc. 4/15/2004

CPFF /
CPAF/IDIQ  $     28,691,237  IRRF  $     28,691,237 Competitive

FA8903-04-D-
8672-0003

Renovate and Construct New 
Brigade Kirkuk Military Base

Environmental 
Chemical 
Corpoiration 
(ECC) 4/15/2004 CPFF  $     47,500,528 2004 IRRF  $     47,500,528 Competitive

FA8903-04-D-
8672-0006 KMTB Utilities, Water Line ECC 4/16/2004   $     23,112,770  Appropriated  $     23,112,770 Competitive

FA8903-04-D-
8672-0008

Renovate and construct 
permanent utilities at An 
Numaniyah Military Base

Environmental 
Chemical 
Corpoiration 
(ECC) 4/22/2004 CPFF  $     34,385,764 2004 IRRF  $     34,385,764 Competitive

FA8903-04-D-
8672-0008 An Numaniyah Phase I Part B ECC 4/22/2004   $     38,505,764  Appropriated  $     38,505,764 Competitive

FA8903-04-D-
8672-0006

Provide utilities at Kirkush 
Military Training Base (KMTB)

Environmental 
Chemical 
Corpoiration 
(ECC) 4/26/2004 CPFF  $     16,957,621 2004 IRRF  $     16,957,621 Competitive

FA8903-04-D-
8690-0005

Renovate Ar Rustamiyah 
Academy

Laguna 
Construction 
Company, Inc. 4/27/2004 CPFF  $     36,314,427 2004 IRRF  $     36,314,427 Competitive

FA8903-04-D-
8690-0002

Ministry of Defense 
Reconstruction Laguna 4/27/2004   $     19,521,325  Appropriated  $     19,521,325 Competitive

FA8903-04-D-
8690-0005 Ar Rustamiyah Reconstruction Laguna 4/27/2004   $     36,314,427  Appropriated  $     36,314,427 Competitive
FA8903-04-D-
8677-0017

Renovate Ministry of Trade HQ 
Buildings

Tetra Tech FW, 
Inc 5/19/2004 CPFF  $       5,546,495 2003 IRRF  $       5,546,495 Competitive
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FA8903-04-D-
8672-0011

Repair schools, goevrnorate of 
Muthanna, Thi-Qar, Missan, & 
Wassit, and renovate Misitry of 
Environment HQ building

Environmental 
Chemical 
Corpoiration 
(ECC) 5/19/2004 CPFF  $     29,188,920  IRRF  $     29,188,920 Competitive

FA8903-04-D-
8672-0011

Repair Schools Southern 
Region, Renovate 
Environmental HQ Building ECC 5/19/2004   $     29,188,920  Appropriated  $     29,188,920 Competitive

FA8903-04-D-
8677-0017

Ministry of Trade 
Reconstruction Tetra Tech 5/19/2004   $       5,546,495  Appropriated  $       5,546,495 Competitive

FA8903-04-D-
8678-0045

Karbal Pump Station #1 and 
Mandali Pump Station #2 TolTest 5/25/2004   $       7,599,780  Appropriated  $       7,599,780 Competitive

FA8903-04-D-
8678-0045

Rehabilitation of Karbala and 
Mandilee Pump Stations Toltest, Inc 5/25/2004 CPFF  $       7,599,780  IRRF  $       7,599,780 Competitive

FA8903-04-D-
8683-0021 Bubriz and Ramadi Bridge Cape 6/26/2004   $     13,879,015  DFI  $     13,879,015 Competitive

FA8903-04-D-
8690-0006

An Numaniyah Bridge 
Reconstruction, ANMB Phase 
II, 2 Shoot Houses Laguna 6/26/2004   $     41,117,899  DFI  $     41,117,899 Competitive

FA8903-04-D-
8669-0014

Al Kasik Upgrades and 3 Shoot 
Houses AMEC 6/26/2004   $       6,803,983  DFI  $       6,803,983 Competitive

FA8903-04-D-
8669-0015

Construct Generators Multi 
Sites, Emergency Generators, 
Tal Afar Generators AMEC 6/28/2004   $     17,825,019  DFI  $     17,825,019 Competitive

FA8903-04-D-
8672-0006

KMTB Roads, Fence, Utilities, 2 
Shoot Houses ECC 6/28/2004   $     21,791,493  DFI  $     21,791,493 Competitive

FA8903-04-D-
8677-0020 Construct 11 Medical Clinics Tetra Tech 7/6/2004   $     17,981,081  DFI  $     17,981,081 Competitive
FA8903-04-D-
8680-0002 Repair Schools - Central Area Washington Grp 8/23/2004   $     21,409,173  Appropriated  $     21,409,173 Competitive
FA8903-04-D-
8680-0003 Repair Schools - Norhern Area Washington Grp 8/23/2004   $       9,961,000  Appropriated  $       9,961,000 Competitive
FA8903-04-
8672-0003-
0002 Construct Kirkuk IMB ECCI 10/8/2004 CPFF $13,199,923.00 2004 Supplemental  $     13,199,923 Competitive
FA8903-04-
8678-0073 BIAP Military Airport Toltest 10/28/2004 CPFF $21,017,439.00 2004 Supplemental  $     21,017,439 Competitive
FA8903-04-
8669-0027 Special Police Tadji AMEC 10/29/2004 CPFF $43,985,787.00 2004 Supplemental  $     43,985,787 Competitive
FA8903-04-
8672-0016 2nd Brigade Kirkuk ECCI 10/29/2004 CPFF $38,241,721.00 2004 Supplemental  $     38,241,721 Competitive
FA8903-04-
8672-0017 Al Kut Police Academy ECCI 11/3/2004 CPFF $7,515,177.00 2004 Supplemental  $       7,515,177 Competitive
FA8903-04-D-
8672-0018 Camp India Reconstruction ECC 11/4/2004 IDIQ $48,615,094.00 2004 Appropriated  $     48,615,094 Competitive
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FA8903-04-
8669-0028 Log Support Base Tadji AMEC 11/5/2004 CPFF $35,746,440.00 2004 Supplemental  $     35,746,440 Competitive
FA8903-04-
8678-0077 Mandali Pipe Line Toltest 11/9/2004 CPFF $13,214,865.00 2004 Supplemental  $     13,214,865 Competitive
FA8903-04-D-
8677-0026 Brigade Facilities Al Rasheed Tetra Tech 12/16/2004 IDIQ $35,470,192.00 2004 Appropriated  $     35,470,192 Competitive
FA8903-04-D-
8678-0085

Military Academy Kirkush 
Military Training Base TolTest 12/29/2004 IDIQ $6,230,506.00 2004 Appropriated  $       6,230,506 Competitive

U.S. Army Aviation and Missile Command
W58RGZ-04-
C-0332 Surveilance aircraft, Misc

Transatlantic 
Traders, Inc 9/28/2004 FFP  $       5,818,000 2004 IRRF  $       5,818,000 Competitive

U.S. Army Contracting Activity
DABK01-03-C-
0007 New Iraqi Army (NIA) Trainers Vinnell Corp. 6/25/2003 CPFF  $     55,999,949 2003 OMA  $     51,174,000 Competitive
GS-10F-
0226K-
W91QV1-04-F-
0077 24 Contract Specialists CACI Inc. Federal 2/25/2004 FFP  $     10,118,040 2004 CPA O&M  $     10,118,040 Competitive

W911S0-04-C-
0002

Electrical Power Security 
Services (EPSS)

ASRC Airfield and 
Rantge Services 
Inc. 3/10/2004

FFP 
Services  $     19,000,000 2004 IRRF  $     19,000,000 Sole Source

W91RUS-04-
C-0028

CMATT wireless voice/data 
support

MCI Worldcom 
Communications, 
Inc. 4/23/2004 FFP  $       7,879,000 2004 IRRF  $       7,879,000 Competitive

W911S0-04-C-
0003

Security for contractors and 
PMO personnel in Iraq

Aegis Defense 
Services LTD 5/25/2004 CPFF  $     92,310,681 2004

Revolving 
Fund, Corps 
of Engineers, 
Civil  $     92,310,681 Competitive

U.S. Army Corps of Engineers
DACA63-03-D-
0005 Restore Iraqi Oil

Kellogg, Brown 
and Root 3/8/2003 CPAF-IDIQ  $7,000,000,000 2003 OMA  $          500,000 Sole Source

DACA63-03-D-
0005-3 Oil well shut down, oil spills

Kellogg, Brown 
and Root 3/20/2003 CPAF-IDIQ  $       7,000,000 2003 OMA  $       7,000,000 Sole Source

DACA42-03-C-
0036

Interim Transition Civil 
Administration (ITCA) Raytheon 3/28/2003 CPFF  $     13,204,813 2003 RDTE  $       9,000,000 Sole Source

DACA63-03-D-
0005-3-2 Oil well shut down, oil spills

Kellogg, Brown 
and Root 4/11/2003 CPAF-IDIQ  $     29,000,000 2003 OMA  $     29,900,000 Sole Source

DACA63-03-D-
0005-5 Oil well shut down, oil spills

Kellogg, Brown 
and Root 5/4/2003 CPAF-IDIQ  $     24,000,000 2003 OMA  $     24,000,000 Sole Source

DACA63-03-D-
0005-4-2 Oil well shut down, oil spills

Kellogg, Brown 
and Root 5/14/2003 CPAF-IDIQ  $       6,000,000 2003 OMA  $       6,000,000 Sole Source

DACA63-03-D-
0005-3-5 Oil well shut down, oil spills

Kellogg, Brown 
and Root 5/14/2003 CPAF-IDIQ  $       6,000,000 2003 OMA  $       6,000,000 Sole Source
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DACA63-03-D-
0005-5-1 Oil well shut down, oil spills

Kellogg, Brown 
and Root 5/23/2003 CPAF-IDIQ  $     20,000,000 2003 OMA  $     20,000,000 Sole Source

DACA63-03-D-
0005-3-6 Oil well shut down, oil spills

Kellogg, Brown 
and Root 5/24/2003 CPAF-IDIQ  $     67,660,000 2003 OMA  $     67,860,000 Sole Source

DACA63-03-D-
0005-3-7 Oil well shut down, oil spills

Kellogg, Brown 
and Root 6/2/2003 CPAF-IDIQ  $       8,370,000 2003 OMA  $       8,370,000 Sole Source

DACA63-03-D-
0005-5-2 Oil well shut down, oil spills

Kellogg, Brown 
and Root 6/3/2003 CPAF-IDIQ  $       8,370,000 2003 OMA  $       8,370,000 Sole Source

DACA63-03-D-
0005-5-3 Oil well shut down, oil spills

Kellogg, Brown 
and Root 6/5/2003 CPAF-IDIQ  $     20,000,000 2003 OMA  $     20,000,000 Sole Source

DACA63-03-D-
0005-3-11 Oil well shut down, oil spills

Kellogg, Brown 
and Root 6/11/2003 CPAF-IDIQ  $       8,000,000 2003 OMA  $       8,000,000 Sole Source

DACA63-03-D-
0005-5-4 Oil well shut down, oil spills

Kellogg, Brown 
and Root 6/13/2003 CPAF-IDIQ  $     21,000,000 2003 OMA  $     21,000,000 Sole Source

DACA63-03-D-
0005-5-5 Oil well shut down, oil spills

Kellogg, Brown 
and Root 6/20/2003 CPAF-IDIQ  $     21,000,000 2003 OMA  $     21,000,000 Sole Source

DACA63-03-D-
0005-5-6 Oil well shut down, oil spills

Kellogg, Brown 
and Root 6/27/2003 CPAF-IDIQ  $     15,000,000 2003 OMA  $     15,000,000 Sole Source

DACA63-03-D-
0005-5-7 Oil well shut down, oil spills

Kellogg, Brown 
and Root 7/2/2003 CPAF-IDIQ  $     33,000,000 2003 OMA  $     33,000,000 Sole Source

DACA63-03-D-
0005-3-12 Oil well shut down, oil spills

Kellogg, Brown 
and Root 7/3/2003 CPAF-IDIQ  $   167,900,000 2003 OMA  $   167,900,000 Sole Source

DACA87-00-D-
0036-18

Restoration of Iraq oil 
infrastructure

USA 
Environmental 7/6/2003 T&M  $       6,800,000 2003 OMA  $       6,800,000 Competitive

DACA63-03-D-
0005-5-8 Oil well shut down, oil spills

Kellogg, Brown 
and Root 7/11/2003 CPAF-IDIQ  $       6,000,000 2004 OMA  $       6,000,000 Sole Source

DACA63-03-D-
0005-5-9 Oil well shut down, oil spills

Kellogg, Brown 
and Root 7/16/2003 CPAF-IDIQ  $     15,000,000 2004 OMA  $     15,000,000 Sole Source

DACA63-03-D-
0005-5-10 Oil well shut down, oil spills

Kellogg, Brown 
and Root 7/21/2003 CPAF-IDIQ  $       6,000,000 2004 OMA  $       6,000,000 Sole Source

DACA63-03-D-
0005-5-11 Oil well shut down, oil spills

Kellogg, Brown 
and Root 7/23/2003 CPAF-IDIQ  $       6,000,000 2004 OMA  $       6,000,000 Sole Source

DACA63-03-D-
0005-4-4 Oil well shut down, oil spills

Kellogg, Brown 
and Root 7/23/2003 CPAF-IDIQ  $     10,000,000 2003 OMA  $     10,000,000 Sole Source

DACA63-03-D-
0005-5-12 Oil well shut down, oil spills

Kellogg, Brown 
and Root 7/25/2003 CPAF-IDIQ  $     18,000,000 2004 OMA  $     18,000,000 Sole Source

DACA63-03-D-
0005-5-13 Oil well shut down, oil spills

Kellogg, Brown 
and Root 7/31/2003 CPAF-IDIQ  $   180,000,000 2004 OMA  $   180,000,000 Sole Source

DACA63-03-D-
0005-3-18 Oil well shut down, oil spills

Kellogg, Brown 
and Root 8/7/2003 CPAF-IDIQ  $     45,000,000 2003 OMA  $     45,000,000 Sole Source
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DACA87-00-D-
0038-35

Program Mgt and Logistics Mgt 
Services

Parsons 
Information 
Technology 
Group 8/8/2003 T&M  $     89,000,000 2003 OMA  $     89,000,000 Competitive

DACA63-03-D-
0005-3-19 Oil well shut down, oil spills

Kellogg, Brown 
and Root 8/8/2003 CPAF-IDIQ  $     70,000,000 2003 OMA  $     70,000,000 Sole Source

DACA87-00-D-
0039-8

Explosive Ordnance Demolition 
Services

Foster Wheeler 
Environmental 
Corp. 8/8/2003 T&M  $     65,000,000 2003 OMA  $     65,000,000 Competitive

DACA87-00-D-
0037-33

Explosive Ordnance Demolition 
Services

Explosive 
Ordnance 
Demolition 
Technology 8/8/2003 T&M  $     65,000,000 2003 OMA  $     65,000,000 Competitive

DACA87-00-D-
0036-19

Explosive Ordnance Demolition 
Services

USA 
Environmental 8/8/2003 T&M  $     65,000,000 2003 OMA  $     65,000,000 Competitive

W9126G-04-D-
0002 Restoration of northern oil fields Parsons Iraqi JV 8/14/2003 CPAF-IDIQ  $   800,000,000 2003 IRRF  $          500,000 Competitive
DACA63-03-D-
0005-5-17 Oil well shut down, oil spills

Kellogg, Brown 
and Root 9/5/2003 CPAF-IDIQ  $   245,000,000 2004 OMA  $   245,000,000 Sole Source

DACA42-03-C-
0036-03

Interim Transition Civil 
Administration (ITCA) 
Headquarters (includes first 
Responder) Raytheon 9/11/2003 CPFF  $       6,900,126 2003 RDTE  $       2,825,264 Sole Source

DACA63-03-D-
0005-3-21 Oil well shut down, oil spills

Kellogg, Brown 
and Root 9/13/2003 CPAF-IDIQ  $   300,000,000 2003 OMA  $   300,000,000 Sole Source

DACA78-03-D-
0004-2-1

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Washington 
International, Inc 9/25/2003 CPFF-IDIQ  $   110,000,000 

2004
2003

OMA
IRRF

 $        (460,000)
$ 110,460,000 

Limited 
Source

DACA78-03-D-
0005-6-1

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - Mobilization, 
Security, Planning/ Project 
Definitization, Life Support for 
Contractors and U.S. Army 
Corps of Engineers -Northern 
Iraq

Fluor 
Intercontinential 9/25/2003 CPFF-IDIQ  $   102,000,000 2003 OMA

 $        (460,000)
$ 102,460,000 

Limited 
Source
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DACA78-03-D-
0006-2-1

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 9/25/2003 CPFF-IDIQ  $     66,000,000 2004 OMA

 $        (460,000)
$    66  ,460,000 

Limited 
Source

DACA61-03-D-
0001-0066

Risk/Remediation (USACOE) 
Task Force Restore Iraq

IAP World Wide 
Services 9/26/2003

Requiremen
ts FFP  $     11,875,000 2003 MILCON  $     11,875,000 Competitive

DACA63-03-D-
0005-4-5 Oil well shut down, oil spills

Kellogg, Brown 
and Root 9/30/2003 CPAF-IDIQ  $     20,000,000 2003 OMA  $     20,000,000 Sole Source

DACA63-03-D-
0005-3-22 Oil well shut down, oil spills

Kellogg, Brown 
and Root 9/30/2003 CPAF-IDIQ  $   147,609,044 2003 OMA  $   147,609,044 Sole Source

DACA78-03-D-
0006-2-3

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 10/12/2003 CPFF-IDIQ  $     36,000,000 2004 MILCON  $     36,000,000 

Limited 
Source

DACA78-03-D-
0005-6-2

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Fluor 
Intercontinential 10/12/2003 CPFF-IDIQ  $     46,000,000 X yr MILCON  $     46,000,000 

Limited 
Source

DACA78-03-D-
0004-2-3

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Washington 
International, Inc 10/12/2003 CPFF-IDIQ  $     23,000,000  MILCON  $     23,000,000 

Limited 
Source

DACA63-03-D-
0005-5-19 Oil well shut down, oil spils

Kellogg, Brown 
and Root 10/16/2003 CPAF-IDIQ  $   200,000,000 2004 OMA  $   200,000,000 Sole Source
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DACA78-03-D-
0005-6-3

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Fluor 
Intercontinential 10/31/2003 CPFF-IDIQ  $     40,000,000  MILCON  $     40,000,000 

Limited 
Source

DACA78-03-D-
0004-2-4

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Washington 
International, Inc 10/31/2003 CPFF-IDIQ  $     30,000,000 2004 MILCON  $     30,000,000 

Limited 
Source

DACA78-03-D-
0006-2-4

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 10/31/2003 CPFF-IDIQ  $     60,000,000 2004 MILCON  $     60,000,000 

Limited 
Source

DACA78-03-D-
0006-2-5

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 11/13/2003 CPFF-IDIQ  $     50,000,000 2004 MILCON  $     50,000,000 

Limited 
Source

DACA78-03-D-
0005-6-4

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Fluor 
Intercontinential 12/1/2003 CPFF-IDIQ  $     80,000,000  MILCON  $     80,000,000 

Limited 
Source
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DACA78-03-D-
0004-2-5

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Washington 
International, Inc 12/1/2003 CPFF-IDIQ  $     80,200,000 2003 MILCON  $     80,200,000 

Limited 
Source

DACA78-03-D-
0006-2-7

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 12/1/2003 CPFF-IDIQ  $       8,000,000 2004 MILCON  $       8,000,000 

Limited 
Source

DACA63-03-D-
0005-7 Oil well shut down, oil spills

Kellogg, Brown 
and Root 12/4/2003 CPAF-IDIQ  $   325,000,000 2004 DFI  $   325,000,000 Sole Source

DACA63-03-D-
0005-6 Oil well shut down, oil spills

Kellogg, Brown 
and Root 12/8/2003 CPAF-IDIQ  $   222,000,000 2004 DFI  $   222,000,000 Sole Source

DACA78-03-D-
0004-2-6

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Washington 
International, Inc 12/18/2003 CPFF-IDIQ  $     30,000,000 2003 MILCON  $     30,000,000 

Limited 
Source

DACA78-03-D-
0006-2-9

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 12/19/2003 CPFF-IDIQ  $     20,000,000 2004 MILCON  $     20,000,000 

Limited 
Source

DACA78-03-D-
0005-6-6

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Fluor 
Intercontinential 12/19/2003 CPFF-IDIQ  $     31,540,000 2004 MILCON  $     31,540,000 

Limited 
Source
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W914NS-04-D-
0004

Restore, rebuild, and develop 
transportation infrastructure 
projects to support the Iraq CPA 
mission

Contrack/AICI/
OCI/Archirodon 
Joint Venture 1/6/2004 CPAF-IDIQ  $   325,000,000    $                    -   Competitive

W9126G-04-D-
0001

Restoration of southern oil 
fields

Kellogg, Brown & 
Root 1/16/2004 CPAF-IDIQ  $1,200,000,000 2003 IRRF  $          500,000 Competitive

DACA78-03-D-
0004-2-7

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Washington 
International, Inc 1/23/2004 CPFF-IDIQ  $     35,840,000 2004 MILCON  $     35,840,000 

Limited 
Source

DACA63-03-D-
0005-8 Oil well shut down, oil spills

Kellogg, Brown 
and Root 1/30/2004 CPAF-IDIQ  $   180,000,000  DFI  $   180,000,000 Sole Source

DACA78-03-D-
0006-2-10

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 1/30/2004 CPFF-IDIQ  $     40,000,000 2004 MILCON  $     40,000,000 

Limited 
Source

DACA78-03-D-
0005-6-7

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Fluor 
Intercontinential 1/30/2004 CPFF-IDIQ  $     50,000,000  MILCON  $     50,000,000 

Limited 
Source

W912ER-04-D-
0004-1

Baghdad Generator 
Rehabilitation

Fluor 
Intercontinental, 
Inc. 2/6/2004

IDIQ FFP 
CPFF  $     89,996,565 2004 IRRF  $     89,996,565 Competitive

W912ER-04-D-
0002-1

Emergency repairs to the 
Haditha Dam Hydropower 
facility.

CH2M Hill/
DRAGADOS/
SOLUZIONA a 
Joint Venture 2/6/2004 CPAF-IDIQ  $     12,705,000 2004 IRRF  $     12,705,000 Competitive

W912ER-04-D-
0004-2

Baghdad Generator 
Rehabilitation

Fluor 
Intercontinental, 
Inc. 2/6/2004

IDIQ FFP 
CPFF  $       8,685,868 2004 IRRF  $       8,685,868 Competitive

W912ER-04-D-
0004-3

Baghdad Generator 
Rehabilitation

Fluor 
Intercontinental, 
Inc. 2/6/2004

IDIQ FFP 
CPFF  $     56,281,864 2004 IRRF  $     56,281,864 Competitive
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Number Scope of Work Contractor

Award 
Date

Contract 
Type  Total Value 

Funding 
Year Fund Type

 Fund Type 
Amount 

Contract 
Competition

W912ER-04-D-
0010-1

Rehabilitation of Mosul Gas 
Turbine Power Plant

Washington Int'l/
Black and Veatch 
Joint Venture 2/6/2004 CPAF-IDIQ  $     33,078,193 2004 IRRF  $     33,078,193 Competitive

DACA78-03-D-
0006-2-11

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 2/27/2004 CPFF-IDIQ  $     10,000,000 2004 MILCON  $     10,000,000 

Limited 
Source

W912ER-04-D-
0005-1

Emergency assessment and 
rehabilitation of substation at Al 
Ameen and interconnections 
with New Baghdad and Mashtel 
substations KBR 2/27/2004 CPAF-IDIQ  $     48,271,437 2004 IRRF  $     44,541,371 Competitive

DACA63-03-D-
0005-9 Oil well shut down, oil spills

Kellogg, Brown 
and Root 3/2/2004 CPAF-IDIQ  $   164,800,000  DFI  $   164,800,000 Sole Source

W914NS-04-D-
0003

Nationwide - Restore, repair, 
and develop new and existing 
power generation, transmission, 
distribution and Supervisory 
Control and Data Acquisition 
Systems projects to support the 
Iraq CPA mission Fluoramec, LLC 3/11/2004 CPAF-IDIQ  $   500,000,000    $                    -   Competitive

W914NS-04-D-
0010

Northern Region: Restore, 
repair, and develop new and 
existing power generation, 
transmission, distribution and 
Supervisory Control and Data 
Acquisition Systems projects to 
support the Iraq CPA mission

Washington 
International 3/12/2004 CPAF-IDIQ  $   500,000,000    $                    -   Competitive

W914NS-04-D-
0011

Southern Region: Restore, 
repair, and develop new and 
existing power generation, 
transmission, distribution and 
Supervisory Control and Data 
Acquisition Systems projects to 
support the Iraq CPA mission

Perini 
Corporation 3/12/2004 CPAF-IDIQ  $   500,000,000    $                    -   Competitive

DACA63-03-D-
0005-10 Oil well shut down, oil spills

Kellogg, Brown 
and Root 3/19/2004 CPAF-IDIQ  $     50,000,000  DFI  $     50,000,000 Sole Source
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Number Scope of Work Contractor
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Contract 
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 Fund Type 
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Contract 
Competition

DACA78-03-D-
0006-2-12

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 3/19/2004 CPFF-IDIQ  $     30,000,000 2004 MILCON  $     30,000,000 

Limited 
Source

W914NS-04-D-
0005

Restore, rebuild, and develop 
Communication projects to 
support the Iraq CPA mission

Lucent 
Technologies 
World Services 
Inc. 3/23/2004 CPAF-IDIQ  $     75,000,000    $                    -   Competitive

W914NS-04-D-
0006

Building, Housing, and Health 
Sector Design/ Build

Parsons 
Delaware Inc. 3/25/2004 CPAF-IDIQ  $   500,000,000    $                    -   Competitive

W914NS-04-D-
0009

Restore, rebuild, and develop 
security and justice

Parsons 
Delaware Inc. 3/26/2004 CPAF-IDIQ  $   900,000,000    $                    -   Competitive

DACA63-03-D-
0005-4-6 Oil well shut down, oil spills

Kellogg, Brown 
and Root 3/26/2004 CPAF-IDIQ  $     20,000,000 2003 OMA  $     20,000,000 Sole Source

DACA78-03-D-
0006-2-13

Contract:  Contingency Contract 
- Iraq  T.O. Restore Iraqi 
Electricity - 
Mobilization, Security, Planning/ 
Project Definitization, Life 
Support for Contractors and 
U.S. Army Corps of Engineers -
Northern Iraq

Perini 
Corporation 3/26/2004 CPFF-IDIQ  $     35,907,294 2004 MILCON  $     35,907,294 

Limited 
Source

W912ER-04-D-
0006-1

Emergency reconstruction of 
power lines betwee Samediya 
and New Baghdad and Jazair 
and Yarmook

ODEBRECHT-
AUSTIN Joint 
Venture 4/1/2004 CPAF-IDIQ  $       9,088,154 2004 MILCON  $       8,509,817 Competitive

W912ER-04-D-
0006-2

Emergency reconstruction of 
power lines betwee Samediya 
and New Baghdad and Jazair 
and Yarmook

ODEBRECHT-
AUSTIN Joint 
Venture 4/2/2004 CPAF-IDIQ  $     29,990,956 2004 MILCON  $     28,082,441 Competitive

W912ER-04-D-
0009-1

Reconstruction of power lines 
between Buzurgan and Old 
Amara substations and 
rehabilitation of the Old Amara 
substation

Shaw Centcom 
Services LLD 4/5/2004 CPAF-IDIQ  $     24,921,741 

2004
2004

OMA
IRRF

 $      12,252,792
$      10,403,336 Competitive

W912ER-04-D-
0004-4

Baghdad Generator 
Rehabilitation

Fluor 
Intercontinental, 
Inc. 4/27/2004 IDIQ  $       7,296,271 2004 MILCON  $       6,765,633 Competitive
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Number Scope of Work Contractor
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Contract 
Competition

W914NS-04-D-
0006-5

Building, Housing, and Health 
Sector Design/ Build Services 
to restore, rebuild, and develop 
public projects to support the 
Iraq CPA mission.

Parsons 
Delaware Inc. 5/12/2004 CPAF-IDIQ  $       5,000,000 2004 IRRF  $       5,000,000  

DACA87-00-D-
0037-33-5

Explosive Ordnance Demolition 
Services

Explosive 
Ordnance 
Demolition 
Technology 5/14/2004 T&M  $       9,600,000 2003 OMA  $       9,600,000 Competitive

W916QW-04-
C-0021 Falcon Power Generation

SEI GROUP, 
INC. 7/1/2004   $       6,900,000    $       6,900,000  

W916QW-04-
C-0032 Sewer Cleaning Trucks

AL KASID 
GROUP OF 
COMPANIES 7/28/2004   $       5,590,676    $       5,590,676  

W916QW-04-
D-0012-0001 Const Division Main HQ Bldg

FIRST KUWAITI 
CONTRACTING 9/30/2004   $       6,750,047    $       8,474,938  

W912GB-04-D-
0015-0001-01 PO/DO Mod

ERINYS 
INTERNATIONAL
/IRAQ 9/30/2004   $       5,784,712    $       5,784,712  

W916QW-04-
D-0013-0001

BIAP AIR NAVIGATION 
REHAB

DOGUS INSAAT 
VE TICARET A.S 11/22/2004  $5,547,000.00   $5,547,000.00  

W916QW-05-
D-0005-0001 Mosul Airport

EMTA 
CONSTRUCTIO
N COMPANY 11/26/2004  $10,329,473.95   $10,329,473.95  

W916QW-05-
D-0007-0004 DBE Academy Sulay

ECC 
INTERNATIONAL 
LLC 11/28/2004  $7,670,185.00   $7,670,185.00  

W916QW-05-
D-0009-0001 Design/Build Iraqi National

FIRST IRAQI 
CONTRACTING 
COMPANY 11/29/2004  $10,847,475.00   $10,847,475.00  

W916QW-04-
D-0014-0002 Fac. Protect Ser. HQ & Acad.

AL JUTHOOR 
CONTRACTING 
COMPANY, LTD 11/29/2004  $5,669,600.00   $5,669,600.00  

W916QW-05-
C-0006 Haditha Qaim-tramsmission KEC-OZDIL JV 12/3/2004  $22,137,923.00   $22,137,923.00  
W916QW-04-
D-0012-0002 FOB JUSTICE

FIRST KUWAITI 
CONTRACTING 12/8/2004  $8,474,938.00   $8,474,938.00  

W916QW-05-
D-0008-0001 Delivery Order (DD 1155)

BILTEK ORG 
MUSH BASREK 
TUR INSAAT & 
TIC 12/20/2004  $5,239,694.00   $5,239,694.00  



S
pecial Inspector G

eneral for Iraq R
econstruction

January 30, 2005
R

eport to C
ongress

A
ppendix
K

-24

Contract 
Number Scope of Work Contractor

Award 
Date

Contract 
Type  Total Value 

Funding 
Year Fund Type

 Fund Type 
Amount 
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W916QW-05-
D-0012-0001 Delivery Order (DD 1155)

ABDULLAH 
ALJIBURI 
GENERAL 
CONST. 
COMPANY 12/22/2004  $7,489,892.00   $7,489,892.00  

W916QW-05-
D-0014-0002 Delivery Order (DD 1155)

AMJAD DAR 
ESSALAM 
CONTRACTING 
CO (ADECO) 12/30/2004  $9,677,798.00   $9,677,798.00  

W916QW-05-
D-0014-0001 Delivery Order (DD 1155)

AMJAD DAR 
ESSALAM 
CONTRACTING 
CO (ADECO) 12/30/2004  $7,891,300.00   $7,891,300.00  

W916QW-05-
D-0012-0004 Delivery Order (DD 1155)

ABDULLAH 
ALJIBURI 
GENERAL 
CONST. 
COMPANY 12/30/2004  $7,489,892.00   $7,489,892.00  

W916QW-05-
D-0012-0003 Delivery Order (DD 1155)

ABDULLAH 
ALJIBURI 
GENERAL 
CONST. 
COMPANY 12/30/2004  $7,489,573.00   $7,489,573.00  

W916QW-05-
D-0014-0003 Delivery Order (DD 1155)

AMJAD DAR 
ESSALAM 
CONTRACTING 
CO (ADECO) 12/31/2004  $7,651,625.00   $7,651,625.00  

U.S. Army Material Command
DAAA09-02-D-
0007-0044

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 3/6/2003 CPAF-IDIQ  $   243,707,385 2004

O&M, DW
OMA

 $ 195,000,000
$ 150,500,000 Competitive

DAA09-02-D-
0007-0056

LOGCAP - Defense Intelligence 
Agency (DIA) - Iraqi Survey 
Group (ISG) KBR 5/29/2003 CPAF-IDIQ  $     56,159,440  O&M, DW  $     40,975,000 Competitive

DAAA09-02-D-
0007-0063

LOGCAP - Federal Deployment 
Center KBR 7/16/2003 CPAF-IDIQ  $     10,411,948  OMA  $       3,000,000 Competitive

DAAA09-02-D-
0007-0044-1

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 7/29/2003 CPAF-IDIQ  $   303,530,851 2003 OMA  $   170,000,000 Competitive

DAAA09-02-D-
0008-0045-01

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 7/29/2003 CPAF-IDIQ  $     59,823,466 2004   $                    -   Competitive

DAAA09-02-D-
0007-0064 LOGCAP - New Iraqi Army KBR 8/9/2003 CPAF-IDIQ  $     29,954,849 2003 OMA  $     14,977,425 Competitive
DAAA09-02-D-
0007-0044-2

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 8/9/2003 CPAF-IDIQ  $   243,707,385 2003 OMA

 $    
(33,000,000) Competitive
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DAAA09-02-D-
0008-0045-03

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 9/6/2003 CPAF-IDIQ  $   148,532,644    $                    -   Competitive

DAAA09-02-D-
0007-0044-3

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 9/6/2003 CPAF-IDIQ  $   452,063,495    $                    -   Competitive

DAAA09-02-D-
0007-0064-01 LOGCAP - New Iraqi Army KBR 9/12/2003 CPAF-IDIQ  $     11,713,066 2003 OMA  $     15,022,758 Competitive

DAA09-02-D-
0007-0056-01

LOGCAP - Defense Intelligence 
Agency (DIA) - Iraqi Survey 
Group (ISG) KBR 9/26/2003 CPAF-IDIQ  $     21,909,403 2004 O&M, DW  $     21,909,403 Competitive

DAAA09-02-D-
0007-0044-5

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 9/30/2003 CPAF-IDIQ  $   452,063,495 2003 OMA  $     66,630,305 Competitive

DAAA09-02-D-
0007-0044-6

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 11/7/2003 CPAF-IDIQ  $   452,063,495 2003 OMA  $          271,533 Competitive

DAAA09-02-D-
0007-0044-7

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 12/19/2003 CPAF-IDIQ  $   452,063,495 2003 OMA  $     43,000,000 Competitive

DAAA09-02-D-
0007-0044-9

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 1/9/2004 CPAF-IDIQ  $   452,063,495 2003 OMA  $     20,000,000 Competitive

DAAA09-02-D-
0007-0044-10

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 1/16/2004 CPAF-IDIQ  $   452,063,495 2003 OMA  $   120,750,000 Competitive

DAAA09-02-D-
0007-0056-03

LOGCAP - Defense Intelligence 
Agency (DIA) - Iraqi Survey 
Group (ISG) KBR 2/12/2004 CPAF-IDIQ  $     21,974,591  O&M, DW  $     21,974,591 Competitive

DAAA09-02-D-
0008-0045-12

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 3/6/2004 CPAF-IDIQ  $   171,742,805 2004 CPA O&M  $     10,000,000 Competitive

DAAA09-02-D-
0007-0044-12

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 3/6/2004 CPAF-IDIQ  $   623,806,300 2003 OMA  $     10,000,000 Competitive

DAAA09-02-D-
0007-0044-13

LOGCAP - Ofc of Sec of Def 
(OSD) - ORHA KBR 5/28/2004 CPAF-IDIQ  $   623,806,300 2003 OMA  $     69,700,000 Competitive

U.S. Army Tank-Automotive and Armaments Command
W56HZV-04-D-
B104 Fire truck mini-pumper

Rosenbauer 
America, LLC 8/13/2004 IDIQ  $     37,191,360    $                    -   Competitive

W56HZV-04-D-
B002 Bus, passenger, 32 seats

Navistar 
International 
Transportation 8/13/2004 IDIQ  $     57,026,752    $                    -   Competitive

W56HZV-04-D-
B002-0001 Bus, passenger, 32 seats

Navistar 
International 
Transportation 8/13/2004 IDIQ  $       5,728,382 2004 IRRF  $       5,728,382 Competitive

W56HZV-04-D-
B016 Crane Truck Grove U.S. LLC 8/19/2004 IDIQ  $     20,731,300    $                    -   Competitive

W56HZV-04-D-
B880 Hydraulic Excavator

Komatsu America 
International 
Company 8/20/2004 IDIQ  $     12,096,000    $                    -   Competitive

W56HZV-04-D-
B036

Trucks: 6x4 with Low Bed 
Trailer, 70 Ton

Terex 
Corporation 8/27/2004 IDIQ  $       8,861,454    $                    -   Competitive
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W56HZV-04-D-
B074 Water Tank Truck

Navistar 
International 
Transport 9/10/2004 IDIQ  $     43,675,100    $                    -   Competitive

W56HZV-04-D-
B069 Fuel Tank Truck Isometrics, Inc. 9/10/2004 IDIQ  $       5,208,000    $                    -   Competitive
W56HZV-04-D-
0181-0001-
0001 Battalion Sets

Anham Joint 
Venture 5/25/2004 FFP/IDIQ  $   120,125,150 2003 IRRF  $   120,125,150 Competitive

W56HZV-04-D-
B010 45 Seat Bus

James Worldwide 
Sales, Inc. 6/18/2004 FFP  $       8,510,480 2004 IRRF  $       8,510,480 Competitive

W56HZV-04-D-
0181-0001-
0003 Battalion Sets

Anham Joint 
Venture 7/16/2004 FFP/IDIQ  $   123,555,478 

2003
2004

IRRF
1093

 $ 115,750,020
$ 7,805,457 Competitive

W56HZV-04-D-
B104 Fire Truck Mini Pumper

Rosenbauer 
America LLC 8/13/2004 IDIQ  $     38,210,520    $                    -   Competitive

W56HZV-04-D-
B125 Grader

Volvo 
Construction 
Equipment North 
America 9/15/2004 IDIQ  $       6,963,786    $                    -   Competitive

W56HZV-04-D-
B126 Mini Bus

James Worldwide 
Sales 9/20/2004   $     11,844,816    $                    -   Competitive

W56HZV-04-D-
0181-0004 Cargo Trailer

Anham Joint 
Venture 9/20/2004   $     10,317,895 2004 IRRF  $     10,317,895  

W56HZV-04-D-
B046 Firetrucks

Rosenbauer 
America, LLC 9/22/2004 IDIQ  $       9,003,336    $                    -   Competitive

W56HZV-04-D-
B075 Water Tank Truck

Navistar 
International 
Transport 9/27/2004 IDIQ  $     62,879,944    $                    -   Competitive

W56HZV-04-D-
B075-0001 Water Tank Truck

Navistar 
International 
Transport 9/27/2004 IDIQ  $       6,293,357 2004 IRRF  $       6,293,357 Competitive

W56HZV-04-D-
B106 Fire Truck, Medium Rescue

Rosenbauer 
America LLC 9/28/2004 IDIQ  $     20,699,094    $                    -   Competitive

W56HZV-04-D-
B105 Blood Transport Truck

Lifeline Shelter 
Systems, Inc 9/29/2004 IDIQ  $     13,643,440    $                    -   Competitive

W56HZV-04-D-
B072 Truck, Cesspit Emptier Isometrics, Inc 10/6/2004 IDIQ $5,474,280.00   $0.00 Competitive
W56HZV-04-D-
B039 Recovery Truck NAVISTAR 10/8/2004 IDIQ $5,927,199.00   $0.00 Competitive
W56HZV-04-D-
B106-0002 Fire Truck, Medium Rescue

Rosenbauer 
America LLC 10/27/2004 IDIQ $8,129,580.00 2004 IRRF $8,129,580.00 Competitive

W56HZV-04-D-
B104-0002 Fire truck mini-pumper

Rosenbauer 
America, LLC 11/5/2004 IDIQ $15,063,352.00 2004 IRRF $15,063,352.00 Competitive
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Contract 
Competition

W56HZV-05-D-
B071 Truck, Tractor

Navistar 
International 12/17/2004 IDIQ $15,465,600.00   $0.00 Competitive

Navy Facilities Engineering Command

W914NS-04-D-
0007

Restore, rebuild, and develop 
national water resources

Washington 
International/
Black and Veatch 3/11/2004

Cost + 
Award Fee 
TO  $   600,000,000 2004   $                    -   Competitive

W914NS-04-D-
0022

Southern Region: Restore, 
rebuild, and develop national 
water resources Fluoramec, LLC 3/23/2004

Cost + 
Award Fee 
TO  $   500,000,000 2004   $                    -   Competitive

W914NS-04-D-
0008

Northern Region: Restore, 
rebuild, and develop national 
water resources Fluoramec, LLC 3/23/2004

Cost + 
Award Fee 
TO  $   600,000,000    $                    -   Competitive
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Appendix L - DoD/PCO Weekly Status Report on Iraq

This appendix contains the January 12, 2005 Project and Contracting Office weekly status 
report on Iraq reconstruction. 
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Project and Contracting OfficeProject and Contracting Office
January 12, 2005January 12, 2005

Secretary of the Army UpdateSecretary of the Army Update

2

AgendaAgenda

PCO/CSO Personnel & Staffing

Financial Status

Projects & Construction

Iraqi Employment

Logistics

Legislative Affairs

Communications Update

Issues & Concerns

Questions
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PCO/CSO Staffing StatisticsPCO/CSO Staffing Statistics
As of January 12, 2005 As of January 12, 2005 

Organization  
(A)

Authorized  
(B)

On Board  
(C)

Departing 
w/i 30 days  

(D)

Arriving     
w/i 30 days  

(E)

Fill 
(Today)  

(F=C/B)

PCO Military 40 35 2 6 88%
CSO Military 27 18 3 4 67%
Borrowed 
Military 16 0
Military Total 67 69 5 10 103%
PCO Civilian 69 29 1 7 42%
CSO Civilian 26 7 1 0 27%
Borrowed 
Civilian 2 0
Civilian Total 95 38 2 7 40%

Grand Total 162 107 7 17 66%

4

Financial StatusFinancial Status
Total IRRFTotal IRRF

No data received from OPIC or USIP this week
Changes driven by actions on obligations 

$Millions
Sector 2207 Report Apportion Last Week Current Last Week Current Last Week Current

Security and Law Enforcement 5045 5045 4356 4438 3232 3264 1182 1208

Electricity Sector 4350 3627 3328 3319 2703 2677 581 618

Oil Infrastructure 1701 1701 1266 1397 920 941 97 123

Justice, Public Safety and Civil Society 1121 1120 865 878 591 600 115 132

Democracy 832 832 696 696 581 606 190 191
Education, Refugees, Human Rights, 

Governance 379 379 179 179 171 171 43 43

Roads, Bridges and Construction 359 355 295 285 187 182 33 33

Health Care 786 786 750 710 417 476 16 27

Transportation and Communications 499 512 475 467 322 323 24 27

Water Resources and Sanitation 2311 1373 1308 1283 891 886 42 35

Private Sector Development 843 843 403 402 327 327 69 70

Admin Expense (USAID, STATE) 213 29 29 29 29 29 29 29

TOTAL 18439 16602 13950 14083 10371 10482 2421 2536

CONSTRUCTION 11306 9542 8444 8555 6360 6380 1239 1307

NON-CONSTRUCTION 6301 6228 4810 4831 3430 3496 992 1038

DEMOCRACY 832 832 696 696 581 606 190 191

Total 18439 16602 13950 14082 10371 10482 2421 2536

DisbursedObligatedCommitted

As of January 12 , 2005 As of January 12 , 2005 



Special Inspector General for Iraq Reconstruction
January 30, 2005

Report to Congress

Appendix
L-4

5

0

2,000

4,000

6,000

8,000

10,000

12,000

14,000

16,000

18,000

3/
10

/20
04

3/
24

/20
04

4/
7/

20
04

4/
21

/20
04

5/
5/

20
04

5/
19

/20
04

6/
2/

20
04

6/
16

/20
04

6/
30

/20
04

7/
14

/20
04

7/
28

/20
04

8/
11

/20
04

8/
25

/20
04

9/
8/

20
04

9/
22

/20
04

10
/6/

20
04

10
/20

/2
00

4

11
/3

/20
04

11
/1

7/
20

04

12
/1/

20
04

12
/15

/20
04

12
/29

/2
00

4

1/
12

/20
05

Time

U
S$

 M
il

li
on

s

2207 Apportionment

Committed

Obligations

Disbursed
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Financial Status Financial Status –– D.O.DD.O.D

$Millions
Sector Apportion Last Week Current Last Week Current Last Week Current

Security and Law Enforcement 4281 3613 3695 2489 2521 822 848

Electricity Sector 2622 2368 2359 1743 1717 386 422

Oil Infrastructure 1701 1266 1397 920 941 97 123

Justice, Public Safety and Civil Society 912 714 727 441 450 67 85

Democracy 0 0 0 0 0 0 0
Education, Refugees, Human Rights, 

Governance 21 8 8 4 4 3 3

Roads, Bridges and Construction 333 275 265 167 162 33 33

Health Care 711 677 637 364 423 15 26

Transportation and Communications 442 405 397 252 253 24 27

Water Resources and Sanitation 985 923 897 515 500 37 30

Private Sector Development 16 16 15 0 0 0 0

Admin Expense (USAID, STATE) 0 0 0 0 0 0 0

TOTAL 12024 10265 10397 6895 6971 1484 1597

CONSTRUCTION 7874 6824 6935 4750 4760 960 1027

NON-CONSTRUCTION 4150 3441 3462 2145 2211 524 570

DEMOCRACY 0 0 0 0 0 0 0

Total 12024 10265 10397 6895 6971 1484 1597

DisbursedCommitted Obligated

As of January 12 , 2005 As of January 12 , 2005 
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IRRF Project & Construction StatusIRRF Project & Construction Status

Started Completed

Sector
Projects Projects

Previous 
Week

Current

Buildings, Health & 
Education

617                  146                115 120 4%

Electricity 57                    18                  518 526 2%

Oil 31                    13                  170 195 15%

Public Works & Water 15                    0 85 87 2%

Security & Justice1 330                  30                  520 526 1%

Transportation & 
Communications

147                  26                  30 32 7%

TOTAL 
CONSTRUCTION 1,197     233      1,438    1,486   3%

%
Increase 
on week 

Work in Place 

($ Millions)

Construction

As of January 12, 2005 As of January 12, 2005 
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AIRP & IRRF Project StartsAIRP & IRRF Project Starts
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Convoys

Sites

Personnel

Attack Trends for Construction / Attack Trends for Construction / 
ReconstructionReconstruction

Total Average Attacks Since TOS – Up 25 %

MND-SE              2 (-1)6(-1)MND-NC
MND-CS              1 (+1)2 (+1)MNB-NW

MND-Baghdad   3 (-5)1 (-)MNF
West

Attacks by MSC 3-10 JAN

-Over 1000 Projects ongoing of the 1400+ started
~850 Projects Turning Dirt in the North and Central, 135 Delayed > 2 
Weeks, 16%.
Significant Impacts (Delays > 2 Weeks)
GRN: 277 Projects Turning Dirt; 41 Delayed > 2 Weeks, 15 %.

- Balad: MILCON  Strategic and Tactical Ramps halted. 

- Al Kasik & Kirkush NIATBs, Mosul Public Safety Training Academy

2 x  NIA bns completed BCT at Al Kasik

GRC: 571 Projects Turning Dirt, 94 Delayed > 2 Weeks, 17 %. 

- Camp Victory and International Zone Projects > 50% Delayed 

Loss of manhours from current FP entry procedures 

GRS: No significant delays noted in the south 

Trend is down 32% from last week.

75%74Personnel

33%69Sites

20%65Convoys

5%1918Overall

% DifferenceTrend4 Wk 
Avg

Pre
TOS

Change in Average Weekly Numbers Post TOS
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School RenovationsSchool Renovations

5000 jobs created

This project will renovate 800 existing 
schools, including construction of new 
schools if necessary.

This project is one of 950 school projects throughout Iraq.  The projects will 
provide 1 million square meters of comfortable and efficient space that will 

tremendously benefit Iraqi children currently being taught in schools of serious 
disrepair.

Cost: $90 million

Completion:  05 June 2005

Renovated Al-Intesar Girl’s 
School

Previous Al-Intesar Girl’s School in 
the governorate of Muthanna

14

National Fire Response / Civil Defense National Fire Response / Civil Defense 
ProgramProgram

Program consists of 90 projects.

Link to Advanced First Responder Network

Non-construction items include: Trucks, Fire Boats, 

and Fire Specialty Equipment.

This program will re-establish Iraq’s fire response and civil defense system 
through the renovation of existing facilities and the addition of new stations.  The 

program also includes the Civil Defense Headquarters and a Fire Training 
Academy campus consisting of multiple buildings.

Construction Cost:  $ 56M

Non-Construction:  $122M

Completion:  October 2006

Site work for a new fire 
station in Baghdad Laying floor tile at a 

fire station
Renovated fire station
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Advanced First Responder Network Advanced First Responder Network 

226 jobs created so far

Provides immediate police and EMT response

AFRN program will be in place in Baghdad before 
the January 2005 elections

This project will provide immediate police and EMT communication throughout the 
country of Iraq.  

Cost:  $198.5 M

Total Project Completion:
June 30, 2005

Baghdad Completion:
January 30, 2005

16

Sector
Iraqis last 

Week
Iraqis this 

Week
% Increase on 

Week

Buildings, Health & Education 4,050 4,274 5.5%

Electricity1
4,519 4,519 0.0%

Oil 338 454 34.3%

Public Works & Water 480 628 30.8%

Security & Justice2
7,285 7,401 1.6%

Transportation & Communications 1,719 1,831 6.5%

PCO Office Staff1
156 156 0.0%

AIRP 9,233 9,066 -1.8%

PCO Non-Construction 17,994 17,404 -3.3%

 PCO Weekly Survey TOTAL 45,774 45,733 -0.1%

USAID 51,532 56,734 10.1%

MILCON & OMA TOTAL 690 675 -2.2%

GRAND TOTAL 97,996 103,142 5.3%

Iraqi EmploymentIraqi Employment
As of January 12, 2005 As of January 12, 2005 
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PCOPCO--LogisticsLogistics

Life Support upgrades to Abu Ghuraib Warehouse 
nearing completion; utilization by Military, Security, 
Contractor, Convoy Drivers

– Includes Billeting Quarters, Personal Facilities, DFAC 

Implementing convoy security transitions on an interim 
basis, awaiting full time security augmentation post 
election timeframe.

Productive interface with TACOM for initial shipment 
receipt of heavy equipment this Quarter

– End destination negotiations established for Basrah 
Airport, Port of Az Zubayr, and Port of Umm Qasr

As of January 12, 2005 As of January 12, 2005 

18

Legislative Affairs UpdateLegislative Affairs Update

Slide update due Wednesday morning

As of January 12, 2005 As of January 12, 2005 
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Communications UpdateCommunications Update

Revisit our website:  www.rebuilding-iraq.net

As of January 12, 2005 As of January 12, 2005 

19 Jan Pentagon Press Corps Baghdad VTC possibly 
slipping due to IRMO Dir Amb. Taylor’s availability

Developed PCO fact sheet, talking points for 
Baghdad Inter-Agency Public Affairs Working 
Group (IPAWG) and Strategic Inter-Agency 
Steering Group (SISG) use

EventsTraining & Products

This week’ s site visits

Site visit - Ministry of Trade – January 11, 2004 
(Buildings)

Site visit – Talill – January 14-16, 2004 (Schools)

US Media
USA Today, Wall Street Journal, New York 
Times, Los Angeles Times, Chicago Tribune, 
Boston Globe, Associate Press, AFP, Seattle 
Post Intelligence, Las Vegas Review,  CQ Today, 
The Hill, ENR

Arabic Media

Al Adala – 100 schools in Dohak

Al Fourat – $250 Billion dedicated for the 
Public   Works Ministry from the donor nations 
and the 

World Bank and some humanitarian 
organizations.

Site VisitsInt’l News Coverage

20

Issues & ConcernsIssues & Concerns

Country clearances and life support.

Security.

Delay in FY’05 apportionment of funds for 
transmission projects; IRMO seeks to request 
apportionment funding by early January 2005 

PW090 Potable Water Projects being 
executed through Ministry of Construction 
and Housing (MoCH). Technical Agreement 
to establish MoCH as a Construction Agent is 
awaiting approval

As of January 12, 2005 As of January 12, 2005 
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Appendix M - DoS Weekly Status Report on Iraq

This appendix contains the January 12, 2005 Department of State weekly status report on Iraq. 

The Iraq Weekly Status reports can be found at:
http://www.export.gov/iraq/bus_climate/
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Iraq Weekly 
Status Report

UNCLASSIFIED

D

E

P

A

R

T

M

E

N

T

O

F

S

T

A

T

E

2

12 January 2005
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12 January 2005

2.0 Ensure Legitimate Elections

• 7,785 candidates representing 111 entities including political parties, coalitions, 
and individual candidates are on the ballot for the 275-seat National Assembly.

• 9,000 candidates are registered to compete in the provincial elections.

• Ballots have been printed.

• Fourteen countries have agreed to host Out of Country voting for resident 
Iraqis.

3.0 Create Jobs and Provide Essential Services

• Iraq is experiencing shortages of fuel and electric power, especially in 
Baghdad, due to attacks on infrastructure.  MNF-I is working with the IIG to 
improve infrastructure security.

• Approximately 1 million children, (87% of the target group) were reached 
during the National Measles, Rubella and Mumps Immunization Campaign for 
School Children (ages 6-7 years) conducted December 18 - 26, 2004.

Highlights
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12 January 2005

4.0 Establish Foundations for a Strong Economy

• Follow-up steps to the Second Joint Economic Commission, held in 
Washington, D.C. December 20 – 21, 2004, are being discussed between the 
USG and Iraqi Government.  In addition to the conclusion of three important 
bilateral instruments (100% Debt Cancellation Agreement and two Energy 
Memoranda of Understanding), both sides agreed to new steps to further 
Iraq’s economic development and reintegration into the world economy.

5.0 Establish Good Governance, Rule of Law

• Fifty-one members of the Interim National Council and senior political party 
representatives participated in a conference on federalism in Baghdad.

6.0 Maintain International Engagement and Support

• Neighbors Conference in Jordan concluded successfully with statement 
supporting Iraqi elections on January 30.

Highlights
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12 January 2005

[1.0] Neutralize the Insurgents – Iraqi Security Forces Update

Iraqi Security Forces Trained/On Hand Required

Police 53,520 135,000

Civil Intervention Force 2,862 4,920

Emergency Response Unit 205 270

Border Enforcement 14,786 28,360

Highway Patrol 327 6,300

Bureau of Dignitary Protection 484 500

Army 4,159 24,425

National Guard 40,063 61,904

Intervention Force 9,159 6,360

Special Operations Force 674 1,967

Air Force 214      453

Navy* 508 582

Total *126,961 *271,041

• The military forces continue to receive advanced unit training.

• *The Iraqi Coastal Defense Force has been renamed the Iraqi Navy

Data as of 11 January 2005
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12 January 2005

[2.0] Ensure Legitimate Elections – Developments

Election Planning continues:

• Voter registration ended and campaigning began on December 15. The voter 
registry now contains 14.27 million names. 

• 7,785 candidates representing 111 entities including political parties, 
coalitions, and individual candidates are on the ballot for the 275-seat National 
Assembly.

• 9,000 candidates are registered to compete in the provincial elections.

• Ballots have been printed.

• 14 countries have agreed to host Out of Country voting (OCV) organized by 
the International Organization for Migration (IOM); estimated voting population 
in the 14 OCV countries is 1.2 to 2 million.

• IECI will allow Iraqis in the Anbar and Ninewa provinces to register to vote on 
election day at any voting center within their respective provinces.

• IECI plans to hire and train 194,000 poll-workers by election day. 

UNCLASSIFIED

UNCLASSIFIED



Special Inspector General for Iraq Reconstruction 
January 30, 2005
Report to Congress

Appendix
M-5

D

E

P

A

R

T

M

E

N

T

O

F

S

T

A

T

E

7

12 January 2005

[2.0] Ensure Legitimate Elections – Developments

Elections Monitoring:

• The International Mission for Iraqi Elections (IMIE) is organizing the 
international monitoring effort based in Amman, with an office opening soon in 
Baghdad.  IMIE will deploy about 100 elections experts to Iraq, focusing on the 
election process, rather than on a traditional observation mission.

• U.S.-supported training continues for 8000 domestic elections monitors.

Look ahead: Transitional National Assembly (TNA):

• Once elected, the TNA will: 

- Serve as Iraq's national legislature until the election of a new government 
under a permanent constitution. 

- Name a Presidency Council, consisting of a president and two deputy 
presidents, that will appoint a prime minister.  The Prime Minister and his 
Council of Ministers must receive a vote of confidence in the Assembly by a 
simple majority.

- Draft Iraq's new Constitution which will be presented to the Iraqi people for 
their approval in a national referendum by October 15, 2005.
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12 January 2005

[2.0] Ensure Legitimate Elections – Developments

Capacity Building:

• Twenty-seven Iraqi elections trainers from South Central Iraq, 33 from Southern 
Iraq, and 22 from Baghdad participated in workshops organized by a USAID 
partner NGO. 

• A final training session was held for members of the Coalition of Non-partisan 
Elections Monitors (CINEM) from northern Iraq.  Forty-one representatives from 
24 NGOs attended the three-day train-the-trainer sessions.

• Thirty Iraqi journalists from print and broadcast media attended a three-day 
seminar on “The Media and Elections” in Al Basrah governorate. 

• The Civic Coalition for Free Elections (CCFE), a non-partisan movement of 76 
civic organizations from across Iraq, continued its media campaign this week 
with a press conference to build awareness of the coalition and the campaign.
The coalition is supported by the USAID-funded NGO. 

• A USAID-supported initiative is helping Iraqi government officials to build their 
capacity to disseminate information effectively and to interact with news media.
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12 January 2005

[2.0] Ensure Legitimate Elections – Out of Country Voting

United States:

• Polling center locations in Detroit, Chicago, Los Angeles, Nashville, & Washington, 
DC.  Exact locations of polling centers are still being finalized.

• Estimated 230,000 eligible voters in the United States.

• Voter Eligibility – according to CPA Order 96 – a person must:

– be deemed an Iraqi citizen, or

– be entitled to reclaim Iraqi citizenship,

– or be eligible for Iraqi citizenship (be born to an Iraqi father);

and:

– have been born on or before 31 December 1986; and

– be registered to vote according to procedures issued by the IECI.

• Eligible Iraqis must register and vote in person at Out of Country registration 
centers.

• Out of Country voting information, including a certified list of political entities and 
independent candidates, can be found at www.iraqocv.org

Registration is scheduled to take place January 17 – January 23.

Voting is scheduled January 28 – January 30.
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12 January 2005

[2.0] Ensure Legitimate Elections – Iraq Elections Timeline

Timeline of Significant EventsSEP OCT NOV DEC FEBJAN

Phase IVPhase III Phase VPhase IIPhase I

Hajj

30 Jan
Election Day

Declaration

TNA
Seated

Voter Education Campaign conducted by IECI and NGOs

1 Jan Begin process of distributing 
ballots

15-19 Jan 
Exhibition
and
Challenge of 
voter lists

Ramadan

National IECI Office
Established

Governorate IECI
Offices Established

12 Oct
Elections
regulations 
published
by IECI

21 Oct Voter registration 
materials distributed nationwide 
to  21 food warehouses

20 Oct Information campaign on 
voter registration begins

1 Nov-15 Dec Voter
Registration

1 Nov – 15 Dec Entity,

List Registration

Mid-Nov Begin establishment of 
450 IECI District Offices

1 Dec Begin Recruitment of 
Polling Station Staff

16 Dec – 23 Jan 
Campaigning

15 Dec Public
Information 
Campaign on 
Voting Begins
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12 January 2005

[3.0] Create Jobs and Provide Essential Services – Economy

Oil Update:
• Crude Oil prices in world markets for the week ending January 7 closed with Kirkuk Crude at 

$40.76/barrel, Basra Light at $32.60/barrel, and the OPEC basket at $36.92/barrel.

Employment Update:

Number of Iraqis employed by USG-administered projects in each sector

Data as of 12 January 2005

UNCLASSIFIED

UNCLASSIFIED

Employing Organization
Iraqis last 

week
Iraqis this 

week
% Increase 

on week
PCO 19,748 19,263 -2.5%

USAID 51,532 56,734 10.1%

AIRP 9,233 9,066 -1.8%

MILCON 690 675 -2.2%

CERP 26,200 12,173 -53.5%

MNSTC-I 8,571 6,202 -27.6%

IRRF NON-CONSTRUCTION 17,994 17,404 -3.3%

GRAND TOTAL 133,968 121,517 -9.3%
*CSO Unemployment Figure for the overall Iraqi population is 22.5% as of January 5, 2005.

**CERP Figure have been reported by 1st Cavalry Division Only

***Iraqis Last Week CERP Figures included OTI Figure that are already included in USAID Figures

D

E

P

A

R

T

M

E

N

T

O

F

S

T

A

T

E

12

12 January 2005

USAID Long-Term Employment Programs:

• During the Second Joint Economic Commission held in December, USAID 
described projects underway that will provide 16,000 loans to micro, small and 
medium size businesses by June 2005.

• USAID will be working with existing vocational and employment centers 
throughout the country to get Iraqis back to work. 

• USAID plans to fund workshops on how to manage and grow businesses to be 
held with Iraqi universities and chambers of commerce throughout the country 
in 2005.

Private Sector Assessment:

• USAID’s Agriculture Reconstruction and Development Program for Iraq (ARDI) 
is conducting an assessment in Dahuk, Arbil and Sulaymaniyah Governorates 
of the private sector’s role in providing agricultural inputs to farmers.

– In Arbil, there is a large concentration of input dealers that maintain small 
warehouses storing fertilizers and agricultural chemicals.  These supplies are 
imported from neighboring countries in the region.  Other suppliers display a 
wide variety of vegetable seeds, mostly from American companies.

[3.0] Create Jobs and Provide Essential Services – Economy
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12 January 2005

[3.0] Create Jobs and Provide Essential Services – Water and Sanitation

Water Treatment Plants:

• Work to restore 14 water treatment facilities in Basrah Governorate was 
completed on December 14, 2004.  These facilities range from conventional 
treatment plants to pre-manufactured compact units. 

• The Mosul Water and Sewer Project is 96% complete.  This activity includes the 
the provision of an independent power supply to allow 24-hour availability of water, 
the restoration of water towers and the city storm drain and the sewer system.  
Personnel have been trained in maintenance and operations, and nearly all 
centrifugal pumps have been installed. 

• Work continues on a project to improve the sewage collection system in a 
populous district of Baghdad.  When complete, the rehabilitated system will 
provide improved service to 1.5 million residents.  Many parts of the district have 
poor quality sewage disposal, which results in raw sewage pooling in streets and 
homes, jeopardizing public health.

– The rehabilitation activity is in the final stage of phase one in the three-phase 
implementation. The project will clean, repair, rehabilitate, and build new 
extensions of the sewage collection system in the Baghdad district as well as 
restore critical elements of the system and improve flows to the wastewater 
treatment plant.

– Overall, this activity is 39% finished, and is scheduled for completion in the third 
quarter of 2005.
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[3.0] Create Jobs and Provide Essential Services – Food Security

Public Distribution System (PDS) and MOT-Awarded Contracts:

• Current estimates indicate that Iraq will meet 65% of its rice requirements this 
month. A shortage in infant formula, which also fell short in December, is likely 
in January.

• The Port of Umm Qasr has two vessels of rice at berth; one has about 8,000 
metric tons (MT), 2.8 days of supply remaining on board, and the other is 
awaiting test results and has about 22,000 MT, 7.7 days of supply on board.
The British military assisted in moving the rice samples via air from Basrah to 
Baghdad.

• The Port of Aqaba has rice in warehouses moving slowly to Iraq. Quantities are 
between 13,000 MT and 19,000 MT (4.5 days of supply and 6.6 days of 
supply).

• Given continued deliveries of Australian wheat, coupled with stocks, domestic 
wheat and imported wheat flour, Iraq is expected to meet its January 
distribution requirement of 315,000 MT.  As of December 31, approximately 
202,000 MT of wheat were offloaded at Umm Qasr for the month of December.  
Vessels carrying over 70,000 MT of wheat have also been offloaded in Umm 
Qasr.
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[3.0] Create Jobs and Provide Essential Services – Health Care

Disease Prevention and Control:

• Approximately 1 million children, (87% of the target group) were reached at 
schools and homes during the National Measles, Rubella and Mumps
Immunization Campaign for School Children (ages 6-7 years) conducted 
December 18 - 26, 2004.  

• The World Health Organization (WHO) provided over $700,000 in support to 
the Ministry of Health to cover items including staff incentives, social 
mobilization, trainings, meetings and vehicle rental. Independent monitoring 
was conducted by WHO, UNICEF, Iraqi Red Crescent Society (IRCS) and 
Medical schools.

Support to Primary Health Care:

• Currently, there are 87 Public Health Centers (PHC) under construction, and 
17 hospitals under renovation.  Work is ongoing for the USAID-managed 
Basrah Hospital. 

• PCO will fund the full renovation of the Najaf Teaching Hospital using $15 
million in reallocated funds through the Iraq Relief and Reconstruction Fund 
(IRRF).
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[3.0] Create Jobs and Provide Essential Services– Education

USAID’s Higher Education and Development (HEAD) program:

• DePaul University and a consortium of other US universities continue to work with 
Iraqi counterpart institutions to build their capacity under USAID’s Higher 
Education and Development (HEAD) program.

– As part of this program, the International Human Rights Law Institute (IHRLI) at 
DePaul’s College of Law recently completed work with a major Baghdad 
university to support more effective clinical legal education.  Similar activities 
are being conducted by IHRLI and its partners at a university in northern Iraq 
and another in southern Iraq.

– The activity was designed to prepare law students to become productive 
professionals from the outset of their career, emphasizing ethical practices and 
the important public service role they will have in building the legal system in 
the new Iraq.

School Rehabilitation:

• A secondary school serving 700 girls in Baghdad Governorate was rehabilitated 
through a $55,330 Community Action Project (CAP).  The aging facility underwent 
renovations, including a major overhaul of the school’s plumbing, wiring, and fixtures.  
Twenty teachers now hold classes at the new facility.  

• In Qadisiyah Governorate three school rehabilitation projects were recently approved 
by CAPs.  The projects will benefit 900 families and 1,575 children.  The estimated 
time to completion is 70 days.
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• Total number of telephone subscribers in Iraq is now over 2,342,920 (including 
1,382,805 cell phone subscribers) – 181% above pre-war levels.

• As of December 29, 2004, there are 120,022 active internet subscribers for the state-
owned Internet company.  These statistics do not reflect the large number of 
unregulated users of Internet cafes.

[3.0] Create Jobs and Provide Essential Services – Telecommunications

UNCLASSIFIED

UNCLASSIFIED

Priority Governorate Available Capacity Occupied Capacity Free capacity

1- Baghdad 516643 432004 84639

2- Ninewa 104817 85884 18933

3- At-Tamim 50319 38489 11830

4- Salah ad Din 47992 32054 16938

5- Diyala 37950 27510 10440

6- Al-Anbar 70098 60094 10004

7- Maysan 19065 16702 2363

8- An-Najaf 47480 34728 12752

9- Karbala 31091 21966 9125

10- Dhi Qar 31805 29102 2703

11- Al-Muthanna 26000 20378 5622

12- Al-Qadisiyah 38042 29698 8344

13- Wasit 36672 25077 11595

14- Al-Basrah 78500 60568 17932

15- Babil 57160 45861 11229

1193634 960115 234449

Source: IRMO Office of Communications

Landline Telephone Subscribers

As of 31 December 2004
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• Iraq’s grid suffered a nationwide-blackout January 7th caused by a 132 kV line imbalance.  The Ministry of 
Electricity is investigating the reason that the power grid could not contain the fault.

• The 7-day national average of load served (3 Jan – 9 Jan 05): 71,800 MWh (down from 87,800 MWh last week).
• Fuel shortages (due to pipeline interdictions and insecure trucking routes) continue to plague the electricity 

sector; at the end of the week, 388 MW were offline due to lack of fuel. 
• Other unplanned outages at the end of the week totaled 1079 MW. Outages due to maintenance were 775 MW.
• Because of the blackout, the average hours of power in Baghdad and nationally dropped to 6.7 and 7.1 hours 

respectively.

[3.0] Create Jobs and Provide Essential Services – Electricity Overview

UNCLASSIFIED

UNCLASSIFIED

Megawatt-Hour (MWh) Load Served

-

20,000

40,000

60,000

80,000

100,000

120,000

140,000

3/
1/

20
04

3/
11

/2
00

4

3/
21

/2
00

4

3/
31

/2
00

4

4/
10

/2
00

4

4/
20

/2
00

4

4/
30

/2
00

4

5/
10

/2
00

4

5/
20

/2
00

4

5/
30

/2
00

4

6/
9/

20
04

6/
19

/2
00

4

6/
29

/2
00

4

7/
9/

20
04

7/
19

/2
00

4

7/
29

/2
00

4

8/
8/

20
04

8/
18

/2
00

4

8/
28

/2
00

4

9/
7/

20
04

9/
17

/2
00

4

9/
27

/2
00

4

10
/7

/2
00

4

10
/1

7/
20

04

10
/2

7/
20

04

11
/6

/2
00

4

11
/1

6/
20

04

11
/2

6/
20

04

12
/6

/2
00

4

12
/1

6/
20

04

12
/2

6/
20

04

1/
5/

20
05

M
W

h

Goal Actual 7-day Average Pre-War Fall maintenance of 

generation equipment 

(demand at seasonal low)

15 Sep 04 attack on 

Baiji oil pipeline 

junction

High numberof

generators offline and

fuel shortages

12 Dec 04 fire 

at Baiji power 

plant
7 Jan 05 national 

blackout triggered by 

line imbalance



Special Inspector General for Iraq Reconstruction 
January 30, 2005
Report to Congress

Appendix
M-11

D

E

P

A

R

T

M

E

N

T

O

F

S

T

A

T

E

19

12 January 2005

[3.0] Create Jobs and Provide Essential Services – Hours of Power

UNCLASSIFIED

UNCLASSIFIED

AVERAGE HOURS PER 
DAY OF ELECTRICITY IN 
EACH GOVERNORATE 
FOR THE 7-DAY PERIOD

8 Hrs = Red

9 to 15 Hrs = Amber

16 Hrs = Green

No Report = WhiteAnbar
203 MW

17 Hrs Babil
79 MW

6 Hrs

Ninawa
331 MW

8 Hrs Tamim
129 MW

9 Hrs

Salah Ad Din
194 MW

9 Hrs
Diyala
111 MW

12 Hrs

Karbala
65 MW

6 Hrs

An Najaf
75 MW

6 Hrs

Qadisiyah
47 MW

5 Hrs

Basrah
324 MW

9 Hrs

Wasit
72 MW

6 Hrs

Muthanna
48 MW

8 Hrs

Nasiriya
136 MW

12 Hrs

Misan
50 MW

8 Hrs

Sulaymaniyah
110 MW

13 Hrs

Erbil
188 MW

16 Hrs

Baghdad
1027 MW

9 Hrs

Dahuk
109 MW

14 Hrs

IRAQ National Average: 
9.6 Hours/Day 
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[4.0] Establish Foundations for a Strong Economy

UNCLASSIFIED

UNCLASSIFIED

Follow-Up to the Second Joint Economic Commission:

• During the Second Joint Economic Commission, held in Washington, DC December 
20 – 21, 2004, the USG and Iraqi delegations agreed to new steps to further Iraq’s 
economic development and reintegration into the world economy. 

• The Iraqi side outlined measures to maintain fiscal stability and implement the 2005 
budget, detailing plans to reform state subsidies which account for 60% of budget 
expenditures and create major market distortions in key areas of the economy.

• The US side outlined technical assistance programs underway that support Iraq’s 
economic reforms, including USAID programs to strengthen the IIG’s economic data 
gathering and analysis, train Iraqi commercial banks in loan management, and help 
the Central Bank develop more monetary policy instruments.

• The Iraqi Government also detailed its plans to increase productivity through 
investment in agriculture and strengthen market mechanisms.  USAID agreed to 
support the Ministry of Agriculture’s Transition Plan, by establishing over 100 
agricultural demonstration cities throughout Iraq to reinvigorate crop and livestock 
production, and boost rural job creation.

• The IIG-funded Housing Fund will begin lending this month and plans to add 30,000 
new residential units in and around Baghdad in 2005.  USAID and the Department of 
Treasury will provide technical assistance for the start-up operation of this Fund.

• The Third Joint Economic Commission will be held in Baghdad in the spring of 2005.
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[4.0] Establish Foundations for a Strong Economy

Iraq Currency and Securities Exchanges:

• At the New Iraqi Dinar (NID) auction on January 11, the settlement price was 
1,460 dinars per USD with a total of 18 banks trading.  The following table shows 
the purchase value of the top five banks:

• On January 9, 2005, the Iraqi Stock Exchange (ISX) traded a total of 52,548,111 
shares with a value of ID 526,492,087 ($360,611) in 263 trades.

– The most active trading was in the Industrial Sector with a total of 10 companies 
trading 11,703,243 shares, for a total value of ID 138,580,975 ($94,918).

– The second most active trading was in the Banking Sector.  The Commercial 
Bank of Iraq and the Bank of Baghdad traded 28,477,931 shares for a total 
value of ID 293,301,737 ($200,891). 

– At the current rate of trading, the projected total number of trades for January 
would be about 1.58 billion shares compared to August 2004 which saw a total 
of 2.66 billion shares traded, an increase of 33% since the ISX opened in June 
2004.
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Bank Name Quantity Sold (in thousands of dollars) Percentage of Total Auction

Al-Warkaa Bank 5,000       20.74%

United Bank 3,500       14.52%

Iraq Bank 2,400                  9.95%

Al-Basra Bank 2,250                  9.33%

Middle East Bank 1,670                  6.93%
Total 14,820 61.47%
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[4.0] Establish Foundations for a Strong Economy – Crude Oil Production

UNCLASSIFIED

UNCLASSIFIED



Special Inspector General for Iraq Reconstruction 
January 30, 2005
Report to Congress

Appendix
M-13

D

E

P

A

R

T

M

E

N

T

O

F

S

T

A

T

E

23

12 January 2005

• 2003 Revenue: $5,076.6M

• 2004 Revenue: $17,012.3M*

• 2005 Revenue:                $313.5M

*Due to a calculation error, the 2004 revenue has been 
revised downward to the number above.

[4.0] Establish Foundations for a Strong Economy – Crude Oil Export
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• Diesel: 13.7 ML of 18 ML

• Kerosene: 8.8 ML of 18 ML

• Benzene: 24.1 ML of 18 ML

• LPG: 5,234 tons of 4,300 tons

Note: This chart represents the percentage of target reached for the week of 3 - 9 Jan

[4.0] Establish Foundations for a Strong Economy – Refined Products
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• The goal is for all refined products to be over 15 days worth of stocks at maximum 
consumption rates and does not represent seasonal change.  The numbers given 
above are monthly averages.

• Security problems affecting feeder lines and truck routes are hampering 
distribution of petroleum products within Iraq, exacerbating local shortages.

[4.0] Establish Foundations for a Strong Economy – National Stock Levels
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[4.0] Establish Foundations for a Strong Economy – IRRF I & II 

Financials

Data as of January 12, 2005
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19071907247524752475247524752475IRFF I SUBTOTAL

44434328129571284616557164251907720914GRAND TOTAL IRRF I & II
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NON-CONSTRUCTION
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2716476417710750786786Health Care

3333182187285295355359Roads, Bridges, and Construction

4343171171179179379379

Education, Refugees, Human Rights, 

Governance

191190606581696696832832-Democracy

13211560059187886511201121Justice, Public Safety, and Civil Society

123979419201397126617011701Oil Infrastructure

618581267727033319332836274350Electricity Sector

12081182326432324438435650455045Security and Law Enforcement
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No data received from OPIC or USIP this week

Changes driven by actions on obligations
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[5.0] Establish Good Governance, Rule of Law – Refugees, Democracy and 

Human Rights

Package Distribution to Internally Displaced Families:

• USAID’s Office of Foreign Disaster Assistance (OFDA) and a partner in Diyala
Governorate distributed livelihood assets packages (LAPs) to 100 internally 
displaced families (IDPs) in a town in Diyala Governorate, where there are large 
numbers of IDP families living in tents.

Conference on Federalism in Baghdad:

• Fifty-one members of the Interim National Council and senior political party 
representatives participated in a conference on federalism in Baghdad.  The 
conference was organized by a USAID partner NGO and dealt with critical issues, 
such as the control over state-owned resources and the protection of minority rights.

Women’s Role in Government:

• 22 of the 25 women members of the Interim National Council attended a three-day 
conference that focused on the issues women face as members of the Interim 
National Council and the future Transitional National Assembly. The training 
covered topics such as legislative procedures, networking, and media outreach.

Local Governance Program (LGP):

• LGP specialists supervised the rehabilitation of three water discharge regulators in 
Al Qadisiyah governorate.  The discharge regulators will irrigate a total of 75,000 
acres, benefiting more than 30,000 farmers and 5,000 families that rely on the water 
system.
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[6.0] Maintain Int’l Engagement & Support – Developments

• Amman Neighbors Conference concluded January 6 with a joint pledge from 
the participants to support Iraqi elections on January 30, condemn all acts of 
terrorism in Iraq, and call for international contributions to Iraqi stability.

• Planning in the 14 Out of Country Voting countries is moving along.  Polling in 
the United States will take place in Washington DC, Detroit, Los Angeles, 
Nashville, and Chicago.
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29 Countries and NATO
(including US)

Support Iraqi Stability Operations

Countries with forces in Iraq (in addition to US)28

TOTAL ~ 24,500 Forces

Data as of January 6, 2005

[6.0] Maintain Int’l Engagement & Support – Stability Contributors

Albania

Armenia

Australia

Azerbaijan

Bulgaria

Czech Rep

Denmark

Poland

Portugal

Romania

Slovakia

Thailand

Ukraine

UK

El Salvador

Estonia

Georgia

Italy

Japan

Kazakhstan

Korea

Latvia

Lithuania

Macedonia

Moldova

Mongolia

Netherlands

Norway
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*Note: Fiji participating as a 
part of the UN mission in Iraq
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Iraq Weekly Status – General Information

• This brief draws from multiple sources.  References are cited on the 

respective pages in the “Notes Page” section (View Notes Page).

• Please forward all questions and/or comments to (unclassified) NEA-I-

IPOG-DL@state.gov or (classified) NEA-I-IPOG-DL@state.sgov.gov
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Appendix N - Memorandum of Agreement

The following Memorandum of Agreement (MOA) was signed by the Department of State, the 
Office of Inspector General of the Departmentof State and the Special Inspector General for 
Irag Reconstruction.



Special Inspector General for Iraq Reconstruction
January 30, 2005

Report to Congress

Appendix
N-2



Special Inspector General for Iraq Reconstruction 
January 30, 2005
Report to Congress

Appendix
N-3



Special Inspector General for Iraq Reconstruction
January 30, 2005

Report to Congress

Appendix
N-4



Special Inspector General for Iraq Reconstruction 
January 30, 2005
Report to Congress

Appendix
N-5


