


U.S. PRESENCE AND RECONSTRUCTION MANAGEMENT

THE U.S. PRESENCE IN 2011

This quarter, Ambassador James Jeffrey continued
to lead U.S. reconstruction and diplomatic efforts as
the U.S. Chief of Mission in Iraq. As of December 31,
2010, there were approximately 910 civilian employees
and 5,273 contractors supporting U.S. Embassy activi-
ties in Iraq."® An additional 3,934 contractors sup-
ported U.S. Agency for International Development
(USAID) activities.'® For details on U.S. Embassy-
Baghdad activities, staffing, and life support, see the
Embassy and Contracting subsections below.

As of January 1, 2011, there were 49,712 U.S.
troops in Iraq under the command of General
Lloyd Austin."”® As of November 30, 2010, 72,663
contractors supported Department of Defense
(DoD) activities in Iraq."!

Troop levels are virtually unchanged from last
quarter, and the Administration anticipates a
comparable force strength for most of the duration
of Operation New Dawn—the United States’ post-
combat mission that began on August 31, 2010—
until it declines before the deadline for withdrawal
of all U.S. troops on December 31, 2011.'

U.S. Embassy-Baghdad:
Building Capacity To Sustain
the Assistance Program

U.S. Embassy-Baghdad continues to consolidate
reconstruction activities and attempt to “normal-
ize” operations in Iraq. According to U.S. Embassy-
Baghdad, administration of the Economic Support
Fund (ESF) and other reconstruction assistance
will be performed at U.S. Embassy-Baghdad and
its Embassy Branch Offices (EBOs) and Consul-
ates General, as well as in Washington, D.C,, after
the Provincial Reconstruction Teams (PRTSs) shut
down in September 2011."*

According to U.S. Embassy-Baghdad, each
of the EBOs and Consulates General will have a
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“Build” is one of the four USF-I priorities under Operation New
Dawn. (USF-I photo)

substantive staff—including political, economic,
public affairs, consular, and management offi-
cers—to support ongoing activities. In addition, the
Department of State (DoS) Bureau of International
Narcotics and Law Enforcement Affairs (INL)

will implement its planned Police Development
Program (PDP), and the planned Office of Security
Cooperation-Iraq (OSC-I) will implement a For-
eign Military Sales (FMS) program.'**

Of the 910 total U.S. government civilian employ-
ees at U.S. Embassy-Baghdad, it is unclear how
many support reconstruction activities. Accord-
ing to U.S. Embassy-Baghdad, there were only 10
such employees supporting reconstruction efforts
as of December 31, 2010—all of whom worked in
the Iraq Strategic Partnership Office (ISPO). The
Embassy’s newly restrictive definition of “recon-
struction” excludes programs implemented by the
PRTs, INL, USAID, and other offices, agencies, and
bureaus that use foreign assistance funds under
the oversight jurisdiction of SIGIR. However, the
Embassy said that there were “many other” U.S.
government civilian employees supporting “tradi-
tional” assistance programs.'*

Other elements of the U.S. Mission will provide
to the EBOs and Consulates General overarch-
ing and essential direct support in the areas of
life support/medical, security, communications,

The Embassy’s newly
restrictive definition
of “reconstruction”
excludes programs
implemented by the
PRTs, INL, USAID,
and other offices,
agencies, and
bureaus that use
foreign assistance
funds under the
oversight jurisdiction
of SIGIR.



OSC-l is scheduled to
assume responsibility
for security assistance
oversight from USF-|
on October 1, 2011.

and aviation."*® For example, according to INL,
armored, diplomatic-licensed vehicles will be pro-
vided under the latest iteration of the U.S. Army’s
Logistics Civil Augmentation Program contract
(LOGCAP 1V) to support its PDP. Currently, INL
has 72 vehicles, but expects this number to grow
to more than 150 by July 2011. Each will have digi-
tal communications capability, tracking devices,
and electronic countermeasures equipment.'”

Office of Security
Cooperation-Iraq

This quarter, USF-I continued preparations

for the establishment of OSC-I with the assis-

tance of the Political-Military section at U.S.

Embassy-Baghdad. OSC-I is scheduled to assume

responsibility for security assistance oversight from

USE-I on October 1, 2011, and become a section

within U.S. Embassy-Baghdad under Chief of

Mission authority.!*

The overall purpose of OSC-I is to carry out the
security assistance mission in Iraq as authorized by
the Foreign Assistance Act and the Arms Export
Control Act. According to U.S. Embassy-Baghdad,
these activities include:"*

« providing interface for exchange of information
and advice between the Iraqi military, the U.S.
Embassy, and DoD components responsible for
security-assistance programs, including promo-
tion of standardization, interoperability, and
other cooperative measures

« evaluating Iraqi ability to employ and maintain
security-related equipment and assistance

o performing programming, planning, manage-
ment, and implementation functions related
to FMS, the Foreign Military Finance (FMF)
program, the International Military Education
and Training (IMET) program, joint exercise
planning, and other forms of bilateral military
engagement
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Current plans call for a core staff of 157 full-
time personnel to provide overall management at
OSC-I: 118 military personnel, 9 U.S. government
civilians, and 30 locally employed staff. Security
Assistance Teams (SATs) will supplement the core
staft as required to provide advice, training, techni-
cal assistance, and support. U.S. military, DoD
civilian, and contractor personnel will be deployed
in SATs on a temporary basis to support specific
FMS agreements to acquire defense articles and
services that the U.S. government proposes to sell
or provide. U.S. Embassy-Baghdad anticipates that
there could be approximately 750 SAT members
in Iraq at the beginning of 2012, depending on the
status of current and future FMS cases.*’

Current plans also call for OSC-I to base
security assistance activities at five locations
near Iraqi military sites: Baghdad, Tikrit, Umm
Qasr (Iraqi Navy), Taji (Iragi National Logistics
Center and Iraqi Army), and Besmaya (Iraqi
Army Training Center). SAT personnel may be
stationed at other locations according to FMS
case-implementation requirements.'*!

ISPO

According to U.S. Embassy-Baghdad, ISPO con-
tinued regular project monitoring, dialogue, and
assistance efforts this quarter. As of December 31,
2010, ISPO was stafted by 10 U.S. civilian employ-
ees and 2 embedded U.S. military officers."?

This quarter, ISPO conducted site visits to
two construction projects that are well behind
their original schedules: the ESF-funded Missan
Surgical Hospital, and the al-Mamoon Exchange
and Telecommunications Center, funded by the
Iraq Relief and Reconstruction Fund (IRRF).
Re-awards were made for the Missan Carriageway
and the Wazareah National Electrical Training
Center. No projects were de-scoped or canceled.'?
Also this quarter, 22 projects managed by ISPO,
worth nearly $75 million, were completed.'* For
details, see Table 3.1.
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TABLE 3.1

ISPO-MANAGED PROJECTS COMPLETED THIS QUARTER
COMPLETION CONTRACT

FunD PROJECT LocATiON START DATE DATE AMOUNT ($)
ESF ESF Establish Sanitation Network Alabbas Basrah 5/2/2009 11/30/2010 11,152,324
Intgrtd O&M Program Dokan-Sul H,O Ntwrk  Sulaymaniyah 12/26/2008 9/8/2010 4,710,000
ESF PRDC Babil Water & Sewer Master Plan Babylon 3/31/2009 9/19/2010 4,113,287
ESF Elec Engineering College Bldg, Kufa Najaf 11/12/2008 10/30/2010 3,455,250
ESF MAK 33/11kV Substation Missan 11/9/2009 10/4/2010 2,898,000
Procure Equip-Mussaib PP Fuel Babylon 5/3/2010 9/20/2010 2,714,190
Nasiriyah Slaughterhouse Rehab Thi-Qar 2/13/2009 10/15/2010 2,646,015
ESF Al Semood 12 CR Secondary School Kerbala 4/2/2009 11/27/2010 1,296,500
ESF Ali Ben Al-Swaid 12CR Primary School Thi-Qar 8/9/2009 10/15/2010 1,095,500
Soran School Two (AR) Erbil 4/15/2009 9/22/2010 963,000
Soran School One (AR) Erbil 4/15/2009 9/22/2010 963,000
ESF Al Jahel-Al Shatray Water Supply Thi-Qar 6/14/2008 11/27/2010 749,100
ESF Al Ei Shan 50m3 /hr WCU Thi-Qar 11/25/2008 11/27/2010 521,375
ESF Al Ayya Al Garraf Water Supply Thi-Qar 10/15/2008 11/27/2010 464,875
ESF Al Nikhalia & Al Nasir Water Project Thi-Qar 10/22/2008 11/27/2010 464,875
Subtotal 38,207,291
IRRF Al Mamoon Exchange & TC Center Baghdad 12/26/2005 10/28/2010 14,102,957
Al Shargat Bridge Salah Al-Din 6/16/2005 9/30/2010 7,953,796
Baghdad-Kirkuk Carriageway South Diyala 10/25/2005 9/30/2010 7,845,611
Replace 26 Elevators and Repair Nationwide 10/1/2006 10/17/2010 2,983,000
Fallujah Sewer Project Re-Award Anbar 3/12/2010 9/22/2010 1,877,200
Replace 13 Elevators Repair 11 Nationwide 10/1/2006 10/17/2010 1,792,600
Fallujah WWTP Facilities Anbar 12/13/2008 9/11/2010 108,308
Subtotal 36,663,473
Total 74,870,764

Note: Data not audited. Project costs and completion dates are not entirely consistent with data reported directly by USACE and used in the Public
Services subsection of this Quarterly Report.

Source: U.S. Embassy-Baghdad, ISPO, response to SIGIR data call, 1/4/2011.

As of December 31, 2010, there were 89 ongoing ISPO and are included in Table 3.1). As of Decem-
ISPO-managed projects valued at $416 million. Of ~ ber 31, 2010, there were 152 ongoing USACE-
those ongoing projects, 25 projects with a combined ~ implemented projects, valued at $535 million. Of
cost of $236 million had previously been scheduled ~ those projects, 110 projects with a combined cost
for completion on or before December 31, 2010.* of $419 million had been originally scheduled for

completion on or before December 31, 2010."¢
As USACE prepares to close down its operations

USACE in Iraq, it has continued to manage two nationwide
sustainment programs designed to train Iragis to
This quarter, the U.S. Army Corps of Engineers operate and manage U.S.-funded water, sanitation,
(USACE) completed 63 projects at a cost of nearly and other projects: a $2.6 million ESF-funded seg-
$227 million (some of which were managed by ment of a $4.8 million project to train professional
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Iraqi engineers and a $245,000 ESF-funded seg-
ment of a $5.6 million nationwide project to
provide one-on-one mentoring to Iraqi engineers.
The goal is to train Iragis so that the GOl is able to
benefit from U.S. government projects following
their completion and transfer to GOI control. Both
sustainment programs are scheduled for comple-
tion in March 2011.

Transitioning to the INL Police
Development Program

Despite the program
being smaller than
originally envisioned,
INL maintains that the
program will continue
to have a broad
geographic and
functional reach.

According to U.S. Embassy-Baghdad, planning

is underway for the INLs Police Development

Program. Once up and running, the PDP will be

the primary means by which the United States

provides assistance to the Iraqi police. According to

INL, the program will seek to develop the capa-

bilities of the Iraqi Ministry of Interior (MOI) to

manage and sustain a full range of internal security
operations, including:'’

o continued development of law enforcement
institutions and personnel by developing
leadership and management capacity

o enhancing community policing and
specialized skills

o strengthening border enforcement and cultivat-
ing sustainable training systems

FIGURE 3.1
PoLICE DEVELOPMENT PROGRAM: IMPLEMENTATION TIME LINE

2010 2011

Full PSD capability

Special security equipment INL police facilities Remaining advisors
orders commence under construction deployed
S-61 (medium lift) U.S. government direct-hire Static security guard

helicopters ordered management staff deployed force in place

Initial Private Security
Detail (PSD) capability
for movement security

PDP at operational
capability

DEC JAN FEB MAR  APR MAY JUN JUL AUG SEP ocT NOvV DEC

Source: DoS, INL, response to SIGIR data call, 1/5/2011.
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Currently, PDP planning calls for reduced num-
bers of advisors and more limited geographic reach
than originally envisioned, due to refined require-
ments and costs as well as limited availability of
funds. INL reported that these cuts will not affect
the overall mission or goals of its program, but
progress may be slowed. For the PDP implementa-
tion time line, see Figure 3.1.

Basing, Staffing, and Life Support

According to INL, the PDP will include an esti-

mated 190 police and subject-matter expert advi-

sors based in three cities:"**

o Baghdad, at a stand-alone facility on the
grounds of Joint Security Station (JSS) Shield

o Basrah, co-located with the proposed Consulate

o Erbil, co-located with U.S. Embassy-Baghdad’s

aviation personnel

U.S. Embassy-Baghdad will manage all security,
logistics, and life-support contracts at all locations,
with INL paying for its share of services. Currently,
INL does not plan to base any PDP personnel at the
EBOs, but may use the EBOs in Kirkuk and Mosul
as potential rotary-wing landing areas. The PDP
may also be supported by Quick Reaction Forces
out of the EBOs if needed."*

Despite the program being smaller than
originally envisioned, INL maintains that the
program will continue to have a broad geographic
and functional reach. According to INL, advisors
will implement the program at 28 proposed sites
located in 10 of Iraqs 18 provinces. Most site visits
will be conducted by ground travel, but INL plans
to have 12 helicopters—nine UH-1Ns in Erbil
and three S-61s in Baghdad—to provide aviation
service to those sites that are most effectively and

safely reached by air from the hub locations."

Coordination between USF-l and INL

In anticipation of the complete withdrawal of U.S.

forces in December 2011, USF-I and INL regularly
meet to coordinate implementation of the ongoing
USF-I police training program and to plan for the
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follow-on INL program. In addition, USF-I has a
full-time military liaison officer in INLs Baghdad
office, and INL has deployed five personnel to serve
as representatives on USF-I's ITAM staff.

Indications of Iragi Buy-In

According to INL, the MOIs current training
curriculum meets international policing standards.
It includes more than 400 courses conducted by
Iraqi police professionals throughout the country
at Police Colleges and Regional Training Centers."'
According to U.S. Embassy-Baghdad, the PDP

will complement the MOI’s training program by
emphasizing “train-the-trainer” activities so that
the MOI can maintain its own specialized training
capability when the PDP ends."**

U.S. Embassy-Baghdad reports that MOI officials
are “in accord” with the PDP’s mission to move
beyond basic-level training and force generation—the
focus of U.S. efforts to date—to a program that helps
produce a “broad upper level police cadre.” The Iragi
Minister of Interior has reportedly endorsed the
PDP and welcomed the use of the current JSS Shield
site to carry out PDP activities. Further support,
according to U.S. Embassy-Baghdad, comes from
“all levels” of the MOJ, including deputy minis-
ters, directors general, provincial chiefs of police,
uniformed police, career civilian professionals, and
top-level policy advisors, as well as members of the
Iraqi Council of Representatives.> However, some
MOI officials have expressed concern to SIGIR that
urgently needed criminal investigative training has
not been sufficiently prioritized."**

PRT Program Drawdown

As of December 31, 2010, the PRT footprint in Iraq
comprises 15 PRTs, 1 Regional Reconstruction Team
(RRT), and 7 Forward Presence locations. According
to the U.S. Embassy-Baghdad Office of Provincial
Affairs (OPA), which manages the PRTs, there were
698 civilian and military personnel staffing the
PRTs." For details, see Figure 3.2 and Table 3.2.
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FIGURE 3.2

PROVINCIAL RECONSTRUCTION TEAM FOOTPRINT, AS OF 12/31/2010
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Source: U.S. Embassy-Baghdad, OPA, response to SIGIR data call, 1/4/2011.

According to U.S. Embassy-Baghdad, the PRT
closure schedule has not been finalized. PRT staff
will gradually decrease in the coming months in
anticipation of formal closure, but will be “adequately
staffed” through the end date.*

U.S. Embassy-Baghdad plans to maintain the
current number of PRTs/RRTs at 16 through May
2011,"7 although as of January 1, 2011, OPA had
transferred responsibility for the activities of Erbil
RRT to other Embassy sections.”® From June to
September 2011, U.S. Embassy-Baghdad plans to
close 12 PRTs. After September, reconstruction
elements will remain at four locations: the Con-
sulates General in Erbil and Basrah and the EBOs
in Mosul and Kirkuk. These posts will continue
after the scheduled withdrawal of U.S. troops in
December 2011."

From June to
September 2011, U.S.
Embassy-Baghdad
plans to close 12 PRTs.
After September,
reconstruction
elements will remain
at four locations.



TABLE 3.2

NUMBER OF PERSONNEL,
BY PRT

Baghdad 920
Diyala 78
Ninewa 60
Tameem 57
Anbar 56
Erbil 51
Basrah 49
Salah Al-Din 43
Thi-Qar 37
Babylon 30
Muthanna 32
Kerbala 25
Missan 24
Najaf 24
Wassit 23
Qadissiya 19
Total 698

Note: Total includes civilian and
military personnel.

Source: U.S. Embassy-Baghdad,

OPA, response to SIGIR data call,

1/4/2011.

Transitioning OPA/PRT Responsibilities
to Other Embassy Sections
In a recent “task binning” exercise, OPA cata-
logued 117 tasks performed by its staff members
that would need to be transferred to other U.S.
Embassy-Baghdad sections to support the endur-
ing provincial presences after OPA closes. U.S.
Embassy-Baghdad leadership incorporated this
information into their long-term planning efforts,
but postponed detailed planning until next quarter,
when the work demands related to Iraqi govern-
ment formation were expected to subside.'®
According to U.S. Embassy-Baghdad, the PRTs
have redoubled their efforts toward building the
capacity of provincial governments and to mitigat-
ing internal conflicts and flash points over the last
year. In recent months, they have initiated few non-
capacity building reconstruction projects and plan
to have ongoing projects completed as scheduled or
transitioned to enduring reconstruction elements
in the EBOs. The PRT responsibilities that will
be handed off to EBOs and Consulates General
are defined in the “Provincial Presence Mission
Statement” prepared by DoS with input from U.S.
Embassy-Baghdad and the PRTs.'®! For details,
see Figure 3.3.

Iragi NGO Partners

According to U.S. Embassy-Baghdad, PRTs work

with Iragi non-governmental organizations (NGOs),

when appropriate, to accomplish PRT work plan

objectives. Areas of cooperation have included:'?

« English language training

« women’s and children’s rights awareness
campaigns

o women’s entrepreneurship training

o projects to increase agricultural production
capacity

« school construction in areas with high
concentrations of minorities

THE U.S. PRESENCE IN 2011

FIGURE3.3

Provincial Presence Mission Statement

The provincial presences will contribute to a

sovereign, stable and self-reliant Iraq by seeking to:

« mitigate and mediate Arab-Kurd, Sunni-Shia,
and provincial-Baghdad tensions

o strengthen the Rule of Law and the capacity of
provincial institutions in key flashpoint locations

o balance foreign interference

o provide a platform for the United Nations and
other organizations

« promote the safe return and resettlement of
displaced persons

« encourage foreign investment, economic growth,
and development

o report on strategic trends, events, and drivers of
Iraqi instability

o present American policy and promote mutual
understanding and respect for American values

o provide limited services to American citizens

Source: U.S. Embassy-Baghdad, OPA, response to SIGIR data call,
1/4/2011.

PRTs select Iraqi NGO partners based on
past experience and the nature of the NGO and
the project to be implemented. When projects
are completed, PRTs measure project outcomes
and impacts; results are said to be used to help
determine whether future grants are issued to the
same NGOs and beneficiaries.'®

According to U.S. Embassy-Baghdad, there is
no formal training required for selected NGOs.
However, capacity-building support is occasionally
offered by the PRTs. PRT Baghdad’s NGO Endur-
ability Program, for example, seeks to offer basic
training to 250-500 Iraqi NGOs that have received
assistance from the Baghdad PRT, USAID, DoD,
and other agencies. The second phase, “Reinvesting
in Success,” will focus on more intensive sustain-
ability training for 30-40 Iraqi NGOs.'*«
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CONTRACTING

Private Security Contractors

At the end of 2010, more than 15,300 contractors
were providing security services for DoD (13,603)
and USAID (1,741)."> As USF-I approaches the end
of its mission, these agencies anticipate signifi-
cant declines in the number of private security
contractors (PSCs) they employ. Although DoS

is the managing authority for PSCs in Irag, U.S.
Embassy-Baghdad reported that it could not
provide information for security contractors by
nationality or civilian agency."

According to U.S. Embassy-Baghdad, PSCs
continue to cope with GOI delays in registering
weapons and licensing vehicles. The overlap-
ping jurisdictions of the Ministries of Interior
and Defense reportedly have resulted in PSCs
being detained and experiencing unannounced
inspections of their compounds by multiple GOI
agencies not understood to be directly involved in
PSC regulation. Notwithstanding these continu-
ing challenges, the Embassy reported this quarter
that—for the first time—a GOI security agency
shared intelligence with contractor companies that
were being targeted by terrorist groups.'”

TABLE 3.3

CONTRACTING ACTIONS AND GRANTS
$ Millions

The drawdown of U.S. forces apparently has
not had an immediate effect on PSC operations in
Iraq, but the Embassy cautions that hostile groups
seeking new targets may be a future threat. The
extent to which PSCs are accepted by the new gov-
ernment could also affect their operating environ-
ment and vulnerability.'®

Contracting Actions and Grants

As of December 31, 2010, DoD, DoS, and USAID
had reported 69,531 contracting actions or grants,
totaling $39.04 billion in cumulative obligations.'*
This accounts for 84% of the $46.24 billion in reported
financial obligations from the IRRE, ESF, Iraq Security
Forces Fund (ISFF), and Commander’s Emergency
Response Program (CERP)."” This quarter, DoD,
DoS, and USAID reported 640 new contracting
actions or grants, resulting in $510 million in new
obligations and $608 million in new expenditures.

For an overview of the status and quarterly change
of contracting actions and grants, see Table 3.3. For
a complete list of contracting actions and grants, as
reported to SIGIR, visit www.sigir.mil. «

171

CURRENT STATUS CHANGE OVER QUARTER
FunD COuNT OBLIGATED EXPENDED COUNT OBLIGATED EXPENDED
ISFF 18,124 $17,646.1 $16,581.0 359 (2%) $457.1 (3%) $489.8 (3%)
IRRF 8,484 $14,407.5 $14,270.8 12 (0%) -$1.3 (0%) $16.6 (0%)
CERP 35,542 $3,449.3 $3,428.7 82 (0%) $10.5 (0%) $50.6 (1%)
ESF 7,381 $3,541.5 $3,120.0 187 (3%) $43.8 (1%) $50.7 (2%)
Total 69,531 $39,044.4 $37,400.5 640 (5%) $510.1 (4%) $607.7 (6%)

Note: Data not audited. Numbers affected by rounding. Tables represent only those contracting actions that were reported by the agencies; they

do not reflect all obligations or expenditures made in Iraq.

Sources: CEFMS, ESF, IRRF: Construction, IRRF: Non-construction, ISFF, 10/1/2010 and 1/10/2011; USAID, responses to SIGIR data calls, 1/22/2010 and

1/11/2011; IRMS, Global Benchmark, 9/3/2010.
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FOCUS ON BASRAH

FOCUS ON BASRAH

Background

Basrah City, once known as the Venice
of the Middle East, sits 30 miles north-
west of the Persian Gulf on the Shatt
al-Arab waterway. The GOI estimates
Basrah’s population at 2.87 million
people, making it by far the largest
urban center south of Baghdad."”> Most
residents are Shia, and although the city
remains home to Sunnis and even some
Christian enclaves, many minorities
were forced out by Shia militia groups
during 2006-2008."

Historically home to a thriving and
diverse merchant class, Basrah became
the Ottoman Empire’s administrative
hub for what is now southern Iraq in
the nineteenth century.” During the
Iran-Iraq War (1980-1988), much of the
province’s infrastructure was damaged
or destroyed, as Basrah bore witness to
some of the conflict’s fiercest fighting.
Today, Basrah is the capital of the epony-
mous, oil-rich Iraqi province that shares
a border with Iran and Kuwait.

Just to the west and north of Bas-
rah City lies much of Iraq’s national
patrimony in four globally significant
oil fields that were only recently re-
opened to large-scale international
investment: West Qurna, al-Rumaila,
Majnoon, and al-Zubair. Together, these
fields hold more than 80 billion barrels
in proved reserves—more than half of
Irag’s oil wealth."”” Unique among Iraq’s
provinces, Basrah has access to the sea,
making it the country’s gateway to the
wider world of international commerce.
Basrah province is also home to the
southernmost terminus of Iraq’s railway
network—where the last leg of Imperial
Germany’s fabled Berlin-to-Baghdad
line would have met the sea—as well
as a fast-growing international airport.
Although the oil fields, railways, and

Basrah
International
Airport

KUWAIT

weeeeeeee - Standard Gauge Rail Lines
s Standard Gauge Design Completed

PERSIAN GULF

port facilities suffered greatly from years
of war and neglect, international inves-
tors are actively rehabilitating Basrah’s
infrastructure. If successful, Basrah may
yet stand beside the other oil-rich cities of
the Gulf, realizing its manifest economic
potential and providing the GOI with a
reliable revenue stream to finance much-
needed reconstruction projects.

Security

On April 7, 2003, Basrah City fell to Brit-
ish forces led by the fabled 7th Armored
Brigade, direct descendants of General
Montgomery’s “Desert Rats” of WWIL'7
Initially, Basrah was one of Iraq’s success
stories, with a permissive security envi-
ronment that allowed UK forces to patrol
the streets sans helmets and body ar-
mor.”” In the years that followed, the situ-
ation deteriorated, as Shia militia groups
gradually grew in prominence, forcing
the British to withdraw from downtown
Basrah to their main base at Basrah
International Airport in late 2007."”% By
March 2008, more than 4,000 police in

Basrah Palace. (UK MOD Crown Copyright 2004)

Basrah City and the surrounding area
were under the control of various Shia
militia groups."”® Figure A displays key
events affecting Basrah’s security since
2003, and Figure B charts the number of
reported security incidents in the entire
province since 2004.

The definitive event in post-Saddam
Basrah was Operation Charge of the
Knights. Prime Minister al-Maliki
launched this operation in late March
2008 to re-take Basrah from Shia militias,
such as Mugqtada al-Sadr’s Jaish al-Mahdj,
which had come to control large swaths of
the city and neighboring port facilities."®
Several of these armed groups received

JANUARY 30, 2011 | REPORT TO CONGRESS | 45



FIGURE A
BASRAH: SECURITY TIME LINE, 2003—-2010

2003 2004 2005 2006 2007 2008 2009 2010

September 19 May June
March Pro-militia police detain two -Basrah provincial council |Basrah Operations Command created |January 1
UK forces enter UK soldiers; subsequent UK resumes cooperation by GOI to oversee security operations. [UK hands over complete control
Iraq from Kuwait. rescue mission leads to large with UK forces. of Basrah International Airport
battle with Sadrist forces. | Augqst to the GOI.
May - New UK brigade Sadrists declare 6-month cease-fire.
About 26,000 July—August suffers 41 attacks and March 31
UK troops in Better organized October 7 KUI*( in its first two September 3 UK ends mission and turns over
Irag, mainly in Sadrist forces seize key Basrah weeks in country. GOl assumes custody of Basrah command of Coalition military
the southeast. areas of Basrah City. provincial ~ (May 31 Palace as last UK troops leave operations in southern Iraq to the
council PM al-Maliki declares the city center. United States.
July September 17 suspends one-month state of
Approximately UK forces raid Sadrist cooperation (emergency in Basrah December 16 June 19
UK headquarters in Basrah; | |with UK City after 100 killed in UK transfers control of 2 killed in Basrah
forces remain. violence subsides. forces. sectarian clashes. Basrah province to GOI. electricity protests.
— —— Ol O
. Deadly explosively formed g"fé April- |UK forces gradually
penetrators (EFPs September | Withdraw from Basrah
increasingly used to target P City to their main base
Coalifjon and ISF troops. 200! at the airport,
0 SRERREER Ohe T O 3%
August 9 April 21 March 15 March Early April
Basrah ultiple car Sadrist militia attack female Basrah Operation Sinbad Cease-fire between ISF and militias gradually implemented.
residents riot |bombs kill more University student; public ends inconclusively. April-May
over fueland |than 70 in demonstrations ensue. ISF and Coalition troops clear remainder of Basrah City.
electricity Basrah City. December 25 .
shortages. January 31 UK forces battle with March 25
SCIRI-dominated Shia coalition wins pro-militia Iraqi police units.  |PM al-Maliki launches Operation Charge of
June 24 control of Basrah provincial council. the Knights to restore order in Basrah City. November 8
6 Royal Military Police killed by Fadhila party (Shia) finishes second; October30 | March 26-27 10 killed and more
anob ?]tca‘tpollce station near secures governorship in later ballot. Sh||§ m|||tan_tts kill 17 Sunni ISF encounters fierce resistance from than 40 wounded
asran City. [ et yeatis Iranian—supﬁlied Shia militia forces; US. by car bomb in
Pkl UK forces launch Operatke)g b o SR yETafinie) (e military rushes air assets and other support. western Basrah.
UK forces take control of Basrah regain control of Basrah City from
City and patrol with Iraqgi police. Shia militia.

Note: This time line is intended to highlight selected major events since April 2003. It is not intended to be a comprehensive account of events over the past seven years.

Source: SIGIR analysis of GOI and U.S. government documents and open-source information in Arabic and English.

FIGURE B still occurs. Notable recent security

MONTHLY SECURITY INCIDENTS IN BASRAH, 1/2004-12/2010 incidents include:'®*

500 o November 8. At least 12 people were
killed and more than 30 others injured

400 Sadrists declare cease:fire when a car bomb exploded on a busy

300 street in southwestern Basrah.

- o November-December 2010. Basrah

?pera tion Charge of the Knights International Airport was sporadi-

100 cally subjected to rocket and mortar
0 attacks. Although largely ineffective,
2004 2005 2006 2007 2008 2009 2010 these attacks interrupted scheduled
Source: USF-I, response to SIGIR data call, 1/4/2011. service and, if theY continue, could
potentially dissuade investors from
substantial support from the Iranian Rev- traveling there.
olutionary Guard Corps."™ The Iraqi forces + December 6. A roadside bomb
leading the operation initially encountered detonated in western Basrah near a
fierce resistance, and U.S. commanders U.S. convoy, but no damage or injuries

rushed reinforcements to the theater.!$?

But after several weeks of fighting, Iraqi
Security Forces (ISF) consolidated their ISF Readiness
positions and cleared most of the remain-  In their meetings with SIGIR in January

were reported.

" ) o - ing militia strongholds.'®* 2011, Basrah’s local Iragi Army and
U.S., British, and Iraqi representatives at a ceremony . .
marking the completion of the British mission in At the moment, Basrah is rela- police commanders commented on
Basrah. (UK MOD ight 2 . . . . . .
asrah. (UK MOD Crown Copyright 2009) tively stable, but insurgent violence the continued need for international
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support, even after the scheduled de-
parture of U.S. forces in December 2011.
According to Lieutenant General Mo-
hamad, commander of Iraq’s army units
in the province, the Iraqi police require
additional investigative and forensic
training. But he noted that evidence-
collection techniques taught to them by
U.S. and UK. trainers have increased
the number of criminals brought to
justice. He also noted that while the Iraqi
Army and police are self-sufficient in
meeting their basic training needs, they
continue to need assistance in develop-
ing their medical, transportation, and
logistics cadres.'®

Governance

Elections
In Iraqg’s first-ever Provincial Council
elections, held in January 2005, Basrah
voters strongly backed a Shia coalition
led by the Supreme Council for Islamic
Revolution in Iraq (SCIRL which is now
known as the Islamic Supreme Coun-
cil of Iraq, or ISCI)."®* When the votes
were counted, SCIRI had won 20 of the
4] seats at stake. Another Shia party,
al-Fadhila, finished second, but was able
to secure the provincial governorship
for one of its own, Mohamad al-Waeli,
in February 2005."” Under Governor al-
Waeli, extremist supporters of al-Fadhila
quickly gained control of key police
units and were soon enmeshed in oil
smuggling and extortion schemes. Vio-
lence spiked as the various Shia factions
fought—sometimes openly, but more
often, through indirect means—for con-
trol of lucrative port concessions.'s®
Four years later, Basrah voters handed
a decisive defeat to these Shia religious
parties, with Prime Minister al-Maliki’s
State of Law (SoL) Coalition winning an
absolute majority of seats on the Pro-
vincial Council in the aftermath of the
successful ISF offensive of March 2008."%

FIGURE C
BASRAH PROVINCIAL ELECTION RESULTS

R

B sa [ state of Law Al-Fadhila
Coalition
(Al-Maliki)
INL Al-Sadr Others
(Allawi)

Sources: UNAMI, Elections Results, issue no. 30, 2/2009;
GO, Independent High Electoral Commission,
www.ihec.ig/arabic, SIGIR translation, accessed 2/22/2009.

Figure C displays the results of the 2005
and 2009 provincial elections in Basrah.

In the new Council of Representa-
tives, Basrah province is represented
by 24 members: 14 members of SoL, 7
representatives from the Iraqi National
Alliance (a union of Sadrists, ISCI, and
other Shia parties), and 3 members of
former Prime Minister Ayad Allawi’s
al-Iragiya coalition."”

Regionalism
Many Basrah residents (known as Bas-
rawis) define the province in terms of its
relationship to the rest of Iraq, a concept
often described as Janubiya, or southern-
ness.””! This deep-seated regional identity
has solidified among some residents who
perceive that Basrah’s natural resources
have been exploited by Iraq’s current and
past central governments with little to
show in return. These feelings of alien-
ation have led to attempts to obtain local
autonomy. In the 1920s, a group of in-
fluential residents sought to establish the
area as a separate republic under British
protection, much like the status eventu-
ally given to their Kuwaiti neighbors.'*?
While this movement foundered, the idea
of Basrah as separate region is still alive
in contemporary Iraq.

In early 2009, efforts by prominent
Basrah politicians to form a region
(which would be governed by a legislative

council possessing significant authori-
ties, as is the case in the Kurdistan Re-
gion) failed when they could not gather
enough signatures to conduct a refer-
endum on the issue.””® However, several
Basrah officials recently stated that they
intend to attempt another referendum in
2011."*If Basrah were to become a semi-
autonomous region, it could potentially
keep more of the profits generated by

oil exports than is now the case, thereby
depriving the central government of a
significant source of revenue.

Life in Basrah
In the 1970s, the thriving Basrah nightlife
attracted patrons from throughout the re-
gion, but society grew more conservative
over time. The community is now very
conservative; most of Basrah’s female
residents do not leave their homes with-
out donning a veil. Despite this, a large
percentage of college students are women.
But life remains difficult for what remains
of Basrah’s Christian community, and
jobs are difficult for them to come by."*
There have been significant changes to
daily life since the end of Ba'athist rule,
with many residents now owning cars
and cell phones. Apartments in Basrah
City rent for $500 per month in better
neighborhoods, but commercial land
can cost up to $5,000 per square meter.
Basrah has also become a fiercely
competitive media market. Today, almost
everyone has television, and hundreds
of channels are available. Some Basrawis
with whom SIGIR met stated that they
favored the U.S.-funded television station
al-Hurra and the U.S.-funded Radio Sawa
because they appreciate their balanced
approach to the news. Many middle-
class families have access to the Internet
at home, although the connections are
slow and expensive. In addition, several
new private schools have opened recently
and—with the increase in salaries for
GOI employees—some middle-class
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residents (most of whom work for the
state) are able to send children to private
academies. Average salaries for Director
General-level GOI officials in Basrah are
about $3,000 per month, with lower-level
government workers earning monthly
wages of about $1,000 to $1,500."

Public services, however, remain mea-
ger. GOI officials and local residents re-
port that new water treatment plants are
being built and that the water sector is
one of the government’s reconstruction

national poverty line of $2.20 per day,
Basrah performs relatively better than
the rest of Iraq by several other mea-
sures.””® For example, Basrah’s infant
mortality rate is 17% lower than the
national average, and 97% of births
are attended by health professionals,
compared with the national average
of 88.5%."° But cancer rates in Basrah
appear to be higher than found else-
where in Iraq. In 1998, Basrah province
accounted for 9.2% of Iraq’s registered

following the bombing of the Samarra
mosque in February 2006. According

to the UN, 85% of Basrah’s IDPs—most
of whom came from Baghdad—would
like to settle locally.**® However, more
than 90% of Basrah IDPs surveyed by
the UN expressed grave concerns about
local housing shortages and access to job
opportunities in the province.?**

Economic Development

priorities. They caution, however, that no
one trusts the water supply’s quality, and
most everyone still buys bottled water
for drinking."”

Standard of Living
While almost one-third of Basrah
province’s population falls below the

Al-Rumaila Oil Field: A Case Study

In 2009, a consortium consisting of British Petroleum (BP) and
the China National Petroleum Company (CNPC) won the right
to develop al-Rumaila in partnership with Irag’s state-owned
South Oil Company (SOC). BP has a history in the area, having
worked extensively in Basrah before the rise of Saddam Hus-
sein, leaving only in 1976.2"'

To facilitate exploitation of this giant field, BP, CNPC, and
the SOC formed the al-Rumaila Operations Organization
(ROO). This quarter, SIGIR met with the ROO’s general man-
ager, who reported the ROO is currently staffed by more than
4,000 personnel, about 3,400 of whom have been transferred
to the ROO from the SOC. As of mid-January 2011, more than
10,000 contractors and sub-contractors also work at the site.2”

ROO officials reported to SIGIR that production targets set
for mid-2011 have already been exceeded. As of January 2011,
al-Rumaila was producing 1.25 MBPD, exceeding the initial
baseline production of 1.05 MBPD and above the 110% of ini-
tial production threshold the consortium needed to reach to
qualify for payments from the Ministry of Oil. In addition to
the critical increases in production, the ROO’s initial successes
have resulted in it entering into many contracts with Iraqi
and international firms to provide a wide array of services.
The contracts and subcontracts signed by the ROO have been
substantial. The ROO’s general manager described his task
as managing “a Fortune 500 company.” To better account for
the ROO’s cash flow, BP has begun training an Iragi team on
internal controls, contracting, and financial management.
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cancer cases, up from 5.5% in 1989.2%

Displaced Persons

The relative calm that has prevailed in
Basrah since spring 2008 has made it an
attractive option for internally displaced
persons (IDPs) who fled their homes
during the widespread sectarian violence

Provincial Council members stated to
SIGIR that international firms wishing
to do business in Basrah do not need to
establish a permanent base of operations
there. Instead, they encourage partner-
ing with local Iraqi firms, as Basrah has
large numbers of skilled professionals

in need of work. The Basrah Investment

The overall security situation for international oil companies
operating in the province is excellent. The al-Rumaila field has
never been attacked since international firms began operations
there. General Mohamad, commander of the Iragi Army’s 14th
Corps and ranking officer in the province, commented that:
“Business is booming. . . . The presence of Lukoil, Shell, and BP
in Basrah is a good indicator of how secure Basrah is. The fact
that none of these [companies’ employees] have been attacked,
kidnapped, or extorted says a lot about the security situation.”
He also noted that there has been more than $1.5 billion in
investment in Basrah over the past two years, triple the annual
budget for the province.?*

Security for al-Rumaila is provided by the Oil Protection
Force (OPF). ISF officials remarked that the OPF needs ad-
ditional training and to be consolidated with the regular ISF at
some point. To meet this need, BP believes that the GOI should
pay for the training, whereas other foreign firms—notably
CNPC and Royal Dutch Shell, which also operates in Basrah
province—favor an “adopt a battalion” model, where the com-
panies finance improved training for local OPF units.*®

The biggest challenge facing al-Rumaila, however, is not
security, but maintenance. ROO is incentivizing its staft with
bonuses to get workers to keep down-time to a minimum.
Maintenance-related delays also reduce electricity produc-
tion. In commenting on the state of the field’s infrastructure,
the general manager of the ROO stated that he is facing 30-40
years of accrued bad maintenance and that reversing this will
be his main focus in 2011.2”



Commission (BIC) gives top priority to
deals involving local firms, followed in
succession by deals involving Iragis liv-
ing abroad and then ventures involving
foreign investors.”® But the Chairman of
the BIC cautioned that development will

take time.?”

Unemployment

The recent growth in the hydrocarbon
sector has done little to improve the lot
of Basrah’s unemployed. About 35% of
those employed work for the government,
with agricultural workers making up
another 20% of the workforce.?* GOI of-
ficials estimate the provincial unemploy-
ment rate at 25%, with the rate among
recent university graduates hovering near
50%.2"" When the State Oil Marketing
Organization advertised open positions,
it received more than 30,000 applications,
and Provincial Council officials estimate
that at least 52,000 residents are actively
looking for employment.?'?

Hydrocarbons

In 2009, Iraq conducted two rounds of
bidding for oil services contracts. More
than 20 international companies partici-
pated, and 10 contracts were ultimately
awarded. Figure D shows the winning
bidders for the major fields in the vicin-
ity of Basrah.

Under the terms of their contracts
with the GOI, the winning bidders
pledged to raise production to certain
benchmarks in return for remunera-
tion. This quarter, the Eni-Occidential

= SRR

Royal Navy sailors patrolling near Umm Qasr.
(UK MOD Crown Copyright 2003)

FIGURE D

KEY OIL FIELDS AND INFRASTRUCTURE IN BASRAH PROVINCE

West Qurna Phase-2
Winning Bid: Lukoil (75%), \

Statoil (25%)
MM Remuneration Fee: $1.15/barrel

Production Plateau Target:

1.8 million barrels per day

Current Production Capacity: None
Proved Reserves: 43.3 billion barrels
(West Qurna Phase-1 and Phase-2)

West Qurna Phase-1_
Winning Bid: ExxonMobil

= (809%), Shell (20%)
Remuneration Fee: $1.90/barrel \\

Production Plateau Target: N\
2.825 millions barrels perday  \yest Qumé\
Current Production Capacity: Phase-1
270,000 barrels per day

Iraq Strategic Pipeline

Al-Rumaila ——
ZalNY Winning Bid: BP (51%),
* CNPC (49%)
Remuneration Fee: $2.00/barrel
Production Plateau Target:
2,850,000 barrels per day
Current Production Capacity:
1 million barrels per day
Proved Reserves: 17.3 billion barr

Al-Zubair g

Winning Bid: Eni (44%), Occidental (31%),

Kogas (25%) B

Remuneration Fee: $2.00/barrel

Production Plateau Target: 1.2 million barrels per day

4| Current Production Capacity: 236,000 barrels per day
Proved Reserves: 7.8 billion barrels

West Qurna /
\ Phase-2 /

Majnoon

Winning Bid: Shell (60%),

Petronas (40%)

Remuneration Fee: $1.39/barrel

Production Plateau Target: 1.8 million barrels per day
Current Production Capacity: 55,000 barrels per day
/" Proved Reserves: 11.95 billion barrels

%

Shuaiba
Refinery

BASRAH

Basrah

To Irag-Saudi
Arabia Pipeline
(Not in Use)

ABOT

Southern Exports:
~1.4 million barrels per day

Ta——

Note: Khawr al-Amaya Oil Terminal (KAAOT) and al-Basrah Oil Terminal (ABOT) are Irag’s main offshore oil terminals,

through which the vast majority of oil exports flow.

Sources: CIA, “Iraq: Oil Infrastructure,” 1/2003, www.lib.utexas.edu/maps/middle_east_and_asia/iraq_oil_2003.pdf,
accessed 1/20/2010; U.S. Embassy-Baghdad, response to SIGIR data call, 1/24/2010; GOI, Ministry of Oil, www.pcld-irag.com,
accessed 1/4/2010; OSD, responses to SIGIR data calls, 9/25/2009, 12/24/2009, and 12/31/2009; DoE, Energy Information
Administration, Iraq Country Report, www.eia.doe.gov/emeu/cabs/Irag/Oil.html, accessed 1/22/2010; MEES, Weekly Report,
Vol. 53 No. 41, 10/11/2010, p. 2; MEES, Weekly Report, Vol. 53 No. 49, 12/6/2010, p. 2.

consortium developing the al-Zubair

field and the BP-CNPC consortium

developing the al-Rumaila field an-
nounced that they both had met their
initial production goals. Other recent
developments in Basrah’s oil and gas
sector included:*”

o The Exxon-Royal Dutch Shell consor-
tium developing West Qurna Phase-1
raised its target for oil production
about 22% to more than 2.8 million
barrels per day (MBPD) in six to
seven years. There are currently 360
wells at the field, and plans call for
2,000 more to be drilled over the life
of the 20-year contract.

« 'The Russo-Norwegian venture drilling
the previously untapped West Qurna
Phase-2 field reportedly plans to drill
about 70 more wells early in 2011.

o Royal Dutch Shell and Malaysia’s
Petronas announced that they antici-
pate producing 175,000 BPD from the
Majnoon field by the end of 2012.

« On October 20, a Kuwaiti-Turkish
joint venture won the rights to develop
Siba, a relatively small non-associated
gas field with estimated reserves of
about 1.5 trillion cubic feet.

Iraq’s dilapidated pipeline, power,
and transportation infrastructure has
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long inhibited its export capacity. This
quarter, the Ministry of Oil announced
that contracts for two of four new off-
shore mooring stations had been signed.
When finished, the four stations will
have the combined effect of more than
doubling current export capacity to an
estimated 4 MBPD.*** The Ministry of
Oil also signed its first contract for a new
pipeline to connect to the new single-
point mooring stations this quarter.

Problems with Petrodollars

An innovative provision contained in

Iraq’s 2010 budget provides provincial

governments with specific financial

benefits (“petrodollars”) for producing
and refining hydrocarbons, including

$1 for every barrel of oil produced in

their province and $1 for every barrel

refined. In 2010, this amounted to about
$900 million for Basrah Province.*” The
provincial government reported receiving
approximately $160 million in petrodol-
lars from the Ministry of Finance, but
this pool of money is encumbered by
many restrictions on its use:*'¢

« Projects funded by petrodollars must
first be approved by the Ministry of
Planning and Development Coopera-
tion. Only then will the Ministry of
Finance provide the funds.

o Petrodollars may only fund infrastruc-
ture projects; they may not be used for
operating expenses, such as salaries.

o Ironically, petrodollars are provided to
the provinces in Iraqi dinars. Conse-
quently, if a province wants to enter
into a contract with a foreign firm, the
Central Bank of Iraq and the Trade
Bank of Iraq must be involved in the
transaction, potentially increasing
transaction costs and complicating
dealings with foreign firms.?"”

In January, Provincial Council
members and representatives from the
governor’s office told SIGIR that they

have identified several worthy projects, but
they have yet to get them off the ground
because of bureaucratic difficulties. For
example, the GOI has purchased 12
generators from General Electric. Basrah’s
provincial government has identified land
to locate four of those generators on, and
wants to use $450 million from its petro-
dollar budget to install them. However,
the Ministry of Electricity (MOE) wants
to select the contractors who will do the
installation. Basrah officials feel this is a
choice that they should rightly make and
expressed a preference for usinga U.S.
firm, even as they noted that few U.S. firms
want to operate there. Thus, a stalemate
has ensued, and no agreements have been
reached. Basrah officials further indicated
to SIGIR that the MOE may wish to install
these generators in Najaf, even though
Basrah has superior access to fuel and
electricity distribution networks.”"®

Electricity

Persistent power outages also affect the
investment climate, as electricity shortages
in the summer months are widespread.
Last summer, as temperatures topped 120
degrees Fahrenheit in Basrah, residents
took to the streets to protest the frequent
blackouts. On June 19, ISF units fired on a
demonstration there, killing two protes-
tors and wounding two others. Two days
later, after similar protests occurred in the
southern town of Nassiriya, the Minister
of Electricity resigned from office and was
replaced by the Minister of Oil.?

The failure to move forward with the
installation of additional generators (such
as the ones built by GE) raises the odds
that Basrah will face another long, hot
summer of blackouts and power shortages
in 2011, as local demand for inexpen-
sive, state-supplied electricity continues
to outpace supply. In the winter, total
demand is about 1,350 megawatts (MW),
climbing to 2,300 MW in the summer,
outstripping supply by several hundred
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megawatts. Industrial requirements for
oil facilities, water plants, and hospitals
take precedence over residential needs.
In their discussions with SIGIR, Basrah
officials contended that the MOE is
diverting some of the power produced in
the province, further exacerbating power
outages in residential neighborhoods.
With industrial activity expected to
expand this year, and no short-term in-
crease in generation in sight, the potential
for severe electricity shortages looms as
summer approaches.”

Agriculture
Many residents are strongly attached to
traditional agriculture, especially the
cultivation of date palm trees.” But the
agricultural sector suffered under years of
Ba’athist oppression, as local needs were
neglected by a Sunni central government
that viewed Basrah as part of a per-
petually rebellious Shia south. Moreover,
because of the lure of oil riches, the cur-
rent provincial government’s economic
development priorities lie with modern-
izing the hydrocarbon infrastructure and
refurbishing the port facilities at Umm
Qasr, leaving agricultural development a
second-tier priority at best.??

Basrah province has three types of
agricultural production:***
o date palm groves, producing what was

once regarded as the world’s premier

date crop

LA

An Iragi man harvests dates, one of the key
agricultural products produced in the greater
Basrah area. (USF-1 photo)



o approximately 10,000 farms in the
deserts surrounding the city, cultivat-
ing tomatoes, eggplants, onions, and
other vegetables

« wheat- and barley-producing regions
north of the city

The single-biggest problem faced by
Basrah’s farmers today is the post-2003
opening of the borders to cheaper agri-
cultural imports from Iran and China.
Other significant challenges include:***
o escalating cost of materials, such as

the plastic sheets needed to cover

vegetable fields

o lack of access to food processing
factories

o GOl restrictions on exporting agricul-
tural products

The date palm groves have especially
suffered. According to one prominent
local farmer, several decades ago there
were 11 million date palm trees in the
province, producing dates renowned—
and in high demand overseas—for their
rich, succulent flavor. However, the
Iran-Iraq war destroyed much of these
crops, and sanctions further affected the
agricultural sector by making certain
tools and chemicals more difficult to ob-
tain. The increased salinity of the Shatt
al-Arab waterway has also hurt the date
crop, reducing the number of varieties
grown there from 350 to around 100.
Today, there are only about 2.7 million
date trees in Basrah.””” PRT Basrah has
helped to connect Basrah date farmers
with date growers in California so that
they could visit and learn about new
production techniques. (California can
produce 500-700 kilograms per tree,
whereas Iraq produces, on average,
50-100 kilograms per tree.)

This quarter, Basrah officials
participated in the ceremonial set-
ting of the cornerstone for a $300
million GOI-funded project that will
irrigate approximately 60,000 acres of

farmland near Basrah. In December, the
provincial government concluded an
agreement with the UN Food and Agri-
culture Organization (FAO) to imple-
ment several agricultural development
projects. FAO also agreed to develop an
agricultural research center at Basrah
University and assist in developing the
province’s fisheries.?

Investment

As the security situation stabilized in the
second-half of 2008, local and foreign
investors began to commit resources to
projects outside the oil sector. In their
recent visits with SIGIR, Basrah officials
remarked on the prevalence of Chinese
and Turkish companies operating in
the province, noting that the Iranian
presence there is focused more on cross-
border trading activities, whereas the
Chinese and Turks appear to be concen-
trating on establishing a sustained com-
mercial presence.??

The BIC serves as a one-stop shop for
investors seeking to do business in the
province. “You need to be a little bit bold to
do business in Basrah now.” This state-
ment by a representative from the gover-
nor’s office sums up the current invest-
ment climate in Basrah—one of improving
security and growing potential. Table A
presents examples of some recent foreign
investment activity in the province.

Barriers to Foreign Investment

The deleterious legacy of Ba'athist central
planning and bureaucracy still affects
foreigners’ ability to conduct business

in Basrah. Several GOI officials contend
that strict visa requirements, haphazard
regulatory enforcement, and the lim-
ited capacity of the local government to
expeditiously process licenses leads some
investors to take their capital elsewhere
rather than battle the bureaucracy in
Basrah. One prominent local business
leader lamented that these barriers to

SIGIR meeting with representatives of Basrah’s
Farmers Union.

investment appear to be particularly for-
midable to U.S. companies, noting that
European and Asian investors are more

prevalent in Basrah than U.S. firms.??®

Archaic Laws Hinder
Efficient Land Use
The Saddam-era “Hydrocarbons Pro-
duction Law” gives the SOC the right
to prevent development on any land
potentially affecting oil development.
A representative from the provincial
governor’s office stated to SIGIR that
the SOC has been very reluctant to give
permission to build on such properties,
and other Basrah officials pointed to this
statute as one of the main obstacles to
economic development and new housing
construction. The Chairman of the BIC
confirmed this observation, noting that
about 60% of available land in the prov-
ince is potentially affected by this law.
Compounding these problems is a
degree of legal uncertainty about which
part of the GOI can reform local land-use
laws: the CoR, the provincial govern-
ment, Ministry of Oil, the SOC, or some
combination of all of them. Squatters also
pose a problem for businesses seeking to
operate in Basrah, as they occupy many
potentially valuable sites. Thus, despite
interest by investors to build new hous-
ing, there is a problem identifying legally
unencumbered land. This problem was
illustrated by one Basrah official who said
that the governor was denied permission
from the SOC to use a parcel of land to
construct a hospital despite the fact that
an adjoining property was the site of a
housing compound for SOC employees.
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TABLE A

RECENT, NON-HYDROCARBON FOREIGN INVESTMENT IN BASRAH PROVINCE

COUNTRY SECTOR PROJECT STATUS
E United States Housing Build 2,500 residential housing units (contract valued at $220 million) Under contract
E United States (joint . . .
=——— venture with Iraq) Sports Construct a new sports complex, including two stadiums In progress
ST
F Lebanon Housing Build approximately 4,500 residential housing units (contract valued at $240 million) In progress
I
Romania Housing Build 6,200 residential housing units for northern Basrah e g el
approvals from GOI
= o
il Iran Housing Build 5,000 residential housing units (contract valued at $938 million) Pending final
[ approvals from GOI
U.AE (joint venture Maritime Increase port capacity by 58,000 tons per year Under contract
with Iraq)
I I Belgium Maritime Rehabilitate port facilities at Umm Qasr (contract valued at about $69 million) In progress
Turkey Healthcare Build a hospital with approximately 400 beds Under contract
I I France Electricity Construct 15 new power distribution stations Under contract
#.‘%' South Korea Plastics Build a petrocher_nlcal comple_x_capable of producing an array of plastics (contract Under contract
L St valued at approximately $3 billion)

Note: All dollar values are approximate, and all reported projects are subject to delay, modification, or cancellation.

Source: SIGIR analysis of open-source Arabic- and English-language documents.

Notwithstanding these legal issues,
the housing sector remains enticing to
foreign investors, with U.S., Iranian,
and Kuwaiti firms all seeking to build
residential units (and the associated infra-
structure) that would be sold only to Iraqi
citizens. Local officials also noted that the
constrained supply of new housing has
driven up prices and that this inflationary
spike is only somewhat mitigated by gov-
ernment workers’ housing subsidies.”?

Challenges to Building

the Rule of Law

Operating from a U.S.-funded court-
house complex completed about two
years ago, many of Basrah’s judges have
made progress in managing their dock-
ets more eﬂiciently in recent months,
with 85 of them being recognized by the
Higher Judicial Council (H]C) for issu-
ing a ruling on 98% of the cases brought

before them. However, the judges with
whom SIGIR met in January admitted
that a yawning gap exists between issu-
ing an order or a warrant and getting it
enforced by the local police, citing a lack
of local police capability as one of the
primary challenges to building the rule of
law in Basrah.>*

Basrah’s judiciary reported that the
continued lack of judicial security was the
other main challenge they encounter on a
daily basis. Judges are allotted two security
personnel each, but they travel to work
unarmed in their personal vehicles.>!

Corruption also remains a problem
in Basrah. In December, local police of-
ficials reported that 199 persons wanted
on charges of administrative or financial
corruption had been arrested in Basrah
during 2010.* The GOI's Commission of
Integrity (COI) has traditionally found it
difficult to operate in Basrah. In the first
eight months of 2010, the COI reported
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obtaining only seven convictions in

the entire province, or about 2% of all
convictions obtained nationwide during
that period.”*

Reconstruction

Coalition Presence and Programs
From 2003 to 2009, UK military and
civilian personnel took the lead in
stabilization and reconstruction efforts
in Basrah province. The deteriorating
security situation in 2006-2007, however,
limited the ability of the British to imple-
ment programs and complete projects.
By September 2006, British forces needed
to deploy an entire convoy of armored
personnel carriers to ferry a few police
trainers to a single police station. Non-
essential movements were halted, and
much of the reconstruction program
ground to a halt.>*



FIGURE E

U.S.-FUNDED INFRASTRUCTURE PROJECTS IN BASRAH PROVINCE,

BY CATEGORY AND FUND
% of $2,173.81 Million

0Oil (§555.17
Electrical ($554.74;
PW & Water ($246.99
Security & Justice ($199.10
Transportation ($170.18
ISFF Defense Forces ($159.81
Health ($115.07

International Development ($52.81
Education ($34.75

ISFF Interior Forces ($26.66

Private Sector Development ($25.06
Buildings ($23.54

)
)
)
)
)
)
)
)
)
)
)
)
Peacekeeping ($5.54)
)

Communication ($4.39

Note: Numbers affected by rounding.

Source: IRMS, Global Benchmark, 9/3/2010.

A total of $2.17 billion has been spent
by the United States on projects in Bas-
rah province. As of December 31, 2010,
DoS’s Iraq Strategic Partnership Office
(ISPO) had three ongoing or recently
completed reconstruction projects in
Basrah province, all funded with money
from the Economic Support Fund and
managed by the U.S. Army Corps of
Engineers (USACE):**

« Al-Kibla Sewer and Storm Net-
work—an $11 million project to
design and construct a sewer system
is 64% complete, and work is expected
to be completed in June 2011.

o Al-Abbas Sanitation Network—an
$11.2 million contract to install ap-
proximately 26 kilometers of sewer
lines and two pumping stations was
virtually complete.

o Basrah Modern Slaughterhouse—a
$5.6 million project to design and
build a sheep- and cattle-slaughtering
facility is 90% complete; estimated
completion is February 2011. A
SIGIR inspection in 2009 found that
this project was poorly planned and
that the results achieved as of April
2009 were not consistent with the
original objectives.

ESF
ISFF $124.03
$194.15

CERP
$289.03

IRRF
$1,566.60

Since 2003, USACE has managed more
than 280 reconstruction contracts in
Basrah province, including:**

o a$51.5 million, Iraq Relief and Re-
construction Fund (IRRF) project to
rehabilitate Basrah’s sewer system

« a$46 million project to repair Umm
Qasr’s pier and seawall, which was
funded through the Foreign Military
Sales program

o a$13.5 million, IRRF-funded project
to rehabilitate a 132 kilovolt electricity
substation

Figure E shows U.S. expenditures by
project category and fund in Basrah prov-
ince since 2003.

SIGIR Oversight

Since 2005, SIGIR has conducted 24 on-

site assessments of U.S.-funded recon-

struction projects in the greater Basrah
area. For example:

o Basrah Children’s Hospital. The
project’s objective was to build a “state
of the art” pediatric oncology hospital.
The original cost of $50 million grew to
approximately $166 million (this total
includes more than $100 million in

U.S. funds as
PP R well as other
- = donor funds).

SIGIR found
that several

factors contributed to the substan-

tial delays and cost overruns that
plagued this project since its inception,
including unrealistic time frames for
design and construction, the security
situation, and the GOI not following
through on its obligations. In October
2010, the hospital opened, but is only
seeing patients on a limited basis. Ac-
cording to PRT officials, the Ministry
of Health has assumed full responsibil-
ity for maintaining the hospital.'®®
Roll-On/Roll-Off Berth. This $2.7 mil-
lion project increased the operational
efficiency and capacity of the Port of
Umm Qasr, allowing additional vessels
to dock at the
port, thereby
increasing the
amount of
imports and exports flowing through
the port and reducing the time for
loading and unloading freight. SIGIR’s
inspection report concluded that the
construction of the Roll-On/Roll-Oft
Berth was adequate, aside from some
minor damage.

Basrah Courthouse and Witness
Protection Facility. This $11 million
regional courthouse and witness pro-
tection facility is now operating and
serves as one of the province’s most
significant
judicial cen-
ters. SIGIR’s
inspection in
2008 found
some minor construction deficien-
cies with a staircase and a water line,
but determined that the facility was
adequately constructed.

Table B shows SIGIR’s oversight work

in the greater Basrah area.
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FOCUS ON BASRAH

TABLE B

SIGIR OVERSIGHT IN BASRAH AREA, 2005—2009
ASSESSMENT MET CONTRACT
NUMBER PROJECT NAME FunDs CONTRACTOR SPECS
SIGIR PA-06-080  Al-Basrah Oil Terminal $48,239,066 (IRRF) Parsons Iraqi Joint Venture No
SIGIR PA-08-160  Basrah Children’s Hospital iiﬁgiﬁ:&%'ﬁ; ICtERFsz)da f/ﬁg‘gn"if;gr; Inc. & No
SIGIR PA-05-028  Umm Qasr Water Scheme $10,517,308 (IRRF) Washington International No
SIGIR PA-08-159  Basrah Courthouse Construction $8,780,942 (IRRF) Local Yes
SIGIR PA-05-005  Al-Hakamia Substation $5,933,973 (IRRF) Perini Yes
SIGIR PA-05-007  Al-Kaffat Substation $5,933,973 (IRRF) Perini Yes
SIGIR PA-05-008  Al-Seraji Substation $5,709,225 (IRRF) Perini Yes
SIGIR PA-06-082  Electrical Substation Sustainment (Same site as 05-005)  $5,654,000 (IRRF) Perini Yes
SIGIR PA-06-083  Electrical Substation Sustainment (Same site as 05-006)  $5,654,000 (IRRF) Perini Yes
SIGIR PA-06-084  Electrical Substation Sustainment (Same site as 05-007)  $5,654,000 (IRRF) Perini Yes
SIGIR PA-06-085  Electrical Substation Sustainment (Same site as 05-008)  $5,654,000 (IRRF) Perini Yes
SIGIR PA-06-086  Electrical Substation Sustainment (Same site as 05-009)  $5,654,000 (IRRF) Perini No
SIGIR PA-09-189  Basrah Modern Slaughter House $5,635,000 (ESF) Local No
SIGIR PA-05-009  Shatt Al-Arab Substation $5,298,324 (IRRF) Perini Yes
SIGIR PA-06-049  Basrah International Airport-Terminal and Tower $5,044,988 (IRRF) NANA Pacific No
SIGIR PA-05-006 Hamdan Substation $5,000,933 (IRRF) Perini Yes
SIGIR PA-05-027 Port of Umm Qasr Security Upgrades $3,698,515 (IRRF) Local Yes
SIGIR PA-08-162 Roll-On/Roll-Off Berth in the Port of Umm Qasr $2,734,500 (IRRF) Local Yes
SIGIR PA-06-051 Police Station-Safwan-IHP 404 $2,550,841 (IRRF) Local Yes
SIGIR PA-09-169 ggc“:;‘lrt‘;cga‘i‘l’l';’;e“ Protection Basrah-Witness $2,195,235 (IRRF) See PA-08-159 See PA-08-159
SIGIR PA-09-190  Al-Hadi Permanent Police Station $1,274,339 (ISFF) Local Yes
SIGIR PA-05-026  Operation Center and Security $408,433 (IRRF) Local Yes
SIGIR PA-06-050  Basrah International Airport-Air Side Supply $383,043 (IRRF) Reyam Ltd. Yes
SIGIR PA-05-025 Military Base Umm Qasr—Ammo Supply Point $252,650 (IRRF) Local Yes

3 This amount represents one segment of the overall project. Total U.S. funding exceeded $100 million.
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