ONGOING COMPLETED NOT STARTED 297

Figure 2-5 STATUS OF SECURITY AND JUSTICE PROJECTS

Number of Projects Source: IRMS-IRMO Rollup File, 03/31/06

Planned (1,021) \$1.75B

Status of Projects by Subsector Number of Projects Military Facilities (173) \$962M 55 Police Stations (390) \$181M 10 86 Police Training 8 14 (27) \$139M Border Enforcement (261) \$135M 9 101 Prisons (3) \$124M 3 Courts (36) \$80M 12 4 Security Communications (3) \$59M 2 Fire Facilities (81) \$27M 18 Points of Entry (11) \$22M 2 Witness Protection (5) \$14M 2 3 Investigations of Crimes Against Humanity (28) \$4M Miscellaneous (1) \$3M Construction & Repair (1) \$0.5M 1 Emergency Force Protection (1) \$0.2M Bars show status as a percent of subsector $\,$ 100%